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WHAT SIGAR FOUND 

SIGAR made 209 recommendations to the Department of Defense (DOD) from 
SIGAR’s inception in January 2008 through June 2014. Of the 196 
recommendations that have been closed, DOD has implemented 161 of them to 
date. SIGAR conducted three separate analyses of the 161 recommendations and 
found: 

 One hundred and five recommendations were designed to assist in efforts 
to build the Afghan National Security Forces (ANSF) and ensure the security 
of U.S. personnel and reconstruction sites. 

 Eighty-four recommendations had intended outcomes of either ensuring 
accountability and oversight of contract funds, or ensuring that facilities are 
safely constructed and used as intended. 

 Eighty-nine recommended that DOD, to achieve the intended outcomes,  
(1) conduct or improve assessments or reviews; (2) establish, improve, or 
follow existing procedures, policies, or other guidance; or (3) address 
concerns regarding facility construction that SIGAR identified. 

DOD’s implementation of these recommendations improved the accountability of 
U.S. funds spent on reconstruction activities in Afghanistan. For example, 
recommendations from seven audits resulted in up to $1.1 billion in savings or 
funds put to better use. In one report, SIGAR found that DOD lacked a 
comprehensive basing plan for the ANSF that considered future reductions in 
personnel. As a result of SIGAR’s recommendation, DOD’s Combined Security 
Transition Command—Afghanistan discontinued construction on all or part of 101 
projects, achieving savings estimated at up to $800 million. In addition, 
recommendations from two audits resulted in the sustainment or recovery of more 
than $11.1 million of questioned costs or other potentially recoverable funds. 
Specifically, an audit of the U.S. Army Corps of Engineers’ (USACE) Defense Base Act 
Insurance Program identified $58.5 million of potentially recoverable funds. In 
response to our recommendations, USACE identified and collected $9.9 million owed 
to either the U.S. government or the contractors. 

SIGAR closed an additional 35 recommendations as not implemented for several 
reasons: 

 Fifteen recommendations were closed because DOD has not provided 
sufficient evidence of implementation. 

 Seven recommendations were closed either because DOD did not concur 
with the recommendation and/or took no action on implementation, and 
SIGAR believed no further action would be taken. 

 Seven recommendations were closed because DOD did not take timely 
action, which rendered the recommendations moot. 

 Six recommendations were closed because planned audit work could 
supersede the recommendations. 

Of the 13 recommendations that remain open, 9 were made to U.S. Central 
Command subordinate commands, 1 to the International Security Assistance Force, 
1 to USACE, 1 to Army Contracting Command, and 1 to the Office of the Secretary of 
Defense. SIGAR is monitoring the open recommendations to determine if DOD is 
taking appropriate steps to implement the recommendations. 
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WHAT SIGAR REVIEWED 

SIGAR initiated this review to (1) identify and 
assess the status of SIGAR 
recommendations made to the Department 
of Defense (DOD) in all performance audits, 
financial audits, and inspections; and  
(2) review actions taken or planned by DOD 
to address any open recommendations. 

To accomplish these objectives, SIGAR 
examined all 209 recommendations made to 
DOD from SIGAR’s inception in January 2008 
through June 2014, and conducted an 
analysis to determine the number of open, 
closed and implemented, and closed but not 
implemented recommendations. 

In conducting the analysis, SIGAR categorized 
each recommendation by broad sector, 
recommended action, and intended 
outcome. Finally, SIGAR examined 
documentation that DOD provided for each 
recommendation to determine any 
quantifiable financial benefit in the form of 
cost savings or recovered funds. 

This report contains no new 
recommendations. 

DOD provided technical comments, which 
have been incorporated in this report, as 
appropriate. Since receiving a draft of this 
report in late December 2014, DOD has 
continued to provide additional 
documentation and information to support 
the closure of several more 
recommendations. This report only reflects 
the status of all recommendations as of 
December 2014. However, we are 
encouraged by DOD’s commitment to 
addressing our recommendations and will 
continue to review any support provided and 
close recommendations, as appropriate.    
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This report discusses the results of SIGAR’s audit of the status of recommendations made to 
the Department of Defense (DOD) since SIGAR’s inception in January 2008. Specifically, we 
(1) identified and assessed the status of SIGAR recommendations made to DOD in all 
performance audits, financial audits, and inspections; and (2) reviewed actions taken or 
planned by DOD to address any open recommendations. We found that 196 of 209 
recommendations made to DOD are closed, and 161 of the 196 recommendations were 
implemented. Recommendations from seven audits resulted in up to $1.1 billion in savings or 
funds put to better use, and recommendations from two audits resulted in the sustainment or 
recovery of more than $11.1 million of questioned costs or other potentially recoverable 
funds. For example, we identified that a lack of a comprehensive basing plan resulted in the 
construction of unnecessary facilities, and our resulting recommendation helped to achieve 
savings estimated at up to $800 million. As of December 2014, 13 recommendations 
remained open. We are monitoring these open recommendations to determine if DOD is 
taking appropriate steps to implement the recommendations.  

DOD provided technical comments, which have been incorporated in this report, as 
appropriate. Since receiving a draft of this report in late December 2014, DOD has continued 
to provide additional documentation and information to support the closure of several more 
recommendations. This report reflects only the status of all recommendations as of 
December 2014. However, we are encouraged by DOD’s commitment to addressing our 
recommendations and will continue to review any support provided and close 
recommendations as appropriate.  

  



 

 

SIGAR conducted this work under the authority of Public Law No. 110‐181, as amended, and 
the Inspector General Act of 1978, as amended; and in accordance with generally accepted 
government auditing standards. 
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SIGAR is responsible for the independent and objective conduct and supervision of audits and investigations of 
reconstruction activities in Afghanistan, and is required to keep “the Secretary of State and the Secretary of 
Defense fully and currently informed about problems and deficiencies relating to the administration of such 
programs and operations and the necessity for and progress on corrective action.”1 We initiated this review to 
(1) identify and assess the status of recommendations made to the Department of Defense (DOD) in all SIGAR 
performance audits, financial audits, and inspections; and (2) review actions taken or planned by DOD to 
address any open recommendations. To accomplish these objectives, we examined all recommendations 
made to DOD from SIGAR’s inception in January 2008 through June 2014 to determine the number of open 
and closed recommendations. We conducted additional analysis on each recommendation closed by SIGAR, 
including examining documentation provided by DOD and correspondence between SIGAR and DOD, to place 
each closed recommendation into one of two categories: 

 Closed and implemented: A recommendation closed by SIGAR because DOD provided sufficient 
evidence that it addressed the intent of the recommendation. 

 Closed but not implemented: A recommendation not implemented by DOD but considered closed by 
SIGAR because (1) DOD did not concur with the recommendation and did not take steps to address 
the recommendation or could not provide proof of implementation; (2) SIGAR planned to conduct 
future audit work that could supersede the recommendations, or (3) DOD did not implement them in a 
timely manner and the recommendations were no longer applicable or relevant.   

Additionally, we reviewed all recommendations made to DOD and categorized each one by sector area, 
intended outcome, and recommended action. Finally, we examined documentation provided by DOD for each 
recommendation to determine any quantifiable financial benefit in the form of cost savings or recovered funds. 
We conducted our audit work in Washington, D.C., from February 2014 through January 2015, in accordance 
with generally accepted government auditing standards. Appendix I contains details of our scope and 
methodology. 

BACKGROUND 

The Office of Management and Budget Circular A-50 provides policies and procedures to agencies for resolving 
audit findings and taking corrective action on recommendations. Audit and inspection recommendation follow-
up is a shared responsibility of agency management officials and auditors. Corrective action taken by agency 
management on resolved findings and recommendations is essential for improving the effectiveness and 
efficiency of government operations. Circular A-50 requires agencies to establish systems to ensure the prompt 
and proper resolution and implementation of monetary and non-monetary audit findings and 
recommendations. 

SIGAR’s recommendation follow-up begins with SIGAR’s transmittal of the report and recommendations to the 
appropriate points of contact for the DOD component or command that is the subject of the audit or inspection 
report. For recommendations included in the scope of this report, SIGAR worked with five DOD components or 
commands: U.S. Central Command (CENTCOM), the Army Contracting Command, the U.S. Army Corps of 
Engineers (USACE), the Office of the Secretary of Defense, and the Air Force Civil Engineer Center (AFCEC).2 
CENTCOM facilitates recommendation follow-up activities for recommendations made to the International 

                                                           

1 5 U.S.C. App. 3 § 8G note. SIGAR may also perform other audit-related work, such as inspections. Inspections are 
systematic and independent assessments of the design implementation and/or results of an agency’s operations, 
programs, or policies. 

2 On October 1, 2012, the Air Force Center for Engineering and the Environment merged with the Air Force Civil Engineer 
Support Agency and the Air Force Real Property Agency to form AFCEC. Although this report discusses six recommendations 
made to the Air Force Center for Engineering and the Environment, we use the current organization’s name of “ACFEC” 
throughout the report except when directly quoting recommendations. 
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Security Assistance Force (ISAF).3 The transmission of the report and recommendations includes a request that 
the entity provide documentation on the corrective actions taken and/or target dates for completing the 
corrective actions for each recommendation. After transmission of the report, SIGAR’s recommendation follow-
up coordinator works with the points of contact at DOD entities and commands responsible for 
recommendation tracking and follow-up. 

The CENTCOM Inspector General acts as the administrative point of contact for SIGAR and other external audit 
agencies for all recommendations made to CENTCOM or ISAF subordinate commands.4 When SIGAR issues a 
report, the CENTCOM Inspector General distributes the report to the appropriate subordinate command and 
provides SIGAR with a confirmation notice of the dissemination. Once this notice is provided to SIGAR, the 
CENTCOM Inspector General considers the action closed. If SIGAR has questions about the status of specific 
recommendations, we then submit the questions through the CENTCOM Inspector General. The CENTCOM 
Inspector General then forwards the request to the appropriate subordinate commands, allowing 14 days for a 
response. Once the CENTCOM Inspector General receives a response, it forwards the response to SIGAR, and 
officially closes the task in its tracking system. Depending on the response, SIGAR determines if the agency’s 
actions constitute sufficient corrective action and determines the implementation status for each 
recommendation of either “open” or “closed.” This process continues until SIGAR is provided enough 
information to close the recommendation.5 

For each of the remaining DOD components with recommendations made by SIGAR—the Army Contracting 
Command, USACE, the Office of the Secretary of Defense, and AFCEC—SIGAR works with a designated point of 
contact responsible for recommendation tracking and follow-up. Depending on the DOD entity’s response, we 
determine if the agency’s actions constitute sufficient corrective action and determine the implementation 
status for each recommendation of either “open” or “closed.” 

  

                                                           
3 On December 28, 2014—subsequent to the conclusion of our work but after a draft of this report was released to DOD for 
comment—ISAF transitioned to the Resolute Support mission. Because ISAF was the office in existence during the scope of 
our work, we maintain the use of ISAF throughout this report. 

4 Headquarters CENTCOM Regulation Number 20-9, November 16, 2012. While ISAF does not fall under the authority of 
DOD, CENTCOM has historically acted as a point of contact for those recommendations, forwarding them to the appropriate 
ISAF component. According to the CENTCOM Inspector General, while it does not treat the issuance of a report with 
recommendations made to ISAF as a request for information—as it would for those recommendations made to CENTCOM—
ISAF has generally been responsive to SIGAR requests for information on recommendation follow-up sent via CENTCOM. 

5 Inspection reports released prior to 2012 were issued from the SIGAR Inspections Directorate, which was subsequently 
incorporated into the SIGAR Audits Directorate. Follow-up for these inspection recommendations was not conducted 
through CENTCOM; instead, the Inspections Directorate followed-up directly with the subordinate commands or 
components. 
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SIGAR CLOSED 196 OF 209 RECOMMENDATIONS MADE TO DOD 

We identified 209 recommendations made to DOD from January 2008 through June 2014.6 Our review found 
that SIGAR closed 196 recommendations (almost 94 percent), with 161 recommendations closed and 
implemented and 35 closed but not implemented. Thirteen recommendations remain open.7 Table 1 shows 
the total number of recommendations by DOD component or command, as well as the status of those 
recommendations. Appendix II contains a list of all recommendations and their respective report number and 
issuance date, report title, status, sector, recommended action, and intended outcome. 

Table 1 - All SIGAR Recommendations Made to DOD, by Component and Disposition 

Component or Command Open 
Closed–

Implemented 
Closed– 

Not Implemented 

Totals by 
Component or 

Command 

CENTCOMa 9 76 14 99 

ISAFa 1 17 11 29 

USACE 1 57 5 63 

Office of the Secretary of Defenseb 1 8 8 17 

AFCEC 0 6 0 6 

Army Contracting Command 1 5 0 6 

Totalsc 13 161 35 209 

Source: SIGAR analysis 

Notes: a All recommendations made to CENTCOM or ISAF subordinate commands or components are listed under 
CENTCOM and ISAF, respectively. Two of these subordinate commands, the North Atlantic Treaty Organization (NATO) 
Training Mission-Afghanistan and the Combined Security Transition Command-Afghanistan (CSTC-A) were under the same 
command structure until October 2013. Currently, the former falls under ISAF and the latter falls under CENTCOM. 
Recommendations issued when the two organizations shared the same command are listed under CENTCOM. 
Recommendations made to the two organizations after their division are listed separately under CENTCOM and ISAF. 

b All recommendations made to subordinate components of the Office of the Secretary of Defense are listed under the 
Office of the Secretary of Defense. 

c Seven recommendations were made to both CENTCOM and USACE, and four recommendations were made to both 
CENTCOM and ISAF. Therefore, the number of recommendations depicted do not add to the totals listed. 

 

  

                                                           
6 The 209 recommendations were issued in 38 performance audits (including 1 interim report), 22 inspections, and 1 
financial audit. 

7 Since notification of our audit, DOD provided evidence of recommendation implementation allowing SIGAR to close 31 
previously open recommendations. These 31 recommendations are included in the 196 total closed recommendations. 
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We categorized the 209 recommendations made to DOD by sector area, intended outcome, and recommended 
action. Of these, 126 recommendations (60 percent) relate to the Afghan National Security Forces (ANSF) or to 
security issues. Table 2 depicts the total number of recommendations categorized by representative sector 
areas. 

Table 2 - All SIGAR Recommendations Made to DOD, by Sector 

Sector Area 
Number of 

Recommendations 
Percent of Total 

Recommendations 

ANSF/security 126 60.29% 

Infrastructure 23 11.00% 

Education 19 9.09% 

Health/safety 13 6.22% 

Energy 8 3.83% 

Revenue generation/financial sector 6 2.87% 

Rule of law/anti-corruption 1 0.48% 

Cross-cutting: Contract award and management 19 9.09% 

Cross-cutting: U.S. resource and information 
management 

4 1.91% 

Source: SIGAR analysis 

Note: Ten recommendations were classified under more than one sector area, and therefore the total number of 
recommendations depicted adds to more than 209 recommendations and to more than 100 percent. 

Additionally, 103 recommendations had intended outcomes of either ensuring accountability and oversight of 
contract funds, or ensuring that facilities are safely constructed, completed, and used as intended. Figure 1 
depicts all recommendations made to DOD categorized by their intended outcomes. 

Figure 1 - All SIGAR Recommendations Made to DOD, by Intended Outcome 

 

Source: SIGAR analysis 

Notes: Percentages have been rounded. Numbers of recommendations are in parentheses. 
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We also found that 110 recommendations pertained to DOD (1) conducting or improving assessments or 
reviews; (2) establishing, improving, or following existing procedures, policies, or other guidance; or  
(3) addressing concerns regarding facility construction that SIGAR identified. 

DOD Implemented 161 of 209 Recommendations Made by SIGAR, Resulting in 
Better Accountability of Funds Spent on Afghanistan Reconstruction 

Of the 209 recommendations made, DOD implemented 161. Of those, 76 were made to CENTCOM, 57 to 
USACE, 17 to ISAF, 8 to the Office of the Secretary of Defense, 6 to AFCEC, and 5 to the Army Contracting 
Command.8 We categorized the implemented recommendations by sector area, intended outcome, and 
recommended action. Table 3 depicts the implemented recommendations by sector area. 

Table 3 - Recommendations Implemented by DOD, by Sector 

Sector Area 
Number of 

Recommendations 
Percent of Implemented 

Recommendations 

ANSF/security 105 65.22% 

Infrastructure 20 12.42% 

Education 12 7.45% 

Health/safety 11 6.83% 

Energy 3 1.86% 

Revenue generation/financial sector 3 1.86% 

Rule of law/anti-corruption 1 0.62% 

Cross-cutting: Contract award and management 14 8.70% 

Cross-cutting: U.S. resource and information 
management 

1 0.62% 

Source: SIGAR analysis 

Note: Nine implemented recommendations were classified under more than one sector area, and therefore the total 
number of recommendations depicted adds to more than 161 recommendations and to more than 100 percent. 

Our review found that 84 of the 161 implemented recommendations had intended outcomes of either 
ensuring accountability and oversight of contract funds, or ensuring that facilities are safely constructed, 
completed, and used as intended. Figure 2 depicts the recommendations implemented by DOD categorized by 
intended outcome. 

 

 

 

 

                                                           
8 Seven implemented recommendations were made to both CENTCOM and USACE, and one implemented recommendation 
was made to both CENTCOM and ISAF. Therefore, the number of implemented recommendations listed adds to more than 
161 total recommendations. 
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Figure 2 - Recommendations Implemented by DOD, by Intended Outcome 

 

Source: SIGAR analysis 

Notes: Percentages have been rounded. Numbers of recommendations are in parentheses. 

In addition, we found that 89 recommendations advised DOD to (1) conduct or improve current assessments 
or reviews; (2) establish, improve, or follow existing procedures, policies, or other guidance; or (3) address 
identified concerns regarding facility construction.  

The implementation of these recommendations improved the accountability of U.S. funds spent on 
reconstruction in Afghanistan. For example, an audit examining the Combined Security Transition Command-
Afghanistan’s (CSTC-A) oversight and accountability of spare parts purchases for Afghan National Army vehicles 
found that the Afghan forces were not using or updating their inventory to track parts and did not keep 
accurate records.9 As a result of our recommendations, CSTC-A completed a full inventory and conducted 
follow-up audits to ensure the Afghan National Army maintained the new inventory processes. 

Recommendations Resulted in an Estimated $1.1 Billion in Savings or Funds Put to 
Better Use, and More than $11.1 Million in Questioned Costs either Sustained or 
Recovered by DOD 

Seven performance audits resulted in an estimated $1.1 billion in cost savings or funds put to better use:10 

 SIGAR’s audit of NATO Training Mission-Afghanistan/CSTC-A’s11 $200 million, 5-year literacy training 
program for the ANSF resulted in a 30 percent reduction of program costs from 2013 to 2014, or a 
total of $10.6 million,12 while ensuring training efficiency and improved program results.13 

 A review of the contract awarded to provide maintenance and service of vehicles provided to the 
Afghan National Police found that CSTC-A’s fuel allocations did not account for vehicles that had not 
been serviced or seen in over a year. CSTC-A took steps to address these concerns, removing more 

                                                           
9 SIGAR Audit 14-03-AR, Afghan National Army: Combined Security Transition Command-Afghanistan Lacks Key 
Information on inventory in Stock and Requirements for Vehicle Spare Parts, October 16, 2013. 

10 Funds put to better use may include funds that are used more efficiently because of the deobligation of funds from 
programs or operations and avoidance of unnecessary expenditures or costs incurred.  

11 At the time we initiated this audit, the NATO Training Mission-Afghanistan and CSTC-A fell under the same command. 
However, by the time our recommendations were issued, the two fell under separate commands. 

12 The NATO Training Mission-Afghanistan reported the reduction in program costs. 

13 SIGAR Audit 14-30-AR, Afghan National Security Forces: Despite Reported Successes, Concerns Remain about Literacy 
Program Results, Contract Oversight, Transition, and Sustainment, January 28, 2014. 
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than 7,300 vehicles from the list of vehicles used to estimate fuel allocations, saving an estimated 
$5.5 million per year.14   

 The audit of a DOD program that provided for the construction of ANSF facilities found that DOD 
lacked a comprehensive basing plan for the ANSF that considered future ANSF reductions and excess 
capacity in existing facilities. In response to our findings and recommendations, DOD—through  
CSTC-A—discontinued construction on all or part of 101 projects, achieving estimated cost savings of 
up to $800 million.15 

 The review of U.S. purchases of equipment to support Afghanistan’s national power utility found that 
millions of dollars worth of equipment sat unused and uninstalled in storage facilities. In response to 
our recommendation to put the equipment to better use, DOD transferred ownership of over $13 
million of equipment to the power utility.16 

 The review of Afghanistan Infrastructure Fund projects determined that an ongoing delay in the 
transfer of $101 million in funds from DOD to the Department of State contributed to delays in project 
execution and that the funds were at risk of expiring. Our recommendation that the transfer be 
expedited resulted in the signing of a memorandum to expedite the transfer of funds.17 

 The announcement of an audit examining a program that provided vehicles to the ANSF resulted in 
CSTC-A performing an inventory of all vehicles under the program. CSTC-A used the results of the 
inventory, which determined the disposition of all vehicles, to review and decrease fuel distribution for 
the Afghan National Army as a result of destroyed vehicles. As of November 2011, CSTC-A had saved 
approximately $370,000 by reducing fuel deliveries by 200,000 liters. CSTC-A estimated it would save 
nearly $5 million by reducing fuel deliveries by approximately 2.68 million liters in fiscal year 2012.18 

 A review of internal controls and accountability of the Commander’s Emergency Response Program 
(CERP) in Afghanistan found that CERP projects lacked visibility and adequate monitoring. According to 
DOD officials, $190 million of CERP funding was returned to the Army due to concerns about the 
management of its projects, in part resulting from our audit findings.19 

Two performance audit reports resulted in the sustainment or recovery of more than $11.1 million in 
questioned costs or other potentially recoverable funds: 

 The audit of the DOD program described above that provided vehicles to the ANSF also found that 
DOD did not have a tracking system in place to ensure repairs and other issues were addressed that 
were found during its end-use monitoring of the U.S.-provided vehicles. Our recommendation that DOD 
establish such a system resulted in DOD submitting more than $1.2 million of claims for damaged 
vehicles to vehicle transportation contractors.20 

                                                           
14 SIGAR Audit 13-03, Afghan Police Vehicle Maintenance Contract: Actions Needed to Prevent Millions of Dollars From 
Being Wasted, January 17, 2013. 

15 SIGAR Audit 13-18, Afghan National Security Forces: Additional Action Needed to Reduce Waste in $4.7 Billion Worth of 
Planned and Ongoing Construction Projects, September 13, 2013. CSTC-A estimated savings anywhere from $600 million 
to $800 million. 

16 SIGAR Audit 13-02, Afghanistan's National Power Utility: $12.8 Million in DOD-Purchased Equipment Sits Unused, and 
USAID Paid a Contractor for Work not Done, December 18, 2012. 

17 SIGAR Audit 12-12, Fiscal Year 2011 Afghanistan Infrastructure Fund Projects Are behind Schedule and Lack Adequate 
Sustainment Plans, July 30, 2012. We also reported on the transfer of the $101 million in SIGAR Audit 14-83-AR, 
examining the status of recommendations made to Department of State. SIGAR Audit 14-83-AR, Department of State: 
Nearly 75 Percent of All SIGAR Audit and Inspection Report Recommendations Have Been Implemented, July 17, 2014. 

18 SIGAR Audit 12-04, DOD Improved Its Accountability for Vehicles Provided to the Afghan National Security Forces, but 
Should Follow Up on End-Use Monitoring Findings, January 12, 2012. 

19 SIGAR Audit 09-05, Increased Visibility, Monitoring, and Planning Needed for Commander’s Emergency Response 
Program in Afghanistan, September 9, 2009. 

20 SIGAR Audit 12-04. 
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 An audit of the USACE’s Defense Base Act Insurance Program identified as much as $58.5 million of 
potentially recoverable funds. In response to our recommendations, USACE identified and collected 
$9.9 million due to be refunded to either the U.S. government or the contractors.21 

Thirty-five Recommendations Closed but Not Implemented Due to DOD Inaction, 
DOD Non-Concurrence, or Other Non-DOD Related Actions  

Of the 209 recommendations made to DOD, we determined that 35 recommendations were closed but not 
implemented. Table 4 depicts those recommendations by DOD component or command, and the percentage of 
closed but not implemented recommendations as the total of all recommendations made to that component or 
command. 

Table 4 - Recommendations Closed but Not Implemented, by DOD Component or Command 

Component or Command 
Total 

Recommendations 
 Recommendations Closed 

but not Implemented 
Percent Closed but 
not Implemented 

Office of the Secretary of 
Defense 

17 8 47.06% 

ISAF 29 11 37.93% 

CENTCOM 99 14 14.14% 

USACE 63 5 7.94% 

AFCEC 6 0 0.00% 

Army Contracting Command 6 0 0.00% 

Totals 209 35 16.75% 

Source: SIGAR analysis 

Note: Seven recommendations were made to both CENTCOM and USACE, and four recommendations were made to both 
CENTCOM and ISAF. Therefore, the number of recommendations depicted do not add to the totals listed. 

Of the 35 recommendations closed but not implemented, 7 recommendations were closed because DOD did 
not implement them in a timely manner and the recommendations were rendered obsolete, 6 
recommendations were closed because we planned to conduct future audit work that could supersede the 
recommendations, 7 recommendations were closed either because DOD did not concur with the 
recommendation and/or took no action on implementation, and 15 recommendations were closed because 
the agency could not provide proof of implementation.22 

Of the 35 recommendations closed but not implemented, 14 were made to CENTCOM subordinate commands, 
11 to ISAF, 8 to the Office of the Secretary of Defense, and 5 to USACE. These recommendations include: 

                                                           
21 SIGAR Audit 11-15, Weaknesses in the USACE Defense Base Act Insurance Program Led to as Much as $58.5 Million in 
Refunds Not Returned to the U.S. Government and Other Problems, July 28, 2011. 

22 Twelve of these recommendations were from inspection reports issued prior to 2012 under the SIGAR Inspections 
Directorate, which was subsequently incorporated into the SIGAR Audits Directorate. While at least one of the component 
or command recommendation recipients fully or partially concurred with all of the recommendations, SIGAR has no 
evidence of any recommendation follow-up and the components or commands were not able to provide any evidence of 
their implementation, so it is not clear if the recommendations were implemented. Eleven of these recommendations were 
made to Provincial Reconstruction Teams, which are all now closed. 
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 In two April 2010 audits examining the construction of the Afghan National Army’s Kunduz and 
Gamberi garrisons, SIGAR identified concerns with potential flooding and structural damages as a 
result of soil grading concerns.23 As a result, SIGAR recommended in both cases that USACE ensure 
the sites were properly graded. Two follow-up inspections in October 2012 found that USACE failed to 
mitigate the site grading issues and address the collapsible soil conditions.24 Subsequent to SIGAR’s 
follow-up inspection of the Kunduz garrison, USACE took action to address some of the 2010 report’s 
concerns regarding potential flooding. 

 In an April 2013 audit examining the management of U.S.-funded projects intended to support the 
commercialization of the Afghan government’s national power utility, SIGAR identified $10.2 million of 
equipment purchased for Helmand province that was in storage with no approved plan for installation. 
As a result, SIGAR recommended that U.S. Forces-Afghanistan work with the national power utility to 
finalize the installation schedule within the warranty period for the equipment. However, SIGAR later 
learned that the office for the civilian-military joint team in Helmand was closed, and the equipment 
was turned over to the Afghan government before the installation schedule was approved and 
finalized. As a result, it is unclear if the $10.2 million in equipment was installed and used as 
intended.25 

 Another SIGAR audit issued in April 2013 identified several weaknesses in DOD’s processes for 
preventing the provision of U.S. contracting funds to individuals and entities identified as supporting 
the Taliban and other insurgent groups in Afghanistan. One recommendation was for the Director of 
the Office of Defense Procurement and Acquisition Policy to direct contracting authorities to require 
that prime contractors certify that they do not have subcontracts with individuals or entities identified 
as insurgency supporters. The Office of Defense Procurement and Acquisition Policy did not concur 
with the recommendation, suggesting incorrectly that the Clinger-Cohen Act prohibits requiring a 
certification by a contractor or offeror, unless it is specifically imposed by statute or approved by the 
Administrator of the Office of Federal Procurement Policy. On the contrary, the Clinger-Cohen Act 
permits agencies to issue a new certification requirement when “written justification for the 
certification requirement is provided to the head of the executive agency by the senior procurement 
executive of the agency and the head of the executive agency approves in writing the inclusion of the 
certification requirement.” 26 Further, SIGAR maintains that requiring prime contractors to certify that 
they do not have subcontracts with the enemy is an important safeguard against U.S. funds being 
diverted to individuals and entities threatening the U.S. and coalition forces in Afghanistan. The 
recommendation was closed as not implemented when SIGAR determined that no further action 
would be taken by the Office of Defense Procurement and Acquisition Policy.27 Through our 
Investigations Directorate, we continue to examine and closely follow-up on our concerns of 
contracting funds supporting insurgency forces in Afghanistan. 

 

                                                           
23 SIGAR Audit 10-09, ANA Garrison at Kunduz Does Not Meet All Quality and Oversight Requirements; Serious Soil Issues 
Need to Be Addressed, April 30, 2010; and SIGAR Audit 10-10, ANA Garrison at Gamberi Appears Well Built Overall but 
Some Construction Issues Need to Be Addressed, April 30, 2010. 

24 SIGAR Inspection 13-01, Kunduz ANA Garrison: Army Corps of Engineers Released DynCorp of All Contractual 
Obligations despite Poor Performance and Structural Failures, October 25, 2012; and SIGAR Inspection 13-03, Gamberi 
Afghan National Army Garrison: Site Grading and Infrastructure Maintenance Problems Put Facilities at Risk, October 30, 
2012. 

25 SIGAR Audit 13-07, Afghanistan’s National Power Utility: Commercialization Efforts Challenged by Expiring Subsidy and 
Poor USFOR-A and USAID Project Management, April 18, 2013. 

26 41 U.S.C. § 1304(b)(3)(ii). 

27 SIGAR Audit 13-06, Contracting with the Enemy: DOD Has Limited Assurance that Contractors with Links to Enemy 
Groups Are Identified and their Contracts Terminated, April 11, 2013. 
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THIRTEEN RECOMMENDATIONS MADE TO DOD REMAIN OPEN 

Thirteen recommendations—more than 6 percent—made to DOD remained open as of December 2014. As of 
December 2014, 12 recommendations were open for more than one year. Our review categorized the 13 open 
recommendations by sector area, intended outcome, and recommended action. We found that all 13 open 
recommendations are related to the ANSF/security sector, and one recommendation is also related to the 
education sector.28 Of the 13 currently open recommendations, more than half have intended outcomes of 
ensuring accountability over equipment and other supplies provided to the ANSF. Figure 3 depicts the open 
recommendations by their intended outcome. In addition, our review showed that 4 recommendations 
recommend that DOD conduct or improve current assessments or reviews. 

Figure 3 - Open Recommendations Made to DOD, by Intended Outcome 

 

Source: SIGAR analysis 

Notes: Percentages have been rounded. Numbers of recommendations are in parentheses. 

Of the 13 recommendations that remain open, 9 were made to CENTCOM subordinate commands, 1 to ISAF, 1 
to USACE, 1 to the Army Contracting Command, and 1 to the Office of the Secretary of Defense. These 
recommendations include: 

 An October 2012 audit examined two contracts awarded by USACE to assist in the operation and 
maintenance of ANSF facilities. The audit found that although 25 sites were in the process of being 
transferred to the Afghan government by August 2012, USACE had not yet developed plans and 
procedures for ensuring the facilities were removed from contracts intended to provide operation and 
maintenance for the structures. As a result, USACE was continuing to pay for operation and 
maintenance costs for the facilities in the process of transfer to the Afghan government.29 We 
recommended that the Commander of USACE-Middle East District direct the primary contracting 
officer to complete and implement plans and procedures to remove these facilities from the operation 
and maintenance contracts. In its October 2012 comments, USACE concurred with the 
recommendation and stated that it was negotiating with the contractor to develop the proper 
procedure. However, USACE later notified SIGAR that a new operation and maintenance contract 
would be awarded.30 SIGAR is still awaiting evidence that the plans and procedures have been 

                                                           
28 One recommendation was related to two sector areas.  

29 USACE does not transfer infrastructure directly to the Afghan government, but rather transfers structures and facilities to 
CSTC-A, which in turn transfers them to the Afghan government.   

30 In commenting on a draft of this report, USACE stated it expected the new contract would be awarded on January 14, 
2015.   
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implemented to ensure the U.S. government is not paying for operation and maintenance costs for 
structures in transition to the Afghan government.31 

 In an October 2013 audit examining DOD’s oversight of fuel purchases for the Afghan National Police, 
SIGAR found that the CENTCOM Joint Theater Support Contracting Command and CSTC-A had limited 
oversight of fuel purchases and poor oversight and documentation of blanket purchase agreements 
and fuel purchases, which resulted in the use of higher-priced vendors and questionable costs to the 
U.S. government. Further, SIGAR questioned CSTC-A’s basis for its fiscal year 2013 fuel funding 
request. SIGAR made eight recommendations to ensure the reasonableness of fuel prices, improve 
the oversight of U.S. funds used to purchase fuel for the Afghan National Police, and improve future 
estimates of fuel purchases. While CSTC-A and the Joint Theater Support Contracting Command have 
taken some steps and have fully-implemented one recommendation, seven of the recommendations 
remain open. For these recommendations, SIGAR is awaiting additional documentation as evidence of 
full implementation, including the most recent fuel contract and a fuel budget study.32 

CONCLUSION 

SIGAR recognizes DOD's efforts to address recommendations in a timely manner. DOD implemented more than 
75 percent of all recommendations made by SIGAR since its inception in January 2008, although 13 
recommendations remain open. Prompt and timely corrective action by DOD has resulted in several positive 
outcomes, including an estimated $1.1 billion put to better use and the sustainment or recovery of more than 
$11.1 million. Even before the initiation of this review, DOD demonstrated that the timely closure of SIGAR 
recommendations can improve the effectiveness and efficiency of DOD operations and ensure better 
accountability of U.S. funds spent on reconstruction activities in Afghanistan. 

AGENCY COMMENTS 

We provided a draft of this report to all DOD components and commands included in the scope of this report 
for their review and comment. ISAF, CENTCOM, and USACE provided technical comments, which have been 
incorporated into this report, as appropriate.   

Since receiving a draft of this report in late December 2014, DOD has continued to provide additional 
documentation and information in an effort to close several more recommendations. The fact that DOD took 
actions to close more recommendations not only shows the value of SIGAR’s work, but also a commitment by 
the department to take seriously recommendations made to improve the way in which U.S. funds are spent on 
reconstruction activities in Afghanistan. We will continue to work with the department to address, and close if 
appropriate, any recommendations we’ve already made and will make in future work.   

 
 

 

 

 

 

                                                           
31 SIGAR Audit 13-01, Afghan National Security Forces Facilities: Concerns with Funding, Oversight, and Sustainability for 
Operation and Maintenance, October 20, 2013. 

32 SIGAR Audit 14-01-AR, Afghan National Police Fuel Program: Concerted Efforts Needed to Strengthen Oversight of U.S. 
Funds, October 2, 2013. 
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APPENDIX I -  SCOPE AND METHODOLOGY 

We initiated this review to analyze all recommendations made to the Department of Defense (DOD) by SIGAR 
from our inception in January 2008 through June 2014. Specifically, we (1) identified and assessed the status 
of SIGAR recommendations made to DOD on all performance audits, financial audits, and inspections; and  
(2) reviewed actions taken or planned by DOD to address any open recommendations.  

To identify and assess the status of recommendations made to DOD, we compiled a list of all SIGAR 
recommendations that were directed, in whole or in part, to DOD, along with the number, type, and issue date 
for the report containing the recommendation. We listed all recommendations made to U.S. Central Command 
(CENTCOM), the International Security Assistance Force (ISAF), or Office of the Secretary of Defense 
subordinate commands or components under CENTCOM, ISAF, and the Office of the Secretary of Defense, 
respectively. We conducted further analysis on each closed recommendation to categorize it as either “closed 
and implemented” or “closed but not implemented” by examining internal SIGAR analysis and records, 
including correspondence with DOD officials, and documentation provided by DOD. We also met with 
CENTCOM officials to discuss the command’s process for recommendation tracking and follow-up. 

To further analyze the recommendations SIGAR made to DOD, we reviewed each report and recommendation 
and classified each recommendation by three topical categories (1) the broad sector, (2) the recommended 
action to be taken by DOD, and (3) the intended outcome of implementing the recommendation. Some reports 
focused on more than one sector area—we categorized some recommendations as focusing on an additional 
sector category to reflect this. Each recommendation was grouped into one recommended action or intended 
outcome category. In addition, we classified each recommendation by the DOD component or command to 
which SIGAR made the recommendation. To quantify funds recovered or put to better use that were associated 
with a recommendation, we reviewed SIGAR documentation, including audit accomplishment reports, as well 
as documentation and correspondence from DOD. 

To review the actions taken or planned by DOD to address any open recommendations, we compiled a list of all 
recommendations previously identified as open. We provided this list to DOD for its review, and subsequently 
interviewed officials from CENTCOM and the U.S. Army Corps of Engineers about the status of the open 
recommendations and their respective efforts to implement the recommendations. We also reviewed 
documentation DOD provided regarding its actions and plans related to implementing the open 
recommendations. 

We did not use or rely on computer-processed data for purposes of review objectives. To assess internal 
controls, we reviewed DOD’s procedures for responding to tracking and resolving recommendations made by 
SIGAR. The results of our assessment are included in the body of this report. 

We conducted our work in Washington, D.C., from February 2014 through January 2015 in accordance with 
SIGAR’s quality control standards. Those standards require that we plan and perform the review to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 
objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions 
based on our objectives. SIGAR performed this review under the authority of Public Law No. 110-181, as 
amended, and the Inspector General Act of 1978, as amended. 
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APPENDIX II -  SIGAR RECOMMENDATIONS MADE TO THE DEPARTMENT OF DEFENSE 

Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

Audit 09-01 
 
Contract Oversight 
Capabilities of the 
Defense Department's 
Combined Security 
Transition Command-
Afghanistan (CSTC-A) 
Need Strengthening 
 
May 19, 2009 

To improve U.S. government oversight for the service 
contracts used to provide training and training 
support for the ANSF, SIGAR recommends that CSTC-A 
strengthen its contracting oversight capabilities. In 
doing so, CSTC-A should: 

 Obtain the management staff that has the 
qualifications and training to do this work, and 
develop a program for contract oversight that 
includes visits to the field where the contractor is 
providing services. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Inspection 09-01 
 
Inspection of 
Improvements to the 
Khowst City Electrical 
Power System: Safety 
and Sustainability Issues 
Were Not Adequately 
Addressed 
 
July 28, 2009 

SIGAR recommends that the Provincial 
Reconstruction Team: 

 Correct the safety hazards and other technical 
deficiencies noted in this report. 

 
 

ISAF 

 
 

Closed-Not 
Implementeda 

 
 

Energy 

 
 

Address identified 
concerns 
regarding facility 
construction 

 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Assign qualified personnel to provide oversight of 
the follow-on CERP projects to correct the safety 
hazards and technical deficiencies at the Khowst 
Power System. 

ISAF Closed-Not 
Implementeda 

Energy Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Provide training and mentoring of the power 
plant management and personnel to build 
capacity to address issues of long term 

ISAF Closed-Not 
Implementeda 

Energy Ensure and 
provide 
appropriate 

Ensure 
development of 
Afghanistan's 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

maintenance and sustainability. training power sector  

 Review its other CERP projects to determine if it 
is providing adequate project oversight and 
adequate training and mentoring to build 
capacity for long-term project sustainability. 

ISAF Closed-Not 
Implementeda 

Energy Conduct or 
improve current 
assessments or 
reviews 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

Audit 09-03 
 
A Better Management 
Information System Is 
Needed to Promote 
Information Sharing, 
Effective Planning, and 
Coordination of 
Afghanistan 
Reconstruction Activities 
 
July 30, 2009 

The development of an integrated management 
information system will require the participation and 
coordination of multiple agencies and commands. 
Therefore, we are addressing the three 
recommendations below to each of the key agencies 
and commands, so that they, together, will commit to 
developing an integrated information solution. 

 To provide a common operating picture of U.S. 
reconstruction programs and projects in 
Afghanistan, SIGAR recommends that the 
Secretary of State, Secretary of Defense, and the 
Acting Administrator of the U.S. Agency for 
International Development (in coordination with 
the U.S. Ambassador to Afghanistan and the 
Commanding General, CENTCOM) work together 
to jointly develop an integrated management 
information system, or comparable integrated 
information solution, for Afghanistan 
reconstruction activities. 

 
 
 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 
 
 

Closed-Not 
Implementedc 

 
 
 
 
 
 
 

Cross-cutting: 
U.S. resource 
and 
information 
management 

 
 
 
 
 
 
 

Establish or 
improve a 
database or 
information 
system 

 
 
 
 
 
 
 

Increase 
coordination 
and information 
sharing 

 SIGAR also recommends that the reconstruction 
stakeholders appoint an executive agent to 
coordinate the overall interagency development 
and implementation of an integrated 
management information system or comparable 
integrated information solution, including 

Office of the 
Secretary of 
Defense 

Closed-Not 
Implementedc 

Cross-cutting: 
U.S. resource 
and 
information 
management 

Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

Increase 
coordination 
and information 
sharing 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

responsibilities for progress and issue resolution. 

 SIGAR recommends that the executive agent, 
once appointed, should work with stakeholder 
entities to, at a minimum, determine interagency 
requirements for an integrated management 
information system or comparable integrated 
information solution that takes into account the 
various systems and methods currently used to 
collect reconstruction data; develop a plan to 
ensure that data integrity, consistency, accuracy, 
and completeness are taken into consideration 
in any system development; and identify funding 
and resource requirements to implement the 
development and sustainment of the system. 

Office of the 
Secretary of 
Defense 

Closed-Not 
Implementedc 

Cross-cutting: 
U.S. resource 
and 
information 
management 

Establish, 
improve, or 
implement a plan 
or strategy 

Increase 
coordination 
and information 
sharing 

Audit 09-05 
 
Increased Visibility, 
Monitoring, and Planning 
Needed for 
Commander’s 
Emergency Response 
Program in Afghanistan 
 
September 9, 2009 

To improve the management of CERP and ensure 
sufficient oversight of funds, SIGAR is making several 
recommendations to the Commander of U.S. Forces-
Afghanistan. Specifically, we recommend that the 
Commander of U.S. Forces-Afghanistan: 

 Develop and implement a process to 
systematically collect and track project 
information on CERP project execution, 
disbursements, and results over the entire life of 
the program. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Infrastructure 

 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

 Implement a solution for centralizing CERP 
records in a complete and up-to-date manner, in 
accordance with regulations and requirements. 
This solution should consider strengthening 
electronic record keeping and reporting 

CENTCOM Closed-
Implemented 

Infrastructure Establish or 
improve a 
database or 
information 
system 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

capabilities. Response 
Program 
projects 

 Develop and implement a plan that addresses 
how to manage the heightened risks associated 
with devoting increasing funds to large-scale 
projects of $500,000 or higher. The plan should 
take into account the capabilities of the 
program’s implementing units and processes, 
given their current limitations in such areas as 
staffing levels, technical expertise, and rotation 
timelines. The plan should, among other things, 
identify funding and resource requirements 
needed to improve the program’s oversight 
capabilities for larger and more complex projects. 

CENTCOM Closed-
Implemented 

Infrastructure Establish, 
improve, or 
implement a plan 
or strategy 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

Inspection 09-02 
 
Inspection of Mahmood 
Raqi to Nijrab Road 
Project in Kapisa 
Province: Contract 
Requirements Met; But 
Sustainability Concerns 
Exist 
 
October 2, 2009 

SIGAR recommends that U.S. Forces-Afghanistan: 

 Continue coordination with the U.S. Agency for 
International Development to include this road in 
the expanding Management and Operation 
Program and develop capacity for repairing and 
maintaining roads at the provincial level. This 
recommendation includes, but is not limited to, 
providing information through the Combined 
Information Data Network Exchange system to 
permit U.S. Agency for International Development 
visibility of and access to details of this project. 

 

CENTCOM 

 

Closed-Not 
Implementeda 

 

Infrastructure 

 

Establish or 
enhance reporting 
or reporting 
requirements 

 

Increase 
coordination 
and information 
sharing 

SIGAR further recommends that the Kapisa Provincial 
Reconstruction Team and other appropriate U.S. 
authorities, in partnership with the Kapisa Provincial 
Ministry of Public Works: 

 Develop a sustainability plan for providing the 
level of preventative maintenance and repair 

 
 
 
 

ISAF 

 
 
 
 

Closed-Not 

 
 
 
 

Infrastructure 

 
 
 
 

Establish, 
improve, or 

 
 
 
 

Improve 
planning for 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

needed to sustain the significant investment 
made by the United States, which may involve 
the U.S. Agency for International Development 
plans for expanding the road Management and 
Operation Program to develop capacity for 
repairing and maintaining roads at the provincial 
level. 

Implementeda implement a plan 
or strategy 

and ensure the 
sustainability of 
reconstruction 
projects 

Inspection 10-01 
 
Inspection of Farukh 
Shah School 
Construction Project in 
Kapisa Province: Project 
Completion Approved 
Before All Contract 
Requirements Met 
 
October 26, 2009 

SIGAR recommends that the Commander of the 
Kapisa Provincial Reconstruction Team: 

 Issue a follow-up contract to address the 
construction deficiencies noted in this report.  

 
 

ISAF 

 
 

Closed-Not 
Implementeda 

 
 

Education 

 
 

Award a contract 
or modify contract 
language 

 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Place greater emphasis on developing detailed 
scopes of work which anticipate and address 
critical design issues that are particular to each 
construction project rather than relying solely on 
standard design plans.  

ISAF Closed-Not 
Implementeda 

Education Establish, 
improve, or 
implement a plan 
or strategy 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

Inspection 10-02 
 
Inspection of Abdul 
Manan Secondary 
School Construction 
Project in Kapisa 
Province: Insufficient 
Planning, Safety 
Problems, and Poor 
Quality Control Affect 
Project Results 

SIGAR recommends that the Commander, U.S. Forces-
Afghanistan and Commander, Kapisa Provincial 
Reconstruction Team: 

 Take actions to correct the multiple deficiencies 
noted in this report. This should start with 
ensuring both the statement of work and the 
design plan for this project reflect specific 
construction requirements such as site location 
and contractor capabilities.  

 
 
 

ISAF; CENTCOM 

 
 
 

Closed-Not 
Implementeda 

 
 
 

Education 

 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Develop standardized quality assurance ISAF; CENTCOM Closed-Not Education Establish, Ensure the 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

 
October 26, 2009 

guidelines that can be used to manage this and 
other CERP funded projects.  

Implementeda improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

Inspection 10-03 
 
Inspection of Habib 
Rahman Secondary 
School Construction 
Project in Kapisa 
Province: Design and 
Safety Issues Require 
Attention 
 
October 26, 2009 

SIGAR recommends that the Commander, U.S. Forces-
Afghanistan, and the Commander, Kapisa Provincial 
Reconstruction Team: 

 Initiate a follow-on CERP project to correct the 
design and safety deficiencies noted in this 
report. 

 
 
 

ISAF; CENTCOM 

 
 
 

Closed-Not 
Implementeda 

 
 
 

Education 

 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Inspection 10-04 
 
Inspection of Kohi Girls’ 
School Construction 
Project in Kapisa 
Province: Construction 
Delays Resolved, But 
Safety Concerns Remain 
 
October 26, 2009 

SIGAR recommends that the Commander, Kapisa 
Provincial Reconstruction Team, in partnership with 
the Kapisa provincial authorities: 

 Develop a plan for the removal of war-related 
debris from areas adjacent to the Kohi Girls’ 
School construction project. 

 
 
 

ISAF 

 
 
 

Closed-Not 
Implementeda 

 
 
 

Education 

 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 10-07 
 
The Tojg Bridge 
Construction Is Nearly 
Complete, but Several 

To help ensure both effective accounting for U.S. 
resources and the safety and usability of the Tojg 
Bridge when it is completed in September 2010, we 
recommend that the Commander, U.S. Forces-
Afghanistan and International Security Assistance 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

Contract Issues Need to 
Be Addressed 
 
March 1, 2010 

Force direct the Farah Provincial Reconstruction Team 
to take appropriate actions to implement the following 
four recommendations: 

 Establish accountability for the gravel plant and 
associated equipment to ensure the 
sustainability of the plant. 

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

Infrastructure 

 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Ensure that necessary quality control and quality 
assurance procedures are performed and 
adequately documented, including ensuring that 
(a) testing of critical construction materials is 
completed; (b) the structural concrete meets 
design requirements; and (c) weekly engineer 
reports that document quality control and 
corrective actions are prepared. 

CENTCOM Closed-
Implemented 

Infrastructure Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Ensure that the land rights associated with the 
bridge approaches are documented and 
transferred to the Government of the Islamic 
Republic of Afghanistan. 

CENTCOM Closed-
Implemented 

Infrastructure Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Address the deficiencies in the contract files per 
applicable guidance. 

CENTCOM Closed-
Implemented 

Infrastructure Address contract 
file and other 
documentation 
deficiencies 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 10-09 
 

To ensure the structural integrity of the construction 
of the Kunduz garrison, SIGAR recommends that the 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

ANA Garrison at Kunduz 
Does Not Meet All 
Quality and Oversight 
Requirements; Serious 
Soil Issues Need to Be 
Addressed 
 
April 30, 2010 

U.S. Commanding General, USACE, direct Afghanistan 
Engineer District-North to address the following 
construction issues: 

 Repair the welds and mitigate the rust on steel 
supports on the affected structures. 

 
 
 

USACE 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Resolve the soil stability issue and determine 
what mitigation or corrective actions are required 
for DynCorp to complete the garrison, including 
ensuring that the site is properly graded. 

USACE Closed-Not 
Implementedb 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

To address contract oversight issues, SIGAR 
recommends that the U.S. Commanding General, 
USACE, direct Afghanistan Engineer District-North to: 

 Ensure the Kunduz garrison’s contract files are 
maintained according to USACE guidance. 

 
 
 

USACE 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Address contract 
file and other 
documentation 
deficiencies 

 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 10-10 
 
ANA Garrison at Gamberi 
Appears Well Built 
Overall but Some 
Construction Issues 
Need to Be Addressed 
 
April 30, 2010 

To ensure the quality of the construction at the 
Gamberi garrison, we recommend that the U.S. 
Commanding General, USACE, direct Afghanistan 
Engineer District-North to address the following 
construction issues: 

 Mitigate silt accumulation in the anti-vehicle and 
flood control trench. 

 
 
 
 
 

USACE 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 



 

SIGAR 15-29-AR/SIGAR Recommendations to DOD Page 21 

Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

used as 
intended 

 Ensure that the site is properly graded. USACE Closed-Not 
Implementedb 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Repair bridge near the main entrance of the 
garrison. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Secure the weapons training range. USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 10-11 
 
Actions Needed to 
Improve the Reliability of 
Afghan Security Force 
Assessments 
 
June 29, 2010 

To improve measurement and validation techniques 
in order to obtain more reliable assessments of ANSF 
operational effectiveness, we recommend that ISAF 
Joint Command: 

 Place greater emphasis on subjective 
assessment of overall operational capability 
provided by mentor and partner team evaluators, 
including a requirement to complete narrative 
observations.  

 
 
 
 

ISAF 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Support the completion of meaningful and 
consistent evaluations, by developing a manual 

ISAF Closed- ANSF/security Conduct or 
improve current 

Improve 
capabilities and 
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for mentor and partner team assessors that 
incorporates real-world examples and best 
practices.  

Implemented assessments or 
reviews 

assessment 
reporting of the 
ANSF 

 Work with North Atlantic Treaty Organization 
Training Mission-Afghanistan/CTSC-A to provide 
additional training and guidance to mentor and 
partner teams regarding the nature of Ministry of 
Interior and Ministry of Defense decrees and 
procedures. 

ISAF Closed-
Implemented 

ANSF/security Ensure and 
provide 
appropriate 
training 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Encourage an equivalent understanding among 
raters of different ANSF units by ensuring rating-
level definitions are consistent. 

ISAF Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Incorporate present-for-duty figures as a 
percentage of assigned personnel into 
assessments for both police and army units. 
Note: Until reliable present-for-duty numbers are 
available for police units, we recommend that 
ISAF Joint Command incorporate a separate 
measurement for tracking “available” personnel 
who have been detailed to other locations (i.e., 
available, but not present). 

ISAF Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Conduct independent validations of top-level 
Afghan police unit capabilities. 

ISAF Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To improve the transparency and accuracy of ANSF 
assessment reporting, we recommend that ISAF Joint 
Command: 
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 Begin to systematically track the number of unit-
level evaluations not submitted each month and 
the number of elements not observed within 
those assessments. 

ISAF Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Add an additional overall rating level to represent 
units “not assessed” where no mentor/partners 
are assigned. 

ISAF Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To maximize visibility into Afghan police capabilities, 
we recommend that ISAF Joint Command: 

 Require all U.S. and Coalition military mentor and 
partner teams to submit unit assessments and 
that ISAF Joint Command begin requesting unit 
assessments from civilian advisers in those 
districts where military mentors/partners are not 
assigned. 

 
 

ISAF 

 
 

Closed-
Implemented 

 
 

ANSF/security 

 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To counteract perverse incentives resulting from the 
application of the ANSF assessment system, we 
recommend that ISAF Joint Command: 

 Evaluate, in conjunction with North Atlantic 
Treaty Organization Training Mission-
Afghanistan/CSTC-A, Ministry of Interior, and 
Ministry of Defense, the creation of an incentive 
system to reward Afghan units for the 
development of validated, top-level operational 
capabilities. 

 
 
 

ISAF 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To help develop compliance with ministerial logistics 
systems and increase the transparency of ANSF 
logistics operations, we recommend that North 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 



 

SIGAR 15-29-AR/SIGAR Recommendations to DOD Page 24 

Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Work with Ministry of Interior and Ministry of 
Defense to implement functional tracking 
systems for monitoring supply requests.  

 
 

CENTCOM 

 
 

Closed-
Implemented 

 
 

ANSF/security 

 
 

Establish or 
improve a 
database or 
information 
system 

 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To counterbalance the effects of attrition in Focused 
Police District Development units, we recommend 
that North Atlantic Treaty Organization Training 
Mission-Afghanistan/CSTC-A: 

 Develop a program to systematically provide 
backfill training for new recruits assigned to 
previously-trained Focused Police District 
Development districts.  

 
 
 
 

CENTCOM 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Ensure and 
provide 
appropriate 
training 

 
 
 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

To facilitate the training of as many drivers as 
possible and improve operational effectiveness at the 
unit level, we recommend that North Atlantic Treaty 
Organization Training Mission-Afghanistan/CSTC-A: 

 Implement a train-the-trainer driving program to 
allow each ANSF unit (district or kandak) to 
extend driver training using its own personnel. 

 
 
 
 

CENTCOM 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Ensure and 
provide 
appropriate 
training 

 
 
 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

Audit 10-12 
 
ANP Compound at 
Kandahar Generally Met 
Contract Terms but Has 
Project Planning, 

We are making three recommendations to enhance 
compliance with USACE’s quality assurance and 
control procedures and increase the likelihood that 
the Afghans will be able to sustain the facilities 
without assistance from the United States. 

 To help ensure that contractors deliver current 

 
 
 
 
 

USACE 

 
 
 
 
 

Closed-

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Establish, 

 
 
 
 
 

Strengthen 
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Oversight, and 
Sustainability Issues 
 
July 22, 2010 

and future construction projects in compliance 
with all contract specifications, we recommend 
that the Commanding General, USACE, direct 
Afghanistan Engineer District-South to ensure 
that future projects adhere to USACE’s 
established quality assurance and quality control 
procedures. 

Implemented improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

contract 
compliance and 
internal 
controls 

 To reduce operations and maintenance costs 
and improve the long-term sustainability of U.S.-
funded ANSF projects in Afghanistan, we 
recommend that the Commanding General, 
CSTC-A, in consultation with Afghanistan 
Engineer District-South, Afghanistan Engineer 
District-North, and other applicable implementing 
partners, review and update current guidance on 
austere construction standards to include more 
detailed guidance regarding heating and cooling 
options for various types of facilities, with the 
option to allow for appropriate regional 
differences. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

 Based on our review of CSTC-A’s austere 
construction guidance, we further recommend 
that the Commanding General, CSTC-A, include 
additional guidance regarding appropriate 
electrical, plumbing, and other fixtures for 
facilities. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

Audit 10-14 
 
ANA Garrison at Farah 
Appeared Well Built 
Overall but Some 
Construction Issues 

To ensure that the Farah Afghanistan National Army 
garrison is completed in accordance with the contract 
and sustainability issues are minimized, SIGAR 
recommends that the Commanding General, USACE, 
direct Afghanistan Engineer District-South to address 
the following construction issues: 
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Should Be Addressed 
 
July 30, 2010 

 Ensure that the site is properly graded around 
buildings to prevent the pooling of water. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Ensure that the asphalt roads and parking lots 
are properly compacted to minimize 
deterioration. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Consider mitigating silt accumulation in the 
unlined drainage ditches around the garrison to 
minimize maintenance. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 11-01 
 
Weaknesses in 
Reporting and 
Coordination of 
Development Assistance 
and Lack of Provincial 
Capacity Pose Risks to 
U.S. Strategy in 
Nangarhar Province 
 
October 26, 2010 

To ensure that completed CERP projects are 
sustained by the government of Afghanistan, and 
therefore benefit the long-term development of 
Afghanistan, SIGAR recommends that U.S. Forces-
Afghanistan: 

 Improve CERP procedures for documenting the 
Afghan government’s acceptance of 
responsibility for sustainment of completed 
construction, to include (a) the name and 
position/level of the Afghan government officials 
authorized to accept sustainment for projects at 
various costs; (b) sustainment plans that identify 
operations and maintenance costs for the 
projected lifetime of CERP projects; and (c) 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Infrastructure 

 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 
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ensuring that project file documentation includes 
sustainment agreements, as currently required. 

Audit 11-03 
 
ANP District 
Headquarters Facilities 
in Helmand and 
Kandahar Provinces 
Have Significant 
Construction 
Deficiencies Due to Lack 
of Oversight and Poor 
Contractor Performance 
 
October 27, 2010 

To help ensure that construction complies with 
applicable contract and construction standards, 
SIGAR recommends that the USACE Commanding 
General, in coordination with CSTC-A and U.S. Forces-
Afghanistan, direct Afghanistan Engineer District-
South to: 

 Perform complete engineering evaluations of 
each of the six Afghanistan National Police 
project sites to determine the required level of 
reconstruction and repair needed to comply with 
the requirements of the contract. 

 
 
 
 
 
 

USACE 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Pursue all available options to obtain necessary 
repairs by Basirat or recoup costs if the repairs 
are not made. 

USACE Closed-
Implemented 

ANSF/security Recover or ensure 
appropriate use of 
funds 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

To help ensure that identified construction 
deficiencies in future projects will be paid for by the 
responsible contractor, instead of the U.S. 
government, we recommend that the USACE 
Commanding General, in coordination with CSTC-A 
and U.S. Forces-Afghanistan: 

 Require that the maximum amount of retainage 
allowable by the Federal Acquisition Regulation 
(10 percent) be withheld from each payment for 
projects where information on the construction 
progress and quality is obtained primarily through 
the contractor or Local National Quality 

 
 
 
 
 
 

USACE 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 
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Assurance Representatives and where the 
contracting officer determines that satisfactory 
progress has not been made. 

 Institute a requirement for USACE personnel to 
conduct site visits and verify payments for 
construction progress if the completed work has 
only been verified by photographs taken by the 
contractor or where the information provided by 
the Local National Quality Assurance 
Representative does not meet USACE quality 
assurance reporting standards. 

USACE Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
and oversight of 
contract funds 

To improve the management and oversight of similar 
USACE construction projects, we recommend that the 
USACE Commanding General, in coordination with 
CSTC-A and U.S. Forces-Afghanistan: 

 Ensure compliance with USACE quality assurance 
standards on this and related projects, by 
directing Afghanistan Engineer District-South to 
require quality assurance representatives to file 
daily quality assurance reports, ensure three-
phase testing is implemented, and perform and 
record quality control testing. 

 
 
 
 

USACE 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Direct Afghanistan Engineer District-South to 
develop a process and procedure for 
coordinating with local coalition force units to (a) 
help confirm construction progress claims, and 
(b) determine the feasibility of using coalition 
force assets to supplement security and 
transportation needs. 

USACE Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 11-06 
 

To ensure that CSTC-A maximizes the use of facilities 
construction funding and that these facilities address 
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Inadequate Planning for 
ANSF Facilities Increases 
Risks for $11.4 Billion 
Program 
 
January 26, 2011 

ANSF strategic goals and objectives, we recommend 
that the Commanding General, CSTC-A: 

 Develop a planning document that incorporates 
updated requirements for ANSF facilities; 
address the justification for and location of all 
ANSF facilities; determines how they meet 
strategic objectives for security; and discusses 
how facilities will be shared, expanded, or 
constructed to meet CSTC-A's projected end 
strength of 400,000 personnel in October 2013.  
This plan should address the principals and best 
practices identified in the December 1998 
Executive Guide: Leading Practices in Capital 
Decision-Making. 

 
 

CENTCOM 

 
 

Closed-
Implemented 

 
 

ANSF/security 

 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 

Ensure 
reconstruction 
programs and 
projects meet 
objectives 

To help ensure these facilities can be utilized as 
intended, we recommend that the Commanding 
General, CSTC-A: 

 Develop a long-range operations and 
maintenance plan for all ANSF facilities that is 
linked to a long-range construction plan.   

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 11-07 
 
Commander's 
Emergency Response 
Program in Laghman 
Province Provided Some 
Benefits, but Oversight 
Weaknesses and 
Sustainment Concerns 

To improve CERP oversight and promote the 
sustainment of CERP projects in Laghman Province, 
we recommend the U.S. Forces-Afghanistan 
commander direct the commanders of the Provincial 
Reconstruction Team, Agribusiness Development 
Team, or Task Force to: 

 Develop approaches to improve the construction 
quality and sustainment plans for active CERP 
projects; or consider terminating or de-scoping 

 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Infrastructure 

 
 
 
 
 
 

Establish, 
improve, or 
implement a plan 

 
 
 
 
 
 

Ensure the 
sustainability 
and oversight of 
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Led to Questionable 
Outcomes and Potential 
Waste 
 
January 27, 2011 

active CERP projects and re-obligating the funds 
for better use, if it is in the best interest of the 
government to do so. 

or strategy Commander's 
Emergency 
Response 
Program 
projects 

 Require contractors to repair any defective work, 
for completed projects that are still under 
warranty. 

CENTCOM Closed-
Implemented 

Infrastructure Address identified 
concerns 
regarding facility 
construction 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

 Work with government of Afghanistan officials to 
develop sustainment plans for CERP projects that 
are completed and have not been sustained. U.S. 
Forces-Afghanistan should consider identifying 
steps for Afghanistan officials in Laghman 
Province to take to sustain projects that have 
been transferred to their authority, prior to the 
commitment of additional CERP projects.   

CENTCOM Closed-
Implemented 

Infrastructure Establish, 
improve, or 
implement a plan 
or strategy 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

To better identify CERP-funded large-scale 
development efforts and ensure sustainment plans 
for these projects, we recommend that the U.S. 
Forces-Afghanistan commander: 

 Update CERP standard operating procedures to 
include criteria that would help field commanders 
determine when groups of CERP projects should 
be considered related for project planning and 
approval processes.   

 
 
 
 

CENTCOM 

 
 
 
 

Closed-
Implemented 

 
 
 
 

Infrastructure 

 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
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projects 

To help determine whether CERP projects have met 
their intended outcomes and the purposes of CERP, 
we recommend that the U.S. Forces-Afghanistan 
commander: 

 Develop a coordinated, results-oriented approach 
for evaluating the effectiveness of CERP projects. 
Such an approach should include goals that are 
objective, quantifiable, and measurable; criteria 
to define a successful CERP outcome; balanced 
performance measures to mark progress toward 
the goals; and procedures to collect, analyze, and 
report on performance data both during project 
execution and after project completion.  

 
 
 
 

CENTCOM 

 
 
 
 

Closed-
Implemented 

 
 
 
 

Infrastructure 

 
 
 
 

Establish, 
enhance, or 
implement 
performance 
indicators or 
targets 

 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

Audit 11-09 
 
ANA Facilities at Mazar-
e-Sharif and Herat 
Generally Met 
Construction 
Requirements, but 
Contractor Oversight 
Should Be Strengthened 
 
April 25, 2011 

To strengthen contractor oversight and ensure that 
other U.S. contracting agencies have accurate 
information on contractor performance, SIGAR is 
making two recommendations to the Director of 
AFCEE, specifically: 

 Establish and implement procedures (including 
specific deadlines) to ensure that contracting 
officers follow up on contractors’ corrective 
action plans in a timely manner 

 
 
 
 
 

AFCEEd 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Take immediate action to finalize the 
performance rating of AMEC Earth and 
Environmental, Incorporated, the prime 
contractor at Camp Zafar, and add this rating to 
the Construction Contractor Appraisal Support 
System. 

AFCEEd Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
and oversight of 
contract funds 
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Audit 11-10 
 
Despite Improvements in 
MoI’s Personnel 
Systems, Additional 
Actions Are Needed to 
Completely Verify ANP 
Payroll Costs and 
Workforce Strength 
 
April 25, 2011 

To address the development of Ministry of Interior’s 
personnel and payroll systems to help ensure they 
provide consistent and reliable Afghanistan National 
Police workforce data and payroll costs, as well as 
ensuring that only eligible Afghanistan National Police 
costs are reimbursed with Law and Order Trust Fund 
for Afghanistan funds administered by United Nations 
Development Programme, we recommend that the 
Commanding General for North Atlantic Treaty 
Organization Training Mission-Afghanistan/CSTC-A: 

 Develop written guidance for roles and 
responsibilities of Ministry of Interior and CSTC-A 
for future personnel inventories to account for 
the Afghanistan National Police workforce and 
verification of personnel and payroll data in 
Ministry of Interior’s payroll, personnel, 
identification card/registration, and biometric 
databases and systems. 

 
 
 
 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 
 
 
 

Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

 
 
 
 
 
 
 
 
 
 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Take the following steps as part of all future 
personnel inventories and data verifications to 
help ensure the reliability of the number of 
Afghanistan National Police personnel records 
and related data: (a) designate the Ministry of 
Interior’s Human Resources Information System 
as Ministry of Interior’s official source for 
personnel inventories and data verifications, 
registration of police, issuance of identification 
cards, and conversion of manual human 
resource records into Human Resources 
Information System for Afghanistan National 
Police; (b) compare common data fields (such as, 
identification card numbers) in each Ministry of 
Interior personnel and payroll system and 
database to verify the data among those systems 

CENTCOM Closed-Not 
Implementedc 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 
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and databases; (c) incorporate the Biometric 
Identification Verifier with biometric jump kits to 
help prevent the creation of duplicate biometric 
records and related transaction control numbers 
for Afghanistan National Police personnel in the 
Afghanistan Automated Biometric Identification 
System; (d) verify selected payroll and personnel 
data fields in existing Afghanistan National Police 
records, enter missing data to ensure the 
completeness of all Afghanistan National Police 
records, and create a new record for any 
Afghanistan National Police personnel not in a 
system or database; (e) compare the number of 
records and common data fields in each payroll 
and personnel system to help ensure that all 
unverified Afghanistan National Police personnel 
are removed or identified as inactive and ensure 
the payroll disbursements are stopped. 

 Develop a plan to ensure a coordinated effort by 
Ministry of Interior and CSTC-A to automate and 
centralize each payroll and personnel system and 
database (web-based Electronic Payment 
System, Ministry of Interior identification 
card/registration database, Human Resources 
Information System, Afghanistan Automated 
Biometric Identification System, and eventually 
Afghanistan Human Resources Information 
Management System) and establish a link 
between those systems and databases. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 
or strategy 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Require Ministry of Interior to report Afghanistan 
National Police payroll and food allowance costs 
separately by funding source to assist in 
identifying and tracking the costs that are eligible 
for reimbursement by Law and Order Trust Fund 

CENTCOM Closed-
Implemented 

ANSF/security Establish or 
enhance reporting 
or reporting 
requirements 

Improve 
capabilities and 
assessment 
reporting of the 
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for Afghanistan. ANSF 

Audit 11-13 
 
Limited Interagency 
Coordination and 
Insufficient Controls over 
U.S. Funds in 
Afghanistan Hamper U.S. 
Efforts to Develop the 
Afghan Financial Sector 
and Safeguard U.S. Cash 
 
July 20, 2011 

To strengthen oversight over the flow of U.S. funds 
through the Afghan economy and to support overall 
U.S. reconstruction goals in Afghanistan, the 
Secretary of State and the Secretary of Defense 
should instruct their contracting and financial 
authorities to: 

 Institute steps to record the serial numbers of 
cash disbursed to contractors and provide these 
data to U.S. law enforcement officials (including 
the Afghan Threat Finance Cell), as well as 
Financial Transactions and Reports Analysis 
Center of Afghanistan or another appropriate 
Afghan source. 

 
 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 
 

Closed-Not 
Implementeda 

 
 
 
 
 
 

Revenue 
generation/ 
financial 
sector 

 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Develop a plan to ensure that Afghan banks that 
provide payments to recipients of U.S. Electronic 
Funds Transfer payments record the serial 
numbers of cash paid to these recipients by 
using bulk currency counters and that these data 
are reported to U.S. law enforcement officials 
(including the Afghan Threat Finance Cell), as 
well as Financial Transactions and Reports 
Analysis Center of Afghanistan or another 
appropriate Afghan source. 

Office of the 
Secretary of 
Defense 

Closed-Not 
Implementeda 

Revenue 
generation/ 
financial 
sector 

Establish, 
improve, or 
implement a plan 
or strategy 

Ensure 
accountability 
and oversight of 
contract funds 

 Insert a standard clause into U.S. contracts, 
grants, and cooperative agreements with entities 
operating in Afghanistan requiring that these 
contractors pay their subcontractors through 
either an Electronic Funds Transfer-capable bank 
or a licensed hawala, where possible. 
Alternatively, if a determination is made that 
such a clause would not be feasible under 

Office of the 
Secretary of 
Defense 

Closed-Not 
Implementeda 

Revenue 
generation/ 
financial 
sector 

Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 
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existing regulations, submit a formal proposal to 
Congress with legislative language allowing the 
inclusion of such a clause. 

Audit 11-15 
 
Weaknesses in the 
USACE Defense Base Act 
Insurance Program Led 
to as Much as $58.5 
Million in Refunds Not 
Returned to the U.S. 
Government and Other 
Problems 
 
July 28, 2011 

To strengthen USACE’s Defense Base Act single 
insurance contract and address the problems with 
Continental Insurance Company’s data that we 
identified through this audit, we recommend that the 
Acting Commanding General, USACE: 

 Modify the current contract with Continental 
Insurance Company to require that an invoice be 
provided for each contract showing the final 
amount paid for Defense Base Act insurance for 
that contract. This action should address the 
problem associated with the Purpose Statute 
violation we identified. 

 
 
 
 
 

USACE 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 
 

Award a contract 
or modify contract 
language 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Determine whether the Purpose Statute violation 
we identified also constitutes an Anti-Deficiency 
Act violation and, if so, follow the reporting 
requirements set forth in the Act and in Office of 
Management and Budget guidance. 

USACE Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
and oversight of 
contract funds 

 Modify the current contract with Continental 
Insurance Company to clarify and make explicit 
the requirement that incurred losses exclude 
claims identified for reimbursement under the 
War Hazards Compensation Act. Specifically, it 
should stipulate who identifies the claims for 
reimbursement, when they are to be removed 
from the loss report, how much time Continental 
Insurance Company has to remove them, and 
how cases with claimants outside the United 
States should be handled. 

USACE Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 
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 Modify the current contract with Continental 
Insurance Company to require an independent 
actuary review of reserve adequacy particular to 
the claims covered under the contract with 
USACE and to submit the review to USACE on an 
annual basis. 

USACE Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 

To strengthen the Defense Base Act insurance 
program and take steps to recover any refunds that 
may be due the U.S. government, we recommend that 
both the Acting Commanding General, USACE, and the 
Commander, CENTCOM Joint Theater Support 
Contracting Command: 

 Issue guidance to contracting officers to 
strengthen their oversight of Defense Base Act 
insurance. This guidance should remind 
contracting officers of the importance of 
adjusting the Defense Base Act Contract Line 
Item Number when contract modifications 
significantly affect the amount of labor needed to 
perform the contract and should require 
contracting officers to receive the final invoice 
from the insurance carrier for each contract 
before reimbursing the contractor. 

 
 
 
 
 
 

USACE; CENTCOM 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Take steps to remind subcontractors of the 
requirement to and importance of purchasing 
Defense Base Act insurance. These steps could 
include, for example, a memo issued to prime 
contractors to be shared with all subcontractors 
or a training session for prime contractors and 
subcontractors on Defense Base Act insurance 
policies and procedures. 

USACE; CENTCOM Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
and oversight of 
contract funds 

 Determine how much of the $58.5 million in USACE; CENTCOM Closed- Cross-cutting: Recover or ensure Ensure 
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refunded premiums is recoverable by USACE and 
CENTCOM Joint Theater Support Contracting 
Comand. 

Implemented Contract 
award and 
management 

appropriate use of 
funds 

accountability 
and oversight of 
contract funds 

 Take immediate action to recover these funds 
determined to be recoverable by USACE and 
CENTCOM Joint Theater Support Contracting 
Command. 

USACE; CENTCOM Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Recover or ensure 
appropriate use of 
funds 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 11-16Se 
 
Global Strategies Group 
Provided Private Security 
Services as Contracted 
for, but it Had Difficulty 
Complying with Certain 
Requirements and 
USACE Needs to Improve 
Its Oversight 
 
August 15, 2011 

Five recommendations unclassified, but For Official 
Use Only. 

USACE (5) Closed-
Implemented 
(5) 

ANSF/security 
(5) 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance (3) 

Address contract 
file and other 
documentation 
deficiencies (1) 

Conduct or 
improve current 
assessments or 
reviews (1) 

Strengthen 
contract 
compliance and 
internal 
controls (5) 

Audit 12-02 
 
Better Planning and 
Oversight Could Have 
Reduced Construction 
Delays and Costs at the 
Kabul Military Training 
Center 
 
October 26, 2011 

To strengthen construction planning for future work at 
Kabul Military Training Center and future construction 
projects in support of the ANSF, ensure appropriate 
use of government funds, and strengthen contractor 
oversight, we are making two recommendations to the 
Commanding General, CSTC-A, in coordination with 
the Director, AFCEE, to: 

 Direct that site surveys done in conjunction with 
the Kabul Military Training Center conceptual 
master plan be more detailed, including 

 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 

Conduct or 
improve current 
assessments or 

 
 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
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topography and location of existing utilities, so 
that a more complete picture of additional 
construction projects can be provided to bidders, 
thus allowing contract proposals to more 
accurately reflect reality. We support CSTC-A’s 
efforts to develop the organic capability to do this 
and in the interim recommend that CSTC-A, in 
concert with AFCEE, use existing planning 
contracts to provide the integration function. 

reviews contract funds 

 Ensure that conceptual master plans for future 
construction projects in support of the ANSF 
contain more detailed information, including 
topography and the location of existing utilities, 
to facilitate the preparation of more accurate 
contract proposals. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 
or strategy 

Ensure 
accountability 
and oversight of 
contract funds 

To strengthen contractor oversight and ensure 
appropriate use of government funds, we are making 
two recommendations to the Director, AFCEE, to: 

 Ensure that, in the future, Kabul Military Training 
Center contract and task order files contain 
complete and consistent information regarding 
reasons for modifications to the contract and 
task orders. 

 
 
 

AFCEEd 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Address contract 
file and other 
documentation 
deficiencies 

 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Seek reimbursement from the Phase I and II 
contractor, AMEC Earth and Environmental, 
Incorporated, for the cost of electrical repairs 
related to poor performance by its Afghan 
subcontractors. 

AFCEEd Closed-
Implemented 

ANSF/security Recover or ensure 
appropriate use of 
funds 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 12-03 
 
Afghan National Security 

To strengthen contract administration at Afghanistan 
National Security University and ensure appropriate 
use of government funds, SIGAR is making two 
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University Has 
Experienced Cost Growth 
and Schedule Delays, 
and Contract 
Administration Needs 
Improvement 
 
October 26, 2011 

recommendations to the Director, AFCEE: 

 Assure that, in the future, the Afghanistan 
National Security University task order file is 
complete, including complete and consistent 
documentation as to the reasons for task order 
modifications and that all notices to proceed are 
included in the contract files and consider 
expanding the practice to all CSTC-A funded task 
order files. 

 

AFCEEd 

 

Closed-
Implemented 

 

ANSF/security; 
Education 

 

Address contract 
file and other 
documentation 
deficiencies 

 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

 Assure that out-of-scope modifications are 
properly justified, approved, and documented. 

AFCEEd Closed-
Implemented 

ANSF/security; 
Education 

Address contract 
file and other 
documentation 
deficiencies 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

Audit 12-04 
 
DOD Improved Its 
Accountability for 
Vehicles Provided to the 
Afghan National Security 
Forces, but Should 
Follow Up on End-Use 
Monitoring Findings 
 
January 12, 2012 

To enhance steps taken to improve oversight of 
vehicles provided by the United States, we 
recommend that the Commanding General, CSTC-A: 

 Establish a system to track and follow up on 
vehicle issues identified in end-use monitoring 
inspections, including status updates by the 
parties involved to ensure resolution of the 
findings. 

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Establish or 
improve a 
database or 
information 
system 

 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

Audit 12-06 
 
Afghan First Initiative 
Has Placed Work with 
Afghan Companies, but 
Is Affected by 
Inconsistent Contract 

To help broaden the base of participating Afghan 
companies, and ensure that only qualified companies 
receive Afghan First Initiative awards, SIGAR 
recommends that the Commander U.S. Forces-
Afghanistan and the U.S. Ambassador to Afghanistan, 
in coordination with CENTCOM Joint Theater Support 
Contracting Command, USACE, and the U.S. Agency 
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Solicitation and Vetting, 
and Employment Data Is 
Limited 
 
January 31, 2012 

for International Development Mission Director: 

 Promote the use of a designated website, such 
as AfghanFirst.org, as an information portal for 
linking sources of U.S. procurement information 
in one location.  

 
 

CENTCOM 

 
 

Closed-Not 
Implementedf 

 
 

Cross-cutting: 
Contract 
award and 
management 

 
 

Establish or 
improve a 
database or 
information 
system 

 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Develop guidelines to encourage U.S. contracting 
authorities to adopt a more systematic approach 
to considering all available and relevant vetting 
sources to assess Afghan ownership, sufficiency 
of resources, and past performance. 

CENTCOM Closed-Not 
Implementedf 

Cross-cutting: 
Contract 
award and 
management 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
and oversight of 
contract funds 

 Immediately require U.S. contracting authorities 
to verify whether current Afghan First Initiative 
award recipients are Afghan-owned and have 
current licenses to operate in Afghanistan. 

CENTCOM Closed-Not 
Implementedf 

Cross-cutting: 
Contract 
award and 
management 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
and oversight of 
contract funds 

To help assess whether Afghan First Initiative awards 
are generating Afghan employment opportunities, 
SIGAR recommends that the Commander U.S. Forces-
Afghanistan and the U.S. Ambassador to Afghanistan, 
in coordination with CENTCOM Joint Theater Support 
Contracting Command, USACE, and the U.S. Agency 
for International Development Mission Director: 

 Develop guidelines that define employment 
generation; delineate the employment data 
needed, including collection and verification 
standards; and develop an assessment process 
to measure Afghan employment levels resulting 
from Afghan First Initiative procurement 

 
 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 
 

Closed-Not 
Implementedf 

 
 
 
 
 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 

 
 
 
 
 
 
 
 

Ensure 
reconstruction 
programs and 
projects meet 
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activities. guidance objectives 

Audit 12-07 
 
C-JTSCC Has Taken 
Steps to Improve the 
Accuracy of Its Contract 
Data, but It Should 
Assess the Feasibility of 
Correcting Data for 
Fiscal Year 2009 and 
Earlier 
 
April 20, 2012 

Because CENTCOM Joint Theater Support Contracting 
Command took steps during the course of the audit to 
improve the accuracy of its data queries, SIGAR is not 
making any recommendations in this regard. 
However, although CENTCOM Joint Theater Support 
Contracting Command has taken steps to correct 
longstanding data entry errors and minimize them in 
the future, it has not taken any actions to correct its 
fiscal year 2009 and earlier years’ contract data. 
Therefore, SIGAR recommends that: 

 The Commander, CENTCOM, direct the CENTCOM 
Joint Theater Support Contracting Command 
Commander to assess the feasibility of and the 
time and resources required to correct CENTCOM 
Joint Theater Support Contracting Command’s 
fiscal year 2009 and earlier years’ contract 
records. If the assessment determines that prior 
years’ records cannot be corrected or the 
expense is not worth the effort, CENTCOM Joint 
Theater Support Contracting Command should 
alert Army Contracting Business Intelligence 
System users that its historical records may 
contain errors and is not reliable; in addition, it 
should report to the Office of Federal 
Procurement Policy and the General Services 
Administration that its fiscal year 2009 and 
earlier years’ Federal Procurement Data System-
Next Generation records may not be accurate. 

 
 
 
 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 
 
 

Cross-cutting: 
U.S. resource 
and 
information 
management 

 
 
 
 
 
 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 12-12 
 
Fiscal Year 2011 
Afghanistan 

To enhance coordination and oversight between DOD 
(U.S. Forces-Afghanistan and USACE), the U.S. 
Department of State, and the U.S. Agency for 
International Development, SIGAR recommends that 
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Infrastructure Fund 
Projects Are behind 
Schedule and Lack 
Adequate Sustainment 
Plans 
 
July 30, 2012 

the Commander U.S. Forces-Afghanistan, the U.S. 
Ambassador to Afghanistan, and the U.S. Agency for 
International Development Mission Director: 

 Define the roles and responsibilities for lead and 
secondary agencies for the implementation and 
oversight of Afghanistan Infrastructure Program 
projects. 

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

Infrastructure 

 
 
 

Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

 
 
 

Increase 
coordination 
and information 
sharing 

 Develop a shared or web-based database, or 
include Afghanistan Infrastructure Program 
projects into an existing shared or web-based 
database, to monitor project implementation and 
track progress. (Similar consideration should be 
given to all development/infrastructure projects, 
as recommended previously by SIGAR and the 
Government Accountability Office.) 

CENTCOM Closed-Not 
Implementedb 

Infrastructure Establish or 
improve a 
database or 
information 
system 

Increase 
coordination 
and information 
sharing 

To help ensure the successful and timely 
development of Afghanistan’s power sector, which 
relies on interdependent projects implemented by 
different U.S. government agencies and international 
donors, SIGAR recommends that the Commander U.S. 
Forces-Afghanistan, the U.S. Ambassador to 
Afghanistan, and the U.S. Agency for International 
Development Mission Director—in close coordination 
with key stakeholders including the Afghan 
government and the Asian Development Bank: 

 Develop a project execution schedule of U.S.-
funded interrelated infrastructure projects to 
determine and communicate the “critical path” to 
stakeholders and implementers, and incorporate 
the schedule into the master plan for 
Afghanistan’s energy sector being developed by 

 
 
 
 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 
 
 

Infrastructure; 
Energy 

 
 
 
 
 
 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 
 
 
 
 
 

Ensure 
development of 
Afghanistan's 
power sector  
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the Asian Development Bank. 

To help ensure the successful and timely 
development of Afghanistan’s power sector, which 
relies on interdependent projects implemented by 
different U.S. government agencies and international 
donors, and to ensure that $101 million of fiscal year 
2011 Afghanistan Infrastructure Fund funds do not 
expire, SIGAR recommends that the Secretary of 
Defense and the Secretary of State: 

 Expedite the transfer of $101 million of fiscal 
year 2011 Afghanistan Infrastructure Fund funds 
from DOD to the U.S. Department of State—and 
ultimately to the U.S. Agency for International 
Development—for the implementation of the 
Northeast Power System project from Dast-i-
Barchi to Ghazni. 

 
 
 
 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 

Infrastructure; 
Energy 

 
 
 
 
 
 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 
 
 
 
 
 

Ensure 
development of 
Afghanistan's 
power sector  

To help ensure Afghanistan Infrastructure Program 
projects achieve counterinsurgency goals, SIGAR 
recommends that the Commander U.S. Forces-
Afghanistan, the U.S. Ambassador to Afghanistan, and 
the U.S. Agency for International Development 
Mission Director: 

 Clearly indicate the amount of time that 
infrastructure projects will take to achieve 
counterinsurgency benefits identified in 
congressional notifications required by 
Afghanistan Infrastructure Program authorizing 
legislation. 

 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Infrastructure 

 
 
 
 
 
 

Establish or 
enhance reporting 
or reporting 
requirements 

 
 
 
 
 
 

Ensure 
reconstruction 
programs and 
projects meet 
objectives 

 Revise Afghanistan Infrastructure Program 
guidance and project selection criteria to ensure 
that Afghanistan Infrastructure Program projects 
have the support of the affected population. 

CENTCOM Closed-
Implemented 

Infrastructure Establish, 
improve, or follow 
existing 
procedures, 

Ensure 
reconstruction 
programs and 
projects meet 
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policies, or other 
guidance 

objectives 

To help ensure Afghanistan Infrastructure Program 
projects are sustained and viable upon completion, 
SIGAR recommends that the Commander U.S. Forces-
Afghanistan, the U.S. Ambassador to Afghanistan, and 
the U.S. Agency for International Development 
Mission Director: 

 Develop a comprehensive sustainment plan for 
each Afghanistan Infrastructure Program project 
that, at a minimum, includes (a) a realistic 
estimate of costs necessary to sustain the 
project, the planned source of such funding, and 
an assessment of the reliability of the planned 
source; (b) evidence that estimated sustainment 
costs have been provided to the Afghan 
government and that the Afghan government has 
committed to sustain the project; and (c) a joint 
assessment of the capacity of the Afghan 
government entity responsible for sustaining the 
project. The sustainment plans should be 
included in required congressional notifications. 

 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Infrastructure 

 
 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

To help ensure the timely completion of congressional 
notifications and reports for Afghanistan 
Infrastructure Program projects, as well as the timely 
receipt of appropriated funds, SIGAR recommends 
that the Secretary of Defense and the Secretary of 
State: 

 Clarify and formalize the requirements and 
format for Afghanistan Infrastructure Program 
notification and reporting packages and the 
approval process, including expected 
timeframes, for providing notifications and 

 
 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Infrastructure 

 
 
 
 
 
 

Establish or 
enhance reporting 
or reporting 
requirements 

 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 
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reports to Congress. 

Inspection 12-01 
 
Construction 
Deficiencies at Afghan 
Border Police Bases Put 
$19 Million Investment 
at Risk 
 
July 30, 2012 

To ensure construction is completed in accordance 
with contract requirements and applicable 
construction standards at the four Afghan Border 
Police bases at Nangarhar Province, SIGAR 
recommends that the Commanding General of 
USACE, direct USACE-Afghanistan Engineer District-
North to correct the construction deficiencies we 
identified as well as any open deficiencies on the 
Master Deficiency List for these bases. Specifically, 
we recommend that USACE-Afghanistan Engineer 
District-North: 

 Review the current status of construction 
deficiencies identified as part of the transfer of 
the four bases, including the critical water supply 
and septic and sewage system deficiencies we 
identified during the briefing in April 2012, and 
determine a resolution that is in the best interest 
of the U.S. government and without unnecessary 
additional government cost. Specifically, 
determine the method of repair for the 
deficiencies still outstanding, including: (a) 
remediation by the contractor, as part of 
complying with the contract terms; (b) recovery 
under warranty, as stipulated in the contract 
remediation timeframes and warranty terms; (c) 
determining whether retainage and liquidated 
damages should be released to the contractor as 
part of the satisfactory closeout of the contract.  

 
 
 
 
 
 
 
 
 
 
 

USACE 

 
 
 
 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Based on the determination in recommendation 
1, prepare a plan of action for the repairs and 
ensure the repairs are completed, inspected, and 
approved as expediently as possible. 

USACE Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 
or strategy 

Ensure facilities 
are safely 
constructed, 
completed, and 
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used as 
intended 

 For ongoing and future construction contracts, 
adhere to the requirements of the Federal 
Acquisition Regulation and USACE ER 1180-1-6 
for effectively managing a Quality Management 
Program, by ensuring: (a) each USACE 
Resident/Area Office is aware of and has access 
to the applicable Quality Assurance Surveillance 
Plan; (b) the contractor has developed an 
effective Contractor Quality Control Program, 
which is adequately monitored and assessed 
through the Quality Assurance Program; (c) 
construction deficiencies are tracked and 
remedied in a timely manner, to ensure quality 
construction is delivered at completion of the 
project, as part of the transfer process.  

USACE Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Per the terms of the transfer process, ensure that 
Road & Roof Construction Company provides the 
requisite operations and maintenance manuals 
as well as the appropriate technical documents 
and supporting training required for safe and 
effective operation of the facilities.   

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Interim Report 12-14 
 
Interim Report on Afghan 
National Army 
Petroleum, Oil, and 
Lubricants 
 
September 10, 2012 

SIGAR recommends that the Commanding General, 
North Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Reduce current (fiscal year 2013) and planned 
(fiscal years 2014-2018) Afghanistan Security 
Forces Fund budget requests for Afghan National 
Army fuel requirements to the currently budgeted 
amount of $306 million for fiscal year 2012, 
which excludes $123 million for jet fuel and 

 
 
 

CENTCOM 

 
 
 

Closed-Not 
Implementedc 

 
 
 

ANSF/security 

 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
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and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

kerosene that was previously purchased with 
Afghanistan Security Forces Fund funds but is 
expected to be funded by international donors in 
fiscal year 2013 and beyond. The fiscal year 
2012 Afghanistan Security Forces Fund amount 
budgeted should be maintained until a suitable 
method and systematic process for calculating 
and developing an accurate projected amount is 
developed for Afghan National Army fuel 
requirements using valid and supportable fuel 
consumption and usage data. Relevant factors to 
be considered include the number of vehicles 
and generators currently in use and consuming 
fuel instead of the number in inventory or 
authorized; listing of and storage capacity for 
each depot, power plant, and other site 
authorized to receive fuel directly from vendors; 
and short- and long-term consumption needs of 
power plants and fuel usage rates for in‐use 
vehicles and generators to meet the Afghan 
National Army mission. 

ANSF 

To mitigate vulnerabilities to fraud and waste, SIGAR 
recommends that the Commanding General, North 
Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Develop, approve, and implement a 
comprehensive action plan, focusing on specific 
internal control processes to verify fuel 
purchases and deliveries and improve overall 
fuel accountability: (a) account for all fuel orders 
in CSTC‐A’s fuel ordering office database and 
Kabul Regional Contracting Center reports, and 
reconcile fuel orders between offices and to both 
quantities delivered and invoices paid every 

 
 
 
 

CENTCOM 

 
 
 
 

Closed-Not 
Implementedc 

 
 
 
 

ANSF/security 

 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 
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month; (b) ensure that Ministry of Defense Form 
14 is used for all Afghan National Army fuel 
orders, including for power plants and that copies 
of all fuel orders are submitted to the Ministry of 
Defense’s Logistics Command Materials 
Management Center-Army to enable complete 
accountability for all fuel orders and to track 
them against allocations; (c) ensure that Ministry 
of Defense Forms 8 and 9 are used to document 
the receipt and issuance of all fuel deliveries to 
the Afghan National Army, and copies of all 
Ministry of Defense Forms 8 and 9 are submitted 
to (1) CSTC‐A to compare with vendor delivery 
tickets and verify the fuel quantities received and 
(2) the Ministry of Defense’s Logistics Command 
Materials Management Center-Army to compare 
with the respective Ministry of Defense Form 14 
and verify receipts for each fuel order; (d) ensure 
that Ministry of Defense Form 32 is used monthly 
to account for, reconcile, and report consumption 
and variances of all fuel distributed to each 
Afghan National Army location and copies are 
submitted to CSTC‐A and the Ministry of 
Defense’s Logistics Command Materials 
Management Center-Army to enable the 
consolidation of fuel reports to have complete 
information on fuel after delivery. This will also 
facilitate improved reporting of variances to 
ensure follow up and resolution of any inventory 
discrepancies. 

Inspection 13-01 
 
Kunduz ANA Garrison: 
Army Corps of Engineers 

To ensure the structural integrity of the construction 
of the Afghan National Army garrison at Camp Pamir 
and that additional investment is in the best interest 
of the U.S. government, SIGAR recommends that the 
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Released DynCorp of All 
Contractual Obligations 
despite Poor 
Performance and 
Structural Failures 
 
October 25, 2012 

Commanding General, USACE, direct USACE-
Afghanistan Engineer District-North to take the 
following actions: 

 Justify the cost of further repairs and remediation 
of structural failures at Camp Pamir funded with 
Afghan Security Forces Fund appropriations to 
ensure that further construction is warranted, at 
reasonable cost to the U.S. government.  

 
 
 

USACE 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Submit the DynCorp settlement to an appropriate 
audit agency for review, in accordance with 
Federal Acquisition Regulation 49.107(a). Based 
on the review, the audit agency should submit 
written comments and recommendations. While 
the audit results would normally be 
communicated to the termination contracting 
officer, due to the questionable nature of the 
settlement, we further recommend that the audit 
results and recommendations be reviewed by the 
Commanding General.  

USACE Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

To fully document the reason that USACE released 
DynCorp from its contract, SIGAR recommends that 
the Commanding General, USACE: 

 Explain in writing why the settlement was 
determined to be fair and reasonable.  

 
 
 

USACE 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Address contract 
file and other 
documentation 
deficiencies 

 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 13-01 
 
Afghan National Security 
Forces Facilities: 
Concerns with Funding, 

To ensure that U.S. government funds are not being 
expended on buildings that have transitioned off the 
operation and maintenance contracts and to the 
Afghan government, we recommend that the 
Commander of the USACE Middle East District direct 
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Oversight, and 
Sustainability for 
Operation and 
Maintenance 
 
October 30, 2012 

the Primary Contracting Officer, in consultation with 
ITT Exelis Systems Corporation as appropriate, to: 

 Complete and implement plans and procedures 
currently under development for removing partial 
facilities from the contracts and reclassifying 
these facilities, including steps for coordinating 
these transitions with North Atlantic Treaty 
Organization Training Mission-Afghanistan 
Engineer Directorate, and, if necessary, modify 
the contracts to formalize this reclassification 
process. 

 
 

USACE 

 
 

Open 

 
 

ANSF/security 

 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 

Ensure 
accountability 
and oversight of 
contract funds 

To enhance oversight of the operation and 
maintenance contracts, we recommend that the 
Commander of the USACE Middle East District direct 
the Primary Contracting Officer to: 

 Implement standardized procedures for 
overseeing the two contracts, which include, but 
are not limited to, provisions for Contracting 
Officer’s Representatives and Afghan Quality 
Assurance Representatives to conduct regular 
site visits, as security permits, and report on 
contractor performance. 

 
 
 
 

USACE 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

To ensure that ITT Exelis Systems Corporation is 
providing goods and services in accordance with the 
terms of the operation and maintenance contracts, 
we recommend that the Commander of the USACE 
Middle East District direct the Primary Contracting 
Officer to: 

 Direct ITT Exelis Systems Corporation to fully 
implement its quality control program in southern 
Afghanistan by requiring the contractor to ensure 
that it has sufficient personnel in place to 

 
 
 
 
 
 

USACE 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 

Define agency 
roles and 
responsibilities 
and ensure 

 
 
 
 
 
 

Strengthen 
contract 
compliance and 
internal 
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establish a presence at more ANSF sites in the 
south, including hub locations in Farah and Zabul 
provinces, and conduct regular visits to facilities 
covered under that contract. 

appropriate 
personnel 

controls 

Inspection 13-02 
 
Wardak Province 
National Police Training 
Center: Contract 
Requirements Generally 
Met, but Deficiencies 
and Maintenance Issues 
Need to be Addressed 
 
October 30, 2012 

To ensure that construction is completed in 
accordance with contract requirements and 
applicable construction standards at the National 
Police Training Center, SIGAR recommended that the 
Commanding General, USACE, direct USACE-
Afghanistan Engineer District-North to take the 
necessary actions to correct the deficiencies that we 
identified and determine a resolution that is in the 
best interest of the U.S. government to avoid 
unnecessary additional government cost. Specifically, 
we recommended that USACE-Afghanistan Engineer 
District-North take action to: 

 Replace diesel fuel tank grounding connections 
with those specified in the design documents to 
avoid a potentially dangerous condition. 

 
 
 
 
 
 
 
 
 
 
 
 

USACE 

 
 
 
 
 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 
 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 
 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Repair roof leaks around the vehicle exhaust 
ventilation pipes in the vehicle maintenance 
building. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Repair the missing storm water outlet grating in 
the perimeter wall, which could enable a person 
to gain unauthorized access to the compound. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
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used as 
intended 

 Regularly clean silt and construction debris from 
the storm drain system. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Inspection 13-03 
 
Gamberi Afghan National 
Army Garrison: Site 
Grading and 
Infrastructure 
Maintenance Problems 
Put Facilities at Risk 
 
October 30, 2012 

To ensure the structural integrity of the Gamberi 
garrison in Nangarhar province, SIGAR recommends 
that the Commanding General, USACE, direct USACE-
Afghanistan Engineer District-North to take necessary 
actions to remediate the deficiencies identified during 
SIGAR's inspection and determine a resolution that is 
in the best interest of the U.S. government. 
Specifically, we recommend the following actions: 

 Repair damaged storm water facilities by 
repairing eroding ditches and removing sediment 
and debris on roads, in ditches, and in perimeter 
wall outlets throughout the garrison.  

 
 
 
 
 
 
 
 

USACE 

 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Implement mitigating flood control measures, 
such as adding gravel to low lying roads where 
flooding regularly occurs to drain these areas 
more quickly. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Establish and follow a program to maintain the 
storm water drainage system and ensure that 
timely repairs are made to correct the 

USACE Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 

Ensure facilities 
are safely 
constructed, 
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deficiencies that we identified. or strategy completed, and 
used as 
intended 

 Conduct a detailed structural analysis and design 
review of the culvert design package and take 
appropriate actions to correct any deficiencies 
identified. 

USACE Closed-
Implemented 

ANSF/security Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 13-02 
 
Afghanistan's National 
Power Utility: $12.8 
Million in DOD-
Purchased Equipment 
Sits Unused, and USAID 
Paid a Contractor for 
Work not Done 
 
December 18, 2012 

To ensure that purchased electrical equipment will be 
used to repair, and expand electrical distribution 
grids, we recommend that the Commanding General 
for U.S. Forces-Afghanistan Regional Command-
South: 

 Put approximately $12.8 million in equipment to 
better use by determining whether equipment 
procured as part of the starter and completion 
kits for Kandahar province can and should be 
installed in Kandahar (given CERP requirements 
for urgency, counterinsurgency effects, and 
capacity of Da Afghanistan Breshna Sherkat 
Kandahar to sustain the equipment), and: (a) if 
so, develop and execute a clear plan for the 
installation of the equipment; this plan should 
include clear timelines, responsibilities, and 
funding streams for installation, and should be 
executed as soon as possible to respond to the 
urgent needs and counterinsurgency objectives, 
as required; or (b) if not, conduct a needs 
assessment for consideration of repurposing the 
equipment at locations other than those 
indicated in the original procurement 
documentation. Consideration of repurposing 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Energy 

 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 

Ensure 
development of 
Afghanistan's 
power sector  
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should respond to the requirement for timely 
installation based on Da Afghanistan Breshna 
Sherkat’s needs, and capacity for installation and 
management in areas throughout the country.  

Audit 13-03  
 
Afghan Police Vehicle 
Maintenance Contract: 
Actions Needed to 
Prevent Millions of 
Dollars from Being 
Wasted 
 
January 17, 2013 

To allow DOD the flexibility to adjust the contract price 
to the density list, we recommend that the 
Commanding General, CSTC-A in coordination with the 
Commanding General, U.S. Army Contracting 
Command: 

 Establish formal criteria for when vehicles are 
added and removed from the density list, and 
revise the density list accordingly. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Adjust the base rate for future option years as a 
result of the removal of vehicles from the density 
list. 

CENTCOM Closed-
Implemented 

ANSF/security Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 

To assure the integrity of Automotive Management 
Services FZE’s spare parts inventory, we recommend 
that the Commanding General, CSTC-A in coordination 
with the Commanding General, U.S. Army Contracting 
Command: 

 Require Automotive Management Services FZE to 
conduct a 100-percent inventory of spare parts 
at each of its service centers in Afghanistan and 
report to CSTC-A on the results of this inventory. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 
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 Require that contracting officer’s 
representatives, after the completion of 
Automotive Management Services FZE’s 100-
percent inventory, implement procedures that 
periodically test the accuracy of Automotive 
Management Services FZE’s inventory and report 
deficiencies to ensure that Automotive 
Management Services FZE takes corrective 
action to improve inventory management. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Identify spare parts broken by the contractor and 
seek reimbursement for those parts. 

CENTCOM Closed-
Implemented 

ANSF/security Recover or ensure 
appropriate use of 
funds 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

To assure that oversight is performed and 
documented accordingly, we recommend that the 
Commanding General, CSTC-A, in coordination with 
the Commander, Defense Contract Management 
Agency Afghanistan: 

 Require their personnel to review contracting 
officer’s representative reports to ensure that 
contracting officer’s representatives conduct an 
audit at each Automotive Management Services 
FZE service center every month, while 
recognizing that a number of monthly audits may 
be desk audits or alibi reports because of logistic 
and security considerations. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Require their personnel to include the reasons 
why a desk audit was not conducted when 

CENTCOM Closed-
Implemented 

ANSF/security Establish or 
enhance reporting 
or reporting 

Ensure 
accountability 
and oversight of 
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preparing alibi reports. requirements contract funds 

Audit 13-04 
 
Afghan National Army: 
Controls Over Fuel for 
Vehicles, Generators, 
and Power Plants Need 
Strengthening to Prevent 
Fraud, Waste, and Abuse 
 
January 24, 2013 

To improve accountability of U.S. funds and 
purchased fuel, we recommend that the Commanding 
General, North Atlantic Treaty Organization Training 
Mission-Afghanistan/CSTC-A: 

 Comply with existing DOD regulations to retain 
original or electronic records in order to prevent 
destroyed or unavailable records. 

 
 
 
 

CENTCOM 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Develop a process to identify, investigate, and 
resolve differences between quantities of fuel 
ordered and quantities of fuel delivered and any 
allegations of fuel theft. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 In coordination with plans being developed for 
the Afghan government, immediately develop an 
action plan to improve the fuel process from 
price approval, ordering, delivery, receipt, and 
payment of fuel to better account for U.S. funds 
and to assure fuel is appropriately purchased, 
received, and consumed by Afghan National Army 
forces. Such a plan should include, but not be 
limited to: (a) improving methods for ensuring the 
price paid for fuel is commensurate with market 
conditions and for verifying that costs charged to 
the U.S. government for such items as Afghan 
government fees are allowable; (b) ensuring that 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 
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all fuel orders are authorized by the Afghan 
Material Management Center-Army and the 
required Ministry of Defense forms 32 and 14 
are maintained and used to support consumption 
and fuel requirements; (c) ensuring that CSTC- A 
rejects all fuel orders not authorized by the 
Afghan Material Management Center-Army; (d) 
developing controls to assure that fuel ordering 
officers cannot exceed fuel ordering limits 
established by blanket purchase agreements 
without evidence of contracting officer approval; 
(e) developing controls to assure the use of 
Ministry of Defense Forms 8 and 9 to verify the 
quantity and quality of vendor-reported fuel 
delivered to the Afghan National Army; (f) 
developing safeguards to ensure CSTC-A fuel 
ordering responsibilities are separated and no 
one person has control over ordering, 
acknowledging receipt, and authorizing payment; 
(g) implementing standard operating procedures 
for reconciling fuel orders with receipts, invoices, 
and payments made by the Defense Finance and 
Accounting Service; and (h) retaining the 
appropriate supporting documentation for all fuel 
orders. 

To more realistically estimate its budget requests and 
future years’ funding estimates for fuel, we 
recommend that the Commanding General, North 
Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Establish the fiscal year 2013 funding level at 
the fiscal year 2012 Afghan National Army 
funding level of $306 million and use along with 
the remaining available fiscal year 2012 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-Not 
Implementedf 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
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appropriated Afghan National Army fuel funds to 
meet the Afghan National Army fuel requirement 
for fiscal year 2013. 

reconstruction 
projects 

 Systematically analyze Afghan National Army fuel 
consumption in order to reformulate its funding 
estimates for fiscal years 2014 to 2018 based 
on validated Afghan National Army fuel 
requirements rather than prior years’ fuel 
ordering activities. 

CENTCOM Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

To assure proper stewardship and transparency of 
U.S. funds and fuel purchases in the future, we 
recommend that the Commanding General, North 
Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Revise CSTC-A’s strategy for providing direct 
contributions to the Afghan government for 
future fuel purchases until Ministry of Defense 
demonstrates transparency and accountability 
without coalition assistance. For example, CSTC-A 
could begin with a small amount of direct 
contributions to purchase fuel for specific units 
and/or power plants and then adjust upwards 
based upon assessments of Ministry of Defense 
capacity and accountability of fuel ordered, 
delivered, and consumed. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

Inspection 13-04 
 
Kunduz Afghan National 
Police Provincial 
Headquarters: After 
Construction Delays and 
Cost Increases, Concerns 

To ensure that the Afghan National Police will be able 
to adequately use and sustain the Kunduz Provincial 
Police Headquarters for its intended purpose, we 
recommend that the Commanding General, USACE, 
direct USACE-Afghanistan Engineer District-North to: 

 Provide electrical back-up at the lift station, such 
as an auxiliary electrical generator, to provide 

 
 
 
 
 

USACE 

 
 
 
 
 

Closed-

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Address identified 
concerns 

 
 
 
 
 

Ensure facilities 
are safely 
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Remain about the 
Facility's Usability and 
Sustainability 
 
January 24, 2013 

back-up power to continue pumping untreated 
sewage into the sewage treatment plant and help 
mitigate the potential for sewage overflow when 
the main generator is out of service for repair or 
maintenance or from unintended power outages.  

Implemented regarding facility 
construction 

constructed, 
completed, and 
used as 
intended 

In addition, to aid long-term sustainability, we 
recommend that the Commanding General, USACE, in 
coordination with the Commanding General, North 
Atlantic Treaty Organization Training Mission-
Afghanistan/CSTC-A: 

 Review the decision made at the start of the 
project to not connect the site to the local 
electrical grid and, as part of the review, conduct 
a cost-benefit and technical analysis. The review 
should factor the high costs to purchase and 
deliver fuel to the site for the electrical generator, 
the capability of the local grid to provide 
adequate power for the site facilities and 
equipment, and the need for a back-up site 
electrical system. Based on the results of this 
review, if connection to the local power grid is not 
feasible, install a back-up site generator or 
otherwise provide an appropriate back-up 
electrical power system to prevent loss of 
electricity across the site when the primary 
generator is not working.  

 
 
 
 
 

USACE 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

 Award an operation and maintenance contract at 
project completion to ensure that the facility is 
appropriately maintained once occupied. 

USACE Closed-
Implemented 

ANSF/security Award a contract 
or modify contract 
language 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 
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Inspection 13-05 
 
Imam Sahib Border 
Police Company 
Headquarters in Kunduz 
Province: $7.3 Million 
Facility Sits Largely 
Unused 
 
January 29, 2013 

To ensure facilities are adequately planned, designed, 
sized, operated, and maintained to meet Afghan 
Border Police needs, we recommend that the 
Commanding General, USACE, in coordination with 
the Commanding General, North Atlantic Treaty 
Organization Training Mission-Afghanistan/CSTC-A, as 
appropriate, direct USACE-Afghanistan Engineer 
District-North to: 

 Review plans for constructing Afghan Border 
Police facilities to determine whether site 
construction contracts can be downsized or 
facilities redesigned to reduce unnecessary costs 
or if facilities, including this location, are even 
needed; and provide an explanation of the review 
results. 

 
 
 
 
 
 
 
 

USACE 

 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

If it is determined that this facility is needed and plans 
are in place for its use, the following 
recommendations should be implemented: 

 Rather than relying solely on a single generator, 
determine the feasibility of installing a backup 
generator or connecting the site electrical system 
to the local power grid to prevent loss of 
electricity across the site when the primary 
generator is out of service for repair or 
maintenance or from unintended power outages, 
including lack of fuel.  

 
 
 

USACE 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Award an operation and maintenance contract or 
otherwise provide training to Afghan personnel to 
ensure that the facility is appropriately 
maintained after the withdrawal of coalition 
forces. 

USACE Closed-
Implemented 

ANSF/security Award a contract 
or modify contract 
language 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 
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Outcome 

 Determine why the Afghan Border Police 
dismantled the wood-burning stoves at the Imam 
Sahib Border Police Company Headquarters and 
assess the need to provide wood-burning stoves 
at other facilities currently under construction or 
planned for construction in the future. 

USACE Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 13-06 
 
Contracting with the 
Enemy: DOD Has Limited 
Assurance that 
Contractors with Links to 
Enemy Groups Are 
Identified and their 
Contracts Terminated 
 
April 11, 2013 

To improve DOD's visibility over active contracts in 
Afghanistan, particularly subcontracts, so that they 
can take the required action if necessary, we 
recommend that the Director of the Office of Defense 
Procurement and Acquisition Policy: 

 Require all Heads of Agency in the CENTCOM 
theater of operations, including Afghanistan, 
develop a standard mechanism for distributing 
Section 841 notification letters to their Heads of 
Contracting Activity.   

 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Require all Heads of Contracting Activity with 
contracts in the CENTCOM theater of operations, 
including Afghanistan, to develop a standard 
mechanism for distributing Section 841 
notification letters to all prime contractors. 

Office of the 
Secretary of 
Defense 

Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
and oversight of 
contract funds 

 Direct Heads of Contracting Activity to require 
prime contractors to certify that they do not have 
subcontracts with Section 841 designees.  

Office of the 
Secretary of 
Defense 

Closed-Not 
Implementedb 

Cross-cutting: 
Contract 
award and 
management 

Establish or 
enhance reporting 
or reporting 
requirements 

Ensure 
accountability 
and oversight of 
contract funds 

 Require all DOD contracting agencies and prime 
contractors with contracts in the CENTCOM 
theater of operations to use an information 
system, such as the Joint Contingency 

Office of the 
Secretary of 
Defense 

Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Establish or 
improve a 
database or 
information 

Ensure 
accountability 
and oversight of 
contract funds 
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Contracting System or the CENTCOM website, to 
track the Section 841 designations.   

system 

 Enforce Defense Federal Acquisition Regulation 
Supplement Class Deviation 2012-00005 that 
requires the Section 841 clause be included in 
contracts, unless Heads of Contracting Activity 
provide justification for exemption.  

Office of the 
Secretary of 
Defense 

Closed-
Implemented 

Cross-cutting: 
Contract 
award and 
management 

Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 

To prevent duplication of data collection efforts, we 
recommend that the Director of the Office of Defense 
Procurement and Acquisition Policy, in coordination 
with the Commander of CENTCOM: 

 Formally assign either the Office of Defense 
Procurement and Acquisition Policy or CENTCOM 
the responsibility for centrally tracking, at a 
minimum, the number and value of contracts, 
grants, and cooperative agreements Heads of 
Contracting Activity have restricted, terminated, 
or voided using their Section 841 authorities.   

 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 

Closed-
Implemented 

 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 

Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

 
 
 
 

Increase 
coordination 
and information 
sharing 

To ensure that Heads of Contracting Activity have the 
information needed to respond to any legal 
challenges and financial liabilities resulting from 
exercising Section 841 authorities, we recommend 
that the Director of the Office of Defense Procurement 
and Acquisition Policy, in coordination with relevant 
agency contracting offices: 

 Develop and distribute guidance to Heads of 
Contracting Activity about actions to take once 
they have restricted, terminated, or voided a 
contract under Section 841.   

 
 
 
 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 

Cross-cutting: 
Contract 
award and 
management 

 
 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 
 
 

Increase 
coordination 
and information 
sharing 
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Inspection 13-08 
 
Forward Operating Base 
Salerno: Inadequate 
Planning Resulted in $5 
Million Spent for Unused 
Incinerators and the 
Continued Use of 
Potentially Hazardous 
Open-Air Burn Pit 
Operations 
 
April 15, 2013 

To ensure compliance with Department of Defense 
and CENTCOM requirements concerning the health of 
base personnel and to protect the U.S. government’s 
investment, we recommend that the Commander, U.S. 
Forces-Afghanistan: 

 Take appropriate measures to prevent a 
reoccurrence of stagnant water at the Forward 
Operating Base Salerno incinerator facility. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

Health/safety 

 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 

Ensure the 
health and 
safety of 
personnel 

 Expedite the contract for solid waste removal to 
facilitate the earlier cessation of open-air burn pit 
operations. 

CENTCOM Closed-
Implemented 

Health/safety Award a contract 
or modify contract 
language 

Ensure the 
health and 
safety of 
personnel 

 Develop a list of disposition options for the 
Forward Operating Base Salerno incinerators, 
determine the most cost effective option for the 
U.S. government, and provide SIGAR the results 
within 60 days. 

CENTCOM Closed-
Implemented 

Health/safety Establish, 
improve, or 
implement a plan 
or strategy 

Ensure the 
health and 
safety of 
personnel 

Inspection 13-06 
 
Afghan National Police 
Main Road Security 
Company, Kunduz 
Province, Is behind 
Schedule and May Not 
Be Sustainable 
 
April 17, 2013 

To promote the Afghan National Police Main Road 
Security Company compound’s long-term 
sustainability, we recommend that the Commanding 
General, USACE, in coordination with the 
Commanding General, North Atlantic Treaty 
Organization Training Mission-Afghanistan/CSTC-A: 

 Review the Afghan National Police Main Road 
Security Company site design and install a back-
up power system, at least for mission critical 
systems, to prevent loss of site electricity when 
the primary generator is out-of service for repair 
or maintenance or from unintended power 
outages, including the lack of fuel. 

 
 
 
 
 
 

USACE 

 
 
 
 
 
 

Closed-Not 
Implementedb 

 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 
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 Determine an appropriate means for ensuring 
operation and maintenance of the compound at 
project completion, and that the site is 
appropriately maintained as part of the turnover 
to the Afghan government. 

USACE Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 
or strategy 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

Inspection 13-07 
 
Qala-I-Muslim Medical 
Clinic: Serving the 
Community Well, But 
Construction Quality 
Could Not Be Fully 
Assessed 
 
April 17, 2013 

To ensure that CERP construction projects are 
planned, designed, and completed in accordance with 
contract design standards and technical specification 
requirements, and to help ensure effective quality 
assurance and project oversight, we recommend that 
the Commanding General, U.S. Forces–Afghanistan, 
direct the appropriate force elements to: 

 Ensure that project documentation related to 
CERP projects complies with CERP guidance. 

 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 

Health/safety 

 
 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

 Periodically review the Combined Information 
Data Network Exchange database to ensure that 
all required project documents are uploaded into 
the database. 

CENTCOM Closed-
Implemented 

Health/safety Establish or 
improve a 
database or 
information 
system 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

Audit 13-07 
 
Afghanistan’s National 

To ensure that purchased electrical equipment will be 
used to repair and expand electrical distribution grids, 
we recommend that the Commanding General for U.S. 
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Power Utility: 
Commercialization 
Efforts Challenged by 
Expiring Subsidy and 
Poor USFOR-A and 
USAID Project 
Management 
 
April 18, 2013 

Forces-Afghanistan Regional Command-Southwest: 

 Work with Da Afghanistan Breshna Sherkat to 
finalize the installation schedule for the Helmand 
equipment, within the warranty period, if 
possible.  

 

CENTCOM 

 

Closed-Not 
Implementedf 

 

Energy 

 

Establish, 
improve, or 
implement a plan 
or strategy 

 

Ensure 
development of 
Afghanistan's 
power sector  

Audit 13-08 
 
Taxes: Afghan 
Government Has Levied 
Nearly a Billion Dollars in 
Business Taxes on 
Contractors Supporting 
U.S. Government Efforts 
in Afghanistan 
 
May 14, 2013 

To help ensure that contractors gain tax-exempt 
status and prevent inappropriate reimbursement of 
taxes, we recommend that the Department of State 
Office of Procurement Executive; U.S. Agency for 
International Development Office of Acquisition and 
Assistance; the Commander USACE; and the 
Commander CENTCOM Joint Theater Support 
Contracting Command: 

 Develop procedures to help contractors obtain 
appropriate documentation of tax-exempt status 
with the Afghan government.  

 
 
 
 
 
 
 
 

USACE; CENTCOM 

 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 

Revenue 
generation/ 
financial 
sector 

 
 
 
 
 
 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 
 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Issue guidance and training to contracting 
officers on how to properly identify taxes in 
contracts and invoices.  

USACE; CENTCOM Closed-
Implemented 

Revenue 
generation/ 
financial 
sector 

Ensure and 
provide 
appropriate 
training 

Ensure 
accountability 
and oversight of 
contract funds 

 Ensure thorough guidance and training that 
contractors are reimbursed only for eligible tax 
payments.  

USACE; CENTCOM Closed-
Implemented 

Revenue 
generation/ 
financial 
sector 

Recover or ensure 
appropriate use of 
funds 

Ensure 
accountability 
and oversight of 
contract funds 



 

SIGAR 15-29-AR/SIGAR Recommendations to DOD Page 66 

Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

Audit 13-13 
 
Afghan Special Mission 
Wing: DOD Moving 
Forward with $771.8 
Million Purchase of 
Aircraft that the Afghans 
Cannot Operate and 
Maintain 
 
June 28, 2013 

To justify DOD purchases of new aircraft for the 
Special Mission Wing, SIGAR recommends that the 
Under Secretary of Defense for Acquisition, 
Technology, and Logistics: 

 Suspend all activity under the contracts awarded 
for the 48 new aircraft for the Special Mission 
Wing until the memorandum of understanding 
between Ministry of Interior and Ministry of 
Defense is completed and signed. 

 
 
 
 

Office of the 
Secretary of 
Defense 

 
 
 
 

Closed-Not 
Implementedf 

 
 
 
 

ANSF/security 

 
 
 
 

Award a contract 
or modify contract 
language 

 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Provided the memorandum of understanding 
between the Ministry of Interior and Ministry of 
Defense is completed and signed, set clear 
personnel and maintenance and logistics support 
milestones for the Special Mission Wing and tie 
the acquisition and delivery of the new aircraft to 
successful completion of these milestones.  

Office of the 
Secretary of 
Defense 

Open ANSF/security Establish, 
enhance, or 
implement 
performance 
indicators or 
targets 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

To improve Afghan sustainment of maintenance and 
logistics management for the Special Mission Wing as 
the U.S. departs, SIGAR recommends that Non-
Standard Rotary Wing Aircraft and the Commander of 
the Office of the Deputy Commanding General, 
Special Operations Forces, jointly: 

 Develop a plan for transferring maintenance and 
logistics management, including procurement of 
spare parts, to the Afghans. As part of the plan, 
develop appropriate performance metrics to 
measure contractor performance and 
appropriate milestones. 

 
 
 
 
 
 

CENTCOMg 

 
 
 
 
 
 

Open 

 
 
 
 
 
 

ANSF/security 

 
 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

 Incorporate the performance metrics and 
milestones into a proposed statement of work for 

CENTCOMg Open ANSF/security Establish, 
enhance, or 

Improve 
planning for 
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the new maintenance and logistics contracting 
action. 

implement 
performance 
indicators or 
targets 

and ensure the 
sustainability of 
reconstruction 
projects 

To strengthen contractor performance on logistics, 
SIGAR recommends that the Commander of Army 
Contracting Command direct the Non-Standard Rotary 
Wing Aircraft Contracting Division to: 

 Modify task orders 20 and 32 to incorporate 
performance metrics and appropriate quality 
assurance surveillance plans.  

 
 
 
 

Army Contracting 
Command 

 
 
 
 

Closed-
Implemented 

 
 
 
 

ANSF/security 

 
 
 
 

Establish, 
enhance, or 
implement 
performance 
indicators or 
targets 

 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Ensure that any new contract/task order 
contains these metrics and plans. 

Army Contracting 
Command 

Open ANSF/security Establish, 
enhance, or 
implement 
performance 
indicators or 
targets 

Ensure 
accountability 
and oversight of 
contract funds 

 Deploy contracting officer representatives to 
Afghanistan with the appropriate level of 
authority and the requisite experience to 
effectively oversee contractor support for the 
Special Mission Wing. 

Army Contracting 
Command 

Closed-
Implemented 

ANSF/security Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

Ensure 
accountability 
and oversight of 
contract funds 

Inspection 13-09 
 
Sheberghan Teacher 
Training Facility: U.S. 
Army Corps of Engineers 

To ensure that the Sheberghan teacher training 
facility is operated and maintained to meet the needs 
of the faculty and students, and to protect the U.S. 
government investment, we recommend that the 
Commanding General, USACE, direct the Commander, 
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Paid Contractors and 
Released Them from 
Contractual Obligations 
before Construction Was 
Completed and without 
Resolving Serious Health 
and Safety Hazards 
 
July 17, 2013 

USACE-Afghanistan Engineer District-North, to: 

 Determine, and report the following information 
to SIGAR within 90 days: (a) why USACE-
Afghanistan Engineer District-North contractors, 
Mercury and Zafarkhaliq, were released from 
their contractual obligations despite poor 
performance; (b) why contract close out files 
stated that Mercury and Zafarkhaliq completed 
all work and all outstanding issues had been 
resolved despite unfinished construction and 
electrical problems that remain to this day; (c) 
why USACE-Afghanistan Engineer District-North 
released Mercury from any outstanding claims, 
remediation, and warranty items; and (d) the 
identity of the USACE contracting officer(s) 
involved in the decision to pay the contractor and 
release it of all contractual liability. After 
determining why the contractor was paid and 
released of all liability before completing the 
project, determine what disciplinary action is 
appropriate, if any, against the contracting 
officer(s) responsible for making the decision. 

 

USACE 

 

Closed-
Implemented 

 

Education 

 

Conduct or 
improve current 
assessments or 
reviews 

 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Inspection 13-10 
 
Bathkhak School: 
Unauthorized Contract 
Design Changes and 
Poor Construction Could 
Compromise Structural 
Integrity 
 
July 24, 2013 

To ensure that the Bathkhak school addition is 
adequately designed and constructed to meet the 
Afghan government’s needs, and to protect the U.S. 
government’s investment, we recommend that the 
Commander, U.S. Forces-Afghanistan, direct the 
appropriate U.S. Forces-Afghanistan units to take the 
following steps: 

 Prior to turning over the facilities to the Afghans, 
perform an immediate physical inspection of the 
two new school buildings, including appropriate 
engineering tests and analyses, and determine 
whether to certify the structural integrity of the 

 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 

Education 

 
 
 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
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buildings. intended 

 Require the contractor to correct any deficiencies 
or substandard work identified during the 
physical inspection and tests. 

CENTCOM Closed-
Implemented 

Education Address identified 
concerns 
regarding facility 
construction 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Review the product substitutions made, and, 
based on a price analysis, determine whether the 
changes warrant a reduction in the overall cost of 
the contract. 

CENTCOM Closed-
Implemented 

Education Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Identify the contracting officer(s) responsible for 
initial oversight of the Bathkhak school 
construction activities and determine why (a) no 
oversight visits were made during the first 6 
months of construction; (b) no contract 
modifications were made approving the 
contractor’s substitution of building materials; 
and (c) no pricing determinations were made of 
the building materials substituted for those 
required in the contract. After making these 
determinations, decide what disciplinary action, if 
any, should be taken against the contracting 
officer(s) responsible for not properly overseeing 
construction activities. 

CENTCOM Closed-
Implemented 

Education Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 13-18 
 
Afghan National Security 
Forces: Additional Action 

To help ensure that the U.S. government is providing 
the appropriate number of facilities for the current 
and future ANSF, we recommend that the Deputy 
Commander, CSTC-A, in coordination with the 
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Needed to Reduce 
Waste in $4.7 Billion 
Worth of Planned and 
Ongoing Construction 
Projects 
 
September 13, 2013 

Commander, ISAF Joint Command, immediately: 

 Develop a plan that considers potential ANSF 
reductions to 228,500, and defer building 
permanent facilities, as appropriate, to eliminate 
future excess facility capacity. 

 

CENTCOM 

 

Closed-
Implemented 

 

ANSF/security 

 

Establish, 
improve, or 
implement a plan 
or strategy 

 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

 Determine the extent to which current facilities 
are being underutilized and how this excess 
capacity can be used to reduce the construction 
of new facilities and save reconstruction funds 
for other purposes. 

CENTCOM Closed-
Implemented 

ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 

To ensure that the U.S. government provides the 
necessary oversight and personnel for construction 
projects extending to 2015, we recommend that the 
Deputy Commander, CSTC-A, in coordination with the 
Commanding General and Chief of Engineers, USACE: 

 Prepare a plan detailing specifics for security and 
oversight for construction projects continuing 
past 2014. 

 
 
 
 
 

CENTCOM 

 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 

ANSF/security 

 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 14-01-AR 
 
Afghan National Police 
Fuel Program: Concerted 
Efforts Needed to 
Strengthen Oversight of 
U.S. Funds 
 
October 2, 2013 

To ensure the reasonableness of prices for Afghan 
National Police fuel, we recommend that the 
Commander of CENTCOM Joint Theater Support 
Contracting Command: 

 Review and determine whether all vendor fuel 
prices since 2007, and related transportation 
costs and Afghan taxes, fees and duties, were 
allowable and seek recovery of any disallowed 
costs. 

 
 
 
 

CENTCOM 

 
 
 
 

Open 

 
 
 
 

ANSF/security 

 
 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
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provided to the 
ANSF 

 Develop guidance that details the factors to be 
considered when not selecting the lowest-priced 
fuel vendors, and enforce CENTCOM Joint 
Theater Support Contracting Command’s 
guidance requiring justification, in writing, for the 
selection of higher-priced vendors when lower-
cost vendors are available. 

CENTCOM Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

To improve oversight of U.S. funding for Afghan 
National Police fuel, we recommend that the 
Commander of CSTC-A: 

 Obtain fuel consumption and storage capacity 
data for each of the 70 authorized ANP locations 
receiving fuel directly from vendors. 

 
 
 

CENTCOM 
 

 
 
 

Open 
 

 
 
 

ANSF/security 
 

 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Ensure that consumption data is used by Ministry 
of Interior to approve all fuel orders. 

CENTCOM Open ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Review fuel ordering levels, consumption data, 
and storage capacity for each of the 70 Afghan 
National Police locations and determine whether 
other Afghan National Police locations are 
receiving fuel above their storage capacity. If fuel 
orders are above storage capacity, subsequent 

CENTCOM Open ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
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Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

fuel orders for that location should be adjusted to 
not exceed storage capacity and excess fuel 
deliveries should be investigated. 

ANSF 

To improve compliance with CSTC-A direct 
contribution standard operating procedures, we 
recommend that the Commander of CSTC-A: 

 Perform the required risk assessments and 
monitor the effectiveness of the new 
reconciliation, auditing, and reporting 
requirements and document these actions. 

 
 
 

CENTCOM 

 
 
 

Open 

 
 
 

ANSF/security 

 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 

Strengthen 
contract 
compliance and 
internal 
controls 

To improve Afghan National Police fuel budget 
estimates for the current and future fiscal years, we 
recommend that the Commander of CSTC-A: 

 Reduce the fiscal year 2013 request to that 
required for 3 months—$40.6 million—to 
correspond with the 12-month fiscal year fuel 
requirement for Afghan National Police, which 
ends September 30, 2013 and put the remaining 
$94 million to better use within the Afghanistan 
Security Forces Fund. 

 
 
 

CENTCOM 

 
 
 

Open 

 
 
 

ANSF/security 

 
 
 

Recover or ensure 
appropriate use of 
funds 

 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Obtain and use fuel consumption data from all 
Afghan National Police units as a basis to revise 
fuel budget estimates for fiscal years 2014 
through 2018. 

CENTCOM Open ANSF/security Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

Audit 14-03-AR 
 
Afghan National Army: 

To ensure that CSTC-A orders vehicle spare parts 
based on accurate information and valid 
requirements, and to prevent the U.S. government 
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and Issue Date 

Recommendation Text Component(s) 
or Command(s) 

Status Sector(s) Recommended 
Action 

Intended 
Outcome 

Combined Security 
Transition Command-
Afghanistan Lacks Key 
Information on Inventory 
in Stock and 
Requirements for Vehicle 
Spare Parts 
 
October 16, 2013 

from purchasing unnecessary parts, we recommend 
that the Commanding General, CSTC-A Ministerial 
Advisory Group: 

 Defer non-critical vehicle spare parts purchases 
until the Afghan National Army has conducted 
and verified the required inventories in 
accordance with the requirements set forth 
under Ministry of Defense Decree 4.0, including 
the accurate recording of Ministry of Defense 
Form 2s. 

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

ANSF/security 

 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

 Require the Afghan National Army to submit 
inventory reports to CSTC-A that correctly identify 
spare part demand and usage rates. 

CENTCOM Closed-
Implemented 

ANSF/security Establish or 
enhance reporting 
or reporting 
requirements 

Ensure 
accountability 
over equipment 
and other 
supplies 
provided to the 
ANSF 

Inspection 14-07-IP 
 
Justice Center in Parwan 
Courthouse: Poor 
Oversight Contributed to 
Failed Project 
 
October 25, 2013 

To ensure that additional U.S. taxpayer dollars are not 
wasted, we recommend that the Commander, 
CENTCOM, and the U.S. Secretary of State: 

 Identify the reasons for poor oversight of the 
Justice Center in Parwan courthouse construction 
contract and establish processes to ensure such 
problems do not reoccur. 

 
 
 

CENTCOM 

 
 
 

Closed-
Implemented 

 
 
 

Rule of law/ 
anti-corruption 

 
 
 

Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

 
 
 

Ensure 
accountability 
and oversight of 
contract funds 

Inspection 14-05-IP 
 
Archi District Police 
Headquarters: Extensive 
Mold, Lack of Running 
Water, and Inoperable 

To ensure that the Archi District Police Headquarters 
facilities are properly maintained, and to help protect 
the U.S. government’s investment in the facilities, we 
recommend that the Deputy Commanding Generals of 
North Atlantic Treaty Organization Training Mission-
Afghanistan and CSTC-A, in coordination with the 
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Status Sector(s) Recommended 
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Electrical Systems Show 
Facilities Are Not Being 
Sustained 
 
October 30, 2013 

Minister of Interior: 

 Determine why U.S. funds provided to the 
Ministry of Interior for operation and 
maintenance of Afghan National Police facilities 
since December 2012 have not been used to 
maintain the Archi District Police Headquarters 
and what corrective actions will be taken to 
ensure direct funds to the Ministry of Interior for 
operation and maintenance are used as 
intended, and report back to SIGAR within 90 
days. 

 

CENTCOM; ISAF 

 

Closed-
Implemented 

 

ANSF/security 

 

Recover or ensure 
appropriate use of 
funds 

 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Inspection 14-10-IP 
 
Walayatti Medical Clinic: 
Facility Was Not 
Constructed According to 
Design Specifications 
and Has Never Been 
Used 
 
October 30, 2013 

To ensure that CERP construction projects are 
planned, designed, and completed in accordance with 
contract design standards and technical specification 
requirements, and to help protect the U.S. 
government’s investment, we recommend that the 
Commanding General, U.S. Forces-Afghanistan: 

 Take steps to assist the Afghan government in 
installing the equipment for this facility required 
under the CERP contract or suitable alternative 
equipment. 

 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

Health/safety 

 
 
 
 
 
 

Address identified 
concerns 
regarding facility 
construction 

 
 
 
 
 
 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

 Determine whether Walayatti medical clinic has 
been officially transferred to the Afghan Ministry 
of Public Health and, if not, take immediate 
action to do so. 

CENTCOM Closed-
Implemented 

Health/safety Conduct or 
improve current 
assessments or 
reviews 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
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projects 

 Work with Ministry of Public Health to take 
appropriate action to equip, staff, and sustain 
the medical clinic for the Walayatti village 
inhabitants. 

CENTCOM Closed-
Implemented 

Health/safety Define agency 
roles and 
responsibilities 
and ensure 
appropriate 
personnel 

Ensure the 
sustainability 
and oversight of 
Commander's 
Emergency 
Response 
Program 
projects 

Financial Audit 13-07 
 
Department of Defense 
Program to Support the 
Afghan National Army’s 
Technical Equipment 
Maintenance Program: 
Audit of Costs Incurred 
by Afghan Integrated 
Support Services 
 
December 2, 2013 

Given the results of the audit, SIGAR recommends 
that the Contracting Officer: 

 Determine the allowability of and recover, as 
appropriate, $2,651,664 in questioned costs 
identified in the report.  

 
 

Army Contracting 
Command 

 
 

Closed-
Implemented 

 
 

ANSF/security 

 
 

Recover or ensure 
appropriate use of 
funds 

 
 

Ensure 
accountability 
and oversight of 
contract funds 

 Advise Afghan Integrated Support Services to 
address the four internal control findings 
identified in the report. 

Army Contracting 
Command 

Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Strengthen 
contract 
compliance and 
internal 
controls 

 Advise Afghan Integrated Support Services to 
address the five compliance findings identified in 
the report. 

Army Contracting 
Command 

Closed-
Implemented 

ANSF/security Establish, 
improve, or follow 
existing 
procedures, 
policies, or other 
guidance 

Strengthen 
contract 
compliance and 
internal 
controls 

Inspection 14-13-IP 
 
Forward Operating Base 

We recommend that the Commanding General, 
USACE: 

 Conduct an inquiry into the circumstances of the 

 
 

USACE 

 
 

Closed-Not 

 
 

Health/safety 

 
 

Conduct or 

 
 

Ensure 



 

SIGAR 15-29-AR/SIGAR Recommendations to DOD Page 76 

Report Number, Title, 
and Issue Date 

Recommendation Text Component(s) 
or Command(s) 
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Sharana: Poor Planning 
and Construction 
Resulted in $5.4 Million 
Spent for Inoperable 
Incinerators and 
Continued Use of Open-
Air Burn Pits 
 
December 16, 2013 

acceptance of the incinerator facility at Forward 
Operating Base Sharana and the payment of 
$5.4 million to the contractor. 

Implementedb improve current 
assessments or 
reviews 

accountability 
and oversight of 
contract funds 

 Based on the results of this inquiry, determine if 
any action should be taken against the 
contracting officer(s). 

USACE Closed-Not 
Implementedb 

Health/safety Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
and oversight of 
contract funds 

Audit 14-30-AR 
 
Afghan National Security 
Forces: Despite Reported 
Successes, Concerns 
Remain about Literacy 
Program Results, 
Contract Oversight, 
Transition, and 
Sustainment 
 
January 28, 2014 

To improve the usefulness of literacy training program 
reporting and measures of progress toward achieving 
overall program goals, we recommend that the 
Commander of the ISAF Joint Command, in 
conjunction with the CENTCOM Joint Theater Support 
Contracting Command: 

 Establish program goals that are reasonable 
given the timeframes involved and ensure that 
progress toward achieving these goals is 
measurable. 

 
 
 
 
 
 

ISAF 

 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 

ANSF/security; 
Education 

 
 
 
 
 
 

Establish, 
enhance, or 
implement 
performance 
indicators or 
targets 

 
 
 
 
 
 

Ensure 
reconstruction 
programs and 
projects meet 
objectives 

 Revise the acquisition approach to include 
requirements for (a) independent verification of 
students' language capabilities upon literacy 
course completion and (b) contractor reporting 
that enables the Ministry of Defense and Ministry 
of Interior to track literacy levels within the ANSF. 

ISAF Open ANSF/security; 
Education 

Award a contract 
or modify contract 
language 

Ensure 
reconstruction 
programs and 
projects meet 
objectives 

To improve the oversight of the literacy training 
contracts, we recommend that the Commander of the 
ISAF Joint Command, in coordination with the 
CENTCOM Joint Theater Support Contracting 
Command: 
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 Limit, to the extent practicable, the number of 
classes offered at training locations that cannot 
be inspected by coalition forces or other quality 
assurance personnel, such as a quality 
assurance contractor. 

ISAF Closed-
Implemented 

ANSF/security; 
Education 

Ensure and 
provide 
appropriate 
training 

Ensure 
accountability 
and oversight of 
contract funds 

 Enhance oversight of the new quality assurance 
contractor’s performance by using coalition 
forces to conduct inspections at regional training 
centers and other locations. 

ISAF Closed-
Implemented 

ANSF/security; 
Education 

Conduct or 
improve current 
assessments or 
reviews 

Ensure 
accountability 
and oversight of 
contract funds 

 Modify the contracts to better define 
requirements for classes, including minimum 
class size and minimum number of hours taught 
in each class. 

ISAF Closed-
Implemented 

ANSF/security; 
Education 

Award a contract 
or modify contract 
language 

Ensure 
accountability 
and oversight of 
contract funds 

To improve the likelihood of a successful transfer and 
sustainment of the literacy training program, we 
recommend that the Commander of the ISAF Joint 
Command, in coordination with the Ministries of 
Defense, Interior, and Education; the United Nations 
Educational, Scientific, and Cultural Organization; and 
Deutsche Gesellschaft fur International 
Zusammenarbeit: 

 Develop and implement—by April 30, 2014—a 
formal transition and sustainment strategy for 
the literacy training program that (a) contains 
goals and milestones and metrics to measure 
program outcomes; (b) delineates the recent 
commitments and plans, such as the new train-
the-trainer program, among all parties; and (c) 
includes milestones for Ministry of Defense and 
Ministry of Interior to implement improvements 
needed to provide required literacy training to 
ANSF recruits. 

 
 
 
 
 
 
 
 

ISAF 

 
 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 
 

ANSF/security; 
Education 

 
 
 
 
 
 
 
 

Establish, 
improve, or 
implement a plan 
or strategy 

 
 
 
 
 
 
 
 

Improve 
planning for 
and ensure the 
sustainability of 
reconstruction 
projects 
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Inspection 14-31-IP 
 
Salang Hospital: Lack of 
Water and Power 
Severely Limits Hospital 
Services, and Major 
Construction 
Deficiencies Raise Safety 
Concerns 
 
January 29, 2014h 

To ensure that the Salang hospital is useful, safe, and 
sustainable for the Afghan people, and to protect the 
U.S. government's investment, we recommend that 
the Commanding General, U.S. Forces-Afghanistan, 
direct the appropriate U.S. Forces-Afghanistan units to 
take the following steps, and report back to SIGAR 
within 90 days: 

 Identify the contracting officer(s) responsible for 
oversight of the Salang hospital construction 
activities and determine: (a) why the hospital was 
not built according to contract specifications and 
acceptable construction standards; and (b) what 
disciplinary action, if any, should be taken 
against the contracting officer(s) who failed to 
provide required oversight. 

 
 
 
 
 
 
 

CENTCOM 

 
 
 
 
 
 
 

Closed-
Implemented 

 
 
 
 
 
 
 

Health/safety 

 
 
 
 
 
 
 

Conduct or 
improve current 
assessments or 
reviews 

 
 
 
 
 
 
 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Identify the CERP program manager(s) and 
project purchasing officer responsible for Salang 
Hospital and determine why required documents 
were not placed in the Combined Information 
Data Network Exchange database. 

CENTCOM Closed-
Implemented 

Health/safety Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

 Perform a physical inspection of the building, 
including appropriate engineering tests and 
analyses, and, given its location in a high seismic 
activity zone, determine what corrections are 
required to ensure the structural integrity of the 
building. 

CENTCOM Closed-
Implemented 

Health/safety Conduct or 
improve current 
assessments or 
reviews 

Ensure facilities 
are safely 
constructed, 
completed, and 
used as 
intended 

Audit 14-33-AR 
 
Afghan National Security 
Forces: Actions Needed 
to Improve Plans for 

To ensure that assessments of the ANSF continue 
during and after the drawdown of U.S. and coalition 
military forces in Afghanistan, we recommend that the 
Commander of ISAF: 
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Sustaining Capability 
Assessment Efforts 
 
February 5, 2014 

 Develop and implement a formal, written plan for 
collecting, validating, analyzing, and reporting on 
ANSF capabilities that details how ISAF will (a) 
assess the ANSF’s capability with fewer advisors 
to conduct the assessments and (b) mitigate the 
challenges associated with the ANSF reporting its 
own assessment results. 

ISAF Closed-
Implemented 

ANSF/security Establish, 
improve, or 
implement a plan 
or strategy 

Improve 
capabilities and 
assessment 
reporting of the 
ANSF 

Source: SIGAR analysis 

Notes: a Recommendation considered closed but not implemented because DOD could not provide to SIGAR proof of implementation. 
b Recommendation considered closed but not implemented because DOD did not concur with the recommendation and/or did not take steps to address it. 
c Recommendation considered closed but not implemented because SIGAR determined not to pursue the recommendation to closure due to a decision to initiate new work on the 
recommendation topic. 
d On October 1, 2012, the Air Force Center for Engineering and the Environment (AFCEE) merged with the Air Force Civil Engineer Support Agency and the Air Force Real Property 
Agency to form the Air Force Civil Engineer Center. 
e Report is unclassified, but for official use only. As such, it is not publicly available on SIGAR’s website. 
f Recommendation considered closed but not implemented because DOD failed to implement in a timely manner and the recommendation was rendered moot. 
g Recommendation categorized under CENTCOM because CENTCOM administratively handled recommendation follow-up activities. 
h SIGAR issued this report on January 29, 2014, but issued revised recommendations on February 26, 2014, after receiving official comments from U.S. Forces-Afghanistan 
regarding the report. 
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APPENDIX III -  ADDITIONAL ANALYSIS OF RECOMMENDATIONS MADE TO THE 
DEPARTMENT OF DEFENSE 

The following tables provide additional information regarding our analysis of recommendations made to the 
U.S. Department of Defense (DOD). Tables 5 and 6 list the number of recommendations made to DOD per 
recommended action and intended outcome, respectively. Tables 7, 8, and 9 list the number of 
recommendations per intended outcome category for those recommendations that were implemented by DOD, 
for those recommendations that were not implemented by DOD, and for those recommendations that remain 
open, respectively. 

 

Table 5 - All SIGAR Recommendations Made to DOD, by Recommended Action 

Recommended Action 
Number of 

Recommendations 
Percent of Total 

Recommendations 

Conduct or improve current assessments or reviews 40 19.14% 

Establish, improve, or follow existing procedures, policies, or other 
guidance 

40 19.14% 

Address identified concerns regarding facility construction 30 14.35% 

Establish, improve, or implement a plan or strategy 28 13.40% 

Recover or ensure appropriate use of funds 15 7.18% 

Award a contract or modify contract language 13 6.22% 

Define agency roles and responsibilities and ensure appropriate 
personnel 

9 4.31% 

Establish or improve a database or information system 8 3.83% 

Address contract file and other documentation deficiencies 7 3.35% 

Establish or enhance reporting or reporting requirements 7 3.35% 

Ensure and provide appropriate training 6 2.87% 

Establish, enhance, or implement performance indicators or targets 6 2.87% 

Totals 209 100.00% 

Source: SIGAR analysis 

Note: Percentages are rounded. 
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Table 6 - All SIGAR Recommendations Made to DOD, by Intended Outcome 

Intended Outcome 
Number of 

Recommendations 
Percent of Total 

Recommendations 

Ensure accountability and oversight of contract funds 54 25.84% 

Ensure facilities are safely constructed, completed, and used as 
intended 

49 23.44% 

Ensure accountability over equipment and other supplies provided to 
the Afghan National Security Forces (ANSF) 

21 10.05% 

Improve capabilities and assessment reporting of the ANSF 20 9.57% 

Improve planning for and ensure the sustainability of reconstruction 
projects 

18 8.61% 

Ensure the sustainability and oversight of Commander's Emergency 
Response Program projects 

15 7.18% 

Strengthen contract compliance and internal controls 10 4.78% 

Increase coordination and information sharing 8 3.83% 

Ensure reconstruction programs and projects meet objectives 6 2.87% 

Ensure development of Afghanistan's power sector  5 2.39% 

Ensure the health and safety of personnel 3 1.44% 

Totals 209 100.00% 

Source: SIGAR analysis 

Note: Percentages are rounded. 
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Table 7 - Recommendations Implemented by DOD, by Intended Outcome 

Intended Outcome 
Number of 

Recommendations 

Percent of All 
Implemented 

Recommendations 

Ensure accountability and oversight of contract funds 43 26.71% 

Ensure facilities are safely constructed, completed, and used as 
intended 

41 25.47% 

Improve capabilities and assessment reporting of the ANSF 19 11.80% 

Ensure the sustainability and oversight of Commander's Emergency 
Response Program projects 

14 8.70% 

Ensure accountability over equipment and other supplies provided to 
the ANSF 

11 6.83% 

Improve planning for and ensure the sustainability of reconstruction 
projects 

11 6.83% 

Strengthen contract compliance and internal controls 9 5.59% 

Ensure reconstruction programs and projects meet objectives 4 2.48% 

Ensure development of Afghanistan's power sector  3 1.86% 

Ensure the health and safety of personnel 3 1.86% 

Increase coordination and information sharing 3 1.86% 

Totals 161 100.00% 

Source: SIGAR analysis 

Note: Percentages are rounded. 
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Table 8 - Recommendations Not Implemented by DOD, by Intended Outcome 

Intended Outcome 
Number of 

Recommendations 

Percent of All Not 
Implemented 

Recommendations 

Ensure accountability and oversight of contract funds 9 25.71% 

Ensure facilities are safely constructed, completed, and used as 
intended 

8 22.86% 

Increase coordination and information sharing 5 14.29% 

Improve planning for and ensure the sustainability of reconstruction 
projects 

5 14.29% 

Ensure accountability over equipment and other supplies provided to 
the ANSF 

3 8.57% 

Ensure development of Afghanistan's power sector  2 5.71% 

Ensure reconstruction programs and projects meet objectives 1 2.86% 

Ensure the sustainability and oversight of Commander's Emergency 
Response Program projects 

1 2.86% 

Improve capabilities and assessment reporting of the ANSF 1 2.86% 

Totals 35 100.00% 

Source: SIGAR analysis 

Note: Percentages are rounded. 

 

Table 9 - Open Recommendations Made to DOD, by Intended Outcome 

Intended Outcome 
Number of 

Recommendations 
Percent of All Open 
Recommendations 

Ensure accountability over equipment and other supplies provided to 
the ANSF 

7 53.85% 

Ensure accountability and oversight of contract funds 2 15.38% 

Improve planning for and ensure the sustainability of reconstruction 
projects 

2 15.38% 

Ensure reconstruction programs and projects meet objectives 1 7.69% 

Strengthen contract compliance and internal controls 1 7.69% 

Totals 13 100.00% 

Source: SIGAR analysis 

Note: Percentages are rounded. 
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This audit report was conducted  
under project code SIGAR-092A. 



 

 

Obtaining Copies of SIGAR 
Reports and Testimonies 

 

To Report Fraud, Waste, and 
Abuse in Afghanistan 

Reconstruction Programs 
 

Public Affairs 
 

SIGAR’s Mission 
 

The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for the 
reconstruction of Afghanistan by conducting independent and 
objective audits, inspections, and investigations on the use of 
taxpayer dollars and related funds. SIGAR works to provide accurate 
and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to:  

 improve effectiveness of the overall reconstruction 
strategy and its component programs;  

 improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors;  

 improve contracting and contract management 
processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 
site (www.sigar.mil). SIGAR posts all publically released reports, 
testimonies, and correspondence on its Web site.  

 

 
 

To help prevent fraud, waste, and abuse by reporting allegations of 
fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 
hotline:   

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  

 
 
Public Affairs Officer 

 Phone: 703-545-5974 

 Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 

 Mail: SIGAR Public Affairs 
2530 Crystal Drive 
Arlington, VA 22202 


