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Background 


The project is part of an ongoing sewer replacement program for the City of Welch, West 
Virginia, for which ARC provided funding under a similar grant in 2006. Administration of the 
grant is provided locally by Region 1 Planning and Development Council (RPDC), which is one of 
11 regional councils established by an Act of the West Virginia Legislature.  ARC funds for the 
project are overseen by the state partner (the state CDBG administrator) of the U.S. Housing 
and Urban Development Agency (HUD); funds were provided through HUD’s state block grant 
program.   
 
The sewer system replacement program is part of an effort to reduce the discharge of 
untreated sewage to local streams, to improve the City’s waste water treatment by eliminating 
infiltrates and debris, and to meet the requirements of a decade’s old Federal Consent Decree 
requiring compliance with the 1972 Clean Water Act.  Welch’s outmoded sewer system 
transmits both sewage and storm water in the same pipes. During wet weather, this combined 
overflow can empty into the streets or is discharged directly to streams without treatment. To 
address these problems, the City has secured ARC grants and other assistance in its efforts to 
replace parts of the sewer system and to address other water treatment concerns. 
 


Executive Summary 


This grant project was funded to help the City of Welch, West Virginia, separate storm water 
from waste water and to improve water treatment activities. The state of West Virginia, 
through its affiliated entities; the WV Development Office (WVDO), the Region 1 Planning and 
Development Council (RPDC), other State entities, and the City’s engineering contractor appear 
to be doing a good job of providing appropriate management, management support and 
oversight to the City’s project. The project was reported complete in a report to the WVDO in 
early June of 2011 and came in under budget. However, two recommendations related to 
Welch’s project contracting are necessary. 
 
HUD, under its requirements for state grantees, requires bid protest procedures. Although no 
escalating bid protests were identified during this grant period, some discontent was identified 
on the bidding for the construction contract and the need for appropriate protest procedures 
exists. RPDC officials were not aware of any bid protest procedures for the City of Welch or for 
WVDO. We recommend a policy defining bid protest procedures be developed. 
 
Secondly, per HUD regulations, we believe that the contract for engineering services, in effect 
since 1993, should be re‐bid. Consultation with the HUD Block Grant Program representative is 
needed to determine this necessity. 
 
Other issues concerned record keeping and tracking/reporting of entire project costs, but these 
did not rise to the level of requiring a recommendation and are only presented as discussion 
items. 
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Discussion of Results  


The activities for the City of Welch’s Sewer project grant seem to be well controlled. The Region 
1 Planning and Development Council (RPDC) controls most all the administrative requirements 
for the project and no significant problems were noted.  In addition, the state controls the flow 
of grant funding to coincide with the immediate needs of the project, which minimizes risks and 
idle funds. The WVDO (and the State EPA, to a lesser extent through their control of the Clean 
Water State Revolving Loan Funds), also seem to be operating effectively in their monitoring 
oversight role, requesting both information and performing onsite reviews. The day to day 
installation activities are monitored by Welch’s contracted engineering firm, and they seem to 
be doing a commendable job of managing the project. We have only two recommendations and 
a few minor concerns which are addressed below.  
 
One finding concerns that neither the City of Welch nor the WVDO could identify procedures to 
be utilized in the event of a bid protest.  During the course of the inspection, no bid protest was 
identified, but we did identify some level of dissatisfaction by a bid respondent that could have 
morphed into a formal bid protest. In addition, HUD has a requirement that bid protest 
procedures be established. See 24CFR 85.36 b (12). With every bid competition comes the risk 
of a bid protest; we recommend an appropriate policy be developed to detail procedures to be 
utilized in that event.  
 
Another possible non‐ compliance issue concerns re‐bidding the engineering services contract. 
Engineering services related to the sewer renovation project have been provided by one 
contractor since 1993. Welch does not have a city engineering department and relies totally on 
the contractor for its daily project management, that coupled with the terraced land formations 
on which Welch resides and other complexities of the Welch drainage and sewer system make 
the project unique and the need for continuity of activities important. On the other hand, HUD 
regulations, 24CFR 85.36 C., call for competition of this contract, but there are some caveats, 
e.g., state laws if mirroring federal competition requirements, as in The Federal Acquisition 
Regulations which allow for the needs of the public interest. Because of the unusual situation in 
which Welch finds itself, we believe that it should discuss this situation with State HUD Block 
Grant Program Manager (and their legal counsel) to determine whether the engineering 
contract must be re‐bid. 
 
Generally the record keeping was good. The project revenue and expenses and banking activity 
were separated from other projects and the review was unencumbered.  However, we believe 
that a few record keeping items could be improved.  The following pertain to RPDC:  a few 
deposits were not recorded or were not carried over to the GL totals; some entries were not 
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carried over to other columns, as often happens in a manual book keeping system1; and 
expenses incurred with matching funds, totaling $300,0002, were not spread to cost  
categories (expense object classifications) for the project as a whole or tracked in the budget to 
actual comparison reports. A budget to actual comparison showing total project costs were  
reported by Welch in its final fund CDBG accounting to the WVDO. We believe interim reports  
capturing total program costs, in addition to the ARC grant fund expenditures, would help 
improve overall monitoring.  Below is a chart that shows the project expenses as tracked in the 
General Ledger, and a revision column showing the incorporation of matching funds to show 
total project costs. 
 
 
 
    Welch Woodmont 7C‐   Project Expenses as of May 31, 2011 


  Original GL Re‐compiled GL 


Construction  $954,019.00 1,238,160.00 


Permits & Insurance Bonds  3,221.00 3,221.00 


Administration  37,373.00 41,439.00 


Legal (Ads)  942.00 7,242.00 


Acquisition and Miscellaneous  66.00 140.00 


Engineering  152,842.00 158,263.00 


Total  1,148,463.00
 


1,448,465.00* 
 


  *Includes $300,000 of City Matching and Revolving Loan Funds 


 


The Welch/Riverside & Woodmont Sewer Replacement was reported complete 
to the WVDO by Welch’s Mayor on June 6, 2011 and excess of funds in the 
amount of $42,842 were to be returned. 


 


 


 


 


1.  Because the financial manager responsible for maintaining the records for RPDC project will 
be retiring, and because of the difficulty in maintaining manual records, we believe RPDC would 
be well served to begin implementing a computerized accounting system. 


2.  The expenses paid for by matching funds were separated from the other project expenses and 
were tracked only for the purposes of ensuring a proper match, but not for monitoring of project 
expenses as a whole. 
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Recommendations 


 


1. We recommend that Welch city officials, with the assistance of the RPDC, develop 
policies defining procedures to be used in the event of a bid protest. 
 


2. We recommend Welch city officials contact the HUD State Block Grant Program 
representatives to determine whether it should re‐bid its engineering services contract. 


 
 
 
 
 
 
Management’s Response 
 
The grantee’s management and Region 1 Planning and Development Council both agreed to 
both our recommendations and stated: 
 


We will work with our Counsel and WVDO to develop formal bid protest procedures 
having already alerted our Counsel of the need.  We will also work with WVDO and the 
West Virginia Department of Environmental Protection as to their decision concerning 
the need to re‐advertise for engineering services.   
 
 
 


Auditor’s Comment 
 


We consider management’s comments responsive and the issues resolved and closed. 
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Appendix 
 


Objectives, Scope and Methodology 


The objectives of the inspection were to determine that program funds were managed in 
accordance with ARC and federal grant terms, and requirements, that grant funds were 
expended as provided for in the ARC approved budget and in accordance with other contract 
documents, and to determine that internal grant guidelines and best practices, including 
program controls, were appropriate and operating effectively.  Lastly, one of our goals was to 
determine that accounting and reporting requirements were implemented in accordance with 
generally accepted accounting principles (or other applicable accounting and reporting 
requirements). Overall, a determination was made as to whether the goals and objective of the 
grant were met (if the grant was finalized).   
 
We conducted our inspection in accordance with the Quality Standards for Inspection and 
Evaluation, issued by Council of Inspectors General on Integrity and Efficiency in January 2011. 
Our inspection was conducted at the offices of Region 1 Planning and Development Council in 
Princeton, West Virginia, and at the City of Welch’s offices in Welch, West Virginia, during the 
period from June 28 through June 30, 2011. Our inspection encompassed activity from October 
2008 through May 2010.  Our work was concluded on September 2, 2011 at ARC offices with 
the initial draft report completed that day. 
 
We performed preliminary background work by consulting with ARC program management, 
reviewing ARC’s project files, and discussing issues with Welch and WVDO officials.  We also 
notified HUD’s Office of Inspector General and other regulatory parties before beginning our 
work activities.  
 
We met and interviewed RPDC’s Executive Director and Financial Manager to gain an 
understanding of work they perform for the grantee and what records were kept at RPDC 
offices and what records were kept in Welch.  We reviewed the files and obtained copies of 
records to document our review. We also interviewed the Clerk for the City of Welch, met the 
Mayor, and attended a project board meeting, in order to understand their interaction in the 
project process. We also collected project records maintained by Welch.  
 
In the visit to Welch we also interviewed the engineering representative from the contractor to 
understand what oversight was provided the construction activities, what records were kept, 
and to tour the sewer renovation. We obtained samples of the daily reports of the Construction 
Contractor’s activities maintained by the engineer.    
 
We continued our review of the records at our offices in Washington, DC, so that we could: 
detail our understanding of the project’s operations, more fully document our work, perform 
research into the rules and regulations governing the project, and prepare this report. The 
initial draft report was provided to RPDC for their comments and for corrections. The final 
report was issued to RPDC and a copy provided to ARC.  








 


 


 
 
September 27, 2011 
 
 
TO:  Federal Co-Chairman 
  ARC Executive Director 
 
FROM:  Hubert Sparks 
  ARC Inspector General 
 
SUBJECT:         Inspection Report No. 11-08, Report on the Grant Activities of Welch/Riverside & 


   Woodmont Sewer Replacement, WV-15973-08 
 
GRANTEE:  City of Welch, West Virginia 
 
 
Attached is our inspection report of an ARC grant administered under an agreement with HUD acting as 
the basic agency.  The inspection found that the grant was meeting ARC’s goals but did have two 
recommendations which were made directly to the grantee. The grantee agreed to both the 
recommendations and as such were closed.  
 
 
 


 
Hubert Sparks 
Inspector General 
 
 
 
 
 
 
 
 
cc:  M. Theobald 
       R. Goolsby 
       R. McGinnis, HUD OIG 


        S. Rhodeside, HUD 


 
 
Attachment 
 





