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Results in Brief
Audit of the Planning for and Implementation of the 
Afghan Personnel and Pay System

Objective
The objective of this audit was to determine 
whether the DoD’s planning for and 
implementation of the Afghan Personnel 
and Pay System (APPS) will result in a 
system that will accurately track and pay 
Afghan forces.  Because APPS was not fully 
implemented as of the audit team’s site 
visit to Afghanistan, our audit examined 
the planning and system capabilities as 
of July 2018.  Subsequent engagements 
with Combined Security Transition 
Command–Afghanistan (CSTC-A) and Army 
Contracting Command–Afghanistan (ACC-A) 
officials between August and December 2018 
confirmed that APPS still had incomplete 
and inaccurate personnel listings and was 
still missing system capabilities required 
by the contract. 

Background
In January 2016, CSTC-A developed the 
requirements for the APPS software 
development contract to integrate 
existing Afghan human resource data 
with compensation and payroll data to 
process authorizations, record unit-level 
time and attendance data, and allow the 
Government of the Islamic Republic of 
Afghanistan (GIRoA) to automatically 
generate payroll calculations and forms 
required to process salary payments.  
CSTC-A developed APPS to reduce the 
opportunity for corruption, such as 
fake personnel records, and improve 
the transparency, accountability, and 
auditability of the Afghan payroll process.  

August 15, 2019 Finding
We determined that, as of December 2018, CSTC-A had not 
validated the accuracy of the personnel records for the 
Ministry of Defense (MoD) and the Ministry of Interior (MoI) 
personnel added to APPS and had not verified that the 
contractor developed the system in accordance with 
contract requirements.  

This occurred because CSTC-A did not:

• develop a controlled data entry process to ensure 
that personnel records were created in APPS in a 
timely manner; 

• document or communicate contractor non-performance 
related to the development of system interfaces between 
APPS and the Afghan biometric and financial systems or 
retirement of the previous human resource system; or

• maintain contract documentation, such as acceptance of 
APPS version one, or ensure receipt of required contract 
deliverables, such as the APPS system design documents 
or the system transition plan to gradually transfer APPS 
operation and sustainment to GIRoA. 

As a result, CSTC-A paid $26.2 million, as of December 2018, 
to the APPS software development contractor for a system 
that cannot communicate directly with Afghan systems, relies 
on the same manually intensive human resource and payroll 
processes that the system was designed to streamline, and 
does not accomplish the stated objective of reducing the 
risk of inaccurate personnel records or fraudulent payments 
through the use of automated controls.  In addition, the MoD 
and MoI were not using APPS to generate payroll data as 
of April 2019, even though CSTC-A officials stated that they 
would fund salaries based on APPS-generated payroll data 
when the system was designated fully operational for the 
MoD in July 2018 and MoI in November 2018.

Furthermore, because APPS does not have an interface with 
the Afghan biometric system and requires manual input of 
the biometric identification number, there is no link between 
the two systems to validate the authenticity of the biometric 
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number recorded in APPS.  Therefore, the DoD does not 
have definitive assurance that APPS personnel records 
are biometrically linked and is still at risk of funding 
payroll for fraudulent personnel records.  

Recommendations 
We recommend that the CSTC-A Commander require 
the APPS Project Management Office to develop 
and implement:

• procedures to audit the accuracy of biometric 
identification numbers and personnel data for 
APPS records to ensure personnel records have 
an authentic biometric identification number 
and are biometrically linked; and

• corrective action plans that include root cause 
analysis of, corrective actions, and timelines 
for (1) implementing the remaining APPS 
capabilities, (2) streamlining the data validation 
efforts, (3) increasing oversight and controls 
of the process for creating personnel records, 
(4) retiring the previous Afghan human resource 
system, and (5) executing the required interfaces 
with Afghan biometric and financial systems.

We recommend that the CSTC-A Commander, in 
coordination with GIRoA, develop and implement a 
plan to transition APPS to Afghan control.  The plan 
should include benchmarks and timelines.

We recommend that the ACC-A Commander, in 
coordination with the APPS Project Management 
Office, develop a plan to identify all contract 
requirements not met on the software development 
contract and remedy contractor non-performance.

Management Actions Taken
According to the CSTC-A Deputy Commander’s 
January 1, 2019, memorandum and subsequent DoD OIG 
inquiries and review regarding the status of planned 
actions, CSTC-A identified the following actions taken:

• CSTC-A created a Human Resource Branch, 
to streamline functional and technical teams 
under one leader to further enable APPS goals 
and objectives;

• CSTC-A officials standardized the manual data 
entry process;  

• CSTC-A retired the previous human resource 
system on April 30, 2019, and proposed courses 
of action for transitioning APPS to GIRoA. 

CSTC-A’s actions taken address our recommendations 
to improve oversight and controls of the APPS record 
creation process, retire the previous human resource 
system, and develop a plan to transition APPS to 
GIRoA; therefore, these recommendations are resolved.  
The recommendations will remain open until we obtain 
and review documentation regarding the oversight and 
controls for creating personnel records directly in APPS, 
and the approved plan to transition APPS to GIRoA.

Management Comments 
and Our Response 
The CSTC-A Chief of Staff, responding for the CSTC-A 
Commander, agreed with all of the recommendations 
in the report.  To implement the recommendations, the 
Chief of Staff stated that CSTC-A will:

• conduct an audit of APPS biometric identification 
numbers and personnel data to ensure the records 
are accurate and biometrically linked;

Finding (cont’d)
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• validate and implement the remaining APPS 
capabilities and seek financial consideration 
or request development of interfaces from the 
APPS contractor;

• conduct sampling and physical inspection of 
personnel records to verify that soldiers and 
officers are entered into APPS and that APPS 
operators are sufficiently trained; and 

• prepare a government cost estimate to support 
the ACC-A’s demand for financial consideration 
for the development of the biometric personnel 
database and financial system interfaces.

Comments from the CSTC-A Chief of Staff addressed 
the recommendations to (1) develop procedures to 
audit the accuracy of APPS records, (2) develop and 
implement root cause analysis of, corrective actions, 
and timelines for  implementing the remaining APPS 
capabilities, streamlining the data validation efforts, 
increasing oversight and controls of the process for 
creating personnel records, and executing the required 
interfaces with Afghan biometric and financial systems, 
and (3) develop and implement a plan to transition APPS 
to Afghan control.  Therefore, the recommendations are 
resolved but will remain open until we verify that the 
planned management actions have been completed.  

Additionally, CSTC-A provided evidence that it took 
action to retire the previous human resource system.  
Therefore, that recommendation is closed. 

The Deputy Assistant Secretary of the Army (Procurement),  
responding for the ACC-A Commander, agreed with 
the recommendation that the ACC-A develop a plan 
to identify all contract requirements not met and 
remedy contractor nonperformance.  The Deputy 
Assistant Secretary stated that the ACC-A is developing 
a plan to jointly review contractor performance 
and requirements to identify areas the Government 
considers non-performance and document corrective 
actions taken. 

Comments from the Deputy Assistant Secretary of 
the Army (Procurement) addressed all elements of 
the recommendation.  Therefore, the recommendation 
is resolved but will remain open until we obtain 
and review documentation showing the results of 
the ACC-A’s review of contractor performance and 
corrective actions taken.  

Please see the Recommendations Table on the next 
page for the status of recommendations.    

Management Comments (cont’d)
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Recommendations Table
Management Recommendations 

Unresolved
Recommendations 

Resolved
Recommendations 

Closed

Commander, Combined Security Transition 
Command–Afghanistan None 1.a, 1.b.1, 1.b.2, 

1.b.3, 1.b.5, 2 1.b.4

Commander, Army Contracting 
Command–Afghanistan None 3 None

Note:  The following categories are used to describe agency management’s comments to individual recommendations.

• Unresolved – Management has not agreed to implement the recommendation or has not proposed actions that 
will address the recommendation.

• Resolved – Management agreed to implement the recommendation or has proposed actions that will address the 
underlying finding that generated the recommendation.

• Closed – OIG verified that the agreed upon corrective actions were implemented.
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August 15, 2019

MEMORANDUM FOR COMMANDER, COMBINED SECURITY TRANSITION 
 COMMAND–AFGHANISTAN 
AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: Audit of the Planning for and Implementation of the Afghan Personnel and 
Pay System (Report No. DODIG-2019-115)

This final report provides the results of the DoD Office of Inspector General’s audit.  
We previously provided copies of the draft report and requested written comments on 
the recommendations.  We considered management’s comments on the draft report when 
preparing the final report.  These comments are included in the report.  

The CSTC-A Chief of Staff’s comments and associated actions addressed Recommendation 1.b.4, 
and we consider that recommendation closed.   

The CSTC-A Chief of Staff agreed to address Recommendations 1.a, 1.b.1, 1.b.2, 1.b.3, 1.b.5, 
and 2; and the Deputy Assistant Secretary of the Army (Procurement) agreed to address 
Recommendation 3; therefore, these recommendations are considered resolved and open.  
As described in the Recommendations, Management Comments, and Our Response section of 
this report, these recommendations may be closed when we receive adequate documentation 
showing that all agreed-upon actions to implement the recommendations have been completed.  
Therefore, please provide us within 90 days your response concerning specific actions in 
process or completed on these recommendations.  Your response should be sent to either 
followup@dodig.mil if unclassified or rfunet@dodig.smil.mil if classified SECRET.

If you have any questions, please contact me at 

Richard B. Vasquez
Assistant Inspector General for Audit
Readiness and Global Operations

CC: COMMANDING GENERAL, U.S. ARMY CONTRACTING COMMAND 
 COMMANDER, U.S. ARMY CONTRACTING COMMAND-AFGHANISTAN

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
The objective of the audit was to determine whether the DoD’s planning for and 
implementation of the Afghan Personnel and Pay System (APPS) will result in 
a system that will accurately track and pay Afghan forces.  Because APPS was 
not fully implemented as of the audit team’s site visit to Afghanistan, our audit 
examined the planning and system capabilities as of July 2018.  Subsequent 
engagements with Combined Security Transition Command–Afghanistan (CSTC-A) 
and Army Contracting Command–Afghanistan (ACC-A) officials between August and 
December 2018 confirmed that APPS still had incomplete and inaccurate personnel 
listings and was still missing system capabilities required by the contract.  

Background
Deficiencies in Payroll Accountability Led 
to APPS Development
Over the last 3 years, the DoD requested, on average, $656 million to fund Afghan 
National Defense and Security Forces (ANDSF) salaries.1  The DoD Office of 
Inspector General (DoD OIG) and the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) issued four audit reports between 2014 and 2017 that 
identified problems with disorganized and manually intensive human resource and 
payroll processes for the ANDSF positions.2  Collectively, these reports identified 
that the Ministry of Defense (MoD) and Ministry of Interior (MoI) documented 
personnel and paid salaries using manual transactions, and relied on information 
systems that did not communicate with each other.  In addition, these reports 
concluded that the manually intensive and disconnected MoD and MoI processes 
lacked accountability and visibility of ANDSF personnel and resources, which 
contributed to inaccurate records of force strength and attendance, and limited 
the ability to accurately record and verify active personnel counts and salary 
payments to Afghan forces.  

 1 The ANDSF consists of the Ministry of Defense’s Afghan National Army and the Ministry of Interior’s Afghan National 
Police.  The average funding over the last 3 years, according to the FY 2017 to FY 2019 Afghan Security Forces Fund 
budget, was $656 million.

 2 DoD OIG Report No. DODIG-2014-102, “Government of the Islamic Republic of Afghanistan Needs to Provide Better 
Accountability and Transparency Over Direct Contributions,” issued in August 2014; SIGAR Audit Report No. 15-26, 
“Afghan National Police: More than $300 Million in Annual, U.S.-funded Salary Payments Is Based on Partially Verified 
or Reconciled Data,” issued in January 2015; Audit Report No. 15-54, “Afghan National Army: Millions of Dollars at Risk 
Due to Minimal Oversight of Personnel and Payroll Data,” issued in April 2015; and Audit Report No. 16-3, “Afghan 
Local Police:  A Critical Rural Security Initiative Lacks Adequate Logistics Support, Oversight, and Direction,” issued 
in October 2015.  
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In addition, between 2015 and 2018, the Office of the Under Secretary of Defense 
for Policy (OUSD[P]) biannually issued the “Enhancing Security and Stability in 
Afghanistan” report to Congress.  These reports identified control deficiencies 
within the Afghan Human Resource Information Management System (the previous 
human resource system), and problems with the transparency and accountability of 
U.S. Government funding.  Specifically, the reports identified that that the previous 
human resource system and payment process created opportunities for corruption 
to exist, such as the creation of ghost employees and the ability to divert salary 
payments through the use of trusted agents.3

To address the issues raised by the DoD OIG, SIGAR, and the OUSD(P), CSTC-A 
engaged the U.S. Army Program Executive Office Enterprise Information Systems 
to design a platform that would correct the deficiencies identified in the reports; 
reduce the opportunity for corruption, such as fake personnel records; and improve 
the transparency, accountability, and auditability of the Afghan payroll process.  
In August 2015, Program Executive Office Enterprise Information Systems deployed 
a team to Afghanistan to develop the enterprise resource planning and payroll 
system for the MoD and MoI, known as APPS.

The Afghan Personnel and Pay System 
In January 2016, CSTC-A developed the requirements for the APPS software 
development contract to integrate existing Afghan human resource data with 
compensation and payroll data to process authorizations, record unit-level 
time and attendance data, and allow the Government of the Islamic Republic of 
Afghanistan (GIRoA) to automatically generate payroll calculations and forms 
required to process salary payments.  To develop APPS, CSTC-A coordinated with 
the Army Contracting Command–Afghanistan (ACC-A) to award the APPS software 
development and system integration contract (software development contract) 
in March 2016.  According to the ACC-A’s February 2016 acquisition strategy, 
the APPS software development contract was a 3-year, firm-fixed-price contract 
with cost-type line items and an initial estimated contract value of $22.2 million; 
however, the ACC-A awarded a firm-fixed-priced contract with time and materials 
line items with a total value of $31.2 million.4  As of October 2018, the last year of 
the contract, the contract value was $33.4 million.  On April 30, 2019, the contract 
was extended for an additional 6 months to October 31, 2019, at an additional cost 
of $4.6 million to address uncompleted work required under the contract, including 

 3 Ghost employees are fictional employees created to draw a salary that will then be claimed by one or more complicit 
individuals.  A trusted agent is a government employee who picks up the payroll from a bank and is responsible for 
dispersing payroll to the ANDSF.

 4 A firm-fixed-price contract provides for a price that is not subject to any adjustment based on the contractor’s cost 
experience in performing the contract.  Time and materials line items acquire services based on fixed hourly rates that 
include direct labor and indirect expenses, such overhead, general and administrative expenses, and profit, and actual 
material costs.
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APPS integration and support services, sustainment, data entry services, and 
training.  See Table 1 for a comparison of the initial estimated and current contract 
value by year. 

Table 1.  Contract Value Comparison With Initial Estimate ($ in millions)

Contract Value As of Date
Base Year 
(5/2016-
4/2017)

Option 1 
(5/2017-
4/2018)

Option 2 
(5/2018-
4/2019)

6 Month 
Extension 
(5/2019-
10/2019)

Total

Initial Estimate Feb. 2016 $10.8 $9.4 $2.0 – $22.2 

Contract Award Mar. 2016 $14.1 $9.6 $7.5 – $31.2

Current Value May 2019 $16.0 $9.8 $7.6 $4.6 $38.0 

Source:  The DoD OIG.

Contract Requirements
The APPS performance work statement required integrating existing systems 
and streamlining the documentation of the personnel and payroll process by 
incorporating the previous human resource system into the newly developed 
APPS, and developing an interface with:

• the MoD and MoI identification card systems;

• the Afghan Automated Biometric Information System (biometric system); 

• the Afghan Financial Management Information System 
(financial system); and

• the Web-Enabled Payroll System (personnel pay system).5

The performance work statement also required the contractor to develop APPS 
with six modules.

• The Authorization Tashkil module helps the MoD and MoI design force 
structure and allocate resources.6

• The Recruitment module captures basic information about new recruits 
to be processed.

• The Personnel Management module captures all MoD and MoI personnel 
record information.

• The Compensation module helps the MoD and MoI design 
compensation structures.

• The Payroll Generation module helps the MoD and MoI create accurate 
and transparent payroll.

 5 The Web-Enabled Payroll System is the MoI payroll system.
 6 Tashkil is the official list of personnel and equipment requirements used by the MoD and MoI.
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• The Pension/Retirement module calculates approved retirement 
withholdings for each pay cycle and maintains an individual retirement 
account for authorized personnel. 

CSTC-A initially intended APPS to be fully operational and to merge existing 
fragmented human resource systems by April 2017.  However, CSTC-A’s project 
managers revised the system status and implementation dates throughout the 
life cycle of the APPS project due to problems in the operating environment, 
such as the slow pace of the Afghan-led data cleansing effort.  According to 
CSTC-A officials, APPS is being implemented in two phases—payroll generation 
(phase one) and remaining personnel modules (phase two).  In June 2018, 
CSTC-A officials stated that phase one would be fully implemented for the MoD 
in July 2018 and the MoI in November 2018; however, CSTC-A did not identify 
when phase two will be completed.7

The following figure depicts the APPS modules and their respective implementation 
phase, as of November 2018 when CSTC-A designated APPS full operational 
capability status for phase one.  The figure also reflects the APPS modules 
implementation status as of April 2019. 

Figure.  Status of APPS Modules and Implementation Phase  

Source:  The DoD OIG.

 7 CSTC-A’s definition of full operational capability for phase one APPS implementation is the cutoff date for when CSTC-A 
will start funding MoD and MoI salaries based on APPS-generated payroll data.  CSTC-A acknowledged full operational 
capability for phase two APPS implementation will be conditions based; however, CSTC-A has not identified a specific 
date or timeframe for completing phase two implementation. 
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Record Creation Process
To ensure information in APPS was accurate, CSTC-A officials developed a data 
cleansing effort in November 2016 to analyze existing personnel data before creating 
records in APPS.  CSTC-A officials required GIRoA and contractor personnel to collect 
biometric and biographical information from ANDSF personnel, verify and manually 
input the collected data into the previous human resource system, and transfer the 
personnel records to APPS.8

APPS Roles and Responsibilities

Under Secretary of Defense for Policy
The OUSD(P) provides oversight and accountability of the Afghan Security Forces 
Fund program, including funding of ANDSF requirements that are consistent with 
the U.S. objectives in Afghanistan.  In addition, the OUSD(P) is the Principal Staff 
Assistant to the Secretary of Defense for security cooperation.  Duties of this position 
include issuing strategic and resource planning guidance, leading DoD efforts with 
interagency and international partners, and serving as a co-chair of the Afghanistan 
Resources Oversight Council.  Consistent with these duties, the OUSD(P) coordinates 
with the Chairman of the Joint Chiefs of Staff, and relevant DoD Components, such as 
CSTC-A, on issues with operational implications. 

Combined Security Transition Command–Afghanistan
CSTC-A executes the train, advise, and assist efforts of the Operation Freedom’s 
Sentinel Resolute Support mission in Afghanistan.  CSTC-A provides resources in 
accordance with the ANDSF requirements, while ensuring fiscal oversight and 
accountability of funds and materiel delivered to the ANDSF.  CSTC-A’s focus is 
helping Afghanistan make the ANDSF sustainable, effective, and affordable.  

CSTC-A’s APPS Project Management Office is responsible for developing, testing, 
deploying, and training of APPS for the MoD and MoI.  As the requiring activity 
for the APPS software development contract, the APPS Project Management Office 
provides the contracting officer’s representative (COR) responsible for conducting 
technical monitoring and surveillance of the contractor’s performance.  The APPS 
Project Management Office also provides technical and programmatic assistance 
to and coordinates with the three remaining requirements owners, within CSTC-A, 
responsible for APPS execution and implementation.  

• The Force Development/Human Resource Management Directorate 
is the main stakeholder for APPS implementation and responsible for 
executing and overseeing the data cleansing initiative.  In addition, the 
Force Development/Human Resource Management Directorate provides 
oversight of changes and updates to human resource policy.  

 8 Examples of biographical information collected during the data cleansing effort include name, gender, date of birth, 
rank, and unit.
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• The Capabilities Development Directorate provides expertise in all aspects 
of Tashkil management related to the ANDSF. 

• The Resource Management Directorate provides expertise in 
all aspects of finance, including payroll and compensation, and 
budgeting for ANDSF pay.

Army Contracting Command–Afghanistan
The ACC-A’s Regional Contracting Center awarded the APPS software development  
contract in March 2016.  The Regional Contracting Center provides the contracting 
officer responsible for ensuring the performance of all necessary actions 
for effective contracting and compliance with the terms of the contract.  
The contracting officer reviews COR reports, files, and other documentation 
for completeness and accomplishment of duties and provides feedback to the 
requiring activity regarding the COR’s performance.  

Review of Internal Controls
DoD Instruction 5010.40 requires DoD organizations to implement a comprehensive 
system of internal controls that provides reasonable assurance that programs 
are operating as intended and to evaluate the effectiveness of the controls.9  
We identified internal control weaknesses related to CSTC-A’s oversight of MoD 
and MoI personnel records created in APPS.  In addition, we identified internal 
control weaknesses related to CSTC-A and the ACC-A’s contractor surveillance and 
documentation of non-performance on the APPS software development contract.  
We will provide a copy of the report to the senior official responsible for internal 
controls in the offices of CSTC-A and the ACC-A.

 9 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.
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Finding

CSTC-A Should Reassess APPS Full Operational 
Capability Status
We determined that, as of December 2018, CSTC-A had not validated the accuracy 
of the personnel records for the MoD and MoI personnel added to APPS or that the 
contractor developed the system in accordance with contract requirements.  

This occurred because CSTC-A did not:

• develop a controlled data entry process to ensure that personnel records 
were created in APPS in a timely manner;

• document or communicate contractor non-performance related to 
the development of system interfaces between APPS and the Afghan 
biometric and financial systems or retirement of the previous human 
resource system; or

• maintain contract documentation, such as acceptance of APPS version 
one, or ensure receipt of required contract deliverables, such as the APPS 
system design documents or the system transition plan to gradually 
transfer APPS operation and sustainment to GIRoA.

As a result, CSTC-A paid $26.2 million, as of December 2018, to the APPS software 
development contractor for a system that cannot communicate directly with 
Afghan systems, relies on the same manually intensive human resource and payroll 
processes that the system was designed to streamline, and does not accomplish the 
stated objective of reducing the risk of inaccurate personnel records or fraudulent 
payments through the use of automated controls.  Out of the $26.2 million in 
payments, we identified $15.2 million billed on multiple contract line items 
where the contractor’s performance did not comply with contract requirements.  
In addition, the MoD and MoI were not using APPS to generate payroll data as of 
April 2019, even though CSTC-A officials stated that they would only fund salaries 
based on APPS-generated payroll data when the system was designated fully 
operational for MoD in July 2018 and MoI in November 2018.

Furthermore, because APPS does not have an interface with the Afghan biometric 
system and requires manual input of the biometric identification number, there 
is no link between the two systems to validate the authenticity of the biometric 
number recorded in APPS.  Therefore, the DoD does not have definitive assurance 
that APPS personnel records are biometrically linked and is still at risk of funding 
payroll for fraudulent personnel records.  
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CSTC-A Did Not Validate APPS Records or Ensure 
Contract Requirements Were Met
CSTC-A officials did not validate the accuracy and completeness of the personnel 
records that MoD and MoI personnel manually added to APPS or ensure the 
contractor developed the system in accordance with contract requirements.  
CSTC-A officials planned to fund MoD and MoI payroll based on APPS-generated 
payroll data once CSTC-A designated the system fully operational for the MoD 
in July 2018 and the MoI in November 2018.  However, as of April 2019, the MoD 
and MoI continued to use the manual payroll process CSTC-A designed APPS 
to replace.  Although CSTC-A paid $26.2 million to develop APPS and improve 
the accountability and transparency of the MoD and MoI payroll process, there 
are problems with the accuracy and completeness of the personnel records, the 
development of the system in accordance with the contract requirements, and 
implementation of the APPS payroll process within the MoD and MoI.10

Potential for Fake and Incomplete Personnel Record Listings
CSTC-A officials did not validate the accuracy and completeness of the ANDSF 
personnel records manually added to APPS.  During our June 2018 system 
observation and interviews with CSTC-A officials in Afghanistan, we identified 
problems with the accuracy and completeness of personnel record listings in APPS 
and the accuracy of the individual data fields.  Specifically, MoD and MoI personnel 
records created in APPS before November 2018 relied on data entry through the 
previous human resource system, which did not have set data field formats or input 
criteria, thereby circumventing the controls CSTC-A officials developed as part of 
APPS to resolve human errors, inefficiencies, unverifiable data, mismanagement, 
and corruption.  CSTC-A officials acknowledged that they had access to MoD 

and MoI personnel records in APPS; 
however, CSTC-A officials stated 
that they do not review or validate 
the accuracy and completeness of 
personnel records manually entered 
by MoD and MoI personnel.  Because 
CSTC-A officials have access to APPS 

and the Afghan biometric system they could have verified the authenticity of the 
biometric identification numbers in APPS and compared the biographical data input 
in both systems in an effort to validate the accuracy and completeness of APPS 
records.  In addition, CSTC-A personnel could have compared the source document 
required for APPS record creation, the paper forms collected during the data 
validation efforts, to the personnel records added to APPS.

 10 Total amount paid as of December 2018.

CSTC-A officials stated that they do 
not review or validate the accuracy 
and completeness of personnel 
records manually entered by MoD 
and MoI personnel. 
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(NATO/RS UNCLASSIFIED rel to GIRoA) In December 2018, CSTC-A officials 
confirmed the audit team’s observation that a personnel record with a fake 
biometric identification number existed in APPS.  CSTC-A officials stated  

 
 thereby confirming the audit team’s conclusion 

that APPS cannot detect or prevent fake biometric identification numbers from 
being manually added to the system.  Additionally, as of December 2018, the 
MoD and MoI combined had  

 however, the DoD’s FY 2019 Afghan Security Forces 
Fund budget requested salary funding for the 382,000 MoD and MoI positions 
authorized in the Tashkil.11  Unless the actual MoD and MoI personnel counts 
are significantly less than the authorized positions, the difference between the 
number of personnel records and authorized positions indicates APPS may not have 
complete and accurate personnel listings, even though CSTC-A considers the system 
fully operational.

Nonconformance With APPS Contract Requirements
CSTC-A officials did not ensure that the contractor developed APPS in accordance 
with contract requirements.  During the audit, we identified undeveloped APPS 
capabilities such as modules and interfaces required by the contract.  The contract 
required the development of all six modules within the first year of contract 
performance; however, APPS did not have a Compensation or Pension/Retirement 
module as of June 2018.12  In addition, original planning documentation from 2015 
and 2016, prepared by the first APPS project manager, identified the requirement 
for APPS to interface with the Afghan biometric and financial systems; however, 
the APPS project manager in June 2018 stated that APPS did not have interfaces 
with the biometric and financial systems because the Afghan systems were not 
capable of interfacing with APPS.13  Even though CSTC-A officials, including the 
COR, acknowledged that the contractor could not execute the interfaces, the COR’s 
monthly surveillance checklists submitted to ACC-A officials stated the contractor 
was building and testing interfaces in accordance with the contract requirements.  
As of December 2018, the OUSD(P) report on “Enhancing Security and Stability in 
Afghanistan” still stated that the biometric system interface will occur as part of 
APPS development.  In addition, the FY 2019 and FY 2020 Afghan Security Forces 
budget asserted that APPS would greatly reduce chances of fraudulent record 
creation through interoperability of APPS with the Afghan biometric system. 

 11 Tashkil is the official list of personnel and equipment requirements used by the MoD and MoI.
 12 The first year of the APPS software development contract ended in April 2017.
 13 The APPS project manager is part of CSTC-A’s APPS project management office.  The APPS project manager in June 2018 

was the third on the project; the fourth project manager took over in July 2018, and the fifth project manager started in 
February 2019. 
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Even though the contract required 
the retirement of the previous Afghan 
human resource system upon the 
U.S. Government’s acceptance of APPS, 
we determined that MoD and MoI 
personnel continued to use the previous 
Afghan human resource system to create 

personnel records and the manual payroll process after APPS implementation.  
According to CSTC-A officials, APPS version one was accepted in 2017; however, 
CSTC-A and ACC-A officials could not locate evidence of receipt and acceptance 
of APPS version one in the official contract files.  Furthermore, CSTC-A declared 
APPS fully operational for the MoD in July 2018 and the MoI in November 2018; 
however, CSTC-A officials acknowledged that the fully operational status applied 
to the date CSTC-A would fund MoD and MoI payroll based on APPS-generated 
data and not the system’s status as a whole.  As of April 2019, the MoD and MoI 
did not use APPS to process payroll and instead continued to use the manual 
process for calculating and preparing payroll forms, even though CSTC-A had paid 
$26.2 million for developing APPS, stated that they implemented the system at both 
MoD and MoI, and established APPS-generated payroll forms as a requirement for 
funding salaries. 

CSTC-A Did Not Develop a Controlled Record Creation 
Process or Communicate Contractor Non-Performance
CSTC-A did not validate the accuracy and completeness of personnel records 
manually added to the system or ensure that the contractor developed the system 
in accordance with contract requirements.  This occurred because CSTC-A officials 
did not develop an efficient and controlled method for populating APPS.  Instead, 
CSTC-A relied on MoD and MoI personnel to manually collect and add personnel 
records through the previous human resource system to APPS, which caused 
significant processing delays, and circumvented APPS data entry controls designed 
to mitigate the occurrence of human error. 

In addition, CSTC-A officials acknowledged that the contractor could not perform 
certain contract requirements, such as system interfaces, or that certain contract 
deliverables or documentation did not exist; however, CSTC-A did not communicate 
these problems to ACC-A officials.  Instead, CSTC-A’s COR responsible for 
submitting monthly contractor surveillance reports to contracting officials

MoD and MoI personnel 
continued to use the previous 
Afghan human resource system 
to create personnel records and 
the manual payroll process after 
APPS implementation.
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between  April and June 2018, reported the contractor’s satisfactory performance 
of contract requirements, including the testing and executing of system interfaces 
and delivery and maintenance of APPS design documents.14

Inefficient and Ineffective Controls for Creating APPS Records
CSTC-A did not validate the accuracy of the personnel records for the MoD and 
MoI personnel added to the system.  Specifically, CSTC-A officials did not develop 
an efficient and controlled method for populating APPS and instead relied on MoD 
and MoI personnel, with limited government oversight, to manually collect and 
add personnel records to APPS using the previous human resource system, which 
did not have set data field formats or input criteria.  According to CSTC-A officials, 
MoD and MoI personnel records were incomplete and contained errors before the 
implementation of APPS.  To address these problems, CSTC-A officials initiated 
a data collection effort as part of APPS implementation that relied on MoD and 
MoI personnel to obtain and verify the accuracy and completeness of personnel 
records.15  As part of the data collection effort, GIRoA and contractor personnel 
traveled to MoD and MoI locations throughout Afghanistan to obtain and upload 
biometric information into an isolated system and manually collected personally 
identifiable information on a paper form.16  According to CSTC-A officials, MoD 
and MoI personnel would then return completed forms 4 to 6 weeks later to 
Kabul and manually input the data into the previous human resource system 
and subsequently transfer the personnel records to APPS.  

(NATO/RS UNCLASSIFIED rel to GIRoA) CSTC-A officials acknowledged that 
personnel data added through the previous human resource system, which does 
not have data field formats or controls to prevent improper data entry, created 
problems with the accuracy of personnel records in APPS.  For example, CSTC-A 
identified that the date of birth field did not have a date format requirement; 
therefore, the system would accept all question marks.  CSTC-A officials also 

 
  APPS accepted the fake biometric 

identification number because the system does not have an interface with the 
biometric system to automatically transmit personnel data to APPS or validate the 
accuracy of the data manually entered in the biometric identification number field, 
which is one of the seven required data fields for a personnel record to generate 
payroll data.  

 14 The COR did not submit monthly surveillance checklists to contracting officials between July and September 2018 before 
returning to the United States. 

 15 CSTC-A’s data collection efforts, known as the Personnel Asset Inventory, involve a manual collection of personnel data 
and manual data entry into the previous human resource system.

 16 Examples of biographical information collected during the data cleansing effort include name, gender, date of birth, 
rank, and unit.
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Furthermore, CSTC-A officials 
acknowledged that they had a limited 
role in the data validation efforts and 
that they did not have procedures 
in place to review or validate 
APPS personnel records.  Because 
CSTC-A officials have not validated 
personnel records, they do not have 

reasonable assurance that APPS personnel records are biometrically linked or 
that APPS-generated payroll data, which CSTC-A planned to use for disbursing 
U.S. funding for MoD and MoI salaries, is accurate and complete.  Therefore, 
CSTC-A should develop and implement procedures to audit the accuracy of the 
biometric identification numbers and personnel data for APPS records to ensure 
APPS records are biometrically linked.  In addition, CSTC-A should develop and 
implement a corrective action plan to implement the remaining system capabilities, 
streamline the data validation process and increase oversight and controls of the 
APPS record creation process. 

CSTC-A Did Not Communicate Contractor Non-Performance or 
Maintain Contract Documentation 
CSTC-A officials did not communicate the contractor’s non-performance of 
certain contract requirements to ACC-A officials or maintain technical contract 
documentation.  According to the APPS contract’s performance work statement, the 
purpose of the software development contract was to provide automated controls 
in the form of electronic paper trails and interfaces with other Afghan systems 
to reduce the opportunity for corruption and mismanagement of MoD and MoI 
salary payments.  However, CSTC-A officials identified that the contractor could 
not execute certain contract requirements in accordance with the performance 
work statement, such as the required interfaces between APPS and the Afghan 
biometric and financial systems.  CSTC-A officials identified obstacles within 
the operating environment, such as incompatibility with Afghan systems, as the 
reason the contractor could not execute the interfaces.  Although CSTC-A officials 
identified these differences 
between contract requirements 
and actual performance, they 
did not engage ACC-A officials 
or document the contractor’s 
non-performance of interface 
requirements in the monthly 
surveillance reports.  Instead, 

Furthermore, CSTC-A officials 
acknowledged that they had 
a limited role in the data 
validation efforts and that they 
did not have procedures in 
place to review or validate APPS 
personnel records. 

Although CSTC-A officials identified these 
differences between contract requirements 
and actual performance, they did not 
engage ACC-A officials or document 
the contractor’s non-performance of 
interface requirements in the monthly 
surveillance reports. 
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the audit team’s review of monthly surveillance reports found that CSTC-A’s COR 
incorrectly reported to ACC-A officials that the contractor was performing interface 
development and testing requirements in accordance with contract requirements.

In addition, the contract’s description of services required the retirement of 
the previous human resource system upon the U.S. Government’s acceptance 
of APPS, which occurred in 2017.  However, according to CSTC-A officials the 
previous human resource system was still the primary method for creating 
personnel records in APPS as of July 2018.  CSTC-A officials identified obstacles 
in the operating environment and outside of their control, such as the slow pace 
of MoD and MoI personnel manually adding personnel records to APPS and 
assigning these records to authorized positions, as the reason why CSTC-A did not 
enforce the contract requirement to retire the previous human resource system.  
However, in response to the audit findings, CSTC-A officials stated that they 
initiated the retirement of the previous human resource system in January 2019.  
Therefore, CSTC-A should develop and implement a corrective action plan to 
address the non-performance of required biometric and financial system interfaces 
and retirement of the previous human resource system.  Although we did not make 
a recommendation to modify the contract because the period of performance was 
scheduled to end in April 2019, the ACC-A, in coordination with CSTC-A, should 
develop a plan to identify all APPS software development contract requirements 
not met and remedy contractor non-performance.  

CSTC-A and ACC-A Did Not Maintain Documentation of APPS Acceptance 
or Contract Deliverables
CSTC-A and ACC-A officials did not maintain contract documentation for the APPS 
software development contract throughout the implementation of the system, such 
as the acceptance of APPS version one or contract deliverables.  Although CSTC-A 
officials stated that they accepted APPS version one in 2017, CSTC-A officials could 
not identify the date or provide evidence of the system’s acceptance.  In addition, 
the ACC-A’s contracting officer assigned to the APPS software development 
contract in July 2018 stated that the ACC-A did not maintain the technical contract 
documentation, such as deliverables in the APPS contract file.  The contracting 
officer also stated that CSTC-A’s COR maintained the technical contract documents, 
such as APPS system design documents and the transition plan to gradually 
transfer APPS operation and sustainment to GIRoA.  In response to our request for 
APPS system design documents and a transition plan to transfer APPS to GIRoA, 
CSTC-A officials stated that the documents did not exist, even though the contract 
deliverables were due within the first 4 months of contract performance.17 

 17 The APPS design document deliverables were due 20 days after contract award and the transition plan due 120 days 
after contract award in March 2016.
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Even though the objective of the 
APPS software development contract 
was to transition APPS operations 
and sustainment to GIRoA by the 
end of the contract, CSTC-A officials 
acknowledged that the transition 
would not occur by April 2019.  
Therefore, CSTC-A, in coordination 

with GIRoA, should develop and implement a transition plan to transfer the 
operation and sustainment of APPS to GIRoA.  

The DoD Spent $26.2 Million on APPS but Continues to 
Rely on Manual Processes for Salary Payments
CSTC-A paid $26.2 million to the APPS software development contractor for a 
system that cannot communicate directly with Afghan systems, relies on the same 
manually intensive human resource and payroll processes that the system was 
designed to streamline, and does not accomplish the stated objective of reducing 
the risk of inaccurate personnel records or fraudulent payments through the use 
of automated controls.  In addition, the MoD and MoI were not using APPS to 
generate payroll data as of April 2019, even though CSTC-A officials stated that 
they would only fund salaries based on APPS-generated payroll data when the 
system was designated fully operational for the MoD in July 2018 and the MoI 
in November 2018.

Out of the $26.2 million in payments, 
we identified $15.2 million billed on 
multiple contract line items where 
the contractor’s performance did not 
comply with contract requirements.  
Table 2 identifies the total cost billed 
on contract line items for the APPS software development contract where the 
contractor did not comply with contract requirements. 

Table 2.  Costs Billed on Contract Line Items With Identified Non-Performance 

Contract Cost Description Total Payments

1.  Integration & Support Services $6,174,638

2.  Materials $5,524,625

3.  Data Entry & Validation Services $3,269,481 

4.  Travel $196,828

     Total $15,165,572

Source:  The DoD OIG.

Even though the objective of the 
APPS software development contract 
was to transition APPS operations 
and sustainment to GIRoA by the 
end of the contract, CSTC-A officials 
acknowledged that the transition 
would not occur by April 2019.

Out of the $26.2 million in payments, 
we identified $15.2 million billed on 
multiple contract line items where 
the contractor’s performance did not 
comply with contract requirements.
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Furthermore, because APPS does not have an interface with the Afghan biometric 
system and cannot validate the authenticity of biometric identification numbers 
manually added to APPS personnel records, the DoD does not have assurance that 
APPS personnel records are biometrically linked.  Therefore, the DoD is still at risk 
of funding payroll for fraudulent personnel records because CSTC-A implemented 
APPS without system capabilities required in the contract.  

Management Actions Taken to Address Manual Data 
Entry and Contractor Non-Performance
During the audit, CSTC-A implemented the following corrective actions:

• CSTC-A created a Human Resource Branch, which incorporates the former 
APPS branch and brings together functional and technical teams under 
one leader in an effort to further enable APPS goals and objectives.  

• CSTC-A officials standardized the manual data entry process by defining 
input criteria in the previous human resource system for select personnel 
data fields before initiating the retirement of the previous human resource 
system and testing the implementation of the remaining modules and 
system capabilities in January 2019.  

• CSTC-A completed the retirement of the previous human resource system 
for both the MoD and MoI as of April 30, 2019, and proposed three 
potential courses of action for transitioning APPS to GIRoA.  

Recommendations, Management Comments, 
and Our Response 

Revised Recommendations
As a result of information received during the audit, we revised the direction 
of Recommendation 3 to the Commander of the ACC-A instead of the Principal 
Assistant Responsible for Contracting to accurately reflect a change in the title 
of the responsible official within the organization.

Recommendation 1
We recommend that the Commander of Combined Security Transition 
Command–Afghanistan require the Afghan Personnel and Pay System Project 
Management Office to develop and implement:

a. procedures to audit the accuracy of biometric identification numbers 
and personnel data for Afghan Personnel and Pay System records to 
ensure personnel records have an authentic biometric identification 
number and are biometrically linked; and

NATO/RS UNCLASSIFIED
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CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with 
the recommendation to develop and implement procedures to audit the accuracy 
of biometric identification numbers and personnel data for APPS records.  CSTC-A 
provided draft audit procedures, including an objective, scope, and methodology 
for the audit and indicated the estimated timeframe for completion of the audit 
to be 6 to 9 months.

Our Response
Comments from the CSTC-A Chief of Staff addressed the recommendation.  
Therefore, the recommendation is resolved but will remain open until we verify 
that the audit procedures include detailed testing methodologies, data analyses, 
and sampling (statistical vs. nonstatistical), such as the methodology CSTC-A 
officials used to identify a fake biometric identification number during the 
course of the audit.

b. corrective action plans that include root cause analysis of, corrective 
actions, and timelines for:

1. implementing the remaining Afghan Personnel and Pay 
System capabilities;

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with 
the recommendation and stated that the APPS Project Management Office has 
received and released all six APPS modules to the CSTC-A human resources 
management staff for validation and implementation.  CSTC-A outlined the APPS 
Phase III implementation process that includes the integration of the APPS 
recruitment module for daily recruit processing, enabling initial APPS modular 
usage for unit administrators in Kabul, and fully integrating the APPS system for 
the entire MoD.  The Chief of Staff estimated that Phase III implementation would 
be completed in October 2019 and noted that the APPS Project Management Office 
has deployed five two-person data entry teams to assist with updating records 
and enrollments at MoD locations.  The Chief of Staff further stated that the MoD 
and MoI will use the APPS payroll process beginning on June 21, 2019, including 
100-percent completion and validation of time and attendance data as well as unit 
and batch pay slips.

NATO/RS UNCLASSIFIED
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Our Response
Comments from CSTC-A Chief of Staff and action taken to develop and implement a 
corrective action plan addressed the recommendation.  CSTC-A provided a plan that 
outlined the corrective action steps necessary and timeframe for implementation 
of the remaining APPS modules.  We reviewed the CSTC-A implementation plan and 
confirmed that it contained the elements identified in the recommendation and that 
it would result in the implementation of the remaining APPS modules.  Therefore, 
the recommendation is resolved, but open.  We will close the recommendation once 
CSTC-A provides documentation showing the modules were implemented.

2. streamlining the data validation efforts;

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with 
the recommendation and stated that once data entry for a personnel record is 
complete, the record is reviewed at the commissioning board for a second level 
of approval and validation before being moved from the recruitment module 
to the training module within APPS.  The Chief of Staff also stated that as of 
June 1, 2019, all un-validated personnel records (those that do not contain the 
mandatory critical identification fields) are being reviewed and will be marked 
inactive in APPS.  He further stated that between July and August 2019, the APPS 
Project Management Office plans to conduct spot checks and physical inspections 
at three MoD and MoI locations to verify that the soldiers and officers are entered 
into APPS and that APPS operators are sufficiently trained.  Finally, the Chief of 
Staff noted that the APPS Project Management Office will continue and increase 
these inspections as force protection permits.   

Our Response
Comments from the Chief of Staff addressed the recommendation because CSTC-A 
established a process to ensure only valid personnel records are added to APPS.  
The new process implemented by CSTC-A eliminates the need to input the data 
into the previous human resources system (which has been shut down) and has 
a verification check to ensure a record is valid.  The new CSTC-A process replaces 
the previous process where CSTC-A officials required GIRoA and contractor 
personnel to travel to MoD and MoI locations throughout Afghanistan to obtain 
and upload biometric information into an isolated system and manually collected 
personally identifiable information on a paper form.  According to CSTC-A officials, 
MoD and MoI personnel would then return completed forms 4 to 6 weeks later 
to Kabul and manually input the data into the previous human resource system 
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and subsequently transfer the personnel records to APPS.  Therefore, the 
recommendation is resolved but will remain open until we verify that 
the commissioning board process and spot check verifications have  
been implemented.

3. increasing oversight and controls of the process for creating 
personnel records;

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with the 
recommendation and stated that the APPS Project Management Office and CSTC-A 
human resources management have established policies and procedures to ensure 
that the process for record creation has sufficient oversight and controls.  The Chief 
of Staff stated that only one specific unit has the authorization to create records in 
APPS and that the recruitment module contains controls to prevent unauthorized 
record creation.

Our Response
Comments from the Chief of Staff addressed the recommendation; therefore, 
the recommendation is resolved but will remain open.  We will close the 
recommendation once we verify CSTC-A has implemented the controls in the 
APPS recruitment module.

4. retiring the previous Afghan human resource system; and

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with the 
recommendation and stated that in May 2019, the APPS Project Management Office 
directed the contractor to place an informative screen on the website for the MoD 
and MoI versions of the previous human resources system stating that the system 
had been shut down.  The Chief of Staff also stated that the contractor is currently 
moving remaining files from the previous human resources system into APPS in an 
inactive status.  

Our Response
Comments from the Chief of Staff and actions taken to retire the previous human 
resource system addressed the recommendation.  CSTC-A provided a screenshot 
of the message that appears when trying to access the previous human resources 
system to demonstrate it has been shut down.  We reviewed the screenshot and 
confirmed the message indicates that the system has been completely shut 
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down.  In addition, CSTC-A stated that APPS would be used to generate payroll 
forms as of June 21, 2019.  According to the July 2019 semiannual report to 
Congress on “Enhancing Security and Stability in Afghanistan,” CSTC-A only 
pays salaries based on validated personnel in the APPS database.  Therefore the 
recommendation is closed.  

5. executing the required interfaces with Afghan biometric and 
financial systems.

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed 
with the recommendation and stated that the APPS Project Management 
Office, in coordination with the ACC-A Commander, is working to resolve the 
non-performance regarding the development of the required biometrics and Afghan 
financial systems interfaces with the contractor.  The Chief of Staff also stated that 
the Project Management Office is preparing a government cost estimate to support 
the ACC-A’s demand for consideration from the contractor and will continue to 
report on contractor non-performance.

Our Response
Comments from the Chief of Staff addressed the recommendation; therefore 
the recommendation is resolved but will remain open.  We will close the 
recommendation once we obtain and review documentation that CSTC-A has 
developed corrective action plans to ensure the required interfaces are executed.

Recommendation 2
We recommend that the Commander of Combined Security Transition 
Command–Afghanistan, in coordination with the Government of the Islamic 
Republic of Afghanistan, develop and implement a plan to transition the 
Afghan Personnel and Pay System to Afghan control.  The plan should 
include benchmarks and timelines.

CSTC-A Comments
The CSTC-A Chief of Staff, responding for the CSTC-A Commander, agreed with 
the recommendation and stated that the APPS Project Management Office has 
developed a transition plan that will enable the transfer of APPS management 
to GIRoA in 2020.  The Chief of Staff also stated that the transition plan will 
provide targeted train, advise, assist efforts and program oversight until the 
transition is complete.  
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Our Response
Comments from the Chief of Staff addressed the recommendation; 
therefore, the recommendation is resolved but will remain open.  We will 
close this recommendation once we obtain and review the transition plan 
CSTC-A implemented.

Recommendation 3
We recommend that the Commander, Army Contracting Command–Afghanistan, 
in coordination with the Afghan Personnel and Pay System Project Management 
Office, develop a plan to identify all contract requirements not met on the 
software development contract and remedy contractor non-performance.

Department of the Army Comments
The Deputy Assistant Secretary of the Army (Procurement), responding for the 
ACC-A Commander, agreed with the recommendation and stated that the ACC-A 
will develop a plan, in coordination with CSTC-A’s Afghan Personnel and Pay 
System Project Management Office, to identify contract requirements not met 
and remedy contractor non-performance.  The Deputy Assistant Secretary of 
the Army (Procurement) stated that the ACC-A, in coordination with CSTC-A, is 
developing a plan to jointly review contractor performance and requirements to 
identify areas the Government considers non-performance and document corrective 
actions taken.  The Deputy Assistant projected that the plan to remedy contractor 
non-performance will be finalized by July 31, 2019, and continuously executed 
throughout the contract period of performance.  

Our Response
Comments from the Deputy Assistant Secretary of the Army (Procurement) 
addressed all elements of the recommendation; therefore, the recommendation is 
resolved but will remain open.  We will close the recommendation once we obtain 
and review documentation showing the results of the ACC-A’s joint review of 
contractor performance and corrective actions taken.  
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Appendix A 

Scope and Methodology
We conducted this performance audit from May 2018 through May 2019 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives. 

We conducted this performance audit with CSTC-A at Resolute Support 
Headquarters located in Kabul, Afghanistan, and at the ACC-A headquarters 
at Bagram Airfield, Afghanistan.  We limited our review to all planning and 
implementation efforts related to the APPS development, source data inputs, 
system performance, and system outputs, because APPS was not fully implemented 
at the time of the review (July 2018).  In addition, the scope of our audit included 
the APPS software development contract and DoD personnel’s efforts related to the 
APPS project, planning, and implementation. 

During the audit, we interviewed CSTC-A officials from the APPS Project 
Management Office, Force Development, Resource Management, and Capability 
Development Directorate and the ACC-A contracting officers and supporting 
specialists to determine roles, responsibilities, and the status of APPS 
implementation.  In addition, we interviewed the APPS software development 
contractor to observe a system demonstration and identify system controls and 
capabilities.  We reviewed historical and current APPS documentation provided 
by APPS stakeholders, including the APPS acquisition strategy, briefings, and 
key system deliverables.  We reviewed the APPS software development contract 
sole source award documentation, contract modifications, performance work 
statements, monthly surveillance checklists, and invoices.  Additionally, we 
reviewed and analyzed the APPS implementation milestones and status reported 
to Congress in the OUSD(P)’s “Enhancing Security and Stability in Afghanistan” 
between June 2015 and June 2018.

Use of Computer-Processed Data
We did not use computer-processed data to perform this audit.
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Prior Coverage
During the last 5 years, the DoD OIG and SIGAR issued five reports discussing the 
control deficiencies within the Afghan Human Resource Information Management 
System (previous human resource system), as well as the transparency and 
accountability of U.S. Government funding.  Unrestricted DoD OIG reports can be 
accessed at http://www.dodig.mil/reports.  In addition, unrestricted SIGAR reports 
can be accessed at https://www.sigar.mil/allreports. 

DoD OIG
Report No. DODIG-2017-027, “The Combined Security Transition 
Command–Afghanistan Needs to Strengthen the Controls Over U.S. Direct 
Assistance Funding” December 1, 2016

GIRoA and CSTC-A need to implement additional controls to improve continuing 
shortfalls in GIRoA’s contracting process.  Provincial leaders entered into 
informal agreements with contractors to provide goods and services without 
the authority to obligate the ministry, which put the contractors at risk of not 
being paid for goods and services provided.  As a result, U.S. direct assistance 
funding continues to be vulnerable to fraud waste, and abuse.  In addition, 
GIRoA may not be able to fulfill integral requirements reliably.  For example, 
in April 2016, GIRoA submitted a requirement for 195,000 ANDSF uniforms 
to be funded through an on budget contract.

Report No. DODIG-2014-102, “Government of the Islamic Republic of Afghanistan 
Needs to Provide Better Accountability and Transparency Over Direct 
Contributions” August 29, 2014 

GIRoA lacked the basic controls to provide reasonable assurance that it 
appropriately spent $3.3 billion of Afghan Security Forces Fund direct 
contributions.  These controls are key aspects of a transparent and accountable 
fiscal process.  As a result, CSTC-A could not verify that GIRoA used Afghan 
Security Forces Fund direct contributions properly or for their intended 
purposes.  In addition, the $13 billion in additional direct contributions the 
DoD plans to provide to the ANDSF between FY 2015 and FY 2019 may be 
subject to wasteful spending and abuse.

NATO/RS UNCLASSIFIED

NATO/RS UNCLASSIFIED



Appendixes

DODIG-2019-115 │ 23

SIGAR
Report No. 16-3, “Afghan Local Police: A Critical Rural Security Initiative Lacks 
Adequate Logistics Support, Oversight, and Direction” October 2015

Since 2010, the DoD has supported the creation, training, equipping, and 
sustainment of the Afghan Local Police.  However, despite hundreds of millions 
of dollars invested in the program over the last 5 years, the Afghan Local Police 
lacks adequate logistics support, oversight, and a plan for either disbanding the 
force or incorporating it into the Afghan National Police.  In addition, Afghan 
Local Police payroll documentation revealed several irregularities, primarily 
with the data collected and the forms used to facilitate the salary disbursement 
process.  As a result, there are no assurances that unit commanders are 
accurately reporting subordinate personnel attendance.

Report No. 15-54, “Afghan National Army: Millions of Dollars at Risk Due to 
Minimal Oversight of Personnel and Payroll Data” April 2015

CSTC-A relies on the MoD and Afghan National Army to collect and accurately 
report Afghan National Army personnel and payroll data.  However, the Afghan 
National Army’s process for collecting unit-level attendance data, upon which 
all Afghan National Army personnel and payroll data is based, has limited 
oversight and weak controls, and is not consistently applied across Afghan 
National Army locations.  There are no requirements that supervisory Afghan 
National Army officials observe attendance data collection at lower-level units.  
CSTC-A officials are not present during the attendance process, and command 
officials told SIGAR that they have limited knowledge of and influence over the 
process.  As a result, the U.S. Government will become even more reliant on the 
MoD’s ability to verify the accuracy of the Afghan National Army personnel and 
payroll data it collects.  Unless the MoD develops the capability to ensure and 
verify the accuracy of this data, there is a significant risk that U.S. funding for 
Afghan National Army salaries will be wasted or abused.
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Report No. 15-26, “Afghan National Police: More than $300 Million in Annual, 
U.S.-funded Salary Payments Is Based on Partially Verified or Reconciled 
Data” January 2015

Despite 13 years and several billions of dollars in salary assistance to the 
Afghan government for the Afghan National Police, there is still no assurance 
that personnel and payroll data are accurate.  CSTC-A and the United Nations 
Development Program rely on the MoI and the Afghan National Police to 
collect and accurately report personnel and payroll data.  However, the Afghan 
National Police’s process for collecting attendance data, which forms the basis 
of all Afghan National Police personnel and payroll data, has weak controls and 
limited oversight.  As a result, there is a significant risk that a large portion 
of the more than $300 million in annual U.S. Government funding for Afghan 
National Police salaries will be wasted or abused.  
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Appendix B 

Potential Monetary Benefits
Table 3 identifies the total cost of the APPS software development contract 
line items for system development efforts for which we identified contractor 
non-performance.  

Table 3.  Summary of Costs Billed on Contract Line Items With Contractor Non-Performance

Recommendation Type of Benefit Amount of Benefit Account

3 Questioned Costs $15,165,572
Multiple Contract 

Line Items 
Will Be Impacted

Source:  The DoD OIG.
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Management Comments

Department of the Army

DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT SECRETARY OF THE ARMY

ACQUISITION LOGISTICS AND TECHNOLOGY
103 ARMY PENTAGON

WASHINGTON DC  20310-0103

SAAL-ZP

MEMORANDUM FOR DEPARTMENT OF DEFENSE INSPECTOR GENERAL, 
ATTN: , PROGRAM DIRECTOR, AUDIT READINESS 
AND GLOBAL OPERATIONS, 4800 MARK CENTER DRIVE, ALEXANDRIA, VA 
22350-1500

SUBJECT: DoDIG Draft Report, Audit of the Planning for and Implementation of the 
Afghan Personnel Pay System, Project D2018-D000RJ-0135.000 

1.  On behalf of the Assistant Secretary of the Army (Acquisition, Logistics and
Technology), the Office of the Deputy Assistant Secretary of the Army (Procurement) 
reviewed the subject draft report and I am providing the official Army position on the 
subject report.

2. After reviewing the audit draft report, I concur with Recommendation 3 and the 
Army’s response.  The enclosure provides the Army’s detailed response.  

3.  The point of contact is , or e-mail: 
.

Encl                                                               Stuart A. Hazlett 
                                                                     Deputy Assistant Secretary

of the Army (Procurement) 

HAZLETT.STUAR
T.A.

Digitally signed by 
HAZLETT.STUART.A.  
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Department of the Army (cont’d)
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Department of the Army (cont’d)
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Department of the Army (cont’d)
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Combined Security Transition Command-Afghanistan

UNCLASSIFIED

 
UNCLASSIFIED

HEADQUARTERS RESOLUTE SUPPORT
COMBINED SECURITY TRANSITION COMMAND–AFGHANISTAN

KABUL, AFGHANISTAN
APOAE09320

DCOS SA/CSTC-A 15 June 2019

MEMORANDUM THRU

United States Forces – Afghanistan DCDR-S, APO AE 09356
United States Central Command (CCIG), MacDill Air Force Base, FL 33621

FOR Department of Defense Inspector General, 4800 Mark Center Drive, Alexandria, VA
22350-1500

SUBJECT: Audit of the Planning for and Implementation of the Afghan Personnel and Pay 
System Draft Report (Project No. D2018-D000RJ-0135.000)

1.  The purpose of this memorandum is to provide the Management Response to the Audit 
of the Planning for and Implementation of the Afghan Personnel and Pay System Draft 
Report (Project No. D2018-D000RJ-0135.000).

2. CSTC-A agrees with the below recommendations:

a. CSTC-A Commander require the APPS Project Management Office to 
develop and implement:

        (1) Recommendation 1a – Procedures to audit the accuracy of biometric 
identification numbers and personnel data for APPS records to ensure personnel 
records have an authentic biometric identification number and are biometrically linked.

        (2) Recommendation 1b – Corrective action plans that include root cause 
analysis of, corrective actions, and timelines for (1) implementing the remaining APPS 
capabilities, (2) streamlining the data validation efforts, (3) increasing oversight and 
controls of the process for creating personnel records, (4) retiring the previous Afghan 
human resource system, and (5) executing the required interfaces with Afghan 
biometric and financial systems.

    b. Recommendation 2 – CSTC-A Commander, in coordination with GIRoA,
develop and implement a plan to transition APPS to Afghan control. The plan should
include benchmarks and timelines

3.  Below are the actions CSTC-Ahas taken or plan to take to accomplish the
recommendations:
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a. Recommendation 1a – APPS Program Management Office (APPS PMO), in 
coordination with the CSTC-A Internal Audit Team, has developed procedures to audit the 
accuracy of biometric identification numbers and personnel data for APPS records to 
ensure personnel records have an authentic biometric identification number and are 
biometrically linked. The CSTC-A draft audit plan and projected timeline are outlined in 
Enclosure 1.  The audit findings and recommendations will be provided to DoDIG when 
finalized.

b.  Recommendation 1b –

        (1) Implementation of the Remaining APPS Capabilities: 

        (a) APPS PMO has received and released all six APPS Modules to the CSTC-A
Human Resources Management (HRM) staff for validation and implementation.  In 
addition, the APPS PMO, in coordination with the Commander, Army Contracting 
Command-Afghanistan (ACC-A) has informed the contractor that the Government will 
seek consideration or request development of interfaces 5.1.29.1.3. (MOI Biometric 
Personnel Database), 5.1.29.1.4. (NDS Crime Database), 5.1.29.1.5. (Afghan Financial 
Management Information System (AFMIS)), 5.1.29.1.6. (National Identification Card 
Systems, Afghan Passport System, and MOI and MOD Logistics System), 5.1.29.1.7. 
(Electronic Payroll System) and 5.1.29.1.8. (Web-enabled Payroll System (WEPS)).
ACC-A actions to resolve recommendation 3 are outlined in Enclosure 2.

        (b) Per DODIG Draft Report comments (page 4), CSTC-A completed Phase II 30 
September 2018.

      (c) APPS Phase III implementation (October 2018 - October 2019) consists of (3) Test 
phase plans with the following schedules and details:

        (1) APPS Test Phase I (01 Oct 18 – 31 Dec 18). GSG1, ANAREC (Prep 
administrative responsibilities via APPS Unit Trained user, reviewer, and approver). This 
test phase focused on the integration of the APPS Recruitment Module for daily recruit
processing operational usage at Afghan National Army Recruiting Command (ANAREC)
and established the departmental structure for the APPS actions by GSG1 administrators. 
The additional added units consisted of Afghan National Army Special Operations 
Command (ANASOC) and Ministry of Defense General Staff (MODGS).

        (2) APPS Test Phase II (01 Jan 19 – 31 Mar 19). Prep administrative responsibilities 
via APPS Unit Trained user, reviewer, and approver. This test phase focused on allowing
initial APPS modular usage for the unit administrator which included: Modules-Retirement, 
Pension, Assignment, Re-contract, Separations, Transfers, Dropped From Roll (DFR),
Killed In Action (KIA), Wounded In Action (WIA), Punishment, Promotions, Demotions. 
Phase II consisted of the following Kabul cluster units: Special Mission Wing (SMW),
Unified Training, Education and Doctrine Command (UTED-C), Kabul Military Training 
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Center (KMTC), 11th Division, Afghan National Army Special Operations Command,
Afghan Air Force (AAF), MODGS, Marshal Fahim National Defense University (MFNDU),
and Logistics Command (LOGCMD).

        (3) APPS Test Phase III (01 Apr- 31 Oct 19). Prep administrative responsibilities via 
APPS Unit Trained user, reviewer, and approver. This test phase focused on fully 
integrating the APPS system for the entire ANA to include the final Corps units. Each 
phase enabled the identification of operational discrepancies and training deficiencies 
before allowing full operational usage to the larger capacity units (Corps). Phase III further 
allowed access to the remaining APPS Modules which includes; Awards, Hospitals, Leave, 
Temporary Duty (TDY), International Military Training (IMET), Absent Without Leave 
(AWOL), Missing In Action (MIA), Personnel Status (PERSTA), and Retiree. The final 
Phase III units: Military Police Guard Command (MP Com), Medical Command (MED 
Com), Kabul Joint Garrison Command (KGC), Headquarters Service Support Brigade 
(HSSB), National Engineer Battalion (NEB), 201st Corps, 203rd Corps, 205th Corps, 207th 
Corps, 209th Corps, and 215th Corps.

        (d) MOD-Implementation Phase III pilot began for three units (Recruiting Command, 
MOD GSG1, and Special Operations Command) on 1 January 2019 and ended on 28 
February 2019.  The remaining units not included with the pilot, began their Phase III 
implementation on 1 March 2019.  Phase III is continuing to be implemented within the 
ministry and is scheduled to be completed 1st quarter FY20.  The APPS PMO has 
deployed five two-person data entry teams (ten personnel total) to assist with updating 
records and enrollments at the Corps locations. As of 2 March 2019, all MOD units were 
converted to Read Only Access to Afghanistan Human Resource Information Management 
System (AHRIMS). As of 30 April 2019, Read Access was halted and AHRIMS was 
discontinued in MOD. To further implement APPS, the MOD will use the payroll process 
via APPS ONLY.  Beginning 21 June 2019, MOD is scheduled to complete the following 
actions using APPS, 100% completion of Time and Attendance (T&A); 100% completion of 
consolidation and validation of M41s (unit pay slip that specifies the salary amount for each 
individual in the unit); and 100% validation of M16s (batch pay slip that combines all the 
M41s).  The APPS PMO is currently conducting reconciliation, using various unit 
identification codes (UICs), between the manual process and the APPS process in order 
ensure ANA units are using the correct figures reported in APPS.

        (e) MOI-Implementation for Phase III began on 25 February 2019 and is expected to 
be completed 1st quarter FY 20.  This implementation includes validating system 
workflows, key leader engagements, training, updating user permissions, workshops and 
organizing system demonstrations to senior leadership.  Currently, the MOI’s General 
Directorate of Personnel (GDoP) is reporting about 70% of their personnel enrolled.  This is 
an increase of 25% since December 2018. The Minister of Interior is pressing to have 
remaining personnel enrolled no later than 15 June 2019.  The APPS PMO has deployed 
five two-person data entry teams (ten personnel total) to assist with updating records and 
enrollments at the Provincial Headquarters locations. GDoP’s focus area is accurate data 
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input using the correct process and payroll reconciliation.  As of 1 April 2019, all MOI units 
were converted to Read Only Access to AHRIMS. As of 30 April 2019, all access to 
AHRIMS was discontinued in MOI.  Beginning 21 June 2019, MOI is scheduled to pay the 
Afghan Local Police (ALP) through APPS only.  CSTC-A is continuing to work with the Law 
and Order Trust Fund of Afghanistan donors and the United Nations Development Program 
to facilitate the use of APPS Human Resource data to drive the Web-based Electronic 
Payroll System (WEPS).

       (2) Streamlining the Data Validation Efforts: 
       
        (a) There are currently seven (7) MOI mandatory critical identification fields with input 
validation and duplication checks to manually add personnel/recruit records in APPS:

        (1) Name (Dari/Pashto/English).

        (2) Father’s Name (Dari/Pashto/English).

        (3) TCN (40 character biometric code).

        (4) Date of Birth.

        (5) Gender.

        (6) Rank (proof required for each rank).

        (7) Enrollment Date (NCOs/Soldiers require a contract).

        (b) There are currently seven (8) MOD mandatory critical identification fields with input 
validation and duplication checks to manually add personnel/recruit records in APPS:

        (1) Name (Dari/Pashto/English).

        (2) Father’s Name (Dari/Pashto/English). 

        (3) TCN (40 character biometric code).

        (4) Date of Birth.

        (5) Gender.

        (6) Rank (proof required for each rank).

        (7) Personnel Type (existing personnel/new recruits).
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        (8) Enrollment Date (NCOs/Soldiers require a contract).

        (c) There are also a number of artifacts and additional information required (system 
level controls) to move the record forward to the Recruitment Module for approval. This 
process is outlined in the APPS MOD Recruitment, Personnel & Pension Modules 
Operators User Manual version 1.3.13 dated September 2018 (Enclosure 5). Per Chapter 
II, Sections 1.1.1 – 1.1.12 (pages 24-50), the below system level controls, submitted by a 
recruit, must be validated in order for the recruit’s APPS record to be approved by the 
recruitment commissioning board:

        (1) Medical Screening (18 fields/artifacts).

        (2) Skill Aptitude Test (11 fields).

        (3) Guarantor/Sponsor (14 fields).

        (4) Relatives (8 fields).

        (5) Languages (7 fields). 

        (6) Education (11 fields).

        (7) Beneficiaries (11 fields).

        (8) Travel History (6 fields per travel record).

        (9) Previous Occupation (10 fields per position).

       (10) Children Information (5 fields per child).

       (11) Bank EFT Information (4 for account).

       (12) Training (1 artifact per training completed). 

        (d) Once these fields are complete, the record is reviewed at the commissioning 
board for a second level of approval and authenticity validation at which time the record 
may then be moved from the Recruitment Module to the Training Module.

        (e) As of 1 June 2019, all un-validated personnel records are being reviewed and will 
be marked inactive in APPS.  An un-validated personnel record is one which does not 
contain the above listed mandatory critical identification fields.  Between July and August 
2019, the APPS PMO plans to conduct spot checks/physical inspections at three Corps 
Headquarters and Provincial Headquarters to verify that the soldiers and officers are 
entered into APPS and APPS operators are sufficiently trained. APPS PMO will increase 
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spot checks/physical inspections as force protection permits. 

        (f) TCN Duplication:

        (1) APPS MOD Recruitment, Personnel & Pension Modules Operators User Manual 
version 1.3.13, Chapter II, page 31 outlines the process to input TCN input into APPS
(Enclosure 5). The system allows an APPS operator to check the TCN number after 
entering the TCN. By checking the “TCN Button”; the system will run a match against all 
TCNs recorded in the system.  If the TCN does not match with a TCN of an existing MOD
personnel or recruitment record, the system will accept the entered TCN. If the entered 
TCN matches with TCN of a MOD active personnel record, the system will not allow the
operator to process the record and will display a Warning Message – “An active personnel 
record with the same TCN is found”. The operator will be informed of the active ministry 
employee record and will not be allowed to enter the recruit.

(g) Streamlining the Pay Process: CSTC-A’s current streamlining plan, transitions the 
MOD from the manual payroll process to the APPS payroll process.  During the solar 
months of HAMAL (21 March – 20 April) and SAWAR (21 April – 21 May), MOD was
authorized to use the manual forms to process payroll documents for acceptance in AFMIS.  
However, for both HAMAL and SAWAR, MOD was required to complete the APPS payroll 
process, to include 100% completion of Time and Attendance (T&A), consolidation and 
validation of M41s, and validation of M16s in APPS.  The APPS PMO is currently 
conducting reconciliation, using various unit identification codes (UICs), between the 
manual process and the APPS process in order ensure ANA units are using the correct 
figures reported in APPS. The purpose of this reconciliation is to verify APPS pay data is 
correct for individual soldiers, payroll documents are correct when produced in APPS and 
users are trained and capable of executing payroll functions in APPS (Enclosure 4).

        (1) Beginning in the solar month of JAWZA (22 May – 21 June), MOD is required to
complete the payroll process in APPS ONLY, culminating in APPS-generated M41s and 
M16s.  THE MANUAL PROCESS WILL NO LONGER BE ACCEPTED.  If any unit in MOD
fails to complete the process in APPS, the pay shortage will be reflected in the final CSTC-
A disbursement.  

        (2) For soldiers who do not receive the accurate pay disbursement (base pay and 
incentives), APPS has a back-pay feature that enables the Ministry to request back-pay for 
ANA personnel whose salaries and incentives were incorrect.  The Ministry must properly
submit for back-pay in APPS and have all required documentation prepared prior to 
processing back-pay.    

(3) Currently, budgetary units (Corps and specified units) bring all manual payroll 
documents (M41s & M16s) to the Ministry of Finance for input into AFMIS.  Beginning in 
SAWAR (21 April – 21 May), MOD implemented a new payroll workflow in the Ministry.  
Budgetary units (to include Corps Commanders) are no longer authorized to submit their 
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payroll documents directly to AFMIS.  Upon verification that all APPS electronic M41s and 
M16s are validated, Corps and Provincial budgetary units must submit these documents 
electronically directly to the MOD-Finance Payroll Directorate for final processing and input 
into AFMIS.  The MOD-Finance Payroll Directorate serves as the single point of contact for 
pay in the MOD and the MOD APPS PMO, in coordination with CSTC-A HRM, ensures the 
electronic APPS payroll process are completed.

        (h) Within the MOI, CSTC-A is the funding source for Afghan Local Police (ALP) while 
international donors fund the Afghan National Police (ANP) through the Law and Order 
Trust Fund for Afghanistan (LOTFA) that is managed by United Nations Development 
Program (UNDP).  CSTC-A’s current plan for ALP will follow the same timelines as MOD
for transitioning the ALP from the manual payroll process to the APPS payroll process.  
Beginning in the solar month JAWZA (22 May – 21 June), ALP must complete the payroll 
process in APPS ONLY, culminating in APPS-generated M41s and M16s.

       (i) The ANP currently receives pay from UNDP’s WEPS.  WEPS bases the payroll 
workflow off of non-biometric HR data.  CSTC-A is continuing to work with LOTF-A donors 
and the UNDP to facilitate the use APPS HR data to drive the WEPS payroll.

        (3) Increasing Oversight and Controls of the Process for Creating Personnel 
Records: The APPS PMO in conjunction with CSTC-A HRM, has established policies and 
procedures to ensure that the process for record creation has sufficient oversight and 
controls.  For oversight, ANAREC is only unit that can create a record in APPS.  For 
controls, ANAREC uses the Recruitment Module to create a record.  The Recruitment
Module is the only module where a record can be created.  Excerpt from the Recruitment, 
Personnel & Pension – MOD Operator Manual, Chapter II, 1.0 Recruitment are outlined in 
Enclosure 5.

        (4) Retiring the Previous Afghan Human Resource System:  APPS PMO 
transitioned AHRIMS from Read/Write to Read Only for MOD on 1 March 2019 and for MOI
on 1 April 2019.  MOD lost Read Only access on 1 April 2019 and MOI lost Read Only 
access on 30 April 2019. On 11 May 2019, the APPS PMO directed the contractor 
(Netlinks) to place informative screen on both IP addresses for MOD & MOI AHRIMS
(Enclosure 6). Currently Netlinks is moving the remaining files from AHRIMS MOD
(~2,000) and MOI (~23,000) to APPS in an “INACTIVE” status.  Backups will be made and 
kept in safes at MOD, MOI, Netlinks and Resolute Support. As of 1 June 2019, AHRIMS 
was officially retired and powered down.  The equipment (servers) will be sanitized and 
placed into the APPS suite for utilization.

        (5) Executing the required Interfaces with Afghan Biometrics and Financial 
Systems:  APPS PMO, in coordination with Commander, ACC-A is working 5.1.29.1.3. 
(MOD Biometric Personnel Database interface) and 5.1.29.1.5 (AFMIS interface)
issues with the prime contractor.  APPS PMO is preparing a Government Cost 
Estimate (GCE) to support ACC-A’s demand for consideration and will continue to 
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report noted contractor non-conformance.

c.  Recommendation 2 – APPS PMO has developed a transition plan which will enable 
the transfer of APPS management to GIRoA in 2020. However, to mitigate risk, if the 
Afghan Program Management Office is not ready to manage/fund APPS and if GIRoA has 
not forecasted for an APPS contract, CSTC-A will provide targeted TAA and program 
oversight until transition is complete. Additionally, while CSTA-C funds ANA salaries and 
provides APPS numbers for WEPS, disbursement of LOTFA funds for ANP salaries, 
CSTC-A remains chair of the APPS Configuration Control Board.       

d.  Recommendation 3 – CSTC-A strongly supports the actions Commander, ACC-A is 
taking to resolve the contractor deliverable failures listed in Enclosure 1.  APPS PMO is
enabling this action through the preparation of a GCE and continued reporting of noted 
contractor non-conformance.  

4.  CSTC-A appreciates DODIG’s audit to determine whether the DoD’s planning and 
system capabilities of APPS will result in a system that will accurately track and pay Afghan 
forces and strongly recommend closure of recommendations 1 and 2.

5.  Additional CSTC-A comments are embedded in Enclosure 7, DODIG APPS Audit 
Draft Report.

6.  Points of contact  

7 Encls ERIC P. SHIRLEY
1. CSTC-A Draft Audit Plan COL (OF-5), U.S. Army
2. ACC-A Memo dtd 22 May 19 Chief of Staff, DCOS SA/CSTC-A
3. APPS MOD and MOI Phase III
    Master Schedule
4. APPS MOD Streamline Payroll Process
5. APPS MOD Operators Recruitment
    Module Manual
6. AHRIMS Shutdown Placard   
7. DODIG APPS Audit Draft Report
    w/embedded comments
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Acronyms and Abbreviations

Acronyms and Abbreviations
Acronym Definition

ACC-A Army Contracting Command–Afghanistan 

ANDSF Afghan National Defense and Security Forces

APPS Afghan Personnel and Pay System

COR Contracting Officer’s Representative

CSTC-A Combined Security Transition Command–Afghanistan

GIRoA Government of the Islamic Republic of Afghanistan 

MoD Ministry of Defense

MoI Ministry of Interior 

OUSD(P) Office of the Under Secretary of Defense for Policy

SIGAR Special Inspector General for Afghanistan Reconstruction
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Whistleblower Protection
U.S. Department of Defense

Whistleblower Protection safeguards DoD employees against  
retaliation for protected disclosures that expose possible waste, fraud,  

and abuse in government programs.  For more information, please visit  
the Whistleblower webpage at http://www.dodig.mil/Components/

Administrative-Investigations/Whistleblower-Reprisal-Investigations/
Whisteblower-Reprisal/ or contact the Whistleblower Protection  
Coordinator at Whistleblowerprotectioncoordinator@dodig.mil

For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

DoD OIG Mailing Lists 
www.dodig.mil/Mailing-Lists/

Twitter 
www.twitter.com/DoD_IG

DoD Hotline 
www.dodig.mil/hotline
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DEPARTMENT OF DEFENSE │ OFFICE OF INSPECTOR GENERAL
4800 Mark Center Drive

Alexandria, Virginia  22350-1500
www.dodig.mil

DoD Hotline 1.800.424.9098
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