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To: C. Lamar Seats, Deputy Assistant Secretary for Multifamily Housing, HT 
 
 //signed// 
From:  Ronald J. Hosking, Regional Inspector General for Audit, 7AGA 
 
Subject:  HUD’s Office of Multifamily Housing Programs Did Not Always Follow 

Mitigation Requirements for Its FHA-Insured Multifamily Projects 

  
 

Attached is the U.S. Department of Housing and Urban Development (HUD), Office of Inspector 
General’s (OIG) final results of our review of HUD’s Office of Multifamily Housing Programs’ 
environmental oversight. 

HUD Handbook 2000.06, REV-4, sets specific timeframes for management decisions on 
recommended corrective actions.  For each recommendation without a management decision, 
please respond and provide status reports in accordance with the HUD Handbook.  Please furnish 
us copies of any correspondence or directives issued because of the audit. 

The Inspector General Act, Title 5 United States Code, appendix 8M, requires that OIG post its 
reports on the OIG website.  Accordingly, this report will be posted at https://www.hudoig.gov.  

If you have any questions or comments about this report, please do not hesitate to call me at  
913-551-5870. 

 

  



 

 

 

 

 

 

 

Highlights 

What We Audited and Why 
We initiated an audit of the U.S. Department of Housing and Urban Development’s (HUD) 
Office of Multifamily Housing Programs upon receiving a hotline complaint.  The hotline 
complaint contained allegations that (1) HUD routinely fails to perform Endangered Species Act 
analysis or consultations; (2) there are many projects that have deficiencies in noise analysis and 
environmental assessment site factors; (3) the environmental reviews for projects with fewer than 
200 units are not performed properly; and (4) there is no oversight for projects with fewer than 
200 units, and there are no safeguards for checking reviews for projects with fewer than 200 
units.  Our objective was to determine whether (1) the complainant’s allegations were 
substantiated for the 8 properties reviewed and (2) the Office of Multifamily Housing Programs 
properly followed mitigation requirements for the 17 properties reviewed. 

What We Found 
We partially substantiated allegation 3 and incorporated that issue into the finding.  We were not 
able to substantiate the other allegations.  HUD did not always properly follow mitigation 
requirements for its Federal Housing Administration-insured multifamily projects.  Specifically, 
HUD did not always identify required mitigation measures or upload mitigation resolutions into 
the HUD Environmental Review Online System (HEROS) to document completion of its 
projects.  Additionally, HUD did not conduct the required radon mitigation for one of its projects 
before final endorsement.  This condition occurred because the multifamily HEROS users lacked 
training, HUD did not have procedures in place, and radon requirements were not updated on the 
closing documents.  As a result, HUD was at risk of not conducting all required measures to 
mitigate conditions that would endanger the health and safety of its multifamily residents and 
lacked assurance that the new radon requirements were properly followed before the checklist 
update for the final endorsement closing documents. 

What We Recommend 
We recommend that the Deputy Assistant Secretary for Multifamily Housing (1) conduct and 
make available internal HEROS training, (2) implement written procedures, (3) upload the 17 
missing mitigation resolutions and 1 missing radon testing document, (4) strengthen HEROS or 
internal procedures to add an additional requirement confirming mitigation resolutions are 
uploaded at final endorsement, and (5) strengthen HEROS by adding a column on the dashboard 
to show the progress of the overall mitigation status.

Audit Report Number:  2021-KC-0001  
Date:  October 2, 2020 
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Background and Objective 

The Office of Multifamily Housing Programs is responsible for implementing multifamily 
housing programs authorized by the National Housing Act as amended by Congress, subsequent 
legislation enacted into law, and annual Appropriations Acts.  Multifamily is widely responsible 
for production, asset management and portfolio oversight, recapitalization of assisted properties, 
and field operations.   
 
Multifamily administers the Federal Housing Administration’s (FHA) mortgage insurance 
programs that facilitate the construction, substantial rehabilitation, purchase, and refinancing of 
multifamily properties.  FHA’s multifamily mortgage insurance endorsement program is self-
funded through FHA’s General Insurance and Special Risk Insurance Fund.  Multifamily 
insurance programs are funded through mortgage insurance premiums paid by lenders at the time 
of endorsement.  
 
The U.S. Department of Housing and Urban Development’s (HUD) Office of Environment and 
Energy has established an online system for developing, documenting, and managing 
environmental reviews.  The HUD Environmental Review Online System (HEROS) covers all 
levels of environmental reviews for both part 50 and part 58 projects and includes on-screen 
guidance for completing HUD environmental reviews.  Part 50 applies to programs for which 
HUD performs the environmental reviews, and part 58 applies to programs that allow a 
responsible entity to perform the environmental reviews.  Multifamily staff is required to use 
HEROS to complete all environmental reviews prepared following the Multifamily Accelerated 
Processing Guide, revised in 2016.  HEROS is available for HUD staff to prepare part 50 
environmental reviews for Multifamily’s FHA programs.  
 
We received a hotline complaint containing allegations that (1) HUD routinely fails to perform 
Endangered Species Act analysis or consultations; (2) there are many projects that have deficiencies 
in noise analysis and environmental assessment site factors; (3) the environmental reviews for 
multifamily projects with fewer than 200 units are not performed properly; and 4) there is no 
oversight for projects with fewer than 200 units, and there are no safeguards for checking reviews 
for projects with fewer than 200 units. 
 
We determined that three of the complainant’s allegations were unsubstantiated, including (1) 
HUD routinely fails to perform Endangered Species Act analysis or consultations; (2) there are 
many projects that have deficiencies in noise analysis and environmental assessment site factors; 
and (4) there is no oversight for projects with fewer than 200 units, and there are no safeguards 
for checking reviews for projects with fewer than 200 units. 
 
However, we determined that one allegation, (3) the environmental reviews for multifamily 
projects with fewer than 200 units are not performed properly, was partially substantiated.  We 
reviewed eight projects and determined that the required environmental review mitigation 
actions were not properly documented in HEROS for three projects, and HUD did not complete 
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the follow up measure to upload documentation showing that the mitigation measures were 
carried out for six projects.  (See the table in appendix C.)  However, because the documentation 
and follow-up issues we identified pertained to only the mitigation portion of the projects related 
to the hotline complaint, we combined the results into the finding regarding mitigation 
requirements.  (See finding 1.)  
 
Our audit objective was to determine whether (1) the complainant’s allegations were substantiated, 
and (2) Multifamily properly followed mitigation requirements for the 17 properties reviewed. 
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Results of Audit 

Finding 1:  HUD Did Not Always Follow Mitigation Requirements 
for its FHA-Insured Multifamily Projects 

HUD did not always follow mitigation requirements for its FHA-insured multifamily projects.  
Specifically, HUD did not always identify required mitigation measures or upload mitigation 
resolutions into HEROS to document completion of its projects.  Additionally, HUD did not 
conduct the required radon mitigation for one of its projects before final endorsement.  This 
condition occurred because the multifamily HEROS users lacked sufficient training, HUD did 
not have procedures in place to specify which HEROS users needed to upload the mitigation 
resolutions, and radon requirements were not updated on the closing documents.  As a result, 
HUD was at risk of not conducting all required measures to mitigate conditions that would 
endanger the health and safety of its multifamily residents, and HUD lacked assurance that the 
new radon requirements were properly followed before the checklist update for the final 
endorsement closing documents. 
 
HUD Did Not Always Identify Required Mitigation Measures 
HUD did not always identify required mitigation measures in the appropriate HEROS screens.  
We selected 17 from a universe of 64 projects for our review of mitigation requirements and 8 
from a universe of 37 projects to determine whether the hotline complaint allegations could be 
substantiated.  We combined the results of the 25 projects reviewed because we identified issues 
with the mitigation portion of the environmental review process.  We found six instances in 
which HUD did not document the mitigation measures on the applicable screens; however, HUD 
did complete the mitigation resolutions for these six projects.  (See the table in appendix C.)  We 
found that the required mitigation measures had been properly identified for the other 19 projects 
but found this issue to be pervasive in 24 percent of the projects reviewed.  According to the 
HEROS instructions, HEROS users must first document all mitigation requirements on the laws 
and authorities and environmental assessment factor screens, which then automatically generate 
on the mitigation measures and conditions screen (screen 5000).  Additionally, the mitigation 
measures from the screen 5000 generate into the mitigation follow up screen (screen 7000), 
which keeps HUD aware of what mitigation measure resolutions should have occurred before 
final endorsement.      

HUD Did Not Always Upload Mitigation Resolutions Into HEROS 
HUD did not always upload mitigation resolutions into HEROS to document completion of its 
projects.  Of the 25 projects reviewed, 17 projects did not have the mitigation resolution 
documentation uploaded into HEROS at project completion.  (See the table in appendix C).  
However, field office employees were tracking mitigation outside of HEROS and were able to 
provide documentation upon request.  The intended use of HEROS is to maintain the complete 
environmental review record in one centralized location.  According to the HEROS instructions, 
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HEROS users need to follow up on any measures by uploading documentation showing that the 
mitigation measures were carried out.     

HUD Did Not Conduct the Required Radon Mitigation for One of Its Projects 
HUD did not conduct the required radon mitigation for 1 of the 25 projects reviewed before final 
endorsement.  (See the table in appendix C.)  We requested radon documentation from HUD, and 
at that time, HUD realized that the radon testing had not been conducted.  The radon 
requirements had not been updated on the closing documents for both HUD and the project’s 
lender at the time of final endorsement.  However, the project’s lender engaged a radon specialist 
to complete the required testing on the property after we brought it to HUD’s attention.  We 
found this issue to be rare for the projects reviewed.   

HUD Lacked Training and Procedures 
The multifamily HEROS users lacked sufficient training on the proper way to identify required 
mitigation measures.  HUD staff stated that since using HEROS, there had been a learning curve.   

In addition, HUD did not have procedures in place to specify which HEROS users needed to 
upload the mitigation resolutions.  HUD relied on its regional offices to designate which HEROS 
users would conduct uploads for the mitigation resolutions. 

Also, HUD did not ensure that radon requirements were updated on the closing documents.  The 
application for the project for which HUD did not conduct the required radon mitigation was 
processed at a time when the radon construction and post construction testing was a new 
requirement.  The updated closing procedures were just being established for both HUD and the 
project’s lender at the time of final endorsement. 

HUD Risked Not Conducting All Required Mitigation 
As a result of the conditions described above, HUD could be at risk of not conducting all 
required measures to mitigate conditions that would endanger the health and safety of its 
multifamily residents.  Additionally, HUD lacked assurance that the new radon requirements 
were properly followed before the checklist update for the final endorsement closing documents. 

Recommendations 
We recommend that the Deputy Assistant Secretary for Multifamily Housing 

 
1A. Conduct and make available internal HEROS training for all multifamily HEROS 

users on how to document the environmental review mitigation measures. 
 
1B. Establish and implement written procedures specifying which multifamily 

employees are required to upload mitigation resolutions after construction 
completion and at final endorsement. 

 
1C. Upload the 17 missing mitigation resolutions and the 1 missing radon testing 

document into HEROS for the projects in this finding. 
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1D. Strengthen HEROS or internal procedures to add an additional requirement 
confirming that the mitigation resolutions have been uploaded at final 
endorsement. 

 
1E. Strengthen HEROS by adding a column on the dashboard to show the progress of 

the overall mitigation status. 
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Scope and Methodology 

We performed our audit between April 2019 and February 2020 at our offices in Denver, CO, 
and Kansas City, KS.  Our audit period covered multifamily projects that were endorsed for 
mortgage insurance from August 1, 2016, to August 1, 2019. 
 
To accomplish our objective, we 
 

 reviewed applicable Federal regulations and HUD requirements, 
 reviewed policies and procedures in the 2016 Multifamily Accelerated Processing Guide, 
 interviewed HUD staff, 
 selected and reviewed 25 multifamily project environmental review files contained in 

HEROS, and 
 collected environmental review documents from HUD staff.  

 
For our review of mitigation requirements, we used a nonstatistical representative sample 
because we wanted to review a small number of project files, due to limited resources, from a 
date range of environmental review records that would be available in HEROS.  To determine 
our universe, we accessed HEROS and developed a query.  We set the query parameters as 
August 1, 2016, to August 1, 2019; chose the HUD program, Housing:  Multifamily FHA; and 
selected the 221(d)(4) category.  Then we exported the results.  The query results provided us 
with a list of 1,154 projects that were section 221(d)(4)s with initial endorsements for mortgage 
insurance between August 1, 2016, and August 1, 2019.  We sorted the results by the 
environmental review ID and then removed projects that did not have a final endorsement date, 
were not active, had any other section of the act code besides 221(d)(4), or had any other status 
besides completed or completed conditioned on mitigation.  Those limitations provided us with a 
universe of 64 multifamily projects that were located in HEROS and were endorsed from August 
1, 2016, to August 1, 2019, as part of the 221(d)(4) mortgage insurance program for new 
construction or substantial rehabilitation of multifamily rental housing. 
 
We selected 17 of those projects for our review of mitigation requirements, including 6 for our 
survey phase and an additional 11 for our audit phase.  We picked the 6 projects by selecting 
every 10th project, starting with the 10th project, after sorting the projects by the oldest to newest 
final endorsement date.  We selected every 10th project because we wanted a sample of 6 (almost 
10 percent of the universe), so we divided our universe of 64 by 6, and we rounded down to 
every 10th file so the sample was selected evenly.  Similarly, we picked the 11 projects by 
selecting every 6th project, starting with the 1st project, after sorting the projects by oldest to 
newest final endorsement date.  We selected every 6th project because we wanted to get a full 
coverage of the environmental reviews conducted during our audit period.  This selection method 
provided full coverage of the different final endorsement date timeframes.  We did find two 
exceptions in which we could not conduct a full review of the two projects because they were 
still in the construction phase and were not active due to the projects finding financing through 
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other avenues.  We did not replace those sample items, and we reported the results as no 
deficiencies. 
 
Due to the confidential nature of the hotline complaint, we have omitted the details of the sample 
selection of the eight projects that we reviewed to determine whether the four allegations were 
substantiated.  However, because we identified issues with only the mitigation portion of the 
environmental review process, we combined the results of this review with the results of our 
review of the 17 projects above for a total sample size of 25.  To maintain the complainant’s 
confidentiality, we presented the results of the 25 in the audit report as though it were 1 large 
sample selection. 
 
We reviewed the project files to determine whether HUD documented the required 
environmental review mitigation and the resolution of the mitigation for the sampled project 
files.  We did not conduct a 100 percent review or a statistical sample; therefore, the results 
apply only to the items selected and cannot be projected to the universe. 
 
We did not rely on computer-processed data to support our audit conclusion.  We used only the 
computer-processed data to identify which multifamily projects to review.  We based our 
conclusions on the environmental review documents in HEROS. 
 
We conducted the audit in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objective(s).  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objective. 
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Internal Controls 

Internal control is a process adopted by those charged with governance and management, 
designed to provide reasonable assurance about the achievement of the organization’s mission, 
goals, and objectives with regard to 
 
 effectiveness and efficiency of operations, 
 reliability of financial reporting, and 
 compliance with applicable laws and regulations. 
 
Internal controls comprise the plans, policies, methods, and procedures used to meet the 
organization’s mission, goals, and objectives.  Internal controls include the processes and 
procedures for planning, organizing, directing, and controlling program operations as well as the 
systems for measuring, reporting, and monitoring program performance. 
 
Relevant Internal Controls 
We determined that the following internal controls were relevant to our audit objective: 
 
 Controls to ensure that HUD complied with environmental review requirements. 
 
We assessed the relevant controls identified above.  
 
A deficiency in internal control exists when the design or operation of a control does not allow 
management or employees, in the normal course of performing their assigned functions, the 
reasonable opportunity to prevent, detect, or correct (1) impairments to effectiveness or 
efficiency of operations, (2) misstatements in financial or performance information, or (3) 
violations of laws and regulations on a timely basis. 
 
Significant Deficiencies 
Based on our review, we believe that the following items are significant deficiencies: 
 
 HUD lacked sufficient training to ensure that the multifamily HEROS users documented the 

environmental review’s mitigation requirements (finding). 
 HUD did not have procedures in place that specified which multifamily HEROS user needed 

to upload the mitigation resolutions (finding). 
 HUD did not have updated radon requirements on its closing documents for one of its 

projects (finding).  
 
Separate Communication of Minor Deficiencies 
We reported minor deficiencies to the auditee in a separate management letter.  
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Appendixes  

Appendix A 
Auditee Comments and OIG’s Evaluation 
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OIG Evaluation of Auditee Comments 
 

Comment 1 HUD commented that the finding inaccurately reflected the results of the audit, 
and it requested that the finding be removed, or wording be changed.  HUD 
agreed that the one instance of failing to properly follow through and document 
radon testing presented a risk to the Department and the property residents, but 
HUD did follow mitigation requirements in 94 percent of the surveyed projects.  
HUD requested that the finding be changed to note that HUD failed to adequately 
document mitigation requirements in HEROS and note that HUD did follow 
mitigation requirements in 24 of 25 surveyed projects. 

 
We neither removed nor changed the finding.  Our audit objective was to 
determine whether (1) the complainant’s allegations were substantiated, and (2) 
Multifamily properly followed mitigation requirements for the 17 properties 
reviewed.  We reviewed a total of 25 projects, which included 8 projects for our 
first objective and 17 projects for our second objective.  We conducted a holistic 
review of the mitigation requirements, which began at identifying the mitigation 
and until the mitigation resolution was completed and uploaded in HEROS.  HUD 
did follow the mitigation requirements of conducting mitigation resolutions for 24 
out of 25 projects; however, conducting the mitigation resolutions was just one 
part of the mitigation requirements.  Of the 25 projects reviewed, we found 6 
instances in which HUD did not document the mitigation measures on the 
applicable screens, 17 projects did not have the mitigation resolution 
documentation uploaded into HEROS at project completion, and HUD did not 
conduct the required radon mitigation for 1 of the 25 projects reviewed before 
final endorsement.  In order to answer the second part of our objective, we had to 
determine whether HUD did or did not properly follow mitigation requirements 
for the 17 properties reviewed.  We answered our objective by stating, “HUD did 
not always follow mitigation requirements for its FHA-insured multifamily 
projects.”  Additionally, throughout the results of audit section of this report, we 
went into more details that explained the specifics of the finding. 

 
Comment 2 For recommendation 1B, HUD commented that it has no objection to the 

recommendation; however, HUD commented on the sentence in the body of the 
report on page 6 that stated “HUD relied on its regional offices to designate which 
HEROS users would conduct uploads for the mitigation resolutions.” 

 
 HUD explained that each Production Division Director (PDD) should retain 

flexibility on which staff may upload documentation into HEROS.  HUD also 
explained that their policy is that each Regional Production Division Director will 
determine the appropriate staff positions in each office that can upload the 
mitigation resolutions after construction completion and final endorsement. 
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 We would not object to a HUD policy that allows each PDD to retain flexibility 
on which staff may upload documentation into HEROS.  We would encourage the 
PDD to specify in writing which employees are designated to upload mitigation 
resolutions after construction completion and at final endorsement.  
 

Comment 3 For recommendation 1D, HUD explained it will strengthen internal procedures 
and request that HUD’s Office of Environment and Energy update HEROS for 
mitigation; however, it does not believe a certification is necessary.  HUD 
suggested changes to the recommendation.  

 
We agree with the suggestion.  We changed the wording of recommendation 1D 
to read “Strengthen HEROS or internal procedures to add an additional 
requirement confirming that the mitigation resolutions have been uploaded at final 
endorsement.” 
 

Comment 4 HUD stated it cannot comply with recommendation 1E as originally written and 
still be in compliance with the National Environmental Policy Act; however, 
HUD verified with HUD’s Office of Environment and Energy that it would be 
possible to add a column to the HEROS dashboard to document when mitigation 
is complete.  Accordingly, HUD suggested changes to the recommendation. 

 
We acknowledge that HUD cannot comply with recommendation 1E as originally 
written.  We changed the wording of recommendation 1E to read "Strengthen 
HEROS by adding a column on the dashboard to show the progress of the overall 
mitigation status." 
 

Comment 5 HUD recommended that we clarify in the report summary on page 1 that HUD 
did not always identify required mitigation measures in HEROS.  Similarly, HUD 
recommended that we clarify the language on page 5 of the report to state field 
office employees were tracking mitigation outside of HEROS and were able to 
provide documentation upon request. 

 
In the report summary on page 1, we already clarified in the next sentence that 
“HUD did not always identify required mitigation measures or upload mitigation 
resolutions into the HUD Environmental Review Online System (HEROS) to 
document completion of its projects.”  Additionally, we clarified the language on 
page 5 of the report to state “field office employees were tracking mitigation 
outside of HEROS and were able to provide documentation upon request.”  
 

 HUD also recommended that we clarify on page 3 that the environmental reviews 
did not properly document mitigation requirements in HEROS for three projects. 

 
We agree with the recommendation.  We clarified the sentence to read “We 
reviewed eight projects and determined that the required environmental review 
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mitigation actions were not properly documented in HEROS for three 
projects…”. 
 

Comment 6 Regarding a statement in the Scope and Methodology section of the report, HUD 
stated that there is no issue with a project being marked 'completed conditioned 
on mitigation' while still in the construction phase, so HUD recommended we 
clarify the sentence on page 8-9 that explained that we found exceptions with two 
projects.  HUD recommended that we make the sentence clearer by saying the 
following: “We could not determine whether mitigation was completed and 
uploaded into HEROS for one project because the project was still in the 
construction phase.  We could not make this determination for a second project 
because the applicant decided to pursue alternate financing and did not close with 
FHA.” 

 
We clarified the sentence to state, “We did find two projects for which we could 
not conduct a full review because they were still in the construction phase and 
were not active due to the projects finding financing through other avenues.”  We 
did not report any deficiencies related to those projects.   
 

Comment 7 HUD requested we clarify the headings on the table in Appendix B.  
 

We agree. We added a note below the table with a better explanation of the 
headings. 
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Appendix B 

Finding 1:  Table of Project Deficiencies 
 

Property name 
Did not 
identify  

Did not 
complete 

Did not 
upload  

No issues 

6145 North 
Broadway 
Apartments* 

   X* 

Albright 
Townhomes 

  X  

Brick Stone on 
Harmony** 

   X* 

Community 
Homes 

  X  

Ebenezer Park 
Apartments 

   X 

Enclave at Box 
Hill Phase II 

  X  

Gonzalez 
Apartments 

  X  

Govans Manor 
Apartments 

  X  

Hanover 
Townhomes 

   X 

Lakeview Heights 
Apartments 

X  X  

Legends 
Apartments 

  X  

Lenox at 
Bloomingdale 

X  X  

Moon Meadows 
Apartments 

  X  

Mountain Heights 
Apartments 

  X  

Othello Square 
Building C 

  X  

Palladium Anna 
Apartments 

X  X  

Park View Terrace 
II, LP 

   X 

Pinon Lofts 
Apartments 

   X 
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Reata West 
Apartments 

 X   

Sagebrush 
Apartments 

X  X  

St. Paul’s 
Apartments 

  X  

The Enclave at 
Mira Lagos 

X    

Vista Villa 
Apartments 

X  X  

Warwick 
Apartments 

  X  

White River 
Apartments 

  X  

Totals 6 1 17 6 

*6145 North Broadway Apartments – We could not conduct a full review because the project 
was still in the construction phase. 
 
**Brick Stone on Harmony – We could not conduct a full review because the project was not 
active due to the project finding financing through other avenues but was listed as active in 
HEROS. 
 
Explanation for Column Headings in Table Above 
Did Not Identify – HUD did not identify mitigation measures or conditions on the HEROS 
screen 5000 or screen 7000.  (See Appendix C, Screen 5000 – Mitigation Measures and 
Conditions, and Screen 7000 – Mitigation Follow-Up). 
 
Did Not Complete – HUD did not complete the required mitigation.  (See Appendix C, Section 
9.2(B)(8)). 
 
Did Not Upload – HUD did not upload the mitigation resolutions into the Mitigation Follow-up 
Screen.  (See Appendix C, Screen 7000 – Mitigation Follow-Up). 
 
No Issues – No Issues were found besides the exceptions listed with an asterisk. 
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Appendix C 

Criteria 
 
Multifamily Accelerated Processing Guide, Revised January 29, 2016 
 
Section 9.2(A)(2)  
The lender must provide an environmental report to HUD.  The environmental report must 
address National Environmental Policy Act environmental factors unless the categorical 
exclusions apply.  The environmental report must also address the environmental laws and 
authorities listed at 24 CFR (Code of Federal Regulations) 50.4 unless the categorical exclusion 
applies.  Also, the environmental report must identify any significant environmental issues to be 
resolved. 
 
Section 9.2(A)(8)  
Any identified environmental issues will require a discussion of impacts to human health and 
appropriate mitigation measures.  The lender must provide mitigation plans for those 
environmental problems when the application is submitted.  HUD will review the lender’s plan 
and make it a condition of the firm commitment if HUD considers the plan acceptable.  This 
would include any plans for remediation of site contamination, wetlands impacts, noise impacts, 
radon, historic preservation, endangered species, acceptable separation distance, and floodplain 
management issues. 
 
Section 9.2(B)(1)  
In accordance with 24 CFR 50.32, HUD, not the lender, is responsible for independently 
evaluating the information supplied by the lender in the environmental report, supplementing 
that information as needed, making the required findings, and preparing the environmental 
review in HEROS form HUD-4128 and supporting documentation as the environmental record 
for the project.  HUD will determine whether the project raises environmental conditions that are 
prohibited by law, Executive order, or regulation or which would endanger health or safety or 
put FHA mortgages or the U.S. Government at financial risk or liability. 
 
Section 9.2(B)(3)  
Trained HUD staff must review the documentation submitted by the lender and must make a site 
visit.  HUD staff will supplement the lender’s documentation as needed, make the required 
findings, and prepare form HUD-4128 and supporting documentation.  HUD staff must certify 
the completed environmental review in HEROS form HUD-4128 as the preparer.  The 
environmental review in HEROS form HUD-4128 must also be certified by an approving 
official, who has authority to issue a firm commitment. 
 
Section 9.2(B)(7)  
The regional office will ensure that all environmental conditions are resolved and the 
environmental review in HEROS form HUD-4128 is completed and approved before issuance of 
a firm commitment. 
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Section 9.2(B)(8)  
When environmental reviews reveal environmental conditions that require mitigation, HUD will 
require completion of mitigation before firm commitment or will condition firm commitment on 
completion.  HUD will discuss the requirements for completion of mitigation in the 
environmental review.  Mitigation plans will be detailed in agreements and other relevant 
documents.  HUD may also require an environmental management and monitoring program as 
discussed at 24 CFR 50.22. 
 
Section 9.3(A)(1)(c)  
The phase I environmental site assessment (ESA) must be conducted (meaning the earliest of the 
date of the site visit, records review documents, or interviews) within 1 year of the submission to 
HUD.  HUD may require updates or additional analysis in specific circumstances.  A phase I 
ESA that was conducted more than 180 days before the submission date to HUD but within the 
allowable 1-year period must be updated in keeping with section 4.6 of American Society for 
Testing and Materials E1527-13.  A phase I ESA prepared more than 1 year before submission to 
HUD, even if updated within 180 days of being submitted, is not acceptable.   
 
Section 9.5(C)(2)(f) 
Radon-resistant construction is required for all new construction, and radon mitigation is 
required for existing construction where testing has revealed that radon levels exceed the 
threshold for unacceptability. 
 
Section 9.5(C)(2)(g) 
For new construction and substantial rehabilitation properties, all mitigation, including follow up 
testing, must be completed before final closing.  Radon mitigation included as part of a section 
223(f) project’s repairs must be completed as quickly as practicable and, in any event, no later 
than 12 months after closing.   
 
Section 9.5(C)(2)(h) 
A certificate of completion from the radon professional must be submitted and appended to the 
radon report once radon testing or mitigation is required.   
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Screen 5000 - Mitigation Measures and Conditions 
If users identify any factors that require mitigation measures or conditions when completing 
Screen 2005-Related Laws and Authorities, Screen 4010-Environmental Assessment Summary, 
or Screen 4100-Environmental Assessment Analysis, they must include a mitigation plan on 
Screen 5000-Mitigation Measures and Conditions.  Screen 5000 lists the factors requiring 
mitigation measures, along with the required measures and conditions as determined in the 
previous screens. 
 
Screen 7000 – Mitigation Follow-Up 
Some projects are conditioned on mitigation measures as noted on Screen 5000-Mitigation 
Measures.  Following completion of the review and implementation of the mitigation measures, 
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the environmental review record must be updated on Screen 7000-Mitigation Follow-Up.  For 
each law, authority, or factor requiring mitigation (the list is automatically populated as a 
carryover from screen 5000), the user must complete the following fields:  Upload 
Documentation, Comments, Cost Incurred, and Complete. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


