
 

NASA OFFICE OF INSPECTOR GENERAL 

OFFICE OF AUDITS 

SUITE 8U71, 300 E ST SW 
WASHINGTON, D.C. 20546-0001 

March 13, 2017 

TO: Thomas Zurbuchen 
Associate Administrator for the Science Mission Directorate 

SUBJECT: Final Memorandum, Earth Venture Suborbital Investigations  
(IG-17-013; A-16-019-00) 

Dear Associate Administrator Zurbuchen, 

The Office of Inspector General (OIG) evaluated NASA’s Earth Venture Suborbital (EVS) investigations to 
assess whether they were meeting science objectives, adhering to established cost caps, and using the 
most appropriate platform to perform their research.1  See Enclosure I for details of the audit’s scope 
and methodology, our review of internal controls, and prior audit coverage on this and related issues. 

We concluded the first five EVS investigations (collectively known as EVS-1) NASA completed between 
fiscal years 2010 and 2016 were well managed, achieved their science requirements within the 
applicable $30 million threshold, and used the appropriate research platform.  Further, as a result of 
lessons learned during EVS-1, the Agency changed how it administered the six EVS-2 investigations in 
ways that should strengthen the management and oversight of EVS investigations. 

BACKGROUND 

Climate, weather, and other natural phenomena such as earthquakes, droughts, floods, and wildfires 
affect the health and wellbeing of every person on Earth.  Moreover, industries vulnerable to these 
events, including agriculture, insurance, real estate, and manufacturing, account for up to 40 percent of 

                                                             
1  Investigations may gather data from observation platforms such as aircraft, balloons, or other vehicles capable of reaching 

suborbital space; land and sea-based facilities; and existing satellite missions.  Each EVS investigation we reviewed proposed 
the use of an aircraft as one of its primary observation platforms.   
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the U.S. economy, or about $7.2 trillion in 2015.2  As we reported in a November 2016 report, NASA’s 
space-based Earth science observations play an important role in planning for and mitigating the 
deleterious impacts of extreme weather and other natural phenomena.3 

In 2004, NASA, the National Oceanic and Atmospheric Administration (NOAA), and the U.S. Geological 
Survey requested the National Research Council (NRC) conduct the first Earth Science Decadal Survey to 
identify research priorities for NASA, NOAA, and the scientific community.  To conduct the Survey, the 
NRC convened a committee of experts from 68 Government, academic, and commercial institutions and 
reviewed 135 proposals from the science community.  In its 2007 Decadal Survey, the NRC 
recommended NASA pursue 15 specific Earth science missions based on criteria that included scientific 
merit, societal benefit, affordability, readiness, risk level, and fit with other missions.4  In addition, the 
NRC recommended NASA create a new “Venture class” of missions that the NRC described as 
cost-effective, innovative missions focusing on establishing new research avenues or demonstrating key 
application-oriented measurements.  According to the NRC, the success of these missions was 
dependent on maintaining a steady stream of opportunities for community participation in the 
development of innovative ideas while enforcing strict schedule and cost guidelines for program 
participants. 

NASA’s Earth Venture Class Project 

In response to the 2007 Decadal Survey, the NASA Science Mission Directorate created the Earth 
Venture Class Project to conduct low-cost Earth science research and application missions to 
demonstrate innovative ideas and higher-risk technologies and provide training for future leaders of 
space-based observations for Earth science applications. 

Part of the Science Mission Directorate, NASA’s Earth Science Division is composed of four 
components – the Flight Program, the Research and Analysis Program, the Applied Sciences Program, 
and the Earth Science Technology Office.5  The Flight Program is responsible for development and 
operation of Earth science satellites and instruments and is comprised of the Earth Systematic Mission 
Program and the Earth System Science Pathfinder (ESSP) Program, the latter of which is responsible for 
administering the Earth Venture class of missions.6 

                                                             
2  In 2010, the National Research Council calculated that up to 40 percent of the U.S. economy was weather and climate 

related, an estimate that has not been subsequently updated.  We applied the 2010 percentage calculated by the National 
Research Council to the 2015 Gross Domestic Product (GDP) as reported by the U.S. Department of Commerce, Bureau of 
Economic Analysis, to estimate the amount of the GDP potentially impacted by climate and weather. 

3  NASA Office of Inspector General, “NASA’s Earth Science Mission Portfolio” (IG-17-003, November 2, 2016). 

4  NRC, “Earth Science and Applications from Space:  National Imperatives for the Next Decade and Beyond,” 2007. 

5  The Research and Analysis Program and the Applied Sciences Program oversee and fund the Earth Science Division’s effort to 
make Earth observation data understandable to and useful for researchers and the public.  The Earth Science Technology 
Office portfolio includes more than 100 investments in advanced technologies to enable new Earth science measurements, 
missions, operational requirements, and practical applications. 

6  The Earth Systematic Mission Program manages the largest of NASA’s Earth science missions, including Aqua – launched in 
May 2002 to study Earth’s water cycle; Terra – launched in December 1999 to study Earth’s atmosphere, ocean, land, snow, 
and ice; and Landsat 8 – launched in February 2013 to continue the more than 40-year coverage of continental Earth surfaces 
provided by the joint NASA and U.S. Geological Survey Landsat Program. 
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The ESSP Program, managed from the Langley Research Center, supports Earth science research by 
periodically soliciting proposals and competitively selecting investigations to achieve NASA’s scientific 
goals and priorities.  ESSP projects include development and operation of space missions, space-based 
remote sensing instruments, and airborne science missions, and often involve partnerships with other 
U.S. or international science and space organizations.  The ESSP Program supports relatively low to 
moderate cost, small to medium-sized principal investigator-led missions capable of being built, tested, 
and launched in a relatively short time.7  For each mission, the principal investigator must provide the 
raw data and analysis of the research to a database accessible to the public, issue publications based on 
the research, conduct public outreach, and document lessons learned. 

The Earth Venture Class Project supports ESSP’s activities through regularly solicited, competitively 
selected Earth science investigations with cost caps varying between $30 and $150 million.8  The Project 
consists of three activities: 

 Small Missions include the development and operation of space missions capped at $150 million 
per project.  For example, in 2012 NASA selected the Cyclone Global Navigation Satellite System, 
a constellation of eight small satellites launched in 2016 to improve prediction of extreme 
weather events like hurricanes. 

 Instruments include the development of flight-ready, space-based remote sensing instruments 
capped at $90 million.  For example, in 2012 NASA selected the Tropospheric Emissions:  
Monitoring of Pollution instrument planned to be hosted on a commercial satellite and launched 
no later than 2021 to measure atmospheric pollution over most of North America. 

 Suborbital Investigations include airborne science missions capped at $30 million.  In February 
2009 and again in February 2013, NASA solicited the science community for proposals for 
suborbital investigations and selected 11 for development. 

Earth Venture Suborbital Investigations 
NASA competitively selects EVS investigations through solicitations that occur every 4 years.  Each 
solicitation has a $150 million (fiscal year 2014 dollars) cost cap divided among the selected projects.  
While NASA may award each project no more than $30 million, projects may receive additional funds 
from other sources.  In addition, each investigation must be completed within 5 years.  Along with these 
cost and life-cycle constraints, investigations must advance Earth system science objectives through 
regional or larger scale measurements over time that are sufficient to prove or disprove a scientific 
hypothesis or address scientific questions.  In addition, they must use mature system technology – 
meaning that, at a minimum, a system, subsystem model, or prototype demonstration has taken place 
in a relevant environment with a technology readiness level of 6 or greater.9 

                                                             
7  A principal investigator is a person who conceives of and is responsible for carrying out an investigation.  In some cases, 

principal investigators from industry and academia act as project managers for smaller development efforts with NASA 
personnel providing oversight. 

8  Fiscal year 2014 dollars.  NASA subsequently increased the cost cap for Earth Venture Small Mission and Instrument 
solicitations to $166 million and $97 million in fiscal year 2018 dollars, respectively. 

9  Technology readiness levels assess the maturity of technology.  NASA’s scale consists of nine technology readiness levels 
ranging from level 1, when scientific research is beginning and results are being translated into future research and 
development, to level 9, when the technology is flight proven.  A technology readiness level 6 occurs once testing is 
completed and the technology has a fully functional prototype or representational model. 
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EVS investigations are led by principal investigators who submit proposals to NASA for consideration, 
including their view of the most appropriate platform for their investigation, and manage the cost, 
schedule, and performance of the work.  Principal investigators select their project teams, which may 
include representatives from universities, industry, government, federally funded research and 
development centers, and foreign space agencies or other foreign partners. 

The Science Mission Directorate convenes two review panels comprised of subject matter experts and 
Earth Science Division officials to assess EVS proposals for scientific merit, cost, schedule feasibility, and 
appropriateness.10  The review panels, together with officials from NASA’s Airborne Science Program, 
also assess the proposed platforms for each investigation and after award may suggest the use of 
alternative aircraft based on project needs and aircraft availability.11 

In February 2009 and February 2013, the Science Mission Directorate solicited proposals for EVS-1 and 
EVS-2 investigations, respectively.12  These solicitations requested proposals for complete suborbital, 
principal investigator-led investigations to conduct innovative, integrated, hypothesis or scientific 
question driven approaches to important Earth system science issues.  Five investigations were selected 
for EVS-1 and six for EVS-2.  All EVS-1 investigations had been completed at the time of our fieldwork, 
while EVS-2 investigations, which began in fiscal year 2015, had completed their first year of effort. 

EARTH VENTURE SUBORBITAL INVESTIGATIONS 
ARE MEETING REQUIREMENTS 

We found all five EVS-1 investigations completed their proposed missions within the cost caps set by the 
Science Mission Directorate and Earth Science Division.  Each investigation provided the raw data and 
analysis from each flight campaign to a database accessible to the public, issued numerous publications, 
provided outreach activities, and documented lessons learned.  With regard to EVS-2 investigations, we 
found that post-selection aircraft changes appeared to be reasonable and that management applied 
lessons learned from EVS-1 to the EVS-2 process.  Because the EVS-2 investigations are in the early 
stages, we could not determine whether they will achieve their science objectives or remain within the 
$30 million cost threshold. 

  

                                                             
10  One review panel examines the science and the other the technical, management, logistics, and cost aspects of the proposal. 

11  The Airborne Science Program is part of the Earth Science Division and provides suborbital flight opportunities and manages 
NASA’s airborne asset schedules. 

12  The next solicitation, EVS-3, is planned for release in 2017. 
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EVS-1 Investigations 

For EVS-1, NASA selected the following 5 proposals from a total of 35 received. 

Airborne Microwave Observatory of Subcanopy and Subsurface (AirMOSS).  A principal investigator 
from the University of Michigan, who subsequently transferred to the University of Southern California, 
led this $25,805,028 investigation.  The goal of AirMOSS was to reduce uncertainties in existing 
greenhouse gas estimates by measuring soil moisture in the root zone of major North American 
ecosystems.  The investigation used NASA’s Gulfstream-III aircraft and validated root-zone soil 
measurement algorithms from NASA’s Soil Moisture Active and Passive mission.13 

Airborne Tropical Tropopause Experiment (ATTREX).  A principal investigator from Ames Research 
Center led this $29,178,214 investigation to study how stratospheric water vapor impacts Earth’s 
climate, ozone layer, and how much solar energy the Earth retains.  The principal investigator proposed 
to fill several significant gaps in atmospheric science identified in the 2007 Decadal Survey involving 
climate change, stratospheric ozone, and stratosphere-troposphere exchange.  ATTREX used NASA’s 
Global Hawk unmanned aircraft system. 

Carbon in Arctic Reservoirs Vulnerability Experiment (CARVE).  A principal investigator from the Jet 
Propulsion Laboratory led this $27,866,347 investigation to collect detailed measurements of 
greenhouse gases in the Alaskan Arctic and demonstrate new remote sensing and improved modeling 
capabilities to quantify Arctic carbon fluctuations and carbon cycle-climate processes.  The principal 
investigator proposed using a commercial Twin Otter aircraft because NASA did not have an aircraft 
capable of meeting the investigation’s requirements.  This aircraft was used during the first year of flight 
operations, but the project later switched to a C-23 Sherpa twin-engine aircraft turboprop NASA 
acquired from the Department of Defense.  Airborne Science Program officials stated that the C-23 was 
a better fit for operating in the Arctic considering crew rest needs as it allows for an additional onboard 
operator compared to the Twin Otter aircraft. 

Deriving Information on Surface Conditions from Column and Vertically Resolved Observations 
Relevant to Air Quality (DISCOVER-AQ).  A principal investigator from the Langley Research Center led 
this $31,058,059 investigation ($29,983,969 funded by NASA, approximately $600,000 by the University 
of Innsbruck, and $467,556 by the National Center for Atmospheric Research) to study such air quality 
factors as aerosols and ozone-producing gases and their effects on society.14  DISCOVER-AQ provided an 
opportunity to improve the existing knowledge gap that limits the utility of satellite observations for air 
quality.  DISCOVER-AQ used NASA’s B-200 Beechcraft Super King Air aircraft and P-3B four-engine 
turboprop aircraft. 

  

                                                             
13  Launched in January 2015, the Soil Moisture Active and Passive mission is designed to produce global maps of soil moisture 

to help scientists understand how water and carbon circulate around the Earth. 

14  The National Center for Atmospheric Research and the University of Innsbruck funded portions of investigators’ labor needed 
to participate in the mission. 
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Hurricane and Severe Storm Sentinel (HS3).  A Goddard Space Flight Center principal investigator led 
this $29,984,528 investigation to study hurricane activity in the Atlantic Ocean basin and collect 
information that could be beneficial in predicting formation and forecasting intensity changes.  During 
the 2012 through 2014 hurricane seasons, the investigation flew missions covering nine named storms, 
six of which were hurricanes.  Initially, the principal investigator proposed using the Agency’s two Global 
Hawk unmanned aircraft systems; however, technical problems with one of the aircraft resulted in the 
investigation using only one Global Hawk along with the WB-57 high altitude aircraft. 

EVS-2 Investigations 

For EVS-2, NASA selected the following 6 proposals from a total of 33 received. 

Atmospheric Carbon and Transport-America (ACT-America).  A principal investigator from The 
Pennsylvania State University is leading this investigation budgeted at $29,992,000 to study greenhouse 
gases by quantifying the sources of regional carbon dioxide, methane, and other gases and documenting 
how weather systems transport these gases in the atmosphere.  Initially, the investigation planned to 
use the Agency’s P-3B and B-200 aircraft; however, the Airborne Science Program changed aircraft 
because three other investigations had requested use of the P-3B aircraft.  The investigation now plans 
to use a C-130 four-engine turboprop aircraft. 

Atmospheric Tomography (ATom).  A Harvard University principal investigator is leading this 
investigation budgeted at $29,852,000 to study the impact of human-produced air pollution on certain 
greenhouse gases.  Airborne instruments will look at how atmospheric chemistry was transformed by 
various air pollutants and the impact of methane and ozone which affect climate.  Data from ATom 
should help form the scientific foundation for near term mitigation strategies by systematically 
measuring reactive gases and aerosols spanning the Pacific and Atlantic Oceans.  The plans are to use 
NASA’s DC-8 jet aircraft. 

Coral Reef Airborne Laboratory (CORAL).  A Bermuda Institute of Ocean Sciences’ principal investigator 
is leading this investigation budgeted at $15,000,000 to study the condition of threatened coral reef 
ecosystems in Florida, Hawaii, the Mariana Islands, Australia, and Palau by analyzing how the 
environment shapes the reef ecosystem.  The investigation plans to use a Gulfstream-IV commercial 
aircraft, which is able to cover large areas of regional reef systems and the long distances between those 
systems. 

North Atlantic Aerosols and Marine Ecosystems Study (NAAMES).  A principal investigator from Oregon 
State University is leading this investigation budgeted at $29,960,000 to study the annual life cycle of 
phytoplankton and the impact small airborne particles derived from marine organisms have on climate 
in the North Atlantic Ocean.  Data from NAAMES will be used to inform ocean management activities 
and assessments of ecosystem changes.  The investigation planned to use NASA’s P3-B aircraft; 
however, due to overlapping needs, NAAMES will use the Agency’s C-130 aircraft.  NAAMES will also use 
the research vessel Atlantis – a U.S. Navy ship operated out of the Woods Hole Oceanographic 
Institution. 
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Observations of Aerosols above Clouds and their Interactions (ORACLES).  A principal investigator from 
Ames Research Center is leading this investigation budgeted at $29,971,000 to probe how smoke 
particles from biomass burning in Africa influence cloud cover over the Atlantic Ocean.15  The 
investigation plans to use NASA’s P-3B and ER-2 high altitude sensor aircraft. 

Oceans Melting Greenland (OMG).  A principal investigator from the Jet Propulsion Laboratory is 
leading this investigation budgeted at $29,596,000 to study the role warmer, saltier Atlantic Ocean 
subsurface waters play in Greenland glacier melting.  Data from OMG should provide improved 
estimates of sea level rise.  The investigation proposed a ship-based survey of sea floor depth and shape 
along with an airborne campaign using NASA’s P-3B aircraft, but the P-3B was being used by other 
projects.  The Airborne Science Program has identified the Agency’s Gulfstream-III aircraft as an 
alternative. 

Changes Made To Improve EVS-2 Administration 

For EVS-1 investigations, the ESSP Program used program and project management criteria applicable to 
development of space flight projects and their supporting instrument and technology – NASA Procedural 
Requirements (NPR) 7120.5E – that calls for numerous structured reviews for assessing progress.16  
However, ESSP Program management determined this criteria was not well suited to their needs 
because EVS investigations utilize research instruments at technology readiness levels of 6 or greater 
and the standard reviews required by NPR 7120.5E were unnecessary.  Accordingly, for EVS-2 
ESSP Program management began using the criteria applicable to managing research and technology 
efforts – NPR 7120.8 – which provides greater flexibility in implementing management processes and 
ensuring suborbital investigation success.17  With this change, pre-deployment management reviews 
were reduced to one confirmation review that focuses on whether the investigation is achieving its 
Level 1 science requirements within cost and schedule constraints and is technically ready to proceed to 
implementation.18 

In addition, for EVS-2 investigations the ESSP Program required that principal investigators and project 
scientists draft project implementation plans incorporating the traditional elements of a project plan, 
including Level 1 science requirements and data management and safety plans, which provided an 
additional element of control for ESSP Program managers.   

The ESSP Program also used grants rather than contracts to fund the four non-NASA led 
EVS-2 investigations.  This decision was made based on the Program’s experience with the non-NASA led 
EVS-1 investigation.19  Specifically, based on that experience the Program learned that educational 
institutions are more accustomed and therefore better equipped to conform to the requirements of 
Federal grant instruments rather than Federal contracts. 

                                                             
15  The Aerosol Robotic Network is a federation of ground-based remote sensing aerosol networks established by NASA and 

international collaborators from national agencies, institutes, universities, individual scientists, and partners to provide a 
long-term, continuous and readily accessible public domain database of aerosol optical, microphysical and radiative 
properties for aerosol research and characterization, validation of satellite data, and synergism with other databases. 

16  NPR 7120.5E, “NASA Space Flight Program and Project Management Requirements,” August 14, 2012. 

17  NPR 7120.8, “NASA Research and Technology Program and Project Management Requirements,” February 5, 2008. 

18  Level 1 requirements are the fundamental and basic set of requirements levied by the ESSP Program on the investigation. 

19  The ESSP Program’s decision is also supported by the NASA Grant and Cooperative Agreement Manual. 
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Finally, for EVS-2 the ESSP Program directed principal investigators to issue publications at appropriate 
points during the course of investigations rather than waiting for the conclusion of the entire project to 
enable the public more timely access to data. 

Although this memorandum made no specific recommendations to NASA, management provided a brief 

response that is reproduced in Enclosure II.  Technical comments provided by management have been 

incorporated, as appropriate. 

If you have questions or wish to comment on the quality or usefulness of this memorandum, contact 
Laurence Hawkins, Audit Operations and Quality Assurance Director, at 202-358-1543 or 
laurence.b.hawkins@nasa.gov. 

Sincerely, 

Paul K. Martin 
Inspector General 

cc: Krista Paquin 
Associate Administrator, Mission Support Directorate 

Michael H. Freilich 
Director, Earth Science Division 

Eugene L. Tu 
Director, Ames Research Center 

Christopher J. Scolese 
Director, Goddard Space Flight Center 

Michael Watkins  
Director, Jet Propulsion Laboratory 

Dave Bowles 
Director, Langley Research Center 

Enclosures – 2 

mailto:laurence.b.hawkins@nasa.gov
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Enclosure I:  Scope and Methodology 

We performed this audit from September 2016 through February 2017 in accordance with generally 
accepted government auditing standards, which require that we plan and perform the review to obtain 
sufficient, appropriate evidence to provide a reasonable basis for findings and conclusions based on our 
objectives.  We believe the evidence obtained provides a reasonable basis for our conclusions based on 
our objectives. 

In September 2016, we began work to determine whether EVS investigations were meeting their science 
objectives, Agency costs did not exceed $30 million for each investigation, and the investigations were 
using the most appropriate platform for their research requirements.  We engaged with ESSP Program 
personnel to confirm the primary scientific focus of the EVS-1 and EVS-2 investigations.  Other 
discussions with ESSP personnel pertained to the historical and background data of the 
EVS investigations and their alignment with NRC recommendations. 

We compared EVS-1 proposals to program-level requirements and investigation success criteria to 
determine what research NASA authorized for each investigation.  We reviewed final presentations and 
ESSP and Earth Science Division assessments of the final presentations to validate EVS-1 investigations 
achieved their scientific objectives. 

We coordinated with ESSP personnel and EVS-1 principal investigators to obtain the costs of each 
investigation for their periods of performance.  To determine whether each investigation stayed under 
its cost cap, we reviewed the obligated, costed, and disbursed funds for each EVS-1 investigation and 
held discussions with the EVS-1 principal investigators to ascertain whether they could provide cost 
documentation for their investigation team partners.  We found that sub-award cost data was not 
readily available because principal investigators managed their own investigation costs and accepted 
costs as originally proposed by these independent team partners.  We concluded there was a low risk of 
inappropriate use of funds based on assurance from the principal investigators that partners stayed 
within proposed budgets and results of investigations were consistent with what was proposed and 
expected.  

To determine whether EVS-1 and EVS-2 investigations used the most appropriate platforms, we 
reviewed and compared the project proposals, project plans, and project closeout documentation.  
We also interviewed Airborne Science Program officials to discuss the process used to select platforms 
and found appropriate assignments and, when required, changes due to aircraft availability.  We did not 
complete an assessment on the use of ships to complete research. 

We reviewed lessons learned briefed during the final presentations and determined administrative 
changes implemented by ESSP were advantageous in that they focused investigators on meeting cost 
and schedule commitments and achieving Level 1 science requirements within an acceptable risk level. 

Use of Computer Processed Data 

We used computer processed data to conduct this audit.  We conducted an Internet search to identify 
EVS-1 and EVS-2 investigations prior to contacting ESSP Program personnel for identification of audit 
universe, historical, background, and financial data.  We obtained proposal and financial data the 
principal investigators provided directly to the ESSP Program Office, which was not specifically validated, 
but accepted as provided due to our assessment of a low risk of improper spending.  We also relied on 
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various management reviews and the principal investigators’ final investigation submissions to 
determine that goals and objectives were met.  We determined the information obtained was 
sufficiently reliable to meet the objectives of our audit. 

Review of Internal Controls 

We evaluated internal controls, organizational structures, and policies for the Earth Science Division, 
ESSP Program Office, Airborne Science Program, and EVS-1 principal investigators for the AirMOSS, 
ATTREX, CARVE, DISCOVER-AQ, and HS3 investigations that (1) provided reasonable assurance these 
investigations met their Earth Venture objectives, (2) safeguarded resources, and (3) provided relevant 
and reliable data to the public.  We concluded that internal controls were generally adequate. 

Prior Coverage 

During the last 5 years, the Government Accountability Office did not issue any reports specifically 
relevant to our audit objectives.  We reviewed a recent NASA Office of Inspector General (OIG) report, 
NASA’s Earth Science Mission Portfolio (IG-17-003, November 2, 2016), which assessed NASA’s 
management of 69 Earth science missions, to acquire background information on Earth Venture 
investigations.  OIG audit reports can be accessed at http://oig.nasa.gov/audits/reports/FY17. 

 

http://oig.nasa.gov/audits/reports/FY17
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Enclosure II:  Management Comments 

 


