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Executive Summary 

Over the past 5 years, NARA’s leadership in energy management has garnered awards 
and accolades, including recognition from the two most recent Presidents.  In addition, 
NARA has previously ranked at or near the top of GovEnergy’s Federal agency energy 
progress lists.  One of the tools NARA uses in its efforts to achieve its energy efficiency 
goals includes Energy Savings Performance Contracts (ESPC).  Since 1999, NARA has 
awarded six ESPCs valued at over $24 million.  NARA’s most recent Annual Energy and 
Greenhouse Gas Report highlights the agency’s ESPC efforts, stating “the two most 
innovative and successful projects are the $5.7 million dollar ESPC project with an 8
year payback at Archives II and the $5.8 million ESPC project with a 7-year payback at 
Archives I.” These ESPCs are made up of a number of energy conservation efforts, 
including lighting retrofits, building control optimization, water use reductions, and heating 
plant improvements. 

We reviewed NARA’s use of ESPCs to determine if the contracts were adequate, 
efficient, and resulted in appropriate benefits for NARA.  Our review of NARA’s ESPCs 
found insufficient management of the awards, savings verification, payments, reporting, 
funding, and early cancellations of such contracts.  This condition exists due to a general 
lack of oversight, as well as an inadequate understanding of established controls and 
requirements instrumental to the success of ESPCs.  As a result, NARA has made 
questionable payments1 exceeding $8.4 million, and placed the success of its ESPC 
energy efficiency efforts and investments at risk.  In our semiannual reports to Congress, 
we have consistently identified Contract Management and Administration in our list of 
NARA’s Top Ten Management Challenges. 

The National Energy Conservation Policy Act of 1978 (NECPA), as amended, 
established the authority for Federal agencies to enter into multi-year contracts with 
energy service providers for the implementation of energy savings measures in exchange 
for a share of the energy savings directly resulting from the implementation of such 
measures.  The Energy Policy Act of 1992 (EPAct) extended the authority granted to 
Federal agencies in NECPA.  In addition, the EPAct requires the ESPCs to undergo an 
annual energy audit and to specify the terms and conditions of any Government payments 
and performance guarantees.  Further, the EPAct states aggregate annual payments by an 
agency to both utilities and energy savings performance contractors, under any ESPC, 
may not exceed the amount that the agency would have paid for utilities without an ESPC 
during contract years. 

1 In the context of this report, “questionable payments” includes payments made without proper verification 
of energy cost savings. 
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Our audit identified several opportunities for improvement, which upon implementation 

will assist NARA in the management and oversight of ESPC projects.  We made 10 

recommendations to more thoroughly ensure NARA’s efforts meet established ESPC
 
requirements and properly verify the guaranteed energy savings of its investments.
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Background 

On April 1, 2013 the National Archives and Records Administration (NARA) Office of 
Inspector General (OIG) responded to a Congressional Request of the Bicameral Task 
Force on Climate Change.  The Task Force’s request involved assessing NARA’s 
implementation of climate change and energy sustainability initiatives. Overall, this 
broad, initial assessment found NARA is meeting the intent of established climate change 
laws, regulations, and initiatives and—for the most part—NARA actively strives to meet 
or exceed existing climate change standards and baseline improvement targets. In 
addition to highlighting NARA’s accomplishments in our response, our initial assessment 
also identified steps for improvement, which included: 

1.	 Establishing formal assessment criteria for use in determining whether to cancel 
Energy Savings Performance Contracts (ESPC); 

2.	 Ensuring data used in reporting and payment justification accurately reflects 
fluctuations in per unit energy costs; 

3.	 Streamlining data gathered from advanced energy meters; 
4.	 Increasing utilization of benchmarking systems; 
5.	 Implementing efficiency criteria for entering into and renewing leases; and 
6.	 Assessing options for greater access to public transportation. 

While Business Support Services management generally agreed with these suggested 
improvements, we informed the Archivist and management of our intent to conduct a 
follow-on audit to expand upon our assessment, specifically in terms of NARA’s efforts 
involving the management of ESPCs.  This audit report reflects that effort. 

NARA is unique in that much of its facility space is used to house Federal records.  
Preservation and storage condition requirements of these records pose a challenge to 
implementing energy efficiency measures.  However, this has not deterred NARA 
personnel from reporting noteworthy results while working within this unique set of 
parameters.  Over the past 5 years, NARA’s efforts have been recognized by Presidents 
Barack Obama and George W. Bush during GreenGov and Leadership in Federal Energy 
Management Presidential Award Ceremonies.  In addition, on February 24, 2010, Vice 
President Joseph Biden sent a letter of gratitude for NARA’s commitment “to measuring, 
reporting, and reducing its greenhouse gas emissions.”  Further, NARA has previously 
ranked at or near the top of GovEnergy’s Federal agency energy progress lists. 

One of the tools NARA uses in its efforts to achieve its energy efficiency goals includes 
Energy Savings Performance Contracts (ESPC).  Since 1999, NARA has awarded six 
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ESPC valued at over $24 million.  As noted in the Bicameral Task Force’s initial request, 
the President issued a memorandum requiring agencies to enhance their building 
efficiency through performance-based contracts totaling a minimum of $2 billion across 
the Federal government.  For its part, NARA is in the process of awarding its seventh 
ESPC with an approximate value of $5 million.  This effort will involve the development 
and implementation of a bundled ESPC project inclusive of most Presidential Libraries 
and the Southeast Regional Archives in Atlanta. 

Over the years, NARA has entered into a number of ESPCs as part of its response to 
Federal mandates to reduce energy consumption.  The chart below lists these efforts in 
chronological order of the year awarded. 

ESPC Year 
Awarded 

Last Annual 
Payment Current Status 

1 Dwight D. Eisenhower Facility 1999 FY 2012 Completed 
2 Ronald Reagan Facility 2002 FY 2017 Payoff—FY 2012 
3 John F. Kennedy Facility 2002 FY 2023 Payoff—FY 2012 
4 Gerald Ford Facility 2005 FY 2024 Ongoing 
5 Archives II Facility 2006 FY 2014 Ongoing 
6 Archives I Facility 2010 FY 2018 Payoff—FY 2012 

NARA has utilized DOE sponsored ESPCs to implement a number of energy 
conservation measures (ECMs) specific to the agency’s energy objectives.  Examples of 
these ECMs include heating plant improvements, lighting retrofits, and water use 
reduction.  NARA’s ESPCs are managed by the Office of Facility and Property 
Management within Business Support Services.  The contracting officer who has been 
responsible for overseeing all six of NARA’s ESPCs is part of the Office of Space 
Planning and Projects.  The Office of Space Planning and Projects is separate from 
NARA’s primary Acquisitions Office (which is managed under the CFO).  As depicted in 
the chart above, two of the six ESPC projects NARA has awarded since 1999 are 
ongoing.  The Dwight D. Eisenhower Facility ESPC was completed as scheduled in FY 
2012 and three other facility ESPCs—Ronald Reagan, John F. Kennedy, and 
Archives I—were cancelled prior to the end of their contract terms that same year. 
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Objectives, Scope, Methodology 

The overall objective of this audit was to expand upon selected improvement steps and 
underlying issues identified in our initial response to the February 25, 2013 Bicameral 
Task Force on Climate Change Congressional request.  Specifically, our audit focused on 
the management and oversight of NARA’s Energy Savings Performance Contracts 
(ESPCs). 

To accomplish our objective, we interviewed key NARA personnel from the Office of 
Business Support Services.  We reviewed ESPC task order and contract documentation 
provided by NARA’s ESPC contracting officer and Agency Energy Manager.  Further, 
we examined meeting minutes, e-mails, and other documented communications related to 
NARA’s ESPC projects.  We compared the information we received related to ESPC 
negotiations, awards, savings verification, payments, reporting, funding, and 
cancellations to established requirements and guidance.  The criteria assessed and used 
during our audit included: National Energy Conservation Policy Act of 1978, as 
amended; Energy Policy Act of 1992; Department of Energy Final Rule, 10 CFR 436 
Subpart B; Energy Independence and Security Act of 2007; Department of Energy (DOE) 
Federal Energy Management Program (FEMP) Practical Guide to Savings and Payments 
and Introduction to Measurement and Verification for FEMP ESPC Projects; as well as 
other applicable Executive Orders and ESPC requirements documents. 

Our follow-on audit work was performed at Archives II between April 2013 and July 
2013, but also included information gathered in March 2013 during the Bicameral Task 
Force on Climate Change Congressional request assessment. We conducted this 
performance audit in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions based 
on our audit objectives.  We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based on our audit objectives.  
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Audit Results 

Management of NARA’s Energy Savings Performance Contracts 

NARA has awarded Energy Savings Performance Contracts (ESPC) since 1999.  
However, contract management efforts were not fully conducted in accordance with 
established requirements and guidelines.  Specifically, we found insufficient management 
of the awards, savings verification, payments, reporting, funding, and early cancellations 
of such contracts.  This condition exists due to a general lack of oversight, as well as an 
inadequate understanding of established controls and requirements instrumental to the 
success of ESPCs.  As a result, NARA has made questionable payments exceeding $8.4 
million2, and placed the success of its ESPC energy efficiency efforts and investments at 
risk. 

The National Energy Conservation Policy Act of 1978 (NECPA), as amended, 
established the authority for Federal agencies to enter into multi-year contracts with 
energy service providers for the implementation of energy savings measures in exchange 
for a share of the energy savings directly resulting from the implementation of such 
measures.  These contracts are known as ESPCs.  NECPA states, in part, that “a Federal 
agency may enter into [an ESPC] solely for the purpose of achieving energy savings and 
benefits ancillary to that purpose.” 

The Energy Policy Act of 1992 
(EPAct) extended the authority 
granted to Federal agencies in 
NECPA.  In addition, the EPAct 
requires the ESPCs to undergo 
an annual energy audit and to 
specify the terms and conditions 
of any Government payments 
and performance guarantees. 
Further, the EPAct states 
aggregate annual payments by an 
agency to both utilities and 
energy savings performance 
contractors, under any ESPC, may not exceed the amount that the agency would have 
paid for utilities without an ESPC during contract years.  The chart above3 illustrates this 

2 See Appendix B “Funds to Better Use” for a list of these costs and payments. 
3 Figure obtained from DOE FEMP’s “Practical Guide to Savings and Payments.” 
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concept in which energy cost savings are used to cover ESPC expenses incurred by the 
contracted Energy Service Company (ESCO)—with no increase to agency cash flow.  In 
addition, the EPAct tasks the Secretary of the Department of Energy (DOE) with 
establishing appropriate procedures and methods for use by Federal agencies to select, 
monitor, and terminate contracts with energy service contractors in accordance with laws 
governing Federal procurement.  DOE’s Federal Energy Management Program (FEMP) 
provides contract tools and guidance documents to facilitate Federal agency 
implementation of ESPCs. 

Further, Federal agencies are mandated to reduce energy consumption, in part by 
awarding ESPCs.  Most recently, on December 2, 2011, the President issued a 
memorandum committing the Federal Government to enter into a combined $2 billion in 
ESPCs and utility savings contracts by the end of 2013.  The President’s memorandum— 
consistent with previous requirements—states ESPC payments to the ESCO are 
contingent upon realizing a guaranteed stream of future savings. 

Energy Savings Performance Contract Negotiations and Awards 

NARA has not effectively managed the negotiation and award of its most recent ESPCs.  
DOE FEMP negotiation and award policies—which include procedures for determining 
fair and reasonable prices; defining risk, responsibility, and performance requirements; 
and conducting oversight reviews prior to award—were not consistently or adequately 
followed.  This resulted in questionable costs pertaining to finance procurement fees, 
measurement and verification reports, interest rate premiums, and pre-acceptance 
payments.  Further, it resulted in NARA issuing modifications shortly after the awards in 
an effort to address concerns that should have been handled during the pre-award 
negotiations.  

Over the past 13 years, NARA has awarded six ESPCs.  Although NARA has undergone 
reorganizations during this timeframe, NARA’s current ESPC contracting officer was 
involved in all six awards.  NARA’s Director of Facility and Property Management, who 
oversees the ESPC contracting officer, stated NARA uses a DOE FEMP project 
facilitator to assist in the award and management of ESPCs.  However, even with a DOE 
contracted facilitator in place—based upon our interviews with personnel from Business 
Support Services and reviewing documentation provided by NARA’s ESPC contracting 
officer related to NARA’s most recently awarded ESPC—concerns arose over whether 
an appropriate level of due diligence was exercised during the award process.  DOE 
FEMP guidance states the following: 

“The emphasis on ESPC life-cycle cost-effectiveness seems to have led to the 
perception in some quarters that price reasonableness is less important, as long as 
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the project pays from savings.  However, the requirement to consider life-cycle 
cost does not replace or supersede the requirement to comply with Federal 
Acquisition Regulations and to perform fair and reasonable price determinations 
with due diligence.  The intent is that the prices paid for the advanced ECMs— 
and for all equipment installed under ESPC—should be fair and reasonable, and 
in accordance with prices paid for similar equipment in the private sector.” 

Following our review of the terms of the Archives I ESPC Post-Acceptance Performance 
Period Cash Flow Schedule, we brought to the attention of the ESPC contracting officer 
that NARA had agreed to pay a finance procurement price of $232,508 in order for the 
contractor to acquire financing on a principal amount of $1,103,713.  When asked if a 
finance procurement price equal to 21 percent of the principal was typical of ESPCs, the 
contracting officer stated bank terms are unfavorable for ESPCs. Further, he stated even 
greater finance procurement amounts had been paid in some of the earlier ESPC awards. 

In addition, DOE FEMP guidance4 indicates the average cost of measurement and 
verification (M&V) efforts by the contractor to verify the results of ECMs is 3.86 percent 
of first-year guaranteed cost savings—and in half of the ESPCs awarded M&V is under 
2.5 percent.  Even the Archives I ESPC Final Proposal stated “typically, a rule of thumb 
is that the annual cost of the M&V for an ECM should not exceed 5 percent of the annual 
savings of the ECM.”  However, NARA agreed to pay 6.5 percent of first-year 
guaranteed cost savings at Archives I—including overhead and profit charges, this 
percentage rises to 8.4 percent.  According to DOE FEMP, these costs are negotiable and 
dependent upon the agency’s verification needs.  M&V fees on some of NARA’s older 
ESPCs were closer to DOE’s average with costs ranging between 2.9 and 3.5 percent of 
first-year guaranteed savings. 

DOE FEMP guidance identifies the value of examining prices paid in the past to 
determine whether current prices are fair and reasonable.  However, even though NARA 
agreed to pay $4.7 million in advance of project acceptance at Archives I, the contract 
still required a premium of 3.19 percent on the US Treasury Swap Index Rate in order for 
the contractor to finance an additional $1.1 million—resulting in a total project interest 
rate of 5.77 percent.  Three years earlier, NARA contracted with the same ESCO and 
only paid a premium of 0.56 percent over the index rate.  Furthermore, NARA paid a 24 
percent markup fee on performance period expenses for the Archives II ESPC; however, 
this increased to an effective rate of 30 percent on the Archives I ESPC project.  

NARA’s current CFO, who was not with the agency at the time of the Archives I ESPC 
award, stated the recent global financial crisis may be the reason the Archives I ESPC 

4 DOE FEMP “Quick Study: Savings and Performance Guarantees that Work for You.” 
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had less favorable financing terms in comparison to the previous contract. Such factors 
should be considered and examined during negotiations.  However, as described below, 
NARA rushed to award the Archives I ESPC in the final days of FY 2009 without 
adequately performing critical controls that aid in cost negotiation efforts.  Further, when 
asked about the inconsistencies and premiums of these charges, the ESPC contracting 
officer involved with the award stated “they all come out of energy savings, that’s how 
[ESCOs] push these, anything they can charge to energy savings they do.” This notion 
that price reasonableness is less important due to energy savings guarantees is precisely 
what DOE FEMP guidance warns against. 

The ESPC contracting officer stated there was often pressure at year end to spend money 
on ESPCs without having adequate time to finalize and review contract documents. 
Again, this was clearly evident in the award of the Archives I ESPC.  E-mail 
communication during the last month of FY 2009 between the ESPC contracting officer, 
facilitator, ESCO, and DOE demonstrated this hurriedness—which culminated in a 
number of significant oversights brought to light after the contract award.  The following 
provides a timeline of these events: 

September 8, 2009—NARA’s ESPC contracting officer was informed by the 
ESPC facilitator that DOE will need 2-3 weeks to review the Archives I ESPC 
proposal and Investment Grade Audit (IGA). 
September 14, 2009—NARA had not yet completed a final version of its Request 
for Proposal (RFP).  Instead, at this time, a draft RFP was provided to the ESCO 
to allow them to begin developing their proposal and IGA. 
September 23, 2009—ESCO submitted their 696 page final proposal based on the 
draft RFP. 
September 27, 2009—DOE FEMP project manager performed his initial review 
of the proposal identifying a number of issues related to the task order schedules 
and risk responsibility. 
September 28, 2009—NARA ESPC contracting officer awards $4.5 million of FY 
2009 funds. 
September 30, 2009—DOE contracting officer identifies significant concerns 
with the Archives I ESPC task order and requests modifications to correct the 
issues within 30 days. 

In one exchange during this timeframe, DOE stated there was a 60 percent chance that 
they would be able to review and approve the Archives I ESPC IGA prior to year end 
because this voluminous, highly technical and detailed document was not expected to be 
provided until September 25, 2009 (four business days before the end of the fiscal year).  
NARA’s ESPC contracting officer responded, stating “well I got news for you all, I am 
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going to issue the obligation for the year 0 funds.  So the review and official approval can 
follow in due time.”  Further, when the ESPC contracting officer sent an e-mail notifying 
the ESCO, DOE, and ESPC facilitator of the award, he also stated he presumed DOE 
forms referenced in the award “will get corrected.”  When asked about why the RFP was 
still in draft and the DOE contract schedules still needed to be corrected at the time of the 
award, the ESPC contracting officer stated it is typical for documents not to be finalized 
prior to award.  Further, The ESPC contracting officer stated he was under pressure to 
obligate the money before year end. 

After receiving notice of the September 28, 2009 award of the Archives I ESPC, DOE’s 
contracting officer—responsible for ensuring that the terms and conditions of the ESPC 
indefinite delivery/indefinite quantity contracts are adhered to by the ordering agency and 
the ESCO—expressed his disappointment in not being involved in the project early on 
and not being able to review the final proposal prior to award.  His “quick and cursory 
look” identified a number of concerns including: 1) possible circumvention of DOE’s 
One-Time Payment Policy in the $4.5 million award, 2) significant unauthorized 
revisions to each of the task order schedules, 3) improper completion of the Risk, 
Responsibility, and Performance Matrix, and 4) deviations from Individual Small 
Business Subcontracting Plan requirements.  

Each of the concerns identified by the DOE contracting officer in his initial review 
highlight important activities and controls that should be finalized during ESPC 
negotiations and prior to award.  In terms of the possible circumvention of one-time 
payment policy, DOE FEMP states one-time payments made prior to acceptance must be 
made in the same contract year in which the underlying energy or energy-related savings 
occurred, and the savings and associated payment must appear in the same year on the 
task order financial schedules.  Additionally, the payments must be from savings that 
result from the ESPC project.  Although a revised, post-award Archives I ESPC task 
order later listed $4.7 million in guaranteed cost savings during the implementation 
period, the ECMs expected to generate those savings were not appropriately verified 
prior to the contract’s cancellation and pay off.  This is discussed in more detail in the 
“ESPC Verification and Payments” section of the report. 

Further, one of the other concerns identified by DOE pertained to the Risk, 
Responsibility, and Performance Matrix.  According to DOE guidance, this matrix— 
when properly utilized prior to award—is a useful tool that balances costs and benefits, 
helping the agency negotiate a deal that uses the agency’s resources effectively, makes 
good business sense, and yields optimum value.  By not properly completing this matrix 
prior to negotiations and rushing to award the Archives I ESPC at the end of FY 2009, 
NARA placed itself at risk of not receiving the most advantageous pricing available.  In 
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addition, as a result of DOE’s concerns, on October 28, 2009 NARA modified the 
Archives I ESPC which included revisions to the final financial schedules and final 
proposal. 

Energy Savings Performance Contract Verification and Payments 

NARA has not effectively managed its process for verifying ESPC cost savings used in 
making ESCO payments.  Specifically, NARA has not consistently obtained or reviewed 
M&V reports in verifying the achievement of energy cost savings guarantees as required 
by Federal and DOE policy.  Instead, NARA inaccurately relied upon utility cost 
summaries which did not verify true energy cost savings.  As a result, NARA made 
questionable payments in excess of verified savings. 

After NARA awards an ESPC, it is required to verify whether guaranteed energy savings 
are achieved and ensure aggregate annual payments under the contract do not exceed the 
amount the agency would have paid for utilities without the ESPC.  Further, guaranteed 
cost savings to the Federal customer must exceed payments to the contractor in every 
year of the task order term.  As stipulated in the EPAct, this verification is to be 
conducted through annual energy audits.  10 CFR 436 further defines these requirements, 
stating after contractor implementation of ECMs and annually thereafter during the 
contract term, an energy audit shall be conducted by the Federal agency or the contractor 
as determined by the contract.  The annual energy audit shall verify the achievement of 
annual energy cost savings performance guarantees provided by the contractor. 

Similarly, DOE FEMP requires ESCOs to guarantee that the energy-efficiency 
improvements implemented through the ESPC project will result in a specified level of 
cost savings to the Federal agency and that these cost savings will be sufficient to pay the 
ESCO for its work over the term of the contract.  In addition, DOE FEMP stipulates the 
agency is always responsible for reviewing and accepting or contesting the conclusions of 
the annual M&V report—which serves as the annual energy audit noted in the 
requirements above.  Therefore, both the ESCO and Federal agency have a role in 
ensuring that ECMs financed by the ESCO generate the guaranteed savings throughout 
the term of the contract. The guarantee of a specified level of cost savings is at the heart 
of ESPCs—M&V strategies provide assurance that such guarantees are met. 

DOE FEMP guidance also identifies reasons—beyond satisfying the law—to perform 
ESPC verification.  Properly applied, M&V can: 

• Accurately assess energy savings for a project, 
• Allocate risks to the appropriate parties, 
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• Reduce uncertainties to reasonable levels, 
• Monitor equipment performance, 
• Find additional savings, 
• Improve operations and maintenance, 
• Verify cost savings guarantee is met, and 
• Allow for future adjustments as needed. 

According to the contract documentation reviewed for the John F. Kennedy Library, 
Archives I, and Archives II ESPCs, the ESCOs are responsible for conducting M&V 
activities.  NARA agreed to pay these ESCOs annually on average $26,109 (plus an 
additional 24 percent or more in indirect costs and profit charges) per facility to provide 
M&V reports.  As mentioned earlier, NARA is responsible for reviewing—and 
contesting when need be—the M&V reports in order to verify energy cost savings and to 
pay the ESCOs accordingly.  However, during interviews with Facility and Property 
Management personnel responsible for conducting the M&V report reviews, we learned 
such efforts often did not take place.  When asked about the lack of M&V review, the 
Director of Facility and Property Management stated the reports were very large and 
complex, and that NARA may lack the technical resources necessary to provide an 
appropriate and complete review. 

While reviewing a sample of M&V reports provided by the Agency Energy Manager for 
the Archives I and Archives II ESPCs, we identified a number of concerns. For example, 
the annual savings verification tables of the Archives II M&V report were set up to show 
baseline usage, post-installation use, and savings. However, in some cases, data 
measurements were left blank with no indication of what produced the reported 
cost savings. In another example—which involved the installation of high-efficiency 
lighting retrofits at Archives II—the verification sampling used to measure the success of 
the ECM only consisted of 0.2 percent of the total retrofitted population. Further, the 
testing reports documenting the verification of the high-efficiency lighting retrofits 
indicated 14 percent of the sample had burned out lamps. In addition, the majority of the 
Archives II ECM M&V Activities and Results reported “no measurements were taken 
during this period.” 

Issues were also identified in the Archives I M&V report.  One example includes an 
ECM involving the installation of a new hot water plant to supply the facility’s steam and 
hot water needs, offsetting NARA’s dependence on General Services Administration 
(GSA) provided steam.  However, in calculating verified savings, the M&V report did 
not incorporate the added expense of increased water usage necessary to generate the 
steam in-house.  According to information provided by the Agency Energy Manager, 
Archives I water expense increased over $80,000 in FY 2012—the first full year after 
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project acceptance.   However this was not reflected in the verified savings chart of the 
M&V report.  In a separate example, NARA paid the ESCO to install low flow aerators 
and nozzles throughout the Archives I facility.  The ESCO based savings on the proposed 
lower flow rates of the new fixtures compared to the original fixtures—also factoring in 
reduced hot water usage expenses.  According to the M&V report, the ECM’s 
“guaranteed savings are being achieved.”  However, in examining the ESCO’s 
verification inspection report for this ECM, we discovered 33 percent of the faucets 
sampled had to be changed back to the original fixture due to a lack of hot water flow.  
This calls into question whether guaranteed savings are being achieved as reported. 
Further, a number of the measurement readings used for the February 2013 Archives I 
M&V report had not been taken since January 2012. 

It is NARA’s responsibility to review the ESCO M&V reports and contest verification 
issues. Additionally, if the ESCO is not actually conducting adequate verification 
activities during the period, NARA should assess whether full payment is appropriate.  
Further, in some cases, M&V reports were not provided in time for adequate review or on 
an annual basis as required.  For example, the chart below illustrates the Archives I ESPC 
timeline of events as it relates to contract performance years, payments, and M&V report 
completion. 

September September 
2009 Award May 2012 2012 NARA 

Implementation Year 2 Advance Cancellation 
Payment Payment Payment 

July 2011 July 2012 March 2013 
Project End of Year 1 M&V 

Acceptance and Performance Report 
Year 1 Advance Year 1 Received 

Payment 

As depicted above, NARA made four payments (implementation, year 1, year 2, and 
cancellation) all prior to receiving the first M&V report.  Therefore, despite the annual 
requirement, the first M&V report was not issued until a year and a half after the project 
was accepted—and more than five months after NARA notified the ESCO of its intent to 
cancel the contract. 

According to DOE FEMP “only ‘real savings’ may be applied to contractor payments; 
that is, the savings must be reflected as reduced expenses in the agency’s accounts for 
energy or related O&M. Payments must come from money that the government was 
either already spending or planning to spend, which can now be redirected because of the 
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energy work that is done under the ESPC.  Only real savings, by definition, will make 
money available for contractor payments.”  Additionally, as previously stated in the 
requirements, M&V reports shall verify the achievement of annual energy cost savings 
performance guarantees provided by the contractor.  However, prior to cancelling the 
Archives I contract in September 2012, NARA had made advanced payments totaling 
$5,314,219—which were identified as guaranteed savings by the contractor in the 
Archives I ESPC task order schedule—yet, as noted, NARA did not receive the first 
M&V report until March 2013.  Therefore, there is no way the agency could have 
appropriately verified the achievement of the annual energy cost savings performance 
guarantees.  To further the issue, NARA cancelled and paid off the contract—at a cost, 
including cancellation fees, of $994,960—again, prior to receiving the first M&V report, 
thus forfeiting recourse should the unverified energy cost savings not materialize. 

During an interview with the ESPC contracting officer, he stated payments were 
contingent upon review of the M&V reports.  When we informed him that the M&V 
reports were often times not provided until after the payments were made he stated any 
unrealized savings identified in the M&V reports would result in equitable adjustments in 
the following year.  However, as noted above—and in the pay off of other ESPCs at the 
end of FY 2012—NARA cancelled contracts before receiving the information necessary 
to justify payments already made and to verify the guaranteed energy cost savings were 
achieved.  When we informed the ESPC contracting officer of the lack of timely M&V 
reporting he contacted the Archives I ESCO to inform them NARA needs a year 2 M&V 
report, stating the agency should have received it soon after the September 2012 
cancellation.  However, providing a report that verifies energy cost savings after the 
contract has been cancelled and paid off provides little value, as—according to the ESCP 
contracting officer—the ESCO is no longer responsible for guaranteeing cost savings. 

NARA’s Agency Energy Manager, whose responsibilities include authorizing ESCO 
payments, acknowledged that the M&V reports NARA paid for were not always 
reviewed.  Instead, both the Agency Energy Manager and the Director of Facility and 
Property Management stated they were able to verify cost savings by reviewing facility 
energy bill totals and comparing these costs to their respective base year totals.  However, 
considering all the factors that impact facility energy bills, this process does not provide 
adequate support for energy savings verification.  The inadequacies of NARA’s 
verification method are described in the paragraphs below. 

The Agency Energy Manager provided the spreadsheet he created to facilitate utility cost 
comparisons.  The totals calculated in the Agency Energy Manger’s spreadsheet matched 
those reported in NARA’s Annual Energy and Greenhouse Gas Report to OMB and 
DOE.  The chart below contains data from the annual report, as well as ESCO payment 
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information gathered from the ESPC contracting officer.  Using this data for the ongoing 
Archives II ESPC, we compared the total reduction in utility costs with the total ESCO 
payments.  This comparison revealed an excess of payments over savings totaling 
$660,223—therefore, it does not appear to provide the justification for additional 
payments as claimed by Facility and Property Management personnel. 

Archives II Energy Consumption and Savings 

Fiscal Year Electric 
(MWH) 

Reduced 
Electric 

from 
base year 

Natural Gas 
(Million 

Cubic Feet) 

Reduced 
Natural 

Gas from 
base year 

Total Utility 
Cost 

Reduced 
Total Utility 
Cost from 
base year 

NARA 
Payment to 

ESCO 

2008 (base year) 36,400.5 --base-- 96.6 --base-- $5,400,230 --base-- $897,871 
2009 34,827.4 1,573.1 78.7 17.9 $4,996,324 $403,906 $916,531 
2010 34,580.3 1,820.2 80.9 15.7 $4,792,376 $607,854 $935,578 
2011 34,237.9 2,162.6 78.4 18.2 $4,221,947 $1,178,283 $955,022 
2012 32,156.2 4,244.3 74.1 22.5 $3,570,625 $1,829,605 $974,869 

Totals $4,019,648 $4,679,871 

34,237.9 $4,221,947 Difference $660,223 
(32,156.2) ($3,570,625) 

2,081.7 $651,322 

In addition, other factors further skew the results of the basic utility cost approach NARA 
used in verifying cost savings.  Continuing with the Archives II example, in the time 
since NARA accepted the ESPC’s ECMs, other non-ESPC related activities took place 
that account for a significant portion of the utility bill price reductions.  These activities 
include an environmental study/pilot program on record storage and negotiation efforts 
on utility rate charges. 

During FY 2012 NARA participated in a pilot program to develop new environmental 
settings for records storage at Archives II.  The goal of this effort was to extend the life of 
records while achieving significant energy savings.  According to the Executive for 
Business Support Services, this project—separate from the Archives II ESPC—“was the 
primary driver of dramatic energy savings in FY 2012,” resulting in a decrease of over 
2,000 megawatt hours (MWH) per year during the study.  As shown in the chart above, 
the reduction reported at Archives II between FY 2011 and FY 2012 was 2,081.7 MWH. 
The Executive for Business Support Services stated “nothing has been done that would 
produce energy savings of that magnitude in FY 2012 other than [this pilot program].” 
Further, during the January 15, 2013 All Hands meeting, the Archivist stated this effort 
generated “material savings of about $650,000.” The difference between the FY 2011 
and FY 2012 total utility costs shown in the chart above totals $651,322.  Therefore, if 
these savings are a result of the environmental settings program—as reported by senior 
NARA officials—they should not also be attributed to savings of the Archives II ESPC 
effort, which had been started and in place years prior. 
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In addition, during this same time period, due to newly negotiated GSA rates, NARA’s 
utility rates were substantially reduced in terms of unit cost for both gas and electric. For 
example, based on data provided by the Agency Energy Manager and reported in 
NARA’s Annual Energy and Greenhouse Gas Report, one MWH of electricity in FY 
2008 cost $110.02; however, in FY 2012 it was reduced to $90.01—this is a reduction in 
cost of 18 percent due solely to electric utility rates.  Further, in FY 2008, one thousand 
cubic feet of natural gas cost $12.70; however, in FY 2011 the cost was reduced to 
$7.90—a drop of 38 percent.  These material drops in utility rates give the false 
impression that the Archives II ESPC efforts are responsible for $1,665,812 in energy 
cost savings during FY 2011 and FY 2012. 

Total reported Archives II reduction in utility costs from 
base year (FY2008-2012) $4,019,648 
Total Archives II contractor payments ($4,679,871) 
Excess payments over gross utility savings ($660,223) 
Non-ESPC environmental settings project savings ($650,000) 
Utility rate reduction savings ($1,655,812) 
Excess payments over net utility savings ($2,966,035) 

Taking these factors into consideration, the chart above illustrates how utility cost 
decreases alone do not provide verification of ESPC energy savings to which ESCO 
payments are substantiated.  Payments made to the Archives II ESCO exceed savings by 
$2,966,035 when calculated using the Facility and Property Management’s verification 
method. 

Similarly, in terms of the Archives I ESPC, just prior to cancelling the contract, payments 
to the ESCO had exceeded energy savings by over $4.7 million using NARA’s utility bill 
verification method—taking into consideration negotiated utility rate reductions. 
However, as mentioned previously, NARA agreed to pay an additional $994,960 to 
cancel the Archives I ESPC early at the end of FY 2012, which further increased the 
spread between excess payments and utility cost savings.  By not consistently reviewing 
and analyzing M&V reports, but instead simply comparing annual utility cost reductions 
between the base year and the current year, NARA has not ensured savings realized cover 
contractor payments. 

Energy Savings Performance Contract Reporting 

NARA management did not provide proper oversight and review of its most recent 
annual Energy and Greenhouse Gas Report—as it relates to ESPCs—issued to DOE and 
OMB.  Executive Order 13514 emphasizes accountability and transparency as it relates to 
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agency energy disclosures.  However, in its annual report, NARA highlighted the success 
of a 7-year payback ESPC, even though the contract had already been cancelled and its 
year 1 M&V report had not yet been received.  Further, NARA substantially 
underreported its total ESPC payments for the year. 

The Energy Independence and Security Act of 2007 requires each Federal agency to 
compile and submit to the Director of OMB an annual Government efficiency status 
report.  In part, to comply with this requirement, NARA issued its FY 2012 Annual 
Energy/Green House Gas Report on January 24, 2013.  In this report, NARA stated 
“between fiscal years 2006 and 2012, NARA invested several million dollars in energy 
efficiency projects.  The two most innovative and successful projects are the $5.7 million 
ESPC project with an 8-year payback at Archives II and the $5.8 million ESPC project 
with a 7-year payback at Archives I.”  However, as mentioned previously, the success of 
these projects has not been adequately verified.  Further, the Archives I ESPC was 
cancelled nearly four months before the report was issued, yet there was no mention of 
this in the report to OMB. 

In addition, NARA reported to DOE and OMB total ESPC contractor payments of $2.3 
million in FY 2012.  This amount included annual payments for the Archives I and 
Archives II ESPCs, as well as the Archives I cancellation fee.  However, the actual ESPC 
payments and cancellation fees for FY 2012 totaled more than $10.7 million.  NARA’s 
Agency Energy Manager acknowledged this information was misreported, stating only 
the Archives I and Archives II payment data was available when he completed the OMB 
Report.  However, the payments for all of NARA’s cancelled ESPCs had been obligated 
by September 26, 2012 and paid by November 2012—months prior to the issuance of 
NARA’s annual report to OMB.  

Executive Order 13514 “Federal Leadership in Environmental, Energy, and Economic 
Performance” dated October 5, 2009, emphasizes accountability and transparency as it 
relates to agency energy disclosures.  Further, the executive order states “agencies shall 
prioritize actions based on a full accounting of both economic and social benefits and 
costs and shall drive continuous improvement by annually evaluating performance.” As 
noted previously, NARA has consistently received accolades from the White House in 
part for its reporting efforts. However, the examples above illustrate a need for greater 
transparency and accuracy in NARA’s reporting specific to ESPCs. 

Energy Savings Performance Contract Cancellations 

NARA management did not properly ensure ESPC cancellations and pay offs were 
conducted in accordance with Federal and DOE requirements.  Specifically, NARA 
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cancelled ESPCs without appropriately verifying energy cost savings and against the 
guidance of FEMP personnel.  Further, in paying off the contracts, NARA obligated 
funds in excess of established termination liability ceilings, paid for services that had yet 
to be performed, and made payments using funds unrelated to energy savings.  As a 
result, NARA made questionable payments to the ESCOs and forfeited guaranteed 
energy cost savings—whereby NARA now assumes the risk that millions of dollars in 
previously unverified cost savings will be realized in the future. 

At the end of FY 2012 NARA cancelled three of its remaining five ESPCs.  The 
following chart provides detail on these cancelled contracts: 

ESPCs Cancelled in FY 2012 Year 
Awarded 

Years 
Remaining 

Cancellation 
Date 

Amount Obligated 
at Cancellation 

Ronald Reagan Facility 2002 5 9/26/2012 $680,090.25 
John F. Kennedy Facility 2002 11 9/26/2012 $6,748,557.54 
Archives I Facility 2010 6 9/26/2012 $1,074,140.55 

Total $8,502,788.34 

DOE FEMP policy on one-time payments and cancellations states “in an effort to avoid 
improper payment application, the following guidance will govern an agency’s one-time 
payments under an ESPC.”  Specifically, in terms of Terminations and Cancellations, 
DOE FEMP states: 

 Under limited circumstances, such as by Federal agency mandate or as a result of 
Congressional action, a one-time payment may be required for purposes of 
partially or fully terminating or cancelling an ESPC task order or ECMs.  
(Examples: Base Realignment and Closure, facility use changes, or 
privatization).  In such an instance, the type of funds allowed for use in 
terminating the ESPC is not limited to energy cost savings, energy-related cost 
savings, or avoided-cost funds. 

 Payments for terminations or cancellations other than as described above must 
come from energy cost savings or energy-related cost savings. If a partial 
termination, the remaining ECMs must represent a viable ESPC project, with 
savings exceeding payments in the remaining years of the term.  This type of 
termination or cancellation may require higher agency approval. 

 Terminations for convenience or default must be considered in accordance with 
Federal Acquisition Regulations. 

In a meeting with the Director of Facility and Property Management he stated the 
cancellations of the ESPCs listed above were not a result of a mandate. As mentioned in 
DOE FEMP policy, non- mandated/Congressionally directed ESPC cancellation 
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payments are restricted to energy and energy-related cost savings.  DOE FEMP defines 
“energy cost savings” as a reduction in the cost of energy, water, or wastewater treatment 
from the baseline cost established in the ESPC.  Energy cost savings are generally 
recurring savings that occur year after year. Further, “energy-related cost savings” is 
defined as a reduction in expenses (other than energy cost savings) related to energy-
consuming equipment, generally related to equipment operations, maintenance, renewal, 
replacement, or repair expenses. 

Cancellation Approval 

In an interview with the CFO on March 25, 2013, he stated the ESPC contracting officer 
had received approval from DOE FEMP to pay off the ESPCs early.  When we spoke 
with the ESPC contracting officer, he stated DOE FEMP does not provide approval or 
disapproval of ESPC cancellations.  Instead, the ESPC contracting officer provided a 
copy of a July 27, 2012 e-mail from the Director of Facility and Property Management to 
the CFO in which the Director stated he had contacted DOE FEMP and was told that it is 
not a good idea to pay off an ESPC early unless it is within a year or two of the end of the 
contract, because once it is paid off the agency loses all energy savings guarantees.  As 
noted previously, each of NARA’s three cancelled ESPCs in September 2012 had 
remaining contract terms between five and 11 years.  Further, the Director stated “the 
ESCOs have a vested interest in keeping the equipment fine tuned and running correctly 
to meet the guaranteed annual savings which they have to prove via the annual M&V 
process—you of course would lose that if you paid it off.” 

Despite this information, the CFO presented the ESPC “termination for convenience” as 
a proposed year-end contracting vehicle during a September 12, 2012 Executive 
Leadership Team Meeting.  The meeting handout the CFO provided included “net 
savings from early pay-off” for each of NARA’s remaining ESPCs.  However, it did not 
include information related to verified energy and energy-related cost savings, which, as 
noted earlier, are required of cancellation payments.  According to the CFO, the 
executive team approved the ESPC cancellations. 

During a June 27, 2013 interview, the CFO stated he relied heavily upon savings 
calculations provided by the ESPC contracting officer—which was reflected in the 
information presented to the Executive Leadership Team.  These calculations—discussed 
in the following section of the report—were not completely accurate because the cost 
benefit analysis used by the CFO only looked at limited payment related information and 
did not include consideration for established ESPC cancellation and verified savings 
requirements. 

Page 21 
National Archives and Records Administration 



 
 

 
 

 

 
 

 

     
  

 
   

 
  

 
  

   
   

 
   

  

  
 

 
   

 
 

   
    

     
  

 
  

   
    

 
 

 
     

 

OIG Audit Report No. 14-01 

Cancellation Decision Considerations 

Business Support Services personnel expressed a number of considerations that factored 
into the decision to cancel and subsequently pay off three ESPCs at the end of FY 2012.  
When we initially met with the CFO, he stated “the contract work is all done up front so 
it does not matter if NARA pays the ESPCs off early, the work is already done.”  
However, the “up front” work is only one component.  As noted earlier in Federal and 
DOE policy, the underlying objective of an ESPC is ensuring the energy savings realized 
from the contract surpass the cost of undertaking the project.  By paying off the contract 
early, this guarantee is lost. 

DOE FEMP guidance states the ESCO is responsible for ensuring the performance of 
new equipment installed as part of the ESPC throughout the duration of the contract term.  
Further, even though the responsibility for hands-on performance of O&M may be 
retained by the agency, the ESCO is responsible for guaranteed savings of the contract 
and thus ultimately responsible for all O&M related items.  Similarly, 42 U.S.C. § 8287 
states “any such performance guarantee shall provide that the contractor is responsible for 
maintenance and repair services for any energy related equipment.”  This was further 
expressed in the previously described e-mail from the Director of Facility and Property 
Management on July 27, 2012, in which he told the CFO the ESCOs retain a vested 
interest in keeping the equipment fine tuned and running correctly to meet the guaranteed 
annual savings. 

Although the current CFO was not employed at NARA at the time of its ESPC awards, 
he stated NARA may have used ESPCs because the agency did not have the necessary up 
front funding for ECMs, but expected to have enough to pay them off early in upcoming 
years.  However, as detailed previously in Federal and DOE policy, not just any funding 
may be used to cancel ESPCs. Payments for terminations or cancellations must come 
from energy cost savings or energy-related cost savings—something NARA has not 
properly or consistently verified.  Further, this “lack of up front funding” scenario does 
not reflect NARA’s most recent ESPC project.  As stated previously, NARA provided the 
Archives I ESPC contractor $4.7 million in pre-acceptance funding in order to complete a 
project consisting of five ECMs.  If NARA expected to have enough money to pay off 
the contract in upcoming years, the agency could have paid for four of the ECMs outright 
and completed the fifth ECM when the expected funding became available—reducing the 
total cost of the project by approximately $730,000 over the life of the contract.  
However, as noted previously, NARA did not provide itself much opportunity to examine 
such options when it rushed to award the ESPC in the final days of FY 2009. 
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When interviewed, NARA’s Agency Energy Manager and ESPC contracting officer both 
indicated the reason for the cancellations was a result of having end of year money 
available that needed to be spent before it expired.  The CFO acknowledged an end of 
year pooling of previously allocated funds was used to pay off the ESPCs, but he later 
added that having these funds available was not the reason for the cancellations as 
suggested by Facility and Property Management personnel. Instead, he stated the pay 
offs were made because the agency was anticipating large future cuts.  Therefore, by 
paying off the ESPCs early, future year payments would not be necessary, resulting in 
reduced costs in out years.  Similarly, Facility and Property Management personnel 
described ESPC cancellations in terms of a mortgage/car loan, where the early pay off 
results in interest finance savings as well as an end to future recurring payments.  
However—aside from the statutory constraints on what funding can be used—a major 
difference between a simple car loan and an ESPC is that ESPCs guarantee the ECMs an 
agency invested in produce the results promised over the term of the contract.  This 
guarantee, as stated previously, is lost when the ESPC is cancelled.  

In addition, calculations and compilations made by the ESPC contracting officer and used 
by the CFO in his presentation to the Executive Leadership Board inaccurately inflated 
presumed finance savings resulting from ESPC cancellations.  The ESPC contracting 
officer provided a copy of the spreadsheet he developed to track this data.  However, 
after reviewing the information, we determined it mischaracterized “presumed financing 
savings.”  The spreadsheet does not differentiate between service period expenses and 
interest charges; instead it lumps them together and uses the total remaining annual 
payments in calculating financing savings.  Service period expenses include operation, 
maintenance, and other expenses that are period specific and not used in calculating 
interest expenses.  Furthermore, operation and maintenance expenses do not become 
unnecessary once a contract is cancelled.  Therefore, these expenses should not be used in 
calculating financing savings. 

For example, the ESPC contracting officer’s data sheet states the cancellation of the 
Archives I ESPC would provide a presumed financing savings of $407,460.  However, 
only $102,878 of that amount is attributable to interest.  The majority of the “savings” 
comes from NARA no longer paying the contractor for operation and maintenance 
services at Archives I—including those associated with the newly installed $3.8 million 
boilers.  Furthermore, for an interest savings of $102,878 generated by cancelling the 
contract early, NARA has released the contractor from its responsibility of guaranteeing 
millions in previously unverified energy cost savings over the remaining 5 year life of the 
contract. 
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In addition, as stated earlier, NARA agreed to pay large front end fees in order for the 
contractors to procure financing for a number of its ESPCs.  For example, on the 
Archives I ESPC, NARA paid $4.7 million in pre-acceptance costs and agreed to pay 
$232,508 for the contractor to procure an additional $1,103,713 in financing—which was 
added into the total amount financed.  14 months after acceptance NARA cancelled the 
seven year ESPC by accepting and paying a $994,960 termination liability—which 
included a 3 percent cancellation penalty fee.  However, during this 14 month duration, 
NARA made payments to the contractor totaling $592,881—of which $470,270 is 
attributable to principal repayment and interest.  The following chart depicts the total cost 
NARA paid to finance $1.1 million: 

Finance procurement price: $232,508 
Principal and interest payments: $470,270 
Cancellation liability and fee: $994,960 
Total procurement, payment, and termination fees: $1,697,738 

Initial amount financed: $1,103,713 

Cost of borrowing $1.1M for 14 months: $594,025 

Cost as a percentage of initial amount financed: 53.8% 

If the figures above were calculated based on the same formula the ESPC contracting 
officer uses when providing the CFO presumed financing savings of cancelling ESPCs, 
the full amount of the contractor payments ($592,881) would be used instead of just the 
interest and principal ($470,270).  This would have resulted in the cost of borrowing $1.1 
million for 14 months to total $716,636—or 64.9 percent of the initial amount financed.    
However, the calculations above are all based on data contained in the task order 
schedules that were in NARA’s possession at the time of the award. 

As noted earlier, after already accepting these high upfront costs, the interest savings over 
the remaining five years only totaled $102,878.  Again, these interest savings attributed to 
not waiting “to the end of the term” should be compared to the remainder of the 
unverified $6.9 million in guaranteed energy cost savings NARA forfeited when it 
cancelled the contract.  Following our interview, the ESPC contracting officer contacted 
one of his points of contact at FEMP informing him of the concern with the high cost to 
obtain financing.  The FEMP point of contact stated—with the caveat he is a “contractor 
employee, not a [contracting officer] or lawyer”— the cost of obtaining financing is 
deceptive; it is “mostly the interest accrued during construction…then converted into the 
total long-term loan upon acceptance.”  If that is the case—despite paying $4.7 million up 
front—NARA agreed to allow the contractor to finance an additional $1.1 million for 21 
months (the time of contract award until acceptance) for an accrued interest cost of 
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$232,508. This reflects an annual interest rate in excess of 12 percent—during a time 
when the US Treasury index rate was 2.58 percent. 

There is little evidence Federal and DOE requirements concerning allowable cancellation 
payments were considered when cancelling ESPCs at the end of FY 2012.  Further, 
NARA has to a degree inflated the savings attributed to the cancellations and undermined 
the value of the guaranteed cost savings it gave up—the importance of which is even 
greater considering NARA’s lack of appropriate savings verification during the contract 
terms.  In addition, although NARA acted quickly to cancel and pay off ESPCs in order 
to realize presumed finance savings, greater savings may have been realized if 
considerations to up front costs had been made during contract negotiations. 

Cancellation Obligations 

10 CFR 436 states “in the event an ESPC is terminated for the convenience of a Federal 
agency, the termination liability of the Federal agency shall not exceed the cancellation 
ceiling set forth in the contract for the year in which the contract was terminated.”  These 
cancellation ceiling schedules—which are part of the ESPC task order documentation 
NARA had in its possession since the time of the awards—contain the total costs the 
agency pays (including applicable termination fees) when it meets the established criteria 
for early pay offs. The schedules for the three ESPCs NARA cancelled at the end of FY 
2012 include built-in termination fees ranging from 2.75 to 5.89 percent.  Further, most 
of the schedules reviewed included prominently highlighted cancellation fee percentages 
or statements such as “Cancellation Ceilings for each time period specified [in the 
contract schedule] establish the maximum termination liability for that time period.” 
However, when the CFO presented the early pay off totals for each of the ESPCs during 
the September 12, 2012 Executive Leadership Team meeting, he included an additional 
five percent early termination fee—which exceeded the cancellation ceilings set forth in 
the contracts.  The chart below details the obligated cancellation amounts and payment 
information. 

ESPCs Cancelled in FY 2012 Cancellation 
Date 

Amount 
Obligated at 
Cancellation 

Actual 
Cancellation 

Amount 
Invoice Date 

Ronald Reagan Facility 9/26/2012 $680,090 $633,261 10/26/2012 
John F. Kennedy Facility 9/26/2012 $6,748,558 $6,348,413 11/1/2012 
Archives I Facility 9/26/2012 $1,074,141 $994,960 10/22/2012 

Totals 

Difference 

$8,502,789 $7,976,634 

$526,155 
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Following the Executive Leadership Team’s approval, the ESPC contracting officer 
issued modifications to each of the three ESPCs selected for cancellation. These 
modifications referenced obligations for the same amounts presented to the Executive 
Leadership Team, which totaled approximately $8.5 million (as shown in the chart 
above).  Next the ESPC contracting officer began contacting the ESCOs to inform them 
of the cancellations.  For example, on September 27, 2012, the ESPC contracting officer 
e-mailed the Archives I ESCO stating NARA “decided to take advantage of FY 2012 
year end funding” and pay off the contract.  Further, he attached the contract modification 
that included the obligated amount—which exceeded the cancellation ceiling amount by 
eight percent—and told the ESCO “you may invoice NARA for this total amount.” 

Three weeks later, the Archives I ESCO responded to inform NARA’s ESPC contracting 
officer that the amount he instructed for invoicing was more than what was necessary for 
the pay off.  The ESCO referenced the contract’s Monthly Termination Liability-
Cancellation Ceiling Schedule and provided two payment amounts directly off the 
schedule (depending on which month NARA was expected to issue payment).  When 
asked why he included an extra 5 percent in all of the cancellation notices, the ESPC 
contracting officer stated a contractor from FEMP told him and the Director of Facility 
and Property Management that this was the amount.  The ESPC contracting officer 
provided an e-mail from the Director documenting this conversation.  The July 27, 2012 
e-mail states the FEMP contractor “was driving and didn’t have the contract in front of 
him but he thinks the payoff is either 3 percent or 5 percent depending on which contract 
[NARA] awarded under.”  There is a hand written note at the bottom of the e-mail signed 
by the ESPC contracting officer stating 5 percent was confirmed during a meeting with 
the FEMP contractor in September 2012.  However, this does not reflect the information 
contained within each of the ESPC Task Order Cancellation Ceiling Schedules NARA 
initially accepted.  Only one of the contracts reviewed—the Archives II ESPC—lists 5 
percent as the cancellation fee, and this contract was not even cancelled at the end of FY 
2012. 

In reviewing the actual payments made from the obligations, we determined NARA 
obligated over $526,000 in excess of the cancellation ceilings set forth in the contracts (as 
shown in the chart above).  In an interview with the CFO he stated he knew they were 
obligating too much, stating they were based upon estimates at the time.  However, the 
schedules that include the pay off amounts were in NARA’s possession since the time of 
award.  Further, by making these obligations within days of the end of FY 2012 and 
informing the ESCO to bill for the amount the ESPC contracting officer over obligated in 
the modification, NARA placed itself at risk of over payment.  
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Further, in the case of the cancellation of the Archives I ESPC, NARA had the option to 
pay $990,289 by November 1, 2012 or $994,960 on December 1, 2012.  NARA’s 
contracting officer opted for the later payment, which cost $4,671 more in interest.  After 
reviewing the actual payment information, we discovered NARA was invoiced and made 
the payment in October 2012; therefore NARA should have only paid $990,289.  When 
we brought this to the ESPC contracting officer’s attention in May 2013, he contacted the 
ESCO in an effort to recover the money.  However, due to the ESPC contracting officer 
initially agreeing to the December 1, 2012 amount, the ESCO’s agent did not make the 
payment to the financing bank until that date—despite having possession of the $994,960 
payment since October 26, 2012.  As a result the ESCO stated the interest is not 
recoverable. 

In addition, the ESPC contracting officer instructed the Archives I ESCO they were 
allowed to invoice contingent upon the completion of “the current M&V report, onsite 
services, or other associated activities in closing this Delivery/Task Order with NARA.” 
However, when the ESCO invoiced NARA on October 22, 2012—and was subsequently 
paid on October 26, 2012—it had not completed all of these activities.  For example, for 
performance year 2—which spans August 1, 2012 through July 31, 2013—NARA paid 
$25,720 for maintenance and operation and an additional $25,160 for M&V.  At the time 
the ESCO received its final payment, less than a quarter of performance year 2 was 
complete and the M&V reports for performance year 1 and year 2 had yet to be 
provided—however, the full payment was approved and paid by NARA. 

Cancellation Payment Funding 

DOE Final Rule 10 CFR 436 Subpart B states “any amount paid by a Federal agency 
pursuant to any ESPC… may be paid only from funds appropriated or otherwise made 
available to the agency for the payment of energy expenses and related operation and 
maintenance expenses which would have been incurred without an ESPC [emphasis 
added].”  Further, DOE FEMP guidance states NECPA, as amended, “retains the 
limitation that payments to a contractor cannot exceed the amount an agency would pay 
for utilities (or utility related costs) in the absence of an ESPC.  This limitation means 
that appropriated funds that would not be applied to utility costs or utility related costs in 
the absence of an ESPC, cannot be applied to an ESPC.” 

Despite these funding limitations found in Federal and DOE policy, there is a 
misconception among Business Support Services personnel interviewed that any 
remaining end of year money can be used to pay off ESPCs.  This misconception goes 
back to at least May 12, 2006, when the current Director of Facility and Property 
Management issued a memorandum, through the ESPC contracting officer, to the former 
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Assistant Archivist for Administration, seeking approval for the Archives II ESPC.  In 
the memorandum, the Director states “the contract also contains an escrow account 
where…end of the year money can be placed for future buy down of the contract should 
management desire to shorten the term.”  More recently, when the ESPC contracting 
officer contacted the Archives I ESCO to cancel the ESPC, he stated NARA was doing so 
“to take advantage of FY 2012 year end funding.” 

In our initial interview with the CFO, he acknowledged he paid down the ESPCs with 
year end money, stating he “could have just as easily spent [it] on monitors or server 
racks.”  In a later meeting, the CFO stated each year NARA’s operating expense 
appropriation is allocated across the agency, as the year progresses it all becomes more 
centralized and everything is pooled together.  The CFO stated that the $8.5 million used 
to fund the ESPC cancellations at the end of FY 2012 came from this end of year pool of 
funds—as opposed to funds attributable to energy cost savings. 

Further, as reported in NARA’s Annual Energy and Greenhouse Gas Report, total 
agency-wide utility costs amounted to $11.5 million in FY 2012.  During this same time 
period, NARA obligated funds totaling over $11.2 million in ESCO annual and 
cancellation payments—resulting in actual payments of $10.7 million in FY 2012 funds.  
Therefore, in FY 2012 NARA spent approximately $22.2 million ($11.5 million + $10.7 
million) on ESPC and utility expenses.  Considering NARA’s average annual agency-
wide utility expense is under $13.7 million for the last seven years, it is highly 
improbable NARA’s $22.2 million in FY 2012 utility and ESPC payments have not 
exceeded the amount it would have paid for utilities without the ESPCs. 

Recommendations 

We recommend the Executive for Business Support Services: 

1.	 Define roles within Business Support Services for the contracting oversight of 
ESPCs; 

2.	 Establish procedures to ensure DOE facilitator, NGC, and OCFO involvement in 
negotiations and cancellations of ESPCs; 

3.	 Ensure personnel from the Offices of the CFO and Facility and Property 
Management charged with reviewing M&V reports, negotiating contracts, and 
approving and funding payments are thoroughly trained in Federal and DOE 
ESPC policies; 

4.	 Develop an oversight process for the timely review of M&V reports for accuracy 
and completeness; 
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5.	 Maintain documentation that supports NARA’s efforts to contest inaccurate or 
inadequate ESCO reporting; 

6.	 Implement controls to ensure ESPC contracting documentation is finalized and 
appropriate negotiation, review, and risk assessment activities take place prior to 
award; 

7.	 Develop NARA operating procedures that include provisions for timely 
involvement of DOE in NARA’s future ESPC negotiations and documentation 
review; 

8.	 Establish formal assessment criteria and future savings analysis for use in 
determining whether to cancel ESPCs; 

9.	 Implement control procedures to ensure all future annual reporting to OMB and 
DOE accurately reflects ESPC payments and cancellations; and 

10. Assess whether advanced payments made to the contractors of ESPCs that were 
subsequently cancelled can be recouped for services that had not been performed 
prior to cancellation. 

Management Response 

Management concurred with the recommendations. 
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Appendix A – Acronyms and Abbreviations 

CFO Chief Financial Officer 
CFR Code of Federal Regulations 
DOE Department of Energy 
ECM Energy Conservation Measure 
E+O&M Energy-Related Operations & Maintenance Expenses 
EPAct Energy Policy Act 
ESCO Energy Service Company 
ESPC Energy Savings Performance Contract 
FEMP Federal Energy Management Program 
FY Fiscal Year 
GSA General Services Administration 
IGA Investment Grade Audit 
M&V Measurement and Verification 
MWH Megawatt Hours 
NARA National Archives and Records Administration 
NECPA National Energy Conservation Policy Act 
NGC National Archive’s General Counsel 
OIG Office of Inspector General 
OMB Office of Management and Budget 
O&M Operations & Maintenance 
U.S.C. United States Code 
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Appendix B – Funds to Better Use and Questionable 
Payments 

The following details funds to better use and questionable payments related to NARA’s 
ESPC projects identified throughout the report.  These costs and payments amount to 
over $8.4 million. 

Finance Procurement Costs—based on the documentation provided, NARA typically 
pays procurement charges of approximately eight to 12 percent of the amount financed 
for each ESPC (this is also dependent upon the duration of the implementation period).  
However, for the Archives I ESPC—which was awarded hurriedly at the end of FY 
2009—NARA agreed to pay 21 percent.  If NARA had negotiated a rate similar to the 
one used in a previous award to the same contractor, NARA would have saved 
approximately $100,100.  (See pages 10 and 24 of the report). 

Premium Cost Over Swap Index Rate—NARA used the same contractor for the Archives 
I and Archives II ESPCs.  When NARA awarded the Archives II ESPC, it agreed to pay a 
0.56% premium over the US Treasury Swap Index Rate.  However, later, when NARA 
hurriedly awarded the Archives I ESPC at the end of FY 2009, it agreed to pay a 
premium of 3.19%.  If NARA had negotiated a rate similar to the one used in its previous 
award, NARA would have saved approximately $58,000 prior to the cancellation of the 
contract.  (See page 10 of the report). 

Overhead Costs—NARA used the same contractor for the Archives I and Archives II 
ESPCs.  When NARA awarded the Archives II ESPC, it agreed to pay an overhead rate 
of 24 percent on service period activities.  However, later, when NARA hurriedly 
awarded the Archives I ESPC at the end of FY 2009, it agreed to pay an effective 
overhead rate of 30 percent.  If NARA had negotiated a rate similar to the one used in its 
previous award, NARA would have saved approximately $5,500 prior to the cancellation 
of the contract.  (See page 10 of the report). 

M&V Report Charges—Based on the ESPC data provided, NARA spent on average 
$26,109 annually (plus an additional 24 percent or more in indirect and profit charges) 
per M&V report.  However, in some cases, reports indicated limited measurement and 
testing took place during the contract year.  In addition, NARA cancelled and paid off 
contracts without receiving M&V reports for the year of the cancellations (which had 
been paid in advance).  The total questionable payments associated with these inadequate 
or non-delivered M&Vs amount to over $94,700.  (See pages 14 and 27 of the report). 
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ESPC Payments in Excess of Energy Cost Savings—based on NARA’s energy cost 
savings verification method, which relies solely on utility bill cost comparisons, NARA 
made payments in excess of verified cost savings for the Archives I and Archives II 
ESPCs.  This resulted in inadequately verified and questionable payments of nearly $7.7 
million in funds to better use.  (See pages 15-18 of the report). 

Excessive Obligations for ESPC Cancellation Payments—NARA did not use the amounts 
used in the cancellation ceiling schedules of the contracts when obligating funds for their 
payoffs.  Instead, the ESCP contracting officer added an additional 5 percent premium to 
the maximum allowable payment and told at least one contractor to bill for that excessive 
amount.  NARA had over obligated approximately $526,100 in funds that could have 
been put to better use. (See pages 25 and 26 of the report). 

Questionable Charge on Cancellation Payment—when NARA cancelled the Archives I 
ESPC at the end of FY 2012, it had the option of paying $990,289 by November 1, 2012 
or $994,960 on December 1, 2012.  Although NARA made the payment on October 26, 
2012, it was charged $994,960, resulting in a questionable overpayment of $4,671. (See 
page 27 of the report). 
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Date: 

To: 

From: 

Subject: 

24 January 2014 

James Springs, Acting Inspector General 

David S. Ferriero, Archivist of the United States 

OIG Revised Draft Audit 14-01, Audit of the Management and Oversight of 
NARA's Energy Savings Performance Contracts 

Thank you for the opportunity to provide comments on this draft report; We appreciate 
your willingness to meet and clarify language in the report. 

We concur with all ten recommendations in this audit, and we will address them further 
in our action plan. 

~S~FE~ 
Archivist of the United States 
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700 l'ENNSYLVAN IA AVENUE. NW 
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Appendix C - Management’s Response to the Report
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Appendix D - Report Distribution List 

Archivist of the United States 
Deputy Archivist of the United States 
Chief Operating Officer 
General Counsel 
Executive for Business Support Services 
Chief Financial Officer 
Performance and Accountability 
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