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Why We
Did This Audit
The Puerto Rico Department of
Housing received two Federal
Emergency Management Agency
(FEMA) grant awards totaling
$186.13 million to implement the
New Secure Housing Program
following Hurricane Georges in
September 1998. In August
2012, the Puerto Rico
Department of Housing
submitted final expenditure
claims totaling $184.34 million.
FEMA requested that we audit
these claims to facilitate closeout
of the grants.

What We
Recommend
FEMA should disallow the $90.79
million of ineligible costs unless
the Department provides
additional documentation to
show the costs are eligible. FEMA
should also remind Puerto Rico
Emergency Management Agency
of its grant management
responsibilities so that it can
work to improve its monitoring of
FEMA subgrants.

What We Found
The Puerto Rico Department of Housing did not
always account for and expend FEMA grant funds
awarded for the New Secure Housing Program
according to Federal requirements. Of the $179.98
million of construction costs the Puerto Rico
Department of Housing claimed, we found that
$90.79 million was ineligible. The ineligible
construction costs consisted of:
x
x
x
x
x

$34.63 million of costs that did
not comply with FEMA property acquisition
requirements;
$25.39 million of costs for
unoccupied housing units;
$20.80 million of costs claimed twice;
$7.54 million of unrelated costs; and
$2.43 million of unsupported costs.

The majority of these findings occurred because the
Puerto Rico Emergency Management Agency, as the
grantee, should have done a better job of managing
the grants. Grantees are responsible for ensuring that
subgrantees are aware of and follow Federal
regulations. They are also responsible for reviewing
subgrantees’ claims for funding to determine eligibility
and the adequacy of documentation supporting their
claims.

FEMA Response
FEMA’s written response is due within 90 days.

For Further Information:

Contact our Office of Public Affairs at
(202) 254-4100, or email us at
DHS-OIG.OfficePublicAffairs@oig.dhs.gov

www.oig.dhs.gov
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At the request of Federal Emergency Management Agency(FEMA) Region II, we
audited FEMA grant funds awarded to the Puerto Rico Department of Housing
(Department) to implement the New Secure Housing Program following
Hurricane Georges, which occurred in September 1998. FEMA made the
request to facilitate its closeout of the grants.
The Department received two FEMA grant awards totaling $186.13 million from
the Puerto Rico Emergency Management Agency (Puerto Rico), a FEMA grantee,
(see appendix A, table 5j.i The awards provided 75 percent FEMA funding. The
Department completed work under the grant awards in April 2011 and
submitted final expenditure claims totaling $184.34 million to Puerto Rico in
August 2012. We audited $154.86 million, or about 84 percent of the total
amount claimed. FEMA postponed its review of the Department's final claims
pending receipt of our final audit report.
We divided the audit into two phases. During the first phase, we audited
$4.26 million of costs the Department claimed for processing and determining
eligibility of participants of the New Secure Housing Program. Our first report
questioned $785,706 of ineligible casts.2

1 At the time of the award in 1999, the Puerto Rico Office of Management and Budget was the
designated FEMA grantee.
2 OIG-14-121-D, The Puerto Rico Department of Housing Generally Complied with FEMA Hazard
Mitigation Grant Program Eligibility Requirementsfor Participants ofthe New Secure Housing
Program - Hurricane Georges, July 30, 2014.
www.oig.dhs.gou
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During this second phase, we reviewed the eligibility of and supporting
documentation for $179.98 million of construction costs the Department
claimed to rebuild and/or replace homes the disaster damaged.

Background
On September 21, 1998, Hurricane Georges swept across Puerto Rico, causing
major damage to the island’s infrastructure, including public and private
buildings and personal property. The disaster forced over 28,000 families to
take shelter in 420 government-sponsored facilities located throughout the
island. Approximately 100,000 homes experienced severe or moderate
damages, and the disaster left 31,000 families homeless. On September 24,
1998, President Clinton issued a major disaster declaration for all
78 municipalities of Puerto Rico. To assist recovery from this disaster, the
Governor of Puerto Rico created the New Secure Housing Program and used
funds from two FEMA grant programs to pay for it—the Hazard Mitigation
Grant Program and Disaster Assistance for Unmet Needs.
New Secure Housing Program — On October 15, 1998, the Governor of
Puerto Rico signed an executive order establishing a multi-agency task force to
plan, coordinate, and develop a mitigation project to rebuild and/or replace
homes the disaster damaged. The executive order resulted in the creation of the
New Secure Housing Program. The purpose of the program was to replace or
rebuild low-income housing stock the disaster damaged while undertaking
permanent measures to mitigate against damages from similar future events of
a destructive nature. On June 23, 1999, the Puerto Rico Office of Management
and Budget submitted an application for the New Secure Housing Program to
FEMA Region II for approval as a hazard mitigation project. FEMA Region II
approved the project on June 25, 1999, contingent upon certain conditions
defined in the approval letter.
The New Secure Housing Program contained two components. The first
component, known as the “on-site component,” was for replacing highly
vulnerable structures with disaster-resistant homes at existing sites. The
second component, known as the “off-site component,” was for the acquisition
and removal of damaged or destroyed homes from severe flood zones and areas
subject to seismic activity and landslides and replacing them with homes at
new sites not subject to such hazards. Critical to the off-site component were
(1) the subsequent demolition of the damaged or destroyed structures, (2) open
space restriction of the acquired land, and (3) the construction of disasterresistant replacement homes at new hazards-free sites. The Puerto Rico
Housing Finance Corporation managed the off-site component in coordination
with the Department.

www.oig.dhs.gov
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The Implementation Annex set forth the FEMA-approved processes and
procedures that the Commonwealth, Department, and the Puerto Rico Housing
Finance Corporation were to follow in implementing the New Secure Housing
Program. Project work to replace homes under the on-site component began in
June 2003, and the Department completed project work for both components
in April 2011. In total, the New Secure Housing Program provided 1,647 new
disaster-resistant housing units in 16 municipalities throughout Puerto Rico
(66 in the on-site component and 1,581 in the off-site component). Figures 1
and 2 show examples of housing units constructed under the program.
Figure 1: Disaster Resistant Housing Unit Constructed
in the Municipality of Arroyo, Puerto Rico

Source: FEMA
Figure 2: Disaster Resistant Housing Units Constructed
in the Municipality of Caguas, Puerto Rico

Source: FEMA

www.oig.dhs.gov
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Hazard Mitigation Grant Program — Section 404 of the Robert T. Stafford
Disaster Relief and Emergency Assistance Act, as amended, (Stafford Act)
authorizes the Hazard Mitigation Grant Program. The purpose of the Hazard
Mitigation Grant Program is to reduce the loss of life and property from future
disasters. FEMA awards grants to States and other eligible grantees, which in
turn may award subgrants to other State agencies, local governments, Indian
tribal organizations, and other eligible entities.
Disaster Assistance for Unmet Needs — Public Law 106-31(the Emergency
Supplemental Appropriations Act for Fiscal Year 1999) directed FEMA to
distribute $230.00 million to grantees for “Disaster Assistance for Unmet
Needs.” FEMA awarded Unmet Needs funding to address communities’
disaster-related needs not met by other FEMA funding, Small Business
Administration loans, or the U.S. Army Corps of Engineers. Grantees were to
administer Unmet Needs funds in conjunction with the administration of other
FEMA disaster assistance programs and use them for mitigation, buyout
assistance, disaster relief, and long-term recovery. Grantees were to administer
Unmet Needs funding used for mitigation and buy-out consistently with the
intent of the Hazard Mitigation Grant Program.

Results of Audit
The Department did not always account for and expend FEMA grant funds
according to Federal requirements. Of the $184.34 million of costs the
Department claimed, we question the following amounts totaling $90.79 million
as ineligible or unsupported construction costs:
x
x
x
x
x

$34.63 million of costs that did not comply with FEMA property
acquisition requirements;
$25.39 million of costs for unoccupied housing units;
$20.80 million of costs claimed twice;
$7.54 million of costs for housing units unrelated to the New Secure
Housing Program; and
$2.43 million of unsupported costs.

The majority of these issues occurred because Puerto Rico, as the grantee,
should have done a better job managing the grant. Grantees are responsible for
ensuring that subgrantees are aware of and follow Federal regulations. They
are also responsible for reviewing subgrantees’ claims to determine whether the
documentation adequately supports their claims and that the costs are eligible
and allowable under the Federal award.

www.oig.dhs.gov
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Finding A: Noncompliance with FEMA Property Acquisition
Requirements
The Department claimed $34.63 million of ineligible construction costs for
309 off-site program participants for whom the Department did not complete
FEMA demolition and/or deed restriction requirements. The FEMA-approved
Implementation Annex of the New Secure Housing Program required the
Department to demolish each acquired property within 90 days from the date
of closing on the property. Further, 44 Code of Federal Regulations (CFR)
206.434(d) specifically required the Department, for all property acquisitions,
to—
x

place deed restrictions on properties located in floodplains or high
landslide risk areas to dedicate and maintain the acquired properties in
perpetuity for uses compatible with open space, recreational, or wetlands
management practices, including parks, nature reserves, grazing,
camping, unimproved parking areas, and buffer zones; and

x

build no new structure(s) on the property, other than a public facility
that is open on all sides and functionally related to a designated open
space or recreational use; a restroom; or a structure that is compatible
with open space, recreational, or wetlands management usage and
proper floodplain management policies and practices, which FEMA was
to preǦapprove.

However, the Department did not complete the demolition and/or deed
restriction requirements for 309 of the 1,364 off-site program participants who
received replacement housing under the award. Based on our analysis of
project cost documentation, the Department claimed $34.63 million of
construction-related costs for the 309 noncompliant cases. Department
officials told us they had not completed the required activities because of
delays and difficulties they had experienced in working with local and
commonwealth agencies to complete the tasks. We question the $34.63 million
as ineligible construction costs, as table 1 shows.

www.oig.dhs.gov
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Table 1: Noncompliance Cases of Off-Site Component

Municipality
Arroyo
Caguas
Canovanas
Coamo
Guayama
Jayuya
Juana Diaz
Juncos
Morovis
Ponce I
Ponce II
Santa Isabel
Toa Baja
Vega Alta
Villalba
Totals

No
Evidence
of Deed
Restricted
4
4
93
1
9
4
20
3
1
12
24
0
50
4
29
258

No Evidence
of Structure
Demolished
0
1
4
0
2
1
8
19
1
1
3
8
0
1
2
51

Total NonCompliant
Cases*
4
5
97
1
11
5
28
22
2
13
27
8
50
5
31
309

Questioned
Costs
$
353,776
478,020
10,319,733
125,974
732,303
735,960
3,641,736
2,318,206
234,794
1,033,786
2,936,574
897,024
4,462,500
524,885
5,833,890
$34,629,161

*Some cases did not comply with either requirement; however, to avoid duplicate counting, we applied the
most restrictive requirement applicable under each case.

Source: Puerto Rico Department of Housing records and
Office of Inspector General (OIG) analysis

Despite the Department’s noncompliance, FEMA has provided the Department
a final opportunity to resolve these noncompliant cases. In November 2014,
Department officials requested that FEMA grant the Department until May 5,
2016, to meet the demolition and/or deed restriction requirements for the
noncompliant properties. The Department made this request to FEMA as a
result of findings we identified in our phase one audit work. On December 9,
2014, FEMA partially granted the Department’s request, agreeing to give the
Department until June 30, 2015, to comply with the property acquisition
requirements.3 Therefore, if the Department completes all actions necessary to
resolve the noncompliant cases by the established deadline, it would eliminate
the $34.63 million of ineligible costs we question in this finding.
Department officials generally agreed with this finding. They said that they are
working to provide FEMA with the required demolition and/or deed restrictions
3

Subsequent to our field work, FEMA indicated that it would consider extending the due date
beyond June 30, 2015, if the Department requests additional time to resolve the noncompliant
cases.

www.oig.dhs.gov
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for the questioned cases as quickly as possible, which they believe will
substantially reduce the questioned costs under this finding.

Finding B: Unoccupied Housing Units
The Department claimed $25.39 million of costs for 217 housing units it
constructed, but left unoccupied because it could not find eligible program
participants to occupy the homes. In June 2011, FEMA notified the
Department that it would not reimburse any expenditures for housing units in
which the Department had not identified eligible program participants.
Therefore, we question the $25.39 million.
The Department constructed 1,581off -site housing units; however, from the
applications it received and processed, it was only able to identify eligible
program participants to occupy 1,364 units. On April 26, 2011, the
Department requested that FEMA transfer ownership of the 217 unoccupied
housing units to the Department. FEMA granted this request on June 3, 2011,
with the condition that it would not reimburse any expenditures related to the
217 surplus housing units or other housing units for which the Department
had not identified eligible program participants. Despite this condition, the
Department claimed $25.39 million of construction costs for the
217 unoccupied housing units. Table 2 identifies the $25.39 million of
ineligible costs we question in this finding.

Municipality
Arroyo
Caguas
Canovanas
Coamo
Guayama
Juana Diaz
Juncos
Morovis
Ponce II
Others
Totals

Table 2: Unoccupied Housing Units
Housing Unoccupied
Project Costs
Units
Housing
Claimed
Built
Units
$
4,864,412
55
1
5,162,638
54
42
15,000,821
141
3
10,581,850
84
68
6,657,283
100
1
13,006,188
100
51
8,429,801
80
19
3,991,498
34
25
13,051,434
120
7
89,219,281
813
0
$169,965,206
1,581
217

Questioned
Costs
$
88,444
4,015,368
319,167
8,566,232
66,573
6,633,162
2,002,087
2,934,925
761,334
0
$25,387,292

Source: Puerto Rico Department of Housing records and OIG analysis

Department officials generally agreed with this finding, saying that they
believed there would be enough eligible participants to occupy the planned
www.oig.dhs.gov
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housing units, but unfortunately it was impossible for them to foresee the
outcome.

Finding C: Duplicate Benefits
The Department mistakenly claimed the same $20.80 million of costs twice,
resulting in $20.80 million of duplicate benefits. Section 312 of the Stafford Act
states that no entity will receive assistance for any loss for which it has
received financial assistance from any other program, insurance, or any other
source.
In October 1999, FEMA awarded the Department a $20,800,000 Disaster
Assistance for Unmet Needs (Unmet Needs) grant to supplement Hazard
Mitigation grant funding the Department received for the New Secure Housing
Program. FEMA authorized the Department to use the Unmet Needs grant for
three pilot housing projects for the New Secure Housing Program: Machuelo in
Ponce, Campanillas in Toa Baja, and Usubal in Canovanas. In July 2002, the
Department claimed $20.80 million of costs to Puerto Rico for implementing
the three housing projects.
On August 31, 2012, Puerto Rico submitted the Department’s final claim of
$184.34 million for the New Secure Housing Program to FEMA. However, we
determined that the Department’s claim for the Hazard Mitigation grant
included $20.80 million of costs the Department had previously claimed under
the Unmet Needs grant. Accordingly, we question the $20.80 million as
ineligible duplicate benefits.
We believe the duplication occurred because of staffing changes the
Department experienced over the course of the Hazard Mitigation grant. During
the grant cycle, Puerto Rico and the Department went through three
administration changes resulting in staffing changes with each administration.
Department officials generally agreed with this finding, saying that they
mistakenly submitted the expenditures for the Unmet Needs grant twice. They
said that the Department will request that Puerto Rico amend its claim for the
New Secure Housing Program.

Finding D: Unrelated Housing Costs
The Department’s claim included $7.54 million of construction costs for
58 housing units that it built for a Commonwealth housing program unrelated
to the New Secure Housing Program. According to Federal cost principles at
2 CFR Part 225, Appendix A, Section C.1.b, a cost must be allocable to a

www.oig.dhs.gov
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Federal award to be eligible for reimbursement.4 Department officials said that
this was the result of an error on their part and most likely occurred because of
staffing turnover the Department experienced over the course of the FEMA
grant.
The Department built housing units for a Commonwealth-funded
“Comunidades Especiales” in conjunction with building housing units under
the FEMA-funded New Secure Housing Program.5 During our review of project
documentation for the New Secure Housing Program, we identified costs
totaling $7.54 million that the Department claimed for constructing 58 housing
units under the Comunidades Especiales project. Accordingly, we question the
$7.54 million of unrelated costs as table 3 shows.
Table 3: Unrelated Housing Costs
Housing
Units
Questioned
Municipality
Invoiced
Costs
Dorado
24
$ 3,549,280
Morovis6
34
3,991,498
Totals
58
$7,540,778
Source: Puerto Rico Department of Housing records
and OIG analysis

Department officials withheld comments on this finding, saying that they
needed additional time to review the costs we questioned.

Finding E: Unsupported Costs
The Department’s claim included $2.43 million of unsupported construction
costs. Federal cost principles at 2 CFR Part 225, Appendix A, Section C.1.j.,
require costs to be adequately documented to be allowable.
Office of Management and Budget (OMB) Circular A-87, Cost Principles for State, Local, and
Indian Tribal Governments was in effect at the time of the disaster. OMB relocated it to 2 CFR
Part 225 on August 31, 2005.
5
In March 2001, the Commonwealth of Puerto Rico established a Commonwealth program
designated as “Comunidades Especiales” to improve deteriorated housing units as well as the
infrastructure in low income communities. The Commonwealth charged the Department with
carrying out the requirements of the Comunidades Especiales program, which included
building housing units to replace deteriorated structures.
6 These 34 units the Department built under the Comunidades Especiales project are in
addition to the 34 units the Department built under the New Secure Housing Program. The
Department claimed a total of $7.98 million for the 68 units (multifamily housing units) it built
in Morovis and did not allocate costs between the two programs. Therefore, we are questioning
half of the $7.98 million for the 34 units the Department built under the Comunidades
Especiales project.
4

www.oig.dhs.gov
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We reviewed $154.86 million of construction costs (project construction,
construction management, and inspection services) the Department claimed for
constructing the 1,581 off-site housing units in the 16 municipalities. The
Department provided separate spreadsheets for costs claimed for each
municipality that included the contractor name, invoice number, dates of work,
and other information as support for the costs. However, the Department could
not provide documents such as the contractor invoices, payment records, or
daily logs that supported $4,871,446 of costs listed on the spreadsheets.
Accordingly, we could not validate the accuracy and eligibility of the costs.
Further, we determined that $2,439,141 of the unsupported costs were
applicable to ineligible construction costs we already questioned under findings
A and B of this report. Therefore, to avoid questioning the same costs twice, we
only question $2,432,305 ($4,871,446 less $2,439,141) as unsupported in this
finding. Table 4 identifies the questioned costs by municipality.
Department officials withheld comments on this finding, saying that they
needed additional time to review and locate documentation to support the
questioned costs.
Table: 4 Unsupported Construction Costs
Unsupported Costs
Net
Total
Questioned as
Questioned
Unsupported
Ineligible in
Costs for
Municipality
Costs
Findings A and B
Finding E
$
400,167
$
40,017
Arroyo
$ 360,150
30,188
26,263
Caguas
3,925
1,284,235
911,807
Canovanas
372,428
551,594
457,823
Coamo
93,771
1,012,775
800,092
Juana Diaz
212,683
892,884
53,573
Ponce I
839,311
674,030
148,287
Toa Baja
525,743
25,573
1,279
Vega Alta
24,294
Totals
$ 4,871,446
$2,439,141
$2,432,305
Source: Puerto Rico Department of Housing records and OIG analysis

Finding F: Grant Management
Puerto Rico did not satisfactorily fulfill its grantee responsibility to ensure the
Department followed applicable Federal regulations. The nature and extent of
ineligible and unsupported costs we identified demonstrate that Puerto Rico
should have done a better job of reviewing the Department’s grant costs.
Federal regulations require grantees to (1) ensure that subgrantees are aware
of Federal statutes and regulations, (2) manage the day-to-day operations of
www.oig.dhs.gov
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subgrant activity, and (3) monitor subgrant activity to ensure compliance.7
Although work under the grants is complete, FEMA should remind Puerto Rico
of its grantee responsibilities so that it can work to improve its FEMA
subgrantee monitoring.

Recommendations
We recommend that the Regional Administrator, FEMA Region II:

Recommendation 1: Disallow $34.63 million (Federal share $25.97)
million) of ineligible construction costs the Department claimed for program
participants that did not meet FEMA’s property acquisition requirements
unless the Department submits sufficient documentation by FEMA’s approved
deadline to show that the participants met the requirements (finding A).

Recommendation 2: Disallow $25.39 million (Federal share $19.04)
million) of ineligible costs the Department claimed for unoccupied housing
units (finding B).

Recommendation 3: Disallow as ineligible $20.80 million (Federal share
$15.60 million) of duplicate benefits the Department received from another
FEMA program for the same purpose (finding C).
Recommendation 4: Disallow as ineligible $7.54 million (Federal share

$5.65 million) of costs the Department claimed for constructing housing units
that did not relate to the New Secure Housing Program (finding D)

Recommendation 5: Disallow $2.43 million (Federal share $1.82 million)
of unsupported costs the Department claimed. However, if the Department
satisfies the requirements set forth in finding A, or FEMA deems the work
eligible in finding B, the unsupported amount that FEMA should disallow is
$4.87 million unless the Department provides adequate support for these costs
(finding E).

Recommendation 6: Remind Puerto Rico of its responsibilities to
adequately monitor and review costs that subgrantees claim for adherence to
Federal statutes and regulations and FEMA guidelines (finding F).

7

44 CFR 13.37(a)(2) and 44 CFR 13.40(a).
www.oig.dhs.gov
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Discussion with Management and Audit Follow-up
We discussed the audit results with Department officials during our audit. We
also provided a draft report in advance to Department, Puerto Rico, and FEMA
officials and discussed it at the exit conference on April 22, 2015. Department
officials generally agreed with findings A, B, and C. For findings D and E, they
said that they needed additional time to review and locate documentation to
support the questioned costs. Neither the Department nor Puerto Rico provided
comments on finding F. We included the Department officials’ comments,
where appropriate, in the body of this report. FEMA officials will review the
findings and recommendations and respond after we issue our final report.
Within 90 days of the date of this memorandum, please provide our office with
a written response that includes your (1) agreement or disagreement,
(2) corrective action plan, and (3) target completion date for each
recommendation. Also, please include the contact information for responsible
parties and any other supporting documentation necessary to inform us about
the status of the recommendations. Please email a signed pdf copy of all
responses and closeout request to carl.kimble@oig.dhs.gov. Until we receive
and evaluate your response, we will consider the recommendations as open
and unresolved.
The Office of Emergency Management Oversight major contributors to this
report are David Kimble, Director; Felipe Pubillones, Audit Manager;
Salvador Maldonado-Avila, Auditor-in-Charge; and Vilmarie Serrano-Rosario,
Senior Auditor.
Please call me with any questions at (202) 254-4100, or your staff may contact
David Kimble, Director, Eastern Regional Office - South, at (404) 832-6702.

www.oig.dhs.gov
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Appendix A
Objective, Scope, and Methodology
We audited FEMA Hazard Mitigation and Unmet Needs grant funds awarded to
the Department, FIPS Code 000-92151. Our audit objective was to determine
whether the Department accounted for and expended FEMA funds according to
Federal regulations and FEMA guidelines for FEMA Disaster Number 1247-DRPR. Puerto Rico awarded the Department two grant awards totaling
$186.13 million to implement the New Secure Housing Program following
Hurricane Georges in September 1998 (see table 5). The awards provided
75 percent FEMA funding. The audit covered the period June 25, 1999,
through August 31, 2012, during which the Department claimed
$184.34 million under the two grants.
Table 5: FEMA Grants Awarded
Date
of
Grant Description
Award
Disaster Assistance for Unmet Needs
October 1999
New Secure Housing Program – Hazard
June 1999
Mitigation Grant Program Funds
Total

Award
Amount
(millions)
$ 20.80
$ 165.33
$186.13

Source: FEMA and Puerto Rico Department of Housing records

We audited $154.86 million, or about 84 percent of the total amount claimed,
focusing on project construction and land acquisition costs the Department
claimed for 16 off-site components and 1 on-site component located
in16 municipalities throughout Puerto Rico.
To accomplish our objective, we—
x
x
x
x

interviewed FEMA, Puerto Rico, and Department officials; and gained an
understanding of the Department’s method of accounting for disasterrelated costs and its procurement policies and procedures;
judgmentally selected and reviewed (generally based on dollar amounts)
project costs and procurement transactions;
reviewed applicable Federal regulations and FEMA guidelines governing
the Hazard Mitigation Grant Program, Disaster Assistance for Unmet
Needs, and New Secure Housing Program; and
performed other procedures considered necessary to accomplish our
audit objective.

www.oig.dhs.gov
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Appendix A (continued)
As part of our standard audit procedures, we also notified the Recovery
Accountability and Transparency Board of all contracts the Department
awarded under the project within our audit scope to determine whether the
contractors were debarred or whether there were any indications of other
issues related to them that would indicate fraud, waste, or abuse. As of the
date of the report, the Recovery Accountability and Transparency Board’s
analysis of contracts was ongoing. When it is complete, we will review the
results and determine whether additional action is necessary. We did not
perform a detailed assessment of the Department’s internal controls applicable
to its grant activities because it was not necessary to accomplish our audit
objectives. However, we gained an understanding of the Department’s policies
and procedures for administering activities provided for under the FEMA
awards.
We conducted this performance audit between May 2014 and April 2015
pursuant to the Inspector General Act of 1978, as amended, and according to
generally accepted government auditing standards. Those standards require
that we plan and perform the audit to obtain sufficient, appropriate evidence to
provide a reasonable basis for our findings and conclusions based upon our
audit objective. We believe that the evidence obtained provides a reasonable
basis for our findings and conclusions based upon our audit objective. To
conduct this audit, we applied the statues, regulations, and FEMA policies and
guidelines in effect at the time of the disaster.

www.oig.dhs.gov
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Appendix B
Potential Monetary Benefits
Table 6: Schedule of Questioned Costs

Municipality

Housing
Units
Built

NonCompliant
Cases
(Finding A)

Unoccupied
Housing Units
(Finding B)

Unrelated
Project
Costs
(Finding D)

Duplicate
Benefits
(Finding C)

Unsupported
Costs
(Finding E)

Total
Questioned
Costs

Off-Site Component
Arroyo

55

Caguas

54

88,444

-

-

478,020

4,015,368

-

-

3,925

4,497,313

141

10,319,733

319,167

$2,414,584

-

372,428

13,425,912

Coamo

84

125,974

8,566,232

-

-

93,771

8,785,977

Dorado

157

-

-

-

$3,549,280

-

3,549,280

Guayama

100

732,303

66,573

-

-

-

798,876

35

735,960

-

-

-

-

735,960

100

3,641,736

6,633,162

-

-

212,683

10,487,581

Juncos

80

2,318,206

2,002,087

-

-

-

4,320,293

Morovis

68

234,794

2,934,925

-

3,991,498

-

7,161,217

Ponce I

218

1,033,786

-

9,358,595

-

839,311

11,231,692

Ponce II

120

2,936,574

761,334

-

-

-

3,697,908

50

897,024

-

-

-

-

897,024

Toa Baja

223

4,462,500

-

9,026,821

-

525,743

14,015,064

Vega Alta

103

524,885

-

-

-

24,294

549,179

-

Canovanas

Jayuya
Juana Diaz

Santa Isabel

Villalba

$

353,776

$

$

360,150

$

802,370

51

5,833,890

-

-

-

5,833,890

Sub-Total

1,639

$34,629,161

$25,387,292 $20,800,000
On-Site Component

$7,540,778

$2,432,305

$90,789,536

Various
Locations
Grand Total

66
1,705

0
$34,629,161

0
$25,387,292

0
$7,540,778

0
$2,432,305

0
$90,789,536

0
$20,800,000

Source: FEMA and Puerto Rico Department of Housing records and OIG analysis
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Appendix B (continued)
Table 7: Summary of Potential Monetary Benefits
Type of Potential Monetary Benefit
Questioned Costs – Ineligible
Questioned Costs – Unsupported
Funds Put to Better Use
Totals

Amounts

Federal Share

$ 88,357,231
2,432,305
0

$ 66,267,923
1,824,229
0

$90,789,536

$68,092,152

Source: OIG analysis of findings in this report

www.oig.dhs.gov
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Appendix C
Report Distribution
Department of Homeland Security
Secretary
Chief of Staff
Chief Financial Officer
Under Secretary for Management
Chief Privacy Officer
Director, GAO/OIG Liaison Office
Federal Emergency Management Agency
Administrator
Chief of Staff
Chief Financial Officer
Chief Counsel
Chief Procurement Officer
Director, Risk Management and Compliance
Director, FEMA Caribbean Office
Audit Liaison, FEMA Region II
Audit Liaison, FEMA (Job Code G-13-061)
Office of Management and Budget
Chief, Homeland Security Branch
DHS OIG Budget Examiner
Recovery Accountability and Transparency Board
Director, Investigations
Congress
Congressional Oversight and Appropriations Committees
External
Office of the Comptroller, Commonwealth of Puerto Rico
Secretary, Puerto Rico Department of Housing
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ADDITIONAL INFORMATION AND COPIES
To view this and any of our other reports, please visit our website at: www.oig.dhs.gov.
For further information or questions, please contact Office of Inspector General Public Affairs
at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. Follow us on Twitter at: @dhsoig.

OIG HOTLINE
To report fraud, waste, or abuse, visit our website at www.oig.dhs.gov and click on the red
"Hotline" tab. If you cannot access our website, call our hotline at (800) 323-8603, fax our
hotline at (202) 254-4297, or write to us at:
Department of Homeland Security
Office of Inspector General, Mail Stop 0305
Attention: Hotline
245 Murray Drive, SW
Washington, DC 20528-0305

