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Why We Did
This Audit

The Minneapolis Park
and Recreation Board
(Board) received a $2.4
million award in Federal
Emergency Management
Agency (FEMA) grant
funds for damages in
Minneapolis, Minnesota,
from severe storms,
straight-line winds, and
flooding in June 2013.
Our audit objective was
to determine whether
the Board accounted for
and expended FEMA
funds according to
Federal regulations and
FEMA guidelines.

What We
Recommend
The report contains no
recommendations.

For Further Information:
Contact our Office of Public Affairs
at (202) 254-4100, or email us at
DHS-IG.OfficePublicAffairs@oig.dhs.gov

What We Found

The Board accounted for disaster-related costs on
a project-by-project basis and accurately
accounted for $985,134 of its own labor costs.
However, the Board did not always follow Federal
procurement standards in awarding contracts for
disaster work totaling $1.2 million. As a result,
FEMA has no assurance that disadvantaged firms
had sufficient opportunities to bid on federally
funded work. Also, the Board’s contracts did not
contain required clauses that document the
rights and responsibilities of the parties and
minimize the risk of contract misinterpretations
and disputes.
However, we did not question any of the contract
costs for noncompliance because the Board’s
contractors performed most of the work under
exigent circumstances to clear roadways and
walkways of debris and uprooted tree stumps. In
addition, the Board awarded contracts and
completed most disaster work before the
President declared the disaster on July 25, 2013.
FEMA and its grantees (Minnesota in this case)
are not responsible for advising communities
about disaster grant requirements until after the
Federal declaration. Therefore, many
communities are not aware of Federal grant
requirements until after they have spent
significant amounts of their own funds on
disaster response.

FEMA Response

Because the audit contains no recommendations
requiring further action from FEMA Region V, we
consider this audit closed.

www.oig.dhs.gov

OIG-16-110-D

QFSAr R~7~Ey
7

OFFICE OF INSPECTOR GENERAL

v

DePartment of Homeland SecuritY

3f`^-4p 5~°̀4

Washington, DC 20528 / www.oig.dhs.~ov
July 7, 2016

MEMORANDUM FOR:

Andrew Velasquez, III
Regional Administrator, Region V
Federal Emergency Management Agency

FROM:

Thomas M. Salmon
Acting Assistant Inspector General
Office of Emergency Management Oversight

SUBJECT:

Minneapolis Park and Recreation Board, Minneapolis,
Minnesota, Generally Accounted For and Expended
FEMA Grant Funds Properly
Audit Report Number OIG-16-110-D

We audited Public Assistance grant funds awarded to Minneapolis Park and
Recreation Board in Minneapolis, Minnesota (Board). The Minnesota
Department of Public Safety, Division of Homeland Security and Emergency
Management (Minnesota), a Federal Emergency Management Agency (FEMA)
grantee, awarded the Board $2.4 million for damages resulting from severe
storms and flooding in June 2013. The award provided 75 percent Federal
funding. We audited seven projects totaling $2.4 million, or 100 percent of the
total award (see table 2 in appendix A). The disaster did not cause damage to
the Board's insurable facilities except for minor damage to one insured vehicle
that did not exceed the deductible. Therefore, the Board did not receive any
insurance proceeds or need to obtain insurance to cover damages resulting
from this disaster. As of January 5, 2016, the cut-off date of our audit, the
Board had completed all projects and claimed $2.4 million in disaster-related
costs.

Background
The Board's purpose is to establish, acquire, develop, and maintain parks,
wildlife sanctuaries, forests, and playgrounds in the City of Minneapolis (City).
In addition, the Board provides public access to and maintains historic sites,
lakes, rivers, streams, and other natural habitat. The Board is a semiautonomous political subdivision of the City.
The Board is responsible for managing the maintenance of trees and tree debris
throughout the City. From June 20, to 26, 2013, severe storms, flooding, and
straight-line winds tore down 1,747 trees and created 77,364 cubic yards of
wood debris and logs. The President declared the major disaster about a month
later on July 25, 2013.
www.oig.dhs.gov
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Figure 1: Minneapolis, MN storm damage

Source: Minneapolis Park and Recreation Board

Results of Audit
The Board accounted for disaster-related costs on a project-by-project basis
and accurately accounted for $985,134 of its own labor costs. However, the
Board did not always comply with Federal procurement standards in awarding
all of its 12 contracts for disaster work totaling $1.2 million. We did not
question any of the contract costs for noncompliance because the Board’s
contractors performed most of the work under exigent circumstances to clear
roadways and walkways of debris and uprooted tree stumps. In addition, the
Board awarded contracts and completed most disaster work before the
President declared the disaster on July 25, 2013.
FEMA and its grantees (Minnesota in this case) are not responsible for advising
communities about disaster grant requirements until after the Federal
declaration. Therefore, many communities are not aware of Federal grant
requirements until after they have spent significant amounts of their own
funds on disaster response.
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Finding A: Improper Procurement
The Board used its own employees and contractors to remove debris and
uprooted tree stumps. However, the Board did not follow all Federal
procurement standards in awarding its 12 disaster-related contracts totaling
$1.2 million. As a result, the Board decreased the opportunities for small
businesses, minority-owned firms, and women’s business enterprises to
compete for federally funded work and increased the risk of misinterpretations
and disputes relating to the contracts.
Federal regulations at 44 Code of Federal Regulations (CFR) 13, in part, require
that subgrantees—
1. conduct procurement transactions in a manner providing full and open
competition except under certain circumstances. One acceptable
circumstance is when the public exigency or emergency for the
requirement will not permit a delay resulting from competitive solicitation
(13.36(c) and (d)(4)(i));
2. include required provisions in all their contracts (44 CFR 13.36(i)); and
3. take all necessary affirmative steps to assure the use of minority firms,
women’s business enterprises, and labor surplus area firms when
possible (44 CFR 13.36(e)).
Table 1 summarizes the 12 contracts the Board awarded and identifies whether
each contract complied with the 3 procurement standards listed previously.

www.oig.dhs.gov
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Table 1: Noncompliance with Procurement Standards 1-3 Listed Previously
Contract and Scope of
Work

Number of
Contracts

Contract
Award
Amount

Amount
Questioned

Noncompliance
with
Procurement
Standards 1–3
1
2
3

Pre-disaster Competitive Contracts Used for Exigent and Non-exigent Work
Debris Removal (Small
Purchase) 1

9

Debris Removal

1

Subtotal: Competitive

$

552,275

$0

X

X

227,753

0

X

X

780,028

0
X

X

X

X

Non-competitive Contracts Used for Exigent Work
Stump Removal

1

210,813

0

Debris Removal

1

198,896

0

409,709

0

$1,189,737

$0

Subtotal: Non-competitive
Total Contracts

12

*
*

Source: Board procurement records and Office of Inspector General (OIG) analysis

*The Board awarded these two contracts without competition; however, regulations allow an
exception to competition under exigent circumstances.

Small, Minority, and Women-Owned Businesses — The Board did not take
the required affirmative steps to ensure the use of small and minority firms,
and women’s business enterprises whenever possible for any of the
12 contracts it awarded. Although the Board did not actively consider these
types of businesses, it did award eight contracts totaling $494,180 to small and
minority firms and women’s business enterprises. Federal regulations require
subgrantees to take affirmative steps to solicit these types of businesses when
procuring goods and services under federally funded work (44 CFR 13.36(e)).
The required steps include placing qualified small and minority businesses and
women’s business enterprises on solicitation lists and using the services and
assistance of the Small Business Administration and the Minority Business
Development Agency of the Department of Commerce to solicit and use these
firms (44 CFR 13.36(e)(2)(i) and (v)). Board and City procurement officials said
they were unaware of all the Federal requirements for contracting.
Contract Provisions — The Board did not include all required provisions in
any of the 12 contracts it awarded. Federal regulations require specific
provisions for contracts and subcontracts, including remedies and termination
1 For procurements less than the simplified acquisition threshold ($150,000 at the time of the
disaster), subgrantees must obtain price or rate quotes from an adequate number of qualified
sources (44 CFR 13.36(d)(1)). See 75 Fed. Reg. 53,129; 53,130 (2010), as authorized under the
Ronald Reagan National Defense Authorization Act for fiscal year 2005, Pub. L. No. 108-375, §
807, modifying 41 U.S.C. § 403(11).
4
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clauses, non-discrimination, compliance with labor laws, and prohibitions of
“kickbacks” (44 CFR 13.36(i)). These provisions describe the rights and
responsibilities of the parties and minimize the risk of misinterpretations and
disputes.
Full and Open Competition — The Board used 10 contracts totaling
$780,028 for exigent and non-exigent work that it or the City of Minneapolis
procured with full and open competition or with an adequate number of
quotes. The Board relied on the City of Minneapolis for the procurement of its
pre-positioned equipment-with-operator contracts. At the beginning of each
year, the City competitively awards equipment-with-operator contracts. The
Board used these existing contracts for a portion of the disaster-related work.
However, because the Board needed additional assistance to remove debris and
stumps, it awarded two noncompetitive contracts totaling $409,709 ($210,813
for stump removal and $198,896 for debris removal). We did not question any
of the costs for the two noncompetitive contracts because contractors worked
under exigent circumstances to clear roadways and walkways of debris and
uprooted tree stumps. Further, the Board’s contractors performed the majority
of the work before the Federal declaration of the disaster. Full and open
competition usually increases the number of bids received and thereby
increases the opportunity for obtaining reasonable pricing from the most
qualified contractors. However, Federal regulations allow an exception to the
requirement for full and open competition when exigent circumstances exist;
therefore, the Board complied with Federal requirements for competition. In
addition, the Board performed a price analysis on the rates for each
procurement action to ensure cost reasonableness.

Finding B: Grant Management
The Board could have benefited from additional technical advice from
Minnesota before or immediately after the disaster. However, FEMA and its
grantees are not responsible for advising communities about disaster grant
requirements until after the Federal declaration. Therefore, many communities
are not aware of Federal grant requirements until after they have spent
significant amounts of their own funds on disaster response.
Federal regulations at 44 CFR 13.37(a)(2) and 13.40(a) require grantees to
(1) ensure that subgrantees are aware of Federal regulations, (2) manage the
operations of subgrant activity, and (3) monitor subgrant activity to ensure
compliance. In report OIG-15-132-D, issued August 24, 2015, we
recommended that FEMA educate Minnesota officials on Federal grant
contracting requirements. Therefore, we are not recommending additional
actions related to grant management because FEMA has already taken steps to
ensure Minnesota improves its management of subgrantees.

www.oig.dhs.gov
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Discussion with Management and Audit Follow-up
We discussed the results of our audit with FEMA, Minnesota, and Board
officials during and after our audit and included their comments in this report,
as appropriate. We also provided a draft report in advance to FEMA,
Minnesota, and Board officials and discussed it at exit conferences with FEMA
officials May 12, 2016 and with Minnesota and Board officials on May 26,
2016. These officials agreed with our findings. Because this report contains no
recommendations, we require no further action from FEMA and consider this
report closed.
The Office of Emergency Management Oversight major contributors to this
report were Paige Hamrick, Director; Kathleen Hughes, Audit Manager;
Jeffrey Campora, Auditor-In Charge, and Raeshonda Keys, Auditor.
Please call me with any questions at (202) 254-4100, or your staff may contact
Paige Hamrick, Director, Central Regional Office - North, at (214) 436-5200.

www.oig.dhs.gov

6

OIG-16-110-D

OFFICE OF INSPECTOR GENERAL
Department of Homeland Security

Appendix A
Objective, Scope, and Methodology
We audited FEMA Public Assistance grant funds awarded to the Board (Public
Assistance Identification Number 053-43000-02). Our audit objective was to
determine whether the Board accounted for and expended FEMA grant funds
according to Federal regulations and FEMA guidelines. Minnesota awarded the
Board $2.4 million for damages resulting from severe storms and flooding
during June 20, through June 26, 2013 (FEMA Disaster Number 4131-DRMN). The audit covered the period June 20, 2013, through January 5, 2016,
the cutoff date of our audit. The award provided 75 percent FEMA funding for
four large and three small projects and the Board claimed $2.4 million for the
seven projects. 2
We audited all 7 projects including $1.2 million in 12 disaster-related contracts
and $985,134 in force account labor. Table 2 describes the seven projects we
audited. Because of a subsequent disaster, the Board received an award for
damages under FEMA Disaster Number 4182-DR-MN. We are also conducting
an audit of that disaster, but will issue a separate report.
We interviewed FEMA, Minnesota, City, and Board officials; gained an
understanding of the Board’s method of accounting for disaster-related costs;
reviewed the Board’s procurement policies and procedures; judgmentally
selected (generally based on dollar value) and reviewed project costs and
procurement transactions for the projects in our scope; reviewed applicable
Federal regulations and FEMA guidelines; and performed other procedures
considered necessary to accomplish our objective. We did not perform a
detailed assessment of the Board’s internal controls over its grant activities
because it was not necessary to accomplish our audit objective.

Federal regulations in effect at the time of the disaster set the large project threshold
at greater than $67,500 [Notice of Adjustment of Disaster Grant Amounts, 77 Fed. Reg. 61,423
(Oct. 9, 2012)].
7
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Appendix A (continued)
Table 2: Schedule of Projects Audited
Project
Number
408
471
473
474
498
500
502
Totals

Category of
Work*

Award Amount

E
A
G
A
A
A
A

Source: Project Worksheets and OIG analysis

$

5,149
708,196
16,575
371,935
212,382
65,654
991,399
$2,371,290

*FEMA classifies disaster-related work by type: debris removal
(Category A), emergency protective measures (Category B), and
permanent work (Categories C through G).

We conducted this performance audit between December 2015 and May 2016,
pursuant to the Inspector General Act of 1978, as amended, and according to
generally accepted government auditing standards. Those standards require
that we plan and perform the audit to obtain sufficient, appropriate evidence to
provide a reasonable basis for our findings and conclusions based upon our
audit objective. We believe that the evidence obtained provides a reasonable
basis for our findings and conclusions based upon our audit objective. We
conducted this audit by applying the statutes, regulations, and FEMA policies
and guidelines in effect at the time of the disaster.
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Appendix B
Report Distribution
Department of Homeland Security
Secretary
Chief of Staff
Chief Financial Officer
Under Secretary for Management
Chief Privacy Officer
Audit Liaison, DHS
Federal Emergency Management Agency
Administrator
Chief of Staff
Chief Financial Officer
Chief Counsel
Chief Procurement Officer
Director, Risk Management and Compliance
Audit Liaison. FEMA Region V
Audit Liaison, FEMA (Job Code G-16-006)
Office of Management and Budget
Chief, Homeland Security Branch
DHS OIG Budget Examiner
Congress
Congressional Oversight and Appropriations Committees
External
Director, Minnesota Governor’s Office of Homeland Security
and Emergency Preparedness
State Auditor, Minnesota Office of the State Auditor
Chief Operating Officer, Minneapolis Park and Recreation Board
Chief Financial Officer, Minneapolis Park and Recreation Board
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ADDITIONAL INFORMATION AND COPIES
To view this and any of our other reports, please visit our website at: www.oig.dhs.gov.
For further information or questions, please contact Office of Inspector General Public Affairs
at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. Follow us on Twitter at: @dhsoig.

OIG HOTLINE
To report fraud, waste, or abuse, visit our website at www.oig.dhs.gov and click on the red
"Hotline" tab. If you cannot access our website, call our hotline at (800) 323-8603, fax our
hotline at (202) 254-4297, or write to us at:
Department of Homeland Security
Office of Inspector General, Mail Stop 0305
Attention: Hotline
245 Murray Drive, SW
Washington, DC 20528-0305

