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DHS OIG HIGHLIGHTS 
Rock County, Minnesota, Highway

Department Has Adequate Policies,


Procedures, and Business Practices to Effectively

Manage Its FEMA Public Assistance Grant Funding 


September 9, 2015 

Why We 
Did This 
Rock County Highway 
Department, Minnesota, 
(Department) received a 
$1.25 million grant for 
damages from a 2014 
disaster. We conducted 
this audit early in the 
grant process to identify 
areas where the 
Department may need 
additional technical 
assistance or monitoring 
to ensure compliance with 
Federal requirements. 

What We 
Recommend 
The report contains no 
recommendations. 

For Further Information: 
Contact our Office of Public Affairs at 
(202) 254-4100, or email us at 
DHS-OIG.OfficePublicAffairs@oig.dhs.gov 

What We Found 
The Department has established policies, procedures, and 
business practices to account for and expend Federal 
Emergency Management Agency (FEMA) Public Assistance 
grant funds according to Federal regulations and FEMA 
guidelines. 

FEMA Response 
Because the audit did not identify any issues requiring 
further action from FEMA Region V, we consider this 
audit closed. 
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OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Washington, DC 20528 / www.oig.dhs.gov 

SEP 9 2015 

MEMORANDUM FOR: Andrew Velasquez, III 
Regional A�--

-
istr�t.or, Re ion V 

Federal ��erg � ent A ncy 
-
� ___ ��

FROM: John V. K� -=�---=// 
AssisUfui 'nsped�r General 
Office of Emergency Management Oversight 

SUB,JECT: Rock County, Minnesota, Highway Department Has 
Adequ.ate Policies, Procedures, and Business Practices 
to Effectively Manage Its F'EMA Public Assistance 
Grant Funding 
Audit Report Number OIG-15-143-D 

We audited Federal Emergency Management Agency (FEMA) Public Assistance 
grant funds awarded to the l{ock Counly Highway Department in Luverne, 
Minnesota (Department). We conducted this audit early in the Public 
Assistance Program process to identi(y areas where the Department may need 
additional technical assistance or monitoring to ensure compliance with 
Federal regulations and FF.:MA guidelines. In addition, by undergoing an audil 
early in the grant cycle, grant recipients have lhe opportunity to correct 
noncompliance before they spend the majority of their grant funding. It also 
allows them the opportunity to supplement deficient documentation or locate 
missing records before too much time elapses. 

As of March 2015, the Minnesota Department of Public Safety, Division of 
Homeland Securily and Emergency Management (Minnesota), a FEMA grantee, 
awarded the Department $1,250,033 for damages resulting from severe storms, 
flooding, landslides, and mudslides beginning on June 11, 2014, and 
continuing through ,July 11, 2014. The award provided 75 percent funding for 
19 projects for debris removal, emergency protective measures, and permanent 
work. To assess the Department's policies, procedures, and business practices, 
we reviewed costs for three FEMA-approved projects totaling $339,367 (see 
appendix A). At the time of our audit, the Department had nol begun work on 
its last and largest project in its grant. 
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OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Background
 

During the incident period of June 11, 2014, through July 11, 2014, torrential 
rain affected the State of Minnesota causing widespread flooding as rivers and 
streams crested at near record levels. The President signed a Major Disaster 
Declaration (DR-4182) on July 21, 2014. Rock County was more than 
40 percent underwater during the disaster and was one of the seven hardest-
hit areas in the state (see figure 1). 

Figure 1: County Road 16 Washed Away 

Source: Rock County Highway Department, Minnesota 

Results of Audit 

The Department has established adequate policies, procedures, and business 
practices to account for and expend FEMA grant funds according to Federal 
regulations and FEMA guidelines. The Department accounted for disaster costs 
on a project-by-project basis and adequately supported the costs. Further, the 
contracts the Department awarded to repair flood-related damages met Federal 
procurement standards. 
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OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

Project Cost Accounting 

The Department has an effective system in place to ensure it accounts for 
disaster costs on a project-by-project basis and can support disaster-related 
costs as the following Federal regulations and FEMA guidelines require: 

x Grantees must account for large project expenditures on a project-by-
project basis (44 Code of Federal Regulations (CFR) 206.205(b)). FEMA 
requires subgrantees to keep records for all projects on a project-by-
project basis (Public Assistance Guide, FEMA 322, June 2007, p. 137). 

x Grantees and subgrantees must maintain accounting records that 
adequately identify the source and application of Federal funds and 
maintain source documentation to support those accounting records (44 
CFR 13.20(b)(2) and (6). 

The Department established a cost code to designate all disaster-related 
expenses and included the location of the specific disaster-related activity that 
enabled it to account for all costs by project. We assessed the adequacy of the 
Department’s policies and procedures for the $339,367 of claimed cost 
documentation for three projects consisting of force account, contract, and 
direct administrative costs. We determined that the Department properly 
segregated costs by project and maintained sufficient detailed documentation 
to support the costs. 

Procurement Practices 

The Department has adequate procurement practices in place to ensure 
compliance with Federal procurement standards of 44 CFR 13.36. We 
discussed the Department’s procurement practices with Department officials 
and reviewed the contracts the Department had awarded. The Department 
competitively awarded contracts; conducted cost or price analyses; awarded 
contracts to the lowest bidder; maintained adequate records documenting 
procurement history; and monitored contractors to ensure they met the 
contract terms, conditions, and specifications. The Department also has 
affirmative steps to ensure the use of minority firms, women’s business 
enterprises, and labor surplus area firms when possible. 

Other Matters: Insurance 

FEMA approved $6,412 on Project 333 to cover repairs for two County Police 
squad cars. However, of the $6,412 awarded, $1,270 is ineligible because the 
Department’s insurance paid for the repairs. Section 312 of the Robert T. 
Stafford Disaster Relief and Emergency Assistance Act, Public Law 93-288 as 
amended, prohibits recipients of Federal funds from receiving assistance for 
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losses already compensated for, such as with proceeds from an insurance 
policy. Additionally, 44 CFR 206.250(c) requires FEMA to deduct actual or 
anticipated insurance recoveries from eligible costs. We discussed this issue 
with FEMA officials, and they agreed to deobligate the ineligible costs on Project 
333. Because the amount involved here ($1,270) is not material in relation to 
the award amount and because FEMA has agreed to take appropriate action, 
we consider this matter closed. 

Discussion with Management and Audit Follow-Up 

We discussed the results of our audit with FEMA, Minnesota, and Department 
officials during our audit and included their comments in this report, as 
appropriate. We also provided a draft report in advance to these officials and 
discussed it at an exit conference with Minnesota officials on June 16, 2015. 
Because there were no findings, FEMA, and County officials declined the final 
exit conference. Because the audit did not identify any issues requiring further 
action from FEMA, we consider this audit closed. 

The Office of Emergency Management Oversight major contributors to this 
report are Paige Hamrick, Director; Patti Smith, Acting Audit Manager; 
Sharon Snedeker, Senior Auditor; and Patricia Epperly, Auditor. 

Please call me with any questions at (202) 254-4100, or your staff may contact 
Paige Hamrick, Director, Central Regional Office - North, at (214) 436-5200. 

www.oig.dhs.gov 4 OIG-15-143-D 

http:www.oig.dhs.gov


 
 

   

 
 

 
 

  
 

 

 

   

 
 

  

                                                      
  

 

OFFICE OF INSPECTOR GENERAL 
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Appendix A 

Objective, Scope, and Methodology 

We audited FEMA Public Assistance grant funds awarded to the Rock County 
Highway Department, Minnesota, Public Assistance Identification Number 133-
99133-01. Our audit objective was to determine whether the Department’s 
policies, procedures, and business practices are adequate to account for and 
expend FEMA grant funds according to Federal regulations and FEMA 
guidelines for FEMA Disaster Number 4182-DR-MN. As of March 18, 2015, the 
cutoff date of our audit, Minnesota had awarded the Department 
$1,250,033 for damages resulting from severe storms, flooding, landslides, and 
mudslides beginning on June 11, 2014. The award provided 75 percent FEMA 
funding for debris removal, emergency protective measures, and permanent 
work for 4 large and 15 small projects.1 

To assess the policies and procedures the Department used for this disaster, 
we reviewed costs from two large and one small FEMA-approved projects 
totaling $339,367 (see table 1). 

Table 1: Projects Reviewed 
Project 
Number Category of Work Award Amount 

295 C – Roads and Bridges $ 143,088 
333 E – Buildings and Equipment 6,412 
334 C – Roads and Bridges 189,867 

Total $339,367 
Source: FEMA project worksheets 

We interviewed FEMA, Minnesota, and Department officials; assessed the 
adequacy of the policies, procedures, and business practices the Department 
uses and plans to use to account for and expend Federal grant funds and to 
procure and monitor contracts for disaster work; judgmentally selected and 
reviewed (generally based on dollar amounts) project costs and procurement 
transactions for the projects included in our audit scope; reviewed applicable 
Federal regulations and FEMA guidelines; and performed other procedures 
considered necessary to accomplish our objective. As part of our standard 

1 Federal regulations in effect at the time of the disaster set the large project threshold at 
$120,000. 
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Appendix A (continued) 

audit procedures, we notified the Recovery Accountability and Transparency 
Board of selected contracts the Department awarded under the grant to 
determine whether the contractors were debarred or whether there were any 
indications of other issues related to those contractors that would indicate 
fraud, waste, or abuse. As of the date of this report, the Recovery 
Accountability and Transparency Board’s analysis was ongoing. When it is 
complete, we will review the results and determine whether additional action is 
necessary. We did not perform a detailed assessment of the Department’s 
internal controls over its grant activities because it was not necessary to 
accomplish our audit objective. 

We conducted this performance audit from March 2015 to June 2015, 
pursuant to the Inspector General Act of 1978, as amended, and according to 
generally accepted government auditing standards. Those standards require 
that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based upon our 
audit objective. We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based upon our audit objective. In 
conducting this audit, we applied the statutes, regulations, and FEMA policies 
and guidelines in effect at the time of the disaster. 
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Appendix B 

Report Distribution 

Department of Homeland Security 

Secretary 
Chief of Staff 
Chief Financial Officer 
Under Secretary for Management 
Chief Privacy Officer 
Audit Liaison, DHS 

Federal Emergency Management Agency 

Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Director, Risk Management and Compliance 
Audit Liaison, FEMA Region V 
Audit Liaison, FEMA (Job Code G-15-007) 

Recovery Accountability and Transparency Board 

Director, Investigations 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees 

External 

Director, Minnesota Department of Public Safety, Division of Homeland 
Security and Emergency Management 

State Auditor, Minnesota Office of the State Auditor 
Engineer, Rock County Highway Department, Minnesota 
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ADDITIONAL INFORMATION AND COPIES 

To view this and any of our other reports, please visit our website at: www.oig.dhs.gov.  

For further information or questions, please contact Office of Inspector General Public Affairs 
at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov.  Follow us on Twitter at: @dhsoig. 

OIG HOTLINE 

To report fraud, waste, or abuse, visit our website at www.oig.dhs.gov and click on the red 
"Hotline" tab. If you cannot access our website, call our hotline at (800) 323-8603, fax our 
hotline at (202) 254-4297, or write to us at: 

Department of Homeland Security 
Office of Inspector General, Mail Stop 0305 
Attention: Hotline 
245 Murray Drive, SW 
Washington, DC 20528-0305 

http:www.oig.dhs.gov
mailto:DHS-OIG.OfficePublicAffairs@oig.dhs.gov
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