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Objective 

This report is the first in a series of Office of Inspector General’s (OIG) 
reports that will review GAO’s implementation of the DATA Act. It 
assesses whether GAO’s efforts and readiness to report financial and 
payment data were consistent with the DATA Act’s implementation 
guidance and requirements. Given the current stage of GAO’s DATA Act 
implementation efforts, we limited our assessment to the first four of the 
eight steps in the Department of the Treasury’s (Treasury) DATA Act 
Implementation Playbook. 

What OIG Found 

GAO developed a DATA Act implementation plan to comply with the Act’s 
requirements by May 2017—the date agencies are required to start 
submitting their reports to Treasury. GAO, together with its shared service 
provider, has completed the first four of the eight steps recommended by 
Treasury for complying with the DATA Act’s requirements. These steps 
consist of (1) organizing the DATA Act team, including designating a 
senior agency official, (2) reviewing the required data elements, (3) 
performing a data inventory, and (4) designing and strategizing changes 
to systems and business processes. We found that GAO’s success in 
complying with the DATA Act depends on its shared service provider. In 
addition, we noted that GAO’s June 2016 DATA Act implementation plan 
(which was in effect at the time of our review) was limited in scope—it  
described efforts to comply with the Act’s requirements only through the 
first few reporting periods prior to migration to its new shared service 
provider and system.  

In response to our work, GAO updated its implementation plan in 
November 2016 to include its long-term approach for complying with the 
DATA Act. Specifically, GAO acknowledged its decision to migrate to a 
new shared service provider and integrated financial management and 
procurement system in October 2017, and identified steps to mitigate risk 
to DATA Act compliance related to this migration. Given GAO’s timely 
response to our findings, we are not making recommendations for 
corrective action. We shared our findings with GAO and obtained 
technical comments that we incorporated, as appropriate. 
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Memorandum For: Gene L. Dodaro 
   Comptroller General of the United States 
 
    
From:  Adam R. Trzeciak   
   Inspector General 
    

Subject: Transmittal of Office of Inspector General (OIG) Audit Report  

Attached for your information is our report, DATA Act: GAO’s Implementation Plan Evolves 
to Include Strategy and Risks Present Beyond Initial Reporting Deadline (OIG-17-3). The 
audit objective was to assess whether GAO’s efforts and readiness to report financial and 
payment data were consistent with the DATA Act’s implementation guidance and 
requirements. 

Our review found that GAO developed and implemented a DATA Act implementation plan 
and strategy with its current shared service provider to comply with the DATA Act 
requirements by May 2017—the date agencies are required to start submitting their reports 
to Treasury. However, GAO’s implementation plan did not address its long-term approach to 
comply with the Act by migrating to a new shared service provider and system in October 
2017. In response to our work, GAO updated its implementation plan to include its long-term 
strategy and identified steps to mitigate the risk to DATA Act compliance related to this 
migration. Given GAO’s timely response to our findings, we are not making 
recommendations for corrective action.   

We are sending copies of this report to the other members of GAO’s Executive Committee, 
GAO’s Audit Advisory Committee, and key managers. The report is also available on GAO’s 
website at http://www.gao.gov/about/workforce/ig.html. 

If you have questions about this report, please contact me at (202) 512-5748 or 
trzeciaka@gao.gov. 
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Introduction 

The Digital Accountability and Transparency Act of 2014 (DATA Act) is intended to 
increase the availability, accuracy, and usefulness of online federal spending information.1   
To achieve that goal, the Act, among other things, expands the required federal spending 
information reported online by agencies; mandates that the information appear in a form 
that is both searchable and downloadable; and requires the establishment of data 
standards to generate uniform, consistent, and comparable agency data.   
 
The DATA Act requires agencies to begin reporting their financial and payment data by 
May 2017, consistent with data standards established by the Department of the Treasury 
(Treasury) and the Office of Management and Budget (OMB). The reported data will be 
posted by Treasury on a website available to taxpayers and policymakers on a monthly 
basis if practicable, but not less than quarterly. In addition, the DATA Act requires that 
agency Inspectors General (IG) review compliance with the Act. While legislative branch 
agencies are generally not subject to the DATA Act, the mandate does apply to the 
Government Accountability Office (GAO).2 

Objective, Scope, and Methodology 

This report is the first in a series of Office of Inspector General’s (OIG) reports that will 
review GAO’s implementation of the DATA Act; it assesses whether GAO’s efforts and 
readiness to report financial and payment data were consistent with the DATA Act 
implementation guidance and requirements. To assess GAO’s readiness, we used the 
Federal Audit Executive Council’s (FAEC) guidance, which was developed specifically for 
the IG community to use when reviewing compliance with the DATA Act. FAEC, in turn, 
used Treasury’s DATA Act Implementation Playbook to develop its guidance.3 Given the 
current stage of implementation efforts, we limited our assessment to steps one through 
four in the DATA Act Implementation Playbook. These four steps consist of (1) organizing 
the DATA Act team, including designating a senior agency official, (2) reviewing the 
required data elements, (3) performing a data inventory, and (4) designing and strategizing 
changes to systems and business processes.  
 

To achieve our audit objective, we identified and interviewed GAO’s Senior Accountable 
Official (SAO) and members of its DATA Act working group. We reviewed GAO’s DATA 
Act implementation plan, dated June 2016, and the underlying documentation that 
supports its implementation efforts (such as project planning documents and other 
information on its governance activities). Additionally, we obtained an understanding of 
GAO’s strategy for achieving DATA Act compliance beyond the first reporting deadline 
(May 2017) by interviewing the SAO and other key GAO acquisition and financial systems 
staff. We also reviewed documentation related to GAO’s intended migration to a new 

                                                
1Pub. L. No. 113-101, 128 Stat. 1146 (May 9, 2014). The DATA Act amended the Federal Funding 
Accountability and Transparency Act of 2006 (FFATA), Pub. L. No. 109-282, 120 Stat. 1186 (Sept. 26, 2006), 
codified at 31 U.S.C. § 6101 note.  
2The definition of federal agency in the DATA Act includes GAO. DATA Act at § (2)(a)(3).  
3DATA Act Implementation Playbook, Version 1.0 (June 2015), and DATA Act Implementation Playbook, 
Version 2.0 (June 2016). 
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shared service provider and to an integrated financial management and procurement 
system.  
 
We conducted this performance audit from July 2016 through December 2016 in 
accordance with generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objective. 
We believe that the evidence we obtained provides a reasonable basis for our findings and 
conclusions based on our audit objective. 

Background  

Over the past decade, Congress and federal agencies have taken steps to improve the 
transparency of federal spending data. For example, the Federal Funding Accountability 
and Transparency Act of 2006 (FFATA) is intended to increase the availability of 
information about federal spending and improve accountability over federal contracts and 
financial assistance awards.4 In response to FFATA, OMB established USAspending.gov 
to give the public access to information on how tax dollars are spent. 
 
The DATA Act, which became law on May 9, 2014, expanded FFATA to link federal 
agency spending to federal program activities so that taxpayers and policymakers can 
more effectively track federal spending.5 To improve the quality of reported data, the 
DATA Act requires that the award and spending information that is reported by agencies 
comply with new data standards established by OMB and Treasury. The data standards 
specify the items to be reported under the DATA Act, and define and describe what is to 
be included in each item (i.e., data element) to ensure that information across federal 
agencies will be consistent and comparable. 
 
The DATA Act provides for oversight by the IGs and the Comptroller General of the United 
States by requiring a series of reports that assess the completeness, timeliness, quality, 
and accuracy of the data submitted. While the first IG reports were due to Congress in 
November 2016, agencies are not required to submit spending data in compliance with the 
Act until May 2017. Consequently, the IGs will not be able to report on the spending data 
until 2017.  
 
Due to this anomaly in reporting deadlines, the Council of the Inspectors General on 
Integrity and Efficiency (CIGIE) recommended that IGs delay the financial and payment 
report until November 2017 and undertake DATA Act “readiness reviews” in advance of 
the November 2017 report.  
 
The FAEC,6 a working group within CIGIE, developed guidance based on requirements 
outlined in the DATA Act Implementation Playbook for the IG community to use in 
reviewing compliance. The DATA Act Implementation Playbook recommends the following 
eight key steps to help agencies implement the DATA Act.  
 
                                                
431 U.S.C. § 6101 note. 
5Pub. L. No. 113-101, 128 Stat. 1146 (May 9, 2014). 
6FAEC is a subgroup established by CIGIE to discuss and coordinate issues affecting the federal audit 
community, with special emphasis on audit policy and operations. 
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Figure 1: Key DATA Act Implementation Steps 
 

 
 

GAO’s June 2016 DATA Act Implementation Plan Did Not Reflect its Full Strategy for 
Achieving and Sustaining Compliance 
GAO has developed and implemented a strategy to comply with DATA Act requirements 
by May 2017—the date agencies are required to start submitting their reports to Treasury. 
For example, GAO completed its DATA Act implementation plan in June 2016. According 
to this plan, it has completed the first four of eight steps recommended by Treasury to 
implement the DATA Act requirements.  
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We found, however, that GAO’s implementation plan was limited to how it planned to 
achieve DATA Act compliance with its existing shared service provider and systems. The 
plan and its corresponding efforts did not identify, recognize, or otherwise describe its plan 
to migrate to a new shared service provider and integrated financial management and 
procurement system after May 2017. In response to our work, GAO updated its DATA Act 
implementation plan to address the migration to its new shared service provider and 
system. 
 

GAO’s Strategy to Comply with DATA Act Requirements by May 2017 

GAO has begun to implement its strategy to comply with the DATA Act by May 2017. For 
example, GAO assigned its Controller as the SAO and established a DATA Act team. 
GAO’s SAO is a Senior Executive Service-level official with vast federal experience 
managing financial operations, audits, and financial systems implementation. GAO’s 
DATA Act team includes subject matter experts from across GAO, including members 
from its Acquisition Management, Budget, Financial Management, Information System 
Technology Support, and Office of the General Counsel teams (consistent with Treasury’s 
DATA Act Implementation Playbook). 
 
In addition, GAO developed an implementation plan to document its approach for 
complying with the DATA Act requirements.7 Based on our review of GAO’s 
implementation plan and other work, we found that GAO had completed the first four of 
Treasury’s eight steps for implementing the DATA Act requirements. These consist of (1) 
organizing the DATA Act team, (2) reviewing the required data elements, (3) performing a 
data inventory, and (4) designing and strategizing changes to systems and business 
processes.  
 
In its implementation plan, which was provided to GAO’s executive committee,8 GAO 
stated that its primary approach for achieving DATA Act compliance is to rely on its shared 
service provider, the Enterprise Service Center (ESC).9 Because ESC hosts and manages 
GAO’s current accounting (DELPHI) and procurement (PRISM) systems, GAO is relying 
on ESC to perform three of the four implementation steps we reviewed. ESC’s 
implementation plan and DATA Act Coordinator acknowledged this responsibility. ESC 
performed and documented the review of the required data elements and inventory, and is 
in the process of implementing the system and business process changes to address 
identified issues as outlined below.   
 
OMB and Treasury established a set of 57 government-wide data standards that agencies 
are required to use in generating the DATA Act reports. However, ESC’s data inventory 

                                                
7While other agencies implementing the DATA Act were required to submit their implementation plans to OMB 
for review, GAO determined that (as a legislative agency) it is not required to report to OMB. As a result, GAO 
did not submit its plan to OMB—its plan, instead, was used to document and communicate its strategy 
internally for achieving DATA Act compliance.  
8GAO’s Executive Committee consists of the Comptroller General, Chief Operating Officer, Chief 
Administrative Officer/Chief Financial Officer, and General Counsel. 
9ESC is a Federal Aviation Administration (FAA) matrix organization within the U.S. Department of 
Transportation that provides system hosting, transaction processing, and financial reporting support services 
to federal entities. 
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and analysis of the required data elements found that DELPHI and PRISM do not account 
for 20 of the 57 required data elements. ESC plans to obtain the required information for 
these 20 data elements from government-wide sources, such as the System for Award 
Management (SAM), and Federal Procurement Data System (FPDS).    
 
ESC also identified gaps in DELPHI regarding the linkage of contracts with a unique 
Award ID, as required by OMB. OMB requires agencies to link the award-level and 
financial data information in their financial systems for each federal award using an Award 
ID by January 2017. According to OMB guidance, the Award ID will serve as the key to 
associate data across award systems and financial systems. This linkage is intended to 
facilitate timely reporting of award-level financial data, reduce reporting errors, and serve 
as the primary mechanism for associating expenditures with federal awards.  
 
ESC is in the process of implementing a series of system changes to address the Award 
ID gap in its accounting system. While DELPHI does not have an Award ID field, ESC 
determined that there is a logical link between the non-financial and financial data using 
the existing purchase order field as the Award ID. However, for two contract types—
internal Orders (i.e., Delivery and Task Orders) and Blanket Purchase Agreement (BPA) 
Calls—the purchase order field does not contain a unique Award ID. ESC expects to 
implement the necessary system changes by January 2017, as required by OMB. After the 
necessary system changes are implemented, ESC plans to retest the system (with GAO’s 
assistance) to help ensure that the implemented system changes fully addressed this data 
gap.  
 
GAO’s compliance with the DATA Act (using its existing systems) is dependent on ESC’s 
ability to effectively coordinate with Treasury, and timely and reliably update its systems 
and processes to ensure consistent, reliable, and searchable spending data consistent 
with DATA Act requirements. 
 
The Department of Transportation’s (DOT) OIG assessed ESC’s implementation of the 
DATA Act requirements as part of its audit of DOT’s agency-wide readiness for complying 
with the Act.10 In its report, DOT IG concluded that the department is making progress in 
implementing the DATA Act but is currently experiencing delays in implementing a series 
of software patches needed for DELPHI to comply with the DATA Act requirements. While 
these delays may increase the risk that the department will not meet the May 2017 
reporting deadline, DOT IG reported that ESC officials asserted that they will be able to 
use alternative procedures if the required software patches are not implemented on time.    

GAO’s Implementation Plan Needed to Evolve to Include Long-Term Strategy and 
Risk to Compliance 

While GAO’s June 2016 implementation plan laid out its approach to comply with the 
DATA Act by May 2017, the DATA Act mandate goes beyond that date. Specifically, the 
Act requires budget and financial information to be reported on a monthly basis if 
practicable, but not less than quarterly. However, we found that the GAO DATA Act 
implementation plan in effect at the time of our review reflected only its short-term strategy 
and dependency on its current shared service provider, ESC, and existing financial 
                                                
10Department of Transportation, DOT’s DATA Act Readiness: The Department is on Schedule to Meet the May 
2017 Reporting Deadline, FI-2017-005 (Nov. 4, 2016). 
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management and procurement systems. GAO’s decision to migrate from ESC and its 
DELPHI and PRISM systems to the Legislative Branch Financial Management System 
(LBFMS Momentum) by October 2017 was not acknowledged or addressed in its DATA 
Act implementation plan.  
 
GAO and the LBFMS Momentum’s shared service provider11 have identified a number of 
risks for a successful migration to LBFMS Momentum, such as data conversion.12 The 
statement of work associated with the migration also identified data conversion as “a 
measure of success of the entire data conversion effort.” By not acknowledging its 
decision to migrate to a new shared service provider and system, GAO’s DATA Act 
implementation plan did not fully recognize and capture the foreseeable challenges or 
risks to the agency’s ability to obtain and sustain DATA Act compliance.  
 
Although not included in GAO’s implementation plan, we identified and reviewed 
documentation in support of GAO’s migration efforts to obtain an understanding of the 
timeframes and impact on DATA Act compliance. GAO’s migration to LBFMS Momentum 
will involve a change in GAO’s underlying transaction processing, financial management 
systems, and budget and acquisition management business functions. As a result, GAO 
will have to determine how its data elements, sources, and processes fit together currently 
and whether there are any gaps in its existing processes or in LBFMS Momentum that 
would need to be addressed to maintain DATA Act compliance.  
 
In response to our work, GAO updated its DATA Act implementation plan in November 
2016 to include its long-term strategy to comply with the Act by migrating to a new shared 
service provider and LBFMS Momentum. Specifically, GAO stated in its updated plan that 
its migration to LBFMS Momentum provides an opportunity to implement and support the 
DATA Act in a more streamlined and comprehensive manner, and that the version of 
LBFMS Momentum the agency is migrating to inherently conforms to the DATA Act 
requirements. As for challenges, GAO identified that potential missing, incomplete, and 
incorrect data in its current systems, DELPHI and PRISM, may negatively impact the 
conversion of data into LBFMS Momentum and DATA Act compliance. To mitigate this 
risk, GAO plans to consider DATA Act requirements in designing the processes that it will 
follow to extract, transform, and load the data into LBFMS Momentum during its migration.  
 

Recommendations 

Given GAO’s timely response to our findings, we are not making recommendations for 
corrective action.  

Conclusion  

GAO’s ability to comply with DATA Act requirements is highly dependent upon the work of 
its current and future shared service providers to identify and address gaps in systems and 
processes that affect compliance. GAO’s DATA Act implementation plan, which is internal 
to GAO, was limited in scope—it described efforts to comply with requirements of the Act 

                                                
11LBFMS Momentum is hosted by CGI Federal Inc. 
12Data conversion is defined as the automated or manual modification of existing data to enable the data to 
operate with similar functional capability but in a different environment. 
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only through the first few reporting periods prior to migration to its new shared service 
provider and system. In response to our work, GAO updated its implementation plan to 
document its long-term approach to comply with the Act by migrating to a new shared 
service provider and integrated financial management and procurement system in October 
2017. 

Agency Comments and Our Evaluation 

The inspector general provided GAO with a draft of this report for review and comment.  
GAO provided oral comments and suggested technical edits, which we incorporated as 
appropriate.  Management agreed with our findings and, as noted, had implemented 
our recommendation prior to report issuance. 
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Appendix I: Major Contributors to This Report 

Omar Torres was a key contributor to this report. Legal assistance was provided by 
Cynthia Hogue.   
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Appendix II: Report Distribution 

U.S. Government Accountability Office 

Gene Dodaro – Comptroller General 
Patricia Dalton – Chief Operating Officer 
Karl Maschino – Chief Administrative Officer/Chief Financial Officer 
Susan Poling – General Counsel 
William Anderson – Controller/Deputy Chief Financial Officer 
Adrienne Walker – Director, Program Analysis and Operations 
Adebiyi Adesina – Special Assistant to the Controller 
Katherine Siggerud – Managing Director, Congressional Relations 
Chuck Young – Managing Director, Public Affairs 
 

GAO Audit Advisory Committee 
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available 24 hours a day, 7 days a week. 

• Visit https://OIG.alertline.com. 

To obtain copies of OIG reports and testimony, go to GAO’s website: 
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