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1 

FROM THE 
INSPECTOR GENERAL 

I am pleased to present the Department of Commerce Office of Inspector General’s 
(OIG’s) Semiannual Report to Congress for the 6 months ending on March 31, 2017. 

This is the first semiannual report issued by my office since my confirmation as 
Inspector General this past December. In the short time since then, I have met 
extensively with senior officials from the various bureaus within the Department. 
I have been impressed by the diversity of Commerce’s many critical missions and 
by the strong appreciation Secretary Ross and his top officials have for the role 
of the Inspector General and the importance of oversight. 

This report summarizes work we initiated and completed during this semiannual 
period on a number of critical Departmental activities. Over the past 6 months, our 
office completed 19 audits, inspections, and responses to Congressional requests— 
as well as 2 Congressional testimonies—addressing programs and personnel 
associated with the Economic Development Administration (EDA), Economics and 
Statistics Administration (ESA), International Trade Administration (ITA), National 
Oceanic and Atmospheric Administration (NOAA), National Telecommunications 
and Information Administration (NTIA), U.S. Patent and Trademark Office (USPTO), 
and the Department itself. 

I had the opportunity in February to testify before Congress on what OIG considers 
to be the top management and performance challenges facing the Department. The 
challenges I discussed focused specifically on the First Responder Network Authority 
(FirstNet), NTIA, NOAA satellites, NOAA Fisheries, oversight of the Department’s 
management and spending, and OIG recommendations issued to the Department. 

I wish to thank Secretary Ross, senior officials throughout the Department, and 
members of Congress and their staffs for their support during this time of transition 
for OIG. It is a privilege to serve as the Inspector General. I look forward to a 
productive partnership with the Department and Congress in ensuring sound 
operations Department-wide. 

PEGGY E. GUSTAFSON 



DEPARTMENT-WIDE MANAGEMENT
 

The U.S. Department of Commerce works to help American 
companies become more innovative and successful at home and more 
competitive abroad. It creates the conditions for economic growth and 
opportunity by promoting innovation, entrepreneurship, competitiveness, 
and stewardship. 

The Department accomplishes its mission by providing national and 
local weather services; developing key economic and demographic 
data (including the Census); advancing technological and scientific 
innovation; protecting and restoring environmental resources; promoting 
international trade; and supporting local, regional, and national economic 
development. These activities affect U.S. business and industry daily and 
play a critical role in the nation’s economic well-being. 



 

 

 

 

 

3 Department-Wide Management 

COMPLETED WORKS (BY OVERSIGHT AREA) 

During this reporting period, OIG completed 19 audits, inspections, and responses to 
Congressional requests; in addition, OIG submitted 2 Congressional testimonies. 

6 

Department-wide EDA 

1 

ESA 

2 

ITA 

4 

NOAA 

2 

NTIA 

3 

USPTO 

1 

DEPARTMENT OF COMMERCE FY 2016 CONSOLIDATED FINANCIAL STATEMENTS 
AUDITS (OIG-17-003-A, OIG-17-005-A, OIG-17-009-A) 

KPMG LLP, an independent public accounting firm, performed the audit in accordance with 
U.S. generally accepted auditing standards, standards applicable to financial audits contained in 
Government Auditing Standards, and Office of Management and Budget (OMB) Bulletin 15-02, 
Audit Requirements for Federal Financial Statements. 

In its financial statement audit report (OIG-17-003-A) of the Department, KPMG 

•	 determined that the financial statements were fairly presented in all material respects and in 
conformity with U.S. generally accepted accounting principles; 

•	 identified one significant deficiency in internal control over financial reporting related to 
weaknesses surrounding information technology (IT) general controls in the areas of access 
controls, configuration management, and security management; 

•	 identified no instances of reportable noncompliance with applicable laws, regulations, 
contracts, and grant agreements, as well as no instances in which the Department’s financial 
management systems did not substantially comply with the requirements of the Federal 
Financial Management Improvement Act of 1996; and 

•	 disclosed six potential instances of noncompliance with the Antideficiency Act currently under 
review at the Department. 

As part of this audit, KPMG evaluated general IT controls supporting the Department’s financial 
reporting and issued a separate IT report (OIG-17-009-A), which includes detailed information on 
the weaknesses in general IT controls identified in the audit. 
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In its audit (OIG-17-005-A) of the Department’s closing package financial statements, KPMG 

•	 determined that the closing package financial statements were fairly presented in all material 
respects and in conformity with U.S. generally accepted accounting principles; 

•	 identified no deficiencies in internal control over financial reporting specific to the closing 
package financial statements that were considered to be a material weakness; and 

•	 identified no instances of reportable noncompliance with the requirements of the Treasury 
Financial Manual, Volume 1, part 2, chapter 4700 (TFM, chapter 4700) and the Supplemental 
Guidance to TFM, chapter 4700. 

BIWEEKLY REPORTING ON CONFERENCE SPENDING BY THE DEPARTMENT OF 
COMMERCE (OIG-17-006-M) 

On December 2, 2016, we issued a memorandum that provided the results of OIG’s analysis 
of biweekly conference spending reports provided by the Department. Our review found the 
following: 

•	 USPTO Is Likely Under-reporting Its Fiscal Year (FY) 2016 Conference Activity to OIG. In 
its FY 2015 biweekly submissions to the Office of Administrative Programs (OAP), USPTO 
reported a total of 36 conferences. In FY 2016, USPTO reported none. OIG noted that 
USPTO’s interpretation of the policy is overly broad and, through its application, may not be 
reporting conference information as envisioned by Congress or OMB. 

•	 It Is Unclear Whether the Census Bureau Is Under-reporting Its FY 2016 Conference 
Activity to OIG. In its FY 2015 biweekly submissions to OAP, the Census Bureau (the 
Bureau) reported a total of 14 conferences. In FY 2016, the Bureau reported 3. The Bureau’s 
explanation to OIG indicates that, upon clarification of the policy, it stopped reporting these 
training events. It is not clear who provided this clarification to the Bureau—and, while its 
explanation refers to an “opinion” not to report on similar events in FY 2016, this opinion was 
not provided to OIG nor was it described as a legal opinion. 

To assist OAP in managing the reporting process of conference planning spending requirements, 
we recommended that the Chief Financial Officer and Assistant Secretary for Administration 

•	 provide clarification to USPTO and the Census Bureau on the types of conferences required 
to be reported, per OMB Memorandum M-12-12, applicable appropriations legislation, and 
General Services Administration (GSA) Bulletin Federal Travel Regulation (FTR) 14-02. 

•	 determine whether adjustments to Section 2.5 of the Department’s Conference Policy are 
needed to better comply with the reporting requirements of OMB Memorandum M-12-12, 
applicable appropriations legislation, and GSA Bulletin FTR 14-02, and adjust as needed. 

2017 ANNUAL LETTER TO OMB RE: GOVERNMENT CHARGE CARD ABUSE 
PREVENTION ACT OF 2012 (OIG-17-012-M) 

The Government Charge Card Abuse Prevention Act of 2012 (Charge Card Act) and OMB’s 
implementing guidance requires each OIG to perform annual risk assessments and, in 
coordination with its department, submit to OMB semiannual reports of employee purchase or 
integrated card violations and the resulting actions taken. The Charge Card Act also requires each 
OIG to submit an annual purchase and travel card audit recommendation status report to OMB. 
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In this correspondence, we provided information regarding known and completed reviews and 
investigations of fraudulent use or abuse of purchase cards that resulted in fraud, loss to the 
government, or misappropriation of funds or assets for the Department’s July 2016 and January 
2017 reports to OMB. 

Currently, one Departmental bureau has an audit report recommendation concerning the 
use of government cards that has yet to be implemented (the bureau has concurred with the 
recommendations and agreed to corrective actions): 

•	 From OIG-11-013-A, 2010 Census: The Partner Support Program Lacked Adequate Controls 
for Monitoring Purchases and Ensuring Compliance (issued November 18, 2010): we 
recommended that management improve oversight of card purchases and address compliance 
with policies and procedures. 

During FY 2016, OIG completed an investigation that identified the improper and illegal use of a 
purchase card by an employee in the Office of the Secretary. There are also four alleged violations 
pending investigation. 

We also included purchase cards, travel cards, and fleet cards as components in our annual 
FY 2017 Department-wide risk assessment. The assessment is based on detailed analyses that 
identify trends and variances; the results are then aggregated and included as components of the 
overall risk rating for each agency. The results of the annual risk assessment inform our audit plan 
for the subsequent year. In FY 2017, we will continue to incorporate the purchase card program 
into our annual risk assessment. 

DATA ACT READINESS REVIEW (OIG-17-015-I) 

The objective of this readiness review was to determine how prepared the Department is to 
implement the Digital Accountability and Transparency Act of 2014 (DATA Act) requirements 
(see Pub. L. No. 113-101, 128 STAT. 1146). We focused on (1) gaining an understanding of the 
Department’s progress to date and (2) reviewing planned implementation activities corresponding 
to steps 1 through 4 of the Department of the Treasury’s DATA Act Implementation Playbook. We 
also compared the progress to date to the suggested timelines in the Playbook, which identifies 
steps to implement—organizing implementation teams, reviewing DATA Act data elements, taking 
data inventories, and designing and strategizing the implementation. 

We found the Department was significantly behind schedule, thus increasing the risk of not 
meeting the April 30, 2017, reporting deadline. Specifically, we found that the Department had 
not started or only partially completed some of the four steps of the Playbook, all of which should 
have been completed no later than September 2015. Additionally, we found the implementation 
plan lacked sufficient content, which increases the Department’s risk of not meeting DATA Act 
requirements. 

We recommended the Chief Financial Officer and Assistant Secretary for Administration do the 
following: 

•	 Ensure there are sufficient monitoring activities to track completion of tasks/milestones needed 
to meet the DATA Act deadline. 

•	 Consider missing or insufficient implementation plan items identified in this report during the 
DATA Act implementation process. 



6 Office of Inspector General  |  Semiannual Report to Congress  |  March 2017

 

  

  

 

  

 

   

   

IG TESTIMONY AT THE HEARING OF THE SENATE COMMITTEE ON COMMERCE, 
SCIENCE, AND TRANSPORTATION ON IMPROVING FEDERAL AGENCIES 
(OIG-17-016-T) 

On February 8, 2017, Peggy Gustafson, the Inspector General for the U.S. Department of 
Commerce, testified before a hearing of the U.S. Senate Committee on Commerce, Science, and 
Transportation, focusing on “A Look Ahead: Inspector General Recommendations for Improving 
Federal Agencies.” 

The Inspector General focused on the following six management and performance challenges: 

•	 FirstNet: Addressing the challenges of ensuring the successful procurement and 
monitoring of a nationwide high-speed, broadband network dedicated to public 
safety. FirstNet’s most significant challenges to date concern managing its acquisitions, 
consulting with public safety entities at all levels, and strengthening internal control. 

•	 NTIA: Addressing increased demand for radio frequency spectrum and 
implementing a replacement system to modernize, automate, and integrate key 
spectrum management functions. As the 2020 target to make 500 megahertz of federal 
and non-federal spectrum available approaches, NTIA’s challenge is to incorporate lessons 
learned from its research and development activities and consultation efforts into actual 
strategies that lead to more efficient use and availability of radio frequency spectrum. 

•	 NOAA Satellites: Managing environmental satellite system acquisition and 
development risks. The Department must manage risks associated with the acquisition 
and development of environmental satellite systems. Our audit work on these programs 
has highlighted the need for effective management to mitigate the potential for gaps in the 
environmental data provided by NOAA’s current, aging systems. 

•	 NOAA Fisheries: Balancing the priorities of sustainable fisheries with those of 
multiple stakeholders. NOAA continues to face challenges to ensuring timely and accurate 
assessments and providing consultation to its stakeholders. OIG’s oversight of such activity 
includes responses to members of Congress about regional issues, as well as an upcoming 
survey of NOAA stock assessments. 

•	 Oversight of the Department’s Management and Spending: 

l IT and cybersecurity issues: Our Cybersecurity Act of 2015 audit identified that the 
Department faces significant challenges to securing its national security systems. We found 
the Department had not followed longstanding requirements for managing the security risks 
for some of its national security systems. 

l Creating a Department-wide culture of accountability: Over the course of 2016, 
OIG’s Office of Investigations processed more than 500 complaints regarding the 
Department’s operations; opened more than 80 investigations into allegations of fraud, 
waste, and abuse related to the Department’s programs and funds; and closed more than 
50 open investigations. Many of these closed investigations resulted in successful criminal 
convictions (8), suspension or debarment actions (10), and administrative disciplinary 
actions (5). 
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•	 OIG Recommendations Issued to the Department of Commerce. The Inspector 
General shared that much of our work produces results that directly benefit the taxpayer. With 
respect to OIG’s return on investment, we have reported more than $125 million in monetary 
benefits over the last 2 full fiscal years. These included (a) questioned costs and (b) funds 
to be put to better use as a result of audits and inspections, as well as (c) monetary issues 
identified by investigations. 

COMPANY PLEADS GUILTY IN ANTI-TRUST CASE AND AGREES TO PAY 
$7.2 MILLION FINE 

In November 2016, an automotive parts company based in Japan agreed to plead guilty for 
its role in a criminal conspiracy to restrain trade involving the sale of steel tubes to automobile 
manufacturers in the United States and elsewhere. As part of the plea agreement, the foreign 
corporation agreed to pay a $7.2 million fine based upon its illegal activities, which were 
in violation of section 1 of the Sherman Act (15 U.S.C. § 1). The company admitted to its 
participation in a scheme to fix prices, allocate customers, and rig bids for the sale of these 
automotive parts. In addition to agreeing to pay the fine, the company also agreed to cooperate 
with the ongoing investigation led by the U.S. Department of Justice. 

DOC CONTRACTOR CHARGED WITH MAJOR FRAUD 

In March 2017, a criminal information was filed in U.S. District Court for the District of Columbia 
against a government contractor for a one-count violation of 18 U.S.C. § 1031 (Major Fraud 
Against the United States). The DOC OIG investigation found that between March 2013 and 
December 2014, the president and chief executive officer of the company made false statements 
to GSA, which enabled it to gain contracts via the GSA schedule. In September 2013, the DOC 
awarded the company a total of seven contracts to perform tasks in support of the Afghanistan 
Investment and Reconstruction Task Force. The company obtained $3.1 million in contracts from 
DOC, for which it would have been ineligible absent the GSA contracts that it obtained through 
false statements. Further, during the execution of the contracts, the defendant improperly billed the 
government for travel (approximately $400,000), danger pay (approximately $200,000), insurance 
(approximately $60,000), security (approximately $149,000), and labor (approximately $377,000). 
Thus, in addition to the fraudulent receipt of the contract, the company fraudulently billed the 
government nearly $1.2 million. 



BUREAU OF INDUSTRY AND SECURITY
 

The Bureau of Industry and Security is primarily responsible for 
administering and enforcing the nation’s system for controlling exports 
of sensitive dual-use goods and technologies. BIS’s major functions 
include formulating and implementing export control policy; processing 
export license applications; conducting various policy, technical, and 
economic analyses; promulgating regulations; conducting industry 
outreach; and enforcing the Export Administration Act and regulations. 
BIS has three primary organizational units: 

Export Administration—Implements U.S. export control and 
nonproliferation laws and policies through export licensing, commodity 
classifications, and advisory opinions; technical, economic, foreign 
availability, and policy analyses; promulgation of regulations; and 
industry outreach. It also conducts various defense industry activities 
and enforces industry compliance with arms control treaties. 

Export Enforcement—Participates in reviews of export license 
applications and conducts criminal and administrative investigations 
relating to the export control portions of the Export Administration 
Act and regulations. It also administers and enforces the anti-boycott 
provisions of the act and regulations. 

Chief Financial Officer and Office of Administration—Advises 
senior leadership on business and IT issues and oversees policies and 
procedures for administrative functions for programs including budget 
and finance, human resources and workforce issues, corporate analysis 
and risk management, IT operations and cyber security, acquisitions, 
audits and investigations, and Freedom of Information Act requests. 
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BUSINESSPERSON PLEADS GUILTY IN BRIBERY CASE INVOLVING 
A FORMER BIS EMPLOYEE 

As reported in our September 2016 Semiannual Report to Congress (see page 14), a joint 
investigation involving a former BIS employee resulted in that individual’s arrest and indictment for 
bribery and conspiracy to commit bribery. The investigation found that, while serving as the project 
manager for a BIS data migration project, the former employee solicited and received bribes from 
the local businessperson in return for steering both a contract and a subcontract to perform the 
data migration work for the project. The businessperson made $208,000 in payments through 
companies he or she owned to a restaurant business owned by the former BIS employee using 
false and fictitious invoices. In exchange for these payments, along with more than $7,000 of 
renovation work performed at the former employee’s residence, the businessperson’s companies 
reaped more than $1 million in profits from the data migration contract and subcontract. In 
December 2016, the businessperson pleaded guilty to a one-count violation of bribery and a 
one-count violation of conspiracy to commit bribery; sentencing is scheduled for May 2017. Trial 
for the former BIS employee is pending at this time. OIG worked the joint investigation with the 
Federal Bureau of Investigations (FBI) and the Defense Criminal Investigative Service, under the 
guidance and direction of the U.S. Attorney’s Office for the Eastern District of Virginia. 



ECONOMIC DEVELOPMENT 

ADMINISTRATION
 

The U.S. Economic Development Administration’s mission is to 
lead the federal economic development agenda by promoting innovation 
and competitiveness, preparing American regions for growth and 
success in the worldwide economy. Its investment policy is designed 
to establish a foundation for sustainable job growth and the building 
of durable regional economies throughout the United States. This 
foundation builds on two key economic drivers: innovation and regional 
collaboration. 
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EDA PUBLIC WORKS AND ECONOMIC ADJUSTMENT ASSISTANCE GRANT 
RECIPIENT SELECTIONS WERE GENERALLY MADE COMPETITIVELY BUT ITS MERIT
BASED SELECTION PROCESS CAN BE FURTHER IMPROVED (OIG-17-019-A) 

This audit’s objective was to evaluate EDA’s FYs 2014 and 2015 solicitation, evaluation, and 
selection processes to determine whether Public Works and Economic Adjustment Assistance 
grant recipient selections were made competitively and based on merit. 

Overall, we concluded EDA’s grant awarding processes in place during FYs 2014 and 2015 were 
generally effective in ensuring competitive selection of its recipients. Although it did not affect 
our overall conclusion, we identified one occurrence where an EDA official circumvented the 
procedures in place to approve and award a grant recipient approximately $1.3 million of EDA 
funding. We concluded that this instance was not the result of ineffective controls. 

We recommended that the Assistant Secretary of Commerce for Economic Development 

•	 review the disputed grant application noted in this report, for any potential improprieties; and 

•	 ensure compliance with EDA’s FYs 2014 and 2015 Policy and Operations Manual requirement 
of maintaining decision-making independence between Investment Review Committee 
members and regional directors when considering a grant application. 

FORMER DEVELOPMENT DISTRICT DIRECTOR SENTENCED IN FRAUD SCHEME 

As reported in our September 2016 Semiannual Report to Congress (see page 17), a joint 
investigation established that the director of a development district, along with the deputy director, 
created a company to funnel government funds, including federal grants from the Department 
of Commerce, for personal gain. In August 2016, the director pleaded guilty to two counts of 
theft and admitted to using the funds to purchase a property that was supposed to serve as an 
assisted living facility for senior citizens. The director then converted a portion of the property into 
a family home, which included elaborate upgrades such as luxury showers and a double-winding 
staircase. The director also admitted transferring federal funds without the approval of the board 
of directors; attempting to hide the unauthorized transfer of funds by instructing an employee to 
falsify the minutes of a board of director’s meeting; and lying to the media, board of directors, and 
development district attorneys. In October 2016, the director was sentenced in U.S. District Court 
for the Middle District of Tennessee to 18 months in prison, followed by 2 years of supervised 
release, and ordered to pay $233,000 in restitution. In January 2017, as part of a plea agreement, 
the court sentenced the deputy director to probation for 3 years with a $2,000 fine and a $100 
monetary penalty. OIG worked the case jointly with the FBI, Internal Revenue Service, Department 
of Health and Human Services OIG, and Housing and Urban Development OIG, under the 
guidance and direction of the U.S. Attorney’s Office for the Middle District of Tennessee. 



 
 

ECONOMICS AND STATISTICS 

ADMINISTRATION
 

The Economics and Statistics Administration analyzes economic 
activity, formulates policy options, and produces a major share of the 
U.S. government’s economic and demographic statistics. ESA has one 
constituent operating unit and two primary operating units: 

Office of the Chief Economist—Provides the Department with 
expertise on key economic forces affecting the U.S. economy, 
delivering timely, relevant, and credible economic analysis and advice 
to government leaders and the public. 

Census Bureau—Publishes a wide variety of statistical data about the 
nation’s people and economy, conducting approximately 200 annual 
surveys in addition to the decennial census of the U.S. population and 
the quinquennial census of industry. 

Bureau of Economic Analysis—Prepares, develops, and interprets 
national income and product accounts (summarized by the gross 
domestic product), as well as aggregate measures of international, 
regional, and state economic activity. 
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2020 CENSUS: 2016 CENSUS TEST INDICATES THE CURRENT LIFE-CYCLE COST 
ESTIMATE IS INCOMPLETE AND UNDERESTIMATES NONRESPONSE FOLLOWUP 
COSTS (OIG-17-020-I) 

The first objective of this evaluation was to determine whether the Bureau documented its 
decision to utilize the enumerator-to-supervisor ratios selected for the 2016 test. Our second 
objective was to determine whether the Bureau designed the test to (a) assess the effectiveness 
of the operational control system (OCS) in supporting supervisors during nonresponse followup 
(NRFU) operations by comparing 2016 test results to results of previous tests and (b) determine 
the feasibility and effectiveness of a higher enumerator-to-supervisor ratio compared to the 
2010 Census. 

We found the following: 

•	 More than 10 million potential NRFU contact attempts are unaccounted for in the life-cycle 
cost estimate. 

•	 Limitations to the design and methodology of the 2016 Census Test hinder the Bureau’s ability 
to answer research questions. 

•	 Improvements could increase the effectiveness of the OCS. 

•	 Field staff were not adequately trained to complete proxy interviews and receive 
paper questionnaires. 

In addition, we identified that the 2016 Census Test Study Plan included inaccurate statements 
and assumptions about past research. 

We recommended the Director of the Census Bureau take the following actions: 

•	 Ensure the 2020 Census life-cycle cost estimate accurately reflects all relevant cost factors 
and excluded costs are documented. 

•	 Designate appropriate personnel to independently verify tests are properly designed to answer 
research questions. 

•	 Work with the Office of the General Counsel (OGC) to develop enumerator scheduling 
guidance; and implement the most efficient NRFU enumeration scheduling practices. 

•	 Implement internal controls in the new OCS that (a) prevent supervisors from ignoring alerts 
and inform managers that alerts were not responded to in a timely manner; and (b) provide 
supervisors with sufficient detail to resolve alerts. 

•	 Revise training to ensure field staff are adequately prepared to conduct proxy interviews and 
securely transmit paper questionnaires for processing. 

2020 CENSUS: CENSUS BUREAU NEEDS TO IMPROVE CONTROLS OVER 
ADMINISTRATIVE RECORDS (OIG-17-022-A) 

The objective of this audit was to assess the Bureau’s controls for obtaining, using, retaining, 
and disposing of administrative records and third-party data as part of its planning for the 
2020 Census. 
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With respect to obtaining both administrative records and third-party data, we found the Bureau 
included all required information in their agreements and contracts. However, the Bureau could 
not provide documentation showing that projects requiring access to administrative records, and 
related to the 2020 Census, were reviewed and approved in accordance with its Administrative 
Records Handbook. 

With respect to using administrative records, we found the Bureau properly justified projects 
using administrative records, made payments to data providers in accordance with agreements, 
and complied with reporting requirements outlined in the agreements. Furthermore, federal 
data providers were generally satisfied with the way the Bureau manages their administrative 
records. However, we also found the Bureau could not provide documentation showing that 
access to administrative record data was modified in response to staffing changes and did not 
restrict employees’ access to administrative records when their training had expired. Finally, with 
respect to retaining or disposing of administrative records, we found the Bureau did not delete 
administrative record data files in accordance with their expiration dates. 

We recommended the Director of the Census Bureau take the following actions: 

•	 Update review and approval policies and procedures for projects requiring access to 
administrative records to ensure all applicable criteria is considered, and appropriate 
documentation is retained. 

•	 Improve controls over access to administrative records to ensure staff have a justified need-to
know to access administrative record data, and appropriate documentation is retained. 

•	 Update training policies and procedures to ensure staff can only access administrative record 
data with up-to-date training. 

•	 Improve controls over the retention and disposal process of administrative records to ensure 
records are deleted or returned to data providers in accordance with agreements. 

PERSONNEL ACTIONS TAKEN FOR TIME AND ATTENDANCE FRAUD AND OTHER 
MISCONDUCT BY EMPLOYEES IN THE CENSUS HIRING AND EMPLOYMENT CHECK 
(CHEC) OFFICE 

As reported in our September 2015 Semiannual Report to Congress (see page 21), our 
investigation established widespread misconduct in the CHEC Office. We found many current 
and former CHEC employees engaged in pervasive misconduct over several years—including 
widespread time and attendance abuse, misuse of office, and repeated attempts to retaliate 
against a perceived whistleblower. We made several recommendations regarding the misconduct, 
including to consider taking administrative action as deemed necessary and appropriate. Based 
on our report, as well as its own internal investigation, the Census Bureau took widespread 
personnel actions against CHEC Office employees. In summary: the Department removed 8 
employees from federal service; suspended 10 for 5–30 days; reprimanded 4; and counseled 
2. In addition, 8 employees resigned or transferred to another federal agency after receiving a 

proposed removal; 1 employee retired after receiving a proposed suspension; 

1 employee resigned; 1 retired prior to receiving a proposed administrative action; 

and 1 employee’s personnel action remains pending at this time. 






INTERNATIONAL TRADE 
ADMINISTRATION 

The International Trade Administration is the premier resource 
for American companies competing in the global marketplace. ITA 
strengthens the global competitiveness of U.S. industry, promotes trade 
and investment, and ensures fair trade through the rigorous enforcement 
of U.S. trade laws and agreements. ITA is organized into three business 
units that work together to achieve ITA’s mission: 

Industry and Analysis—Enhances the international competitiveness 
of U.S. industry, expands its market access, and increases its exports by 
devising and implementing innovative international trade, investment, and 
export promotion strategies utilizing in-depth quantitative and qualitative 
analysis and leveraging ITA’s industry relationships. 

Enforcement and Compliance—Safeguards and enhances the 
competitive strength of U.S. industries against unfair trade through the 
enforcement of U.S. trade remedy laws and ensures compliance with 
trade agreements negotiated on behalf of U.S. industries. 

Global Markets—Assists and advocates for U.S. businesses 
in international markets to foster U.S. economic competitiveness 
and prosperity. Global Markets effectively helps U.S. businesses, 
partners, and stakeholders enter and expand into international 
markets, addressing barriers to trade, winning foreign governmental 
procurements, and attracting inward investment. 
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ENFORCEMENT AND COMPLIANCE NEEDS TO UPDATE AND CONSISTENTLY 
IMPLEMENT ITS QUALITY ASSURANCE POLICIES AND PRACTICES (OIG-17-017-A) 

The objective of this audit was to assess ITA Enforcement and Compliance’s (E&C’s) efforts to 
ensure timely and accurate preliminary and final determinations for antidumping duty (AD) and 
countervailing duty (CVD) proceedings, including investigations and administrative reviews, and 
the results of regulatory reviews. 

We found the following: 

•	 Quality assurance policies were applied inconsistently for calculations, but E&C generally 
followed its concurrence process. We found E&C did not consistently comply with its policies 
regarding calculation review panels, such as not using the formal calculation review panel 
checklists, not maintaining records of its calculation reviews, or, in some instances, conducting 
the reviews themselves. Additionally, E&C did not maintain all records of supervisory review of 
preliminary and final determinations; however, where documentation was available, E&C nearly 
always complied with its concurrence policies. 

•	 E&C issued statutory determinations on time, but 22 percent of regulatory cases were 
completed after the deadlines established by internal metrics. We found all the dates recorded 
in the Case Management Database matched the source documentation, verifying 
that the statutory cases in our sample were completed on time. However, for regulatory 
cases, OIG found that 22 percent were completed after the deadlines established by 
E&C’s internal policies. 

We recommended the Assistant Secretary for E&C do the following: 

•	 Update and implement standard quality assurance processes across AD/CVD 
Operations enforcement offices, and train analysts and supervisors on the revised quality 
assurance policies. 

•	 Update practices to ensure records related to quality assurance processes are retained. 

•	 Develop a process to track and certify completion of quality assurance processes and provide 
case analysts with training to correct any errors discovered in calculation review panels as 
they arise. 

•	 Revise workplace processes, including those for assigning cases, to better meet or document 
adjusted deadlines for regulatory cases. 



NATIONAL OCEANIC AND 
ATMOSPHERIC ADMINISTRATION 

The National Oceanic and Atmospheric Administration’s mission is to 
understand and predict changes in Earth’s environment, as well as conserve 
and manage coastal and marine resources to meet our nation’s economic, 
social, and environmental needs. NOAA does this through six line offices: 

National Environmental Satellite, Data, and Information Services— 
Provides secure and timely access to global environmental data and 
information from satellites to promote and protect the nation’s security, 
environment, economy, and quality of life. 

National Marine Fisheries Service—Is responsible for the stewardship of 
the nation’s ocean resources and their habitat. 

National Ocean Service—Provides data, tools, and, services that support 
coastal economies and their contribution to the national economy. 

National Weather Service—Provides weather, water, and climate 
data forecasts, and warnings for the protection of life and property and 
enhancement of the national economy. 

Office of Marine and Aviation Operations—Manages and operates 
NOAA’s fleet of 16 research and survey ships and 9 aircraft. 

Office of Oceanic and Atmospheric Research—Provides the research 
foundation for understanding the complex systems that support our planet. 
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AUDIT OF COASTAL PROTECTION AND RESTORATION AUTHORITY GRANT AWARD 
NA11NMF4630150 (OIG-17-004-A) 

The objectives of this audit were to determine whether Louisiana’s Office of Coastal Protection 
and Restoration Authority (CPRA) (1) complied with award terms and conditions and applicable 
laws and regulations, (2) met the 15.12 percent matching share requirements, and (3) claimed 
reasonable and allowable costs under the grant award. 

As of December 31, 2015, CPRA expended approximately $34.9 million of federal and nonfederal 
funds of the available $35.3 million project funds. We reviewed approximately $27.3 million 
(78 percent) of these expenditures. We found CPRA generally complied with award requirements; 
met the 15.12 percent matching share requirement; and administered the grant funds they 
received within applicable laws, regulations, and program requirements. However, we identified 
two minor issues related to questionable costs. Our review disclosed $14,507 ($12,314 federal 
share) in unallowable and unsupported total expenditures. 

We recommended that the NOAA Acquisition and Grants Office (AGO) Director 

•	 require CPRA to provide adequate documentation to show the unsupported costs amounting 
to $12,314 are allowable and allocable or refund the recoverable portions that NOAA 
determines have not been adequately documented. 

NATIONAL WEATHER SERVICE’S OVERSIGHT OF SERVICE CONTRACTS, DOCUMENT 
RETENTION, AND REPORTING NEEDS IMPROVEMENT (OIG-17-007-A) 

The objective of this audit was to evaluate whether the National Weather Service (NWS) has 
adequate controls in place to ensure compliance with applicable laws and regulations for 
personnel support acquired through service contracts. 

Our audit disclosed deficiencies concerning NWS’ control over the administration and oversight 
of service contracts. Specifically, we determined, in 3 of the 20 service contracts reviewed, the 
administration and oversight had characteristics that may be perceived as an improper employer-
employee relationship. 

The audit also disclosed NOAA needs to strengthen control over retention of key documents 
and reporting of information to Congress. As a result, we made recommendations to strengthen 
internal control over NOAA’s and NWS’ administration and oversight of service contractors, 
document retention, and reporting. 

We recommended that the Director of the NOAA AGO 

•	 provide training to NWS contracting officer representatives and task managers on Federal 
Acquisition Regulation (FAR) requirements related to personal services contracts, including 
activities that can lead to a perception of prohibited employer-employee relationships; and 

•	 issue guidance that requires analysis and other relevant documentation supporting the Service 
Contract Inventory Analysis Report to be maintained in accordance with applicable agency 
records schedules. 
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We also recommended that the Director of NWS along with the Under Secretary of Commerce 
for Oceans and Atmosphere and NOAA Administrator 

•	 develop procedures to ensure its responses to Congressional requests specify any applicable 
data limitations related to the provided information. 

AUDIT OF THE GEOSTATIONARY OPERATIONAL ENVIRONMENTAL SATELLITE-R 
SERIES; IMPROVEMENTS IN TESTING, CONTRACT MANAGEMENT, AND 
TRANSPARENCY ARE NEEDED TO CONTROL COSTS, SCHEDULE, AND RISKS 
(OIG-17-013-A) 

The objectives of this audit of NOAA’s Geostationary Operational Environmental Satellite-R Series 
(GOES-R) were to assess the adequacy of GOES-R development as the program completed 
system integration and test activities for the flight and ground segments in preparation for launch 
and data distribution, per NOAA and National Aeronautics and Space Administration (NASA) 
standards. We also monitored the program’s progress in developing and reporting on flight and 
ground segment contracting actions and changes to minimize cost increases. 

We found the following: 

•	 An unapproved test change damaged the satellite and exposed weaknesses in cost estimation 
that informed award fee determination. 

•	 Delay in definitizing the core ground system re-plan resulted in increased costs and risk. 

•	 Spacecraft project management reviews were not conducted in a transparent manner. 

•	 The National Environmental Satellite, Data, and Information Service (NESDIS) did not 
consistently calculate or report geostationary satellite coverage gap probability. 

We recommended the NESDIS Assistant Administrator direct 

•	 NASA to ensure the spacecraft contractor’s thermal vacuum procedural documents include 
adequate steps to account for configuration modifications on future GOES-R series satellites; 

•	 GOES-R Program to establish a reporting mechanism that tracks mishap or damage costs 
with appropriate contract management personnel; 

•	 NASA to modify the spacecraft contract’s performance evaluation plan to specify that both 
direct and indirect costs are used in determining a major breach of safety for future evaluation 
periods; and 

•	 GOES-R Program to provide timely cost data to NASA in order to achieve the proper mishap 
level of classification as early as possible. 

We recommended that the NOAA Deputy Under Secretary for Operations 

•	 determine whether the spacecraft contractor was entitled to receive award fee payment for 
period 12; 

•	 direct NOAA AGO to develop a policy on timely disposition of requests for equitable 
adjustment (REAs); 
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•	 direct AGO to provide more detailed status of REAs and unpriced change orders (UCOs) 
for programs presented at NOAA/NASA Program Management Council (PMC) meetings 
that have been unresolved for over 6 months (e.g., how long they have been unresolved or 
undefinitized, plan for resolution or definitization, and estimated value); and 

•	 direct AGO to develop a mechanism to regularly communicate status of REAs and UCOs 
that have been unresolved for over 6 months to senior NOAA leadership for programs not 
presented at NOAA/NASA PMC meetings (e.g., how long they have been unresolved or 
undefinitized, plan for resolution or definitization, and estimated value). 

We recommended that the Under Secretary of Commerce for Oceans and Atmosphere and the 
NOAA Administrator 

•	 direct the GOES-R program to ensure the business meeting portion of the spacecraft 
project management reviews are conducted in a transparent manner by allowing independent 
government oversight attendance. 

We recommended that the NESDIS Assistant Administrator 

•	 ensures (a) the GOES-R program captures meeting minutes for project management reviews 
identifying all action items, decisions, and significant points of discussion and (b) all future 
NESDIS funded contract meeting and review deliverables require minutes; and 

•	 create a documented, periodic, and consistent geostationary imagery gap probability summary 
for comparison with policy. 

NOAA REVIEWS OF UNLIQUIDATED OBLIGATIONS COULD BE IMPROVED WITH 
GREATER REVIEW FREQUENCY AND ADDITIONAL DOCUMENTATION (OIG-17-014-A) 

The objective of this audit was to evaluate the effectiveness of NOAA’s unliquidated obligation 
(ULO) review policies and procedures implemented since our report Monitoring of Obligation 
Balances Needs Strengthening (OIG-13-026-A), issued on June 18, 2013, which reviewed 
the Department-wide controls over the management of ULO balances. In the 2013 report, we 
recommended the Department develop initiatives for timely deobligation of unneeded balances, as 
well as issue guidance to promote more effective obligation management. 

In this follow-up audit, we found NOAA did not fully implement Departmental policy as a result 
of our recommendations, specifically by not developing policies to conduct periodic obligation 
reviews. For 50 percent of the sampled obligations tested, we found NOAA could not provide 
acceptable explanations that the outstanding balances were needed, and we also found 
deobligation actions were untimely and lacking documentation. As a result, NOAA continues 
to maintain a significantly high ULO balance. As of December 31, 2015, NOAA’s total ULOs 
exceeded $3.3 billion. During our audit, NOAA began to review and take action on our 
identified obligations. 

We recommended the NOAA Administrator instruct the NOAA Chief Financial Officer and the 
Director of AGO to 

•	 develop bureau-specific policies and procedures for monitoring obligations that require open 
ULOs to have proper justification documentation and timely reviews; 

•	 follow up on the obligations specifically identified in this report and take appropriate action; 
and 
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 •	 require compliance with Departmental documentation standards on future deobligations 
by ensuring all deobligation actions have appropriate notifications, confirmations, and 
certifications on record and are processed in a timely manner. 

FORMER CONGRESSMAN AND ASSOCIATES SENTENCED FOR ENGAGING IN 
RACKETEERING CONSPIRACY 

As we reported in our September 2016 Semiannual Report to Congress (see page 40), a joint 
investigation resulted in the conviction of a member of the U.S. House of Representatives and 
four associates—including the CEO of an organization that received a grant from NOAA—for 
their participation in a racketeering conspiracy and engaging in other crimes, including bribery; 
conspiracy to commit mail, wire, and honest services fraud; mail fraud; falsification of records; 
bank fraud; making false statements to a financial institution; and money laundering. The case 
involved five schemes, two of which involved NOAA grant funds. In one of the schemes, the 
Congressman directed a political consultant, who was owed $130,000, to apply for a $15 million 
grant (which the consultant ultimately did not receive) on behalf of a then non-existent non-profit 
entity. In exchange for the Congressman’s efforts to arrange the award of NOAA funds to the non
profit, the consultant allegedly agreed to forgive the debt owed by the Congressman’s campaign. 
In another scheme, an associate of the Congressman obtained a $50,000 NOAA grant to support 
an educational conference; the associate never held the conference and instead spent the grant 
funds on legal and other expenses. In December 2016, the former Congressman was sentenced 
in U.S. District Court for the Eastern District of Pennsylvania to 10 years in prison, as well as 
ordered to pay $614,000 in restitution in addition to certain forfeitures. In addition, the court 
sentenced the associate who obtained the NOAA grant to 2 years imprisonment and ordered 
payment of $650,000 in restitution, which included $50,000 to be paid directly to NOAA. OIG 
worked the case jointly with the FBI, Internal Revenue Service, Department of Justice OIG, and 
NASA OIG, under the guidance and direction of the U.S. Attorney’s Office for the Eastern District 
of Pennsylvania and the Department of Justice Public Integrity Section. 

NOAA EMPLOYEE CONVICTED IN CHILD PORNOGRAPHY CASE 

As we reported in our September 2016 Semiannual Report to Congress (see page 40), a NOAA 
employee was indicted and arrested for possession of child pornography following an OIG 
investigation—which established that the individual, an IT specialist assigned to a NOAA ship, 
accessed illicit images via the Internet while aboard the vessel. In March 2017, the individual 
signed a plea agreement and was convicted of a one-count charge of 18 U.S.C. § 2252A in the 
U.S. District Court for the District of South Carolina. In May 2016, after formal charges were filed 
in court for the case, the individual was placed on indefinite suspension without pay and final 
administrative action is pending. 

NOAA EMPLOYEE REPRIMANDED FOR MISUSE OF POSITION 

In January 2017, NOAA advised OIG that it had reprimanded a NOAA employee for misusing his 
or her official position for personal purposes. Our investigation confirmed that the individual used 
the NOAA title and position to advocate for two previous employers. We established that the 
employee sent a letter on official NOAA letterhead, via a NOAA email address, to a metropolitan 
city’s planning department endorsing the work of the two firms where the individual had previously 
worked. The individual was also required to attend additional ethics training for this misconduct. 





 

 

NATIONAL TELECOMMUNICATIONS 
AND INFORMATION ADMINISTRATION 

The National Telecommunications and Information Administration 
serves as the executive branch’s principal adviser to the President on 
domestic and international telecommunications and information policy 
issues. NTIA manages the federal use of the electromagnetic spectrum, 
provides grants for national information and public broadcasting infrastructure 
projects, and performs telecommunications research and engineering. It 
works to enhance citizens’ access to cable television, telephone, and other 
telecommunications services, and educates state and local governments and 
other entities on ways to use information technology and telecommunications 
more effectively. 
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NTIA HAS SIGNIFICANTLY REDUCED ITS UNLIQUIDATED OBLIGATION BALANCES 
BUT CAN FURTHER STRENGTHEN REVIEW AND DOCUMENTATION PROCEDURES 
(OIG-17-011-A) 

The objective of this audit was to evaluate the effectiveness of NTIA’s obligation and deobligation 
review policies and procedures implemented in response to our report Monitoring of Obligation 
Balances Need Strengthening (OIG-13-026-A), issued on June 18, 2013, which reviewed 
the Department-wide controls over the management of ULO balances. In the 2013 report, 
we recommended that the Department develop Department-wide initiatives for timely 
deobligation of unneeded balances, as well as issue guidance to promote more effective 
obligation management. 

In this follow-up audit, we found NTIA has generally met our recommendations—and has 
significantly reduced its ULO balance by more than 80 percent since our last review. Although 
it did not impact our overall conclusion, we did note approximately $7.1 million in unliquidated 
balances for obligations as of December 31, 2015. 

We recommended the NTIA Assistant Secretary for Communications and Information instruct the 
Office of Policy Coordination and Management Division to 

•	 follow up on the five obligations identified in this report to ensure that, if no longer needed, 
appropriate action is taken, and 

•	 implement bureau-specific policies and procedures for conducting timely obligation reviews of 
all open balances. 

EXPANDING MONITORING CONTROLS WILL STRENGTHEN THE MANAGEMENT OF 
THE STATE AND LOCAL IMPLEMENTATION GRANT PROGRAM (OIG-17-018-A) 

The objective of this audit was to evaluate NTIA’s management of the State and Local 
Implementation Grant Program (SLIGP). We also reviewed the National Institute of Standards 
and Technology’s (NIST’s) related grant administration, reviewed relevant policies and procedures, 
assessed grant file documentation for a non-statistical sample of eight grant recipients, and 
interviewed NTIA and NIST officials involved in grant awarding and monitoring. 

We generally found NTIA’s and NIST’s processes for respectively managing and administering 
SLIGP to be reasonable; however, we identified opportunities to address control weaknesses and 
improve management of this grant program. 

We recommended that the NTIA Assistant Secretary for Communications 

•	 in coordination with NIST, implement procedures to verify grant-related activities and costs 
reported on Performance Progress Reports, and perform draw-down trend analyses; 

•	 consolidate monitoring efforts to provide a current assessment of each recipient’s status in 
completing the six SLIGP priorities required by the Federal Funding Opportunity; and 

•	 communicate periodically to SLIGP recipients their status of achieving program priorities. 

We also recommended the NIST’s Chief Information Officer 

•	 develop and implement controls to ensure all data transfers are complete and timely. 



 UNITED STATES PATENT 
AND TRADEMARK OFFICE 

The United States Patent and Trademark Office administers the 
nation’s patent and trademark laws. Patents are granted and trademarks 
registered under a system intended to provide incentives to invent, 
invest in research, and commercialize new technology. USPTO also 
collects, assembles, publishes, and disseminates technological 
information disclosed in patents. 
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USPTO FY 2016 FINANCIAL STATEMENTS AUDITS (OIG-17-002-A, OIG-17-010-A) 

KPMG LLP, an independent public accounting firm, performed the audit in accordance with 
U.S. generally accepted auditing standards, standards applicable to financial audits contained 
in Government Auditing Standards, and OMB Bulletin 15-02, Audit Requirements for Federal 
Financial Statements. In its financial statement audit report of USPTO (OIG-17-002-A), KPMG 

•	 determined that the financial statements were fairly presented, in all material respects, and in 
conformity with U.S. generally accepted accounting principles; 

•	 identified one significant deficiency in internal control over financial reporting related to 
weaknesses surrounding IT general controls in the areas of access controls and configuration 
management; and 

•	 identified no instances of reportable noncompliance with applicable laws, regulations, 
and contracts. 

As part of this audit, KPMG LLP evaluated general IT controls supporting USPTO’s financial 
reporting and issued a separate IT report (OIG-17-010-A), which describes the deficiencies in 
general IT controls identified in the audit. 

INADEQUATE SECURITY PRACTICES, INCLUDING IMPAIRED SECURITY OF CLOUD 
SERVICES, UNDERMINE USPTO’S IT SECURITY POSTURE (OIG-17-021-A) 

The objective of this audit was to determine whether key security measures were in place to 
adequately protect USPTO systems that utilize databases to store business information. 

We found USPTO’s IT security posture was undermined due to inadequate security practices, 
including impaired security of cloud services. Specifically, USPTO (1) failed to implement 
the required security controls for cloud-based subsystems; (2) used non-Federal Risk and 
Authorization Management Program (FedRAMP) compliant cloud services without proper security 
assurance; and (3) deficiently implemented fundamental security controls, which increased the 
cybersecurity risk of USPTO systems. 

We recommended the USPTO Chief Information Officer do the following: 

•	 Take immediate action to implement and assess required security controls for the Global 
Patent Search Network, or discontinue operation of the subsystem. 

•	 Follow the NIST Risk Management Framework process to ensure that required security 
controls are properly implemented and assessed on all cloud-based systems when using 
FedRAMP-compliant services. 

•	 Establish processes to develop and maintain an accurate inventory of all cloud-based servers, 
and conduct routine vulnerability scanning, as required by Department and USPTO policies. 

•	 Ensure all applicable security controls are implemented and assessed for all 
non-FedRAMP compliant services already in-use, or discontinue use of such services. 

•	 Establish processes to determine the feasibility of obtaining sufficient assurance 
that the required controls are adequately implemented and assessed prior to using 
cloud-based services. 
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•	 Evaluate current strategy of replacing unsupported server operating systems, and develop and 
implement a plan to prioritize available resources for the component upgrade or replacement. 

•	 Ensure unsupported databases are upgraded or replaced in a timely manner. 

•	 Ensure accurate inventories of hardware and software products are established 
and maintained. 

•	 Establish a process to ensure effective coordination between the Cybersecurity Division 
and operation teams to timely share critical security information, such as credentials and 
vulnerability scanning reports. 

•	 Establish vulnerability scanning procedures that require credentialed scanning of all system 
components as required by Department and USPTO policies. 

•	 Ensure passwords for user and database administrator database accounts meet the standards 
set by Department and USPTO policies. 

•	 Ensure unauthorized ports are disabled for all USPTO systems. 

DEPUTY IG TESTIMONY AT A HEARING BEFORE THE U.S. HOUSE OF 
REPRESENTATIVES COMMITTEE ON OVERSIGHT AND GOVERNMENT REFORM, 
SUBCOMMITTEE ON GOVERNMENT OPERATIONS, ON TIME AND ATTENDANCE 
ABUSE AT THE U.S. PATENT AND TRADEMARK OFFICE 

On December 7, 2016, David Smith, the Deputy Inspector General for the U.S. Department 
of Commerce, testified before a hearing of the U.S. House of Representatives Committee on 
Oversight and Government Reform, Subcommittee on Government Operations, focusing on “Time 
and Attendance Abuse at the U.S. Patent and Trademark Office.” 

The Deputy Inspector General’s testimony focused on an OIG report issued in August 2016— 
Analysis of Patent Examiners’ Time and Attendance (report number 14-0990)—which detailed 
a minute-by-minute review of the work habits for virtually all of USPTO’s patent examiners. 
OIG conducted an extensive analysis of potential time and attendance abuse within the patent 
examiner ranks and offered insights to assist USPTO in preventing and detecting future abuse. 
The analysis compared the time examiners claimed for computer-related work on their certified 
time and attendance records against four sets of data that evidenced such work. For the hours 
that examiners claimed but lacked any supporting data—such as turning on their computer or 
using a government-issued ID to enter a USPTO building—OIG considered those hours to be 
“unsupported.” OIG included the data for around 8,400 examiners. Approximately 50 percent of 
the examiners analyzed teleworked full-time, 30 percent teleworked part-time, and 20 percent 
did not telework at all. The analysis focused on two overlapping periods: a 9-month period and a 
15-month period. Over the 15-month period, the report identified approximately 288,000 hours 
not supported by the data, equating to over $18 million in potential waste. 
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USPTO EMPLOYEE REMOVED FOR IMPROPER CONDUCT 

In March 2017, the Department removed a USPTO employee from federal service for improper 
conduct that an OIG investigation identified. This investigation involved allegations that the 
USPTO employee conspired to purchase goods from home improvement stores and ship the 
merchandise abroad, via the employee’s shipping company, using stolen credit card numbers for 
transactions. This investigation also involved allegations that the individual operated a personal 
business while on government time, using government property and resources. OIG substantiated 
all allegations and the individual was removed from federal service. 

USPTO EMPLOYEE DEMOTED AND SUSPENDED FOR MISCONDUCT 

In January 2017, the Department demoted a USPTO employee, as well as suspended the 
employee for 30 days, for misconduct identified during an OIG investigation. We found 
the employee misused a government computer to conduct personal business and viewed 
inappropriate material on multiple occasions over a significant period of time. OIG also learned, in 
2012, this same employee had previously engaged in similar conduct and was disciplined 
(i.e., received counseling and was reprimanded). Our investigation substantiated the individual 
had repeatedly violated the Standards for Ethical Conduct for government employees and was 
disciplined accordingly. USPTO also agreed to continue to monitor the individual’s computer 
usage going forward, per an OIG recommendation. 



30 Office of Inspector General  |  Semiannual Report to Congress  |  March 2017

 

 
 

WORK IN 
PROGRESS 

WORK IN PROGRESS (BY OVERSIGHT AREA) 

During this reporting period, 31 OIG audit and evaluation projects were initiated or underway. 

a All six ESA works in progress concern the Census Bureau. 

Department-wide EDA USPTO NISTESAa ITA NOAA NTIA 

8 

1 1 1 

5 

1 

6 

11 

FirstNet 

6 

MBDA 

DEPARTMENT-WIDE 

Audit of Selected Departmental Bureaus’ ULOs 
To evaluate the effectiveness of each operating unit’s obligation and de-obligation review 
policies and procedures implemented since OIG’s 2013 report Monitoring of Obligation 
Balances Needs Strengthening (OIG-13-026-A). The audit includes the following Departmental 
operating units: Bureau of Economic Analysis, ESA, BIS, ITA, Minority Business Development 
Agency (MBDA), Office of the Secretary, and the National Technical Information Service. 

Audit of the Office of the Secretary Working Capital Fund (WCF) 
To evaluate controls over the Office of the Secretary’s WCF in FY 2016 and follow up on the 
related findings and recommendations identified in our previous audit of the fund. 

Audit of FY 2017 Federal Information Security Management Act (FISMA) Compliance 
To assess the effectiveness of the Department’s information security program and practices. 

Review of the Department’s FY 2016 Compliance with Improper Payment 
Requirements 
To determine the Department’s compliance with the Improper Payments Information Act of 2002, 
as amended by the Improper Payments Elimination and Recovery Act of 2010 and the Improper 
Payments Elimination and Recovery Improvement Act of 2012. 
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FY 2017 Cybersecurity Information Sharing Act (CISA) Audit 
To review the actions of the Department to carry out cybersecurity-information sharing since CISA 
was enacted in December 2015. 

Audit of Department’s FY 2017 Consolidated Financial Statements 
To monitor a contract auditor who will determine whether the financial statements are presented 
fairly, in all material respects, in accordance with the generally accepted accounting principles. 
The audit will also consider the Department’s internal control over financial reporting and test 
compliance with certain provisions of laws, regulations, contracts, and grant agreements that 
could have a direct and material effect on the financial statements. 

Audit of Department Implementation of Uniform Guidance for Receiving and 
Processing Single Audits 
To evaluate the implementation of Departmental and bureau policies and procedures in meeting 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards (Uniform Guidance) requirements. 

Audit Summary of Commerce ULOs Review 
To determine the overall effectiveness of the Department and bureaus’ ULO and deobligation 
review policies and procedures since our June 2013 report, Monitoring of Obligation Balances 
Needs Strengthening (OIG-13-026-A). 

ECONOMIC DEVELOPMENT ADMINISTRATION 

Audit of EDA’s ULOs 
To assess the effectiveness of EDA’s ULO review policies and procedures implemented since 
OIG’s 2013 report Monitoring of Obligation Balances Needs Strengthening (OIG-13-026-A). 

ECONOMICS AND STATISTICS ADMINISTRATION 

Audit of Census Bureau Contracts Awarded Using Other Than Full 
and Open Competition 
To determine whether Census Bureau’s contracting officials properly awarded 
noncompetitive contracts. 

Audit of the Census Bureau’s 2016 Address Canvassing Test 
To review the Address Canvassing Test’s cost and schedule, as well as in-field and in-office 
components of the test. 

Audit of the Census Bureau Use of Blanket Purchase Agreements (BPAs) 
To determine whether the Census Bureau established and administered BPAs in accordance with 
laws, regulations, and agency guidance. 

Assessment of the Census Bureau’s Implementation of the 
Risk Management Framework 
To determine whether the Risk Management Framework methodology adopted by the Census 
Bureau presents an accurate picture of cybersecurity risks, including risks associated with 
common controls, to Bureau management. 

Audit of 2020 Census Background Check Preparedness 
To (1) assess the Bureau’s internal policies and procedures for conducting background checks 
on temporary employees and (2) determine whether the Bureau has a plan in place to conduct 
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background checks for temporary employees who will be hired during the 2020 Census tests and 
decennial field operations that will occur as part of the actual decennial enumeration. 

Audit of 2020 Census Local Office Leasing 
To evaluate the Bureau’s (1) criteria for determining the number and location of field offices 
and process for developing the criteria; (2) plan for using government-owned and government-
leased office space and determine associated cost savings, if any; and (3) planned process for 
cooperation with GSA in implementing the Field Infrastructure operation, including the schedule 
of activities. 

FIRST RESPONDER NETWORK AUTHORITY 

Audit of FirstNet’s Management of Band 14 Incumbent Spectrum Relocation 
Grant Program 
To evaluate FirstNet’s management of the Band 14 Incumbent Spectrum Relocation 
Grant Program. 

INTERNATIONAL TRADE ADMINISTRATION 

Audit of ITA’s Cloud-Based Systems Security Posture 
To determine whether key security measures are in place to adequately protect ITA systems that 
utilize cloud computing services. 

MINORITY BUSINESS DEVELOPMENT AGENCY 

Audit of MBDA’s Management of Grant Programs 
To (1) evaluate controls over application review and award approval processes for the MBDA 
Business Center (MBC) program, (2) review processes for monitoring performance and 
compliance with programmatic requirements for MBC awards, and (3) determine whether 
performance accomplishments reported by MBCs are supported and verified. 

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY 

Audit of NIST Security and Foreign National Access 
To review NIST compliance with foreign national access policies and procedures of NIST facilities 
and information systems. 

NATIONAL OCEANIC AND ATMOSPHERIC ADMINISTRATION 

Audit of NOAA Real Property Management 
To assess whether NOAA is effectively managing its portfolio of real property, by reviewing 
management’s monitoring of deferred maintenance and real property utilization. 

Audit of NOAA’s Ship Fleet Maintenance and Repair 
To determine whether the NOAA Office of Marine and Aviation Operations coordinates 
ship maintenance and repairs of its fleet using the Shipboard Automated Maintenance 
Management system. 
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Audit of NOAA’s Use of BPAs 
To determine whether NOAA established and administered BPAs in accordance with laws, 
regulations, and agency guidance. 

Audit of Joint Polar Satellite System (JPSS) Program Performance and Polar Follow-
On (PFO) Baseline Establishment 
To assess the cost, schedule, and technical performance of selected components of the JPSS 
program, as well as the establishment of PFO program baselines. 

Review of NOAA Fisheries Stock Assessment 
To identify the inventory of stock assessments and scientific models used to estimate the 
population of various fish stocks by NOAA’s National Marine Fisheries Service, Office of Science 
and Technology. 

NATIONAL TELECOMMUNICATIONS AND INFORMATION ADMINISTRATION 

Audit of Efforts Associated with Completing the LA-RICS Project 
To assess the effectiveness of the NTIA’s oversight of its grant award to the Los Angeles Regional 
Interoperable Communications System (LA-RICS) Authority. 

U.S. PATENT AND TRADEMARK OFFICE 

Audit of Patent Trial and Appeal Board (PTAB) Trial and Appeal Pendencies 
To evaluate USPTO’s process to measure and report PTAB trial and appeal pendencies. 

Audit of USPTO’s Performance Indicators for Prioritized Countries 
To assess USPTO’s process to select prioritized countries of interest in need of improved 
intellectual property protection and enforcement, and to determine whether USPTO’s performance 
indicators for selected prioritized countries are measured and reported appropriately. 

Audit of USPTO’s Trademark Next Generation Program Management 
To determine whether USPTO provided effective program management of the Trademark Next 
Generation implementation. 

Audit of USPTO’s FY 2017 Financial Statements 
To monitor a contract auditor who will determine whether the financial statements are presented 
fairly, in all material respects, in accordance with the generally accepted accounting principles. 
The audit will also consider USPTO’s internal control over financial reporting and test compliance 
with certain provisions of laws, regulations, and contracts that could have a direct and material 
effect on the financial statements. 

Audit of USPTO’s Monetary Awards for Patent Examiners 
To determine whether USPTO granted monetary awards in compliance with the relevant award 
criteria and were sufficiently documented. 

Follow-up Audit on Recommendations from Audit Report No. OIG-13-032-A, USPTO 
Successfully Implemented Most Provisions of the America Invents Act, but Several 
Challenges Remain 
To determine whether USPTO has taken appropriate corrective actions on recommendations 
made in report OIG-13-032-A. 
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STATISTICAL DATA 

The Inspector General Act of 1978, as amended, requires us to present the statistical data 
contained in the following: 
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TABLE 1. OFFICE OF INVESTIGATIONS STATISTICAL HIGHLIGHTS FOR THIS PERIOD 

Investigative activities cover investigations opened and closed by OIG; arrests by OIG 
agents; indictments and other criminal charges filed against individuals or entities as a result of 
OIG investigations; convictions secured at trial or by guilty plea as a result of OIG investigations; 
and fines, restitution, and all other forms of financial recoveries achieved by OIG as a result of 
investigative action. 

Allegations processed present the number of complaints from employees, stakeholders, and 
the general public that were handled by our Complaint Intake Unit. Of these, some resulted in 
the opening of investigations; others were referred to bureaus for internal administrative follow-
up. Others were unrelated to departmental activities or did not provide sufficient information for 
any investigative follow-up and so were not accepted for investigation or referral. Fines and other 
financial recoveries refer only to agreements that a judge accepted. 

Allegations Received  

Total hotline contacts 787a 

Of which, are complaints related to Commerce programs 460 

Number of hotline referrals to Commerce management 244 

Investigative Caseload 

Investigations opened this period 

Investigations closed/completed this period 

Investigations in progress as of March 31, 2017 

Reports 

33 

55 

84b 

Total number of investigative reports issued during the reporting period 6c 

Prosecutive Actions and Monetary Results 

Total number of individuals or entities referred to the Department of Justice 
for criminal prosecution 

Total number of entities referred to state/local prosecuting authorities 

Indictments/Informations 

Convictions 

Monetary recoveries (fines, restitution, settlements, judgments) 

13 

2 

3 

3 

$8,708,122d 

Administrative Actions 

Suspension/Debarment 

Disciplinary action 

0 

47 

a This figure does not include 7,250 spam received by the OIG hotline. 


b This figure excludes 22 cases pending Department of Justice prosecution or agency action. 


c This figure represents the total number of investigative reports issued to Departmental agencies for administrative action.
 

d A portion of this total is derived from our participation in joint investigations with other agencies. This figure also includes 

administrative recoveries obtained based upon our investigative activities. 
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TABLE 2. AUDIT RESOLUTION AND FOLLOW-UP 

The Inspector General Act of 1978, as amended, requires us to present in this report audits 
issued before the beginning of the reporting period (October 1, 2016) for which no management 
decision had been made by the end of the period (March 31, 2017). No audit reports remain 
unresolved for more than 6 months for this reporting period. 

Audit resolution is the process by which the Department of Commerce reaches an effective 
management decision in response to audit reports. Management decision refers to 
management’s evaluation of the findings and recommendations included in the audit report and 
the issuance of a final decision by management concerning its response. 

Department Administrative Order 213-5, Audit and Evaluation Resolution and Follow-up, 
provides procedures for management to request a modification to an approved audit action plan 
or for a financial assistance recipient to appeal an audit resolution determination. There was no 
modification and appeal activity during the 6-month period ending March 31, 2017. The following 
table summarizes modification and appeal activity during the reporting period. 

Report Category Modifications Appeals 

Actions pending (October 1, 2016) 0 0 

Submissions 0 0 

Decisions 0 0 

Actions pending (March 31, 2017) 0 0 

TABLE 3. AUDIT, EVALUATION, AND INSPECTION STATISTICAL HIGHLIGHTS 
FOR THIS PERIOD 

Audits comply with standards established by the Comptroller General of the United States for 
audits of federal establishments, organizations, programs, activities, and functions. 

Evaluations and inspections include evaluations, inquiries, and similar types of reviews that do 
not constitute an audit or a criminal investigation. 

Questioned costsa $20,052,723 

Value of audit recommendations that funds be put to better useb $18,907,375 

Total potential monetary benefits $38,960,098 

Value of audit recommendations agreed to by managementc $ 7,155,467 

a Questioned cost: This is a cost questioned by OIG because of (1) an alleged violation of a provision of a law, regulation, 
contract, grant, cooperative agreement, or other agreement or document governing the expenditure of funds; (2) a finding 
that, at the time of the audit, such cost is not supported by adequate documentation; or (3) a finding that an expenditure of 
funds for the intended purpose is unnecessary or unreasonable. 
b Value of audit recommendations that funds be put to better use: This results from an OIG recommendation 
that funds could be used more efficiently if Department management took action to implement and complete the 
recommendation. Such actions may include (1) reductions in outlays; (2) deobligation of funds from programs or 
operations; (3) withdrawal of interest subsidy costs on loans or loan guarantees, insurance, or bonds; (4) costs not 
incurred by implementing recommended improvements related to the Department, a contractor, or a grantee; (5) avoidance 
of unnecessary expenditures identified in pre-award reviews of contracts or grant agreements; or (6) any other savings 
specifically identified. 
c Value of audit recommendations agreed to by management: This is the sum of (1) disallowed costs and (2) 
funds put to better use that are agreed to by management during resolution. Disallowed costs are the amount of costs 
that were questioned by the auditors or the agency action official and subsequently determined—during audit resolution or 
negotiations by a contracting officer—not to be charged to the government. 
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TABLE 4. AUDITS WITH QUESTIONED COSTS  

See table 3 for a definition of “questioned cost.” An unsupported cost is a cost that is not 
supported by adequate documentation at the time of the audit. Questioned costs include 
unsupported costs. 

Questioned Unsupported 
Report Category Number Costs ($) Costs ($) 

A.	 Reports for which no management decision 0 0 0 
had been made by the beginning of the 
reporting period 

B. 	 Reports issued during the reporting period 2 $20,052,723 $12,314 

Total reports (A+B) requiring a management 2 $20,052,723 $12,314 
decision during the period 

C. 	 Reports for which a management decision 0 0 0 
was made during the reporting perioda 

i. Value of disallowed costs	 0 

ii. Value of costs not disallowed	 0 0 

D. 	 Reports for which no management decision 2 $20,052,723 $12,314 
had been made by the end of the 
reporting period 

a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 

original recommendations. 

TABLE 5. AUDITS WITH RECOMMENDATIONS THAT FUNDS BE PUT TO BETTER USE 

See table 3 for a definition of “recommendation that funds be put to better use.” 

Report Category 	 Number Value ($) 

A. 	 Reports for which no management decision had been made by 1 $18,128 
the beginning of the reporting period 

B. 	 Reports issued during the reporting period 3 $18,907,375 

Total reports (A+B) requiring a management decision during the period 4 $18,925,503 

C. 	 Reports for which a management decision was made 2 $7,155,467 
during the reporting perioda 

i. Value of recommendations agreed to by management 	 $7,155,467 

ii. Value of recommendations not agreed to by management 	 0 

D. 	 Reports for which no management decision had been made by 2 $11,770,036 
the end of the reporting period 

a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 
original recommendations. 
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TABLE 6. REPORT TYPES FOR THIS PERIOD  

Performance audits are engagements that provide assurance or conclusions based on an 
evaluation of sufficient, appropriate evidence against stated criteria such as specific requirements, 
measures, or defined business practices. Performance audits provide objective analysis so 
that management and those charged with governance and oversight can use the information to 
improve program performance and operations, reduce costs, facilitate decision making by parties 
with responsibility to oversee or initiate corrective action, and contribute to public accountability. 

Evaluations and inspections include evaluations, inquiries, and similar types of reviews that 
do not constitute an audit or investigation. An inspection is defined as a process that evaluates, 
reviews, studies, or analyzes the programs and activities of a department or agency to provide 
information to managers for decision making; makes recommendations for improvements to 
programs, policies, or procedures; and identifies where administrative action may be necessary. 

Type Number of Reports Table Number 

Performance audits 9 Table 6-a 

Financial statements audits 5 Table 6-b 

Evaluations and inspections 4 Table 6-c 

Financial assistance audits 1 Table 6-d 

Total 19 
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TABLE 6-A. PERFORMANCE AUDITS 

Report Title 
Report 
Number 

Date 
Issued 

Funds to Be 
Put to 

Better Use ($) 

Amount 
Questioned 

($) 

Amount 
Unsupported 

($) 

Economic Development Administration 

EDA Public Works and Economic 
Adjustment Assistance Grant 
Recipient Selections Were Generally 
Made Competitively But Its Merit-
Based Selection Process Can 
Be Further Improved 

OIG-17-019-A 03.14.2017 0 0 0 

Economics and Statistics Administration 

2020 Census: Census Bureau Needs 
to Improve Controls over Administrative 
Records 

OIG-17-022-A 03.29.2017 0 0 0 

International Trade Administration 

Enforcement and Compliance Needs to 
Update and Consistently Implement Its 
Quality Assurance Policies and Practices 

OIG-17-017-A 02.28.2017 0 0 0 

National Oceanic and Atmospheric Administration 

National Weather Service’s Oversight of 
Service Contracts, Document Retention, 
and Reporting Needs Improvement 

OIG-17-007-A 11.30.2016 0 0 0 

Audit of the Geostationary Operational 
Environmental Satellite-R Series: 
Improvements in Testing, Contract 
Management, and Transparency Are 
Needed to Control Costs, Schedule, 
and Risks 

OIG-17-013-A 02.02.2017 $3,943,450 $20,040,409 0 

NOAA Reviews of Unliquidated 
Obligations Could Be Improved with 
Greater Review Frequency and 
Additional Documentation 

OIG-17-014-A 02.03.2017 $7,826,586 0 0 

National Telecommunications and Information Administration 

NTIA Has Significantly Reduced Its 
Unliquidated Obligation Balances 
But Can Further Strengthen Review and 
Documentation Procedures 

OIG-17-011-A 12.22.2016 $7,137,339 0 0 

Expanding Monitoring Controls Will OIG-17-018-A 
Strengthen the Management of the State and 
Local Implementation Grant Program (SLIGP) 

03.14.2017 0 0 0 

U.S. Patent and Trademark Office 

Inadequate Security Practices, Including 
Impaired Security of Cloud Services, 
Undermine USPTO’s IT Security Posture 

OIG-17-021-A 03.24.2017 0 0 0 
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TABLE 6-B. FINANCIAL STATEMENTS AUDITS 

Report Title 
Report 
Number 

Date 
Issued 

Funds to Be 
Put to 

Better Use ($) 

Amount 
Questioned 

($) 

Amount 
Unsupported 

($) 

Office of the Secretary 

Department of Commerce FY 2016 
Consolidated Financial Statements 

OIG-17-003-A 11.15.2016 0 0 0 

Review of Information Technology 
Controls in Support of the Fiscal Year 2016 
Department of Commerce Consolidated 
Financial Statements Audit 

OIG-17-009-A 12.09.2016 0 0 0 

FY 2016 Closing Package 
Financial Statements 

OIG-17-005-A 11.28.2016 0 0 0 

U.S. Patent and Trademark Office 

U.S. Patent and Trademark Office 
Fiscal Year 2016 Financial Statements 

OIG-17-002-A 11.15.2016 0 0 0 

Review of Information Technology 
Controls in Support of the Fiscal Year 2016 
USPTO Financial Statements Audit 

OIG-17-010-A 12.09.2016 0 0 0 

TABLE 6-C. EVALUATIONS AND INSPECTIONS  

Report Title 
Report 
Number 

Date 
Issued 

Funds to Be 
Put to 

Better Use ($) 

Amount 
Questioned 

($) 

Amount 
Unsupported 

($) 

Economics and Statistics Administration 

2020 Census: 2016 Census Test Indicates OIG-17-020-I 03.16.2017 0 0 0 
the Current Life-Cycle Cost Estimate Is 
Incomplete and Underestimates 
Nonresponse Followup Costs 

Office of the Secretary 

Biweekly Reporting on Conference 
Spending by the Department of Commerce 

OIG-17-006-M 12.02.2016 0 0 0 

DATA Act Readiness Review OIG-17-015-I 02.17.2017 0 0 0 

2017 Annual Letter to OMB re: 
Government Charge Card Abuse 
Prevention Act of 2012 

OIG-17-012-M 01.31.2017 0 0 0 

TABLE 6-D. FINANCIAL ASSISTANCE AUDITS 

Report Title 
Report 
Number 

Date 
Issued 

Funds to Be 
Put to 

Better Use ($) 

Amount 
Questioned 

($) 

Amount 
Unsupported 

($) 

National Oceanic and Atmospheric Administration 

Audit of Coastal Protection and Restoration OIG-17-004-A 11.16.2016 0 $12,314 $12,314 
Authority Grant Award NA11NMF4630150 
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TABLE 7. SUMMARY OF UNIMPLEMENTED AND UNRESOLVED RECOMMENDATIONS BY OPERATING UNIT 

None of the following tables include classified or sensitive nonpublic recommendations, recommendations from recurring, annual audits 
(such as financial statement audits), or those addressed to specific non-federal entities in connection with audits of financial assistance 
awards. 

Resolved but unimplemented recommendations are those for which (a) the operating unit(s) agreed to OIG recommendations and 
(b) OIG approved the action plan. Columns 2 through 5 of table 7 provides details on resolved but unimplemented recommendations. 

Unresolved recommendations include those with no approved action plan as of March 31, 2017, and those for which the action plans are 
not due until after March 31, 2017. Columns 6 through 7 of table 7 provides details on only “unresolved” recommendations. 

During FYs 2011–2014, OIG issued 62 products with 358 total recommendations. As of March 31, 2017, 26, or 7 percent of these 
recommendations were resolved but still unimplemented. One of these recommendations had potential monetary benefits of $157,000. 

There were 43 products issued in FYs 2015–2016 and 3 products issued in FY 2017 that had 199 total recommendations. As of March 
31, 2017, 68, or 34 percent of these recommendations were resolved but still unimplemented. Potential monetary benefits of $57,177,713 
were associated with 4 of these recommendations. 

There were 10 products issued in FY 2017 that have 48 total recommendations that are unresolved (and unimplemented) as of 
March 31, 2017. Potential monetary benefits of $31,822,759 are associated with 4 of these unresolved recommendations. 

Potential Potential Potential 
Monetary Subtotal Monetary Monetary 

Subtotal Benefits of Unimplemented Benefits of Subtotal Benefits of 
Unimplemented Unimplemented Recs Issued Unimplemented FY 2017 Recs FY 2017 Recs 

Recs Issued Recs Issued FYs 2015–2017 Recs Issued Awaiting Awaiting 
Operating Unit FYs 2011–2014 FYs 2011–2014 with Action Plan FYs 2015–2017 Action Plan Action Plan 

Bureau of 
Economic Analysis 

0 0 0 0 0 0 

Bureau of Industry 
and Security 

0 0 0 0 0 0 

Economic 
Development 
Administration 

5 0 7 $46,458,670 2 0 

Economics 
and Statistics 
Administration 

12 0 4 0 9 0 

First Responder 
Network Authority 

0 0 8 0 0 0 

International Trade 
Administration 

0 0 5 0 4 0 

Minority Business 
Development Agency 

0 0 0 0 0 0 

National Institute 
of Standards 
and Technology 

0 0 3 0 0 0 

National Oceanic 
and Atmospheric 
Administration 

0 0 21 0 15 $31,822,759 

National Technical 
Information Service 

0 0 0 0 0 0 

National 
Telecommunications 
and Information 
Administration 

5 $157,000 5 $10,663,395 4 0 

Office of the Secretary 4 0 13 $55,648 2 0 

U.S. Patent and 
Trademark Office 

0 0 2 0 12 0 

TOTAL 26 $157,000 68 $57,177,713 48 $31,822,759 
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TABLE 7-A. UNIMPLEMENTED RECOMMENDATIONS FROM AUDIT, EVALUATION, 
AND INSPECTION REPORTS 

Table 7-a does not include classified or sensitive nonpublic recommendations, recommendations from recurring, annual 
audits (like financial statement audits), or those addressed to specific non-federal entities in connection with audits of 
financial assistance awards. 

OIG defines a resolved but unimplemented recommendation as one (a) to which the operating unit(s) agreed to 
OIG recommendations and (b) for which OIG approved the action plan submitted by the operating unit(s). Table 7-a lists 
recommendations that are “resolved” but unimplemented. 

For reports that were issued between June 2011 and December 2016, as of March 31, 2017, there were still 33 
performance audit, evaluation, and inspection reports that had 94 resolved but unimplemented recommendations. As of 
March 31, 2017: 

•	 For reports issued between June 2011 and September 2014, there were still 7 reports that had 26 resolved but 
unimplemented recommendations. Potential monetary benefits of $157,000 were associated with 1 unimplemented 
recommendation. 

•	 For reports issued between October 2014 and December 2016 there were still 26 reports that had 68 resolved but 
unimplemented recommendations. Potential monetary benefits of $57,177,713 were associated with 4 unimplemented 
recommendations. 

Recommendations from all performance audit, evaluation, and inspection reports issued prior to FY 2011 have been 
implemented. 

For summaries of reports that were issued during this semiannual reporting period, see pages 2–29. 

Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Agreed to by Unimplemented Unimplemented 
Issued and Title Made Management Recommendations Recommendations 

06.27.2011 OIG-11-030, Census 2010: 19 19 2 0 
Final Report to Congress 

Objective(s) 
We conducted this work pursuant to the explanatory statement accompanying the Supplemental Appropriations Act of 2008, which 
required the Census Bureau to submit to the Senate and House Committees on Appropriations a detailed decennial plan and assessment 
of associated risks, and also required OIG to provide quarterly reports on the Bureau’s progress against this plan. Chief among our efforts 
were our direct observations of 2010 field operations and our quarterly reports to Congress, which began in August 2009 and conclude 
with the issuance of this, our sixth and final report. 

Summary 
In this report, we provided the results of our oversight of the 2010 Census and outlined challenges Census must address in order to 
perform a more cost-effective and accurate 2020 Census. 

Unimplemented Recommendation(s) 
Recommendation 8: Increase the sample size of the American Community Survey (or other surveys) to use as a test environment for 

conducting smaller tests of new processes, procedures, and systems.
 
Recommendation 15: Develop acquisition lifecycle oversight procedures to manage project risk that correspond to government and 

industry best practices.
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Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Agreed to by Unimplemented Unimplemented 
Issued and Title Made Management Recommendations Recommendations 

05.10.2012 OIG-12-024, High-Quality 5 5 5 0 
Maps and Accurate Addresses 
Are Needed to Achieve 
Census 2020 Cost-Saving Goals 

Objective(s) 
Our objectives were to (1) review the Bureau’s progress on its 2010 geographic initiative, (2) evaluate the impact of various address-
updating operations on the MAF/TIGER* database (MTdb) and identify trends that introduced error, and (3) review Census’s procedures for 
updating the map and address files. 

Finding(s) 
We found that (1) the 2010 Census geographic initiative fell short, raising concerns about cost-saving measures for the 2020 Census, 
(2) Census relied on expensive end-of-decade operations to validate millions of postal service addresses in the MTdb, and (3) Census’s 
process of updating addresses by using the most recent address may result in a lower quality address list. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Director of the Census Bureau develop an MTdb measure for determining address list 
quality at a low level of geography that (a) provides a fair and equal opportunity for targeting selection, (b) drives selection and planning 
decisions, and (c) is well-documented and verifiable. 
Recommendation 2: We recommend that the Director of the Census Bureau work with the Department to determine the feasibility of 
improving methods of sharing MTdb information throughout the decade with governmental entities (partners) to create a uniform, national 
address list. 
Recommendation 3: We recommend that the Director of the Census Bureau investigate and remedy the exclusion of 500,000 
ungeocoded address records, which had been designated as valid U.S. Postal Service delivery addresses, from the 2010 Census. 
Recommendation 4: We recommend that the Director of the Census Bureau conduct the necessary research, develop a proven 
methodology, and allocate the necessary funds to continuously reduce the number of ungeocoded records throughout the decade. 
Recommendation 5: We recommend that the Director of the Census Bureau develop and implement quality indicator tools, including use 
of administrative records, to ensure that updates to the MAF are accurate. 
*MAF – Master Address File / TIGER – Topologically Integrated Geographic Encoding and Referencing system 

06.26.2013 OIG-13-027, Malware Infections 6 6 5 0 
on EDA’s Systems Were 
Overstated and the Disruption of 
IT Operations Was Unwarranted 

Objective(s) 
Our objective was to evaluate EDA’s information security program and its recovery activities in relation to EDA’s cyber incident. 

Finding(s) 
We found (1) EDA based its critical cyber-incident response decisions on inaccurate information, (2) deficiencies in the Department’s 
incident response program impeded EDA’s incident response, and (3) misdirected efforts hindered EDA’s IT system recovery. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Deputy Assistant Secretary for EDA identify EDA’s areas of IT responsibility and ensure the 

implementation of required security measures.
 
Recommendation 2: We recommend that the Deputy Assistant Secretary for EDA determine whether EDA can reduce its IT budget and 

staff expenditures, through the increased efficiencies of EDA’s involvement in the Department’s shared services.
 
Recommendation 4: We recommend that the Department’s Chief Information Officer ensure the Department of Commerce (DOC) 

Computer Incident Response Team (CIRT) can appropriately and effectively respond to future cyber incidents.
 
Recommendation 5: We recommend that the Department’s Chief Information Officer ensure incident response procedures clearly define 

DOC CIRT as the incident response coordinator for the bureaus relying on DOC CIRT’s incident response services.
 
Recommendation 6: We recommend that the Department’s Chief Information Officer ensure that DOC CIRT management has proper 

oversight and involvement in cyber incidents to ensure that required incident response activities take place.
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Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Agreed to by Unimplemented Unimplemented 
Issued and Title Made Management Recommendations Recommendations 

12.03.2013 OIG-14-003, 2020 Census 8 8 3 0 
Planning: Research Delays and 
Program Management Challenges 
Threaten Design Innovation 

Objective(s) 
Our audit objectives for reviewing the 2020 Census research program were to (1) assess the implementation status of each individual 
project in the 2020 Census design effort, including the extent of implementation, time frames for completion, milestones, deliverables, and 
impact on the overall design program, (2) assess the Bureau’s plans to evaluate each research project, including whether accurate and 
reliable data will be available to determine each project’s impact on design efforts, and (3) determine if governance and internal controls are 
adequate to manage the design effort. 

Finding(s) 
We found that (1) the current Census schedule shows research delays and lacks budget integration, (2) research quality assurance strategy 
is undeveloped, and (3) program management plans incorporate best practices, but implementation is inconsistent. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Director of the Census Bureau determine when 2020 Census design decisions must be 
made; adhere to an activity schedule that aligns with those decision points; and develop a critical path for the 2020 Census research and 
testing (R&T) schedule. 
Recommendation 6: We recommend that the Director of the Census Bureau create a more structured process for R&T review by 
drafting guidelines that specify responsibilities of the Scientific and Methodological review panels and the research teams; requirements for 
documenting interaction between research teams and panels; and an approval process that includes documentation of the panel’s findings, 
recommendations, and endorsements of the team’s work at key stages of the research. 
Recommendation 7: We recommend that the Director of the Census Bureau ensure research outputs are usable and on time to drive 
the trade-off analysis process and develop a vehicle for communicating key decisions and events, as well as a policy for determining which 
decisions and events should be communicated and what the content should be. 

04.24.2014 OIG-14-017, Inadequate 4 4 4 0 
Practice and Management Hinder 
Incident Detection and Response 

Objective(s) 
Our objective was to determine whether key security measures are in place to adequately monitor networks, detect malicious activities, and 
handle cyber incidents. 

Finding(s) 
We found that (1) bureaus’ actions in response to suspicious network activities may not stop cyber attacks in a timely manner and (2) 
lack of collaboration prevents the bureaus from realizing full benefits of incident detection and response capabilities provided by Managed 
Trusted Internet Protocol Services (MTIPS). 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Department’s Chief Information Officer work with the bureaus’ management to ensure that 
bureaus follow NIST’s Computer Security Incident Handling Guide to take timely action in response to potential cyber attacks. 
Recommendation 2: We recommend that the Department’s Chief Information Officer work with the bureaus’ management to ensure that 
bureaus without around-the-clock Security Operations Center (SOC) coverage work with the MTIPS provider to evaluate MTIPS services 
to fill gaps in SOC coverage after business hours. 
Recommendation 3: We recommend that the Department’s Chief Information Officer work with the bureaus’ management to ensure that 
bureaus interact with the MTIPS provider to (a) explore opportunities that leverage MTIPS services to reduce or eliminate security services 
currently handled by the bureau and (b) ensure that MTIPS security services are fully delivered and effectively utilized. 
Recommendation 4: We recommend that the Department’s Chief Information Officer work with the bureaus’ management to determine 
the feasibility and cost effectiveness of independently assessing incident management capabilities at all bureaus’ SOCs. 
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05.21.2014 OIG-14-021, The Census 4 4 2 0 
Bureau Lacks Accurate and 
Informative Cost Data to Guide 2020 
Census Research Through a 
Constrained Budget Environment 

Objective(s) 
We conducted this audit to (1) evaluate the Bureau’s process for implementing mandatory budget reductions, (2) assess the effects of 
these reductions on the Bureau’s ability to reduce the per-household cost of the 2020 Census, and (3) evaluate the roles of the Department 
and ESA in monitoring the Bureau’s progress toward this goal. 

Finding(s) 
We found that (1) due to inaccurate cost information, the impact of budget reductions cannot be determined, (2) budget fund transfers 
prevent the Bureau from validating budget estimates and identifying inaccurate project costs, (3) the Decennial Program does not have 
support for budget requests, and (4) ESA should develop a stronger oversight process for monitoring the Decennial Program’s progress in 
reducing 2020 decennial census costs. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Director of the Census Bureau develop a process to ensure project costs reflect actual 
level of effort (a) in the short term, by requiring all Census employees to accurately record project hours through webTA, and (b) in the long 
term, by implementing an activity-based costing system, with appropriate internal controls, that reflects actual project cost and reconciles 
with the accounting system. 
Recommendation 3: We recommend that the Director of the Census Bureau develop a process to validate budget estimates that 
(a) incorporates actual costs recorded in the accounting system and (b) uses budget-to-actual-cost information to identify incorrect 
project charges. 

06.25.2014 OIG-14-023, Excess 5 5 5 $157,000 
Equipment, Weaknesses in Funds to Be Put 
Inventory Management, and to Better Use 
Other Issues in BTOP 
Infrastructure Projects 

Objective(s) 
Our objectives were to determine whether (1) NTIA has the personnel and processes in place to effectively monitor recipient’s equipment 
acquisitions, including security, inventory controls, and report submittals, (2) recipients have appropriately acquired, tested, and 
implemented the most effective equipment, and (3) recipients are on track to complete their projects on schedule and achieve project goals. 

Finding(s) 
We found that (1) site visits identified problems with excess equipment, inventory management, and network design and (2) technical 
oversight of Broadband Technology Opportunities Program (BTOP) grant recipients needs to be strengthened. 

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 3) 
Recommendation 1: We recommend that the Assistant Secretary for Communications and Information direct NTIA personnel to ensure 

that BTOP grant recipients have devised effective inventory internal controls.
 
Recommendation 2: We recommend that the Assistant Secretary for Communications and Information direct NTIA program officers to 

review their awards and, where appropriate, ensure that BTOP grant recipients obtain agreements with all community anchor institutions to 

secure federal interests in all BTOP equipment.
 
Recommendation 3: We recommend that the Assistant Secretary for Communications and Information direct NTIA program officers to 

work with grant recipients to assess equipment acquisitions to ensure that (1) the justification on the use and benefit of the equipment is 

adequate and (2) the purchases are allowable. 

Potential monetary benefit: $157,000 funds to be put to better use.
 
Recommendation 4: We recommend that the Assistant Secretary for Communications and Information direct NTIA personnel to work 

with recipients to identify and employ best practices in network design and risk mitigation strategies for networks in which reliability is a 

concern.
 
Recommendation 5: We recommend that the Assistant Secretary for Communications and Information direct NTIA personnel to assess 

its staff’s ability to provide technical expertise in order to ensure that awards with complex issues are receiving appropriate oversight.
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10.14.2014 OIG-15-001, Audit of the 2 2 1 0 
Department’s Cloud Computing 
Efforts Identified Contractual 
Deficiencies 

Objective(s) 
Our audit objectives were to evaluate the Department’s efforts to adopt cloud computing technologies and to review executed contracts 
between the Department’s bureaus and cloud service providers for compliance with applicable standards. 

Finding(s) 
We found that (1) cloud-computing contracts are missing required clauses and (2) the Department’s cloud services are not 
FedRAMP-compliant. 

Unimplemented Recommendation(s) 
Recommendation 2: We recommend that the Department’s Chief Information Officer ensure that Commerce bureaus employing cloud 
services that do not meet FedRAMP requirements conduct effective continuous monitoring of the services’ security controls in order to 
minimize potential risks. 

12.05.2014 OIG-15-013, FirstNet 4 4 2 0 
Must Strengthen Management 
of Financial Disclosures and 
Monitoring of Contracts 

Objective(s) 
Our overall objective was to review ethics- and procurement-related matters in response to concerns raised by a FirstNet Board member 
in April 2013. Specifically, we sought to determine whether the Department (a) had adequate processes in place to ensure that FirstNet 
Board members properly filed financial disclosures and identified potential conflicts of interest, and (b) used the appropriate contract 
type, fairly awarded and appropriately administered FirstNet contracts, ensured services purchased under those contracts met industry 
standards, and were consistent with contract requirements. 

Finding(s) 
We found that (1) the Department’s confidential and public disclosure monitoring procedures were inadequate, (2) Board members 
did not file timely public financial disclosure reports, (3) FirstNet Board operational procedures for monitoring potential conflicts of 
interest need improvement, and (4) FirstNet contracts were awarded without competition or sufficient oversight of hiring—and were not 
adequately monitored. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Secretary determine whether any of the financial disclosure noncompliance issues 

identified in our audit require additional administrative action.
 
Recommendation 2: We recommend that the General Counsel conduct a review of OGC internal controls pertaining to financial 

disclosure and conflict of interest at FirstNet, pursuant to the Designated Agency Ethics Official’s responsibilities described in the Code of 

Federal Regulations.
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06.05.2015 OIG-15-031, EDA Faces 8 8 7 $46,458,670 
Challenges in Effectively Monitoring Funds to Be Put 
Its Revolving Loan Funds to Better Use 

Objective(s) 
Our audit objectives were to determine whether EDA effectively responds to performance problems and changes to distressed or 
underserved communities within the Revolving Loan Fund (RLF) program. 

Finding(s) 
We found that (1) EDA did not aggressively respond to noncompliant RLFs, exposing agency funds to misuse and economic loss and (2) 
inflexibility in current RLF regulations and limited resources reduce EDA’s ability to effectively oversee problematic or underutilized RLFs. 

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 3) 
Recommendation 1: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to reimplement Revolving Loan Fund Management System or a replacement system that includes standard grantee 

reporting, program monitoring, and file maintenance.
 
Recommendation 2: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to develop an improved process for monitoring grantee sequestrations of excess funds, default rates, and semiannual 

reporting requirements, as well as timely corrective actions for noncomplying RLFs.
 
Recommendation 3: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to document determinations on whether RLFs with multiple periods of excess funds should be terminated, transferred, 

or consolidated—or have funds partially deobligated or transferred from them. 

Potential monetary benefits: $46,458,670 funds to be put to better use.
 
Recommendation 4: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to develop a staffing plan to balance the workload of RLF administrators.
 
Recommendation 5: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to develop an improved process for identifying required single audits and enforcing the consequences of 

noncompliance.
 
Recommendation 6: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate 

EDA regional officials to identify projects with RLF plans more than 5 years old and document determinations on whether those plans 

require modifications—including determinations on whether a need for the RLF still exists in a particular location or whether funds 

should be transferred.
 
Recommendation 7: We recommend that the Assistant Secretary of Commerce for Economic Development direct the appropriate EDA 

regional officials to document considerations and potential consequences of possible RLF program adjustments, including defederalization 

of funds, transferring funds to other EDA programs, and sunset provisions.
 

06.11.2015 OIG-15-032, Cost Estimates, 9 9 1 0 
Long-Term Savings, Milestones, 
and Enterprise Architecture Policy 
Are Needed for Common Satellite 
Ground System Program 

Objective(s) 
Our objectives for this review were to determine (1) the progress of NOAA’s planning efforts and milestones for implementing a common 
satellite ground system architecture (i.e., an enterprise architecture), and (2) whether NOAA’s plans and efforts provide adequate 
consideration for system redundancy, security, and scalability. 

Finding(s) 
We found that (1) enterprise architecture planning is underway, but cost estimates are needed to determine appropriate investment 
reviews and reporting, (2) planning is following best practices, but return on investment and plans and milestones beyond 2016 are yet 
to be determined, and (3) NESDIS is mostly compliant with enterprise architecture guidance, but improvements are needed to enhance 
institutional commitment, quality assurance, information sharing, and IT security planning. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the NOAA Administrator develop a Ground Enterprise Architecture Services program cost 
estimate based on a defined time frame. 
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08.06.2015 OIG-15-034, The Department 7 7 2 $55,648 
Must Strengthen Controls over Questioned Costs 
Premium-Class Travel Justification, 
Approval, and Reporting 

Objective(s) 
The objective of this audit was to evaluate controls over the Department’s premium-class travel spending. 

Finding(s) 
We found that (1) premium-class travel was not properly supported and/or justified, (2) unauthorized officials approved use of premium-
class travel, and (3) premium-class travel reported to GSA was inaccurate/incomplete. 

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 1) 
Recommendation 1: We recommend that the Chief Financial Officer and Assistant Secretary for Administration revise relevant 
Departmental directives, such as Department Administrative Order 215-10, to include policies and procedures that all operating unit 
reasonable accommodation coordinators (RACs) must follow when coordinating with a traveler’s supervisor on the use of premium-
class travel accommodations due to a medical necessity. The directives should specifically address (a) requests for premium-class travel 
accommodations when the traveler has a medical disability, (b) requests for premium-class travel accommodations when the traveler 
has a special need, (c) elements required to be contained in medical certification statements, including those mandated by the FTR, 
(d) updates to certifications based on the duration of the condition (transitory or lifetime), and (e) documentation of RACs analysis 

regarding appropriateness of premium-class travel accommodations, as well as rationale or basis for decision. 

Potential monetary benefits: $55,648 questioned costs.
 
Recommendation 2: We recommend that the Chief Financial Officer and Assistant Secretary for Administration develop a standardized 

training protocol for RACs to (a) educate them on the revised policies and procedures and (b) provide implementation guidance to 

ensure that operating unit RACs obtain FTR-compliant certifications, as well as document the basis for each decision made regarding the 

appropriateness of premium-class travel accommodations.
 

12.18.2015 OIG-16-012, Broadband 3 3 3 $3,526,056 
Technology Opportunities Program Questioned Costs 
Recipients Retaining Excess 
Equipment at End of Projects 

Objective(s) 
The purpose of our audit was to assess the effectiveness of NTIA’s procedures for identifying and disposing of inventories of excess BTOP 
equipment. 

Finding(s) 
We found that (1) BTOP recipients had $3.5 million in excess equipment and (2) recipients improperly retained equipment disposal 
proceeds. Additionally, we noted that expired projects were not closed out in a timely manner. 

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 1) 
Recommendation 1: We recommend that the Assistant Secretary for Communications and Information of the NTIA make a determination 

on the need for the $3.5 million in excess inventories, including making sure that the state recipients are following their respective state 

laws and procedures. 

Potential monetary benefits: $3,526,056 questioned costs.
 
Recommendation 2: We recommend that the Assistant Secretary for Communications and Information of the NTIA develop procedures 

to address how all current and closed out recipients can itemize (in a uniform format) current excess equipment, including the use and 

purpose of vehicles on hand.
 
Recommendation 3: We recommend that the Assistant Secretary for Communications and Information of the NTIA develop additional 

procedures to aid recipients and program officials responsible for the disposition of excess equipment at end of projects, including methods 

for determining equipment transfers and values.
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02.08.2016 OIG-16-017, Audit of 3 3 3 0 
FirstNet’s Efforts to Include 
Federal Agencies in Its NPSBN 
(Nationwide Public Safety 
Broadband Network) 

Objective(s) 
The objective of our audit was to assess FirstNet’s effectiveness regarding (1) informing federal agencies on their anticipated use and the 
benefits associated with the Nationwide Public Safety Broadband Network (NPSBN) and (2) soliciting and addressing concerns federal 
agencies may have with the development and planned operation of the NPSBN. 

Finding(s) 
We found that (1) FirstNet’s accountability mechanisms need to be strengthened, (2) FirstNet received a low level of federal data input, and 
(3) FirstNet had not analyzed and documented federal consultation efforts. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the FirstNet Chief Executive Officer identify and document non-subjective performance 

indicators and milestones and define and document how each will be measured.
 
Recommendation 2: We recommend that the FirstNet Chief Executive Officer identify steps to mitigate the risk of low federal participation 

in FirstNet’s Federal Stakeholder Engagement Plan.
 
Recommendation 3: We recommend that the FirstNet Chief Executive Officer perform and document analysis of federal consultation and 

outreach efforts, including analyses specific to the 14 Emergency Communications Preparedness Center agencies.
 

02.23.2016 OIG-16-018, The U.S. 4 4 1 0 
Census Bureau’s Efforts to 
Ensure an Accurate Address List 
Raise Concerns over Design and 
Lack of Cost-Benefit Analysis 

Objective(s) 
Our audit objectives were to (1) assess the methods and costs of continuously updating the MTdb; (2) determine how efforts, such as 
the FY 2015 Address Validation Test, support the accuracy of the MAF; and (3) evaluate the preparation of the Local Update of Census 
Address (LUCA) program for the 2020 decennial census. 

Finding(s) 
We found that (1) the Bureau did not collect cost data or conduct a cost-benefit analysis for either the validation test or the partial block 
canvassing test, (2) the Bureau did not establish benchmarks before assessing the success of statistical modeling, and (3) decision to 
eliminate LUCA participation options increases the risk of not receiving address updates from some 2010 participants. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend the Census Bureau Director collect cost information during testing to fully inform design decisions. 
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03.23.2016 OIG-16-023, NIST 3 3 3 0 
Working Capital Fund 
Budgetary Controls Are in 
Place, but Issues with Carryover 
Balances, Policies, and Time 
Charges Should Be Addressed 

Objective(s) 
The overall objective of our audit was to evaluate specific budgetary and fund controls over the NIST WCF in FYs 2012–2014. Specifically, 
our objectives were to determine whether (1) the carryover balance in the WCF is valid and supported; (2) funds received in advance on 
reimbursable agreements were legally available when earned; and (3) controls for building overhead rates and distributing charges to NIST 
projects, divisions, and organizational units are implemented and functioning as intended. 

Finding(s) 
We found that (1) carryover balances for reimbursable agreements are reviewed annually, but procedures to evaluate the need for carryover 
balances in remaining fund sources need improvement, (2) funds received in advance on reimbursable agreements were legally available 
when earned, (3) controls for building overhead rates and distributing charges to NIST projects, divisions, and organizational units were 
implemented, and (4) some engineering lab employees use projected rather than actual time when charging to projects. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the NIST Director and the Associate Director for Management Resources establish a process 
to evaluate and justify carryover balances in the “all other funds” category of the WCF. 
Recommendation 2: We recommend that the NIST Director and the Associate Director for Management Resources establish policy and 
procedures to (a) calculate earned net income in conformance with federal accounting principles which accurately represent the significant 
WCF components and (b) ensure that earned income balances are periodically reviewed and significant excess or insufficient balances are 
fully addressed. 
Recommendation 3: We recommend that the Associate Director for Laboratory Programs and the Associate Director for Management 
Resources implement steps to ensure that time the Engineering Lab employees charge to the Lab’s overhead and other projects reflects the 
actual work performed on the projects. 

03.24.2016 OIG-16-024, NIST 2 2 1 0 
Must Strengthen Justifications for 
Remaining ULOs (Unliquidated 
Obligations) and Review Procedures 

Objective(s) 
Our objective was to evaluate the effectiveness of NIST’s obligation and deobligation review policies and procedures implemented in 
response to our June 2013 audit report, which reviewed the Department-wide controls over the management of ULO balances as of 
December 2011. 

Finding(s) 
We found that (1) NIST’s ULO review procedures have not been fully effective and (2) NIST lacks justifications for many remaining ULOs. 

Unimplemented Recommendation(s) 
Recommendation 2: We recommend that the NIST Director instruct the Division Chiefs of NIST’s Finance Division, Grants Management 
Division, and Acquisition Management Division to develop and execute a process for conducting quarterly obligation reviews on all open 
balances. 

04.18.2016 OIG-16-025, The Census Working 6 6 1 0 
Capital Fund Lacks Transparency 

Objective(s) 
The objective of this audit was to evaluate the budgetary controls over the Bureau’s WCF. 

Finding(s) 
We found that the Bureau (1) could not provide support for its overhead rates, (2) lacks monitoring procedures to ensure WCF 
transparency and compliance with statutes, (3) may have used FY 2010 funds to improperly augment a survey sponsor’s FY 2009 
appropriation, (4) has not prepared the required financial reports for the WCF, and (5) lacks controls necessary to ensure that excess funds 
are returned to reimbursable survey sponsors promptly. 

Unimplemented Recommendation(s) 
Recommendation 2: We recommend that the Director of the Census Bureau obtain an opinion from the Department of Commerce OGC 
to determine whether funds from the Improving Operational Efficiency (IOE) program, carried over in FY 2010 and FY 2011, are considered 
earned income and were carried over in compliance with appropriations laws (and, in addition, notify the Department’s Chief Financial 
Officer and Assistant Secretary for Administration of the results—and, if noncompliance is noted, develop controls to track the original 
period of availability of IOE program funds). 
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04.26.2016 OIG-16-026, The Joint 9 9 7 0 
Polar Satellite System: Further 
Planning and Executive Decisions 
Are Needed to Establish a 
Long-Term, Robust Program 

Objective(s) 
Our objectives for this evaluation were to (1) determine the progress of PFO planning, (2) monitor ongoing JPSS acquisition and 
development (i.e., JPSS-1 and JPSS-2 missions), and (3) assess the potential for data gaps. 

Finding(s) 
We found that (1) PFO plans needed further development to support the establishment of program cost, schedule, and performance 
baselines, (2) satellite and ground system development challenges posed risk to JPSS-1 launch schedule, and (3) the potential for data 
gaps requires leadership’s sustained attention. 

Unimplemented Recommendation(s) 
Recommendation 2: In order to ensure a successful transition of responsibility for developing and sustaining the JPSS common 
ground system, we recommend that the NOAA Administrator ensure the program’s transition plan framework is subjected to expert, 
independent review. 
Recommendation 4: In order to successfully guide future ground system development efforts, we recommend that the NOAA 
Assistant Administrator for Satellite and Information Services direct the completion of a study of JPSS Block 2.0 common ground system 
development to capture lessons learned and apply them to plans for the Segment 3.0/Block 3.0 system and NOAA’s Ground Enterprise 
Architecture System development. 
Recommendation 5: In order to ensure that the agency is prepared to address a potential data gap arising from a near-term loss of Suomi 
NPP (National Polar-orbiting Partnership) data, we recommend that the NOAA Deputy Under Secretary for Operations ensure that NWS 
completes its contingency plan for JPSS-1 data assimilation and communicates it to users and stakeholders by end of the third quarter of 
FY 2016. 
Recommendation 6: In order to ensure that the agency is prepared to address a potential data gap arising from a near-term loss of 
Suomi NPP data, we recommend that the NOAA Deputy Under Secretary for Operations provide Department, OMB, and Congressional 
stakeholders with a list of key activities for operationalizing JPSS-1 data that NOAA will undertake during the potential data gap. 
Recommendation 7: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that 
the NOAA Deputy Under Secretary for Operations provide stakeholders with the results of its study of launch-on-need versus launch-on
schedule strategies, as well as the implications for PFO plans. 
Recommendation 8: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
NOAA Deputy Under Secretary for Operations incorporate NOAA’s robust architecture criteria into formal NOAA policy. 
Recommendation 9: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
NOAA Deputy Under Secretary for Operations include new satellite technology insertion as part of NOAA’s strategic and tactical plans. 

05.23.2016 OIG-16-029, The U.S. Census 3 3 1 0 
Bureau Geography Division Lacks 
Complete Information for Project 
Costs and Has Not Fully Monitored 
GSS-I (Geographic Support System 
Initiative) Goals 

Objective(s) 
Our audit objectives were to (1) assess the methods and costs of continuously updating the MTdb; (2) determine how efforts, such as 
the 2015 Address Validation Test, support the accuracy of the MAF; and (3) evaluate the preparation of the LUCA program for the 2020 
decennial census. 

Finding(s) 
We found that the Bureau does not (1) identify costs for projects associated with continuously updating the MTdb and (2) know if it 
achieved all of its GSS-I goals. 

Unimplemented Recommendation(s) 
Recommendation 2: We recommend the Census Bureau Director track contractor costs to specific projects. 
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06.01.2016 OIG-16-030, NOAA Fisheries’ 2 2 2 0 
Alaska Regional Office Use of 
Contract Raises Issues Regarding 
Personal Services 

Objective(s) 
The objective of the review was to determine whether NOAA inappropriately used a cooperative agreement and grant to acquire personal 
services, as alleged by a confidential complainant. 

Finding(s) 
We were unable to substantiate the complainant’s claim; however, we did find that the regional office used a contract to acquire 
administrative support services, the execution and management of which contained similarities in appearance to prohibited personal 
services contracts, which should be avoided to ensure that NOAA Fisheries does not inappropriately supplement its full-time 
equivalent workforce. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend the Assistant Administrator for Fisheries develop a control process that restricts future awards from 

being managed as personal service contracts.
 
Recommendation 2: We recommend the Assistant Administrator for Fisheries distribute guidance to NOAA Fisheries program staff on 

statutory restrictions and limitations relating to personal services contracts.
 

06.07.2016 OIG-16-032, 2020 Census: 4 4 1 0 
The Bureau Has Not Reported Test 
Results and Executed an Inadequately 
Designed 2015 Test 

Objective(s) 
Our audit had two objectives: to assess (1) whether the Bureau’s reengineered and automated OCS for managing fieldwork functioned as 
expected, and (2) the Bureau’s progress for determining whether enumerators are able to use employee-owned mobile devices to collect 
household data, as well as the status of the Bureau’s efforts to overcome policy and legal issues associated with the use of those devices. 

Finding(s) 
We found that (1) despite numerous briefings, the Bureau has yet to issue reports detailing the results from its field tests conducted 
between calendar years 2012 and 2015, (2) the 2015 Census Test design prevents the Bureau from answering its research questions, 
(3) innovative operational control features lacked controls and did not always function properly, and (4) the Bureau did not charge 2015 
Census Test contract costs in accordance with cost accounting requirements. 

Unimplemented Recommendation(s) 
Recommendation 4: We recommend that the Director of the Census Bureau ensure that all contract costs are charged in accordance 
with cost accounting requirements, so all test costs can be correctly reported. 

06.29.2016 OIG-16-035, FirstNet 3 3 3 0 
Can Strengthen Its Controls by 
Documenting Procedures to Close 
and Track Interagency Agreements 

Objective(s) 
The objective of our audit was to evaluate FirstNet’s processes for managing interagency agreements (IAAs), including entering into, 
monitoring, and closing IAAs. 

Finding(s) 
We found that FirstNet can strengthen controls in its processes for closing and tracking IAAs. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the FirstNet Chief Executive Officer develop and document procedures to explain the roles and 
responsibilities of FirstNet offices involved in the IAA closeout process and identify internal standards for initiating and executing closeouts. 
Recommendation 2: We recommend that the FirstNet Chief Executive Officer document procedures to explain the steps that are needed 
to effectively track FirstNet IAAs. 
Recommendation 3: We recommend that the FirstNet Chief Executive Officer train responsible FirstNet personnel on documenting IAA 
monitoring efforts to ensure timely provision of documentation. 
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08.02.2016 OIG-16-039, USPTO Should 4 4 1 0 
Improve Controls Related to 
Equipment Used by 
Full-Time Teleworkers 

Objective(s) 
The objective of our audit was to assess the effectiveness of USPTO’s controls over hoteling employees’ laptops and other 
accountable equipment. 

Finding(s) 
We found that (1) USPTO was not conducting physical inventories of hoteling employees’ equipment, (2) USPTO’s control procedures 
were not sufficient to ensure adequate segregation of duties, and (3) “Separation Clearance Forms” were incomplete. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO 
improve the inventory certification process by conducting a physical inventory or equivalent alternative procedure of hoteling equipment, 
at least annually. 

08.04.2016 OIG-16-040, Review of 5 5 5 0 
IT Security Policies, Procedures, 
Practices, and Capabilities in 
Accordance with the Cybersecurity 
Act of 2015 

Objective(s) 
The objective of this audit was to examine the IT security policies, procedures, practices, and capabilities—as defined in the Cybersecurity 
Act of 2015—for national security and personally identifiable information systems. 

Finding(s) 
The findings of this report are For Official Use Only, and not included in this publicly released Semiannual Report to Congress. 

Unimplemented Recommendation(s) 
The recommendations of this report are For Official Use Only, and are not included in this publicly released Semiannual Report to Congress. 

08.09.2016 OIG-16-041, CS China 6 6 5 0 
Operations Highlight Need to 
Strengthen ITA Management Controls 

Objective(s) 
Our audit objectives were to (1) assess the roles and responsibilities of Commerce staff components in China and the adequacy of cost-
sharing agreements; (2) assess the adequacy of controls over personal property inventory at CS China’s six offices; and (3) review the 
responsiveness of U.S. & Foreign Commercial Service (USFCS) staff with respect to client service delivery. 

Finding(s) 
We found that (1) Commerce components are not effectively managing intra-agency agreements to place staff overseas, (2) some controls 
over personal property at CS China were ineffective, and (3) client service delivery cannot be effectively assessed. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Assistant Secretary for Global Markets and Director General of the USFCS revise the 
memorandums of understanding with BIS and USPTO for posting staff in China and at other applicable overseas posts to clarify each 
bureau’s responsibilities regarding the payment of Capital Security Cost Sharing Program charges. 
Recommendation 2: We recommend that the Assistant Secretary for Global Markets and Director General of the USFCS apply a 
12 percent overhead rate for BIS’ program in China and at other applicable overseas posts or work with BIS to negotiate and document an 
exemption or an overhead rate that reasonably approximates costs and is reviewed periodically. 
Recommendation 3: We recommend that the Assistant Secretary for Global Markets and Director General of the USFCS provide training 
and information to BIS and USPTO overseas program officials on the International Cooperative Administrative Support Services (ICASS) 
program and help them develop ICASS-specific policies. 
Recommendation 4: We recommend that the Assistant Secretary for Global Markets and Director General of the USFCS update 
USFCS’ policy manuals related to property and provide property custodians at CS China with refresher training on their procedural 
responsibilities. 
Recommendation 5: We recommend that the Assistant Secretary for Global Markets and Director General of the USFCS ensure there 
is an adequate separation of duties and management accountability when conducting the annual physical inventory at CS China and other 
posts as applicable. 
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Report OIG Report No. Recommendations Agreed to by Unimplemented Unimplemented 
Issued and Title Made Management Recommendations Recommendations 

08.23.2016 OIG-16-042, USPTO Needs 1 1 1 0 
to Improve Assessment of Attaché 
Program Performance 

Objective(s) 
Our objective was to assess management controls over the Attaché Program. 

Finding(s) 
We found USPTO needs to improve management controls over the Attaché Program. Specifically, USPTO did not adequately assess 
Attaché Program performance because it did not establish baselines and targets to evaluate program performance. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO establish 
baselines and targets for each of the quantifiable performance measures to assess the effectiveness and efficiency of the Attaché Program. 

08.26.2016 OIG-16-043, Successful 8 8 8 0 
Cyber Attack Highlights 
Longstanding Deficiencies in 
NOAA’s IT Security Program 

Objective(s) 
We conducted this audit to (1) determine the significant factors that contributed to the successful cyber attack on NOAA information 
systems and (2) evaluate NOAA’s handling of the detection, analysis, eradication, and reporting of the attack, as well as recovery from it. 

Finding(s) 
We found that (1) deficiencies in risk management left an application exposed to attack, (2) web application vulnerability assessments were 
not conducted routinely and missed hundreds of high-risk vulnerabilities, (3) deferred implementation of multifactor authentication allowed 
unauthorized access to additional systems, and (4) inadequate firewall management practices prolonged the disruption of disseminating 
weather satellite data. 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that NESDIS’ Assistant Administrator improve risk management practices to reduce the exposure 

of web application vulnerabilities when decisions are made to not remediate known issues.
 
Recommendation 2: We recommend that NESDIS’ Assistant Administrator formally review Internet exposed web applications and 

determine if access from the Internet is justified.
 
Recommendation 3: We recommend that NESDIS’ Assistant Administrator deploy the specialized web application vulnerability scanning 

tool and an updated assessment process that requires more than one assessment tool, especially on web applications.
 
Recommendation 4: We recommend that NESDIS’ Assistant Administrator ensure that all web applications are scanned for 

vulnerabilities on a quarterly basis.
 
Recommendation 5: We recommend that NESDIS’ Assistant Administrator ensure that the same methodology used to identify a 

vulnerability is also used to validate its remediation.
 
Recommendation 6: We recommend that NESDIS’ Assistant Administrator establish and implement procedures to periodically review 

firewall rules.
 
Recommendation 7: We recommend that NESDIS’ Assistant Administrator develop an improved practice for managing plans of action 

and milestones (POA&Ms) to ensure that evidence showing actual remediation of a weakness identified in the POA&M is submitted, 

reviewed, and approved before the POA&M is closed.
 
Recommendation 8: We recommend that NOAA’s Chief Information Officer ensure that adequate measures are taken to implement 

mechanisms for multifactor authentication in a timely manner for all applicable users and applications.
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Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Agreed to by Unimplemented Unimplemented 
Issued and Title Made Management Recommendations Recommendations 

09.26.2016 OIG-16-046, Delinquency 10 10 1 0 
Follow-Up Procedures and System 
Shortcomings Pose Risks for 
Fisheries Finance Program 

Objective(s) 
The purpose of our audit was to evaluate management’s controls over the Fishery Finance Program’s loan approval, monitoring, and debt 
collection processes. Specifically, our objectives were to determine whether (1) loan application and approval processes comply with 
Fishery Finance Program regulations, including whether loan approval decisions are supported and the status of affected fisheries are 
considered; (2) processes such as periodic review of borrowers’ financial records and other loan monitoring activities are performed 
in compliance with federal policies; and (3) management and collection of delinquent loan accounts comply with federal policies and 
Departmental procedures. 

Finding(s) 
We found that (1) application fee processes and procedures for retaining documents received with applications do not ensure compliance 
with Fishery Finance Program regulations, (2) current procedures limit NOAA’s ability to effectively monitor loan payments and the financial 
condition of borrowers, and (3) some of the Fishery Finance Program’s delinquency follow-up practices do not comply with federal policies 
and Department procedures. 

Unimplemented Recommendation(s) 
Recommendation 6: We recommend that the Deputy Chief Administrative Officer for Fisheries develop and use an aging report that 
accurately identifies missed payments. 

09.30.2016 OIG-16-048, Follow-up 3 3 3 0 
Audit on Recommendations from 
Audit Report No. OIG-13-031-A, 
Classified Information Policies and 
Practices at the Department of 
Commerce Need Improvement 

Objective(s) 
The Reducing Over-Classification Act of 2010 (Pub. L. No. 111-258 [October 7, 2010]) mandates that each inspector general with an 
officer or employee authorized to make original classification decisions conduct two evaluations to promote the accurate classification 
of information. The first evaluation was completed by September 30, 2013; a second, to be completed by September 30, 2016, must 
review progress made after the first. Our audit objective was to determine whether the Department took appropriate corrective actions on 
recommendations made in OIG’s 2013 report. 

Finding(s) 
We found that the Office of Security satisfactorily implemented corrective actions for recommendations 3 and 5, but either did not fully 
implement or address recommendations 1, 2, and 4. 

Unimplemented Recommendation(s) 
We recommend that the Director, Office of Security, fully implement recommendations 2 and 4 as agreed to in OIG report number 

OIG-13-031-A. Specifically:
 
Recommendation 1: Promote and enforce user reviews of classified documents.
 
Recommendation 2: Ensure custodians are trained and understand their responsibilities to account for, control, and purge 

classified materials.
 
Recommendation 3: Establish controls to ensure that accurate data is entered into Security Manager Database system.
 

11.30.2016 OIG-17-007, National Weather 3 3 2 0 
Service’s Oversight of Service 
Contracts, Document Retention, 
and Reporting Needs Improvement 

Unimplemented Recommendation(s) 
Recommendation 1: We recommend that the Director of the NOAA AGO provide training to NWS contracting officer representatives 
and task managers on FAR requirements related to personal services contracts, including activities that can lead to perception of prohibited 
employer-employee relationships. 
Recommendation 3: We recommend that the Director of NWS along with the Under Secretary of Commerce for Oceans and 
Atmosphere and NOAA Administrator develop procedures to ensure its responses to Congressional requests specify any applicable data 
limitations related to the provided information. 
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12.02.2016 OIG-17-006, Biweekly 2 2 2 0 
Reporting on Conference Spending 
by the Department of Commerce 

Unimplemented Recommendation(s) 
Recommendation 1: To assist OAP in managing the reporting process of conference planning spending requirements, we recommend 
that the Chief Financial Officer and Assistant Secretary for Administration provide clarification to USPTO and the Census Bureau on the 
types of conferences required to be reported, per OMB Memorandum M-12-12, applicable appropriations legislation, and GSA Bulletin 
FTR 14-02. 
Recommendation 2: To assist OAP in managing the reporting process of conference planning spending requirements, we recommend 
that the Chief Financial Officer and Assistant Secretary for Administration determine whether adjustments to Section 2.5 of the 
Department’s Conference Policy are needed to better comply with the reporting requirements of OMB Memorandum M-12-12, applicable 
appropriations legislation, and GSA Bulletin FTR 14-02, and adjust as needed. 

12.22.2016 OIG-17-011, NTIA Has 2 2 2 $7,137,339 
Significantly Reduced Its Unliquidated Funds to Be Put 
Obligation Balances But Can Further to Better Use 
Strengthen Review and 
Documentation Procedures 

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 1) 
Recommendation 1: We recommend that the NTIA Assistant Secretary for Communications and Information instruct the Office of Policy 

Coordination and Management Division to follow up on the five obligations identified in this report to ensure that, if no longer needed, 

appropriate action is taken. 

Potential monetary benefits: $7,137,339 funds to be put to better use.
 
Recommendation 2: We recommend that the NTIA Assistant Secretary for Communications and Information implement bureau-specific 

policies and procedures for conducting timely obligation reviews of all open balances.
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TABLE 7-B. UNRESOLVED FY 2017 RECOMMENDATIONS FROM AUDIT, EVALUATION, 
AND INSPECTION REPORTS 

Table 7-b includes only audit, evaluation, and inspection reports with unresolved recommendations. These include reports with no 
approved action plan as of March 31, 2017, and reports for which the action plans are not due until after the reporting period ending on 
March 31, 2017. 

Table 7-b lists 10 performance audit, evaluation, and inspection reports, which had 48 unresolved recommendations when they were issued 
between November 2016 and March 2017. Four of these unresolved recommendations have potential monetary benefits of $31,822,759. 

Summaries of these reports appear in pages 2–29. 
Potential Monetary 

Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Accepted by Unimplemented 
Issued and Title Made Management Reason Recommendations 

11.16.2016 OIG-17-004, Audit of 1 0 NOAA Waiting for $12,314 
Coastal Protection and Grantee’s Proposal Questioned Costs 
Restoration Authority 
Grant Award 
NA11NMF4630150 

Unresolved Recommendations (potential monetary benefits for unresolved recommendation 1) 
Recommendation 1: We recommend that the NOAA AGO Director require CPRA to provide adequate documentation to show that the 
unsupported costs amounting to $12,314 are allowable and allocable or refund the recoverable portions that NOAA determines have not been 
adequately documented. 
Potential monetary benefits: $12,314 questioned costs. 

02.02.2017 OIG-17-013, Audit of the 11 0 Action Plan Due $20,040,409 
Geostationary Operational 04.03.2017 Questioned Costs 
Environmental Satellite-R 
Series: Improvements in $3,943,450 
Testing, Contract Funds to Be Put 
Management, and to Better Use 
Transparency Are Needed 
to Control Costs, 
Schedule, and Risks 

Unresolved Recommendations (potential monetary benefits for unresolved recommendations 3 and 6) 
Recommendation 1: We recommend that the NESDIS Assistant Administrator direct NASA to ensure the spacecraft contractor’s thermal 

vacuum procedural documents include adequate steps to account for configuration modifications on future GOES-R series satellites.
 
Recommendation 2: We recommend that the NESDIS Assistant Administrator direct GOES-R Program to establish a reporting mechanism that 

tracks mishap or damage costs with appropriate contract management personnel.
 
Recommendation 3: We recommend that the NESDIS Assistant Administrator direct NASA to modify the spacecraft contract’s performance 

evaluation plan to specify that both direct and indirect costs are used in determining a major breach of safety for future evaluation periods. 

Potential monetary benefits: $10,299,050 questioned costs and $3,943,450 funds to be put to better use.
 
Recommendation 4: We recommend that the NESDIS Assistant Administrator direct GOES-R Program to provide timely cost data to NASA in 

order to achieve the proper mishap level of classification as early as possible.
 
Recommendation 5: We recommend that the NOAA Deputy Under Secretary for Operations determine whether the spacecraft contractor was 

entitled to receive award fee payment for period 12.
 
Recommendation 6: We recommend that the NOAA Deputy Under Secretary for Operations direct NOAA AGO to develop a policy on timely 

disposition of REAs. 

Potential monetary benefits: $9,741,359 questioned costs.
 
Recommendation 7: We recommend that the NOAA Deputy Under Secretary for Operations direct AGO to provide more detailed status of 

REAs and UCOs for programs presented at NOAA/NASA PMC meetings that have been unresolved for over 6 months (e.g., how long they have 

been unresolved or undefinitized, plan for resolution or definitization, and estimated value).
 
Recommendation 8: We recommend that the NOAA Deputy Under Secretary for Operations direct AGO to develop a mechanism to regularly 

communicate status of REAs and UCOs that have been unresolved for over 6 months to senior NOAA leadership for programs not presented at 

NOAA/NASA PMC meetings (e.g., how long they have been unresolved or undefinitized, plan for resolution or definitization, and estimated value).
 
Recommendation 9: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere and the NOAA Administrator direct 

the GOES-R program to ensure that the business meeting portion of the spacecraft project management reviews are conducted in a transparent 

manner by allowing independent government oversight attendance.
 
Recommendation 10: We recommend that the NESDIS Assistant Administrator ensures that (a) the GOES-R program captures meeting 

minutes for project management reviews identifying all action items, decisions, and significant points of discussion and (b) all future NESDIS 

funded contract meeting and review deliverables require minutes.
 
Recommendation 11: We recommend that the NESDIS Assistant Administrator create a documented, periodic, and consistent geostationary 

imagery gap probability summary for comparison with policy.
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Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Accepted by Unimplemented 
Issued and Title Made Management Reason Recommendations 

02.03.2017 OIG-17-014, NOAA 3 0 Action Plan Due $7,826,586 
Reviews of Unliquidated 04.04.2017 Funds to Be Put 
Obligations Could Be to Better Use 
Improved with Greater 
Review Frequency and 
Additional Documentation 

Unresolved Recommendations (potential monetary benefits for unresolved recommendation 2) 
Recommendation 1: We recommend that the NOAA Administrator instruct the NOAA Chief Financial Officer and the Director of AGO to 
 
develop bureau-specific policies and procedures for monitoring obligations that require open ULOs to have proper justification documentation and 
 
timely reviews.


Recommendation 2: We recommend that the NOAA Administrator instruct the NOAA Chief Financial Officer and the Director of AGO to follow 
 
up on the obligations specifically identified in this report and take appropriate action. 
 
Potential monetary benefits: $7,826,586 funds to be put to better use.
 

Recommendation 3: We recommend that the NOAA Administrator instruct the NOAA Chief Financial Officer and the Director of AGO to require 
 
compliance with Departmental documentation standards on future deobligations by ensuring all deobligation actions have appropriate notifications, 
 
confirmations, and certifications on record and are processed in a timely manner.
 


02.17.2017 OIG-17-015, DATA 2 0 Action Plan Due 0 
Act Readiness Review 04.18.2017 

Unresolved Recommendations 
Recommendation 1: We recommend that the Chief Financial Officer and Assistant Secretary for Administration ensure there are sufficient 
 
monitoring activities to track completion of tasks/milestones needed to meet the DATA Act deadline.
 

Recommendation 2: We recommend that the Chief Financial Officer and Assistant Secretary for Administration consider missing or insufficient 
 
implementation plan items identified in this report during the DATA Act implementation process.
 


02.28.2017 OIG-17-017, Enforcement 4 0 Action Plan Due 0 
and Compliance Needs to 05.01.2017 
Update and Consistently 
Implement Its Quality 
Assurance Policies 
and Practices 

Unresolved Recommendations 
Recommendation 1: We recommend that the Assistant Secretary for E&C update and implement standard quality assurance processes across 
 
AD/CVD Operations enforcement offices, and train analysts and supervisors on the revised quality assurance policies.


Recommendation 2: We recommend that the Assistant Secretary for E&C update practices to ensure that records related to quality assurance 
 
processes are retained.
 

Recommendation 3: We recommend that the Assistant Secretary for E&C develop a process to track and certify completion of quality assurance 
 
processes and provide case analysts with training to correct any errors discovered in calculation review panels as they arise.


Recommendation 4: We recommend that the Assistant Secretary for E&C revise workplace processes, including those for assigning cases, to 
 
better meet or document adjusted deadlines for regulatory cases.



03.14.2017 OIG-17-018, Expanding 4 0 Action Plan Due 0 
Monitoring Controls 05.12.2017 
Will Strengthen the 
Management of the State 
and Local Implementation 
Grant Program (SLIGP) 

Unresolved Recommendations 
Recommendation 1: We recommend that the NTIA Assistant Secretary for Communications, in coordination with NIST, implement procedures to 
 
verify grant-related activities and costs reported on Performance Progress Reports, and perform draw-down trend analyses.
 

Recommendation 2: We recommend that the NTIA Assistant Secretary for Communications consolidate monitoring efforts to provide a current 
 
assessment of each recipient’s status in completing the six SLIGP priorities required by the Federal Funding Opportunity.
 

Recommendation 3: We recommend that the NTIA Assistant Secretary for Communications communicate periodically to SLIGP recipients their 
 
status of achieving program priorities.
 

Recommendation 4: We recommend that the NIST’s Chief Information Officer develop and implement controls to ensure that all data transfers are 
 
complete and timely.
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Potential Monetary 
Date Total Recommendations Benefits of 
Report OIG Report No. Recommendations Accepted by Unimplemented 
Issued and Title Made Management Reason Recommendations 

03.14.2017 OIG-17-019, EDA 2 0 Action Plan Due 0 
Public Works and 05.15.2017 
Economic Adjustment 
Assistance Grant 
Recipient Selections 
Were Generally Made 
Competitively But Its 
Merit-Based Selection 
Process Can Be 
Further Improved 

Unresolved Recommendations 
Recommendation 1: We recommend that the Assistant Secretary of Commerce for Economic Development review the disputed grant application 

noted in this report for any potential improprieties.
 
Recommendation 2: We recommend that the Assistant Secretary of Commerce for Economic Development ensure compliance with the Policy 

and Operations Manual requirement of maintaining decision-making independence between Investment Review Committee members and Regional 

Directors when considering a grant application.
 

03.16.2017 OIG-17-020, 2020 5 0 Action Plan Due 0 
Census: 2016 Census 05.15.2017 
Test Indicates the 
Current Life-Cycle 
Cost Estimate 
Is Incomplete and 
Underestimates 
Nonresponse 
Followup Costs 

Unresolved Recommendations 
Recommendation 1: We recommend that the Director of the Census Bureau ensure that the 2020 Census life-cycle cost estimate accurately 

reflects all relevant cost factors and excluded costs are documented.
 
Recommendation 2: We recommend that the Director of the Census Bureau designate appropriate personnel to independently verify that tests 

are properly designed to answer research questions.
 
Recommendation 3: We recommend that the Director of the Census Bureau work with the OGC to develop enumerator scheduling guidance; 

and implement the most efficient NRFU enumeration scheduling practices.
 
Recommendation 4: We recommend that the Director of the Census Bureau implement internal controls in the new operation control system that 

(a) prevent supervisors from ignoring alerts and inform managers that alerts were not responded to in a timely manner; and (b) provide supervisors 

with sufficient detail to resolved alerts.
 
Recommendation 5: We recommend that the Director of the Census Bureau revise training to ensure field staff are adequately prepared to 

conduct proxy interviews and securely transmit paper questionnaires for processing.
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03.24.2017 OIG-17-021, Inadequate 12 0 Action Plan Due 0 
Security Practices, 05.23.2017 
Including Impaired 
Security of Cloud 
Services, Undermine 
USPTO’s IT 
Security Posture 

Unresolved Recommendations 
Recommendation 1: We recommend that the USPTO Chief Information Officer take immediate action to implement and assess required security 

controls for the Global Patent Search Network, or discontinue operation of the subsystem.
 
Recommendation 2: We recommend that the USPTO Chief Information Officer follow the NIST Risk Management Framework process to ensure 

that required security controls are properly implemented and assessed on all cloud-based systems when using FedRAMP-compliant services.
 
Recommendation 3: We recommend that the USPTO Chief Information Officer establish processes to develop and maintain an accurate inventory 

of all cloud-based servers, and conduct routine vulnerability scanning, as required by Department and USPTO policies.
 
Recommendation 4: We recommend that the USPTO Chief Information Officer ensure that all applicable security controls are implemented and 

assessed for all non-FedRAMP compliant services already in-use, or discontinue use of such services.
 
Recommendation 5: We recommend that the USPTO Chief Information Officer establish processes to determine the feasibility of obtaining 

sufficient assurance that the required controls are adequately implemented and assessed prior to using cloud-based services.
 
Recommendation 6: We recommend that the USPTO Chief Information Officer evaluate current strategy of replacing unsupported server 

operating systems, and develop and implement a plan to prioritize available resources for the component upgrade or replacement.
 
Recommendation 7: We recommend that the USPTO Chief Information Officer ensure that unsupported databases are upgraded or replaced in a 

timely manner.
 
Recommendation 8: We recommend that the USPTO Chief Information Officer ensure that accurate inventories of hardware and software 

products are established and maintained.
 
Recommendation 9: We recommend that the USPTO Chief Information Officer establish a process to ensure effective coordination between the 

Cybersecurity Division and operation teams to timely share critical security information, such as credentials and vulnerability scanning reports.
 
Recommendation 10: We recommend that the USPTO Chief Information Officer establish vulnerability scanning procedures that require 

credentialed scanning of all system components as required by Department and USPTO policies.
 
Recommendation 11: We recommend that the USPTO Chief Information Officer ensure that passwords for user and database administrator 

database accounts meet the standards set by Department and USPTO policies.
 
Recommendation 12: We recommend that the USPTO Chief Information Officer ensure that unauthorized ports are disabled for all 

USPTO systems.
 

03.29.2017 OIG-17-022, 2020 4 0 Action Plan Due 0 
Census: Census 05.29.2017 
Bureau Needs 
to Improve Controls over 
Administrative Records 

Unresolved Recommendations 
Recommendation 1: We recommend that the Director of the Census Bureau update review and approval policies and procedures for projects 

requiring access to administrative records to ensure all applicable criteria is considered, and appropriate documentation is retained.
 
Recommendation 2: We recommend that the Director of the Census Bureau improve controls over access to administrative records to ensure 

staff have a justified need-to-know to access administrative record data, and appropriate documentation is retained.
 
Recommendation 3: We recommend that the Director of the Census Bureau update training policies and procedures to ensure staff can only 

access administrative record data with up-to-date training.
 
Recommendation 4: We recommend that the Director of the Census Bureau improve controls over the retention and disposal process of 

administrative records to ensure records are deleted or returned to data providers in accordance with agreements.
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TABLE 8. REPORTS ON INVESTIGATIONS CONCERNING SENIOR GOVERNMENT EMPLOYEES 

Narrative Description of Investigations Involving Senior Government Employees 
OIG Case No. Where Allegations of Misconduct Were Substantiateda 

15-0789	 On January 13, 2017, OIG closed an investigation involving allegations that a senior NOAA official misused his 
or her title and position, specifically to advocate for two previous employers. The investigation found that the official 
sent a letter on NOAA letterhead, with a NOAA email address, to a metropolitan city’s planning department 
endorsing the work of the two firms, where the senior official had previously worked. In January 2017, NOAA 
informed OIG that it had provided a verbal reprimand to the senior official and required the senior official to attend 
additional ethics training, which NOAA stated that the senior official has already completed. OIG closed the 
investigation without any further investigative activity. 

15-0732	 On February 22, 2017, OIG closed an investigation involving allegations that a senior USPTO employee misused 
government resources and engaged in improper conduct while on official duty. Specifically, the official used a 
government computer to conduct personal business and also to view inappropriate material. The investigation 
substantiated the allegations, and the Department demoted the official, additionally suspending the official for 
30 days. USPTO advised that it would continue to monitor the individual’s computer usage in the future to 
ensure that no further misconduct occurs. OIG closed the investigation without any further investigative activity. 

16-0110	 On March 27, 2017, OIG closed an investigation involving a senior NOAA official who allegedly violated sections 
of the FAR regarding personal services contracts and inherently governmental duties by appointing a contractor 
as a program manager, a position that federal employees previously held. The complaint also alleged that the 
program manager then proceeded to end the contract of a subcontractor in order to replace that subcontractor 
with another individual hired by the program manager’s company to benefit his or her own financial interests, 
a potential conflict of interest. Our investigation substantiated the allegation that the NOAA official improperly 
appointed the contractor as a program manager. The contractor then performed inherently governmental duties 
and acknowledged to the OIG (a) acting as a direct report of the NOAA official and (b) representing the agency 
to outside government and foreign partners. Our investigation found that the allegation of a potential conflict of 
interest was unsubstantiated, and, in January 2016, the U.S. Department of Justice declined to prosecute the case 
without evidence to substantiate a federal criminal offense. In October 2016, OIG referred the matter to NOAA for 
administrative action. NOAA reassigned the contractor from the program manager position to a senior technical 
manager position and filled the program manager position with a federal employee. More significantly, the NOAA 
official retired from federal service. 

a Pursuant to section 5(e)(1)(C) of the Inspector General Act of 1978, as amended, this chart reports only closed cases. 

TABLE 9. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, EVALUATIONS, AUDITS, AND 
CERTAIN INVESTIGATIONS (INSPECTIONS, EVALUATIONS, AND AUDITS) 

Date 
Report 
Issued OIG Report Title Narrative Description 

11.08.2016 FY 2016 Federal Information Security OIG issued a report summarizing the assessment of selected IT security 
Modernization Act (FISMA) attributes across 18 systems—from the Census Bureau, NIST, NOAA, 
Annual Report Office of the Secretary, and USPTO—for compliance with FISMA 

requirements. Our assessments found that, for the areas we reviewed 
(risk management, contractor systems, configuration management, 
identity and access management, security and privacy training, 
information security continuous monitoring, incident response, and 
contingency planning), the Department has largely defined the needed 
policies and procedures. Further, we found that overall, contingency 
planning and security and privacy training are consistently implemented 
within the Department. However, our assessments of identity and 
access management and configuration management security controls 
found that, generally, they are not fully implemented Department-wide. 
We also found that the Department continues to struggle to effectively 
select, implement, and access security controls to protect its 
information systems. 
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TABLE 10. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, EVALUATIONS, 
AUDITS, AND CERTAIN INVESTIGATIONS (INVESTIGATIONS) 

Narrative Description for Closed Cases of Investigations Involving 
OIG Case No. Senior Government Employees Not Disclosed to Public 

16-0776	 On December 7, 2016, OIG closed an investigation involving allegations that senior Departmental officials colluded to steer 
the award of a contract to a specific company and also leaked procurement-sensitive information in order to prepare the 
company for the contract award. Our investigation found the allegations unsubstantiated and closed the case without further 
investigative activity. 

14-0903	 On December 19, 2016, OIG closed an investigation involving allegations that a senior Departmental official misused 
his or her official position for personal gain by displaying business cards for a personal business in a government facility. 
The investigation found that the official did not intend to promote sales from the personal company and did not violate the 
prohibition on using public office for private gain. We closed the investigation without further investigative activity. 

15-0789	 On January 13, 2017, OIG closed an investigation involving allegations that a senior NOAA official misused his or her title 
and position, specifically to advocate for two previous employers. The investigation found that the official sent a letter on 
NOAA letterhead, with a NOAA email address, to a metropolitan city’s planning department endorsing the work of the two 
firms, where the senior official had previously worked. In January 2017, NOAA informed OIG that it had provided a verbal 
reprimand to the senior official and required the senior official to attend additional ethics training, which NOAA stated that 
the senior official has already completed. OIG closed the investigation without any further investigative activity. 

16-0454	 On January 17, 2017, OIG closed an investigation into alleged hiring improprieties by a senior EDA official. The complainant 
reported that the official made certain hiring decision based on personal favoritism, preselection, or other bias in the 
selection process rather than the candidates’ qualifications. We determined that EDA appeared to have adequately 
documented the basis for its hiring decisions and that the selected candidates appeared to have been qualified for their 
chosen positions. With insufficient evidence of personal favoritism to substantiate the allegations, we closed the case 
without any further investigative activity. 

16-0765	 On February 2, 2017, OIG closed an investigation involving allegations that a senior Departmental official ordered a 
subordinate employee to alter reports from human resources investigations involving alleged prohibited personnel actions 
by two other senior Departmental officials. The complainant alleged that the senior Departmental official ordered the human 
resources investigative reports to be changed to show that neither of the other two senior Departmental officials had 
engaged in any prohibited personnel actions. We conducted an investigation and, unable to find evidence to substantiate 
the allegations, closed the case without further investigative activity. 

16-0401	 On February 2, 2017, OIG closed an investigation into alleged hiring improprieties by a senior Census Bureau official. We 
received an allegation that the senior official selected a neighbor as a special assistant ahead of “many more qualified applicants” 
and also made efforts to keep other qualified applicants “in the dark about the opening.” We completed the investigation in 
October 2016 and, with the allegations unsubstantiated, closed the case without any further investigative activity. 

15-0732	 On February 22, 2017, OIG closed an investigation involving allegations that a senior USPTO employee misused 
government resources and engaged in improper conduct while on official duty. Specifically, the official used a government 
computer to conduct personal business and also to view inappropriate material. The investigation substantiated the 
allegations, and the Department demoted the official, additionally suspending the official for 30 days. USPTO advised that 
it would continue to monitor the individual’s computer usage in the future to ensure that no further misconduct occurs. OIG 
closed the investigation without any further investigative activity. 

16-0110	 On March 27, 2017, OIG closed an investigation involving a senior NOAA official who allegedly violated sections of the 
FAR regarding personal services contracts and inherently governmental duties by appointing a contractor as a program 
manager, a position that federal employees previously held. The complaint also alleged that the program manager then 
proceeded to end the contract of a subcontractor in order to replace that subcontractor with another individual hired by the 
program manager’s company to benefit his or her own financial interests, a potential conflict of interest. Our investigation 
substantiated the allegation that the NOAA official improperly appointed the contractor as a program manager. The 
contractor then performed inherently governmental duties and acknowledged to the OIG (a) acting as a direct report of the 
NOAA official and (b) representing the agency to outside government and foreign partners. Our investigation found that 
the allegation of a potential conflict of interest was unsubstantiated, and, in January 2016, the U.S. Department of Justice 
declined to prosecute the case without evidence to substantiate a federal criminal offense. In October 2016, OIG referred 
the matter to NOAA for administrative action. NOAA reassigned the contractor from the program manager position to a 
senior technical manager position and filled the program manager position with a federal employee. More significantly, the 
NOAA official retired from federal service. 

15-1508	 On March 31, 2017, OIG closed an investigation into allegations that (a) a senior NOAA official intentionally failed to 
accurately record leave time in his or her time and attendance reports and (b) the same senior official failed to ensure 
reasonable accommodations, under a reasonable accommodation agreement, for an employee, which resulted in the 
employee being unable to perform his or her job duties for a period of time. Although OIG identified a number of time 
reporting irregularities with respect to the supervisor, and found that the amount of time the employee went without the 
agreed-upon reasonable accommodation was unreasonable, there was insufficient evidence to show that either the 
supervisor or the employee had engaged in intentional misconduct. We referred the matter to NOAA for further review and 
closed the case without further action. 
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REPORTING 
REQUIREMENTS 

The Inspector General Act of 1978, as amended, specifies reporting requirements for semiannual 
reports. The requirements are listed below and indexed to the applicable pages of this report. 

SECTION TOPIC PAGE(S) 

4(a)(2) Review of Legislation and Regulations 65 

5(a)(1) Significant Problems, Abuses, and Deficiencies 2–29 

5(a)(2) Significant Recommendations for Corrective Action 2–29 

5(a)(3) Prior Significant Recommendations Unimplemented 65 

5(a)(4) Matters Referred to Prosecutorial Authorities 35–36 

5(a)(5) and 6(b)(2) Information or Assistance Refused 65 

5(a)(6) Listing of Audit Reports 39–40 

5(a)(7) Summary of Significant Reports 2–29 

5(a)(8) Audit Reports—Questioned Costs 37 

5(a)(9) Audit Reports—Funds to Be Put to Better Use 37 

5(a)(10) Prior Reports with Unimplemented and/or 41–60, 65 
Unresolved Recommendations 

5(a)(11) Significant Revised Management Decisions 65 

5(a)(12) Significant Management Decisions with Which 66 
OIG Disagreed 

5(a)(14) Results of Peer Review 66 

5(a)(15) Peer Review Recommendations Unimplemented N/A 

5(a)(16) Peer Reviews Conducted by OIG N/A 

5(a)(17) Investigative Reports Issued and Referrals for N/A 
Criminal Prosecution 

5(a)(18) Description of Metrics Used for Determining the 66 
Data in 5(a)(17) 

5(a)(19) Reports on Investigations Concerning 61 
Senior Government Employees 

5(a)(20) Description of Whistleblower Retaliation Instances N/A 

5(a)(21) Description of Establishment Interference Attempts N/A 

5(a)(22) Description of Closed and Non-Public Inspections, 61–62 
Evaluations, Audits, and Certain Investigations 



 
 

 
 

 
 

 

 

65 Reporting Requirements 

SECTION 4(A)(2): REVIEW OF LEGISLATION AND REGULATIONS 

This section requires the inspector general of each agency to review existing and proposed 
legislation and regulations relating to that agency’s programs and operations. Based on this 
review, the inspector general is required to make recommendations in the semiannual report 
concerning the impact of such legislation or regulations on (1) the economy and efficiency 
of the management of programs and operations administered or financed by the agency or 
(2) the prevention and detection of fraud and abuse in those programs and operations. 
Comments concerning legislative and regulatory initiatives affecting Departmental programs 
are discussed, as appropriate, in relevant sections of the report. 

SECTION 5(A)(3): PRIOR SIGNIFICANT RECOMMENDATIONS UNIMPLEMENTED 

This section requires identification of each significant recommendation described in previous 
semiannual reports for which corrective action has not been completed. Section 5(b) requires 
that the Secretary transmit to Congress statistical tables showing the number and value of 
audit reports for which no final action has been taken, plus an explanation of why recommended 
action has not occurred, except when the management decision was made within the preceding 
year. Information on the status of any audit recommendations can be obtained through OIG 
upon request. 

SECTIONS 5(A)(5) AND 6(B)(2): INFORMATION OR ASSISTANCE REFUSED 

These sections require a summary of each report to the Secretary when access, information, 
or assistance has been unreasonably refused or not provided. There were no reports to the 
Secretary during this semiannual period. 

SECTION 5(A)(10): PRIOR REPORTS WITH UNIMPLEMENTED AND/OR UNRESOLVED 
RECOMMENDATIONS 

This section requires (1) a summary of each audit report issued before the beginning of the 
reporting period for which no management decision has been made by the end of the reporting 
period (including the date and title of each such report); (2) an explanation of why a decision has 
not been made; and (3) a statement concerning the desired timetable for delivering a decision 
on each such report. There are no audit reports that are more than 6 months old for which no 
management decision has been made. This section also requires a summary of each audit 
report issued before the beginning of the reporting period (1) for which there was no comment 
returned within 60 days of providing the report to the establishment and (2) for which there are 
any outstanding unimplemented OIG recommendations, including the aggregate potential cost 
savings of such recommendations.  

SECTION 5(A)(11): SIGNIFICANT REVISED MANAGEMENT DECISIONS 

This section requires an explanation of the reasons for any significant revision to a management 
decision made during the reporting period. Department Administrative Order 213-5, Audit and 
Evaluation Resolution and Follow-Up, provides procedures for revising a management decision. 
For financial assistance audits, OIG generally must concur with any decision that would change 
the audit resolution proposal in response to an appeal by the recipient. There are no appeals 
pending at the end of this period. 

SECTION 5(A)(12): SIGNIFICANT MANAGEMENT DECISIONS WITH 
WHICH OIG DISAGREED 

This section requires information concerning any significant management decision with which 
the inspector general disagrees. Department Administrative Order 213-5 provides procedures 
for elevating unresolved audit recommendations to higher levels of Department and OIG 
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management, including their consideration by an agency resolution council. During this period, 
no audit issues were referred. 

SECTION 5(A)(14): RESULTS OF PEER REVIEW 

The most recent peer review of the Office of Audit and Evaluation was conducted in 2015 by 
the Office of Inspector General for the Board of Governors of the Federal Reserve System and 
the Consumer Financial Protection Bureau (FRB OIG). FRB OIG’s System Review Report of 
our audit operations is available on our website. We received a pass rating, the highest available 
rating. We have implemented all of FRB OIG’s recommendations for process and policy 
improvements. 

In March 2016, we completed our peer review of the audit operations of the Office of Inspector 
General for the U.S. Department of State and the Broadcasting Board of Governors (DOS OIG). 
DOS OIG has informed us that it has implemented the recommendations that we made in our 
review. 

On March 2, 2015, OIG’s Office of Investigations received official notification that the system of 
internal safeguards and management procedures for our investigative function was in compliance 
with the quality standards established by the Council of the Inspectors General on Integrity 
and Efficiency (CIGIE) and the applicable Attorney General Guidelines. The peer review was 
conducted by the FRB OIG. 

SECTION 5(A)(18): DESCRIPTION OF METRICS USED FOR DETERMINING 
THE DATA IN 5(A)(17) 

The metrics used for the statistical data referenced in the table referenced above include 
the following: ensure data input is completed accurately; obtain data extraction via reports 
generated in OIG’s case management system; and complete quality assurance with supporting 
documentation in the case files and discussions with individual investigative personnel. 



 

   
 

  
 

   
 

   
 

  
  
 

   
 

  
  
 

   
 

  
 

   
 

 

  
 

 

  
   
 

   
 

   
 

   
 

    
 

   
 

   
    
 

   
 

    
 

   
  
  
   
 

  

 

     
    
  
 

    
 

   
 

 

  
    
 

 

   
 

 

   
 

67 Acronyms and Abbreviations 

ACRONYMS AND ABBREVIATIONS
 

AD antidumping duty 

AGO Acquisition and Grants 
Office 

BIS Bureau of Industry 
and Security 

BPA blanket purchase 
agreement 

BTOP Broadband Technology 
Opportunities Program 

Charge Card Act Government Charge Card 
Abuse Prevention Act 
of 2012 

CHEC Census Hiring and 
Employment Check 

CIGIE Council of the Inspectors 
General on Integrity 
and Efficiency 

CIRT Computer Incident 
Response Team 

CISA Cybersecurity Information 
Sharing Act 

CPRA Coastal Protection and 
Restoration Authority 

CVD countervailing duty 

DATA Act Digital Accountability and 
Transparency Act of 2014 

DOC Department of Commerce 

DOS OIG U.S. Department of State 
and the Broadcasting 
Board of Governors OIG 

E&C Enforcement and 
Compliance 

EDA Economic Development 
Administration 

ESA Economics and Statistics 
Administration 

FAR Federal Acquisition 
Regulation 

FBI Federal Bureau of 
Investigations 

FedRAMP Federal Risk and 
Authorization 
Management Program 

FirstNet First Responder 
Network Authority 

FISMA Federal Information 
Security Management Act 

FRB OIG OIG for the Board of 
Governors of the Federal 
Reserve System and the 
Consumer Financial 
Protection Bureau 

FTR Federal Travel Regulation 

FY fiscal year 

GOES-R Geostationary 
Operational 
Environmental Satellite–R 
Series 

GSA General Services 
Administration 

GSS-I Geographic Support 
System Initiative 

IAA interagency agreement 

ICASS International Cooperative 
Administrative 
Support Services 

IG Inspector General 

IOE Improving Operational 
Efficiency 

IT information technology 

ITA International Trade 
Administration 
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JPSS Joint Polar Satellite 
System 

LA-RICS Los Angeles Regional 
Interoperable 
Communications System 

LUCA Local Update of 
Census Address 

MAF Master Address File 

MBC MBDA Business Center 

MBDA Minority Business 
Development Agency 

MTdb MAF/TIGER database 

MTIPS Managed Trusted Internet 
Protocol Services 

NASA National Aeronautics and 
Space Administration 

NESDIS National Environmental 
Satellite, Data, and 
Information Service 

NIST National Institute of 
Standards and 
Technology 

NOAA National Oceanic and 
Atmospheric 
Administration 

NOAA Fisheries NOAA National Marine 
Fisheries Service 

NPP National Polar-orbiting 
Partnership 

NPSBN Nationwide Public Safety 
Broadband Network 

NRFU nonresponse followup 

NTIA National 
Telecommunications and 
Information Administration 

NWS National Weather Service 

OAP Office of Administrative 
Programs 

OCS operational control system 

OGC Office of the 
General Counsel 

OIG 

OMB 

PFO 

PMC 

POA&M 

PTAB 

R&T 

RAC 

REA 

RLF 

SLIGP 

SOC 

TFM 

TIGER 

U.S. 

UCO 

ULO 

USFCS 

USPTO 

WCF 

Office of 
Inspector General 

Office of Management 
and Budget 

Polar Follow-On 

Program Management 
Council 

plan of action and 
milestones 

Patent Trial and 
Appeal Board 

research and testing 

reasonable 
accommodation 
coordinator 

request for equitable 
adjustment 

revolving loan fund 

State and Local 
Implementation Grant 
Program 

Security Operations 
Center 

Treasury Financial 
Manual 

Topologically Integrated 
Geographic Encoding 
and Referencing 
system 

United States 

unpriced change order 

unliquidated obligation 

U.S. & Foreign 
Commercial Service 

U.S. Patent and 
Trademark Office 

working capital fund 
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