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OFFICE OF 
INSPECTOR GENERAL 
U.S.DEPARTMENT OF THE INTERIOR 

Memorandum 

To: Darryl LaCounte 
Acting Director, Bureau of Indian Affairs 

From: Chris Stubbs 
Director, Financial and Contract Audits 

Subject: Final Audit Report – The Wind River Tribes Misapplied Federal Funds for the 
Tribal Transportation Program 
Report No. 2017-CG-042 

This memorandum transmits the findings of our audit of the Joint Programs of the Wind 
River Tribes’ Tribal Transportation Program (Agreement No. A13AP00014). We make 11 
recommendations to help the Bureau of Indian Affairs (BIA) oversee the Wind River Tribes’ 
transportation program and resolve questioned costs. We also identified $6.2 million in 
questioned costs claimed by the Wind River Tribes. 

In response to our draft report, the BIA concurred with our findings and 
recommendations. Base on the response, we consider all 11 of the recommendations resolved but 
not implemented.  

If you have any questions regarding this report, please contact me at 202-208-5745. 

The legislation creating the Office of Inspector General requires that we report to 
Congress semiannually on all audit, inspection, and evaluation reports issued; actions taken to 
implement our recommendations; and recommendations that have not been implemented.  

Office of Audits, Inspections, and Evaluations | Washington, DC 
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Results in Brief 
We audited the Joint Programs of the Northern Arapaho and Eastern Shoshone 
Tribes of the Wind River Reservation’s Tribal Transportation Agreement 
(Agreement No. A13AP00014) with the Bureau of Indian Affairs (BIA) to 
determine whether: 1) the costs claimed by the Wind River Tribes were 
allowable, allocable, and reasonable according to applicable Federal laws and 
regulations and BIA guidelines; and 2) the BIA oversaw the agreement in 
accordance with applicable Federal laws and regulations and BIA guidelines. 

We determined costs claimed by the Wind River Tribes on their Tribal 
Transportation Program were not allocable to Agreement No. A13P00014. This 
occurred because the Tribes’ accounting system and procedures are not 
configured to manage Federal funds. 

As a result, the Wind River Tribes could not support expenses claimed on 
Agreement No. A13AP00014. We question $6.2 million in costs claimed by the 
Wind River Tribes—specifically, $3.6 million in unapproved capital 
expenditures, $2.6 million in indirect costs claimed without an approved indirect 
cost rate, and $7,422 in unallowable costs. The monetary impact for this report 
can be found in Appendix 2. 

In addition, we determined the BIA did not oversee the agreement in accordance 
with applicable Federal laws and regulations and BIA guidelines. This occurred 
because BIA management overseeing the Tribes’ transportation program did not 
provide their staff with sufficient training to fulfill their responsibility to provide 
oversight and administration to the Tribes since 2013. 

We make 11 recommendations to help the BIA oversee the Wind River Tribes’ 
transportation program and resolve questioned costs. 
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Introduction 
Objective 
Our audit of the Joint Programs of the Northern Arapaho and Eastern Shoshone 
Tribes of the Wind River Reservation Tribal Transportation Agreement 
(Agreement No. A13AP00014) with the Bureau of Indian Affairs (BIA) focused 
on two objectives: 

1. Were the costs claimed by the Wind River Tribes allowable, allocable,
and reasonable according to applicable Federal laws and regulations
and BIA guidelines?

2. Did the BIA oversee the agreement in accordance with applicable
Federal laws and regulations and BIA guidelines?

Appendix 1 includes the details of our audit scope and methodology. 

Background 
On March 21, 2013, the Wind River Tribes entered into the Tribal Transportation 
Agreement (No. A13AP00014) with the BIA. The purpose of the agreement was 
to plan, research, design, engineer, construct, and maintain highway, road, bridge, 
parkway, or transit facility programs or projects that are located on, or provide 
access to, the Wind River Indian Reservation. 

The Northern Arapaho and Eastern Shoshone tribes both reside on the Wind River 
Indian Reservation. The Tribes perform governmental services, such as the 
transportation and roads program, through a Joint Business Council. In 2014, the 
Northern Arapaho Tribe withdrew from the Joint Business Council. In August 
2016, the Joint Programs of the Wind River Tribes released all but three staff 
from the Tribal Transportation Program when a new transportation agreement 
with the BIA was not renewed. Tribal Transportation agreements are renewed 
every 3 years, with funding agreements established annually. 

In July 2017, the Northern Arapaho and Eastern Shoshone signed a memorandum 
of understanding to create a new cooperative system to manage natural resources, 
transportation, the judiciary, education, and solid waste. In September 2017, the 
operation of the Wind River Tribes’ transportation program resumed operations 
under a new agreement with the BIA. 
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Findings 
We determined costs claimed by the Wind River Tribes on their Tribal 
Transportation Agreement were not allocable to Agreement No. A13P00014. This 
occurred because the Tribes’ accounting system and procedures were not 
configured to manage Federal funds. 

As a result, the Wind River Tribes could not support expenses claimed on 
Agreement No. A13AP00014. We question $6.2 million in costs claimed by the 
Wind River Tribes—specifically, $3.6 million in unapproved capital 
expenditures, $2.6 million in indirect costs claimed without an approved indirect 
cost rate, and $7,422 in unallowable costs. The monetary impact for this report 
can be found in Appendix 2. 

In addition, we determined the BIA did not oversee the agreement in accordance 
with applicable Federal laws and regulations and BIA guidelines. This occurred 
because BIA management overseeing the Wind River Tribal Transportation 
program have not provided sufficient training to fulfill their responsibility to 
provide oversight and administration to the Tribes since 2013. 

Costs Claimed Were Not Allocable to the Tribal 
Transportation Agreement 
The Wind River Tribes’ claimed costs that were not allocable to projects 
completed under the tribal transportation agreement. We found that the Tribe’s 
accounting system and procedures were not configured to manage Federal funds. 
We also found that the Tribes submitted financial reports that were not supported 
by the accounting records, failed to submit their single audit reports within 
required time frames, and claimed indirect costs without an approved indirect cost 
rate. 

Accounting System Does Not Track Costs by Funding Agreement or 
Project 
The Wind River Tribes commingled all funds received so tracking Tribal 
Transportation Program funding by agreement or allocating expenses by project 
was impossible. The Tribes’ accounting staff categorized the majority to 
transportation costs to a single expense account. In addition, the Tribes’ 
accounting system was not set up to track costs by funding agreement or project. 
For example, the Acting Transportation Director for the Wind River Tribes 
informed us the Crow Creek Bridge replacement project had been completed, but 
neither the Tribe’s financial status reports nor accounting records included the 
approximate $575,000 in costs associated with the project. 

Financial Reports Submitted Were Not Supported 
The Wind River Tribes submitted financial reports to the BIA that were 
inaccurate and not supported by accounting records. The Tribal Transportation 
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Agreement required the Wind River Tribes to submit a semi-annual progress 
report with a narrative of work accomplished, and a semi-annual financial status 
report using Standard Form 425 (SF-425), as well as an annual single audit report. 
The Wind River Tribes did not track Tribal Transportation Program funding by 
agreement or allocate expenses by project. 

We found the Wind River Tribes adjusted financial status reports submitted via 
SF-425 without subsequently adjusting the accounting system or documenting the 
reason for the adjustments. The Wind River Tribes relied on a contractor to 
generate financial status reports from the Tribes’ accounting records. The 
contractor adjusted the financial status reports based on the information provided 
by the Director and the Assistant Director of the Tribal Transportation Program. 
After submitting the SF-425s to the BIA, the Wind River Tribes did not document 
the reason for the adjustments, and did not ensure the accounting records matched 
the amounts submitted on the financial status reports. As a result, the information 
the Tribes submitted to the BIA on the SF-425s did not match the information in 
the Wind River Tribes’ accounting system. 

For example, in 2014, the Wind River Tribes submitted, and BIA’s Department of 
Transportation approved, a request for $4,063,533 to construct the Lenore Bridge. 
A temporary bridge, designed for 2 years of use, was put in place in December 
2014. The Wind River Tribes awarded the Reiman Corporation a $2,568,757 
contract to build the Lenore Bridge, and the BIA allocated $1,007,996 in the 2015 
Tribal Transportation Program funds to complete approaches to the bridge. In 
August 2016, prior to constructing the approaches for the Lenore Bridge, the 
Wind River Tribes ran out of funding and did not have a new tribal transportation 
plan to continue transportation projects (see Figure 1). 

Figure 1. The Lenore Bridge project has not been completed, as the approaches still have 
not been constructed. Source: OIG. 
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In February 2017, the Reiman Corporation contacted the BIA regarding $863,034 
in unpaid invoices related to the construction of the Lenore Bridge. The Tribes did 
not allocate expenses for Lenore Bridge in their accounting system; the bridge 
cost over $4 million but the Tribes’ accounting system only reflected $864,964 in 
costs. Figure 2, below, illustrates the difference between the amounts reported by 
the Wind River Tribes’ financial status reports submitted to the BIA and the 
accounting records. 

FY 2014 Financial Records FY 2015 Financial Records 

Project SF 425 Accounting 
System 

Net 
Difference SF 425 Accounting 

System 
Net 

Difference 
Uncategorized 
Expense $5,085,958 $6,857,926 $(1,771,968) $2,607,824 $3,790,692 $(1,182,868) 

17 Mile Road 464,482 405,008 59,474 - 1,965 -1,965 

Lenore Bridge 172,435 157,380 15,055 6,397 707,583 -701,187 
East Boulder 
Flats 103,058 63,299 39,759 - 7,828 -7,828 

Great Plains 
Extension 367,552 205,634 161,918 2,309 29,122 -26,813 

Left Hand Circle 144,683 110,292 34,391 1,501 6,410 -4,909 

Lone Bear Lane - - - 50 50 0 
Little Shields 
Road 20,037 17,703 2,334 0 2,303 -2,303 

Crooked Creek 
Road 442 442 - 3,852 10,699 -6,847 

Great Plains 
Housing 192 192 - 1,903 3,433 -1,530 

Charlie Town 
Housing - - - 5,547 5,547 0 

Yellowcalf Road 23,194 23,194 - 14,353 14,353 0 

Driskell Lane 1,398 1,398 - 50 16,021 -15,971 
Tribal Road 
Maintenance 554,741 480,419 74,322 0 

Transit Program - 340,987 329,565 11,422 

Total $6,938,172 $8,322,887 $(1,384,715) $2,984,773 $4,925,571 $(1,940,798) 

Figure 2. Differences between the amounts reported in the Wind River Tribes’ financial 
status reports and the accounting records for fiscal years (FYs) 2014 and 2015. 

Recommendation 

We recommend the BIA: 

Require the Wind River Tribes to track Tribal Transportation Program 
expenses by funding source and allocate expenses by project. 

Single Audit Reports Not Submitted Within Required Time Frames 
The Wind River Tribes have not complied with requirements to submit their 
single audit in required time frames. Consistent with 2 C.F.R. 200.338, recipients 
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2. 

who fail to submit a Single Audit report by the due date are subject to three levels 
of sanctions, with the most severe calling for the BIA to initiate non-emergency 
re-assumption procedures (see Figure 3). The BIA imposed Level 1 sanctions on 
the Wind River Tribes on October 27, 2015, for failing to submit their 2014 
Single Audit Report. As of December 2017, over two years after imposing a 
Level 1 sanction, the Wind River Tribes have not submitted their single audit 
reports for 2015 and 2016. We question whether this sanction level is appropriate 
given the Wind River Tribes continued noncompliance. 

Sanction Level Actions Imposed 

Level 1 
Involves limiting the payment of all grant funds, including contract 
support costs, to monthly advance installments until all delinquent 
audits have been submitted 

Level 2 
Involves limiting the payments of all grant funds to monthly advance 
installments and withholding contract support payments until all 
required audit reports are submitted 

Level 3 Results in the non-emergency re-assumption of the contracted 
programs 

Figure 3. Different levels of sanctions can be imposed for failure to complete and submit a 
single audit report within required timeframes. Source: 2 C.F.R. 200.338. 

Recommendation 

We recommend the BIA: 

Place the Wind River Tribes on the appropriate sanctions level for not 
submitting their single audits within required time frames. 

Indirect Cost Rate Not Obtained 
The Wind River Tribes did not obtain an approved negotiated indirect cost rate 
and claimed $2,602,866 in indirect costs for FYs 2013, 2014, and 2015. The Wind 
River Tribes were required to obtain approved negotiated indirect cost rates from 
their cognizant Federal agency, the Interior Business Center (IBC).1 Tribal 
officials were not aware that an indirect cost rate needed to be negotiated and 
approved by the IBC, or that indirect costs must be reported on their SF-425. 
Instead, they applied an indirect cost rate of 15 percent, which consists of 10 
percent of overhead cost for transportation and 5 percent for finance. The Wind 
River Tribes could not justify using the 15 percent indirect cost rate. The Tribes 
applied the unapproved indirect cost rate of 15 percent to the Referenced Funding 
Agreement (RFA) amounts to calculate and claim the indirect costs during FYs 
2013, 2014, and 2015.  

1 2 C.F.R. § 225 Appendix E, D. 1 (c) 
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3. 

4. 

5. 

6. 

RFA Date Rate Applied Base Applied Indirect Costs Claimed 
10/10/2012 15% $3,290,272 $493,541 

4/3/2013 15% 2,093,057 313,959 

7/16/2013 15% 1,742,242 261,336 

1/15/2014 15% 1,320,169 198,025 

5/9/2014 15% 3,044,154 456,623 

3/4/2015 15% 932,307 139,846 

3/26/2015 15% 2,135,209 320,281 

7/30/2015 15% 2,795,031 419,255 

Total $2,602,866 

Figure 4. The Wind River Tribes applied an unapproved indirect cost rate to the RFA 
amounts to calculate and claim indirect costs for FYs 2013, 2014, and 2015. 

Indirect Costs Were Billed Twice 
We determined the Wind River Tribes improperly included various indirect costs 
when calculating expenditures on the SF-425s. For example, the Tribes included 
indirect costs such as telephone bills, internet, and utilities, with a total value of 
$138,145, on the expenditure reports used to calculate the total expenditure on 
SF-425 for FYs 2013, 2014, and 2015. The Tribes should have identified and 
excluded these indirect costs because they already applied an indirect cost rate of 
15 percent to claim indirect costs. 

Recommendations 

We recommend the BIA: 

Require the Wind River Tribes to obtain an approved indirect cost rate. 

Require the Wind River Tribes establish and implement a process to 
account for indirect costs. 

Provide training to the Wind River Tribes to account for indirect costs. 

Resolve the $2.6 million in indirect costs claimed without an approved 
indirect cost rate. 

BIA Provided Inadequate Oversight 
BIA did not oversee the agreement with the Wind River Tribes in accordance 
with applicable Federal laws and regulations and BIA guidelines. Specifically, 
BIA did not provide a timely or thorough review of financial status reports, 
approve capital purchases, or identify unauthorized purchases. 
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7. 

Financial Status Reports Not Timely Reviewed 
BIA’s Rocky Mountain Region Department of Transportation did not complete 
timely reviews of financial status reports submitted by the Wind River Tribes. In 
addition, when the BIA reviewed reports, it failed to identify the errors. BIA 
officials stated that they did not review reports submitted by the Wind River 
Tribes in 2013 and 2014 until the fall of 2016. BIA officials also stated they had 
difficulty reviewing the financial reports submitted by the Tribes because they 
were not familiar with how to review the reports and had not received training. 

Recommendation 

We recommend the BIA: 

Develop and implement a training program for BIA personnel who 
review semiannual reports submitted via SF-425. 

Capital Equipment Purchased Without BIA Approval 
The Wind River Tribes did not obtain BIA’s required approval before purchasing 
$3.6 million in capital equipment with funds from Agreement No. A13AP00014 
(see Figure 5). The Tribal Transportation Agreement allowed the Wind River 
Tribes to purchase construction equipment, provided the equipment did not 
exceed 25 percent of the Tribes’ transportation funds, or a maximum $500,000. 
The Wind River Tribes believed the purchases did not require BIA’s approval 
because they procured the equipment under rent-to-own agreements. BIA officials 
were unaware of the capital expenditures because the Wind River Tribes did not 
report the purchases and BIA officials did not review the financial status reports 
submitted by the Tribes. 

Asset Purchased Date 
Purchased Amount 

2011 Chevy Tahoe 8/7/2013 $47,966 
Kenworth T-800 Fuel/Lube Truck 9/9/2013 202,980 
2015 Chevy Silverado 8/13/2014 45,600 
2013 Lease/Rental Construction Equipment Various 2,108,778 
2013 Capital Outlay Equipment Various 216,135 
2014 Lease/Rental Construction Equipment Various 782,925 
2015 Lease/Rental Construction Equipment Various 79,494 

Total Capital Expenditures $3,583,879 

Figure 5. Capital assets purchased by the Wind River Tribes in FYs 2013 through 2015, 
during the performance of Agreement No. A13AP00014. 
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Recommendations 

We recommend the BIA: 

8. Requ ire the Wind River Tribes obtain approval prior to making capital 
expenditures. 

9. Resolve the $3.6 mill ion in unapproved capital expenditures. 

Unallowable Items Purchased 
The Wind River Tribes purchased unallowable items with fonds from Agreement 
No. Al3AP00014. The Wind River Tribes used Tribal Transpo1iation Program 
fonds and claimed $4,042 in expenses for a 2012 holiday pa1iy (see Figure 6), as 
well as $3,380 wo1ih of gifts, in the fo1m of either a holiday turkey or prime rib, 
for each transpo1iation employee in December 2012 and December 2014 (see 
Figure 7) . This occurred because the Wind River Tribes' personnel had not 
identified these as ineligible expenses, even though 2 C.F.R. 200.404 requires that 
program expenditures be reasonable and necessaiy for the operation of the 
Federal pro grain. 

""""~ ;· ~c A • I N o · 

Banquet Event Order 

Ot.:OIJ 2- 102:23 

S & A Tribe:.-1 Tran:spurtatioo Oillncr 

Figure 6. The W ind River Tribes claimed $4,042 in food charges to Agreement No. 
A I3AP000 14 for transportation program employees (names redacted) to attend a holiday 
party in 20 12. 
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Figure 7. The W ind River Tribes claimed $3,380 in food charges to Agreement No. 
Al3AP000l4 for gifts to transportation program employees (names redacted) in December 
2012 and 2014. 

Recommendations 

We recommend the BIA: 

10. Requ ire the Wind River Tribes to develop and implement policies and 
procedures to ensure Federal funds are expended on allowable, 
reasonable, and allocable activities and items. 

11. Resolve the $7,422 in unallowable costs claimed by the W ind River 
Tribes. 
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1. 

2. 

3. 

Conclusion and Recommendations 
Conclusion 
We determined the costs claimed by the Wind River Tribes on their Tribal 
Transportation Agreement were not allocable to the agreement with the BIA. The 
Wind River Tribes accounting system and procedures are not adequate to manage 
Federal funds. Specifically, the Tribes’ submitted inaccurate and unsupported 
financial reports to BIA, did not submit single audit reports within required time 
frames, and claimed indirect costs without an approved rate. 

In addition, the BIA did not oversee the agreement in accordance with applicable 
Federal laws and regulations. BIA personnel did not review financial status 
reports submitted by the Tribes in a timely manner, nor did they approve capital 
purchases made by the Tribes or identify unallowable purchases submitted with 
the Tribes’ financial status reports. BIA oversight of the agreement was 
inadequate in part because BIA management did not provide sufficient training 
for personnel overseeing the agreement. 

We question $6.2 million in costs claimed by the Wind River Tribes — 
specifically, $3.6 million in unapproved capital expenditures, $2.6 million in 
indirect costs claimed without an approved indirect cost rate, and $7,422 in 
unallowable costs. 

Our recommendations should help the BIA provide better oversight and training 
for the Wind River Tribes, improve the accuracy of financial status reports, and 
assist the Tribes with tracking project costs, and securing and obtaining required 
approval when purchasing equipment. 

Recommendations Summary 
The BIA formally responded to our draft report and concurred with all 
recommendations. Based on the BIA’s response, we consider all 11 
recommendations resolved but not implemented. We recommend the BIA: 

Require the Wind River Tribes to track Tribal Transportation Program 
expenses by funding source and allocate expenses by project. 

BIA Target Date for Completion: August 31, 2018 

Place the Wind River Tribes on the appropriate sanctions level for not 
submitting their single audits within required time frames. 

BIA Target Date for Completion: August 31, 2018 

Require the Wind River Tribes to obtain an approved indirect cost rate. 
BIA Target Date for Completion: August 31, 2018 
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4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

Require the Wind River Tribes establish and implement a process to 
account for indirect costs. 

BIA Target Date for Completion: December 31, 2018 

Provide training to the Wind River Tribes to account for indirect costs. 

BIA Target Date for Completion: October 30, 2018 

Resolve the $2.6 million in indirect costs claimed without an approved 
indirect cost rate. 

BIA Target Date for Completion: December 31, 2018 

Develop and implement a training program for BIA personnel who review 
semiannual reports submitted via SF-425. 

BIA Target Date for Completion: December 31, 2018 

Require the Wind River Tribes obtain approval prior to making capital 
expenditures. 

BIA Target Date for Completion: October 30, 2018 

Resolve the $3.6 million in unapproved capital expenditures. 

BIA Target Date for Completion: November 30, 2018 

Require the Wind River Tribes to develop and implement policies and 
procedures to ensure Federal funds are expended on allowable, reasonable, 
and allocable activities and items. 

BIA Target Date for Completion: December 31, 2018 

Resolve the $7,422 in unallowable costs claimed by the Wind River 
Tribes.   

BIA Target Date for Completion: November 30, 2018 
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Appendix 1 
Scope 
We focused on the Joint Programs of the Wind River Tribes’ (Wind River 
Tribes’) claimed costs incurred under Agreement No. A14AP00014 with the 
Bureau of Indian Affairs (BIA). We reviewed costs claimed by the Wind River 
Tribes from October 1, 2013, through September 30, 2015. We were unable to 
determine a precise amount of funds spent on Agreement No. A14AP00014 by 
the Wind River Tribes due to commingled funds and deficiencies in the Tribes’ 
accounting system. Our audit included the Wind River Tribes compliance with 
applicable Federal regulations, BIA policies and procedures, and agreement and 
contract terms and conditions. We conducted our fieldwork from May 2017 
through November 2017. 

Methodology 
We conducted this audit in accordance with Generally Accepted Government 
Auditing Standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions, based on our audit objectives. We believe the evidence 
obtained provides a reasonable basis for our findings and conclusions based on 
our audit objectives. To accomplish our objectives, we— 

• interviewed the BIA awarding official’s technical representative 

• interviewed the Wind River Tribes’ employees and other appropriate 
individuals 

• reviewed required reports and cash management practices 

• reviewed the Code of Federal Regulations pertaining to claimed costs 

• reviewed support for the Wind River Tribes’ claimed costs, including 
direct costs, indirect costs (overhead), and general and administrative 
expenses 

• reviewed the Wind River Tribes’ FY 2013 and FY 2014 Office of 
Management and Budget single audit reports 

• reviewed Agreement No. A13AP00014 for compliance requirements 

• reviewed the supporting documentation related to the Wind River 
Tribes’ compliance 
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• reviewed the Wind River Tribes’ policies and procedures for its 
management and accounting system 

• conducted a site visit to the Wind River Indian Reservation, located in 
Fort Washakie, WY 

We also evaluated the internal controls over transactions recorded in the Wind 
River Tribes’ accounting and payroll systems and tested their operation and 
reliability. We did not project the results of the tests to the total population of 
recorded transactions. 

To test the accuracy of the computer-generated general ledger provided by the 
Wind River Tribes, we performed several analytical tests on the data. We relied 
on computer-generated data to verify expenditures made by the Wind River 
Tribes. 

14 



 

 
 

   
 

 
 

 
  

    

     

    

Appendix 2 Monetary Impact 

Description Category Amount 

Holiday Party and Gifts for 
Wind River 
Transportation Employees 

Unallowable $7,422 

Unauthorized Purchases Unallowable $3.5 million 
Use of Unapproved 
Indirect Cost Rate Unsupported $2.6 million 

Total $6.2 million 
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Appendix 3 Response to Draft Report 
The Bureau of Indian Affairs’ response to our draft report follows on page 17. 
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United States Departn1ent of the Interior 

BUREAU OF INDIAN AFFAIRS 
Rocky Mountain Regional Office 
2021 4th Avenue North, Room JOO 

Billings, Montana 59101-1397 

IN REPLY REFER TO: 
Division ofTransportation 
Code 370 MAY 9 2018 

Memoi'andum 

To: Chris Stubbs 
Director, Financial and Contract Audits 

From: 'i._,~~ Susan Messer~~~ • Q~ 
~v Acting Director, Rocky Mountait;~~-U 

Subject: Draft Audit Report - The Wind River Tribes Misapplied Federal Funds 
for the Tribal Transportation Program Report No. 2017-CG-042 

Indian Affairs appreciates the opportunity to comment on the Office oflnspector General (OIG) 
Draft Report "The Wind River Tribes Misapplied Federal Funds for the Tribal Transportation 
Program". Indian Affairs provides the following response to the report recommendations. 

Recommendation 1: Require the Wind River Tribes to track Tribal Transportation Program 
expenses by funding source and allocate expenses by project. 

Response: Indian Affairs concurs with Recommendation 1. 

The Program Agreement (PA) A13AP00014, with The Wind River Inter-Tribal Council 
(WRIC), formerly known as Joint Business Council, expired September 30, 2015. Since this 
time we have not provided any additional funding through this PA. The WRIC does not meet the 
criteria for a PA for the transportation program activities. The alternative for the WRIC will be 
to receive contracts/grants thru P.L.93-638; whereas the Self Determination Specialist will be 
able to structure deliverables in order to coincide with payments. The WRIC was awarded 
several non-transportation program activities contract/grants awards thru P.L.93-638. To date, 
the WRIC has complied with reporting requirements. 

The Regional Director has issued two separate letters to WRIC. The first one is in regard to their 
request for a PA. In this letter the Regional Director conveyed the information that they do not 
meet the requirements and what is required in order to meet eligibility. In the second letter we 
provided information on the alternative contract methods which is through P.L.93-638. 

We are currently working closely with our Regional Self Determination staff, to ensure future 
awards have deliverables and payments that coincide. 

We have received all the SF-425s for Al3AP00014 and are currently reviewing them to 
determine if expenses are allowable, allocable and reasonable. Completion of the review will be 
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no later than August 31, 2018. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: May 30, 2018 

Recommendation 2: Place the Wind River Tribes on the appropriate sanctions level for not 

Response: Indian Affairs concurs with Recommendation 2. 

Responsible Party: Richard Taptto, Regional Transpo1iation Supervisor (406) 657-6675 

Target Date: August 31, 2018 

Recommendation 3: Require the Wind River Tribes to obtain an approved indirect cost rate. 

Response: Indian Affairs concurs with Recommendation 3. 

Responsible Party: Richard Taptto, Regional Transpo1iation Supervisor (406) 657-6675 

submitting their single audits within required time frames. 

In coordination with the Regional Self Determination Officer, it has been determined that the 
Wind River Inter-Tribal Council did submit an audit report for CY 15. However after further 
review it was noted that none of the programs contracted under P.L. 93-638 were included in the 
report. The SelfDetermination Office will follow-up to ensure WRIC is put on the appropriate 
sanctions for non-submission of the CY 2015 single audit report. For CY 2016 it has been 
determined that there was no funding awarded to the tribes during this period due the Internal 
Conflict between the two tribes. With assistance from the Regional Self Determination Office, a 
review will be conducted, to verify the tribes' submission of a Single Audit Report for CY 2015 
& CY2016. 

The Regional SelfDetermination Officer provided a copy ofEastern Shoshone and Northern 
Arapaho Tribes' 2015 JDC rate which was negotiated with the National Business Center on June 
16, 2016. 

August 31, 2018 

Recommendation 4: Require the Wind River Tribes establish and implement a process to 
account for indirect costs. 

Response: Indian Affairs concurs with Recommendation 4. 

In coordination with the Regional Self Determination Officer, we will follow the guidance under 
13 Indian Affairs manual relating to Indirect Cost Rates. In coordination with the awards under 
P.L.93-638, we will utilize the guidance self-determination contain in 13 IAM Chapter 7. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: December 31, 2018 
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Course com )letion pmticipates: 

Recommendation 5: Provide training to the Wind R.i,ier Tribes to account for indirect costs. 

Response: Indian Affairs concurs with Recommendation 5. 

With assistance from the Regional SelfDetermination Officer, we will seek an instructor who 
can provide training to all the tribes who have Tribal Transportation Program Agreements and 
agreements through P.L. 93-638. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: October 30, 2018 

Recommendation 6: Resolve the $2.6 million in indirect costs claimed without an approved 
indirect cost rate. 

Response: Indian Affairs concurs with Recommendation 6. 

Providing same response as what was stated in Recommendation #3 . The Regional Self 
Determination Officer provided a copy ofEastern Shoshone and Northern Arapaho Tribes' 2015 
IDC rate which was negotiated with the Interior Business Center on June 16, 2016. 

Based on this information, we will review the expenses claimed for Indirect Cost to determine if 
they are all allowable, allocable and reasonable. We will also ensure we are not duplicating costs 
contained in their JDC cost pool before applying the current rate for this time period. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: December 31, 2018 

Recommendation 7: Develop and implement a training program for BIA personnel who review 
semiannual reports submitted via SF-425. 

Response: Indian Affairs concurs with Reconunendation 7. 

The Regional Transportation Office will develop, by the target date, Standard Operating 
Procedures and Organizational Procedures to ensure SF-425 is timely received and reviewed, site 
visits are scheduled when necessary and questioned costs are addressed timely. 

Training was provided on April 18-19, 2018, for four (4) Regional Transportation staff personnel 
to attend; 2 CFR 200 Cost Principals for Federal Grants (Subpart E). 

Supervisory Civil Engineer 
dministrative Officer 

Supervisory Civil Engineer 
ighway Engineer 

Training was provided on April 23-24, 2018, for four ( 4) Regional Transportation staff personnel 
to attend; 2 CFR 200 Audit ofFederal Grants and Cooperative Agreements (Subpart F). 

Supervisory Civil Engineer 
Course completion participates: 
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Administrative Officer 
 Supervisory Civil Engineer 
ighway Engineer 

,

Quarterly annual SF-425 reports - Training will be provided for 638 Model 108 and Subpart J 
638 Contracts to Regional Transportation Awarding Officer Teclmical Representative's (AOTR) 
to ensure that staff is able to perform AOTR duties to the Awarding Officials on 638 Self­
Determination Contracts. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: August 31, 2018 

Recommendation 8: Require the Wind River Tribes obtain approval prior to making capital 
expenditures. 

Response: Indian Affairs concurs with Recommendation 8. 

The Regional Transportation Office wi ll provide the Wi nd River Tribes training on capital 
expenditures and requirements ofprior approval that meet Final Rule: 25 CFR Part 170 and 2 
CFR 200 (Subpart E & F) requirements. This training will be provided in the onboarding 
process when Tribes enter into contracts and agreements for the Tribal Transportation Program. 

The Wind River Tribe must first provide the Regional Transportation Office written notice, a 
written "cost analysis". The Regional Transportation Office will review and perform a Quality 
Assurance (QA) on the request and forward for approval to Central Office, Office of Indian 
Services, and Division ofTransportation (BIA-DOT). BIA will notify tribes of decisions when 
they are completed. 

a. Construction - develop a lease/purchase cost analysis that identifies the overall benefit 
ofpurchasing the piece ofequipment versus leasing. This analysis must be submitted to 
BIA for approval per §170.113. Ifapproved, the funding must be identified on a Federal 
Highway Administrative (FHWA) approved Transportation Improvement Plan (TIP) in 
order to be expended in accordance with 23 U.S.C. 202(b)(4)(B). 

b. Maintenance - the equipment costs are consid.ered part of the funding identified in 23 
U.S.C. 202(a) (8) and must be identified on a FHWA approved TIP in accordance with 
23 U.S.C. 202(b) (4) (B) in order to be expended. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: October 30, 2018 

Recommendation 9: Resolve the $3 .6 million in unapproved capital expenditures. 

Response: Indian Affairs concurs with Reconunendation 9. 

The Regional Transportation Office is in receipt of all the SF-425 reports for A13AP00014. \Ve 
are currently reviewing the SF-425 reports and will meet with the Wind River Tribes to reconcile 
the $3.6 million of unapproved capital expenditures. We will ensure a final list of all equipment 
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items purchased is completed. We will also review the Wind River Tribes procedures to account 
for, track and dispose ofequipment. 

The Regional Transportation Office will request the Wind River Tribes to put together a binder 
for each single capital expenditures with supporting backup documentation ( copies of their sub­
contracts, vendor receipts, i.e.,) to establish exact amount of equipment purchases, determine that 
all equipment purchases were allowable or disallowable as prior approval was not sought or 
approved by BIA. Any disallowable costs will be followed by a Bill of Collection. 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Target Date: November 30, 2018 

Recommendation 10: Require the Wind River Tribes to develop and implement policies and 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) 657-6675 

Recommendation 11: Resolve the $7,422 in unallowable costs claimed by the Wind River 

Responsible Party: Richard Taptto, Regional Transportation Supervisor (406) ~57-6675 

Target Date: November 30, 2018 

procedures to ensure Federal funds are expended on allowable, reasonable, and allocable 
activities and items. 

Response: Indian Affairs concurs with Recommendation 10. 

The Wind River Tribes will be requested to provide documents to the Regional Self 
Determination Office, RMRO Branch ofTransportation and BIADOT before contracts and 
agreements are awarded to confirm the Wind River Tribes have sufficient financial management 
systems, procurement, property and Transportation Program policies and procedures in place to 
sufficiently provide internal controls to ensure all funds expended are allowable and reasonable. 
The tribal management systems as they pertain to 25CFR Subpart F 900.35 through 900.41 and 
900.42 through 900.46 will be reviewed for compliance by BIA. The Financial Management 
system certification from a licensed accountant every two years will be included in the review. 

Target Date: December 31, 2018 

Tribes. 

Response: Indian Affairs concurs with Recommendation 11. 

The Regional Transportation Office will include the $7,422 ofunallowable costs in a Bill for 
Collection with other questioned costs that are determined to be unallowable. 

The Responsible Official for ensuring these actions are completed is Mr. Richard Taptto, 
Regional Transportation Supervisor at ( 406) 657-6675. 

If additional information is needed, please contact Ms. Susan Messerly, Acting Regional 
Director, Rocky Mountain Region at (406) 247-7943. 
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Appendix 4 Status of 
Recommendations 
In its response to our draft report, the Bureau of Indian Affairs concurred with our 
findings and recommendations (see appendix 3). Base on the response, we 
consider all 11 of the recommendations resolved but not implemented. 

Recommendations Status Action Required 

1 through 11 Resolved but not 
implemented 

We will refer these 
recommendations to the Assistant 
Secretary for Policy, Management 
and Budget to track their 
implementation. 
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Report Fraud, Waste, 

and Mismanagement 

 

 

Fraud, waste, and mismanagement in 
Government concern everyone: Office 

of Inspector General staff, departmental 
employees, and the general public. We 

actively solicit allegations of any 
inefficient and wasteful practices, fraud, 

and mismanagement related to 
departmental or Insular Area programs 

and operations. You can report 
allegations to us in several ways. 

   By Internet: www.doioig.gov 
 
   By Phone: 24-Hour Toll Free:  800-424-5081 
   Washington Metro Area:  202-208-5300 
 
   By Fax:  703-487-5402 
 
   By Mail:  U.S. Department of the Interior 
   Office of Inspector General 
   Mail Stop 4428 MIB 
   1849 C Street, NW. 
   Washington, DC 20240 
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