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(U) Results in Brief
(U) Audit of DoD Training of Ukrainian Armed Forces:  Patriot Air 
and Missile Defense System and Collective Training

(U) Objective
(U) The objective of this audit was to 
determine the extent to which the DoD 
trained the Ukrainian Armed Forces (UAF) 
to operate and maintain U.S.-provided 
defense articles.  This report includes the 
results of our review of the operational 
and maintenance training that the Army 
provided to the UAF for the Patriot 
long-range air and missile defense system, 
and of collective training provided to 
Ukrainian infantry battalions.

(U) Background 
(CUI) From August 2021 through July 2023, 
the United States provided $42 billion in 
defense articles and services to Ukraine 
through 42 presidential drawdowns.  
Through presidential drawdowns, the 
U.S. Army provided the UAF the Patriot 
long-range air and missile defense system 
(the Patriot) and related training.  The 
Army also provided the UAF battalion-level 
maneuver (collective) training.  From 
January 2023 through May 2023, the DoD 
provided Patriot and collective training to 

 UAF personnel. 

(U) Findings 
(CUI) From January 15 through 
April 14, 2023, the Army trained  UAF 
personnel to operate and maintain the 
Patriot.  The 3-6 Air Defense Artillery 
Battalion facilitated operational and 
maintenance training on Patriot 
equipment, including the radar, launchers, 
and engagement control station.  Also, 

May 31, 2024
(CUI) the 10th Army Air and Missile Defense Command 
facilitated a training validation event to allow UAF personnel 
to demonstrate the capability of their U.S.-provided Patriot 
system in theater.  The training that the 3-6 Air Defense 
Artillery Battalion and the training validation that the 
10th Army Air and Missile Defense Command provided to 

UAF personnel was sufficient to ensure UAF personnel 
could operate and maintain the Patriot. 

(CUI) From January 15 through May 19, 2023, the Army 
provided collective training to UAF battalions, totaling 

UAF personnel.  The collective training provided to the 
UAF included multiple programs of instruction designed to 
support their progress from individual skills to battalion-level 
live-fire exercises.  We determined that the 7th Army 
Training Command (ATC) did not have enough linguists to 
properly support training for  UAF battalions that 
participated in collective training.  This occurred because the 
7th ATC did not know the number of UAF personnel it would 
need to train at one time or the platforms on which the UAF 
would require training until approximately 2 weeks before 
collective training.  The shortage of linguists also occurred 
because the 7th ATC did not properly develop requirements 
when requesting contracted linguist support.  From April 
through July 2023, the 7th ATC increased the number of 
available contracted linguists from an average of  
effectively resolving the linguist shortage.  In addition, the 
7th ATC clarified its linguist requirement; therefore, we are 
not issuing recommendations related to the linguist shortage 
and defining linguist requirements.

(U) In addition, we determined that 7th ATC personnel did 
not formally assess the performance of the UAF receiving 
collective training from January 15 through May 19, 2023.  
This occurred because 7th ATC personnel did not implement 
a formal process to assess the performance of UAF personnel 
receiving collective training.

(U) As of July 10, 2023, 7th ATC personnel had developed a 
process to assess UAF performance during collective training.  
However, the 7th ATC did not formalize this assessment 
process into a standard operating procedure.  

(U) Findings (cont’d)
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(U) Results in Brief
(U) Audit of DoD Training of Ukrainian Armed Forces:  Patriot Air 
and Missile Defense System and Collective Training

(U) Not formalizing a process to assess the performance 
of UAF participating in collective training into a 
standard operating procedure may result in personnel 
not assessing UAF performance during training and 
the inability to identify needed improvements to the 
training.  The lack of assessments may also result in 
the UAF’s inability to operate effectively as a unit, which 
could increase the risk of UAF errors and mishaps on 
the battlefield.

(U) Recommendation
(U) We recommend that the Commander, 7th Army 
Training Command, ensure that the Commander, Joint 
Multinational Training Group–Ukraine formalizes the 
UAF assessment process into a standard operating 
procedure to ensure personnel providing UAF training 
assess the UAF. 

(U) Management Comments 
and Our Response
(U) The Chief of Staff, responding for the Commander, 
7th Army Training Command, agreed with our 
recommendation.  The Chief of Staff’s comments and the 
Joint Multinational Training Group-Ukraine actions taken 
were sufficient to close the recommendation.  

(U) Please see the Recommendations Table on the next 
page for the status of the recommendation.

(U) Findings (cont’d)
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(U) Recommendations Table
(U)

Management
Recommendations 

Unresolved
Recommendations 

Resolved
Recommendations 

Closed

Commander, 7th Army Training Command  None None B.1
(U)

(U) Note:  The following categories are used to describe agency management’s comments to individual recommendations.

• (U) Unresolved – Management has not agreed to implement the recommendation or has not proposed actions 
that will address the recommendation.

• (U) Resolved – Management agreed to implement the recommendation or has proposed actions that will address 
the underlying finding that generated the recommendation.

• (U) Closed – The DoD OIG verified that the agreed upon corrective actions were implemented.
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OFFICE OF INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500

May 31, 2024

MEMORANDUM FOR COMMANDER, U.S. EUROPEAN COMMAND 
COMMANDING GENERAL, U.S. ARMY EUROPE AND AFRICA 
AUDITOR GENERAL, DEPARTMENT OF ARMY

SUBJECT: (U) Audit of DoD Training of Ukrainian Armed Forces:  Patriot Air and Missile 
Defense System and Collective Training (Report No. DODIG-2024-090)

(U) This final report provides the results of the DoD Office of Inspector General’s audit.  
We previously provided copies of the draft report and requested written comments on the 
recommendation.  Management took actions to address the recommendation in this report, 
and we consider the recommendation closed.   

(U) We appreciate the cooperation and assistance received during the audit.  If you have any 
questions, please contact me at   

FOR THE INSPECTOR GENERAL:

Richard B. Vasquez
Assistant Inspector General for Audit
Readiness and Global Operations

(U) Memorandum
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Introduction

(U) Introduction

(U) Objective
(U) The objective of this audit was to determine the extent to which the DoD 
trained the Ukrainian Armed Forces (UAF) to operate and maintain U.S.-provided 
defense articles.1  This report includes the results of our review of the operational 
and maintenance training that the Army provided to the UAF for the Patriot 
long-range air and missile defense system, and of collective training provided to 
Ukrainian infantry battalions.  The first report in this series, DODIG-2023-086, 
included the results of our review of the Army’s training of the UAF to operate 
and maintain DoD equipment provided to the UAF through 2022.2 

(U) Background
(U) From August 2021 through July 2023, the United States provided the UAF 
$42 billion in defense articles and services through 42 presidential drawdowns.  
The United States Code establishes presidential drawdown authority, which 
allows for the delivery of defense articles from DoD stocks and services to foreign 
countries and international organizations in response to emergencies.3

(CUI) Through presidential drawdowns, the DoD provided the UAF the Patriot 
long-range air and missile defense system (the Patriot).  In addition to providing 
equipment, the presidential drawdowns authorize the Military Service that 
provides the equipment to train the UAF to operate and maintain the equipment 
transferred; therefore, the Army provided Patriot training to the UAF.  The 
President also authorized the Army to provide battalion-level maneuver training to 
UAF infantry battalions.  We will refer to the battalion-level training as “collective 
training” for the remainder of this report.  From January through May 2023, the 
DoD provided Patriot and collective training to UAF personnel.  Table 1 
details the number of UAF personnel who were trained during Patriot and 
Collective training.

 1 (U) This report contains information that has been redacted because it was identified by the Department of Defense 
as Controlled Unclassified Information (CUI) that is not releasable to the public.  CUI is Government-created or owned 
unclassified information that allows for, or requires, safeguarding and dissemination controls in accordance with laws, 
regulations, or Government-wide policies.

 2 (U) Report No. DODIG-2023-086, “Audit of DoD Training of Ukrainian Armed Forces,” June 13, 2023.
 3 (U) Section 2318, title 22, United States Code.
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(U) Table 1.  Number of UAF Personnel Who Received Patriot and Collective Training

(CUI) Patriot Training Collective Training Total

UAF Personnel Trained  
(CUI)

(U) Source:  The DoD OIG.

(U) Patriot Long Range Air and Missile Defense System
(CUI) Presidential Drawdown Authority 28 authorized the DoD to transfer one 
Patriot battery to Ukraine and provide training on the system.  The Patriot is the 
Army’s most advanced air defense system, and it can defeat aircraft and tactical 
ballistic missiles.  A Patriot battery includes a radar (used to detect incoming 
missiles and aircraft), an engagement control station (used to track and destroy 
incoming missiles and aircraft), power generating equipment, and up to 
8 launchers, each of which can hold up to 16 interceptor missiles.  From January 15 
through April 14, 2023, the Army provided Patriot training to UAF personnel to 
teach them how to operate and maintain a Patriot.  Figure 1 shows a Patriot 
launcher located at Fort Sill, Oklahoma.

(U) Figure 1.  Patriot Launcher at Fort Sill, Oklahoma
(U) Source:  The U.S. Army.

(U)

(U)

CUI

CUI
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(U) UAF Collective Training
(CUI) From January 15 through May 19, 2023, the Army provided collective 
training to UAF infantry battalions comprising personnel on average per 
battalion ( total UAF personnel).  The intent of the collective training was 
to train UAF infantry battalions to conduct operations as a cohesive force.  The 
collective training included small arms training, fighting vehicle training, and 
live-fire exercises.   

(U) Roles and Responsibilities for Training the UAF
(U) Four Army units have had primary roles and responsibilities to provide Patriot 
and collective training to the UAF, including the: 

• (U) 3-6 Air Defense Artillery (ADA) Battalion (3-6 ADA), 

• (U) 10th Army Air and Missile Defense Command (10th AAMDC), 

• (U) 7th Army Training Command (7th ATC), and 

• (U) Joint Multinational Training Group–Ukraine (JMTG-U).  

(U) The roles and responsibilities include developing and executing programs 
of instruction and providing housing, food, and quality of life activities for UAF 
personnel during training, such as religious services and physical fitness facilities.4 

(U) The 3-6 Air Defense Artillery Battalion and 10th Army Air 
and Missile Defense Command Provided Patriot Training
(U) The 3-6 ADA, a subordinate command of the 30th ADA Brigade, conducts 
air and missile defense training at the Fires Center of Excellence at Fort Sill, 
Oklahoma.  The 3-6 ADA trains Soldiers and military personnel from U.S.-allied 
and partner nations to operate and maintain the Patriot in classroom, simulator, 
and field training settings.  UAF personnel attending the training at Fort Sill stayed 
in on-base barracks, ate meals provided by the Fort Sill dining facility, and had 
access to all religious and recreational areas on base.  

(U) The 10th AAMDC is U.S. Army Europe and Africa’s (USAREUR-AF) executive 
agent for all theater air and missile defense operations and force management.5  
USAREUR-AF ordered the 10th AAMDC to provide additional training to the UAF 
to validate that the UAF understood the best practices of using the Patriot taught 
by the 3-6 ADA.  The 10th AAMDC provided the UAF 2 weeks of operational 
training (validation training) on the Patriot at the Drawsko Pomorskie Training 
Area in Poland following the UAF’s training at Fort Sill.  UAF personnel attending 

 4 (U) A program of instruction is the curriculum used to train the UAF.
 5 (U) U.S. Army Europe and Africa provides ready, combat-credible land forces to deter, and if necessary, defeat 

aggression from any potential adversary in Europe and Africa.

CUI
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(U) the validation training in Poland were housed in tents located in the training 
area near the dining facility where UAF personnel ate three meals a day and 
had access to on-site medical assistance, safety equipment, and the gym.  During 
validation training, the 10th AAMDC observed UAF personnel performing drills 
and exercises on the UAF’s Patriot equipment in Poland to ensure the UAF were 
proficient and the equipment was functional.  

(U) The 7th Army Training Command and Joint Multinational 
Training Group–Ukraine Facilitated Collective Training
(U) The 7th ATC is a subordinate command of USAREUR-AF and is responsible 
for delivering forces that are ready, trained, and equipped for military operations.  
The 7th ATC provides resources for training and readiness for USAREUR-AF 
assigned personnel and allocated forces throughout the U.S. European Command 
area of operations.  The 7th ATC also oversees the JMTG-U.  

(U) The DoD established the JMTG-U in 2015, with the mission of training and 
equipping the UAF, and tasked National Guard units with completing 9-month 
rotational deployments to Ukraine’s Combat Training Center to conduct this 
mission.  However, on February 11, 2022, the U.S. European Command repositioned 
the assigned National Guard unit from Ukraine to Grafenwoehr, Germany, and 
in April 2022, the JMTG-U began training the UAF at the Grafenwoehr Training 
Area (Grafenwoehr). 

(U) Among other responsibilities, the JMTG-U develops programs of instruction and 
ensures that trainers and the UAF have adequate resources during training.  For 
example, the JMTG-U coordinates classroom and range space, housing and food, and 
access to clothing (cold weather uniforms, shirts, and boots) required for training 
exercises.  The JMTG-U does not execute collective training, but it coordinates with 
operational units stationed in the U.S. European Command area of responsibility to 
come to Grafenwoehr and conduct the training.

(U) After the JMTG-U develops a program of instruction for collective training, 
USAREUR-AF orders an Army operational unit to provide the collective training 
to the UAF at Grafenwoehr.  Grafenwoehr includes multiple ranges that allow for 
live-fire exercises of multiple platforms, including artillery and Bradley and Stryker 
fighting vehicles.  Figure 2 depicts the command structure of the organizations 
providing Patriot and collective training to the UAF. 

CUI

CUI
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(U) Figure 2.  Organizations Providing Patriot and Collective Training

(U) LEGEND
Command Level Officer In Charge

General

Lieutenant General

Major General

Brigadier General

Colonel

Lieutenant Colonel
(U)

(U) Source:  The DoD OIG.

(U)

(U)
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(U) For the remainder of this report, to reduce acronyms and abbreviations, we 
will use the following terms in the circumstances described.

• (U) We use “Army” when we refer to any combination of the 3-6 ADA, 
10th AAMDC, and the 7th ATC.  

• (U) We use “7th ATC” to refer to any combination of the 7th ATC, the 
JMTG-U, and the operational units that provided collective training. 

• (U) We use the organizational abbreviations previously described only 
when describing our observations of those specific Army organizations.  

(U) Ukrainian Language Proficiency Support
(U) The Army relies on linguists with Ukrainian language proficiency to help 
facilitate its training of the UAF in three ways: translation, transcription, 
and interpretation.  

• (U) Translation requires written translations from one source of text in 
English to Ukrainian text.  

• (U) Transcription requires written translations of oral, video, or other 
sources from English to Ukrainian.  

• (U) Interpretation requires speaking ability in English and Ukrainian.

CUI

CUI
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(U) Finding A

(U) The Army Provided Training to the UAF on 
the Patriot
(CUI) From January 15 through April 14, 2023, the Army trained UAF personnel 
to operate and maintain the Patriot.  The 3-6 ADA facilitated operational and 
maintenance training on Patriot equipment, including the radar, launchers, and 
the engagement control station.  We did not identify any instance when the 3-6 
ADA did not provide the necessary operational or maintenance training for the 
Patriot system.  Also, the 3-6 ADA assessed UAF personnel as proficient during 
field training on the Patriot at Fort Sill and the 10th AAMDC facilitated a training 
validation event to allow UAF personnel to demonstrate their capability on the 
U.S.-provided Patriot system in theater.  Therefore, we determined that the Patriot 
training the Army provided to UAF personnel equipped the UAF with the 
knowledge, skills, and abilities to operate and maintain the Patriot system.

(U) The Army Provided Patriot Training and 
Performance Assessments to the UAF
(CUI) From January 15 through April 14, 2023, the Army trained UAF personnel 
to operate and maintain the Patriot.  Specifically, the 3-6 ADA facilitated 
operational and maintenance training on Patriot equipment, including the radar, 
launchers, and the engagement control station.  We observed classroom and live 
training on Patriot equipment and we interviewed 3-6 ADA officials and Ukrainian 
air defense officers during a visit to Fort Sill, Oklahoma, in February 2023.  Based 
on our analysis of the training, we did not identify any instance when the 3-6 ADA 
did not provide the necessary operational or maintenance training for the Patriot 
system.  In addition, during the training at Fort Sill, 3-6 ADA officials assessed 
the performance of UAF personnel.  Also, the 10th AAMDC facilitated a training 
validation event for UAF personnel to demonstrate their capability to operate and 
maintain their U.S.-provided Patriot system in theater.

CUI

CUI
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(U) UAF Patriot Training Included Operations and 
Maintenance Instruction 
(CUI) From January 15 through April 14, 2023, the 3-6 ADA trained UAF 
personnel to maintain and operate the Patriot during a 10-week institutional 
training course at Fort Sill.  The Patriot training provided to the UAF included 
adapted programs of instruction that the 3-6 ADA used to train DoD partner 
nations that purchased the Patriot through the foreign military sales program.6

(U) The Patriot training that the 3-6 ADA provided to the UAF included exercises 
and drills on the Patriot equipment.  For example, the UAF learned how to 
transport, aim, and fire the Patriot’s missiles and conduct tactical operations, such 
as knowing when to fire a missile.  The 3-6 ADA also trained the UAF on how to 
maintain the Patriot by conducting preventive maintenance checks, performing 
system hardware upgrades, and identifying system faults.  The following courses 
were adjusted specifically for the Patriot training program of instruction provided 
to UAF personnel.

• (U) The Patriot Operator Expeditionary Course 

• (U) The Patriot Launcher Operations Expeditionary Course 

• (U) The Patriot Engagement Control Station and Launching Station 
Maintenance Expeditionary Course

• (U) The Patriot Radar Maintenance Expeditionary Course

(U) The 3-6 ADA condensed Patriot training to provide all four courses to the 
UAF within a 10-week timeframe.  Typically, each Patriot course takes from 
8 to 24 weeks of training to complete.  Officials from the 3-6 ADA made minor 
adjustments to the timeframes, such as dividing the instruction of the 24-week 
Patriot maintenance course into two groups.  This allowed 3-6 ADA instructors to 
simultaneously train one group of UAF solely on maintenance of the radar while 
the other group focused on maintenance of the launcher and engagement control 
station.  In addition, the 3-6 ADA shortened the training time after realizing that 
the UAF personnel were experienced air defenders.  For example, the 3-6 ADA 
reduced Patriot equipment introductory lessons from days to hours by performing 
hands-on training and bypassing classroom lecture lessons.  In addition, to 
accommodate all training lessons in the 10 weeks allotted for training, the 3-6 ADA 
expanded training to 10 hours per day, Monday through Saturday.  This 10-week 
Patriot training for the UAF was considered a unique event because the UAF 
are in an active conflict in Ukraine and had a shorter time allotted for training 
on the Patriot.

 6 (U) The foreign military sales program provides security assistance authorized by the Arms Export Control Act.  Under 
Section 3 of the Arms Export Control Act, the United States may sell defense articles and services to foreign countries 
and international organizations when the President formally decides that it will strengthen U.S. security.

CUI
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(U) During our site visit, we observed UAF personnel using Patriot operator 
simulators in a classroom environment.  The simulators were training stations 
that demonstrated different issues that may occur while operating the radar.  
Specifically, the 3-6 ADA conducted timed exercises to see how quickly UAF 
personnel could identify deficiencies and determine solutions.  For example, 
one simulator station allowed UAF personnel to practice how to identify and shoot 
down non-friendly targets and show where the target may potentially land in order 
for UAF personnel to identify potential collateral damage.  We also observed live 
training of UAF personnel setting up the Patriot generator, radar, and missile to 
prepare for a launch.  In addition to observing the UAF training, we interviewed 
two Ukrainian air defense officers to discuss any concerns they had with the 
Patriot training.  The Ukrainian air defense officers stated that the Army had 
done well with updating and adapting Patriot training based on the UAF’s needs 
and requests.  However, the Ukrainian air defense officers stated that they would 
have liked more time on the actual Patriot system using live fire.  Based on our 
analysis of the training, we did not identify any instance when the 3-6 ADA did not 
provide the necessary operational or maintenance training for the Patriot system.  
In addition to providing UAF personnel Patriot training, 3-6 ADA and 10th AAMDC 
officials assessed the performance of UAF personnel during and after training.

(U) The 3-6 ADA and 10th AAMDC Assessed UAF Performance 
During Patriot Training
(U) During the field training at Fort Sill, 3-6 ADA officials assessed the proficiency 
of UAF personnel on Patriot equipment.  When 3-6 ADA officials identified 
weaknesses in the performance of UAF personnel, the officials provided feedback to 
the instructors to retrain or address the deficiencies.  For example, while preparing 
the launching station, UAF personnel responsible for setting up the fiber optic 
cable did not handle the cable properly, sometimes pulling hard on or twisting 
the cable; therefore, the fiber optic cable was placed incorrectly in the launching 
station.  Instructors from the 3-6 ADA corrected UAF personnel on the issue, which 
eventually fixed their fiber optic cable handling.

(U) In addition, from April 1 through April 14, 2023, after training was complete, 
the 10th AAMDC facilitated a training validation event in Poland, where the 
10th AAMDC verified the UAF’s ability to operate the Patriot and defend critical 
assets based on the training the UAF received at Fort Sill.  The training validation 
event shared lessons learned, best practices, and ensured UAF personnel were 
ready to execute combat operations on their Patriot equipment.  For example, UAF 
personnel used the skills learned at Fort Sill to coordinate as a unit to set up the 
Patriot for operational use.  UAF personnel had hands-on training with Patriot 
equipment to identify and report faults to the UAF maintenance team to work 

CUI
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(U) through troubleshooting.  In addition to the training validation event, the 
10th AAMDC provided defense design training in Poland.  Defense design refers to 
strategic placement of the Patriot to ensure the UAF is able to use the Patriot to 
protect its most critical assets.

(U) Officials from the 10th AAMDC assessed the performance of UAF personnel 
on key skills to operate and maintain the Patriot system and documented their 
performance over the 2-week validation event in Poland using a Patriot Validation 
Checklist.  After UAF personnel demonstrated proficiency with a specific task, 
10th AAMDC officials signed off on each Patriot training objective on the checklist.  
For example, by April 9, 2023, the Validation Officer in Charge signed off on the 
UAF’s ability to move the Electric Power Plant, which the 3-6 ADA initially taught at 
Fort Sill.  Officials from the 10th AAMDC stated that the Patriot training at Fort Sill 
and in Poland was sufficient and that the 10th AAMDC believed the UAF personnel 
were proficient in operating the Patriot.  In addition to assessing the performance 
of UAF personnel, the 3-6 ADA and 10th AAMDC assessed the Patriot training 
that was provided.

(U) The 3-6 ADA and 10th AAMDC Assessed Patriot Training 
Provided to the UAF
(U) At the completion of Patriot training, the 3-6 ADA and 10th AAMDC conducted 
after-action reviews to document their assessment of the Patriot training they 
provided to the UAF.  We reviewed the 3-6 ADA’s and 10th AAMDC’s after-action 
reports on UAF Patriot training provided from January through April 2023.  The 
3-6 ADA noted in its review that the 10 weeks of Patriot training provided to the 
UAF had to be done in less time than the training it provided to any other foreign 
nations that had acquired the Patriot.  According to 3-6 ADA officials, the UAF 
were able to learn, comprehend, and understand how to operate the Patriot system.  
However, in some cases, UAF personnel expressed to 3-6 ADA instructors that 
they wanted more one-on-one training rather than group instruction; therefore, 
the 3-6 ADA concluded that pre-screening UAF personnel before the course began 
would enable them to tailor the classes to the needs of UAF personnel.  

(U) The 10th AAMDC’s after-action report noted as a strength, the use of the 
actual Patriot system that the UAF would take into Ukraine.  According to the 
10th AAMDC, training in Poland on the actual piece of equipment the DoD provided 
increased the knowledge and proficiency of UAF personnel, and it helped build the 
UAF personnel’s confidence when learning to operate and troubleshoot the system.  
The 10th AAMDC identified a potential improvement related to the time UAF 
personnel spent training on the equipment in Poland.  Specifically, the 10th AAMDC 
stated that UAF personnel preferred more time training in Poland to become more 

CUI

CUI



Findings

DODIG-2024-090 │ 11

(U) familiar with the equipment they would operate in Ukraine.  The 10th AAMDC 
also stated that allowing UAF personnel more time to train on the Patriot would 
allow UAF personnel to integrate realistic operations into training, such as using 
live rounds and incorporating live aircraft.  However, these recommendations in the 
after-action report were communicated to the Security Assistance Group–Ukraine, 
USAREUR-AF, and Fires Center of Excellence for future consideration if necessary. 

(U) UAF Personnel Could Operate and Maintain 
the Patriot
(CUI) The Patriot training that the Army provided to UAF personnel equipped 
the UAF with the knowledge, skills, and ability to operate and maintain the Patriot 
system.  We determined that the 3-6 ADA was equipped to train UAF personnel 
by reviewing the Patriot program of instruction and observing UAF personnel 
training on the Patriot equipment at Fort Sill.  In addition, we determined that the 
3-6 ADA and the 10th AAMDC assessed UAF personnel, which ensured that UAF 
personnel were proficient in operating and maintaining the Patriot system.  We did 
not identify, and none of the personnel we interviewed (including two Ukrainian 
air defense officers) identified, any critical concerns with the sufficiency of the 
training the 3-6 ADA and 10th AAMDC provided.  Therefore, we are not making 
any recommendations related to the 3-6 ADA and 10th AAMDC training of UAF 
personnel to operate and maintain the Patriot.

CUI

CUI

■ 
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(U) Finding B

(U) The Army Provided Collective Training to the UAF, 
but Challenges Existed
(CUI) From January 15 through May 19, 2023, the Army provided collective 
training to UAF infantry battalions, totaling personnel.  We determined 
that the 7th ATC did not have enough linguists to properly support training for 

 UAF battalions that participated in collective training.  We found that 
from March 1 through March 7, 2023, the 7th ATC had an average of linguists 
less, per day, versus its estimated daily requirement of   This occurred 
because the 7th ATC did not know the number of UAF personnel it would need 
to train at one time or the platforms on which the UAF would require training, 
until approximately 2 weeks before collective training started.  The linguist 
shortage also occurred because the 7th ATC did not properly develop requirements 
when requesting contracted linguist support.  From April through July 2023, the 
7th ATC increased the number of available contracted linguists from an average of 

 effectively resolving the linguist shortage.  Personnel from the 7th ATC 
resolved the linguist shortage and clarified the linguist requirement; therefore, 
we are not issuing recommendations related to the linguist shortage and defining 
linguist requirements.

(U) In addition, we determined that 7th ATC personnel did not formally assess UAF 
performance during collective training from January 15 through May 19, 2023.  
This occurred because 7th ATC personnel did not implement a formal process to 
assess the performance of UAF personnel receiving collective training.

(U) As of July 10, 2023, 7th ATC personnel developed a process to assess UAF 
performance during collective training.  However, the 7th ATC did not formalize 
this assessment process into a standard operating procedure.  Not formalizing the 
process to assess the performance of the UAF participating in collective training 
into a standard operating procedure may result in personnel not assessing the 
performance of the UAF during training.  The lack of assessments may also result 
in the UAF’s inability to operate effectively as a unit, which could increase the risk 
of UAF errors and mishaps on the battlefield.  

(U) The 7th ATC Provided Collective Training to the UAF
(CUI) The 7th ATC trained UAF battalions, a total of UAF, from January 15 
through May 19, 2023.  UAF personnel were housed in two camps located in 
Grafenwoehr.  Each camp had climate-controlled sleeping quarters, dining facilities, 

CUI

CUI

■ 

-

-

-

■ 

■ -
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 7 (U) The Bradley is a full-tracked, medium armored vehicle that provides cross-country mobility, mounted firepower, 
communications, and protection to a mechanized infantry unit.  The Stryker is a family of vehicles that includes several 
variants such as an infantry carrier vehicle, mobile gun system, reconnaissance vehicle, and mortar carrier.

CUI

CUI

(-8:JB bathrooms, and medical facilities. In addition, the housing areas had vending 

machines and outdoor gyms for UAF personnel. The collective training provided 

to the UAF included multiple programs of instruction designed to support their 

progress from individual skills to battalion-level live-fire exercises. The following 

progression shows the typical 5-week collective training program of instruction 

provided to a UAF infantry battalion. 

• (U) Week 1: Individual skills such as tactical vehicle driver training and 
marksmanship training 

• (U) Week 2: Squad-level movement, attack, and live-fire exercises 

• (U) Week 3: Platoon live-fire exercises 

• (U) Week 4: Company situational training and live-fire exercises 

• (U) Week 5: Battalion-level force-on-force exercises 

(U) During our site visit in early March 2023, we observed that the collective 

training the 7th ATC provided to UAF personnel included training events and 

exercises using rifles, machine guns, and vehicles. Because the presidential 

drawdowns authorized the transfer of Bradley and Stryker fighting vehicles to the 

UAF, the 7th ATC included Bradley and Stryker training in the collective training.7 

The 7th ATC also trained the UAF to operate the remote weapon systems in the 

Bradley and Stryker fighting vehicles, and a Stryker mine clearing system. In 

addition, the 7th ATC trained UAF personnel to approach and engage targets as 

a unit using the Bradley, Stryker, and mortars. Finally, the 7th ATC trained UAF 

personnel to perform routine maintenance and repair of battle-damaged Bradleys 

and Strykers. Figure 3 shows Bradley and Stryker fighting vehicles similar to those 

the UAF trained on during collective training. 

DODIG-2024-090 I 
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(U) According to 7th ATC personnel, the Army trained UAF personnel based on 
the time the 7th ATC had available to train them, and not the Army standard.  
Personnel from the 7th ATC explained that the limited time they had to train the 
UAF was determined by the Ukrainian government.  Therefore, they structured the 
training based on the time they had with UAF personnel, which was 5 weeks per 
battalion, or 35 days.  In contrast, the same collective training for another nation 
during peacetime would take up to 60 days.

(U) The 7th ATC Experienced Linguist Shortages When 
Providing Collective Training 
(CUI) The 7th ATC did not have enough Ukrainian linguists to properly 
support training for  UAF battalions, totaling UAF personnel, 
that participated in collective training.  Specifically, according to the 

(U) Figure 3.  Bradley (Top) and Stryker (Bottom) Fighting Vehicles
(U) Source:  The U.S. Army.

(U)

(U)

CUI

CUI

- -
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(CUI) linguist availability data 7th ATC personnel provided, the 7th ATC had 
on average linguists less, per day, than its estimated daily requirement 
of  linguists from March 1 through March 7, 2023.  During our visit to 
Grafenwoehr in March 2023, numerous personnel told us their greatest challenge 
in training the UAF was a lack of linguist support.  According to 7th ATC 
personnel, the linguist challenges began when the collective training started on 
January 15, 2023; however, we used the March 1 through March 7, 2023 period 
to quantify the linguist challenges because the data we have for this period 
corresponded to our personal observations during our site visit to Grafenwoehr. 

(U) Because of the linguist shortage 7th ATC personnel removed or provided some 
training modules without linguist support.  Specifically, 7th ATC personnel removed 
land navigation training from a combined live-fire exercise.  The exercise had only 
the minimum number of linguists needed to safely execute the training, and driver 
training for the Bradley and Stryker was significantly degraded.  Personnel from 
the 7th ATC explained that degraded training was not as detailed as it should have 
been and took longer than anticipated to complete as a result of the linguist 
shortage.  In addition, according to 7th ATC personnel, because of the linguist 
shortage, the Army delivered the following blocks of instruction without the 
assistance of linguists from March 1 to March 3, 2023.

• (U) All individual medical training

• (U) Map reading 

(U) Despite the challenges with linguist 
support, personnel providing training 
explained that UAF personnel were 
successfully performing the tasks being 
taught and that the 7th ATC prioritized 
linguists to support lethal training 
modules.  Specifically, 7th ATC personnel 
explained that the blocks of instruction that were negatively affected were 
non-lethal training modules and that they prioritized linguist support to lethal 
training modules.

(U) The 7th ATC Did Not Have Enough Information 
to Plan Linguist Support and Did Not Clearly Define 
Linguist Requirements
(CUI) The 7th ATC did not have enough linguists to properly support training 
for  UAF battalions that participated in collective training because 
the 7th ATC did not know the total number of UAF personnel it would need to 

(U) Despite the challenges with 
linguist support, personnel 
providing training explained 
that UAF personnel were 
successfully performing the 
tasks being taught.

CUI

CUI

■ • 
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(CUI) train at one time, or the platforms on which the UAF would require training, 
until approximately 2 weeks before collective training started.  This uncertainty 
negatively impacted the 7th ATC’s ability to forecast the number of linguists it 
would need to support collective training when it began on January 15, 2023, and 
continued to negatively impact linguist support through March 2023.  In addition, 
the 7th ATC did not initially define its linguist requirements clearly.  However, 
from April to July 2023, the 7th ATC increased the number of linguists available to 
support collective training, and 7th ATC personnel explained that the number of 
UAF battalions receiving collective training decreased.  

(U) The 7th ATC Did Not Have All Information Needed to 
Forecast Linguist Support Until 2 Weeks Before Collective 
Training Started
(CUI) The 7th ATC did not have enough linguists available to support UAF collective 
training because it did not have all the information needed to forecast linguist 
support.  Specifically, the 7th ATC did not know the total number of UAF personnel 
it would need to train at one time, or the platforms on which UAF personnel 

-
would require training, until approximately 2 weeks before collective training 
started.  The initial order USAREUR-AF issued to the 7th ATC to train the UAF was 
for one brigade tactical group, generally comprising 4 battalions (approximately 

UAF personnel).8  However, at the beginning of January 2023, the training 
mission changed 

-
to include a second brigade tactical group, resulting in a 

period when portions of two brigades were present at Grafenwoehr for training 
at the same time.  This overlap resulted in the 7th ATC training 1111  instead 
of approximately UAF personnel at the same time.  When we reviewed 
operations orders and presidential drawdowns that authorized collective training, 
we determined that the Bradley fighting vehicle was not authorized for transfer 
to the UAF until 9 days before collective training began on January 15, 2023.  
According to a 7th ATC staff officer, the programs of instruction for the Bradley 
required additional blocks of instruction requiring more linguist support, which 
they did not plan for, and that could take more than 90 days to obtain.

(CUI)  
 

• (CUI) 

• (CUI) 

• (CUI) 

  8 (U) According to 7th ATC personnel, the UAF brigades coming to receive collective training were composed of four 
battalions and one field artillery battalion.

CUI

CUI
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(CUI) However, according to 7th ATC personnel, obtaining linguists can take 
weeks or months.  The contract that the 7th ATC used for sourcing most of its 
linguists includes a clause that the contractor has 90 days to staff linguists after 
requirements are approved.  According

-
 to 7th ATC personnel, contracted linguists 

are required to have background checks, both from the DoD and the German Police, 
before linguists can work in Germany.  Therefore, when the 7th ATC realized it 
needed more linguist support than the contract linguists it originally planned 
for the collective training, and requested additional linguists from the contractor, 
it took from several weeks to months for the additional linguists to arrive 
at Grafenwoehr. 

(CUI) In terms of obtaining linguist support from  
7th ATC personnel explained that the Army has personnel with 

Ukrainian language proficiency.  However, for those personnel to support the UAF 
collective training mission, the requiring unit (7th ATC) must route a request for 
forces through its higher echelon command (USAREUR-AF) and, if selected, the 
Soldiers would receive orders to travel, be given time to prepare, and then travel to 
their assignment location.  Using this method of obtaining additional linguists took 
the 7th ATC approximately 3 months to obtain additional linguist support.  

(CUI) As we noted earlier in this section, the 7th ATC mission to train the UAF 
rapidly changed from training one UAF brigade to two UAF brigades only 9 days 
before collective training started.  The length of time it took to source linguists, 
as mentioned in the example in the preceding paragraph, illustrates how the 
rapidly changing collective training mission negatively impacted the 7th ATC’s 
ability to accu

• 
rately forecast its linguist requirements, as obtaining linguists is a 

lengthy process.  Specifically, on November 23, 2022, the 7th ATC estimated that 
it would need  

-
contracted linguists per day to properly support collective 

training for one brigade.  However, approximately 4 weeks after collective training 
started, the 7th AT
its requirement to 
requirement to 
UAF battalions rec

C realized it needed more linguists.  The 7th ATC then revised 
contract linguists per day before eventually revising the 

 contract linguists per day in April 2023 when the number of 
eiving collective training decreased.

(U) The 7th ATC Did Not Initially Define Its Linguist 
Requirements Clearly
(CUI) The linguist shortage also occurred because the 7th ATC did not properly 
define its requirements for obtaining contract linguist support.  This resulted 
in fewer linguists to support the training mission than the 7th ATC needed.  
Specifically, on November 23, 2022, when the plan was to train 1 UAF brigade, the 
7th ATC determined it needed contracted linguists to support both collective 

CUI

CUI

-

• 

-
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(CUI) training and its ongoing mission of providing platform training.  However, 
the requirement for linguists did not include factors such as contracted 
linguists using leave time, or not being allowed to work more than 8 hours per day 
and 39 hours per week per German labor law.  These factors affected the number of 
linguists available to work, which resulted in fewer linguists available to work than 
the actual linguists under contract.  In contrast, the 7th ATC’s collective training of 
the UAF ran at least 10 hours per day and 60 hours per week, and included some 
training during evening hours.  Therefore, because of the mismatch in hours a 
linguist could work, the 7th ATC’s requirement did not fully capture the number of 

-
linguists it would need to support collective training as initially planned.  However, 
on April 17, 2023, as the mission progressed and the number of UAF receiving 
collective training decreased, the 7th ATC refined its linguist requirement to 

linguists per day while also specifying that it needed linguist support 7 days 
a week, 12 hours per day.  Because the 7th ATC started specifying the number of 
days and hours per day it needed linguists with Ukrainian language proficiency, it 
d

-

efined its operational need more clearly.  

(CUI) As the UAF collective training mission moved into April 2023, the 7th ATC 
increased its number of linguists and the number of UAF personnel in training 
decreased.   

 
 

• (CUI)  

• (CUI) 9

(U) Table 2 shows the average linguist shortage at the beginning of March 2023, 
and the average linguist shortage at the end of April 2023. 

(U) Table 2.  Linguist Shortage Change

(CUI)

Training Dates

Average 
Daily Linguist 
Requirement

Average Daily 
Linguists Available

Average Daily Linguist 
Shortage

March 1 – March 7, 2023

April 18 – April 24, 2023 (CUI)

(U) Source:  The 7th ATC.

 9 (U) The 7th ATC uses an application that provides text-to-speech translation using Android devices.  The 7th ATC refers 
to this tool as “Automation.”

CUI

CUI

--

■ ■ I 
■ ■ I 
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(U) 7th ATC Actions Reduced Linguist Shortage 
(CUI) As the UAF collective training mission progressed, the 7th ATC took steps 
to add

• 
ress the linguist shortages we observed.  Specifically, from April through 

July 2023, the 7th ATC increased the number of available contracted linguists 
from  on April 24 to by July 7, 2023.  In addition, the 7th ATC increased 
the number of U.S. military linguists from ■ on April 24 to ■ by July 7, 2023.  
Furthermore, the numbe

-
r of UAF personnel participating in collective training 

decreased significantly as UAF battalions completed their collective training 
and returned to Ukraine.  Table 3 shows the decrease in UAF participating in 
collective training.

(U) Table 3.  Decrease in UAF Participating in Collective Training

(CUI) 
Training Period Number of Battalions Number of UAF

Jan 15 – March 30, 2023

March 31 – May 19, 2023

  Total  
(CUI)

(U) Source:  The 7th ATC.

(U) Based on the actions that the 7th ATC took to increase linguist support, 
requirement change and clarification, and the decrease in UAF personnel 
receiving training, we determined that the 7th ATC resolved its linguist 
shortage.  Furthermore, 7th ATC personnel explained that they have not delivered 
additional modules without linguist support as of April 2023 and that they 
no longer had degraded training modules as of June 2023.  Therefore, we are 
not making a recommendation related to the linguist shortage and defining 
linguist requirements.10 

(U) The 7th ATC Did Not Formally Assess UAF 
Performance During Collective Training
(CUI) We determined that 7th ATC personnel did not formally assess UAF 
performance during collective training and conducted only informal assessments of 
UAF personnel performance.  Specifically, we requested assessments for all ■ UAF 
battalions receiving collective training from January to May 2023.  The 7th ATC 
provided assessments for UAF battalions that attended collective 
training from January 15 through May 19, 2023.  According to 7th ATC personnel, 

 10 (U) In Report No. DODIG-2023-086, “Audit of DoD Training of Ukrainian Armed Forces,” June 8, 2023, we identified some 
challenges related to a backlog of translated training material for specialized training; however, that issue was resolved 
during the audit.  We did not find any issues related to translated materials for collective training.

CUI

CUI

-
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(CUI) some training units assessed UAF performance, while other training units 
held meetings after training events to determine whether retraining was needed, 
and relied on feedback from UAF personnel participating in the training.  However, 
the 7th ATC stated that these assessments were informal.  

(CUI) To assess the performance of UAF personnel attending the collective 
training, the 7th ATC conducted informal after-action reviews to assess the UAF’s 
ability to complete certain tasks such as targeting enemy forces.  We reviewed 
the assessments that the 7th ATC prepared during UAF collective training.  In 
one unclassified report, 7th ATC personnel acknowledged that UAF personnel  

 
However, because 

• 
the 

battalions with primarily inexperienced UAF personnel were receiving collective 
training and learning to maneuver and fight as a unit for the first time, this was 
expected.  Therefore, we are not considering the issues identified in the assessment 
as problems or deficiencies related to the quality of training.  

(U) The 7th ATC Did Not Formalize a Process to 
Assess the UAF
(U) The 7th ATC did not formally assess UAF performance during collective 
training from January 15 through May 19, 2023, and conducted only informal 
assessments of UAF personnel performance.  This occurred because 7th ATC 
personnel did not establish a formal process to assess the performance of the UAF 
during collective training.  Specifically, as noted in the previous section, some 
training units assessed UAF performance, while other training units relied on 
informal reviews after training events and feedback from UAF personnel on the 
field to assess UAF performance.  

(U) As of July 10, 2023, 7th ATC personnel developed a process to assess UAF 
performance titled, “Measured Assessment of Effectiveness.”  The process included 
a self-assessment of UAF personnel before training and after training, a test 
related to the training UAF personnel would take before and after training, and 
an assessment by the officer in charge of the training.  We reviewed the Measured 
Assessment of Effectiveness for a Company Commander Course that occurred 
in July 2023, and based on the assessment, the UAF personnel participating in 
training increased their proficiency by 63 percent.  Personnel from the 7th ATC 
explained that this assessment process was the way forward and that it would be 
formalized in a standard operating procedure that will transition as the JMTG-U 
changes leadership.  

CUI

CUI
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(U) However, the 7th ATC had not formalized this assessment process into a 
standard operating procedure.  Therefore, we recommend that the 7th ATC 
Commander ensure that the Joint Multinational Training Group–Ukraine 
Commander formalizes the Measured Assessment of Effectiveness process into a 
standard operating procedure to ensure personnel providing training to the UAF 
assess their performance during training events.  

(U) The 7th ATC Established a Process to Assess UAF 
Performance but Did Not Formalize It
(CUI) Although the 7th ATC provided collective training to 1111  UAF personnel, 
7th ATC personnel did not formally assess the performance of the UAF personnel 
receiving collective training from January 15 through May 19, 2023.  As of 
July 10, 2023, 7th ATC personnel developed a process to assess UAF performance 
during collective training.  However, the 7th ATC did not formalize this assessment 
process into a standard operating procedure.  Not formalizing the process to 
assess the performance of UAF participating in collective training into a standard 
operating procedure may result in personnel not assessing UAF performance during 
training.  The lack of consistent assessments may result in the UAF’s inability to 
operate effectively as a unit.  As a result, there is an increased risk of UAF errors 
and mishaps on the battlefield.  

(U) Recommendation, Management Comments, 
and Our Response
(U) Recommendation B.1 
(U) We recommend that the Commander, 7th Army Training Command, 
ensure that the Commander, Joint Multinational Training Group–Ukraine 
formalizes the Ukrainian Armed Forces assessment process into a standard 
operating procedure to ensure personnel providing training assess the 
Ukrainian Armed Forces.

(U) 7th Army Training Command Comments 
(CUI) The 7th ATC Chief of Staff, responding for the 7th ATC Commander, agreed 
with the recommendation and provided the audit team the JMTG-U standard 
operating procedure  

 

CUI

CUI
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(U) Our Response 
(CUI) Comments from the Chief of Staff and actions taken by the JMTG-U addressed 
all specifics of the recommendation.  The standard operating procedure we 
received and reviewed  

 
 

 
 

 
 

   
 

 
 

  Therefore, based on our review of the 
standard operating procedure, the recommendation is closed.  

(U) Office of the Assistant Secretary of the Army Acquisition, 
Logistics and Technology Comments 
(U) Although not required to comment, the Director, Air Defense and Fires provided 
the following comments on the recommendation.  The Air Defense and Fires 
Director stated that they reviewed the JMTG-U standard operating procedure and 
concurred with it, and determined it satisfied the recommendation in the report.

 11 (CUI)  

CUI

CUI
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(U) Appendix

(U) Scope and Methodology
(U) We conducted this performance audit from October 2022 through February 2024 
in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objective.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.  

(U) The scope of our Patriot training observations and conclusions includes Patriot 
training conducted from January 15 through March 23, 2023, at Fort Sill, Oklahoma, 
and from April 1 through April 14, 2023, at the Drawsko Pomorskie Training Area 
in Poland.  From February 21 through February 24, 2023, we conducted a site 
visit to Fort Sill and interviewed 30th ADA and 3-6 ADA personnel, performed a 
walkthrough of the UAF living areas, and observed UAF training on the Patriot.  

(U) We also conducted several meetings at the 3-6 ADA headquarters to discuss the 
Patriot programs of instruction, training equipment usage and availability, access 
to Ukrainian linguist support, and the 3-6 ADA’s lessons learned from providing 
the training.  In addition, we interviewed two UAF commanders to understand 
any concerns they had with the Patriot training.  We requested and reviewed the 
programs of instruction, assessments of the UAF personnel trained that the 3-6 ADA 
completed, and after-action reviews for the Patriot training.  

(U) In May 2023, we held a teleconference with the 10th AAMDC to discuss the 
additional Patriot training the UAF attended after Fort Sill.  We discussed the 
curriculum the 10th AAMDC taught, the proficiency of the UAF when they arrived in 
Poland, access to translators, and lessons learned.  We requested and reviewed the 
daily training plan, the 10th AAMDC’s assessment of the UAF personnel it trained, 
and after-action reviews.  

(U) The scope of our collective training observations and conclusions includes 
collective training conducted from January 15 through June 2023, at Grafenwoehr, 
Germany.  From February 28 through March 2, 2023, we conducted a site visit to 
Grafenwoehr and observed the collective training the 7th ATC provided to the UAF.  
Specifically, we observed multiple training events that included:

• (U) range familiarization and qualification, 

• (U) Bradley and Stryker fighting vehicle operation and maintenance, 

• (U) Bradley and Stryker fighting vehicle remote weapon training, and

• (U) combined live-fire exercises.

CUI

CUI
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(U) While at Grafenwoehr, we interviewed Army personnel providing the training 
to the UAF.  During our interviews, we discussed the nature of the training and 
the challenges they faced in delivering their programs of instruction to the UAF.  
In addition, we toured Camp Kerson, a life support area built specifically for the 
UAF participating in collective training.  We also toured Camp Algiers, a housing 
area for the UAF attending Stryker fighting vehicle training.  Lastly, we held 
meetings with JMTG-U personnel in charge of facilitating training and coordinating 
linguist support.  

(U) We requested and reviewed programs of instruction for collective training, 
linguist availability trackers, linguist contract documentation, and concepts of 
operation for collective training.  We used these documents to further support our 
observations during our site visit and our conclusions in this report.

(U) This report was reviewed by the DoD Components associated with this 
oversight project to identify whether any of their reported information, including 
legacy FOUO information, should be safeguarded and marked in accordance with 
the DoD CUI Program. In preparing and marking this report, we considered any 
comments submitted by the DoD Components about the CUI treatment of their 
information.  If the DoD Components failed to provide any, or sufficient comments 
about the CUI treatment of their information, we marked the report based on our 
assessment of the available information.

(U) Internal Control Assessment and Compliance
(U) We assessed internal controls and compliance with laws and regulations 
necessary to satisfy the audit objective.  In particular, we assessed the DoD’s 
control activities for developing UAF training requirements on U.S.-provided 
advanced equipment.  Internal control activities are actions management 
establishes through policies and procedures to achieve objectives and 
respond to risks in the internal control systems, which includes the entity’s 
information system.  

(U) We did not identify internal control weaknesses related to training the DoD 
provided to the UAF.  However, we are making one recommendation related 
to the 7th ATC’s ability to assess UAF performance by formalizing the current 
assessment process in a standard operating procedure.  Because our review was 
limited to these internal control components and underlying principles, it may 
not have disclosed all internal control deficiencies that may have existed at the 
time of this audit.

CUI

CUI
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(U) Use of Computer-Processed Data
(U) We did not use computer-processed data to perform this audit.

(U) Prior Coverage
(U) During the last 5 years the DoD Office of Inspector General (DoD OIG) issued 
four reports related to the training of Ukrainian Armed Forces.  Unrestricted 
DoD OIG reports can be accessed at http://www.dodig.mil/reports.html/.

(U) DoD OIG
(U) Report No. DODIG-2024-046, “Management Advisory:  Leahy Vetting of 
DoD-Trained Ukrainian Armed Forces,” January 17, 2024

(U) The DoD OIG determined that neither ODC-Kyiv nor SAG-U officials 
could verify which Leahy-vetted UAF units were authorized to send their 
personnel to specific training events; SAG-U officials could not verify that 
UAF personnel who arrived for training were assigned to a Leahy-vetted UAF 
unit; and the ODC-Kyiv generally submitted units and commanders for vetting 
at the brigade or regiment level instead of at the battalion level or lower.  
Collectively, these issues indicate that personnel in U.S. European Command 
subordinate commands are limited in their ability to ensure that the DoD is in 
full compliance with Leahy vetting requirements.  This management advisory 
was the third report in a series of four reports on DoD training of the UAF.  

(U) Report No. DODIG-2023-105, “Management Advisory:  U.S. European Command 
Security Classification Guidance for Ukraine Assistance,” August 11, 2023

(U) The DoD OIG identified four issues during Ukraine oversight work related 
to the classification review and document markings.  Collectively, those issues 
indicate that personnel in U.S. European Command subordinate commands 
may not be properly marking documents with the appropriate classification.  
The DoD OIG determined that the increased operational tempo related 
to the DoD’s mission to support Ukraine security assistance significantly 
increased the amount of information requiring classification decisions.  
This management advisory was the second report in a series of four reports 
on DoD training of the UAF.  
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(U) Report No. DODIG-2023-086, “Audit of DoD Training of Ukrainian Armed 
Forces,” June 13, 2023

(CUI//NF)  
 

 
 
 

 
 

This report was the first report in a series of four reports 
on DoD training of the UAF.

(U) Report No. DODIG-2022-110, “Audit of the Training Ranges in the U.S. European 
Command,” July 7, 2022

(CUI)  
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(U) Management Comments

(U) 7th Army Training Command

CUI

CUI

AETT-COS 

DEPARTMENT OF THE ARMY 
SEVENTH ARMY TRAINING COMMAND 

UNIT 28130 
APO AE 09114 

MEMORANDUM FOR RECORD 

26 March 2024 

SUBJECT: 71h Army Training Command Response to TMT HQDA-240227-KSCF. 

1. 7th ATC has read the DODIG report, understands the DODIG's recommendation , and 
has developed the attached SOP. Please contact MAJ Thomas Howard , the 7th ATC 
Secretary of the General Staff, at■■■■■■■■■■■lor■■■■•. if 
you have any questions. 

Encl . 
1. Training Assessment Team, 

SOP v1 .1 

C)~~ 
~i 

Chief of Staff 
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(U) Assistant Secretary of the Army (Acquisition, 
Logistics, and Technology)

DEPARTMENT OF THE ARMY 
OFFICE OF THE ASSISTANT SECRETARY OF THE ARMY 

ACQUISITION LOGISTICS AND TECHNOLOGY 
103 ARMY PENTAGON 

WASHINGTON, DC 20310-0103 
  

 
SAAL-ZSM-F                                               27 March 2024 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  7th Army Training Command Response to DoD IG Report D2023RH-
003.001 
 
 
1.  I have reviewed the submitted SOP on 27 March 2024. I concur with the SOP and 
determine it satisfies the recommendations in report D2023RH-003.001. 
 
2.  The point of contact for this memo is MAJ Paul Kilgore at 

 and . 
 
 
    
 
      EDISON L. HAMMOND 
   NH-04 
   Director, Air Defense and Fires 
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Acronyms and Abbreviations

(U) Acronyms and Abbreviations
Acronym Definition

7th ATC 7th Army Training Command

AAMDC Army Air and Missile Defense Command

ADA Air Defense Artillery

JMTG-U Joint Military Training Group–Ukraine

UAF Ukrainian Armed Forces 

USAREUR-AF U.S. Army Europe and Africa
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For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
703.604.8324

Media CMedia Contactontact
public.affairs@dodig.mil; 703.604.8324

  wwwwww..twittwittterer.c.com/DoD_IGom/DoD_IG

LinkLinkedInedIn  
wwwwww.link.linkedin.cedin.com/om/ccompanompany/dod-inspecty/dod-inspectoror-g-genereneral/al/

DoD Hotline DoD Hotline 
wwwwww.dodig.mil/hotline.dodig.mil/hotline

For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
703.604.8324

public.affairs@dodig.mil; 703.604.8324

Whistleblower Protection
U.S. Department of Defense

Whistleblower Protection safeguards DoD employees against  
retaliation for protected disclosures that expose possible fraud, waste,  

and abuse in Government programs.  For more information, please visit  
the Whistleblower webpage at www.dodig.mil/Components/ 

Administrative-Investigations/Whistleblower-Reprisal-Investigations/ 
Whistleblower-Reprisal/ or contact the Whistleblower Protection  
Coordinator at Whistleblowerprotectioncoordinator@dodig.mil

CUI
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DEPARTMENT OF DEFENSE │ OFFICE OF INSPECTOR GENERAL
4800 Mark Center Drive

Alexandria, Virginia  22350-1500
www.dodig.mil

DoD Hotline 1.800.424.9098
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