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Why the OIG Did This Evaluation 
 

We recently completed an organizational effectiveness evaluation of the 
Tennessee Valley Authority’s (TVA) Cumberland Fossil Plant 
(Cumberland) that identified concerns with ductwork leaks and falling 
lagging at the site.i  Based on our observations from that review, we 
initiated an evaluation of the actions TVA has taken to address risks 
related to coal plant ductwork.ii  The objective of our evaluation was to 
determine if TVA is taking actions to address environmental and safety 
risks related to flue gas ductwork at coal plants. 
 

What the OIG Found 
 

We found TVA has completed repairs to address environmental risks 
associated with flue gas ductwork at coal plants.  However, TVA’s 
framework for repairing and reporting ductwork leaks could be improved 
by (1) clarifying thresholds to repair and report cumulative leaks, 
(2) establishing realistic repair timelines, and (3) prioritizing the most 
environmentally damaging leaks for repair. 
 
We also found that TVA has completed some repairs designed to address 
safety risks associated with ductwork, but TVA site management indicated 
long-term capital projects are needed and planned for remediation at Bull 
Run Fossil Plant and Cumberland, where the worst material conditions 
were present.  In addition, we found weakness in the identification of safety 
concerns related to ductwork at the sites.  
 
Additionally, we determined TVA is assuming risk by adopting a strategy to 
apply thermal coatings to ductwork at Cumberland to resist corrosion.  
Thermal coatings have not previously been used for this application nor 
have they been through a technical review involving Generation 
Engineering.  This could result in TVA spending several million dollars on a 
solution that may not work. 
 

  

                                            
i
   Evaluation 2015-15296, Cumberland Fossil Plant Organizational Effectiveness, November 4, 2015. 
ii
  Subsequent to our initiation of this evaluation, we completed an organizational effectiveness review at 

TVA’s Bull Run Fossil Plant that also identified ductwork as an area needing improvement:  Evaluation 
2016-15357, Bull Run Fossil Plant Organizational Effectiveness, March 30, 2016. 
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What the OIG Recommends 

 
We recommend the Senior Vice President, Power Operations: 
  

 Modify the Air and Gas Inspection and Assessment Standard to 
establish workable time frames for repairing ductwork leaks and 
appropriately prioritize environmentally significant risks. 

 Reinforce employee responsibilities for documenting safety concerns in 
Condition Reports and near misses in order to ensure employee safety 
issues are brought to management’s attention. 

 Involve Generation Engineering in a technical review of the planned 
ductwork coatings at Cumberland to validate the effectiveness for 
proposed applications. 

 
We recommend the Vice President, Safety, River Management and 
Environment: 
 

 Coordinate with the Office of the General Counsel to clarify Flue Gas 
Leak Reporting Guidance for ductwork leak repair and reporting 
thresholds and communicate the results as needed. 

 Ensure site Safety Consultants are documenting safety concerns in 
Condition Reports and near misses, where possible, in order to ensure 
employee safety issues are brought to management’s attention. 

 
TVA Management’s Comments 

 
TVA management stated they agreed with the facts, conclusions, and 
recommendations provided in the report and provided planned actions to 
address 3 of the 5 recommendations.  In addition, management stated 
initiatives are under way to reinforce use of TVA’s injury and incident 
system for reporting injuries and near misses.  TVA management also 
stated they have decided not to pursue the application of a thermal 
coating for ductwork at Cumberland.  See the Appendix for TVA 
management’s complete response. 
 

Auditor’s Response 

 
We concur with TVA management’s comments and planned actions for 
3 of the 5 recommendations.  However, management did not address how 
they would reinforce employee and Safety Consultants’ responsibility for 
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entering Condition Reports for safety concerns.  In addition, it should be 
noted that the thermal coatings discussed in management’s comments are 
referring to external coatings.  However, according to additional 
information provided by management, TVA continues to pursue internal 
coatings for ductwork at Cumberland.  
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BACKGROUND 
 
The Tennessee Valley Authority (TVA) operates nine coal-fired fossil plants with 
a total of 39 active generating units.  Each unit produces electricity by burning 
coal in a boiler to heat water, producing steam to spin a turbine.  Along with 
steam, the coal combustion process produces hot gases (called flue gases) that 
include sulfur dioxide (SO2), nitrogen oxides (NOx), and ash particles.  Flue gas 
moves through ductwork to various air pollution control devices1 prior to being 
emitted through the stack.  According to the Electric Power Research Institute, 
“Corrosion of carbon steel flue ducts is common in power stations.”  Air leaks and 
cold regions on the ductworks’ surfaces lead to condensation of acid gases, 
which can create corrosive conditions and leaks.  These acidic compounds in 
flue gas can make it into the atmosphere through leaks causing both public 
health and safety and environmental risks, according to TVA Environmental 
Systems.  In addition, these acidic compounds can damage the ductwork 
exterior, which can pose risks to employee safety.   
 
Environmental Risks – In 1990, Congress made changes to the Clean Air Act, 
introducing a nationwide approach to reducing acid pollution—called the Acid 
Rain Program.  The law is designed to reduce acid rain and improve public 
health by dramatically reducing emissions of SO2 and NOx.  The Acid Rain 
Program requires most power plants to obtain a permit2 that establishes how the 
power plant plans to comply.  Plants subject to acid rain emission limitations 
must install continuous monitoring systems for SO2 and NOx, or adopt an 
alternative monitoring method.  TVA uses the Continuous Emissions Monitoring 
System to determine gaseous emission rates and to record the resulting data, 
which is submitted to regulatory agencies.   
 
Employee Safety Risks – TVA’s Safety Manual provides guidance to assist all 
employees with safely executing work activities.  It is intended to be consistent 
with, or exceed the occupational safety and health standards under Section 6 of 
the Occupational Safety and Health Administration (OSHA) Act.   According to 
TVA Safety personnel, potential employee safety risks associated with flue gas 
ductwork include (1) falling lagging, (2) flue gas exposure, and (3) compromised 
grating.  The following provides descriptions and illustrations of each of these. 
  

                                            
1
 Air pollution control devices include selective catalytic reduction (SCR) systems, electrostatic 

precipitators, and flue gas desulfurization systems (scrubbers).  SCR systems reduce NOx emissions, 
electrostatic precipitators capture ash particles, and scrubber systems reduce SO2 emissions.     

2
 Title V is the operating permit program that requires stationary sources (such as power plants) to obtain 

permits that includes information on which pollutants are being released, and what steps the source is 
taking to monitor or measure air pollution. 
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 Falling Lagging:  Flue gas ductwork lagging is the finishing material used to 
cover insulation surrounding the duct.  As shown in Illustration 1, flue gas 
leaks in the ductwork may cause deterioration resulting in visibly distressed 
lagging panels as well as locations where the lagging is hanging loosely or 
has completely fallen away from the duct.  Loose lagging presents a safety 
concern for personnel working in the area due to its potential to fall to areas 
below.  According to TVA Safety Operations personnel, loose lagging could 
be considered a safety hazard under OSHA’s General Duty Clause, which 
mandates employers provide employees a place of employment “free from 
recognized hazards that are causing or are likely to cause death or serious 
physical harm.” 

 
 
 
 
 
 

Illustration 1 
   Loose Lagging on SCR Box,  

Bull Run Fossil Plant,  
December 2015 

 
 
 
 
 
 
 
 
 

 Flue Gas Exposure:  (See Illustration 2.)  Flue gas is comprised of SO2, NOx, 
and ash particles, which are subject to OSHA regulations for toxic and 
hazardous substances in the workplace.  Applicable OSHA standards for 
SO2, NOx, and ash particle levels are set for 8 hours of exposure and are to 
be measured by taking samples from impacted areas.  According to OSHA, if 
air contaminated with harmful dust and gases cannot be controlled by 
engineering controls, appropriate respirators shall be used.   

 

 

 
Illustration 2   

    Haze from Flue Gas Leaks 
     (Left of Stack Emissions),  

Bull Run Fossil Plant,  
March 2015 
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 Compromised Grating:  Grating is an industrial flooring material made of 
metal.  As such, it is susceptible to acidic compounds that can leak from 
ductwork, corroding the surface, as shown in Illustration 3.  Corrosion may 
compromise structural integrity of the grating.   

 
 
 
 
 

Illustration 3  
Corroded Grating Near  

Flue Gas Ductwork,  
Cumberland Fossil Plant,  

January 2016 

 
 
 
 
 
 
Identifying and Reporting Ductwork Leaks at TVA 
The Alabama Department of Environmental Management (ADEM) and the 
Environmental Protection Agency (EPA) each issued Notices of Violation (NOV)3 
to TVA, in 2005 and 2007 respectively, related to ductwork leaks at Widows 
Creek Fossil Plant Unit 7.  ADEM noted that TVA did not exhibit a standard of 
care commensurate with applicable regulatory requirements, specifically 
operating and maintaining control equipment in a manner so as to minimize 
emissions.  ADEM further noted there was a significant delay between 
discovering the leaks and repairing them during a scheduled outage.  
Consequently, TVA agreed to pay a $100,000 civil penalty to ADEM.  In 2011, 
TVA entered into a consent agreement and final order with EPA to resolve the 
2007 NOV that TVA violated the Clean Air Act resulting from “ongoing and 
pervasive duct leaks” at Widows Creek Fossil Plant Unit 7.  According to EPA, 
ductwork leaks were not adequately repaired, allowing SO2 and NOx to escape 
into the atmosphere from 2002 through 2005.  TVA agreed to pay a civil fine of 
$450,000 and to retire 931 SO2 allowances and 13 NOx allowances under EPA’s 
cap and trade programs.4 
 
Prior to the final order with EPA, and in response to regulatory actions, TVA 
developed the Flue Gas Leak Reporting Guidance (Guidance)5 to establish when 
leakage should be repaired and when emissions values should be corrected and 

                                            
3
 According to EPA, a warning letter or a NOV to the alleged violator is a first step in their enforcement 

process.  Such notification indicates to the regulated entity that the enforcement agency believes that the 
entity is in violation of the law and that it should come into compliance or be prepared to defend its 
actions in subsequent enforcement.  

4
 According to EPA, an allowance authorizes a utility or industrial source to emit 1 ton of emissions during 

a given compliance period.  Allowances are fully marketable commodities.  Once allocated, allowances 
may be bought, sold, traded, or banked for use in future years. 

5
    The Guidance contains advice from the Office of the General Counsel (OGC). 
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reported to EPA.  Subsequently, TVA developed Standard Processes and 
Procedures (SPP) FPG-SPP-09.026, Air and Gas Duct Inspection and 
Assessment Standard.  The SPP defines performance standards for inspecting 
and assessing air and gas ductwork systems as well as the process for 
identifying and reporting gas leaks to the atmosphere.  Internal inspections of 
major air and gas ductwork to assess the material condition are required by the 
SPP during every regularly scheduled, planned outage.  It also requires external 
inspections of the major air and gas ductwork to assess the ductwork’s material 
condition and identify new leaks weekly by Operations personnel and monthly by 
a designated Ductwork inspector.  The SPP assigns responsibility to the 
Environmental Permitting and Compliance (EP&C) group for determining when 
regulatory limits are exceeded.  EP&C then determines if modifications to any 
data reported to regulators are required by the Guidance based on the inspection 
results and calculated volume of gas leakage.  
 
Based on observations from a recent organizational effectiveness review we 
performed at TVA’s Cumberland Fossil Plant (Cumberland),6 we initiated an 
evaluation of actions taken to address risks related to coal plant ductwork.  The 
Cumberland organizational effectiveness review identified ductwork leaks and falling 
lagging as concerns at the site.  Subsequent to our initiation of this evaluation, we 
completed an organizational effectiveness review at TVA’s Bull Run Fossil Plant 
(Bull Run) that also identified ductwork as an area needing improvement.7   
 

OBJECTIVE, SCOPE, AND METHODOLOGY 
 
The objective of our evaluation was to determine if TVA is taking actions to 
address environmental and safety risks related to flue gas ductwork at coal 
plants.  The scope of the evaluation was limited to issues with flue gas ductwork 
during fiscal years (FY) 2014 and 2015.  Since scrubbers increase the risk of 
corrosion within flue gas ductwork, our evaluation included plants with 
operational scrubbers:  Bull Run, Cumberland, Kingston Fossil Plant (Kingston), 
and Paradise Fossil Plant (Paradise) Unit 3.   
 
To achieve our objectives, we: 

 Analyzed ductwork leak trends from Monthly Environmental Duct Leak 
Summaries to identify instances where ductwork leaks exceeded TVA’s 
stated threshold of 1.0 percent of stack flow.  

 Interviewed key TVA personnel in Safety Support and Safety Operations, 
EP&C, Generation Engineering, Generation Projects, OGC, and plant 
management to identify safety risks as well as regulatory and internal 
requirements for taking action to address identified risks and issues. 

 Calculated average days to repair ductwork leaks based on first observed 
dates and repaired dates recorded in the Environmental Duct Inspection 

                                            
6
  Evaluation 2015-15296, Cumberland Fossil Plant Organizational Effectiveness, November 4, 2015. 

7
  Evaluation 2016-15357, Bull Run Fossil Plant Organizational Effectiveness, March 30, 2016. 
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Reports to determine timeliness of actions taken as compared to 
FPG-SPP-09.026, Air and Gas Inspection and Assessment Standard.  

 Identified outstanding safety issues present by: 

- Searching Condition Reports (CR) in TVA’s Maximo database8 for 
keywords related to ductwork.  

- Reviewing recordable injuries and near misses obtained from the Medgate 
Reporting System (Medgate)9 and the prior near-miss reporting system. 

- Reviewing site Health and Safety Committee (H&SC) Meeting minutes. 

 We planned to use work orders from TVA’s Maximo database to document 
actions taken to address safety issues related to ductwork identified in CRs.  
However, we determined status and closure change practices to be 
inconsistent and found work orders to be unreliable for the purpose of our 
evaluation objectives.  Therefore, we gathered supporting documents from 
site personnel to attest to actions taken to address ductwork related CRs and 
issues brought forward by employees to site H&SC.   

 Obtained and reviewed capital project justifications, closure reports and 
project plans to identify planned actions to address environmental and safety 
risks. 

 Visited Bull Run, Cumberland, Kingston, and Paradise Unit 3 coal plants to 
observe ductwork conditions.  

 
This evaluation was performed in accordance with the Council of the Inspectors 
General for Integrity and Efficiency’s Quality Standards for Inspection and 
Evaluation. 
 

FINDINGS  
 
We found TVA has completed repairs to address environmental risks associated 
with flue gas ductwork at coal plants.  However, TVA’s framework for repairing 
and reporting ductwork leaks could be improved by (1) clarifying thresholds to 
repair and report cumulative leaks, (2) establishing realistic repair timelines and, 
(3) prioritizing the most environmentally damaging leaks for repair.   
 
We also found that TVA has completed some repairs designed to address safety 
risks associated with ductwork, but TVA site management indicated long-term 
capital projects are needed and planned for remediation at Bull Run and 
Cumberland, where the worst material conditions were present.  In addition, we 
found weakness in the identification of safety concerns related to ductwork at the 
sites.  

                                            
8
 Employees enter CRs into TVA’s Maximo system to describe issues with equipment, recommend a work 

order, provide actions taken to resolve the issue, and suggest solutions.  Submissions are reviewed the 
next morning in the Work Screen review. 

9
 Any employee can enter safety-related events directly into Medgate, which is used to report injuries, 

illnesses, vehicle accidents, near misses, and good catches. 
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Additionally, we determined TVA is assuming risk because of plans to apply 
internal thermal coatings to ductwork at Cumberland to resist corrosion.  Thermal 
coatings have not previously been used for this application nor have they been 
through a technical review involving Generation Engineering.  This could result in 
TVA spending several million dollars on a solution that may not work. 
 

ACTIONS TAKEN TO ADDRESS ENVIRONMENTAL RISKS 
  
TVA has completed repairs to address environmental risks associated with 
ductwork; however, the framework for repairing and reporting ductwork leaks 
could be improved.  TVA established two documents to address environmental 
risks from ductwork, the Guidance and the Air and Gas Duct Inspection and 
Assessment Standard.  These documents could be improved to (1) clarify 
thresholds to repair and report cumulative leaks, (2) establish realistic repair 
timelines, and (3) prioritize the most environmentally damaging leaks for repair.  
 
Repairs Completed to Address Environmental Risks 

Overall, TVA has completed repairs to address environmental risks associated 
with flue gas ductwork.  TVA’s Guidance established 0.5 percent flow rate as an 
indicator of potential pervasiveness, which we considered a signal of 
environmental risk.  As shown in Figure 1, in April and May 2015, Bull Run’s 
cumulative ductwork leaks on a unit exceeded 0.5 percent flow rate.  Bull Run 
took actions to address the problem by replacing two expansion joints in 
May 2015.   
 

Figure 1:  Flow Rates of Leaks at TVA Coal Plants10 FYs 2014 and 2015 

 

                                            
10

 Monthly Environmental Duct Leak Summary reports showed no ductwork leaks at Kingston during our 
scope. 
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In general, TVA took actions to manage leaks before they reached 0.5 percent flow 
rate.  For example, Cumberland Unit 1 had a flow rate of 0.35 percent in October 
2014.  The unit had an outage in November 2014, during which the site repaired 
16 of the 22 reported leaks.  When the unit came back online in December, its 
emissions attributable to ductwork leaks had decreased by 91 percent.  Similarly, 
Paradise Unit 3 had a flow rate of 0.23 percent prior to repairing 3 of the 
4 ductwork leaks reported in January 2014, decreasing the unit’s emissions 
attributable to ductwork leaks by 74 percent.   
 
Framework Could Be Improved 
TVA established two documents to address environmental risks from ductwork, 
the Guidance and the SPP.  These documents could be improved to (1) clarify 
thresholds to repair and report cumulative leaks, (2) establish realistic repair 
timelines, and (3) prioritize the most environmentally damaging leaks for repair. 
 
Clarify Reporting and Repair Thresholds for Cumulative Leaks 
The Guidance, which establishes the cumulative leak flow rate that would trigger 
prompt repair and reporting, is unclear and increases the risk of nonconformance 
with environmental regulations.  According to the Guidance, “Leakage with a flow 
rate calculated to be 1.0 percent or greater should be considered potentially 
pervasive for purposes of adjusting emission reports . . . Reducing arbitrarily the 
leak rate to 0.5 percent of reported flow as an indicator of potential 
pervasiveness adds additional conservatism.”  This establishes a cumulative flow 
rate of 1.0 percent to be potentially pervasive and 0.5 percent to be an indicator 
of potential pervasiveness.  This distinction is relevant because the Guidance 
relies on classification of pervasiveness to compel further action. 
 
The Guidance states, “If a plant identifies a potential ‘pervasive’ amount of 
leakage, the following steps should be taken:  (1) If pervasive leakage is 
identified, [EP&C] will report corrected emissions values for the affected quarter 
to [EPA] . . .; (2) Pervasive leakage should be promptly corrected if it has already 
not been corrected, including shutting down the unit until this has been 
accomplished; and (3) [EP&C] will continue to report with adjusted, measured 
emission values until the pervasive leaks are corrected.” 
 
As noted above, Bull Run experienced a cumulative flow rate above 0.5 percent 
in April and May 2015.  EP&C informed us that a flow rate of 0.5 percent would 
prompt the development of an action plan, coordinated with the affected plant, to 
repair the leaks in order to prevent hitting 1.0 percent; however, this expectation 
is not established in the Guidance.  Additionally, EP&C felt that the SPP provides 
additional assurance that leaks would be resolved prior to reaching a 1.0 percent 
flow rate because of its requirement to fix severe leaks immediately.  However, 
as we discuss in the following section, plants are not adhering to the timelines 
established in the SPP. 
 
EP&C and OGC acknowledged that the Guidance is unclear and that revisions 
should be made to clarify the threshold at which emissions values should be 
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corrected.  However, EP&C maintained the threshold for adjusting Continuous 
Emissions Monitoring System reports to regulatory agencies was 1.0 percent 
flow rate.  EP&C and OGC acknowledged that a leak with a flow rate of 
1.0 percent would likely result in regulatory actions such as NOVs, fines, and/or 
retiring allowances.  Leaving the threshold for prompt repair and unit shut down 
at the level at which a violation occurs increases the risk of noncompliance with 
environmental regulations. 
 
Establish Realistic Repair Timelines  
We found TVA coal plants were not making permanent repairs to individual 
ductwork leaks in accordance with the SPP.  To address ductwork leaks, the 
SPP states: 

 Severe leaks shall be repaired immediately. 

 Moderate leaks shall be repaired immediately.  If a permanent repair cannot 
be made with the unit online, then temporary repairs should be made, if 
feasible, until a permanent repair can be planned and completed. 

 Minor leaks shall be repaired within 48 hours.  If a permanent repair cannot 
be made with the unit online, then temporary repairs should be made, if 
feasible, until a permanent repair can be planned and completed. 

 If repairs, permanent or temporary, cannot be made with the unit online, then 
plant management, Environmental Systems, and EP&C shall determine when 
or if the unit will be shut down for repairs.  

 
Plant management informed us most leaks were temporarily patched until a 
permanent repair could be made while the unit was offline.  As a result, plants 
were not making permanent repairs to severe leaks immediately.  We identified 
21 severe leaks within our scope.  Of those, 14 were located at Cumberland and 
7 were located at Bull Run, where the average days to permanently repair was 
178 and 457, respectively.   
 
According to plant management, the expectation for timeliness is unrealistic 
given operating conditions in the plant environment.  Gases traveling through the 
ductwork system are very hot, making permanent repairs to ductwork leaks 
difficult while a unit is online.  We were told that the units may not get cool 
enough during forced outages to make necessary repairs and that sites may 
have to wait for planned outages, where the unit will be offline for several days or 
weeks.  As a result, we agreed the SPP establishes unrealistic timelines for 
repair in the plant operating environment. 
 
Prioritize the Most Environmentally Damaging Leaks for Repair 
The SPP requires site-level ductwork inspectors to determine leak severity when 
leaks are identified during performance of monthly Environmental Ductwork 
Inspections.  According to the SPP, ductwork inspectors are instructed to make 
their best guess at hole dimensions based on visual observation of leaks.  To 
determine severity of the leak, inspectors use the following criteria:  minor leaks 
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are difficult to detect; moderate leaks are fairly easily seen from distances less 
than 15 feet; and severe leaks can be seen from 15 feet or more and prevents 
work from being done in the area without respiratory protection.  Using details 
from the ductwork inspectors’ reports, Environmental Systems calculates the flow 
rate for each leak as well as the cumulative flow rate of leaks on each unit.  
These values are provided to EP&C and others on a monthly basis in the 
Monthly Environmental Duct Leak Summaries.    
 
In discussions with TVA, we were informed that the intent of the SPP is primarily 
to resolve environmental concerns associated with ductwork leaks.  Given the 
intent of the SPP, we examined the relationship between leak severity 
classifications made by the ductwork inspectors and the actual calculated leak 
rates.  We reviewed the ductwork inspectors’ reports and identified a total of 
133 new leaks,11 2 at Paradise, 29 at Bull Run, and 102 at Cumberland.  We 
analyzed the correlation between leak severity (as classified by ductwork 
inspectors) and leak rate (as reported on the Monthly Environmental Duct Leak 
Summaries).  We determined that a weak correlation exists between classified 
leak severity and leak rate.  As shown in Figure 2, after removing outliers,12 we 
determined maximum leak rate values were highest for moderate leaks.  
Additionally, the average leak rates were 67, 180, and 164 standard cubic feet per 
minute (SCFM) for minor, moderate, and severe leaks, respectively. 
 

Figure 2:  Leak Rates (SCFM) Versus Classified Severity 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
Based on the above analysis, the SPP may not provide the best method for 
determining leak severity.  Since classified leak severity determines repair 
prioritization and has a weak correlation with flow rate, the most environmentally 

                                            
11

 We used initial observations only for this analysis.  
12

 We identified 13 outliers–7 were minor, 4 were moderate and 2 were severe.  All were above maximums 
shown in the chart.  It should be noted that 3 of the minor leaks excluded had leak rates above 
1,000 SCFM.  The 2 severe leaks had leak rates of approximately 900 SCFM and 6,900 SCFM. 

0

50

100

150

200

250

300

350

400

450

500

0 1 2 3 4

Le
ak

 R
at

e
 (

SC
FM

) 

Classified Leak Severity 

bscookst
Stamp



Office of the Inspector General  Evaluation Report 

 

Evaluation 2016-15359 Page 10 

 
TVA RESTRICTED INFORMATION 

damaging leaks may not receive the proper prioritization using the current 
method.   
 

ACTIONS TAKEN AND PLANNED TO ADDRESS SAFETY RISKS 
 
We determined that TVA has completed some repairs designed to reduce the 
risk of falling lagging, minimize leaks, and improve grating integrity.  However, 
site management indicated long-term capital projects are needed and planned for 
more complete remediation at Bull Run and Cumberland, where the worst 
material conditions were present.13  We also found weakness in the identification 
of safety concerns related to ductwork at the sites. 
 
Repairs Completed to Address Safety Risks 
TVA has completed some repairs designed to reduce the risk of falling lagging, 
minimize leaks, and improve grating integrity.  According to plant management 
and site safety personnel, when the potential for falling lagging is identified, there 
are a number of actions the plant can take to minimize the risk.  Employees may 
be informed of the risk and encouraged to avoid the area.  Other times, the risk is 
temporarily mitigated by removing or restraining loose lagging and/or barricading 
areas below for personnel safety.  Flue gas leaks can appear in any section of 
the ductwork, but often occur near access doors, dampers, and expansion joints.  
Grating may be compromised any time it is exposed to flue gas leaks.  During 
our plant visits, we saw evidence TVA had taken actions to address employee 
safety risks to include:  installation of new insulation and lagging, removal of 
insulation and lagging, replaced grating, replaced expansion joints, replaced 
access doors, and areas below ductwork temporarily barricaded for safety. 
 
Capital Projects Needed and Planned 
Site management indicated long-term capital projects are needed and planned 
for more complete remediation at Bull Run and Cumberland, where the worst 
material conditions were present.  The most recent system health report for Bull 
Run was performed in 2012, at which time the SCR system and ductwork were 
rated unacceptable.  We were informed of minor repairs made to the system 
since that time.  Similarly, the most recent system health report for Cumberland 
was performed in 2015, at which time the combustion air and gas system, which 
includes components in the flue gas path and associated ductwork, was rated as 
marginal.  To address material conditions contributing to safety risks, Bull Run 
and Cumberland have expended funds during the scope of our evaluation and 
are planning upcoming capital projects as detailed below.   
 

 Bull Run – A capital project to replace flue gas expansion joints was 
completed at Bull Run in November 2014 at a cost of $3.6 million.  In addition, 
plant management indicated approximately $886,500 in operations and 
maintenance funds were expended on repairs to the SCR and ductwork 
during FYs 2014 and 2015.  In December 2014, Bull Run was inspected by a 

                                            
13

 We identified no safety risks related to ductwork material condition at Kingston or Paradise Unit 3. 
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joint project team (comprised of TVA and consulting engineers).  The team 
recommended immediate repairs to restrain lagging and reduce flue gas 
leaks in the FY2014 outage.  Since there was not sufficient time to plan and 
prepare for more extensive repairs in the 2014 outage, the team 
recommended minimum future work for the FY2017 outage should include 
removal and replacement of lagging and insulation, performing additional 
diagnostic testing, repairing casing leaks, replacing expansion joints and 
frames, reinforcing SCR box corners and replacing access doors.  According 
to TVA, capital projects planned for Bull Run in FYs 2017 and 2019 are 
intended to address the identified work, with projected costs of $16.7 million 
and $5.8 million, respectively.  

 Cumberland – Three capital projects were completed at Cumberland during 
our review period to replace expansion joints, insulation and lagging.  Those 
projects cost a cumulative $6.1 million.  In 2015, Cumberland was approved 
to spend $90 million over the next 10 years to address ductwork.  As of 
January 2016, Cumberland was authorized to spend $5.1 million for 
2016 projects.  

 
Identification of Safety Concerns 
We reviewed documentation from the Employee Concerns Program (ECP), 
H&SC meeting minutes, Safety Consultants, and CRs to identify safety concerns.  
The number of documented concerns identified during the scope of our 
evaluation does not match the level of concern expressed by employees during 
the organizational effectiveness evaluations.  Through extensive employee input 
and Office of the Inspector General (OIG) observations at the two sites, ductwork 
was identified as a safety concern and area for improvement.  At Cumberland, 
craft personnel believed safety concerns brought up were not considered as 
important if they did not currently affect generation; at Bull Run, employees 
indicated ductwork safety concerns were not addressed.   
 
TVA’s Safety Manual provides employees with both the responsibility and outlets 
for expressing safety concerns.  Section TSP-18.202, Safety and Health 
Expectations states, “TVA is committed to providing a safe workplace by 
eliminating dangerous conditions and developing a highly motivated, multi-skilled, 
and trained workforce.”  It also states, “Employees have the right and 
responsibility to report unsafe and unhealthful working conditions to appropriate 
officials” that include ECP and agency safety and health officials, such as site 
safety consultants and H&SC14 members.  According to TVA, any employee can 
create and submit a CR to identify a safety concern.  We reviewed documentation 
from each of these outlets to identify safety concerns related to ductwork. 
 

 ECP Complaints:  ECP reported they had not received any complaints related 
to ductwork in our scope.   

                                            
14

 H&SCs are an integral element of TVA’s safety program.  The committees’ objective is to play an active 
role in safety program implementation and contribute to the existence of safe and healthful working 
conditions and environments for TVA employees and visitors.  Committees work closely with and submit 
recommendations to improve safety program implementation to the managers in charge.   
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 H&SC Meeting Minutes:  We reviewed safety issues that were documented in 
H&SC meeting minutes.  Across the four sites, we identified 11 issues 
brought forward to the HS&C.  Of the 11, 6 were addressed at the time of our 
evaluation, 1 did not require action, 1 issue had not been addressed due to 
an oversight and a CR was created in response to our inquiry.  The remaining 
3 issues, all at Bull Run, were unaddressed as of March 2016.  The issues 
were related to fly ash build up near precipitators, manual operation of 
dampers, and a need for easier identification of SCR and boiler doors. 

 Safety Consultants:  We were informed by safety consultants that they 
routinely received information about safety concerns related to ductwork; 
however, those concerns were not always formally documented as CRs, and 
there is no requirement to do so.  It would be prudent to document concerns 
as CRs if action is warranted to prevent concerns from being overlooked. 

 CRs:  Across the four sites, we found one CR related to ductwork that was 
coded in Maximo system as safety related.  The CR was opened in June 
2014 to request repair to loose lagging at Cumberland.  In response to our 
request for more information, it was determined actions had been taken to 
address the issue, and the CR was closed.  

 
In addition, TVA’s Safety Manual indicates every employee is responsible for 
knowing the hazards associated with his or her job and reporting each injury and 
near-miss accident.15  We reviewed documented recordable injuries and near 
misses and found no documented recordable injuries or near misses resulting 
from ductwork.  However, we were provided examples of near misses at Bull Run 
that were not recorded, possibly due to an employee’s fear of reprimand.  An 
example of an unrecorded near miss due to fallen lagging at Bull Run is shown in 
Illustration 4. 
 
 
 
 

Illustration 4 
Fallen Lagging on a 

Grated Walkway, 
Bull Run Fossil Plant 

 

 
 
 
 
  

                                            
15

 A “near miss” is an incident that did not result in injury or illness, but had the potential to do so under 
slightly different conditions (e.g., time, position). 
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In summary, while employees have expressed ductwork safety concerns to the 
OIG during our organizational effectiveness reviews, they do not appear to be 
utilizing the formalized mechanisms to document safety concerns related to 
ductwork.    
 

ADDITIONAL OBSERVATIONS  
 
During the course of our evaluation, we were provided with details of planned 
actions to address ductwork issues at Cumberland, including a copy of the site’s 
10-Year Plan.  Supporting documents included anticipated project scopes and 
costs for both units from FYs 2016 to 2026.  As previously discussed, TVA opted to 
fund repairs to ductwork at Cumberland incrementally, with a total projected cost 
over the 10-year period of approximately $90 million.   
 
The planned project scope encompasses (1) replacement of expansion joints; 
(2) removal of and replacement of insulation and lagging in certain areas; 
(3) repairs to ductwork to address leaks; and (4) in certain areas, application of 
internal and external thermal coatings.  According to information provided to the 
OIG, the thermal coatings are intended to provide resistance to corrosion.  
Cumberland intends to use these coatings to preserve ductwork integrity as well 
as negate the need for insulation and lagging in certain areas of the ductwork, 
alleviating the safety issue of falling lagging.  Approximately $34 million of the 
estimated $90 million in projected costs is identified for internal coatings.  
Projected costs also include $24 million to replace insulation and lagging.  The 
plan indicates that, if external coatings are implemented, the $24 million 
proposed for insulation and lagging could be reduced to $12 million.   
 
Through discussions with plant and corporate personnel, we determined the 
coatings had undergone testing at the site but had not undergone a technical 
review involving Generation Engineering.  We were informed that the plant had 
benchmarked with chemical plants using similar coatings, but they identified no 
other power plants using similar materials in, or on, ductwork.  We discussed use 
of coatings with Environmental Systems management, who indicated plans for 
the coating should undergo a technical review prior to application.  We also 
became aware of dissenting views within TVA related to whether coatings would 
work in the planned application.   
 
In summary, TVA is assuming risk by adopting a strategy that includes coatings 
that have not been through a technical review involving Generation Engineering 
and have not been used previously for the planned purpose.  This could result in 
TVA spending several million dollars on a solution that may not work. 
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RECOMMENDATIONS 
 
We recommend the Senior Vice President, Power Operations: 
 

 Modify the Air and Gas Inspection and Assessment Standard to establish 
workable time frames for repairing ductwork leaks and appropriately prioritize 
environmentally significant risks. 

 Reinforce employee responsibilities for documenting safety concerns in CRs 
and near misses in order to ensure employee safety issues are brought to 
management’s attention. 

 Involve Generation Engineering in a technical review of the planned ductwork 
coatings at Cumberland to validate the effectiveness for proposed 
applications. 

 
We recommend the Vice President, Safety, River Management and Environment: 
 

 Coordinate with OGC to clarify Guidance for ductwork leak repair and 
reporting thresholds and communicate the results as needed. 

 Ensure site Safety Consultants are documenting safety concerns in CRs and 
near misses, where possible, in order to ensure employee safety issues are 
brought to management’s attention. 

 

TVA Management’s Comments – TVA management stated they agreed with 
the facts, conclusions, and recommendations provided in the report.  In response 
to the recommendations, management plans (1) to revise procedure FPG-SPP-
09.026, Air and Gas Duct Inspection and Assessment Standard; (2) not to pursue 
the thermal coating for Cumberland ductwork and adhere to the Design Change 
Control procedure for new additions, modifications, or removals to ductwork at 
Cumberland; and (3) to review and clarify the Flue Gas Leak Reporting Guidance 
with OGC.  In addition, current initiatives are under way to reinforce use of 
Medgate for reporting injuries and near misses.   
 

See the Appendix for TVA’s complete response.   

 
Auditor’s Response – We concur with TVA management’s comments and 
planned actions for 3 of the 5 recommendations.  However, management did not 
address how they would reinforce employee and Safety Consultants’ 
responsibility for entering CRs for safety concerns.  In addition, it should be noted 
that the thermal coatings discussed in management’s comments are referring to 
external coatings.  However, according to additional information provided by 
management, TVA continues to pursue internal coatings for ductwork at 
Cumberland.    
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