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Objective
Our objective was to determine whether 
the Department of Defense (DoD) Global 
Train and Equip Program, created pursuant 
to Public Law 109-163, National Defense 
Authorization Act for Fiscal Year 2006, 
Section 1206 (2006),1 as amended, 
henceforth “Section 1206,” effectively 
managed and enhanced partner-nation 
security-force capabilities.  Our specific 
objectives were to determine whether 
Section 1206:

• efforts resulted in improved 
partner nation capability to conduct 
counterterrorism operations or to 
participate in stability operations 
with U.S. Armed Forces,

• performance-feedback data 
informed DoD Section 1206 
program decision making,

• was administered by DoD officials 
consistent with U.S. statutes and 
guidance, and

• coordination between the DoD and 
the Department of State (DOS) at 
all levels appropriately supported 
planning and execution.

 1 In December 2014, Section 1206 became codified 
as Section 2282, title 10, United States Code 
(10 U.S.C. § 2282 [2015]), with different and expanded 
provisions.  Section 1241 of the National Defense 
Authorization Act (NDAA) for Fiscal Year 2017 will 
repeal 10 U.S.C. § 2282 [2015] and incorporate 
it into Section 333, title 10, United States Code, 
(10 U.S.C. §333 [2017]) Chapter 16-Security Cooperation, 
§ 333.  However, we concluded our fieldwork under 
the provisions of Section 1206.  We therefore refer to 
Section 1206 throughout this report unless there is a 
reason not to do so.

Findings
The FY 2006 National Defense Authorization Act (NDAA), 
Section 1206, authorized the Secretary of Defense, with the 
concurrence of the Secretary of State, to conduct or support 
a program to build the capacity of foreign military forces to 
conduct counterterrorism and stability operations.

The use of Section 1206 funds by the DoD and the Department 
of State (DOS) provided partner nations with equipment, 
training, and services to enhance their capabilities to conduct 
counterterrorism and stabilization operations.

Partner nations, along with DoD and DOS stakeholders, 
reported continued interest in receiving this support.

Although the DoD and the DOS had established systematic 
interagency coordination processes in planning and execution, 
the DoD needs to enhance its Section 1206 management and 
reporting.  Specifically, we determined that:

1. The DoD had not established Section 1206 as a distinct 
and fully developed program, including:

• developing a programmatic strategy with clear 
objectives and an overarching execution plan, and

• allocating sufficient personnel and other resources 
necessary to effectively manage Section 1206.

2. Project proposal guidance, selection criteria, 
analysis procedures, and metrics for determining 
results achieved from Section 1206 implementation 
required improvement:

• Project proposal guidance was not sufficiently 
instructive or enforced.

• Project proposals did not always include data or 
analysis essential to enable prioritization about 
projected costs, benefits, and risks.

• Performance measurement methodology did not 
sufficiently define progress achieved with respect 
to programmatic goals.
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• Section 1206 reporting to congressional and 
senior-level DoD and DOS leaders has not 
been sufficiently informative in explaining 
the collective impact of Section 1206 in 
support of U.S. counterterrorism and 
stability operation objectives. 

Recommendations2

We recommend that:

• Under Secretary of Defense for Policy:
 { designate a lead manager with sufficient 

authority, resources, and staff capacity to 
effectively plan and execute the mission 
authorized by 10 U.S.C. § 2282, and

 { develop a comprehensive 
implementation plan.

• Assistant Secretary of Defense for Special 
Operations and Low-Intensity Conflict, ensure 
that implementation of 10 U.S.C. § 2282 results in 
projects based on:

 { proposals that fully describe partner-nation 
requirements and the means to sustain the 
capability provided;

 { a selection process that enables 
proposals to be prioritized on the basis 
of a comprehensive comparison of the 
respective costs, benefits, and risks;

 { performance measures and indicators that 
enable senior-level management reviews 
in accordance with applicable Department 
of Defense, Office of Management and 
Budget, and other Government directives 
and guidance.

 2 All recommendations in this report refer to DoD activities that 
were originally authorized by the NDAA for Fiscal Year 2006, 
Section 1206 (2006), as amended, and are currently authorized under 
10 U.S.C. § 2282, December 19, 2014.

• Assistant Secretary of Defense for Special 
Operations and Low-Intensity Conflict:

 { identify process deficiencies that impede fast, 
effective procurement and provision of fully 
operational equipment – and develop a plan 
to address these deficiencies; and

 { ensure that Geographic Combatant Command 
and United States Embassy Security 
Cooperation personnel are aware of, and 
fully use, all funding authorities and sources 
available for sustaining capabilities provided 
by 10 U.S.C. § 2282.

Management Comments 
and Our Response
The Assistant Secretary of Defense (Special 
Operations/Low Intensity Combat), performing the 
duties of the Under Secretary of Defense for Policy, 
responding for management, agreed with 13 of the 
15 recommendations in this report, partially agreed 
with the 14th recommendation, and did not respond 
to the remaining 15th recommendation.  However, 
management’s comments did not fully meet the intent 
of certain recommendations to:

• Identify process deficiencies impeding fast, 
effective procurement and delivery of fully 
operational equipment and develop sufficient 
internal controls to preclude the shipment 
of incomplete or inoperable equipment 
(Recommendation E.1).

• Develop a comprehensive plan to address the 
deficiencies identified in the previous bullet 
(Recommendation E.1), ensuring that responsible 
DoD personnel use all Federal Acquisition 
Regulation and Defense Federal Acquisition 

Findings (cont’d)
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 Regulation Supplement authorizations, as 
well as allowable waiver and exemption 
options, to meet program requirements 
(Recommendation E.2—management did 
not respond to this Recommendation).

Because the management comments did not fully 
address these recommendations, they are unresolved, 
and they remain open.  We request that the Assistant 
Secretary of Defense (Special Operations/Low Intensity 
Combat), performing the duties of the Under Secretary 
of Defense for Policy, provide:

• Additional comments on what inefficiencies, if any, 
have or will be removed and what data, if any, 
shows how new equipment procurement processes 
have improved the effective procurement 
and delivery of fully operational equipment.  
(Recommendation E.1).  

• A response to recommendation E.2.

We consider Recommendation B.2 resolved, but 
still open.  We ask that the Assistant Secretary of 
Defense (Special Operations/Low Intensity Combat), 
performing the duties of the Under Secretary of 
Defense for Policy, provide a copy of the guidance 
or documentation that results in a strategy-driven, 
resource-informed set of objectives that drives 
development and evaluation of indicators for 
activities authorized under 10 U.S.C. § 2282.

We consider Recommendation C1.a resolved, but still 
open.  We ask that the Assistant Secretary of Defense 
(Special Operations/Low Intensity Combat), performing 
the duties of the Under Secretary of Defense for Policy, 
provide a copy of the comprehensive project proposal 
form given to the Geographic Combatant Commands 
that addresses all elements of program design.  

We request that the Assistant Secretary of 
Defense (Special Operations/Low Intensity Combat), 
performing the duties of the Under Secretary of 
Defense for Policy, provide the additional information 
requested by August 21, 2017 (30 days from the final 
report).  Please see the Recommendations Table on the 
next page for the status of the recommendations. 

Management Comments (cont’d)
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Recommendations Table
Management Recommendations 

Unresolved
Recommendations 

Resolved
Recommendations 

Closed

Under Secretary of Defense for Policy B.1.a; B.1.b;  
B.1.c; B.2*

Assistant Secretary of Defense for Special 
Operations and Low Intensity Conflict E.1*; E.2* 

C.1.a*; C.1.b; C.2; 
D.1; D.2;  
F.1; F.2: G 

C.1.c  

Please provide Management Comments by August 21, 2017.
 * Additional comments required in response to the Final Report.

Note:  The following categories are used to describe agency management’s comments to individual recommendations.

• Unresolved – Management has not agreed to implement the recommendation or has not proposed actions that 
will address the recommendation.

• Resolved – Management agreed to implement the recommendation or has proposed actions that will address the 
underlying finding that generated the recommendation.

• Closed – OIG verified that the agreed upon corrective actions were implemented.
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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500

July 21, 2017

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR POLICY 
ASSISTANT SECRETARY OF DEFENSE FOR SPECIAL OPERATIONS  
 AND LOW INTENSITY CONFLICT

SUBJECT: Evaluation of Department of Defense Efforts to Build Counterterrorism and Stability 
Operations Capacity of Foreign Military Forces with Section 1206/2282 Funding  
(Report No. DODIG-2017-099)

We are providing this final report for review and comment.  We conducted this evaluation 
in accordance with the “Quality Standards for Inspection and Evaluation” published by the 
Council of Inspectors General on Integrity and Efficiency in January 2012.

We found that the Department of Defense is building Counterterrorism and Stability 
Operations capacity of Foreign Military Forces with Section 1206/2282 funding in accordance 
with federal law.  However, we also identified areas for improvement concerning program 
management.  Specifically, we identified the need to improve linking strategic objectives with 
proposal implementation, development of achievement plans, allocation of sufficient personnel 
for program execution, and records management.

We considered management comments on a draft of the report when preparing the final 
report.  DoD Directive 7650.3 requires that recommendations be resolved promptly.  
Comments received addressed Recommendations B.1.a, B.1.b, B.1.c, B.2, C.1.a, C.1.b, C.2, 
D.1, D.2, F.1, F.2, and G; therefore, those recommendations are resolved, but still open.  
However, Recommendations E.1, and E.2 were partially addressed or not addressed and 
are considered unresolved.  We consider Recommendations C.1.c to be closed.  (See the 
Recommendations Table on page iv of the Results in Brief for definitions of unresolved, 
resolved, and closed.)  We  request that the senior official Performing the Duties of Under 
Secretary of Defense (Policy) provide additional comments as requested in the Results in 
Brief by August 21, 2017.

Please send a PDF file containing your comments to SPO@dodig.mil.  Copies of your comments 
must have the autographic signature of the authorizing official for your organization.  We 
cannot accept the /signed/ symbol in place of the actual signature.  If you arrange to send 
classified comments electronically, you must send them over the SECRET Internet Protocol 
Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff.  Please direct questions to 
Michael de la Garza, 703-699-0213, Michael.DeLaGarza@dodig.mil, or Stanley Meyer at 
(703) 604-9130, Stanley.Meyer@dodig.mil. 

 

Kenneth P. Moorefield
Deputy Inspector General
     Special Plans and Operations
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Introduction
The Department of Defense Office of Inspector General (DoD OIG) conducted 
this evaluation as a follow-up review to a previous report, entitled “Interagency 
Evaluation of the Section 1206 Global Train and Equip Program,”3 which the DoD 
and DOS OIGs jointly issued in 2009.

Objectives
Our objective was to determine whether the Department of Defense (DoD) Global 
Train and Equip Program, stipulated by Public Law 109-163, National Defense 
Authorization Act (NDAA) for Fiscal Year 2006, Section 1206 (2006), as amended, 
[henceforth “Section 1206”] was effectively managed, and whether it enhanced 
partner-nation security-force capabilities.  Our specific objectives were to 
determine whether:

• DoD Section 1206 efforts resulted in improved partner-nation capability 
to conduct counterterrorism operations or to participate in stability 
operations with U.S. Armed Forces,

• performance-feedback data informed DoD Section 1206 program 
decision making,

• DoD officials administering 1206 efforts acted consistently with 
U.S. statutes and guidance, and

• coordination between the DoD and the Department of State (DOS) 
at all levels appropriately supported planning and execution.

Methodology
We began the evaluation by reviewing observations and recommendations 
from the previous joint DoD OIG and DOS OIG report.  We then determined the 
current statutory provisions and implementation status of Public Law 109-163, 
“The National Defense Authorization Act for Fiscal Year 2006,” Section 1206, 
January 6, 2006, as amended (FY 2006 NDAA).

 3 DoD IG Report No.  IE-2009-007 “Interagency Evaluation of the Section 1206 Global Train and Equip Program,” 
August 31, 2009.
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We evaluated program4 operations and processes through research and field 
visits with relevant agencies and congressional staff, Geographic Combatant 
Commands (GCCs), partner nations, and U.S. embassies within those countries.  
Specifically, we visited 19 countries that had received Section 12065 support, 
five GCC headquarters, and the U.S. Special Operations Command headquarters.

We considered various factors in determining which countries and project sites 
to visit.  These factors included (but were not limited to):

• the total amount of Section 1206 funding that the partner nation 
had received;

• threat level, as determined by the number of terrorist attacks within 
the respective partner nations;

• which projects had been executed between FY 2009 and the time 
of our evaluation;

• whether each partner nation was visited as part of the joint DoD 
and DOS Inspectors General Section 1206 assessment of 2009;

• whether each partner nation had been assessed by using the Section 1206 
Assessment Framework of the Office of the Secretary of Defense;

• the type of capability (that is, land, sea, or air) that a project provided 
to a partner nation;

• the feasibility of visiting the partner nations or the limitations 
on accessing project sites within a particular partner nation;

• whether a given project had a regional focus (including multiple 
countries); and

• specific issues or suggestions raised by the respective GCCs or other 
authoritative sources, such as U.S. embassy and DOS officials.

Our team’s intent was to review a representative sample of projects implemented 
across GCCs.  Figure 1 provides a geographic overview of the evaluation’s diversity 
and its global scope.  See Appendix A for additional information about our scope 
and methodology and Appendix C for details about the various sites visited.

 4 In this report we apply these terms to mean:  Program – The full set of organized activities and global projects that 
the ASD(SO/LIC) undertook and directed toward a common purpose (in counterterrorism and stability operations) to 
carry out its responsibilities under Section 1206/2282.  Project – A specific set of Section 1206/2282 capabilities that a 
Geographic Combatant Command (GCC) or other stakeholder proposes for a recipient partner-nation unit.  For example, 
night-vision goggles for a special-operations partner-nation unit.

 5 In December 2014, Section 1206 of the NDAA of Fiscal Year 2006 was codified as Section 2282, title 10, United States 
Code (10 U.S.C. § 2282 [2015]), with different and expanded provisions.  In December 2016, Section 1241 of the 
NDAA for Fiscal Year 2017 incorporated what had been Section 2282 into Section 333, title 10, United States Code 
(10 U.S.C. § 333 [2017]).  However, we concluded our fieldwork under the provisions of Section 1206.  We will refer 
to Section 1206 throughout this report, unless there is a reason not to do so.
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Figure 1.  DoD OIG Section 1206/2282 Evaluation Site Visit Locations

Source:  DoD OIG.

As we evaluated Section 1206 goals and objectives, we used guidance in:

• GAO “Standards for Internal Control in the Federal Government.”  
It states that implementing appropriate internal control is a key factor 
in helping Federal managers to achieve agency missions while minimizing 
operational problems.6

• Office of Management and Budget (OMB) Circular No. A-11, “Preparation, 
Submission, and Execution of the Budget,” provides a practical illustration 
of how adhering to GAO standards supports Presidential budget 
development and execution.

• Presidential Policy Directive 23 (PPD-23) Security Sector Assistance.  
PPD-23 states that agencies must plan, synchronize, and implement 
Security Sector Assistance activities through a deliberate process that 
aligns activities and resources with national security priorities.7

 6 GAO “Standards for Internal Control in the Federal Government,” November 1999, GAO/AIMD-00-21.3.1 (11/99), p. 1.
 7 The security sector is composed of institutions such as partner governments and international organizations that have 

the authority to use force to protect both the state and its citizens, to enforce the law, and to provide oversight of those 
organizations and forces.  U.S. Security Sector Assistance policy is aimed at strengthening U.S. ability to help allies and 
partner nations to build their own security capacity, consistent with the principles of good governance and the rule of 
law. Presidential Policy Directive 23, “Security Sector Assistance,” April 5, 2013.
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Background
History of Authority and Implementation Under Section 1206 
and Section 2282 
In the FY 2006 NDAA, Section 1206 authorized the Secretary of Defense, with 
the concurrence of the Secretary of State, to conduct or support a program to 
build the capacity of foreign military forces to conduct counterterrorism or 
stability (or both) operations.  Congress repeatedly extended and expanded the 
Section 1206 authority from FY 2006 until the FY 2015 NDAA codified it as an 
enduring authority in 10 U.S.C. § 2282.  Changes in the legislation over that period 
included (but were not limited to):

• increase in annual authorization funding from $200 million to 
$350 million,

• authorization for the DoD to “build the capacity of a foreign 
country’s national maritime or border-security forces to conduct 
counterterrorism operations,”8

• increased scope of the authority from “stability operations in which 
the United States Armed Forces are a participant” to “participate in or 
support ongoing allied or coalition military or stability operations that 
benefit the national security interests of the United States,”9

• authorization for the DoD “to build the capacity of a foreign country’s 
national-level security forces that have, among their functional 
responsibilities, a counterterrorism mission for such forces to 
conduct counterterrorism operations,”10 and

• increased the amount and type of information that the DoD is required 
to provide in its congressional notification and in an annual report 
summarizing assessment findings for each fiscal year.11

The specific extent and type of assistance provided by the DoD using the 
Section 1206 authority has varied considerably since its enactment, in 
FY 2006, providing partner nations with equipment ranging from small 
arms and ammunition to aircraft.  Overall, our research determined that 
Section 1206 had provided 74 countries with various types of counterterrorism 
and stability operations assistance in the form of multiple projects.  Of 
these, 19 countries received stability operations assistance, and 60 received 
counterterrorism assistance.12

 8 Public Law 113-291, the “Carl Levin and Howard P. ‘Buck’ McKeon National Defense Authorization Act for 
Fiscal Year 2015,” December 19, 2014, Section 1205.

 9 Ibid.
 10 Ibid.
 11 Ibid.
 12 Total numbers differed because some countries received both counterterrorism and stability-operations assistance.
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According to Deputy Assistant Secretary of Defense for Special Operations and 
Combating Terrorism (DASD[SOCT]) officials, the decision to provide assistance 
using the Section 1206 authority involved joint DoD and DOS consideration of a 
partner nation’s ability to absorb, implement, and sustain different types and 
amounts of equipment and training activity.  This counterterrorism and stability 
operations assistance generally consists of three main categories of security 
capability projects – those that fortify a partner nation’s land, sea, or air capability.  
It is not uncommon for projects to include also communications, intelligence, 
surveillance, and reconnaissance equipment.

Figure 2.  Boats provided under Section 1206 Authority to the Maltese Maritime Squadron to 
Support Counterterrorism operations in the Mediterranean Sea
Source:  DoD OIG.

Though most Section 1206 projects focused on creating or enhancing a single 
partner nation’s capability, DoD records indicated that some projects were 
regionally focused, and that they involved multiple partner nations.  For example, 
one stability operations project covered multiple European countries, including 
Albania, Bulgaria, Poland, Romania, Slovakia, Slovenia, and Ukraine.  The project 
provided counter-IED and related mobility training, as well as training for Mine 
Resistant Ambush Protected and up-armored High Mobility Multi-Purpose 
Wheeled Vehicle drivers and mechanics, preparing units from those countries 
for deployment to Afghanistan in support of the NATO mission there.
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Another regional project, the Integrated Maritime Surveillance System, involved 
Malaysia, Indonesia, and the Philippines.  The system is a tightly linked network 
of ship and shore sensors (coastal radars), communication devices, and computing 
resources that collect, transmit, analyze, and display a broad array of maritime 
data from automatic identification systems, surveillance cameras, radars, GPS, 
and radio transmissions from ship traffic.

Change in Statutory Direction
The FY 2015 NDAA, enacted late in 2014, presented the DoD with new 
requirements and a unique opportunity to determine how it planned to manage 
the Section 2282 initiative going forward.  Prior to the FY 2015 NDAA, the 
original FY 2006 NDAA Section 1206 authorization included a September 30, 2007, 
termination provision, which Congress extended by single or multi-year 
increments in subsequent NDAAs.  In interviews that we conducted before the 
FY 2015 NDAA, DoD officials stated that the temporary nature of the authority 
made it infeasible to commit the resources necessary to effectively manage 
Section 1206 as a “program.”13  However, in authorizing Section 2282, title 10, 
United States Code (10 U.S.C. § 2282), the Congress provided more specific 
language than previous authorizations about how Congress expects the DoD 
to manage and measure the performance of these activities.  For example, 
subparagraph (e) of 10 U.S.C. § 2282 specifies that, before starting activities to 
build a foreign country’s capacity for counterterrorism and stability operations, 
the DoD will submit to the appropriate committees of Congress information about:

• the budget, implementation timeline with milestones, anticipated delivery 
schedule, and completion date;

• the source and planned expenditure of funds to complete the activities;

• a description of the arrangement, if any, for sustainment, and source 
of funds to support longer-term sustainment of the capabilities and 
performance outcomes, if applicable;

• a description of the objectives and assessment framework to be used 
to develop the capability and performance metrics associated with 
operational outcomes for the recipient units;

• information, including the amount, type, and purpose, of the assistance 
provided to the country during the three preceding fiscal years;

 13 Refer to footnote 4 for an explanation of how this report distinguishes between the terms program and project.
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• an assessment of the capacities of the recipient countries to receive 
and use the proposed Section 2282 assistance; and

• an assessment of how the program fits into the theater security 
cooperation strategy of the applicable geographic combatant command.

The FY 2015 NDAA specified additional DoD reporting requirements, including the 
submission of an annual report “summarizing the findings of the assessments of 
programs carried out under . . . Section 2282”14 authority.  The DoD annual reports 
must now include a description of the specific terrorist threat, program objectives, 
and a description of the assessment framework used to develop the performance 
metrics and effectiveness.  The DoD must use that defined framework to assess 
both program performance and effectiveness in achieving the intended operational 
purpose, and it must include those assessment results in its reports to Congress.

Furthermore, subparagraph (f) of 10 U.S.C. § 2282 states that the DoD can 
use funding amounts designated by the authority to conduct assessments and 
determine the effectiveness of its efforts.

Existing DoD and other Government orders, directives, policies, regulations, and 
instructions provide the DoD with considerable guidance about how to effectively 
manage and conduct activities originally authorized by Section 1206, later by 
Section 2282, and now comparable sections of NDAA FY 2017, Section 1241.  The 
FY 2017 NDAA requires Section 2282 to be replaced in September of FY 2017 with 
comparable language in Section 333, title 10, United States Code.  See Appendix B 
for a summary of applicable guidance.

Overview of the Section 1206 Process 
The Section 1206 project15 review-approval-execution cycle starts about 
nine months before the start of each fiscal year.  This cycle begins with internal 
planning and with the DASD(SOCT)’s issuing guidance for submitting annual 
project proposals.  Based on that guidance, GCCs work with U.S. embassies and 
their associated Security Cooperation Organizations (SCOs) to develop Section 1206 
project proposals.

 14 Ibid.
 15 See footnote 3 for an explanation of this report’s distinction between the terms project and program and their use 

within this report.
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Past DASD(SOCT) guidance for annual proposals directed GCCs and SCOs to directly 
coordinate with Defense Security Cooperation Agency (DSCA), Military Department 
Implementing Agencies (MILDEP IAs),16 and other relevant stakeholders to ensure 
that project proposals were complete, accurate, and executable within the next 
fiscal year.  The FY15 NDAA and DoD policy reiterate that Section 1206 proposals 
must be jointly formulated by the DoD and the DOS.17  The DOS Chiefs of Mission 
are required to formally coordinate and concur on projects proposed for their 
respective countries.

Having received concurrence by the Chief of Mission, each GCC internally assesses, 
prioritizes, and submits its Section 1206 project proposals to the Joint Staff J5 
Strategic Plans and Policy Directorate for further review by DASD(SOCT).  The DOS 
concurrently coordinates these same project proposals through its various regional 
and functional bureaus, with the Bureau of Political-Military Affairs serving as the 
principal action office.

About 4 months before the start of each new fiscal year, the Assistant Secretary 
of Defense (Special Operations/Low-Intensity Conflict) (ASD(SO/LIC)) convenes 
a strategic review by senior-level Section 1206 stakeholders to begin the process 
of strategically prioritizing and selecting project proposals for recommended 
approval.  This forum includes senior GCC officials and representatives from 
DSCA, DASD(SOCT), Special Operations Command (USSOCOM), Joint Staff J5, 
Under Secretary of Defense for Comptroller, MILDEP IAs, and congressional 
committee staff members, among others.  The Bureau of Political-Military Affairs 
serves as the main coordinator for DOS matters.

The DoD and DOS efforts to further review, assess, and prioritize submitted 
project proposals include considering independently developed rank-order listings 
of those proposals by both Joint Staff J5 and USSOCOM.  The DASD(SOCT) and 
senior DOS representatives collectively consider a diverse range of security and 
diplomatic aspects to enable the DASD(SOCT) to develop a list of recommended 
projects.  The ASD(SO/LIC) then coordinates that list of recommended projects 
through appropriate channels for Secretary of Defense approval and Secretary of 
State concurrence.  After receiving that approval and concurrence, the DoD notifies 
Congress of its recommended projects shortly after the new fiscal year begins.

 16 Implementing Agency.  The military department or defense agency responsible for the execution of military 
assistance programs.  With respect to Foreign Military Sales, the military department or defense agency assigned 
responsibility by DSCA to prepare a Letter of Offer and Acceptance and to implement a Foreign Military Sales case.  
For Foreign Military Sales cases, the IA is responsible for the overall management of the actions that will result in 
delivery of the materials or services set forth in the Letter of Offer and Acceptance that was accepted by a foreign 
country or international organization.  Defense Security Cooperation Agency Manual 5105.38-M, Security Assistance 
Management Manual (eSAMM), April 30, 2012, (electronic format only) Glossary (refer to Table C5.T2 for a listing of IAs).

 17 Public Law 113-291, the “Carl Levin and Howard P. ‘Buck’ McKeon National Defense Authorization Act for 
Fiscal Year 2015,” December 19, 2014, Section 1205, para. (a); Authority and DoD Instruction, 5111.19, 
“Section 1206 Global Train-and-Equip Authority,” June 26, 2011, para. 3.a.
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This notification by the Department must occur at least 15 days before starting 
a project.  Thereafter, approved projects are executed.  DoD Instruction 5111.19 
requires that, during execution, GCCs direct the SCOs to coordinate with MILDEP 
supporting agencies and DSCA to closely track the procurement, shipment, 
and delivery of requested equipment or the scheduling of designated training.  
Throughout each year, the DoD selectively assesses the progress of previously 
approved and executed projects and uses assessment results to fulfill its 
congressionally mandated DoD reporting requirements.

See Appendix D for additional information about the Section 1206 project 
review-approval-execution cycle.

Report Overview
This report is generally organized around the annual Section 1206 cycle, 
discussed above; it includes the following seven findings:

• Finding A – summarizes notable Section 1206 progress;

• Finding B – discusses programmatic planning, management, 
and objectives;

• Findings C and D – discuss the project proposal development, submission, 
prioritization, and selection actions that lead to project approval and 
congressional notification;

• Finding E – discusses issues associated with the procurement and delivery 
of equipment, training, and services;

• Finding F – discusses the challenges of sustaining partner-nation 
capabilities; and

• Finding G – discusses measuring and assessing operational impacts and 
programmatic performance with respect to identified goals and objectives.
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Finding A

Section 1206 Funds Provided Partner Nations with 
Enhanced Capabilities to Conduct Counterterrorism 
and Stability Operations

Discussion
Since its initial NDAA authorization in FY 2006, the Section 1206 initiative has 
expended over $2B to provide enhanced capabilities for counterterrorism and 
stability operations to more than 70 recipient countries.  DoD officials have 
continued to refine the management processes associated with Section 1206.

Interagency coordination and organizational initiatives by the DoD and the DOS, 
in particular, have contributed to this progress.  Coordination was particularly 
noteworthy at the Country Team level and between the DoD DASD(SOCT) and the 
DOS Bureau of Political-Military Affairs.

Efforts by other DOS functional and regional bureaus, DSCA, MILDEP IAs, 
and U.S. Missions and their SCO personnel also advanced Section 1206/2282 
development.  The Joint Consolidation Point established by DSCA, discussed below, 
is an additional example of a positive initiative.

Joint Consolidation Point
On behalf of the DoD, the DSCA is responsible for coordinating the procurement and 
delivery of Section 1206/2282 equipment.  As a part of that support, it established 
a Joint Consolidation Point (JCP) to speed up shipments to partner nations, provide 
better accountability of equipment, and correct other field-identified discrepancies.  
DSCA officials at the JCP cited initiatives, such as improved contract-award and 
monitoring processes for equipment items as evidence of the progress made in 
supporting these goals.

Other reported JCP actions included continuous-process improvements based on 
Lean Six Sigma18 practices.  One improvement was that JCP officials established a 
requirement that Section 1206 equipment movements have dedicated escorts who 
accompany the aircraft to provide SCO officials in the recipient countries with 

 18 Lean Six Sigma is a part of the DoD-wide Continuous Process Improvement implementation.  Lean refers to a 
methodology focused on workflow, customer value, and the elimination of process waste, which differs from 
traditional process- improvement strategies in that it focuses primarily on eliminating non-value-added activities. 
Six Sigma is a disciplined, data-driven methodology that strives to satisfy customer requirements while minimizing 
waste by reducing and controlling process variation.  DoD Instruction 5010.43, “Implementation and Management of 
the DoD-Wide Continuous Process Improvement/Lean Six Sigma (CPI/LSS) Program,” July 17, 2009, pp. 1 and 21.



Findings

12 │ DODIG-2017-099

on-site coordination assistance to ensure smooth deliveries.  Shipment-delivery 
survey responses indicated that most SCO personnel had experienced improved 
DSCA JCP deliveries.

Enhanced Partner-Nation Capabilities
Partner nations, DoD officials, and DOS officials also reported during interviews 
that they maintained an interest in continuing to receive Section 1206 support.

As noted, more than 70 countries have received assistance under the authority 
of Section 1206.  Some examples of productive partnerships using Section 1206 
assistance include:

• During interviews, U.S. military and civilian officials identified the 
government of Kenya as a strong partner with significant ability and 
commitment to absorb and use enhanced counterterrorism capability 
to combat national and regional threats.  The team observed equipment 
and training provided by Section 1206 for the Kenyan Ranger Regiment 
and the Special Boat Unit, both deployed to Somalia in support of the 
African Union Mission in Somalia (AMISOM) to counter al Shabaab.

• The government of the Philippines used Section 1206 support to improve 
its combat effectiveness against Abu Sayyaf insurgents in the southern 
part of the country.  We received classified briefings detailing the 
enhanced capability and successful counterterrorism operations resulting 
from equipment delivered under the authority of Section 1206.  We also 
visited Philippine Marine Special Forces units in the field and observed 
demonstrations of capabilities provided or enhanced by Section 1206 
equipment and training.

Figure 3.  Section 1206 Provided Mine Resistant Ambush Protected (MRAP) Vehicles to Support a 
Georgian Infantry Battalion’s Stability Operations Deployment to Afghanistan
Source:  DoD OIG.
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Counter-Islamic-State Implications
Besides the broader partner-nation support outlined above, Section 1206 was used 
to directly support other countries in the Middle East to counter aggression from 
ISIL.  For example, Section 1206 projects provided items such as small arms and 
ammunition for Jordan and Iraq early in FY 2015.

The DoD also approved Section 1206 fixed-wing intelligence, surveillance, and 
reconnaissance, along with equipment for unmanned-aerial systems for Jordan and 
Lebanon to counter ISIL.  Concurrently, border-security projects for both Jordan 
and Lebanon were approved, as was a quick-reaction-force project for Jordan.  
As early as June 2015, equipment was in the delivery process for those projects.

Security units in Lebanon, equipped under Section 1206, provided essential 
security support, which in 2014 enabled Lebanese forces to thwart an Islamic State 
in Iraq and the Levant (ISIL) cross-border attack on the country’s northeastern 
border.  The team observed the weapons, equipment, and ammunition used in 
counterterrorism operations by the Lebanese Armed Forces (LAF), specifically 
in the operations against ISIL.

Stability Operations
GCCs, SCO’s, and partner-nation officials stated during interviews that Section 1206 
support of stability-operation efforts has contributed to developing productive 
stability-operations partnerships.  These partnerships have resulted in troop 
contributions in support of U.S., North Atlantic Treaty Organization (NATO), 
and Coalition efforts in Afghanistan.  For example, because of Section 1206 
support, Poland and Romania, two of NATO’s newer members, have served 
as stability-operations partners with the U.S. and Coalition in Afghanistan.  
Due to these relationships, each of these two countries has:

• deployed forces to Afghanistan in support of U.S. interests;

• expressed their willingness to adopt and train to NATO/U.S. operations 
doctrine to assist the U.S. in pursuing national-security objectives, 
especially in the Baltic region, which is threatened by Russian 
aggression; and

• achieved an interoperability capability with the U.S. that allowed multiple 
successful deployments to Afghanistan in support of NATO, where they 
successfully completed operational missions as a part of the Coalition.
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Conclusion
The Section 1206 assistance provided by the DoD, in coordination with the DOS, 
has contributed to enhanced partner-nation capability to conduct counterterrorism 
and stability operations in support of U.S. national-security objectives 
and interests.

Specifically, DoD has used Section 1206 authority to support U.S. and coalition 
stability-operation efforts in Afghanistan for many years, and it has provided 
support for our partner nations in the Middle East to help counter ISIL.  Process 
improvements by DoD management enhanced delivery timeliness and accuracy.
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Finding B

Planning, Management, and Objectives
The DoD did not thoroughly plan, manage, or resource activities funded under 
Section 1206.

Before the FY 2015 NDAA,19 the DoD conducted Section 1206 activities without 
assurance that Congress would continue the authority each year.  This caused 
the DoD to delay committing the resources each year to effectively manage, and 
execute Section 1206 projects.

Consequently, the DoD’s Section 1206 implementation lacked sufficient resources 
and a planning strategy with clearly defined objectives and a comprehensive 
execution plan.  This may have impeded the DoD from achieving the greatest 
impact for resources expended.

Discussion
Section 1206 initiatives are part of the DoD contribution to Security Sector 
Assistance.20  Presidential Policy Directive 23 (PPD-23) states that one of the policy 
guidelines for Security Sector Assistance initiatives is to “be more selective and use 
resources for the greatest impact.”21  To maximize the impact of Security Sector 
Assistance resources, U.S. Government programs:

will be strategic and focused on investments aligned with national 
security priorities and in countries where the conditions are right 
for sustained progress.  Resource allocation will be evaluated based 
on common interagency assessments, multiyear strategies, and 
performance against measures of effectiveness.22

PPD-23 also states that agencies must plan, synchronize, and implement Security 
Sector Assistance activities through a deliberate process that aligns activities and 
resources with national-security priorities.  The directive further requires agencies 

 19 During the fieldwork for this report, Congress enacted 10 U.S.C. § 2282 and 10 U.S.C. Chapter 16.  These statutes 
specified actions that reinforced guidance in existing DoD and other Federal directives about effectively managing 
resources expended under that authority, which are issues that are discussed in this report.

 20 The security sector is composed of institutions such as partner governments and international organizations, which have 
the authority to use force to protect both the state and its citizens, to enforce the law, and to provide oversight of those 
organizations and forces.  U.S. Security Sector Assistance policy is aimed at strengthening U.S. ability to help allies and 
partner nations to build their own security capacity, consistent with the principles of good governance and the rule of 
law.  Presidential Policy Directive 23, “Security Sector Assistance,” April 5, 2013.

 21 Ibid.
 22 Ibid.
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to “inform policy with rigorous analysis, assessments, and evaluations.”  The 
directive defines monitoring and evaluating programs and introducing common 
standards and expectations.  These standards must:

• establish measurable objectives,

• collect appropriate data on the impacts and results of programs, and

• inform decision making with improved data derived from evaluations 
of impacts when permissible.23

PPD-23 states that it is essential that activities be selective, focused, and aligned 
with broader foreign policy and national security objectives.  PPD 23 also lists 
goals for targeted security sector assistance that provides that alignment. 
Examples include:

• Help partner nations to build sustainable capacity to address 
common security challenges, specifically to disrupt and defeat 
transnational threats.

• Promote partner support for U.S. interests.

• Promote universal values.

• Strengthen collective security and multinational defense 
arrangements and organizations.24

Furthermore, congressional committee reporting emphasized that Section 1206 
differed from traditional foreign assistance authorities, noting the significance of 
the “fundamental distinction . . . between requirements generated on behalf of the 
foreign nation (consistent with U.S. policy), and requirements generated through 
a DoD-led assessment of the United States’ national security needs.”25

DoD Directive 5132.03, “DoD Policy and Responsibilities Relating to Security 
Cooperation,” reflects the PPD-23 guidelines, requiring security cooperation26 
efforts such as Section 1206 to be “planned, programmed, budgeted, and 
executed with the same high degree of attention and efficiency as other 
integral DoD activities.”

 23 Ibid.
 24 Ibid.
 25 House Report 111-166 to accompany the NDAA for Fiscal Year 2010.
 26 DoD Directive 5132.03, “DoD Policy and Responsibilities Relating to Security Cooperation,” October 24, 2008, 

defines security cooperation as including “DoD-administered security assistance programs.”



Findings

DODIG-2017-099 │ 17

Program Goals and Objectives
GAO “Standards for Internal Control in the Federal Government” states that 
implementing appropriate internal control is a key factor in helping Federal 
managers to achieve agency missions while minimizing operational problems.27  
According to the GAO, control activities are the policies, procedures, techniques, 
and mechanisms that management uses to enforce its directives, such as the 
process of adhering to requirements for budget development and execution.  
Other activities (such as establishing clear, consistent objectives, monitoring 
performance measures and indicators, and comparing actual performance 
with planned or expected results) also play a significant role in promoting 
performance-based management and in achieving overall performance goals.

Office of Management and Budget (OMB) Circular No. A-11, “Preparation, 
Submission, and Execution of the Budget,” provides a practical illustration of 
how adhering to GAO standards supports Presidential budget development and 
execution.  For instance, this circular requires Federal agencies to “discuss 
performance goals and indicators” as a part of the narrative support for justifying 
their obligations.  Circular No. A-11 also states the requirement of the GPRA 
Modernization Act of 2010 that goals “be expressed in an objective, quantifiable, 
and measurable form,”28 and it further emphasizes, “leaders at all levels of the 
organization are accountable for choosing goals and indicators wisely and for 
setting ambitious yet realistic targets.”29

Documentation related to Section 1206 activities did not meet the above standards 
for communicating specifically how obligating funds would support strategic 
and national security objectives.  For example, the narrative support that DSCA 
provided in its FY 2015 Defense-Wide Operations and Maintenance budget 
estimates for Section 1206 stated:

The FY 2015 plan is to obligate the funds available in support of 
Secretary of Defense notified programs.  The objectives of the 
Program are to provide support to partner nations to better enable 
them to conduct counter terrorism and stability operations.30

 27 GAO “Standards for Internal Control in the Federal Government,” November 1999, GAO/AIMD-00-21.3.1 (11/99), p. 1. 
Unless, in consultation with OMB, agencies determine that this is not feasible.  In these cases an “alternative-form.”

 28 Unless, in consultation with OMB, agencies determine that this is not feasible.  In these cases an “alternative-form” 
performance goal may be used.  Circular No. A-11, “Preparation, Submission, and Execution of the Budget,” Executive 
Office of the President, Office of Management and Budget, June 2015, p. 200-14.

 29 Ibid.
 30 DSCA “Fiscal Year 2015 Budget Estimates,” March 2014.  The submission included the same text for Section 1206 

program plans and objectives for FYs 2014 and 2015.
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For FYs 2012 through 2014, the guidance simply quoted the language of the statute 
as the purpose of Section 1206 activity.  Also, DoD project-proposal guidance (sent 
to GCCs and SCOs at U.S. embassies worldwide in FY 2015) said that the purpose 
of Section 1206 program activity was “to advance U.S. national security interests 
by leveraging the interests the United States shares with partners in combating 
terrorism and stability operations.”  However, the guidance still did not require 
project proposals to establish goals, such as those articulated in PPD-23, to provide 
a link to strategic and national security objectives.

These shortcomings indicate that the DoD did not define objectively measurable 
performance goals for Section 1206 program activities to effectively maximize the 
counterterrorism and stability impact with partner nations as required by PPD-23.

Division of Responsibilities and Unified Management
GAO standards additionally state that an “agency’s organizational structure 
clearly define[s] key areas of authority and responsibility and establish[es] 
appropriate lines of reporting.”31  DoD Instruction 5111.19, “Section 1206 Global 
Train-and-Equip Authority,” July 26, 2011, assigned responsibilities to various 
DoD Components to execute and manage Section 1206 projects,32 with the 
ASD(SO/LIC)33 tasked to “provide section 1206 policy oversight and guidance . . . 
to regional and functional offices and the DoD Components.”  However, in executing 
this task, the ASD(SO/LIC) did not further designate a primary office with clear 
authority to coordinate, synchronize, and direct actions across all entity-wide 
program activities necessary for establishing or enhancing a partner nation’s 
counterterrorism or stability operations capacity. 

Section 1206 was a temporary provision in law from 2006 until the FY 2015 NDAA 
established it as a permanent authority in 10 U.S.C. § 2282.  DoD officials reported 
that, during the years while Section 1206 was a temporary authority, it was not 
feasible for SOCT to fully staff the managing of these activities.  Those officials 
stated that, though manned to manage and oversee Section 1206 activities, SOCT 
was not expected to conduct “program-management” functions.

Consequently, we identified issues about the coordination of equipment delivery, 
the operational suitability of equipment delivered, the completeness of equipment 
delivered, or the sufficiency of partner-nation training in 14 of the 19 Section 1206 
recipient countries visited.  (Further details are provided in Finding E.)  

 31 Op. Cit., GAO/AIMD-00-21.3.1 (11/99).
 32 The Instruction divided key responsibilities among DoD Components, including the ASD(SO/LIC), Secretaries of the 

Military Departments, GCC Commanders, the Directors of DSCA, and the Defense Institute of International Language 
Studies Director.

 33 The title for the ASD(SO/LIC) in DoD Instruction 5111.19, dated July 26, 2011, Assistant Secretary of Defense for Special 
Operations and Low-Intensity Conflict and Interdependent Capabilities (ASD(SO/LIC&IC)), is no longer current.
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An official of A DSCA stated that coordination within DoD to correct these types 
of deficiencies was difficult because there was no dedicated DoD lead manager 
(for example, a program manager, responsible for directing and coordinating 
Section 1206 activities).  We also concluded that the lack of a lead manager within 
the office of the ASD(SO/LIC) contributed to authority and responsibility gaps 
in DoD that impeded effective coordination and synchronization of Section 1206 
project-development and -execution activities.

Congressional Section 1206/2282 Management Requirements
When Congress in 10 U.S.C. § 2282 codified Section 1206 as a permanent authority, 
the new statutory language added authorities, such as extending the availability of 
funds for program assessment.  It also included additional reporting requirements, 
which required the DoD to include a description of program objectives, an 
assessment of the capacity of recipient countries to absorb assistance, and 
arrangements for sustaining this assistance.  These specified report elements 
explicitly applied Federal performance-based management requirements to 
Section 1206 activities, now authorized under Section 2282.  In summary, the 
new Section 2282 language presented the ASD(SO/LIC) with an opportunity to 
improve the management of activities authorized under the section.

Conclusion
DoD officials informed our team that, before the enactment of 10 U.S.C. § 2282, 
the DoD was reluctant to commit personnel and other resources necessary to plan 
and deliberately manage the implementation of Section 1206 as a program.  As a 
result, the administration of Section 1206 funding and projects lacked a multiyear 
strategy and an implementation plan with clearly defined program goals and 
objectives directly pursuant to U.S. strategic and national military objectives for 
counterterrorism and stability operations.  Applicable DoD and other Federal 
directives require a plan with strategically focused, outcome-related goals and 
objectives, along with performance goals to define the level of performance to 
be achieved.  We identified areas in which Section 1206 management needed to 
improve efforts to meet the prescribed Federal management requirements.

During the fieldwork for this report, Congress enacted 10 U.S.C. § 2282.  This 
statute specifies actions that reinforce guidance in existing DoD and other Federal 
directives about effectively managing resources expended under that authority.
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Recommendations, Management Comments, 
and Our Response 34

Recommendation B.1
Under Secretary of Defense for Policy conduct Department of Defense activities 
authorized under 10 U.S.C. § 2282 in accordance with Office of Management and 
Budget Circular No.  A-11 and all applicable Department of Defense and other 
United States Government statutes, directives, and guidance for Department of 
Defense programs by:

a. Designating a lead manager and management office with the 
responsibility to coordinate, synchronize, and integrate relevant 
activities, with sufficient operating authority over Department of Defense 
implementing components, to ensure effective management control in 
program execution.

Management Comments to Recommendation B.1.a
The Assistant Secretary of Defense (Special Operations/Low Intensity Combat) 
(ASD(SO/LIC)), performing the duties of the Under Secretary of Defense for 
Policy (PDO) USD(P) agreed with Recommendation B.1.a.  The ASD(SO/LIC), 
PDO USD(P) stated that, in September 2015, the Deputy Assistant Secretary of 
Defense for Special Operations and Combating Terrorism created the position 
of Director, Counterterrorism Partnerships, as the lead office to coordinate, 
synchronize, and integrate relevant counterterrorism activities.  The FY17 National 
Defense Authorization Act (NDAA) directs the department to consolidate security 
cooperation program-management functions into the DSCA.  The ASD(SO/LIC), 
PDO USD(P) is in the process of exploring options to migrate these responsibilities 
to the DSCA.

Our Response
Management’s comments were responsive to the recommendation, and we 
consider the recommendation to be resolved, but still open.  We will close 
the recommendation after we determine if the plan developed to migrate 
responsibilities from the Under Secretary of Defense for Policy to the DSCA 
identifies a lead manager and office with sufficient operating authority to 
coordinate, synchronize, and integrate activities authorized under 10 U.S.C. § 2282.  
We will request a copy of this plan in six months.

 34 All recommendations in this report refer to Department of Defense activities that were originally authorized by the 
NDAA for Fiscal Year 2006, Section 1206 (2006), as amended, and are currently authorized under Section 2282, title 10, 
United States Code, December 19, 2014.
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b. Ensuring that the designated program management office has sufficient 
professional staff with the necessary expertise and appropriate resources 
to effect timely procurement and delivery of appropriate equipment 
components, training, and other services necessary for enabling partner 
nations to reach the intended full operational capability.

Management Comments to Recommendation B.1.b
The ASD(SO/LIC), PDO USD(P), agreed with Recommendation B.1.b.  In 2016, Policy 
leadership sought approval for 15 more program-management staff personnel.  
According to the ASD(SO/LIC), PDO USD(P), these billets will be transferred to the 
DSCA, in line with direction in the FY17 NDAA to consolidate security cooperation 
management functions into the DSCA.  Management is planning to move security 
cooperation responsibilities from the Under Secretary of Defense for Policy to the 
DSCA.  The ASD(SO/LIC), PDO USD(P), continues to work to ensure the adequate 
staffing for the DSCA program-management responsibilities.   

Our Response 
Management’s comments were responsive to the recommendation, and we 
consider the recommendation to be resolved, but still open.  We will close the 
recommendation after we receive confirmation of the increase in billets in the 
DSCA to support their increased program-management responsibilities resulting 
from consolidating security cooperation management functions into the DSCA.  
We will request an update in six months.  

c. Issuing updated instructions to support effective program 
implementation, execution, and management oversight.

Management Comments to Recommendation B.1.c
The ASD(SO/LIC), PDO USD(P), agreed with Recommendation B.1.c, stating that, 
beginning in FY17, the Counterterrorism Partnerships Office provided updated 
program-design guidance consistent with the new program-implementation 
approach.  The planning guidance included program-design guidance and process 
steps.  ASD(SO/LIC), PDO USD(P), intends to leverage these best practices, as 
well as lessons learned from interagency partners, to ensure that proposals 
for the transition to security cooperation program management by the DSCA 
incorporates a performance-management framework to support effective oversight 
and execution. 
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Our Response
Management’s comments were responsive to the recommendation, and we 
consider the recommendation to be resolved, but still open.  We will close this 
recommendation after we receive a copy of the proposals being developed 
for the transition to security cooperation program management by the DSCA 
that incorporates a performance-management framework to support effective 
oversight and execution.  We will request an update in six months.

Recommendation B.2
Under Secretary of Defense for Policy direct the development of a comprehensive 
plan to implement activities authorized under 10 U.S.C. § 2282 through a strategy 
with outcome-oriented objectives that are quantifiable and measurable.  The 
strategy should include clear mission, purpose, and goals about the allocation of 
resources and the use of partner-nation security forces to achieve results that 
effectively support the goals and objectives of United States counterterrorism 
and stability operations.

Management Comments to Recommendation B.2
The ASD(SO/LIC), PDO USD(P), agreed with Recommendation B.2, stating that, 
based on key strategic planning-guidance documents, the new planning approach 
begins with an articulation of the theory of change and the desired outcome 
in the form of the security role that the DoD seeks a partner to play.  The 
Counterterrorism Partnerships Office issues a strategy-driven, resource-informed 
set of objectives that can drive the development and evaluation of indicators.  
This approach will continue to be implemented as the Department transitions 
to security cooperation program management under 10 U.S.C. § 333.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  To close this recommendation, 
we request, by August 21, 2017, a copy of the guidance or documentation that 
results in a strategy-driven, resource-informed set of objectives that drives 
development and evaluation of indicators.
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Finding C

Developing and Submitting Project Proposals
DoD Section 1206 proposals did not always provide certain information necessary 
for making informed selection decisions.  Common omissions included clearly 
defined requirements for partner-nation security equipment and training, 
measuring project operational impact, and sustainment of delivered capability.

This occurred because:

a. Guidance for SOCT project proposals was not sufficiently instructive to 
ensure that Section 1206 proposals included all essential information;

b. SOCT did not require GCCs to comply with its guidance for project 
proposals; and

c. DoD personnel who developed project proposals did not always possess, 
or have ready access to, the expertise and information necessary 
to accurately and sufficiently define equipment specifications and 
training requirements.

As a result, SOCT personnel had limited success, despite considerable follow-
up coordination with GCC personnel, in obtaining the required information, 
such as partner-nation capacity to use and sustain the equipment, identification 
of metrics, and project outcomes.  Further, these factors impeded SOCT from 
making fully informed project-selection decisions, sometimes resulting in partner 
nations receiving inappropriate, or less compatible, equipment than required.  
Ultimately, this increased the potential that partner nations would not gain the 
counterterrorism capacity intended to support U.S. security interests.

Discussion
We reviewed Section 1206 project proposals for counterterrorism and stability 
operations submitted for FYs 2013 through 2015.  These proposals were developed 
by DoD in coordination with the DOS and partner nations, to support U.S. and 
partner nation security interests.  SOCT proposal guidance varied from year to 
year about the amount of the detail required to describe certain areas, such as 
sustainment plans, and limitations associated with building a capacity over time.  
However, this guidance did require proposals to:

• explain metrics and milestones,

• assess past performance,
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• link national-security objectives, and

• include plans for equipment sustainment.

A comparison of proposals against these guidelines showed that many proposals 
did not contain the required information that would allow SOCT to make fully 
informed selection decisions and to assess the progress of approved projects.

Common specific omissions included:

• goals and objectives sufficient to develop appropriate performance metrics 
and execution milestones for measuring Section 1206 project progress;

• performance metrics and execution milestones for measuring operational 
impacts and measuring Section 1206 project progress;

• objective evidence, based on past-performance data, of a partner nation’s 
ability to integrate and employ the capability;

• a target level of performance against a validated threat sufficient to 
determine whether the project, over time, would reliably support U.S. 
counterterrorism- and stability-operations goals and objectives; and

• adequately developed and sufficiently detailed equipment-sustainment 
plans, with evidence that those plans could be effectively executed.

Sufficiency of Guidance and Proposals
As with the annual guidance, the templated forms (for the Section 1206 proposals) 
also changed each year.  The guidance and the template for FY 2015 continued 
to generate proposals that did not include information adhering to the guidelines 
listed above.  For example, while the FY 2015 guidance included “Tips for 
Successful Proposals,” the template did not explicitly require metrics, milestones, or 
comments on past performance.  Moreover, while the FY 2015 guidance suggested 
that the proposal “describe the urgency and impact (risk) if the capability is not 
provided,” urgency was not a required element in the FY 2015 templated form.

FY 2015 guidance and the associated templates did not provide examples 
illustrating the specific type of information and detail required to fully complete 
specific sections of the proposal form.  Nor did the guidance require that proposals 
include sufficient:

• data (including past-performance data), analysis, and results 
demonstrating that the partner nation could effectively absorb, sustain, 
and use the equipment and training to conduct operations; and

• anticipated project performance, impact metrics, and 
execution milestones.
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Including samples of clearly defined sustainment plans in the guidance would have 
been particularly useful.  For example, many FY 2015 proposals lacked adequate 
information about partner-nation sustainment of equipment and training funded 
under Section 1206.  To correct this, the updated guidance should include a 
sample proposal containing sufficient information about equipment sustainment 
and training.

Further, SOCT included metrics and milestones as required elements in its FY 2013 
proposal template, but it did not require them in its FY 2014 and 2015 templated 
forms.  SOCT also modified the sustainment sections of the templates, removing 
the requirement for data about Foreign Military Financing (FMF) as a major source 
of funding.

SOCT reported that it had followed up with GCCs and SCOs to obtain data required 
by its guidance that was not in the submitted project proposals.  However, our 
review indicated that SOCT had achieved limited success.35  For example, of the 
first 12 FY 2015 Section 1206 project proposals sent to Congress, we determined 
that, while one project proposal did attempt to provide metrics, as required, none 
of the proposals included sufficiently detailed metrics to evaluate future project 
performance.  Our review also indicated that SOCT did not use past-performance 
data to track or assess projects, or to justify future proposals.  This is notable, 
since OMB guidance listed past-performance data as important to justifying 
budget decisions.

Presidential Policy Directive 23 (PPD-23) indicates that collecting data about 
the impact and results of activities such as Section 1206 projects is important 
to ensuring informed decisions.  However, the information gaps outlined here 
caused even approved proposals to lack required key project information, such as 
metric descriptions, absorbability of proposed capability, and sustainment details 
necessary for fully informed selection decisions.

Compliance with Established Guidance
Numerous Section 1206 proposals submitted to Congress did not comply with 
SOCT’s proposal guidance.  Shortfalls included erroneous or omitted information, 
such as metrics, described in the previous subsection, as well as incomplete 
responses to standard proposal questions.  Missing or incomplete information 
complicates project selection and approval by requiring assumptions, which may 
lead to inappropriate or less effective investment of Section 1206/2282 funds.

 35 April 2016 GAO report also stated, “… fiscal year 2015 Global Train and Equip project proposal packages did not always 
document consideration of baseline assessments and sustainment plans, and rarely did so for absorptive capacity.”  
GAO Report 16-368, “Counterterrorism: DoD Should Enhance Management of and Reporting on Its Global Train and 
Equip Program, April 2016, p. 12.
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According to SOCT officials, correcting and finalizing 
incomplete and inaccurate project proposals resulting 

from insufficient guidance, lack of expertise, or lack of 
personnel increased the workload of GCC and SCO officials 
submitting them, as well as the SOCT officials reviewing 
them.  GCC officials told us that they had expended 

additional time and effort in responding to follow-up 
requests for required Section 1206 proposal information.  

SOCT officials further stated that the impact of increased workloads 
was especially apparent in one particular GCC, which, when compared with other 
GCCs, had the longest response time to SOCT’s proposal follow-up requests.

SOCT reported that SOCT had used all relevant information while selecting 
projects, which was consolidated into and recorded as a complete project package.  
One official stated that SOCT was developing a location for storing consolidated 
proposal information, but at that time the Joint Staff J5 website was the best 
source of archived information.  Our subsequent review of the Joint Staff J5 
website indicated that consolidated proposal “packages” were not posted to that 
site.  For example, requests for information (RFIs) sent by SOCT and responses 
received were not posted under a particular proposal (to present a complete record 
of the initiation, development, and final notification of the proposal).  GCC and 
SCO personnel did not have access to the latest data, short of directly calling or 
e-mailing Joint Staff J5 action officers.36

Personnel Experience and Expertise
Officials at multiple command levels stated that the technical and operational 
knowledge of Section 1206/2282 project developers assigned to SCOs varied.  
This variance in SCO expertise, coupled with rapid staff turnover and personnel 
vacancies, contributed to inconsistent quality of proposal information.  In some 
cases a lack of specific expertise limited the ability of SCO officials to accurately 
determine requirements.  For example, an official with the Joint U.S. Military 
Assistance Group – Philippines indicated that their organization could identify 
capability gaps but lacked a degree of technical ability to determine what specific 
equipment was needed to fill these gaps.

The lack of adequate technical knowledge about required equipment, training, or 
services (on the part of SCOs and GCC personnel) resulted in a few instances where 
partner nations received incomplete or inappropriate equipment.  For example, 
the Philippines, in the USPACOM area of responsibility, received radio equipment 

 36 In August 2016 follow-up correspondence, SOCT officials indicated that they had developed a storage repository 
for project proposals and associated information.  However, it was unclear whether all required Section 1206/2282 
stakeholders could access that information, especially GCCs, SCOs, and other DoD field components.
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without critical components and night-vision devices without helmet mounting 
brackets.  Indonesia received Evinrude boat engines, which were difficult for them 
to maintain, instead of the engines originally requested.  Two other countries, 
in different GCC areas of responsibility, received equipment that did not match 
the nations’ needs and was of limited use for the anticipated purpose.  Uganda 
needed a particular type of armored personnel carrier but received a different 
vehicle, which was harder to maintain.  Azerbaijan also received Evinrude boat 
engines, which were reported as not operational at the time of our visit.  Even 
if the inexperience of SCO and GCC personnel had caused or contributed to this 
issue, there was no internal control function at SOCT, DSCA, or the MILDEP IAs 
to identify these deficiencies before the shipment of the equipment to the SCO.  
(See Finding E).

Conclusion
A lack of required data in proposals contributed to the increased workload of 
DoD staff to collect the data necessary for developing and selecting proposals.  
Of even more importance, a lack of essential data hindered fully informed 
selections, and it increased the risk that Section 1206 projects would not achieve 
the intended enhanced partner-nation defense and security capacity.  A lack of 
technical expertise about specific types of requested equipment also contributed to 
missing or incorrect data in the development and submission of project-proposals, 
sometimes resulting in the delivery of incomplete or inappropriate equipment.

Recommendations, Management Comments, 
and Our Response
Recommendation C.1
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict 
pursuant to implementing activities authorized under 10 U.S.C. § 2282, take 
action to:

a. Issue and enforce proposal guidance, including standards for submitting 
specific information necessary to fully describe partner-nation 
requirements, the metrics to assess project impact, and the means to 
sustain a project, if applicable.

Management Comments to Recommendation C.1.a
The ASD(SO/LIC), PDO USD(P), agreed with recommendation C.1.a, stating that, late 
in 2015, the Counterterrorism Partnerships Office, the lead office to coordinate, 
synchronize, and integrate relevant counterterrorism activities, provided to the 
Geographic Combatant Commands a new comprehensive proposal form to address 
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all elements of program design.  The Counterterrorism Partnerships office then 
implemented cross-department, interagency “red teams” to enforce standards.  As a 
part of the FY17-NDAA-mandated security cooperation reforms.  The ASD(SO/LIC), 
PDO USD(P), is developing a plan to integrate metrics and outcome indicators into 
program design.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  No later than August 21, 2017, 
we request a copy of the comprehensive proposal form that addresses all elements 
of program design.  In six months, we will request a copy of the plan being 
developed to integrate metrics and outcome indicators into program design.  
We will close the recommendation if we determine that these documents fully 
describe partner-nation requirements, the metrics to assess project impact, and 
the means to sustain a project.

b. Update proposal forms to provide guidance about including sections that 
enable Geographic Combatant Commands and United States Embassy 
Security Cooperation Organizations to document required data.

Management Comments to Recommendation C.1.b
The ASD(SO/LIC), PDO USD(P), agreed with recommendation C.1.b, stating that 
the Counterterrorism Partnerships Office provided to the Geographic Combatant 
Commands a new comprehensive proposal form, referenced in management’s 
response to recommendation C.1.a.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  To close this recommendation, 
we request that management provide a copy, by August 21, 2017, of the 
comprehensive proposal form that addresses all elements of program design.  

c. Establish procedures for consolidating and maintaining a record of 
project-relevant information that all United States Embassy Security 
Cooperation Organizations, Combatant Commands, and Office of Secretary 
Defense personnel can readily access.

Management Comments to Recommendation C.1.c
The ASD(SO/LIC), PDO USD(P), agreed with recommendation C.1.c, stating that, 
in November 20I5, the Counterterrorism Partnerships Office developed a new 
electronic filing system to maintain guidance for counterterrorism programs and 
proposals, proposal-development products, proposals, and equipment lists.  The 
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ASD(SO/LIC), PDO USD(P), is now developing options for a collaborative online 
capability, and it has issued DoD Instruction 5132.14, “Assessment, Monitoring, and 
Evaluation Policy for the Security Cooperation Enterprise,” dated January 13, 2017, 
which requires the maintenance of such records.

Our Response
Management’s comments were responsive to the recommendation.  We reviewed 
the DoD Instruction 5132.14 and determined that it addressed our concerns in this 
recommendation about the management and maintenance of records, therefore, we 
consider this recommendation closed.  

Recommendation C.2
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict 
in coordination with applicable Combatant Commands and Military Department 
Implementing Agencies, take action to ensure that Security Cooperation 
Organization personnel assigned to United States Embassies have the appropriate 
training, capability, and necessary Department of Defense support to develop 
equipment and requirement details meeting project-proposal standards required 
by 10 U.S.C. § 2282.

Management Comments to Recommendation C.2
The ASD(SO/LIC), PDO USD(P), agreed with recommendation C.2, stating that 
the FY17 NDAA mandated that the DoD develop a program to professionalize the 
security cooperation workforce, including enhanced training and certification 
requirements and the establishment of career paths.  The DSCA manages 
the workforce-reform effort.  The DSCA is working, in coordination with the 
Geographic Combatant Commands and the Military Departments, to develop an 
implementation plan.  In the near term, the ASD(SO/LIC), PDO USD(P), and the 
DSCA are examining options to provide supplemental planning support to the 
COCOMs and SCOs.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  In six months, we will request 
a copy of the implementation plan for the program to professionalize the security 
cooperation workforce, which includes enhanced training and certification 
requirements and the establishment of career paths.  If we determine that the 
implementation plan will enable DoD to improve the professionalization of the 
security cooperation workforce, we will close the recommendation. 
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Finding D

Prioritizing and Selecting Project Proposals
SOCT’s process for prioritizing and selecting Section 1206 project proposals did 
not comply with applicable executive policy and Department guidance.

This occurred because the ASD(SO/LIC) needed:

• updated procedures that enabled comprehensive, systematic comparison 
of, and differentiation among, the various submitted projects’ costs, 
benefits, and risks; and

• clear documentation of project-selection criteria and methodology, along 
with the basis for the decisions.

The lack of a clear, rigorous methodology for project prioritization and selection 
hindered DoD’s ability to ensure that resources expended would achieve the 
greatest possible impact in support of U.S. objectives for counterterrorism and 
stability operations.  It also inhibited the ability of responsible DoD officials to 
justify project selections to Congress and other stakeholders.

Discussion
DoD Directive 5111.1037 tasks the ASD(SO/LIC) to develop policy and to provide 
advice to senior DoD officials about the use of U.S. Government resources in 
counterterrorism and other sensitive national missions.  The Under Secretary of 
Defense for Policy, ASD(SO/LIC), is responsible for providing “Section 1206 policy 
oversight and . . . to regional and functional offices and the DoD Components.”38  
Within ASD(SO/LIC), the DASD(SOCT) is the subordinate Component assigned with 
the responsibility to establish DoD Section 1206 processes and subsequently to 
refine those processes.

Federal policies require that agencies and, by extension, their subordinate 
elements ensure the efficient use of taxpayer funding.  More specifically, policies 
and programs for security sector assistance must be selective.  They must focus 
on investments, align with national-security priorities, and allocate resources 
for the greatest impact.  To satisfy this requirement, DASD(SOCT) executed the 
prioritization and selection process outlined in the Introduction and Appendix E of 
this report.

 37 DoD Directive 5111.10, “Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict (ASD(SO/LIC)),” 
March 22, 1995, Change 2, October 21, 2011.

 38 DoD Instruction 5111.19, “Section 1206 Global Train-and-Equip Authority,” July 26, 2011, Enclosure 2, p. 5, para. 1.a.
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DoD Instruction 5010.40 directs DoD managers to comply with various Federal 
management standards.39  These standards include establishing a clear, organized 
strategy for ensuring compliance with applicable laws and regulations and 
achieving effective, efficient operations.

Justifying Project Selections
SOCT asserted that its project-selection process equitably evaluated proposals 
from multiple GCCs against operational, policy, and other considerations.  For 
example, SOCT officials listed 11 factors used to determine an initial group of 
projects for congressional notification but further explanation revealed a subjective 
process, which one official characterized as “more art than science.”  Additional 
explanations of their selection factors did not fully account for all essential 
characteristics, such as the relative importance assigned to the various criteria, or 
the information about the partner nation’s past performance, which OMB guidance 
indicated was important in making budget decisions.

In separate interviews with Congressional staff and with SOCT officials, they each 
highlighted the importance of the partner nations’ ability to sustain equipment.  
However, SOCT officials were unable to explain how they evaluated the capability 
of partner nations to sustain projects.

SOCT officials reported that they required the Joint Staff J5 to independently 
rank-order all project proposals submitted by GCCs for a given year.  However, 
SOCT officials did not fully explain how, during their deliberations, they considered 
these inputs and integrated them into final selection decisions.  Also, several 
DoD officials interviewed about Section 1206 activities at different overseas 
locations expressed uncertainty as to how SOCT selected its projects.  SOCT 
officials themselves did not explain how Joint Staff J5 and USSOCOM selected 
their proposed respective projects.

Congressional-committee reports accompanying Defense authorization and 
appropriations bills over multiple years indicated that SOCT often had difficulty 
in reporting the impact of resources expended under the Section 1206 authority.  
Congressional staff reinforced this point during our discussion.

 39 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.  Specifically, DoD Instruction 
directs DoD Components to ensure that their management activities comply with OMB Circular 123, “Management 
Responsibility for Internal Control,” December 21, 2004, and “GAO Standards for Internal Control for Federal Agencies,” 
November 1999.
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Effective Communication and Documentation
Federal management standards required SOCT to effectively 
communicate to stakeholders the results of its 
project selections.

In its FY 2013 report series, entitled “Managing for 
Results,” GAO further stated that Federal-agency staffs 
needed to have the skills necessary to analyze and clearly 
communicate complex data for decision making as one of 
its nine leading management practices.40

The lack of clearly defined and documented criteria and procedures limited SOCT’s 
ability to effectively communicate to Congress, the DoD, and the DOS about the 
basis of its project-selection recommendations.41

Conversely, USSOCOM Section 1206 managers reported to the team during our 
interviews that USSOCOM had developed and used a rigorous methodology for 
prioritizing proposals.  USSOCOM officials explained their process, highlighting 
key features, such as a questionnaire, as well as clearly defined and weighted 
criteria.  SOCT and the ASD(SO/LIC) could adapt elements of the USSOCOM process 
to enable their selection and documentation procedures to meet the increased 
annual reporting requirements of 10 U.S.C. § 2282.

Continual turnover of personnel involved in executing Section 1206 duties 
underscored the need for reliable documentation, including the documentation 
of SOCT selection criteria, procedures, and proceedings.  Without the essential 
documented continuity from one official to the next about program elements, 
communication gaps resulted in incomplete or inaccurate status of proposals 
or misinformation about equipment delivery, maintenance, or employment.  
For example, three of SOCT’s most senior Section 1206 officials departed and 
were replaced during our fieldwork.  Without crucial historical records, newly 
arrived personnel could not readily engage in program administration, support, 
or operations.  GCCs and SCOs also experienced disruptive personnel turnover.  
Multiple SCOs reported that staff members who proposed a project would transfer 
and leave their successors with responsibility to complete projects.

 40 GAO Report 13-228, “Data-Driven Performance Reviews Show Promise, but Agencies Should Explore How to Involve 
Other Relevant Agencies,” February 27, 2013.

 41 An April 2016 GAO report also stated, “Fully documenting the basis of project approval decisions could enhance 
transparency, provide additional assurance that resources are efficiently allocated, and help to ensure the 
long-term benefits of projects and careful use of scarce U.S. and partner-nation resources.” GAO Report 16-368, 
“Counterterrorism: DoD Should Enhance Management of and Reporting on Its Global Train and Equip Program,” 
April 2016, p. 26.
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During this evaluation, several DoD Components at different organizational levels 
either did not or could not provide sufficient records.  For instance, one SCO official 
in Europe indicated that problems in tracking Section 1206 equipment were at 
least partially attributed to poor data entry by accountable personnel into the 
Security Cooperation Information Portal.42  The DoD OIG evaluation team saw other 
instances in which SCO records were not complete.  For example, some SCOs had no 
shipping manifests, change-of-custody forms, or approved project-proposal forms in 
their records.

Conclusion
SOCT’s project-selection challenges require a comprehensive, systematic approach 
to make its deliberations more transparent, justifiable, and verifiable.  Lacking 
a rigorous methodology for prioritizing and selecting proposals, SOCT could 
not adequately justify its project selections to Section 1206 stakeholders, 
especially Congress.

The DoD and Executive Branch standards and policies reinforced the importance of 
program documentation to effectively communicate results and provide continuity 
of operations while personnel depart, and replacements arrive.  The current 
reporting requirements of 10 U.S.C. § 2282, such as congressional notification and 
DoD program assessment, further highlighted congressional concerns that the DoD 
needed to more effectively substantiate and document the impact achieved by all 
pertinent Section 1206/2282 activities.

Recommendations, Management Comments, 
and Our Response
Recommendation D.1
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict 
establish a rigorous, transparent methodology for prioritizing and selecting 
projects that meets the intent of 10 U.S.C. § 2282, using clearly defined criteria, 
such as a comparison of respective costs, benefits, and risks, to effectively justify 
selections to stakeholders, especially Congress.  Consider adapting elements of the 
methodology of the United States Special Operations Command for selecting and 
documenting project decisions.

Management Comments to Recommendation D.1
The ASD(SO/LIC), PDO USD(P), agreed with recommendation D.1, stating that 
the Counterterrorism Partnerships Office implemented a two-step process, in 
which initial concepts are considered in a cross-department integrating forum.  

 42 The Security Cooperation Information Portal (SCIP) is a key system for recording and tracking Section 1206/2282 
equipment details.
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The final, resource-informed, adjudicated document is issued as a full proposal 
demand signal (planning order), which enables stakeholders across the DoD and 
interagency partners to assist in the development of each proposal.  To implement 
the provisions of 10 U.S.C. §333, the ASD(SO/LIC), PDO USD(P), is establishing a 
governance board with an executive secretariat to convene regional and functional 
policy offices to oversee the process.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  In six months, we will request 
copies of the planning orders, as well as an update on the establishment of a 
governance board with an executive secretariat to convene regional and functional 
policy offices to oversee implementation of 10 U.S.C. §333.  We will close this 
recommendation if we believe documentation received indicates that management 
has established a rigorous, transparent methodology for prioritizing and selecting 
projects that meets the intent of 10 U.S.C. § 2282, using clearly defined criteria, 
such as a comparison of respective costs, benefits, and risks.

Recommendation D.2
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict 
ensure that Department of Defense components responsible for implementing 
10 U.S.C. § 2282 comply with Department of Defense security cooperation 
directives and procedures for documenting and retaining records pursuant 
to that authority.

Management Comments to Recommendation D.2
The ASD(SO/LIC), PDO USD(P), agreed with recommendation D.2, stating that the 
Counterterrorism Partnerships Office implemented a new procedure, in which 
Counterterrorism Partnerships serves as the central repository for all proposal 
materials and individual equipment lists.  This requirement will shift to the DSCA.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation resolved, but still open.  We will close the recommendation 
when we can review sample project proposals and equipment lists in the central 
repository that will be established in DSCA.  We will request an update in 
six months.
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Finding E

Procuring and Delivering Equipment, Training, 
and Services
DoD Section 1206 processes sometimes did not result in the:

• procurement of the specific equipment, training, and services required;

• assembly or installation of components before delivery; or

• coordination of delivery of equipment, training, and other services to 
the GCCs and SCOs.

This was due to:

• the compression of procurement timelines because of the requirement 
to obligate Section 1206 funds within the same fiscal year in which a 
project is authorized;

• requirements to use Foreign Military Sales (pseudo-FMS)43 procurement 
processes; and

• missed opportunities for applying contracting flexibilities authorized by 
Federal and DoD acquisition regulations.

These factors increased the risk of partner nations’ not achieving the intended 
level of operational capability on a timely basis.  In some cases the equipment 
provided was:

• less compatible or inappropriate for partner-nation requirements,

• delivered with missing critical parts, or

• delivered later than required or not delivered at all.

These factors, sometimes coupled with inadequate coordination of required 
training, delayed the development of the planned capability.

 43 “Although pseudo-FMS cases use many of the traditional FMS procedures, these cases are subject to unique policy 
requirements to ensure that the cases are developed and managed according to the particular program requirements 
applicable to the funding authority or other relevant provisions of law.  For example, some pseudo-FMS cases 
developed for training, design, and construction services are subject to particular, additional requirements,” 
and DoD Instruction 5111.19, “Section 1206 Global Train-and-Equip Authority,” July 26, 2011, Enclosure 3, 
Program Guidelines, para. 7.
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Discussion
More than 70 countries have received support for counterterrorism and stability 
operations under Section 1206, as stated earlier in Finding A.  These efforts have 
contributed to increased capabilities for counterterrorism and stability operations 
in recipient countries, but they have not always achieved that capability as 
quickly or as completely as intended.  Several factors, individually or collectively, 
contributed to shortfalls.

Compressed Procurement Timelines
Shortened procurement timelines occurred, in part because Congress had 
authorized the DoD to use Operations and Maintenance funds for Section 1206, 
which required the obligation of funds within the fiscal year authorized.  The 
requirement for delivery of Section 1206 equipment was unclear, and those 
responsible for executing Section 1206 activities interpreted the requirement as 
being delivery of the equipment in the same fiscal year for which it was obligated.  
Title 10, Section 2282 clarified this issue, requiring obligation in the same fiscal 
year as authorized and delivery of equipment by the end of the next fiscal year, 
which provided additional management flexibility.

Because conventional FMS procurement timelines routinely extended over multiple 
years and used foreign-source funds, normal FMS procedures could not be applied 
while still meeting the “same-year/next year” requirement.  If congressional 
notification and approval of projects occurred late in a fiscal year, timelines 
became further compressed, adding to the difficulty of delivering equipment or 
training in that same year or the next.

Pseudo Foreign Military Sales Case Processes
DoD Instruction 5111.19 directed the DSCA to use “the foreign military sales (FMS) 
pseudo-case process” to execute approved Section 1206 projects.  The process is 
useful when the U.S. Government uses its own funds, instead of a partner nation’s 
using its government funds, to purchase equipment, services, or training.

FMS processes, as well as FMS pseudo-case processes, help to ensure compliance 
with important DoD national security safeguards, such as U.S. export restrictions 
and visibility at key points in the procurement and transportation processes.  
Also, these procedures enhance the accountability and control of U.S.-supplied 
equipment after delivery.  However, in certain Section 1206 cases that we reviewed, 
the procurement and delivery processes used did not enable the DoD to fully meet 
the needs of partner-nation security forces.
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The FMS pseudo case procurement and delivery processes used for 
Section 1206/2282 led to:

• the substitution of less compatible or inappropriate equipment 
for the requested or required equipment; and

• delayed or unsynchronized delivery of some equipment, training, 
and services.

Substituted Equipment
DoD officials reported that MILDEP IAs periodically substituted equipment other 
than items requested in the project proposal.  This substitution would not occur 
in a conventional FMS case without partner-nation agreement.  Since DoD officials 
request the Section 1206/2282 equipment, and the DoD makes the purchase 
with DoD funds, the partner nation does not need to agree to substitutions.  
For example, tactical vehicles and aircraft provided to Yemen were not what 
the SCO had requested to fulfill the desired capability.  Furthermore, the items 
delivered were reportedly not well suited to the mission or operating environment.  
Vehicles delivered to Niger and Uganda also differed from what the partner nations 
preferred.  Another SCO official said that DSCA and MILDEP IAs had informed him 
of proposed equipment substitutions because the requested items could not be 
procured.  Although the SCO thought that the substituted equipment would not 
meet the partner nation’s needs as well as the item requested, he stated that he 
had to accept the substituted equipment, or the partner nation would not receive 
quipment under that specific Section 1206/2282 proposal.

In Indonesia, we learned that Rigid Hulled Inflatable Boats (RHIBs) provided with 
1206 funding were non-mission-capable because the Indonesians had difficulty in 
obtaining spark plugs for the American-made Evinrude engines.  The Indonesian 
Navy unit commander reported that they had requested Suzuki engines because 
they were easy to maintain, and parts were readily available.  The SCO noted 
that the Evinrude engines had been substituted for the Suzuki engines in the 
procurement process, most likely to support the “Buy American Act.44  U.S. officials 
in Azerbaijan also reported a problem with the maintenance of Evinrude engines 
on boats provided with Section 1206 funding.  An official in the Embassy in 
Burundi also expressed concerns with the perceived procurement limitations of 
the “Buy American Act” that resulted in procurement of equipment that could not 
be sustained without difficulty.

 44 Although the Buy America Act requires that only manufactured articles, materials, and supplies made in the U.S. shall 
be acquired for public use unless a designated authority determines the acquisition to be inconsistent with the public 
interest or their cost to be unreasonable, it also specifically states that these provisions do not apply to articles, 
materials, or supplies acquired for use outside the United States.  Sections 8301-8305, title 41, United States Code, 
“Buy American Act, 41 U.S.C. §§ 8301-8305 (2015), as amended.
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Figure 4.  Section 1206 provided equipment, like these Indonesian Rigid-hulled Inflatable Boats (RHIBs), 
to build partner nation counterterrorism capacity.
Source:  DoD OIG.

Partner-nation forces were less familiar with substituted equipment than they were 
with the equipment originally requested, thus increasing the training requirement 
and not achieving the intended capability.  The team learned that substituted 
equipment was also sometimes more difficult and expensive to maintain, a cost 
for which the partner government had not budgeted or could not afford.

Delayed or Unsynchronized Delivery of Equipment and 
Associated Training and Services
As previously noted, Section 1206 officials used DoD Operations and Maintenance 
funds to procure a variety of items to address partner nations’ specialized needs.  
As also previously noted, by using O&M funds for Section 1206 procurement, the 
DoD found it necessary to meet certain legal and fiscal requirements, such as 
obligating the funds within the fiscal year authorized and required delivery in 
that same year.45 Given this constraint, using these funds to procure a varied mix 
of items from multiple sources on compressed timelines stressed the capacity of 
Section 1206 equipment procurement-and-delivery system.

Another contributing factor is that partner nations did not take ownership of 
articles directly from the supplier, as is the case in conventional FMS.  When 
the FMS pseudo-case process is used for Section 1206 equipment, the DSCA 
is more directly involved in shipping and delivery.  For example, instead of 
coordinating shipments directly from a supplier with a partner nation, MILDEP IAs 

 45 Section 2282 allows the completion of a project in the next fiscal year after the fiscal year of the obligation of the funds.
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arrange for the delivery of the Section 1206 equipment to the DSCA-run Joint 
Consolidation Point (JCP), and the JCP delivers that equipment to the partner 
nation.46 Multiple MILDEP IAs could be involved in procuring different items for 
the same Section 1206 partner-nation project.  A DSCA official stated that it was 
therefore possible that the responsibility for procuring a major end item, certain 
sub-components, and required training could be delegated to several MILDEP IAs.

Dealing with multiple IAs is possible for conventional FMS, but doing so under 
compressed timelines imposed additional stresses onto Section 1206 procurement 
and delivery processes.  Moreover, when multiple MILDEP IAs provided the JCP a 
diverse mix of equipment and components for projects, JCP personnel did not see it 
as their responsibility to ensure that equipment was complete and fully functional.  
They reported that the responsibility to provide fully functional equipment rested 
with the MILDEP IAs.  The JCP forwarded equipment to the partner nations 
even if not all the sub-components to make the equipment fully operational 
were yet available.  This could lead to inadequate coordination of required 
training or other necessary services, impeding development of the intended 
partner-nation capability.

Exercise of Authorized Contracting Flexibility
MILDEP IA contracting practices were another factor that, at times, negatively 
impacted Section 1206 project implementation.  MILDEP IAs had primary 
responsibility for procuring Section 1206 equipment, training, and services 
requested by GCCs and SCOs to support partner nations in conducting 
counterterrorism or stability operations.  Some MILDEP IA contracting officers 
located in the continental U.S. indicated that they felt constrained by the 
“Buy America Act” to procure only U.S. equipment, and that they did not know 
that there were allowable exceptions to fulfill unique requests.  However, 
U.S. military SCO personnel whom we interviewed reported that, in certain 
cases, non-U.S. items they requested were necessary to meet partner-nation 
requirements.  DSCA’s responsibility for coordinating GCC and SCO requirements 
with the MILDEP IA procurement officials included execution of procurement, 
shipment, and deliveries to meet those requirements.  A DSCA official stated that 
his organization did not have the authority to require MILDEP IA contracting 
officers to procure non-U.S. equipment to satisfy specifically requested equipment 
for Section 1206 projects.  The Buy America Act, as well as subpart 225.75 of the 
Defense Federal Acquisition Regulation Supplement, entitled “Balance of Payments 
Program” (April 26, 2002, revised December 30, 2015), applies to acquisition 
and procurement of defense articles for the U.S. Armed Forces.

 46 Joint Consolidation Point: The DSCA-run warehouse and consolidation facility located within the Naval Supply Activity, 
Mechanicsburg, Pennsylvania.  (See Finding A, Discussion).
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Both this law and DoD regulations include exceptions that allow contracting 
officers to fulfill unique requests.  One allowable exception is procuring equipment 
intended for use overseas, including by partner nations, which is the case for 
Section 1206/2282 procurements.

Speed of Delivery versus Providing Intended Capability
DSCA and JCP officials stated that the JCP was primarily focused on efficient, timely 
overseas shipment and on accounting for Section 1206 equipment items.  One JCP 
official stated that the facility focused on timely delivery of the Section 1206 items 
that the MILDEP IAs procured, rather than ensuring that an equipment package 
was complete with all required items.  JCP personnel stated that it was not their 
responsibility to check sub-components and assemblies to ensure that they are 
present, compatible, and operating properly before overseas delivery.  In their 
opinion, this responsibility belonged to the contracting authority, in this case, 
the MILDEP IAs.

When MILDEP IAs did not perform this task, GCCs and SCOs sometimes received 
shipments with missing, incomplete, or incompatible items.  For example, the 
evaluation team learned about a project for Burundi operating in Somalia where 
supplies for first-aid kits arrived without the associated carrying cases.  We 
also found instances of night-vision goggles arriving in the Philippines and 
Malta without the necessary helmet mounting brackets and straps.  In another 
documented case the sub-components required to install a radio system in an 
aircraft belonging to the Philippine Air Force had not arrived two years after 
the radio was received.

Not correcting such delivery deficiencies increased GCC and SCO workloads because 
it became necessary for the GCC and SCO members to ensure that these issues 
became resolved satisfactorily with the partner nation.  Furthermore, the delivery 
of incomplete equipment could delay training necessary to employ the equipment 
and could delay achieving the intended level of operational capability.

Conclusion
The combination of DoD Section 1206 obligation requirements and use of FMS 
pseudo-case processes sometimes resulted in slowed or diminished development 
of a sustainable partner-nation capability.
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Recommendations, Management Comments, 
and Our Response
Recommendation E.1
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict, 
in coordination with Geographic Combatant Command Commanders, Director, 
Defense Security Cooperation Agency, and Military Department Implementing 
Agencies, take action with respect to procuring and delivering goods and 
services currently authorized by 10 U.S.C. § 2282 to identify process deficiencies 
impeding fast, effective procurement and delivery of fully operational equipment 
and develop sufficient internal controls to preclude shipment of incomplete or 
inoperable equipment.

Management Comments to Recommendation E.1
The ASD(SO/LIC), PDO USD(P), agreed with recommendation E.1.  Since the 
completion of the DoD OIG evaluation in December 2015, the Counterterrorism 
Partnerships Office has actively engaged stakeholders – partners and customers – 
with the aim of collectively identifying and removing any inefficiencies in program 
management.  The process items, guidance documents, and procedures documented 
in item B.1.c and elsewhere in this response are evidence of these efforts. 

Our Response
Management’s comments were partially responsive to the recommendation, and we 
consider the recommendation to be unresolved.  Based on management’s comments 
and the process items, guidance documents, and procedures documented in item 
B.1.c and elsewhere in management’s response, it appears that management now 
gathers additional data to manage equipment deliveries in support of activities 
authorized by 10 U.S.C. § 2282.  We request, by August 21, 2017, that management 
provide documentation that identifies what inefficiencies, if any, have been 
removed or will be removed and what data, if any, shows how the processes and 
guidance referred to by management have improved the effective procurement 
and delivery of fully operational equipment.  
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Recommendation E.2
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict, 
in coordination with Geographic Combatant Command Commanders, Director, 
Defense Security Cooperation Agency, and Military Department Implementing 
Agencies, take action with respect to procuring and delivering goods and 
services currently authorized by 10 U.S.C. § 2282 to develop and implement a 
comprehensive action plan to address these deficiencies, ensuring that responsible 
DoD personnel use all Federal Acquisition Regulation and Defense Federal 
Acquisition Regulation Supplement authorizations, as well as allowable waiver 
and exemption options, to meet program requirements.

Management Comments to Recommendation E.2
The ASD(SO/LIC), PDO USD(P), did not provide comments in response to 
Recommendation E.2.

Our Response
We consider this recommendation to be unresolved.  We ask that management 
provide comments on recommendation E.2 in response to the final report by 
August 21, 2017. 
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Finding F

Sustaining Enhanced Partner-Nation Capability
In some cases, counterterrorism equipment and training capabilities bought for 
partner nations using Section 1206/2282 funds were not sustainable.

This occurred because:

• project proposals often did not contain detailed, well-coordinated plans 
for sustaining requested capabilities;

• the DoD sometimes did not use all available funding authorities or 
sources to ensure that Section 1206/2282 provided capabilities became 
effectively sustained;

• partner nations did not always have the technical proficiency to maintain 
the equipment and sustain training in the necessary skills; and

• partner nations sometimes were unable to cover the costs of sustaining 
delivered capability.

In some instances, these shortcomings resulted in the DoD’s and partner 
nations’ either:

• not sustaining delivered capabilities as planned, or

• expending additional resources to sustain equipment and 
obtain the training proficiency necessary to ensure effective 
partner-nation operations.

Discussion
Senate Report 110-35 accompanying the FY09 NDAA indicated that Section 1206 
funds should not be used to indefinitely sustain a capability.47  Responding to 
congressional concerns of this type, SOCT guidance for FYs 2012 through 2014 
stated, “As a general rule, Section 1206 will not be used to provide the same 
capability to the same military force for more than three years.”48  Following 
three years of Section 1206 support, Country Teams were supposed to have taken 
steps to ensure that host nation or Foreign Military Financing (FMF) funds were 
in place to sustain the capability.

 47 Senate Report 110-35 to accompany the NDAA for FY 2009, Section 1204.
 48 FY 2012 Guidance and Lessons Learned Global Train and Equip: Section 1206 of the FY 2012, August 1, 2011, p. 7; 

FY 2013 Guidance and Lessons Learned Global Train and Equip: Section 1206 of the FY 2013, August 1, 2012, p. 7; 
FY 2014 Guidance and Lessons Learned Global Train and Equip: Section 1206 of the FY 2014, May 24, 2013, p. 7.
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DSCA officials reported to us that past Section 1206-related questions from 
Congress focused on equipment sustainment, as was the case in earlier 
congressional reports accompanying the NDAAs.  While some SOCT officials 
indicated that they planned for sustainment during project selection, sustainment 
requirements were not always met.  Other officials stated that equipment 
sustainment remained a challenge for partner nations.

Sustainment Planning
Section 1206 project proposals lacked detailed plans for sustaining the proposed 
equipment over time.  Project proposals did not usually include enough objective 
data to determine whether sustainment costs were affordable.  For example, in 
Kenya, the provided Raven Unmanned Aerial Vehicles (UAVs) exceeded their 
estimated annual flight hours in the first quarter of operations, indicating that 
the original flight usage estimate was incorrect.  This also resulted in SCOs or 
partner-nation officials needing to try to source these unplanned, longer-term 
sustainment costs.

Figure 5.  Kenyan Defense Forces Soldier Launches Raven Unmanned Aerial Vehicle (UAV)
Source:  Defense Video and Imagery Distribution System.

The inadequacy of proposal-sustainment plans developed by GCC and SCO personnel  
can be attributed in part to lack of expertise with proposal equipment specifications,  
high personnel turnover, or limited access to additional subject-matter expertise.  
Not all of the GCCs visited had dedicated staff members to manage and execute 
Section 1206 projects.  GCCs then tasked SCOs to develop project proposals 
and sustainment planning details.  However, several SCO officials reported that 
their offices also had limited staff capacity and expertise to develop proposal 
sustainment details.
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For example, U.S. officials in the SCO in Mauritania cited a shortage of personnel 
and expertise as a factor in sustainment planning.  Personnel from the SCOs needed 
to conduct the required Section 1206 tasks along with their other duties.

Some Section 1206 project proposals relied on DOS-provided FMF49 support for 
sustainment after the initial years of project execution.  However, this could 
be problematic because FMF funding was not always available.  In some cases, 
evidence indicated that identifying FMF as the follow-up sustainment support was 
due to a lack of knowledge about other potential DoD funding sources.  One DoD 
official interviewed was unaware that other possible funding authorities50 
could be used to repair an equipment-maintenance facility for Section 1206 
equipment, or that Section 1206 project proposals could include up to $750,000 
for small-scale construction.

A GCC official reported that the annual Combatant Commander’s Initiative Fund 
was a sustainment-support option.  The $1.3 billion Counterterrorism Partnership 
Fund, part of the FY 2015 DoD Overseas Contingency Fund, was another.  If 
the circumstances of a request met the specifications of the Counterterrorism 
Partnership Fund authorization, DoD officials reported that they could use those 
funds to sustain certain Section 1206 projects.  Using alternative authorities and 
funding sources as described could reduce the reliance on FMF for continued, 
follow-on sustainment.

Partner Nation Ability and Commitment for Sustainment
SCO officials indicated that some partner nations had a limited ability to sustain 
Section 1206 capabilities because partner nations:

• lacked available replacement parts or key components following the initial 
period of DoD-supported sustainment;

• lacked maintenance or other skills essential to sustainment; or

• received equipment that was inappropriate, given the needs of their 
military and partner-nation sustainment capabilities.

 49 Foreign Military Financing: Secretary of State-run program that provides financing to partner nations on either a grant 
(non-repayable) or direct-loan basis for procurement of U.S. defense articles, services, and training. DSCA webpages, 
http://www.dsca.mil/programs/foreign-military-financing-fmf, accessed on September 19, 2016.

 50 Foreign Military Construction Sales, 22 U.S.C. § 2769 (2015) and Credit Sales, 22 U.S.C. § 2763 (2015).

http://www.dsca.mil/programs/foreign-military-financing-fmf
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For example, the Integrated Maritime Surveillance System coastal radars in the 
Philippines, Malaysia, and Indonesia were less than fully effective because of 
problems with partner-nation sustainment issues (ranging from the availability 
of reliable electrical power, the availability and cost of repair parts and repair 
capability, and the need for enough trained operators.  U.S. officials also reported 
that Romania had no plan to sustain Section 1206 equipment, citing financial 
constraints in their defense budget.

Additional or Unplanned Partner-Nation Expenditures
Partner nations experienced unexpected difficulties in maintaining the longer-
term effectiveness of the Section 1206 equipment that they had received in the 
absence of either formal agreements or informal understandings with the U.S. on 
equipment sustainment.  For example, in Georgia and the Philippines, the FMF was 
the planned means for sustainment of radios and night-vision goggles after the 
initial years of DoD-procured support.  However, when the FMF was required, the 
funding was no longer available.  In such instances partner nations were sometimes 
unexpectedly required to use their own funds to maintain Section 1206-purchased 
equipment.  For example, a U.S. official in the U.S. Embassy in the Philippines 
expressed the opinion that the partner nation saw that the unexpected sustainment 
costs for 1206-provided equipment was unaffordable.  In other instances 
unrealistic projected use rates or other unforeseen factors caused unavoidable, 
higher-than-expected sustainment costs.

Conclusion
Capabilities provided by Section 1206 equipment were at risk of not being 
sustained for several reasons.  First, plans for sustainment were not always 
complete, and the projected use of partner-nation funds, or the FMF was not 
assured.  Second, Section 1206 does not provide authority to sustain a capability 
indefinitely, usually providing spare parts for only two years.  Third, sustaining 
equipment, conducting related training, and providing other essential services 
could be difficult for some partner nations.  Finally, in some cases sustainment 
costs could increase to a level higher than anticipated.  It was therefore important 
that Section 1206 project proposals include detailed, fully coordinated, and 
mutually agreed (before project approval and funding) sustainment plans, 
based on realistic projections of partner-nation sustainment capability.
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Recommendations, Management Comments, 
and Our Response
As a result of management comments, we deleted draft Recommendation F.2 
from the final report.  In addition, we renumbered draft recommendation F.3 
as Recommendation F.2 in the final report.

Recommendation F.1
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict, in 
coordination with relevant United States Government stakeholders, take action to 
ensure project proposals currently authorized under 10 U.S.C. § 2282 include fully 
developed and coordinated sustainment plans, as warranted.

Management Comments to Recommendation F.1
The ASD(SO/LIC), PDO USD(P), agreed with recommendation F.1, stating that, 
in 2016, the Counterterrorism Partnerships Office implemented a new program 
design guidance and documentation product to capture, among other key proposal 
elements, the sustainment requirements, costs, and source of funding.  Further, 
the new 10 U.S.C. §333 authority seeks to address sustainment in two ways.  
First, it requires the Department to certify that it undertakes a complementary 
institutional capacity-building program, which seeks to ensure that the partner 
can eventually and independently employ and sustain the equipment provided 
through the authority.  Second, it authorizes the Department to provide funding 
for sustainment for as many as 5 years.

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  In six months, we will request 
an updated analysis from management on sustainment planning, as required by 
10 U.S.C. §333.  We will also ask for examples of sustainment plans supporting 
project proposals.  We will close this recommendation if we determine that the 
information provided in that update shows that project proposals include fully 
developed and coordinated sustainment plans.
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Recommendation F.2
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict, 
in coordination with relevant United States Government stakeholders, take action 
to ensure geographic Combatant Commands and United States Embassy Security 
Cooperation Organizations are aware of, and fully use, all funding authorities and 
sources available for sustaining capability provided by 10 U.S.C. § 2282.

Management Comments to Recommendation F.2
The ASD(SO/LIC), PDO USD(P), agreed with recommendation F.2, stating that 
the Counterterrorism Partnerships Office continues to actively engage with the 
GCCs and U.S. Embassy Security Cooperation Organizations to develop sustainment 
training plans that consider all potential authorities and resources.  In August 2016, 
the Deputy Secretary issued “DoD Guidance for Security Cooperation,” which 
addresses the need to diversify, integrate, and sequence security-cooperation 
activities to achieve more strategic and lasting results.

Our Response
Management’s comments were responsive to the recommendation.  We 
consider the recommendation to be resolved, but still open.  We request, by 
August 21, 2017, a copy of the “DoD Guidance for Security Cooperation” and an 
example of “sustainment training plans that consider all potential authorities and 
resources.”  We will close the recommendation if we determine that the additional 
documentation shows that Geographic Combatant Commands and United States 
Embassy Security Cooperation Organizations are aware of, and fully use, all 
funding authorities and sources available for sustaining capability provided by 
10 U.S.C. § 2282.  



Findings

DODIG-2017-099 │ 51

Finding G

Measuring Impact, Performance, and Progress
The DoD did not develop the metrics and processes necessary to effectively 
evaluate performance and assess the individual and collective impacts of 
Section 1206 projects.

This occurred because the ASD(SO/LIC) had not:

• ensured that each Section 1206 project defined an expected level of 
operational impact, tracked progress, and compared the results to actual 
impact achieved; or

• developed a systematic program-assessment methodology to determine 
the collective impact of implemented projects on Section 1206/2282 
programmatic objectives.

This inhibited the ASD(SO/LIC)’s ability to:

• identify and correct persistent systemic problems with data accuracy 
and performance reviews, identify and share best practices, and 
build the capacities of partner-nation counterterrorism and stability 
operations; and

• provide Congress and senior DoD leaders with objective, data-driven, 
performance-based justification for Section 1206 budget requirements.

Discussion
DoD Components reported that they had assessed Section 1206 progress.  However, 
responsible officials were unable to identify the actual operational impact achieved, 
which was necessary information for conducting program-wide reviews and 
communicating program results.

Obtaining Adequate Data
Officials in the Office of the Secretary of Defense indicated that collecting 
and assessing data necessary for conducting Section 1206 strategic reviews 
were difficult.  The team observed inconsistent record keeping at several 
DoD Components, including U.S. Pacific Command and U.S. European Command.  
Furthermore, several SCOs in U.S. Embassies lacked copies of the original project 
proposals that should have identified what partner-nation capability was to be 
provided or enhanced with Section 1206 equipment or training.  This lack of 
documentation could prevent efficient and informative future reviews of progress 
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and determination of outcomes.  The same information is also necessary to conduct 
informed evaluations by management and oversight organizations.  Consequently, 
the lack of historical records could also lead to inaccurate information being 
provided to organizational components that require specific operational and 
analytical information to conduct detailed management planning and informed 
decision making for partner-nation support.

As discussed in Finding C, the ASD(SO/LIC) did not ensure that Section 1206/2282 
project proposals contained data on performance metrics and execution milestones 
sufficient for measuring project progress and operational effectiveness.  Also, 
SOCT-sponsored assessments focused primarily on short-term changes in 
operational capability and performance of partner-nation units after receipt of 
equipment and completion of associated training.  There was less focus on the 
long-term operational impact51 resulting from that project or its contribution to 
the entire Section 1206 program.  The DSCA reported having collected information 
about equipment consolidation and delivery performance.  Although useful, these 
data-collection efforts did not provide informed perspectives on results that would 
have come from a broader program-level performance assessment.

Data-Driven, Performance-Based Reviews
Applicable Government directives and guidance required the ASD(SO/LIC) to 
collect essential operational performance and impact data necessary to conduct 
senior-level program reviews.

For example, GAO reported that obtaining essential data about effectiveness 
or performance was important to conducting informed senior-level reviews 
of government programs.52  The report described examples of data-driven 
performance reviews conducted by Federal agencies.  The GAO reported that the 
most effective reviews resulted from direct and visible engagement by agency 
leadership to understand and interpret the data.53

 51 Operational impact refers to long-term Section 1206 outcomes reflecting major changes to the operating state 
achieved or behaviors exhibited.  For example, on a continuum, impacts (long-term outcomes) reflect numbers of 
high-value terrorists killed or captured or terrorist groups destroyed or dismantled, which differs from immediate 
(short-term) or intermediate (medium-term) outcomes, such as changes in operational capability and performance of 
recipient units after the delivery of 1206 equipment and training.  Section 1206 Assessment Handbook, Version 1.3, 
November 2012, p. 2.

 52 GAO Report, “Managing for Results,” GAO 13-228, February 2013, p. 1.
 53 Ibid.
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That GAO report listed nine leading practices that contribute to successful 
data-driven, performance-based reviews at the Federal level.54   Of the 
nine practices, we noted Section 1206 shortfalls in the following four:

• ensuring alignment among agency goals, program activities, 
and resources;

• having the capacity to collect accurate, useful and timely 
performance data;

• ensuring that staff members had the skills to analyze and clearly 
communicate complex data for decision making; and

• engaging in rigorous and sustained follow-up on problems identified 
during reviews.

OMB Circular A-11 provides detailed information about conducting effective 
strategic and performance reviews.

Partner-Nations’ Commonly Collected Data, like statistics from the Tunisian 
Fast Response Boat (FRB) System, could have been useful for DoD Section 1206 
Assessment purposes.

Figure 6.  Missions Performed Over a Period of 18 Months by 13 Shore-Based Fast-Response 
Boats System Within the Tunisian Navy

Mission North  
Zone

Center  
Zone

South  
Zone Total

Ports, Waterways, and Coastal Security 208 44 422 674

HVA Escort 19 1 0 20

Search & Rescue 13 8 27 48

Illegal Immigration Interdiction 0 2 10 12

Fisheries Law Enforcement 0 0 53 53

Participation in Naval Exercises 38 12 6 56

Source:  Tunisian Navy.

Effective program reviews are frequent (at least quarterly) and data-driven.  
That Circular states that reviews enable agencies to identify, plan, and potentially 
improve existing practices to support mission goals and strategic objectives.  
In the case of Section 1206, applicable program objectives focused on enhanced 
partner-nation capacity for counterterrorism or stability.

The Section 1206 proposals and assessment methodology used by SOCT did not 
produce the quantifiable and verifiable operational-impact data that Congress 
required to assess the overall effectiveness of Section 1206 activities.  SOCT 

 54 Ibid.
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officials stated that DoD status reports submitted to Congress were based on 
the SOCT-sponsored readiness assessments, described previously, of individual 
partner-nation recipient units, not an analysis of data that encompassed the 
operational impact achieved by all GCC Section 1206/2282 projects.

The USD(P) FY 2014 Statement of Assurance, issued in accordance with 
DoD Instruction 5010.40, “Manager’s Internal Control Program Procedures,” 
May 30, 2013, acknowledged the Section 1206 program-review process as 
a weakness.

The report stated, “No formalized program review process exists to assess 
impacts of 1206 funding and to shape future engagement strategy for building 
partner capacity.”55

Implications for Effective Management
Although SOCT began systematically assessing Section 1206 projects in 2012, 
congressional-committee staff stated that those efforts did not capture and 
analyze data necessary to fulfill reporting requirements.  House and Senate 
committee reports accompanying the NDAAs from FY 2012 to 201356 also stated 
the importance of assessing the effectiveness of program activities.  Congress 
mandated an updated annual reporting requirement in 10 U.S.C. § 2282.

Several senior GCC officials stated that they did not have enough personnel with 
the necessary skills to collect and assess data specifically for Section 1206 projects.  
We concluded that conducting program-wide reviews without essential data for 
such assessments could impede the ASD(SO/LIC)’s ability to:

• capture the operational impact that individual Section 1206 projects 
had achieved, and the collective support that partner-nation 
operations had afforded to the objectives of U.S. counterterrorism 
and stability operations;

• detect and correct problems, share best practices, and thus improve 
Section 1206 performance; and

• provide Congress and senior DoD leaders with objective, data-driven, 
performance-based justification for Section 1206 budget requests.

 55 USD(P) FY 2014 Statement of Assurance.
 56 House Report 111-491, to accompany the NDAA for Fiscal Year 2011; House Report 112-479, to accompany the NDAA 

for Fiscal Year 2013; Senate Report 112-26, to accompany the NDAA for Fiscal Year 2012; Senate Report 112-173, to 
accompany the NDAA for Fiscal Year 2013.
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Conclusion
Effective senior-level reviews depend on data and analysis describing the 
operational effectiveness of projects in relation to clearly stated objectives.  
Data should be systematically measured, collected, recorded, analyzed, and 
effectively communicated.

However, our evaluation could not determine whether the results of those efforts 
significantly enabled DoD project-resourcing decisions or congressional analysis 
of DoD reporting.  The ASD(SO/LIC) has found it difficult to describe Section 1206 
program achievement in quantifiable, verifiable terms.

DoD leaders need to improve focus on collecting, consolidating, and analyzing data 
explaining the operational impact achieved by implemented Section 1206/2282 
projects.  The results of their analysis need to be communicated in a manner that 
supports senior DoD and congressional decision-makers.

Recommendations, Management Comments, 
and Our Response
Recommendation G
Assistant Secretary of Defense for Special Operations and Low-Intensity Conflict, 
in coordination with relevant Department of Defense stakeholders, systematically 
monitor implementation of 10 U.S.C. § 2282 with performance measures and 
indicators that enable senior-level management reviews in accordance with 
applicable Department of Defense, Office of Management and Budget, and other 
Government directives and guidance.

Management Comments to Recommendation G
The ASD(SO/LIC), PDO USD(P), agreed with recommendation G, stating that, 
in 2017, the Department issued DODI 5132.14, “Assessment, Monitoring, and 
Evaluation Policy for the Security Cooperation Enterprise.”  Because of this new 
guidance, the DoD is developing the capacity to develop performance metrics and 
indicators.  Moving forward, implementation of 10 U.S.C. §333 in FY18 will require 
a quarterly monitoring report to Congress.  

Our Response
Management’s comments were responsive to the recommendation, and we consider 
the recommendation to be resolved, but still open.  After six months, we will 
request an update on DoD development of performance metrics and indicators, 
and examples thereof.  Depending on our review, we may subsequently request the 
latest quarterly monitoring report to Congress.  We will close this recommendation 
when we determine that the DoD has developed performance measures and 
indicators that meet the intent of Recommendation G.
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Appendix A

Scope and Methodology
We conducted this evaluation from April 14, 2014, to December 15, 2015, in 
accordance with Council of the Inspectors General on Integrity and Efficiency 
“Quality Standards for Inspection and Evaluation,” published in January 2012.  
We planned and performed the evaluation to obtain sufficient and appropriate 
evidence to provide a reasonable basis for our findings, conclusions, and 
recommendations, based on our objectives.  We conducted site visits from 
June 9, 2014, to November 6, 2014.  Refer to the table in Appendix C for 
additional details about each site.

We reviewed documents such as Federal laws and regulations related to internal 
controls, Federal budget estimates, and security cooperation in general and 
Section 1206 specifically.  Besides specific criteria listed and described in 
Appendix B relevant laws included:

• Public Law 113-291, “Carl Levin and Howard P. “Buck” McKeon National 
Defense Authorization Act,” for Fiscal Year 2015, December 19, 2014

• Public Law 113-66, “National Defense Authorization Act 
for Fiscal Year 2014,” December 26, 2013

• Public Law 112-239, “National Defense Authorization Act 
for Fiscal Year 2013,” January 2, 2013

• Public Law 112-81, “National Defense Authorization Act 
for Fiscal Year 2012,” December 31, 2011

• Public Law 111-383, “Ike Skelton National Defense Authorization Act 
for Fiscal Year 2011,” January 7, 2011

• Public Law 111-84, “National Defense Authorization Act 
for Fiscal Year 2010, October 28, 2009”

• Public Law 110-417, “Duncan Hunter National Defense Authorization Act 
for Fiscal Year 2009,” October 14, 2008

• Public Law 110-181, “National Defense Authorization Act 
for Fiscal Year 2008,” January 28, 2008

• Public Law 109-364, “John Warner National Defense Authorization Act 
for Fiscal Year 2007,” October 17, 2006

• Public Law 109-163, “National Defense Authorization Act 
for Fiscal Year 2006,” January 6, 2006
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The purpose of this evaluation was to determine whether the Department of 
Defense (DoD) Global Train and Equip Program stipulated by Public Law 109-163, 
Section 1206, (2006), as amended, [henceforth “Section 1206”] was effectively 
managed, and whether it enhanced the capabilities of partner-nation security 
forces.  The following areas were within the scope of this project:

• DoD program efforts from FY 2009 to the present for building the 
capacities of partner-nation military and maritime security forces for 
counterterrorism and stability operations pursuant to the authority 
and direction of Public Law 109- 163, Section 1206, as amended;

• program policies, plans, procedures, guidance, execution, support, 
and performance;

• related public laws;

• documents and records retained by various DoD departments, offices, 
and organizations, including, but not limited to:

 { the Office of the Under Secretary of Defense for Policy,

 { Defense Security Cooperation Agency,

 { the Joint Staff,

 { U.S. Special Operations Command,

 { U.S. Geographic Combatant Commanders, and

 { the Service Departments;

• key interfaces between Section 1206 and other programs for building 
partner capacity, security assistance, and security cooperation, especially 
programs under the Public Law 112-81, Section 1207, “Global Security 
Contingency Fund,” December 31, 2011; and

• associated DoD coordination and interactions with other USG 
organizations, including DOS Functional and Regional Bureaus and 
U.S. embassies within the countries we intended to visit, along with 
recipient partner nations’ governments.

Outside the scope of this project were details of other programs and aspects 
that pertain to supporting or building partner capabilities and capacities 
pursuant to other authorities – specifically, programs and aspects dealing with 
counter-narcotics, special operations, demining, non-proliferation, Coalition 
Support Funds, and the support of Afghan and Iraqi security forces.

We visited or contacted (or both) officials from the offices listed in Appendix C 
to discuss Section 1206/2282 and their processes.



Appendixes

DODIG-2017-099 │ 59

Use of Computer-Processed Data
We used computer-processed data from several sources for this evaluation.  
Sources included management-provided extracts from the Security Cooperation 
Information Portal, compilation of DSCA delivery-survey results, and a variety 
of spreadsheets.  We used the data to further our understanding of the breadth 
and extent of Section 1206/2282 activities, and we concluded that it was reliable 
enough for our purpose in support of our objectives.  Because the data did not 
contribute significant support to report findings, conclusions, or recommendations, 
we did not assess or test the reliability of the data.

Use of Technical Assistance
We did not require technical help to make this evaluation.

Prior Coverage
Since 2009 the GAO has issued four reports discussing Section 1206, and the 
DoD OIG has issued one report.

Unrestricted GAO reports can be accessed at http://www.gao.gov.

Unrestricted DoD OIG reports can be accessed at 
http://www.dodig.mil/pubs/index.cfm.

Government Accountability Office
GAO Report No. 16-368, “Counterterrorism: DoD Should Enhance Management of 
and Reporting on Its Global Train and Equip Program,” April 18, 2016

This report examines (1) the extent to which DoD considered and documented 
the consideration of key security-assistance elements for FY 2015 project 
proposals, and (2) the reported results of the achievement of project objectives 
since FY 2009.  The GAO analyzed agency data and program documents 
and interviewed DoD and State officials in Washington, D.C., and at selected 
combatant commands and embassies. 

The GAO reported that project proposals did not always adhere to federal 
internal-control standards for clearly documenting three of those elements – 
absorptive capacity, project assessment, and sustainment plans.  For example, 
the DoD did not require project-proposal packages to document information 
about a recipient unit’s absorptive capacity.  In addition, assessments of 
recipient-unit baseline capabilities did not always include all information 
required by agency guidance to facilitate project assessment.

http://www.gao.gov
http://www.dodig.mil/pubs/index.cfm
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Finally, 13 of 54 project proposals did not include required estimates of annual 
sustainment costs.  The sharp increase in funding for program activities in 
fiscal year 2015 heightens the importance of documenting consideration of 
key planning elements to provide decision makers sufficient information about 
recipient units’ ability to use and sustain assistance.  Moreover, incomplete 
baseline assessments may limit the DoD’s ability to conduct future project 
assessments to inform future funding decisions.  While DoD reporting identifies 
some progress in building partner-nation capabilities, DoD reporting on Global 
Train and Equip project assessments has not met statutory deadlines.

GAO Report No.13-310, “U.S. Assistance to Yemen.  Actions Needed to Improve 
Oversight of Emergency Food Aid and Assess Security Assistance,” March 20, 2013, 
and revised on March 22, 2013

This report examined (1) the extent of progress made toward U.S. strategic 
goals for Yemen, (2) the extent of progress made by the Food for Peace and 
Section 1206 and 1207(n) programs, and (3) key challenges to U.S. assistance 
efforts.  The GAO reviewed agency documents and met with U.S. and Yemeni 
officials and implementing partners in Washington, D.C., and Sana’a, Yemen.

GAO Report No. 13-335T, “Building Partner Capacity, Key Practices to Effectively 
Manage Department of Defense Efforts to Promote Security Cooperation,” 
February 14, 2013 

This testimony highlights opportunities to strengthen the DoD’s management 
of its efforts in building partner capacity by focusing on three key practices: 
(1) setting clear goals and defining terminology, (2) coordinating activities and 
sharing information, and (3) sustaining efforts and evaluating progress.  It is 
based on the GAO’s body of work on building partner capacity from April 2010 
through November 2012.

GAO Report No. 10-431, “International Security: DoD and State Need to Improve 
Sustainment Planning and Monitoring and Evaluation for Section 1206 and 1207 
Assistance Programs,” April 15, 2010
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This report addresses the extent to which the programs (1) are consistent 
with strategic priorities, (2) are distinct from other programs, (3) address 
sustainment needs, and (4) incorporate monitoring and evaluation.  The GAO 
analyzed data and program documents from the Departments of Defense 
and State and the U.S. Agency for International Development (USAID), and it 
interviewed U.S. and host-country officials.

DoD OIG
DoD IG Report No. IE-2009-007, “Interagency Evaluation of the Section 1206 Global 
Train and Equip Program,” August 31, 2009

This report addresses the effectiveness of the Section 1206 program in 
building capacity for counterterrorism and stability and military operations; 
the efficiency of the Section 1206 program with project selection, execution, 
implementation, results, and sustainment; and management’s compliance with 
Section 1206 statutory requirements.
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Appendix B

Applicable Criteria
Program-Management Guidance
The following criteria apply to all DoD-program activities.

Legislation

Government Performance and Results Act, August 3, 1993

The Congress enacted Public Law 103-62, “The Government Performance and 
Results Act of 1993” (GPRA), August 3, 1993, to, in part:

• “(3) improve Federal program effectiveness and public accountability 
by promoting a new focus on results, service quality, and 
customer satisfaction;

• (5) improve congressional decision making by providing more objective 
information on achieving statutory objectives and on the relative 
effectiveness and efficiency of Federal programs and spending; and

• (6) improve internal management of the Federal Government.”

GPRA Modernization Act (GPRA Mod Act) of 2010, January 4, 2011

The Congress enacted Public Law 111-352, which stated that the head of each 
agency shall establish:

. . . a performance plan covering each program activity set forth in 
the budget of such agency.  Such plan shall (1) establish performance 
goals to define the level of performance to be achieved during 
the year in which the plan is submitted and the next fiscal year; 
(2) express such goals in an objective, quantifiable, and measurable 
form unless authorized to be in an alternative form . . . .

This GPRA Mod Act requirement is codified in 31 U.S.C. § 1115; it requires such 
plans to identify priority goals, describe how to achieve performance goals, and 
establish performance indicators to measure progress.  Performance plans should:

• provide a basis to compare actual program results with established 
performance goals,

• describe the accuracy and reliability of the data used to measure 
progress, and

• communicate management challenges to program success.
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If an agency or program is unable to establish objective, quantifiable, and 
measurable performance goals, it must provide a description of how minimally 
effective and successful programs look (in a manner that allows for an accurate, 
independent determination of program performance), along with a statement of 
why that program cannot be measured with quantifiable performance goals.

Government Accountability Office

Government Accountability Office (GAO) “Standards for Internal Control in 
the Federal Government,” November 1999, GAO/AIMD-00-21.3.1.57

These standards provide the overall framework for Federal managers to establish 
and maintain internal control and for them to identify and deal with major 
challenges and areas (in performance and management) at greatest risk of fraud, 
waste, abuse, and mismanagement.

Executive Office of the President

Circular No. A-11, Preparation, Submission, and Execution of the Budget, 
Executive Office of the President, Office of Management and Budget, July 2014 
(Revised November 2014)

OMB Circular A-11 defines “program activity” not as the activity of a program but 
as “. . . activities or projects listed in the program and financing schedules of the 
annual budget of the United States Government.”  Separately, OMB Circular A-11 
defines and describes a “program” as:

. . . generally, an organized set of activities directed toward a 
common purpose or goal that an agency undertakes or proposes 
to carry out its responsibilities.  Within this broad definition, 
agencies and their stakeholders currently use the term “program” 
in different ways.

Agencies have widely varying missions and achieve these missions 
through different programmatic approaches, so differences in 
the use of the term “program” are legitimate and meaningful . . . 
[A] gencies may identify programs consistent with the manner in 
which the agency uses programs to interact with key stakeholders 
and to execute its mission.

The DoD referred to “the 1206 program” in its annual budget-justification materials 
but did not define a 1206 program in its own instruction on the Section 1206 
authority (DoD Instruction 5111.19, July 26, 2011).

 57 This reference was in effect during this evaluation and was used as a technical reference.  It became superseded in 
September 2014.
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Budget Justification Materials

OMB Circular A-11, July 25, 2014, (Revised November 2014), provides guidance to 
Federal agencies about proposed budget requests.  This circular further requires 
thorough discussion of the evidence, both positive and negative, to include 
evaluation results, program-performance indicators, performance goals, and 
other relevant data analytics and research studies.

Office of Management and Budget Circular A-123, Management’s 
Responsibility for Internal Control, December 21, 2004

OMB Circular No. A-123 defines management’s responsibility for internal control in 
Federal agencies.  It requires agencies and individual managers to take systematic 
and proactive measures to:

(i) develop and implement appropriate, cost-effective internal 
control for results-oriented management . . . (iv) identify needed 
improvements, (v) take corresponding corrective action, and 
(vi) report annually on internal control through management 
assurance statements.

Department of Defense

DoD Instruction 5010.40, Managers’ Internal Control Program Procedures, 
May 30, 2013

This instruction implements DoD policy, pursuant to OMB Circular A-123, that a 
Managers’ Internal Control Program be established to review, assess, and report 
on the effectiveness of internal controls.  It designates the Office of the Secretary 
of Defense, Component heads, and principal staff assistants with the responsibility 
to approve the statements of assurance of the Defense Agencies and DoD Field 
Activities under their authority, direction, and control before submission to the 
Secretary of Defense.

Guidance on Counterterrorism, Stability Operations, and 
Security Cooperation

Executive Office of the President

National Strategy for Counterterrorism, June 28, 2011

This strategy describes the Federal Government’s approach to countering 
terrorism, and it identifies the range of tools critical to this strategy’s success.  
It declares the Administration’s principles that guide our counterterrorism efforts, 
its overarching goals, and 10 focus areas.
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Presidential Policy Directive 23/PPD-23, Security Sector Assistance Policy, 
April 5, 2013

This policy defines the security sector and security-sector assistance and the goals 
of such assistance.  It also presents policy guidelines, a framework for improving 
the unity of effort, and the roles and missions of security-sector assistance.  PPD-23 
emphasizes building sustainable partner capacity for common security challenges, 
strengthening collective security, and promoting U.S. interests and values.  
According to policy, security-sector assistance activities will:

• act consistently with broader national-security goals;

• foster policy coherence and interagency collaboration;

• build sustainable capacity in partners;

• act selectively in resource use for the greatest impact;

• respond to crises and opportunities;

• ensure that short-term action is consistent with long-term goals;

• use rigorous analysis, assessments, and evaluations; and

• act regionally and coordinate with other security-assistance donors.

Department of Defense

Defense Security Cooperation Agency Manual 5105.38-M, Security Assistance 
Management Manual (SAMM), April 30, 2012 (electronic format only)

The SAMM provides DoD-wide guidance to the DoD Components engaged in 
the management or implementation of DoD Security Assistance and Security 
Cooperation programs over which DSCA has responsibility, subject to the Foreign 
Assistance Act (FAA), the Arms Export Control Act (AECA), U.S.C. title 10, and 
other DoD and related statutes and directives.

Department of Defense Directive 5111.1, Under Secretary of Defense for 
Policy (USD(P)), December 8, 1999

This directive describes responsibilities, functions, relationships, and authorities 
of the USD(P).  Specifically, it states that the USD(P) shall develop “DoD policy 
guidance, provide overall supervision, and provide oversight of planning, 
programming, budgeting, and execution of special operations activities . . . and of 
low-intensity conflict activities, including counter-terrorism, support to insurgency, 
and contingency operations.”
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Department of Defense Directive 5111.10, Assistant Secretary of Defense for 
Special Operations and Low-Intensity Conflict (ASD(SO/LIC)), October 21, 2011

This directive establishes the position of the ASD(SO/LIC), and it requires that 
the position develop policy and provide advice to senior DoD officials regarding 
the use of U.S. Government resources in counterterrorism and antiterrorism roles 
and other sensitive national missions.

Department of Defense Directive 5132.03, DoD Policy and Responsibilities 
Relating to Security Cooperation, October 24, 2008

This directive sets DoD policy that security-cooperation activities will be planned, 
programmed, budgeted, and executed with the same high degree of attention 
and efficiency as other integral DoD activities.  It also requires the USD(P) to 
evaluate completed-campaign plan assessments and security-cooperation program 
assessments and advise the Secretary of Defense on the effectiveness of DoD 
security-cooperation efforts.

Department of Defense Instruction 5111.19, Section 1206 Global 
Train-and-Equip Authority, July 26, 2011

USD(P) in 2011 issued DoD Instruction (DODI) 5111.19, “Section 1206 Global Train 
and Equip Authority,” which established formal policy and assigned responsibilities 
for the development and execution of programs authorized under Section 1206 of 
the NDAA for Fiscal Year 2006, as amended.

Joint Publication 3-07, Stability Operations, September 29, 2011

This publication defines stability operations as:

. . . various military missions, tasks, and activities conducted 
outside the US in coordination with other instruments of national 
power to maintain or reestablish a safe and secure environment, 
provide essential governmental services, emergency infrastructure 
reconstruction, and humanitarian relief.

It further says:

The objective of a stabilization effort is to achieve and maintain a 
workable political settlement among the host nation government, 
competing elites, and the wider population.

Joint Publication 5-0, Joint Operation Planning, August 11, 2011

This publication sets forth joint doctrine to govern the activities and performance 
of the Armed Forces of the United States in joint operations, and it provides the 
doctrinal basis for interagency coordination and for U.S. military involvement in 
multinational operations.
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U.S. Special Operations Command (USSOCOM) CONPLAN 7500-06, “Department 
of Defense Global War on Terrorism Campaign Plan,” March 29, 2006

This plan outlines general policy goals and commander’s intent to disrupt, 
degrade, and defeat certain terrorist threats.  CONPLAN 7500-06 also includes 
seven major counterterrorism objectives that provides a sufficient national-level 
perspective for our purposes.  A related document provides additional evidence 
that USSOCOM identifies various countries as either “Critical Partners” or “Key 
Supporting Partners.”
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Appendix C

Sites and Organizations Visited
USAFRICOM

Site Visits Dates Organization

HQ – Germany 7/31/2014 – 8/7/2014

J1, J2, J3, J5, J7, J8, Counterterrorism 
Programs, Special Operations Command 
AFRICOM, North, West and East 
Engagement Divisions, Marine Forces 
AFRICOM, USARAF (VTC), NAVAF/6th Fleet 
(SVTC), DOS Somalia Liaison Officer, 
Kenya Desk Officer, SAIC Contractor

Combined Joint Task 
Force – Horn of Africa 8/8/2014 – 8/9/2014 Commanding General, J5, J8, Staff Judge 

Advocate, Somalia Logistics Officer

Burundi 8/19/2014 – 8/21/2014

SDO/DATT, OSC, DOS RSO, COM, 
DCM, Burundi Chief of Land Forces, 
SPMAGTF, Burutex Warehouse, Harris 
Radio contractor

Djibouti 8/7/2014 – 8/10/2014 COM, ODC, Djibouti Navy,  
Force Aérienne du Djibouti (Army)

Kenya 11/3/2014 – 11/6/2014

SDO/DATT, OSC/Kenya-US Liaison Office, 
DCM, DOS Political Affairs, Kenya MoD, 
Kenya Ranger Regiment, Kenya Navy Small 
Boat Unit Mombasa, Kenya Air Force - 
Manda Bay Air Field

Mauritania 8/11/2014 – 8/14/2014

Chargé d’affaires, Station Chief,  
SDO/DATT, OSC, RSO, Special Operations 
Foreign Liaison Element, Mauritania 
CHOD, Mauritania DCHOD, Mauritania 
Logistics Battalion, Mauritanian Air Force

Niger 10/27/2014 – 10/30/2014

DCM, OSC, Forces Armées Nigeriennes 
Inspector General, Secretariat  
General/External Affairs Director,  
CHOD, J3/J4/J5, DCMAT

Somalia 8/10/2014

Senior Military Liaison, Military 
Coordination Cell, Bancroft 
Representatives, DOS AMISOM 
Peacekeeping Operations Director

Tunisia 8/18/2014 – 8/21/2014
SDO/DATT, OSC, DCM, MoD, 71st Signal 
Corps Regiment, Naval Base Bizerte, 
36th Air Unit, 43rd Artillery Regiment

Uganda 8/13/2014 – 8/15/2014

Uganda People’s Defense Force, Africa 
Contingency Operations Training and 
Assistance (ACOTA), SPMAGTF, SDO/DATT, 
ODC, Acting DCM (Management Officer)
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USCENTCOM
Site Visits Dates Organization

HQ – Florida 6/11/2014 – 6/12/2014 J2, J5, Deputy Political Advisor

Bahrain 9/24/2014 – 10/2/2014
COM, Chargé d’affaires, Office of Military 
Cooperation, Bahrain Defense Force, 
Bahrain Coast Guard

Lebanon 9/24/2014 – 9/29/2014

MoD, Logistics Brigade Base, Ammunitions 
Storage, Air Force HQ, Beirut Air Force, 
Regimental Base, Unit Base, Executive 
Assistant to CHOD, SDO/DATT, ODC, 
Country Team

Yemen SVTC SDO/DATT, OSC

USEUCOM
Site Visits Dates Organization

HQ – Germany 7/15/2014 – 7/16/2014 
8/11/14

J3, J5, SOCOM- Europe, Marine Forces 
Europe, Country Desk Officers

Azerbaijan 7/21/2014 – 7/23/2014

ODC, DCM, DAO, DOS POLAD, Azerbaijan 
Armed Forces 641st Special Warfare  
Naval Unit 25, Allen- Vanguard 
(Contractor) - 641st Special Warfare 
Naval Unit’s Explosive Ordinance Device 
Instructor, Azerbaijan Naval Forces

Georgia 7/28/2014 – 7/30/2014

ODC, Georgia Training Team 
(U.S. Marines), Georgian Armed Forces, 
23rd Light Infantry Battalion, DCHOD  
for the Georgian Armed Forces,  
Georgian Armed Forces Eastern 
Operations Command

Malta 7/25/2014 – 7/26/2014

CoM, DCM, DAO, DOS Political  
Officer/Economic Officer, Armed  
Forces of Malta, Armed Forces of 
Malta Air Wing, Armed Forces of Malta 
1st Regiment, Armed Forces of Malta 
Maritime Squadron

Poland 7/21/2014 – 7/23/2014

ODC, Poland General Forces Command, 
GROM (Special Operations Task Force 49), 
Polish Armed Forces Mobile Intelligence 
Support Element, Polish Armed Forces 6th 
Airborne Brigade, JWK (Special Operations 
Task Force 50)

Romania 8/1/2014 – 8/5/2014

ODC; DAO; DOS POLAD; Romanian Land 
Forces; Romanian Armed Forces: Imagery 
Intelligence Battalion, 20th Infantry 
Battalion, 33rd Mountain Battalion,  
495th Infantry Battalion; Polish Armed 
Forces 6th Brigade Special Operations 
Force; Romanian Land Forces Combat 
Training Center; Romanian CHOD
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USPACOM
Site Visits Dates Organization

HQ – Hawaii 6/9/2014 – 6/10/2014 J4; J45; Special Operations Command, 
Pacific (SOCPAC) SOCOM- Pacific

Bangladesh 6/19/2014 – 6/25/2014

ODC; DCM; Bangladesh: Navy 
Commander; Navy Special Warfare 
Wing; Special Warfare, Diving and 
Salvage Command; Naval Stores Depot; 
Army Chief of General Staff; Armed 
Forces Division; Armed Forces Division 
Operations and Plans; Coast Guard; 
1st Para Commando Battalion, Special 
Operation Forces

Indonesia 6/13/2014 – 6/16/2014

ODC, DCM, DAO, Indonesian MoD 
Procurement Centre, Indonesian Army 
Aviation 11th Squadron, Assistant for 
Indonesian Navy Procurement and 
Logistics, Indonesian Navy Western Fleet

Malaysia 6/16/2014 – 6/18/2014 ODC, Malaysia Joint Forces Command, 
East Region Joint Task Force 2

Philippines 6/19/2014 – 6/21/2014

JUSMAG - Philippines, DCM, Philippines 
Joint Staff Deputy Chief of Staff for 
Logistics, Philippines Naval Special 
Operations Group, Philippines Air Force 
15th Strike Wing, Philippines Marine 
Special Operations Group, Philippines 
3rd Air Division, Philippines Naval Special 
Operations Unit-6

SOCOM
Site Visits Dates Organization

HQ – Florida 6/9/2014 – 6/10/2014

Deputy Commanding General, J3, J8, 
Geographic Support Group PACOM, 
AFRICOM-EUCOM, SOUTHCOM, 
CENTCOM, NORTHCOM

SOUTHCOM
Site Visits Dates Organization

HQ – Florida 12/4/14
1/8/15 – 1/9/15

Commander, SOUTHCOM; J2; J3; J5; J7;  
J8; J9; SOCOM - SOUTH
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DSCA

Site Visits Dates Organization

Joint Consolidation 
Point – Naval Supply 

Activity (NAVSUP) 
Mechanicsburg, PA; 

Washington, DC

1/3/2014
3/11/2014
7/24/2014

12/11/2014
3/18/2015
5/13/2015

N/A

DoD (SOCT)

Site Visits Dates Organization

Washington, DC
2/28/2014
3/26/2015
5/14/2015

N/A

Joint Staff

Site Visits Dates Organization

Washington, DC 11/7/2014 N/A

US Army Security Assistance Command (USASAC)

Site Visits Dates Organization

Washington, DC 7/8/2014 N/A

Navy International Programs Office (NAVIPO)

Site Visits Dates Organization

Washington, DC 7/31/2014 N/A

Department of State

Site Visits Dates Organization

Washington, DC

5/5/2014
5/6/2014
5/8/2014

8/21/2014

N/A
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LEGEND
SVTC Secure Video Teleconference

SDO/DATT Senior Defense Official/Defense Attaché

OSC Office of Security Cooperation

RSO Regional Security Officer

COM Chief of Mission

DCM Deputy Chief of Mission

ODC Office of Defense Cooperation

MOD Ministry of Defense

CHOD Chief of Defense

DCHOD Deputy Chief of Defense

DOS Department of State

POLAD Political Adviser

DCMAT Direction Centrale du Materiel des Forces Armées Nigériennes  
[“Central Directorate of Equipment of the Nigerian Armed Forces”]

SPMAGTF Special Purpose Marine Air-Ground Task Force

DAO Defense Attaché Office

GROM Jednostka Wojskowa Grupa Reagowania Operacyjno-Manewrowego  
[“Military Unit – Operational Maneuver Response Group”]

JWK Jednostka Wojskowa Komandosow [“Military Unit Commandos”]

JUSMAG Joint U.S. Military Assistance Group

SOCOM U.S. Special Operations Command
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Appendix D

Section 1206 Process Overview
Each year the DASD(SOCT) solicited project proposals from GCCs, which included 
concurrence by the associated U.S. Embassy Chiefs of Mission.  Project proposals 
were submitted to, and reviewed by, Joint Staff J5 (Strategy, Policy, and Plans), 
USSOCOM, and DOS Bureau of Political-Military Affairs.  The DASD(SOCT), in 
coordination with the DOS, consolidated and prioritized the project proposals 
for final selection, approval, and congressional reporting (see Figure 7).

Figure 7.  SOCT flow diagram for selection and approval process for 
Section 1206/2282 proposals

Source:  SOCT.

Annual Guidance on Special Operations and 
Combating Terrorism
Each year SOCT issued official Section 1206/2282 guidance, primarily to inform 
GCCs and SCOs about procedures for developing Section 1206/2282 project 
proposals and executing congressionally notified and approved projects for 
the next year.
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SOCT usually updated its guidance annually to reflect changes to Section 1206/2282, 
lessons learned, changes to DoD policy, and congressional concerns.  Even 
so, between FY 2010 and FY 2014, much of the content in SOCT guidance on 
Section 1206/2282 remained the same.  However, SOCT developed and issued not 
only guidance but also two complementary Section 1206/2282 proposal forms: 
one for stability operations and another for counterterrorism operations.  Each 
form included areas to document the subject projects.

During FY 2012 SOCT standardized its official proposal forms, requiring that all 
proposal developers complete and submit the forms (along with an equipment list) 
to the Joint Staff J5 for forwarding to SOCT for approval and prioritization.  The 
intent of that action was to reduce follow-on requests for information, allow for 
quicker proposal reviews, and ensure that all associated costs were included.

SOCT in FY 2014 conducted its first Section 1206/2282 Strategic Review, which 
was primarily a top-level review of the various GCC project proposals from various 
stakeholders.  This review was significant because its timeline required proposals 
to be submitted and initially reviewed earlier than in previous years. 

With most GCCs participating in that forum, the ASD(SO/LIC) and DASD(SOCT) 
used it as an opportunity to clarify Section 1206/2282 guidance and to 
identify lessons learned as a basis for making process improvements.  After 
that review SOCT and DOS Bureau of Political Military Affairs established 
a list of recommended project proposals for further consideration by the 
Secretary of Defense and Secretary of State and their potential referral to 
congressional reporting.
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Management Comments

Office of the Under Secretary of Defense for Policy
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Office of the Under Secretary of Defense 
for Policy (cont’d)
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Office of the Under Secretary of Defense 
for Policy (cont’d)
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Office of the Under Secretary of Defense 
for Policy (cont’d)
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Office of the Under Secretary of Defense 
for Policy (cont’d)
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Office of the Under Secretary of Defense 
for Policy (cont’d)
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Acronyms and Abbreviations

Acronyms and Abbreviations
Acronym Definition

ASD(SO/LIC) Assistant Secretary of Defense for Special Operations and  
Low-Intensity Conflict

COCOM Combatant Command

DASD(SOCT) Deputy Assistant Secretary of Defense for Special Operations  
and Combating Terrorism

DOS Department of State

DSCA Defense Security Cooperation Agency 

FMF Foreign Military Financing

FMS Foreign Military Sales

FOC Full Operational Capability 

GAO Government Accountability Office 

GCC Geographic Combatant Command

GPRA Government Performance and Results Act 

GPRA Mod Act GPRA Modernization Act

JCP Joint Consolidation Point 

JP Joint Publication

MILDEP IA Military Department Implementing Agency

NDAA National Defense Authorization Act

OMB Office of Management and Budget 

O&M Operations and Maintenance 

PDO/USD(P) Performing the Duties of Under Secretary of Defense (Policy)

PPD-23 Presidential Policy Directive 23 

SCO Security Cooperation Organization

SOCT Office of the Deputy Assistant Secretary of Defense  
for Special Operations and Combating Terrorism

TOC Transnational Organized Crime 

U.S.C. Unites States Code
USCENTCOM U.S. Central Command

USD(P) Under Secretary of Defense for Policy 

USEUCOM U.S. European Command

USG United States Government

USPACOM U.S. Pacific Command

USSOCOM U.S. Special Operations Command

USSOUTHCOM U.S. Southern Command 
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U.S. Department of Defense

The Whistleblower Protection Ombudsman’s role is to  

 
 

educate agency employees about prohibitions on retaliation 
and employees’ rights and remedies available for reprisal. 
The DoD Hotline Director is the designated ombudsman. 

For more information, please visit the Whistleblower  
webpage at www.dodig.mil/programs/whistleblower.

For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
www.dodig.mil/pubs/email_update.cfm

Twitter 
www.twitter.com/DoD_IG

DoD Hotline 
www.dodig.mil/hotline

http://www.dodig.mil/hotline
http://www.dodig.mil/pubs/email_update.cfm
mailto:publicaffairs@dodig.mil
http://www.dodig.mil/programs/whistleblower
mailto:congressional@dodig.mil


DEPARTMENT OF DEFENSE │ OFFICE OF INSPECTOR GENERAL
4800 Mark Center Drive

Alexandria, Virginia  22350-1500
www.dodig.mil

Defense Hotline 1.800.424.9098

www.dodig.mil
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