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Results in Brief
Summary Report on U.S. Direct Funding  
Provided to Afghanistan

Objective
We summarized the systemic challenges 
associated with the Combined Security 
Transition Command-Afghanistan’s (CSTC-
A’s) oversight of U.S direct funding provided 
to the Government of the Islamic Republic 
of Afghanistan identified in seven previous 
DoD Office of Inspector General (OIG) 
oversight reports.  

In addition, we determined whether DoD 
officials implemented the recommendations 
from the seven prior DoD OIG reports on 
CSTC-A management and oversight of U.S. 
direct funding provided to Government of 
the Islamic Republic of Afghanistan.

Background
In a February 2011 memorandum, the 
Office of the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer, DoD, 
authorized CSTC-A to provide Afghanistan 
Security Forces Fund resources directly 
to the Afghan Ministry of Defense (MoD) 
and Ministry of Interior (MoI) in order to 
sustain the Afghanistan National Defense 
and Security Forces (ANDSF).  The goal of 
Afghanistan Security Forces Fund support 
is to develop ministerial capability and 
capacity in the areas of budget development 
and execution, acquisition planning, 
and procurement.

CSTC-A is the DoD command that directs 
U.S. efforts to train, advise, and assist the 
ANDSF.  As part of its mission, CSTC-A 
officials help the MoD and MoI establish 
the ability to independently develop, 
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validate, and justify their annual budgets, including the use 
of Afghanistan Security Forces Fund direct funding.  CSTC-A 
and the Afghan ministries enter into annual agreements 
known as the Bilateral Financial Commitment Letters.  In the 
commitment letters, CSTC-A commits to funding specified 
portions of each ministry’s budget, and each ministry commits 
to stated conditions and provisions to ensure continued 
funding.  CSTC-A officials develop separate commitment letters 
with the MoD and MoI to establish the parties’ responsibilities 
and to enhance the transparency and accountability of the 
Afghanistan Security Forces Fund.

Since 2015, the DoD OIG has issued seven reports related 
to CSTC-A management and oversight of U.S. direct funding 
provided to the MoD and MoI.  In these seven reports, the 
DoD OIG made 41 recommendations to address weaknesses 
in management and oversight of the U.S. direct funding 
provided to the MoD and MoI.  Of the 41 recommendations, 
35 recommendations are considered resolved and closed, 
and 6 recommendations are considered resolved but remain 
open until we verify that the proposed corrective actions 
are completed.

Finding
As discussed in the previous reports, CSTC-A officials did not 
effectively manage and oversee U.S. direct funding provided to 
the MoD and MoI.  CSTC-A management and oversight of U.S. 
direct funding is intended to increase ANDSF effectiveness 
and capabilities so the ANDSF can become more professional 
and increasingly self-sustaining.  The DoD OIG’s seven reports 
identified systemic challenges related to CSTC-A officials’ 
management and oversight of the U.S. direct funding provided 
to the MoD and MoI to obtain and maintain items such as 
fuel, ammunition, vehicles, and other commodities.  These 
systemic challenges occurred because CSTC-A officials did 
not consistently:

• establish realistic and achievable conditions for the 
ministries within the commitment letters, and

Background (cont’d)



ii │ DODIG-2018-090 (Project No. D2017-D000CI-0176.000)

Results in Brief
Summary Report on U.S. Direct Funding  
Provided to Afghanistan

• enforce noncompliance penalties included in the 
commitment letters due to potential impacts on 
the ANDSF’s operation readiness.

In addition, CSTC-A officials stated that they could 
not oversee all Bilateral Financial Commitment Letter 
requirements because of inadequate staffing and 
security concerns.

As a result, CSTC-A officials did not have assurance that 
$3.1 billion in U.S. direct funding was used entirely for 
the intended purposes.  In addition, because CSTC-A 
officials did not adequately assist in the development of 
the ministries’ self-sufficiency, the ministries continue 
to rely upon CSTC-A to develop future needs for 
commodities, such as fuel and ammunition.

Recommendations
We recommend that the Under Secretary of Defense 
for Policy evaluate whether using Bilateral Financial 
Commitment Letters is the most effective method to 
manage and oversee the administering and expending of 
U.S. direct funding to the MoD and MoI.  

If the non-binding Bilateral Financial Commitment Letter 
process is determined not to be the most effective 
method, we recommend that the Under Secretary of 
Defense for Policy identify and implement a more 
effective method. 

When establishing the most effective method, we 
recommend that the Under Secretary of Defense for 
Policy incorporate more realistic and achievable terms 
and conditions for the MoD and MoI to accomplish and 
show incremental improvement, and develop a formal 
documented process for assessing penalties against 
the MoD and MoI for repeated violations of agreed 
upon conditions.

Management Comments and 
Our Response
The Deputy Assistant Secretary of Defense (Afghanistan, 
Pakistan, and Central Asia), responding for the Under 
Secretary of Defense for Policy, agreed with the 
recommendation. Specifically, the Deputy Assistant 
Secretary of Defense (Afghanistan, Pakistan, and Central 
Asia) stated that the Office of the Under Secretary 
of Defense for Policy will work with the Combined 
Security Transition Command-Afghanistan and other 
appropriate organizations to review and evaluate 
whether using bilateral financial commitment letters is 
the most effective method to manage and oversee the 
administration and expenditure of U.S. direct funding 
to the Afghan Ministry of Defense and Ministry of 
lnterior.  If the Office of the Under Secretary of Defense 
for Policy determines that the non-binding commitment 
letter process is not the most effective method, then the 
Office of the Under Secretary of Defense for Policy will 
work with the Combined Security Transition Command-
Afghanistan to identify and implement a more effective 
approach. 

The Deputy Assistant Secretary of Defense 
(Afghanistan, Pakistan, and Central Asia) addressed 
all specifics of the recommendation; therefore, the 
recommendation is resolved but will remain open. We 
will close the recommendation once we verify that 
the Under Secretary of Defense for Policy has made 
a determination on whether using bilateral financial 
commitment letters is the most effective method to 
manage and oversee the administration and expenditure 
of U.S. direct funding to the Afghan Ministry of Defense 
and Ministry of Interior.

Please see the Recommendations Table on the next page 
for the status of the recommendations.

Finding (cont’d)
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Recommendations Table
Management Recommendations 

Unresolved
Recommendations 

Resolved
Recommendations 

Closed

Under Secretary of Defense for Policy None Yes None

The following categories are used to describe agency management’s comments to individual recommendations.

• Unresolved – Management has not agreed to implement the recommendation or has not proposed actions that 
will address the recommendation.

• Resolved – Management agreed to implement the recommendation or has proposed actions that will address the 
underlying finding that generated the recommendation.

• Closed – OIG verified that the agreed upon corrective actions were implemented.
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MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION, 
 TECHNOLOGY, AND LOGISTICS 
UNDER SECRETARY OF DEFENSE FOR POLICY  
COMMANDER, U.S. CENTRAL COMMAND  
COMMANDER, U.S. FORCES-AFGHANISTAN  
COMMANDER, COMBINED SECURITY TRANSITION 
 COMMAND-AFGHANISTAN

SUBJECT: Summary Report on U.S. Direct Funding Provided to Afghanistan  
(Report No. DODIG-2018-090)

We are providing this report for your information and use.  We conducted this audit in 
accordance with generally accepted government auditing standards.  

We considered management comments on a draft of this report when preparing the final 
report.  Comments from the Under Secretary of Defense for Policy conformed to the 
requirements of DoD Instruction 7650.03; therefore, we do not require additional comments.   

We appreciate the cooperation and assistance received during the audit.  Please direct 
questions to me at (703) 604-9187 (DSN 664-9187).

Michael J. Roark
Assistant Inspector General
Readiness and Global Operations

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
Our objective was to summarize the systemic challenges associated with the 
Combined Security Transition Command-Afghanistan’s (CSTC-A’s) oversight 
of U.S. direct funding provided to the Government of the Islamic Republic of 
Afghanistan (GIRoA) identified in previous DoD Office of Inspector General (OIG) 
oversight reports.  In addition, we determined whether DoD officials implemented 
recommendations from a series of seven prior DoD OIG reports on CSTC-A 
management and oversight of U.S. direct funding provided to GIRoA.  We reviewed 
DoD OIG reports issued between February 26, 2015, and September 22, 2017.

This is the final report in a series of DoD OIG audits and evaluations of controls 
over U.S. direct funding provided to GIRoA in support of the Afghan National 
Defense and Security Forces (ANDSF).1  We initiated this series to comply with the 
requirements of a congressional committee report on the FY 2015 National Defense 
Authorization Act, directing the DoD OIG to conduct comprehensive assessments 
of the financial management capacity and risks within the GIRoA Ministries 
of Defense (MoD) and the Interior (MoI).2  See Appendix A for our scope and 
methodology and Appendix B for prior coverage. 

Background
In a February 2011 memorandum, the Office of the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer, DoD, authorized CSTC-A to provide 
Afghanistan Security Forces Fund (ASFF) resources and oversee ASFF contributions 
given directly to the MoD and MoI to sustain the ANDSF.3  The goal of ASFF support 
is to develop ministerial capability and capacity in the areas of budget development 
and execution, acquisition planning, and procurement.  ASFF funds may be used 
for equipment, supplies, services, training, facility and infrastructure repair, 
renovation, and construction.

On January 1, 2015, the North Atlantic Treaty Organization began the Resolute 
Support mission to train, advise, and assist GIRoA at the ministerial, institutional, 
and operational levels to develop a strong, stable Afghanistan.  Resolute Support 

 1 The Afghan National Defense and Security Forces is the Afghan government’s preferred designation for the overall 
security forces, including the Afghan National Army and the Afghan National Police.  The U.S. Government now uses this 
term instead of the previously used Afghan National Security Forces.

 2 Report of the Committee on Armed Services, House of Representatives, on H.R. 4435, “Howard P. ‘Buck’ McKeon 
National Defense Authorization Act for Fiscal Year 2015,” Report No. 113-446, May 13, 2014.

 3 Under Secretary of Defense (Comptroller) Policy Memorandum, “Interim Guidance on Afghanistan Security Forces Fund 
Contributions to the Government of the Islamic Republic of Afghanistan,” February 4, 2011.
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shifted the emphasis from combat advising to an advising approach organized 
into eight key areas, called essential functions, which provide the framework 
and guidelines to achieve Afghan sustainability.  Specifically, the emphasis of the 
Resolute Support mission is to improve the capacity of the MoD and MoI to execute 
functions such as planning, programming, and budgeting processes; resource 
management; and procurement.  

Roles and Responsibilities

Afghan MoD and MoI
The Afghan MoD and MoI are responsible for managing the Afghan National Army 
and the Afghan National Police, respectively, which comprise the ANDSF.  The MoD 
and MoI are responsible for developing, validating, and justifying requirements for 
their annual budgets, including the use of ASFF funds.  The ministries must also 
design and implement internal controls to ensure that U.S. direct funding is used 
as intended.  The MoD and MoI are expected to build their capabilities to commit, 
obligate, and expend ASFF direct contributions and to develop and maintain 
sufficient supporting documentation.

Under Secretary of Defense for Policy 
The Under Secretary of Defense for Policy provides oversight and accountability of 
the ASFF program, including funding of ANDSF requirements that are consistent 
with the U.S. objectives in Afghanistan.  In addition, the Under Secretary of Defense 
for Policy is the Principal Staff Assistant to the Secretary of Defense for security 
cooperation.4  This includes issuing strategic and resource planning guidance, 
leading DoD efforts with interagency and international partners, and serving 
as a co-chair of the Afghanistan Resources Oversight Council.  In this capacity, 
the Under Secretary of Defense for Policy coordinates with the Chairman, Joint 
Chiefs of Staff, and relevant DoD Components, such as CSTC-A, on issues with 
operational implications.  

CSTC-A
CSTC-A is the DoD command that directs U.S. efforts to train, advise, and 
assist the ANDSF by providing resources in support of ANDSF development.  
CSTC-A advisors work with Afghan components that perform the eight 
essential functions and collaborate with the ministries on budgeting processes, 
acquisition planning processes, procurement, financial management, and contract 
management and oversight.  The U.S. provides direct funding through the ASFF to 
support the ANDSF.  

 4 Security cooperation includes all DoD activities taken to encourage and enable international partners to work with the 
United States to achieve strategic objectives.
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As part of its mission, CSTC-A officials help the Afghan MoD and MoI establish the 
capabilities and capacities to independently develop, validate, and justify their 
annual budgets, including the use of ASFF direct contributions.  CSTC-A is also 
responsible for providing oversight and ensuring adequate fiscal controls are in 
place to safeguard ASFF direct funding provided to the Afghan ministries.  In 
addition, as a part of its mission, CSTC-A must ensure that the ministries establish 
standard operating procedures and maintain adequate fiscal controls and auditable 
records to oversee U.S. direct funding.  Table 1 shows U.S. direct funding provided 
to the MoD and MoI through the ASFF since FY 2014.

Table 1.  U.S. Direct Funding to the Afghanistan Security Forces Fund (in Billions)

Fiscal Year Funding

2014 $0.5

2015 1.2

2016 0.9

2017 0.5

Total $3.1

Source: Office of the Under Secretary of Defense for Policy.

Bilateral Financial Commitment Letters for U.S. Direct Funding
CSTC-A and the Afghan MoD and MoI enter into an annual agreement known as the 
Bilateral Financial Commitment Letters (commitment letters).  In the commitment 
letters, CSTC-A commits to funding specified portions of each ministry’s budget, 
and each ministry commits to stated conditions and provisions to ensure continued 
funding.  CSTC-A officials use the commitment letters to meet many goals, including 
oversight of U.S. direct funding to the MoD and MoI and help the ministries 
implement the necessary oversight and controls to safeguard any appropriated 
funds provided to GIRoA.  CSTC-A officials develop a separate commitment letter 
with the MoD and MoI outlining the provisions and conditions each party must 
meet when using U.S. direct funding for its requirements.  The commitment 
letters establish the responsibilities of all parties involved and help GIRoA 
implement managerial controls to enhance the transparency and accountability 
of ASFF resources.  However, the terms outlined in the commitment letter are not 
legally binding. 

The commitment letters require the Afghan ministries to commit to following 
conditions established to ensure accountability and proper use of funds, and 
to provide full transparency and accountability of all transactions involving 
U.S. direct funding.  If the ministries do not meet the conditions outlined in the 
commitment letters, CSTC-A has the option to assess a penalty, such as withholding 
or withdrawing funds as deemed appropriate based on the severity of the issue.
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DoD OIG U.S. Direct Funding Reports Reviewed
Since 2015, the DoD OIG issued seven reports related to the CSTC-A management 
and oversight of U.S. direct funding provided to the MoD and MoI.  These reports 
identified systemic challenges related to CSTC-A officials’ management and 
oversight of the U.S. direct funding provided to obtain and maintain resources such 
as fuel, ammunition, vehicles, and other commodities.  The seven reports issued by 
the DoD OIG are:

• DODIG-2017-122, “CSTC-A Oversight of Ammunition Provided to 
Afghanistan National Defense and Security Forces,” September 22, 2017;

• DODIG-2017-041, “Combined Security Transition Command-Afghanistan 
Improved Controls Over U.S.-Funded Ministry of Defense Fuel Contracts, 
but Further Improvements are Needed,” January 11, 2017;

• DODIG-2017-027, “The Combined Security Transition Command-
Afghanistan Needs to Strengthen the Controls Over U.S. Direct Assistance 
Funding,” December 1, 2016;

• DODIG-2016-040, “Controls Over Ministry of Interior Fuel Contracts Could 
Be Improved,” January 20, 2016;

• DODIG-2015-108, “Assessment of U.S. and Coalition Efforts to Develop the 
Sufficiency of Afghan National Security Forces’ Policies, Processes, and 
Procedures for the Management and Accountability of Class III (Fuel) and 
V (Ammunition),” April 30, 2015;

• DODIG-2015-107, “Challenges Exist for Asset Accountability and 
Maintenance and Sustainment of Vehicles Within the Afghan National 
Security Forces,” April 17, 2015; and

• DODIG-2015-082, “The Government of Islamic Republic of Afghanistan’s 
Controls Over the Contract Management Process for U.S Direct Assistance 
Need Improvement,” February 26, 2015.

In the seven reports, the DoD OIG made 41 recommendations to DoD officials 
to address weaknesses in management and oversight of the U.S. direct funding 
provided to the MoD and MoI.  Of the 41 recommendations, 35 recommendations 
are considered resolved and closed, and 6 recommendations are considered 
resolved but remain open until we verify that the proposed corrective actions 
are completed.  See Appendix B for summaries of reports issued by the 
Government Accountability Office, DoD OIG, and Special Inspector General for 
Afghanistan Reconstruction in the last 5 years related to U.S. direct assistance 
to GIRoA.  See Appendix C for a list of the 41 recommendations and the status of 
each recommendation.
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Review of Internal Controls
DoD Instruction 5010.40 requires DoD organizations to implement a comprehensive 
system of internal controls to provide reasonable assurance that programs operate 
as intended and to evaluate the effectiveness of the controls.5  During the series, 
we reported on several internal control deficiencies regarding CSTC-A management 
and oversight of U.S. Direct Funding to the ANDSF.  We will provide a copy of the 
final report to the senior official responsible for internal controls at the Office of 
the Under Secretary of Defense for Policy.

 5 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.
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Finding

CSTC-A Management and Oversight of U.S. Direct 
Funding Provided to Afghanistan
As discussed in the previous reports, CSTC-A officials did not effectively manage 
and oversee the U.S. direct funding provided to the MoD and MoI.  CSTC-A 
management and oversight of the direct funding is intended to increase ANDSF 
effectiveness and capabilities so the ANDSF can become more professional and 
increasingly self-sustaining.  Since 2015, the DoD OIG issued seven reports 
identifying systemic challenges related to CSTC-A officials’ management and 
oversight of the U.S. direct funding provided to the MoD and MoI to obtain and 
maintain items such as fuel, ammunition, vehicles, and other commodities.  These 
problems with the management and oversight of U.S. direct funding occurred 
because CSTC-A officials did not consistently:

• establish realistic and achievable conditions within the commitment 
letters for the ministries, and

• enforce noncompliance penalties included in the commitment letters due 
to potential impacts on the ANDSF’s operational readiness.

In addition, CSTC-A officials stated that they could not oversee all commitment 
letter requirements because of inadequate staffing and security concerns.

As a result, CSTC-A officials did not have assurance that $3.1 billion in U.S. 
direct funding was used entirely for the intended purposes.  In addition, because 
CSTC-A officials did not adequately assist in the development of the ministries’ 
self-sufficiency, the ministries continue to rely upon CSTC-A to develop future 
requirements for commodities, such as fuel and ammunition.  The DoD should 
evaluate the current method used to manage and oversee the direct funding to 
determine whether it is the most effective method for providing transparency and 
accountability of the U.S. direct funding provided to the Afghan ministries.
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Management and Oversight of U.S. Direct Funding to 
MoD and MoI
CSTC-A officials did not effectively manage and oversee the U.S. direct funding 
provided to the MoD and MoI to sustain and increase ANDSF capabilities.  The 
CSTC-A management and oversight of the direct funding is intended to increase 
ANDSF effectiveness and capabilities so the ANDSF can become more professional 
and increasingly self-sustaining.  Since 2015, the DoD OIG has issued seven reports 
that identify systemic challenges related to CSTC-A officials’ management and 
oversight of the U.S. direct funding provided to the MoD and MoI to obtain and 
maintain products such as fuel, ammunition, and vehicles.  

Specifically, CSTC-A officials did not:

• perform effective oversight of ammunition procured by the DoD and 
provided to the ANDSF;

• implement controls to account for approximately 95,000 vehicles procured 
by the DoD and provided to the ANDSF;

• implement controls to ensure the adequate management of fuel delivery 
and accuracy of fuel consumption reports provided by vendors or MoD 
and MoI officials; and

• perform physical inspections to validate ministry-provided fuel and 
ammunition reports.

Furthermore, CSTC-A officials applied the requirements outlined in the 
commitment letters before CSTC-A and the MoD and MoI agreed on the terms and 
conditions.  Although, the Afghan Solar Year 1396 started on December 21, 2016, 
as of October 2017, that year’s commitment letters were not approved and finalized 
with signatures from all CSTC-A and GIRoA officials.  However, CSTC-A officials 
were holding the MoD and MoI to the terms and conditions in the Solar Year 1396 
draft commitment letter.  

Insufficient Oversight of Ammunition
CSTC-A officials did not perform effective oversight of ammunition procured by 
the DoD for the ANDSF.  Accurate consumption reporting builds reliable demand 
history, which enables accurate forecasting of ANDSF ammunition requirements 
to support a sufficient supply.  The CSTC-A mission includes ensuring the ANDSF 
can accurately forecast its ammunition needs so the ANDSF can become more 
independent and assume responsibility for its own ammunition purchases and 
inventory accountability.
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• In DODIG-2015-108, we reported that CSTC-A officials did not hold the 
Afghan National Army accountable for ammunition resupply.  CSTC-A 
officials allowed Afghan National Army officials to order ammunition 
based on their allotments  rather than on their actual need and did not 
require them to submit consumption reports to justify ammunition orders.  
Furthermore, CSTC-A officials did not ensure the MoD logisticians were 
formally trained in ammunition management and accountability.  

• In DODIG-2017-122, we found that CSTC-A officials limited their oversight 
of the accuracy of ANDSF ammunition inventories to evaluating only 
the MoD and MoI monthly ammunition consumption and inventory 
reports.  However, CSTC-A officials neither defined the criteria necessary 
to objectively evaluate the ministries’ ammunition reporting nor 
obtained and reviewed the ministry IGs’ inspection results of ANDSF on-
hand inventories.  

Inadequate Controls for Accounting for Vehicles
CSTC-A officials did not implement controls to properly account for and 
maintain vehicles provided by the DoD to the ANDSF.  Properly accounting 
for and maintaining vehicles helps ensure the vehicles are available for their 
intended purpose.

In DODIG-2015-107, we reported that, since 2005, CSTC-A officials obtained 
approximately 95,000 vehicles for the ANDSF; however, CSTC-A officials did not 
have an accurate inventory of the vehicles.  CSTC-A officials could not determine 
the types and quantities of vehicles transferred to the ANDSF.  In addition, CSTC-A 
officials did not have controls in place to ensure that MoD and MoI officials 
consistently followed property accountability procedures.  For example, an ANDSF 
vehicle that was reported as destroyed in battle and removed from the property 
books was later brought in for maintenance.  

Furthermore, the DoD spent approximately $21 million to replace engines and 
transmissions on vehicles in Afghanistan because CSTC-A 
officials did not provide sufficient training to the 
Afghan National Police to independently maintain 
its fleet of vehicles.  CSTC-A officials provided the 
vehicles to the ANDSF with the expectation that 
the ANDSF would properly maintain the vehicles 
knowing that the ANDSF was in the process of 
training its personnel and was having difficulty 
finding a pool of qualified candidates due to lack of 
literacy and basic computer skills.  However, CSTC-A 

The 
DoD spent 

approximately 
$21 million to replace 

engines and transmissions 
on vehicles in Afghanistan 

because CSTC-A officials 
did not provide 

sufficient 
training.
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officials did not ensure ANDSF officials were able to forecast their needs for 
maintenance and replacement requirements and had enough personnel to perform 
all required maintenance.  

Ineffective Controls for Fuel Management
CSTC-A officials did not implement controls to oversee fuel delivery and fuel 
consumption by the Afghan National Army.  According to CSTC-A U.S. Direct 
Assistance Standard Operating Procedures, CSTC-A advisors are required to 
ensure that the ministries establish appropriate standard operating procedures 
and maintain adequate fiscal controls and auditable records of all disbursements, 
including supporting documentation.  However, CSTC-A officials did not require the 
MoD and MoI to have sufficient fiscal controls related to fuel management.

• In DODIG-2015-082, we found that CSTC-A 
officials often performed ministerial functions, 
because MoD officials overestimated their 
fuel requirements without analyzing fuel 
consumption data, increased the value 
of fuel contracts without justifying the 
increase, and did not properly monitor fuel 
contractor performance.  Because CSTC-A 
officials performed the ministerial functions 
related to fuel management, MoD officials did 
not develop the skills to perform these duties.

• In DODIG-2016-040, we reported that CSTC-A officials required MoI 
officials to provide fuel consumption reports on a biweekly basis.  CSTC-A 
used the reports to determine the requirements for ANDSF future fuel 
orders and contracts.  However, MoI officials did not provide CSTC-A with 
fuel consumption reports unless requested, which made it challenging for 
CSTC-A officials to ensure that future contract fuel allocation rates were 
fair and would meet ANSDF requirements.  

• In DODIG-2017-041, we determined that CSTC-A officials did not have 
reasonable assurance that the fuel purchased by the MoD on two 
contracts, valued at $174.7 million, was used to support Afghan National 
Army requirements.  CSTC-A officials relied solely on fuel consumption 
reports provided by the MoD without performing any analysis to validate 
the accuracy of the reports.  Furthermore, CSTC-A officials did not know 
the methodology the Afghan National Army Inspector General officials 
used to validate the consumption report data.

Because CSTC-A officials did not have appropriate controls in place to ensure 
the proper management of ANSDF fuel delivery and fuel consumption, CSTC-A 
officials do not have reasonable assurance that the fuel purchased was used for its 
intended purpose. 

Because 
CSTC-A 

officials performed 
the ministerial 

functions related to 
fuel management, MoD 

officials did not develop 
the skills to perform 

these duties.
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SY 1396 Commitment Letter Requirements Were Not Agreed 
to Ten Months Into the Solar Year
CSTC-A officials implemented requirements outlined in the Afghan Solar Year 1396 
commitment letters before CSTC-A and ministry officials agreed on the terms 
and conditions.  When developing the commitment letters, CSTC-A, MoD, and MoI 
officials negotiated the expected requirements and proposed penalties and signed 
the commitment letters to demonstrate agreement to the terms and conditions.  
Afghan Solar Year 1396 was December 21, 2016, through December 20, 2017; 
however, as of October 2017, the Afghan Solar Year 1396 commitment letters were 
not approved and finalized with signatures from all CSTC-A and GIRoA officials.  

According to Office of the Under Secretary of Defense for 
Policy and CSTC-A officials, GIRoA had not appointed 
Ministers for the MoD and MoI, and an Acting 
Minister could not provide the official signature to 
finalize the commitment letters.  Despite not having 
approved commitment letters finalized with the 
required signatures, CSTC-A officials held the MoD 
and MoI to the terms and conditions in the Solar 
Year 1396 proposed commitment letter.  In addition, 
CSTC-A officials assessed minor penalties against both 
the MoD and MoI based on the unsigned Solar Year 1396 
commitment letters.

Commitment Letters Did Not Provide Accountability 
and Transparency
The systemic challenges related to CSTC-A officials’ management and oversight of 
the U.S. direct funding occurred because CSTC-A officials used commitment letters 
to oversee U.S. direct funding, but the implementation of the commitment letters 
did not provide effective accountability and transparency of the direct funds.  
Specifically, CSTC-A officials did not consistently:  

• establish realistic and achievable conditions within the commitment 
letters for the ministries, and

• enforce the conditions and noncompliance penalties included in 
the commitment letters due to potential impacts on the ANDSF’s 
operational readiness.

In addition, CSTC-A officials stated that they could not oversee all commitment 
letter requirements because of inadequate staffing and security concerns.

Despite not 
having approved 

commitment letters, 
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MoD and MoI to the terms 
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Incorporating Realistic and Achievable Conditions in the 
Commitment Letters
CSTC-A officials did not incorporate realistic and achievable terms and conditions 
within the commitment letters.  Realistic and achievable terms and conditions 
for the MoD and MoI are critical to ensure CSTC-A helped the ministries develop 
the skills needed to become independent.  Realistic and achievable terms and 
conditions would allow the MoD and MoI to accomplish incremental progress 
toward being self-sustaining.  However, CSTC-A officials continued to incorporate 
terms and conditions that the MoD and MoI could not achieve.

CSTC-A Required the MoD and MoI to Award and Manage Contracts
CSTC-A officials did not ensure that MoD and MoI officials could award and manage 
contracts.  Starting with the Solar Year 1394 Commitment Letter, CSTC-A required 
the MoD to transition to awarding and managing its own fuel contracts.  However, 
MoD officials were not prepared to award and manage the contracts.  

• In DODIG-2015-082, we determined that MoD officials were unable to 
properly identify their fuel requirements to determine their contracting 
needs.  Specifically, they overestimated the fuel requirements, increased 
the value of contracts without justifying the increases, and did not 
properly monitor contractor performance.  

• In DODIG-2015-108, we explained that the MoD and MoI did not have the 
ability to properly perform contract administration and oversight of bulk 
fuel contracts.  The MoD and MoI officials’ skills were not fully developed, 
their processes were not mature and generally were not effective to 
ensure sufficient oversight for the bulk fuel contracts.

In each of these cases, CSTC-A required MoD and MoI officials to award and 
administer fuel contracts, but MoD and MoI officials were incapable of meeting 
these requirements.  In response to DODIG-2017-041, CSTC-A officials explained 
that they recognized the need for greater U.S. control of the fuel contracts to 
reduce corruption, and they planned to develop a bulk fuel contract for FY 2017 
that would be fully administered by the U.S. Government.  Because CSTC-A officials 
were unable to resolve MoD and MoI fuel management oversight weaknesses, they 
decided to assume the responsibility for awarding and administering the ANDSF 
fuel contracts.  In August 2017, the U.S. Government awarded fuel contracts for 
the ANDSF, which could negatively impact CSTC-A’s ability to assist the Afghans in 
developing the capability to award and manage its own fuel contracts.
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CSTC-A Did Not Sufficiently Assist in Development of the 
MoD and MoI Capabilities
MoD and MoI officials did not have the capabilities to perform risk assessments, 
maintain vehicles, or develop reports on their commodity consumption and did not 
receive the necessary training from CSTC-A.  For example:

• In DODIG-2017-027, we reported that CSTC-A 
officials expected the ministry IGs to conduct 
risk assessments to determine the high-risk 
areas in the contract management process.  
CSTC-A officials stated that they provided 
the MoD IG with training on Ministerial 
Internal Controls Program at the ministry 
(headquarters) level.  However, training at 
the local (operational) level was challenging 
because personnel had low literacy rates and 
lacked computer skills, and MoD locations had 
power outages or lack of electricity.  Despite these challenges, CSTC-A 
officials expected the ministry IGs to complete the risk assessments.

• In DODIG-2015-107, we reported that CSTC-A officials expected the 
ANDSF to maintain the vehicles the DoD provided, despite knowing that 
ANDSF did not have enough trained personnel to perform all required 
maintenance on vehicles.   Specifically, CSTC-A officials knew that the 
ANDSF had difficulty finding a pool of qualified candidates to train to 
perform vehicle maintenance due to a lack of literacy and basic computer 
skills and did not assist with improving the pool of qualified candidates.  

• In DODIG-2015-108, we reported that senior MoD logisticians 
acknowledged having difficulty meeting the requirements for monthly 
consumption reporting to justify fuel and ammunition resupply due to 
challenges, such as the low literacy rates among unit-level logisticians and 
the lack of trained and qualified logisticians within the ANDSF.  However, 
even after senior MoD logisticians made this acknowledgement, CSTC-A 
officials continued to require them to prepare monthly consumption 
reporting to justify fuel and ammunition resupply without providing 
sufficient training.

In each of these three reports, we determined that CSTC-A officials did not 
sufficiently assist in developing the skills of MoD and MoI officials to meet the 
conditions and terms included in the commitment letters.  

However, 
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local (operational) 
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outages or lack of 

electricity.



Finding

DODIG-2018-090 │ 13

Enforcing the Conditions and Penalties in the 
Commitment Letters
CSTC-A officials did not fully enforce conditions and penalties within the 
commitment letters even though the MoD and MoI consistently did not meet the 
conditions and terms.  The commitment letters outlined penalties that CSTC-A 
officials may assess against the MoD and MoI if they did not to meet the terms and 
conditions required by the commitment letters.  In each of the seven reports, we 
reported that CSTC-A did not fully enforce the conditions and penalties against 
the MoD or MoI.  

• In DODIG-2015-082, we reported that CSTC-A officials did not enforce 
internal controls required by the commitment letters, such as maintaining 
auditable records to avoid instances where payments were made 
without appropriate support in the form of contracts, invoices, or 
disbursement documents.

• In DODIG-2016-040, we reported that CSTC-A officials did not enforce the 
requirements or hold MoI officials accountable when they did not provide 
fuel consumption data and did not institute controls over the contract 
management process.

Furthermore, CSTC-A officials did not assess penalties against the MoD or MoI 
when they did not meet the terms and conditions.

• In DODIG-2015-107, we reported that CSTC-A officials did not enforce 
consequences listed in the commitment letters, such as reducing funding 
or not providing funding when the ANDSF could not demonstrate 
accountability of vehicles.

• In DODIG-2017-027, we determined that during the May 2016 quarterly 
review to assess whether commitment letter conditions related to various 
commodities were met, CSTC-A officials only assessed 3 penalties for 19 
MoD violations and 4 penalties for 18 MoI violations of the requirements 
outlined in Solar Year 1395 Commitment Letters.  

• In DODIG-2017-122, we reported that CSTC-A officials only enforced one 
penalty during Solar Year 1395 related to commitment letter reporting 
requirements, even though CSTC-A determined the ministries did not meet 
reporting requirements on 36 of 55 assessments.

In addition, CSTC-A officials did not fully enforce penalties on the MoD or MoI for 
commitment letter violations related to maintaining auditable records.  Each of the 
seven DoD OIG reports identified that MoD and MoI officials consistently violated 
commitment letter requirements to maintain records, such as contracts, invoices, 
and disbursement documents.  MoD and MoI officials’ lack of documentation to 
support accountability of commodities allowed commodity surpluses and increased 
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the risk of theft and diversion of the commodities.  Often, MoD and MoI officials 
were missing documentation or had inaccurate documentation to support their 
inventories and consumption reports.  

Specifically, in two reports, CSTC-A officials stated that 
they did not always apply the penalties outlined 
in the commitment letters because enforcing 
the penalties could have impeded the CSTC-A 
mission of developing the functional ministerial 
capabilities.6  In addition, CSTC-A officials stated 
that they did not enforce penalties that they 
believed may negatively impact the ANDSF’s 
operational readiness and hinder the trust they 
were developing with their ministry counterparts.  
Even though CSTC-A officials included penalties 
in the commitment letters, they did not have a 
documented process for determining when and to what 
extent penalties should be assessed.7  

Overseeing Commitment Letter Requirements with Staffing 
and Security Concerns
CSTC-A officials stated that they could not oversee all commitment letter 
requirements due to inadequate staffing and security concerns.  Specifically, 
CSTC-A stated that they:

• did not have adequate staff to oversee the fuel contracts that the MoD and 
MoI used to obtain the fuel needs; and

• could not send staff to some locations to verify deliveries and use of the 
fuel and ammunition due to the security risks in those areas.8

To effectively manage and oversee the U.S. direct funding provided to the MoD and 
MoI, CSTC-A must identify alternative methods to confirm the commitment letter 
requirements are being met.  For example, in DODIG-2017-041, we reported that 
MoD officials did not physically verify fuel delivery points.  CSTC-A officials relied 
on consumption reports provided by the MoD without performing analysis, but did 
not know the methodology the Afghan National Army IG officials used to validate 
the consumption report data.  According to CSTC-A officials, CSTC-A did not have 
enough staff to perform onsite inspections to observe fuel activities.  In addition, 
onsite inspections involved security concerns for personnel since some of the fuel 

 6 Report No. DODIG-2017-027 and DODIG-2017-122.
 7 Report No. DODIG-2017-027.
 8 Report No. DODIG-2016-040, DODIG-2017-041, and DODIG-2017-122.
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deliveries went to bases located in mountainous, rough terrain and unsecured 
areas.  Without identifying alternative methods to confirm commitment letter 
requirements were met, CSTC-A officials did not have reasonable assurance that the 
fuel purchased on two contracts, valued at $174.7 million, was used to support the 
Afghan National Army requirements.  

Previous Corrective Actions Taken By CSTC-A Did Not 
Fully Address Some Identified Weaknesses
In the seven previous reports, the DoD OIG made 41 recommendations to CSTC-A 
officials to address weaknesses in management and oversight of the U.S. direct 
funding provided to the MoD and MoI for various commodities.  CSTC-A officials 
took corrective actions to address the identified weaknesses related to 35 of the 
41 recommendations.  

However, corrective actions did not always improve the identified weaknesses.  
Our analysis of the seven previous report identified instances where CSTC-A 
officials implemented corrective actions in response to our recommendations.  
In later reports, we determined CSTC-A officials were no longer continuing 
the corrective actions, and we issued another recommendation to address the 
same identified weakness.  For example, in DODIG-2016-040, we found that the 
MOI officials often did not provide fuel consumption reports as required by the 
Solar Year 1394 Commitment Letter except when requested by CSTC-A officials.  
However, CSTC-A officials did not enforce any penalties against the MoI for 
not meeting the commitment letter condition.  We recommended that CSTC-A 
officials provide clearer consequences for the MoI noncompliance that CSTC-A 
officials would be willing to impose.  In DODIG-2017-014, we reported that CSTC-A 
officials began assessing some penalties for insufficient compliance with the Solar 
Year 1395 Commitment Letters related to MoI management of fuel contracts.  
However, in DODIG-2017-122, we again recommended that CSTC-A officials include 
consequences in the commitment letters that CSTC-A officials would be willing 
to consistently enforce, as well as including consequences that would not affect 
operational readiness.

Conclusion
CSTC-A officials did not effectively manage and oversee the U.S. direct funding 
provided to the MoD and MoI.  The CSTC-A management and oversight of the 
direct funding is intended to increase ANDSF effectiveness and capabilities so the 
ANDSF can become more professional and increasingly self-sustaining.  However, 
the systemic challenges related to the management and oversight of the U.S. direct 
funding that were identified in previous DoD OIG reports demonstrate that the 
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current method used to provide direct funding and direct the CSTC-A management 
and oversight efforts, the commitment letters, is not an effective method to 
ensure transparency and accountability of the direct funding.  Therefore, the 
Under Secretary of Defense for Policy should determine whether using the non-
binding commitment letters is the most effective method to manage and oversee 
the administering and expending of U.S. direct funding to the MoD and the MoI.  
If the non-binding commitment letter process is determined not to be the most 
effective method, the Under Secretary of Defense for Policy should identify a more 
effective method to oversee the administering and expending of the U.S. direct 
funds provided to the MoD and the MoI.  When establishing the most effective 
method, the Under Secretary of Defense for Policy should identify more realistic 
and achievable terms and conditions for the MoD and the MoI to accomplish and 
show incremental improvement, and develop a formal documented process for 
assessing penalties against the MoD and the MoI for repeated violations of agreed 
upon conditions.

By not correcting these recurring weaknesses or identifying more effective 
methods to ensure adequate management and oversight of the U.S. direct funds, 
CSTC-A officials did not have assurance that $3.1 billion in U.S. direct funding 
was used entirely for its intended purposes, and the funding is at increased 
risk of fraud, waste, and abuse.  MoD and MoI officials’ lack of documentation 
to support accountability of commodities allowed surpluses of commodities, as 
well as increased the risk of theft and diversion of the commodities.  In addition, 
CSTC-A officials did not sufficiently assist in development of the ministries’ skills 
necessary to become self-sustaining, instead allowing the ministries to continue to 
rely upon CSTC-A to develop future requirements for commodities, such as fuel and 
ammunition.  For example, fuel contracts that were once awarded and administered 
by the ministries’ are now awarded and administered by the U.S. Government.  

Management Comments to the Finding
The Deputy Assistant Secretary of Defense (Afghanistan, Pakistan, and Central 
Asia), responding for the Under Secretary of Defense for Policy, included technical 
comments on the report from CSTC-A officials. We reviewed, summarized, 
and responded to the technical comments from CSTC-A. See Appendix D for a 
summarization of the technical comments and our responses.
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Recommendation, Management Comments, and 
Our Response
Recommendation 1

1. We recommend that the Under Secretary of Defense for Policy 
evaluate whether using Bilateral Financial Commitment Letters is 
the most effective method to manage and oversee the administering 
and expending of U.S. direct funding to the Ministry of Defense 
and the Ministry of Interior.  If the non-binding Bilateral Financial 
Commitment Letter process is determined not the most effective 
method, we recommend that the Under Secretary of Defense for 
Policy identify a more effective method.  When establishing the 
most effective method, we recommend that the Under Secretary of 
Defense for Policy, identify more realistic and achievable terms and 
conditions for the Ministry of Defense and the Ministry of Interior to 
accomplish and show incremental improvement, and develop a formal 
documented process for assessing penalties against the Ministry 
of Defense and the Ministry of Interior for continued commitment 
letter violations.

Under Secretary of Defense for Policy Comments
The Deputy Assistant Secretary of Defense (Afghanistan, Pakistan, and Central 
Asia), responding for the Under Secretary of Defense for Policy, agreed with the 
recommendation, stating that the Office of the Under Secretary of Defense for 
Policy will work with CSTC-A and other appropriate organizations to review and 
evaluate whether using bilateral financial commitment letters is the most effective 
method to manage and oversee the administration and expenditure of U.S. direct 
funding to the Afghan MoD and MoI.  If the Office of the Under Secretary of Defense 
for Policy determines that the non-binding commitment letter process is not the 
most effective method, then the Office of the Under Secretary of Defense for Policy 
will work with CSTC-A to identify and implement a more effective approach.

Our Response 
Comments from the Deputy Assistant Secretary of Defense (Afghanistan, 
Pakistan, and Central Asia) addressed all specifics of the recommendation; 
therefore, the recommendation is resolved but will remain open.  We will close 
the recommendation once we verify that the Under Secretary of Defense for 
Policy has made a determination on whether using bilateral financial commitment 
letters is the most effective method to manage and oversee the administration and 
expenditure of U.S. direct funding to the Afghan MoD and MoI.
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Appendix A

Scope and Methodology
We conducted this performance audit from August through December 2017 
in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.

We reviewed the seven reports issued by the DoD OIG since 2015 related to the 
CSTC-A management and oversight of U.S. direct funding provided to the MoD 
and MoI.  For each report, we reviewed the reported weaknesses, the identified 
causes and effects of those weaknesses, and the recommendations to correct the 
weaknesses to identify the systemic challenges impacting the management and 
oversight of U.S. direct funds provided to the ANDSF.  The reports we reviewed 
are listed below:

• DODIG-2017-122, “CSTC-A Oversight of Ammunition Provided to 
Afghanistan National Defense and Security Forces,” September 22, 2017;

• DODIG-2017-041, “Combined Security Transition Command-Afghanistan 
Improved Controls Over U.S.-Funded Ministry of Defense Fuel Contracts, 
but Further Improvements are Needed,” January 11, 2017;

• DODIG-2017-027, “The Combined Security Transition Command-
Afghanistan Needs to Strengthen the Controls Over U.S. Direct Assistance 
Funding,” December 1, 2016;

• DODIG-2016-040, “Controls Over Ministry of Interior Fuel Contracts Could 
Be Improved,” January 20, 2016;

• DODIG-2015-108, “Assessment of U.S. and Coalition Efforts to Develop the 
Sufficiency of Afghan National Security Forces’ Policies, Processes, and 
Procedures for the Management and Accountability of Class III (Fuel) and 
V (Ammunition),” April 30, 2015;

• DODIG-2015-107, “Challenges Exist for Asset Accountability and 
Maintenance and Sustainment of Vehicles Within the Afghan National 
Security Forces,” April 17, 2015; and

• DODIG-2015-082, “The Government of Islamic Republic of Afghanistan’s 
Controls Over the Contract Management Process for U.S Direct Assistance 
Need Improvement,” February 26, 2015.
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In addition, we obtained and reviewed documentation of the current status of 
recommendations made in each of the seven reports.  We reviewed the draft 
Afghanistan Solar Year 1396 MoD and MoI commitment letters to determine 
whether previous recommended corrections and improvements were implemented 
within the draft commitment letters.  Finally, we interviewed personnel at the 
Office of the Under Secretary of Defense for Policy and CSTC-A to understand the 
process for developing and implementing the commitment letters. 

Use of Computer-Processed Data
We did not use computer-processed data to perform this audit.
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Appendix B

Prior Coverage
During the last 5 years, the Government Accountability Office (GAO), the DoD 
OIG, and the Special Inspector General for Afghanistan Reconstruction (SIGAR) 
issued 14 reports discussing U.S. direct assistance to the GIRoA.  Unrestricted GAO 
reports can be accessed at http://www.gao.gov.  Unrestricted DoD OIG reports can 
be accessed at http://www.dodig.mil/pubs/index.cfm.  Unrestricted SIGAR reports 
can be accessed at http://www.sigar.mil/allreports.   

GAO
Report No. GAO-14-680T, “Afghanistan Oversight and Accountability of U.S. 
Assistance,” June 10, 2014 

GAO identified several challenges related to U.S. efforts in Afghanistan, 
including a dangerous security environment, the prevalence of corruption, and 
the limited capacity of the Afghan government to deliver services and sustain 
donor funded projects.

Report No. GAO-13-218SP, “Afghanistan Key Oversight Issues,” February 2013 

GAO identified a number of key issues for the 113th Congress to consider in 
developing oversight agendas and determining the way forward in Afghanistan.  
Some specific areas for oversight included Afghanistan’s security environment, 
transition of lead security to Afghan security forces, future cost and 
sustainability of Afghan security forces, and DoD planning for the drawdown of 
equipment in Afghanistan. 

DoD OIG
Report No. DODIG-2017-122, “CSTC-A Oversight of Ammunition Provided to 
Afghanistan National Defense and Security Forces,” September 22, 2017

The DoD OIG determined that CSTC-A officials did not provide effective 
oversight of $702 million in ammunition procurements for the Afghan National 
Defense Security Forces between FYs 2015 and 2016.  CSTC-A officials had 
limited oversight in evaluating ammunition consumption and inventory reports 
from Afghan Ministries.  In addition, CSTC-A officials did not effectively enforce 
the commitment letter requirements.

http://www.gao.gov
http://www.dodig.mil/pubs/index.cfm
http://www.sigar.mil/auditss/auditreports
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Report No. DODIG-2017-041, “Combined Security Transition Command-Afghanistan 
Improved Controls Over U.S.-Funded Ministry of Defense Fuel Contracts, but 
Further Improvements are Needed,” January 11, 2017

The DoD OIG determined that CSTC-A and MoD officials initiated several 
measures to improve the oversight of U.S. direct assistance-funded MoD fuel 
contracts.  However, they could not ensure the accuracy of fuel delivery reports 
and fuel consumption reports provided by vendors and the Afghan National 
Army, respectively.  As a result, U.S. direct assistance funding continues to be 
vulnerable to fraud, waste, and abuse. 

Report No. DODIG-2017-027, “The Combined Security Transition Command-
Afghanistan Needs to Strengthen the Controls Over U.S. Direct Assistance Funding,” 
December 1, 2016

The DoD OIG determined that the GIRoA and CSTC-A officials needed to improve 
shortfalls in GIRoA’s contracting process.  Additionally, CSTC-A officials did not 
consistently penalize GIRoA for repeated commitment letter violations.  As a 
result, future U.S. direct assistance funding continues to be vulnerable to fraud, 
waste, and abuse. 

Report No. DODIG-2016-040, “Controls Over Ministry of Interior Fuel Contracts 
Could be Improved,” January 20, 2016

The DoD OIG determined that CSTC-A and MoI officials’ oversight of the MoI 
fuel contracts was not effective because the CSTC-A organizational structure 
did not have well-defined roles and responsibilities for contract oversight.  
Additionally, CSTC-A officials did not enforce the fuel reporting requirements 
within the commitment letter.  As a result, CSTC-A officials did not have 
reasonable assurance that the fuel ordered and delivered to the Afghan National 
Police supported actual requirements and was used for its intended purpose.

Report No. DODIG-2015-108, “Assessment of U.S. and Coalition Efforts to Develop 
the Sufficiency of Afghan National Security Forces’ Policies, Processes, and 
Procedures for the Management and Accountability of Class III (Fuel) and V 
(Ammunition),” April 30, 2015

The DoD OIG determined that Afghan National Security Forces units ordered 
and received fuel and ammunition based on unit allocations instead of 
operational requirements.  In addition, the Afghan National Security Forces 
ministries had inadequate and underdeveloped control measures for the 
management and accountability of fuel and ammunition and were not prepared 
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for effective oversight of the bulk fuel contract to ensure that direct financial 
contributions from the U.S. were used as required.  Furthermore, leadership 
at both ministries did not take full advantage of training opportunities at the 
Afghan National Army Combat Service Support School.

Report No. DODIG-2015-107, “Challenges Exist for Asset Accountability and 
Maintenance and Sustainment of Vehicles within the Afghan National Security 
Forces,” April 17, 2015

The DoD OIG determined that CSTC-A, MoD, and MoI officials did not have 
controls in place to account for over the 95,000 vehicles the DoD has procured 
for the Afghan National Security Forces since 2005.  The MoD and MoI lacked 
an effective system to track and account for vehicles transferred to the ANDSF.  
MoD and MoI officials did not follow property accountability procedures, 
and CSTC-A officials did not hold the ministries accountable for their lack of 
effective controls over vehicles.

Report No. DODIG-2015-082, “The Government of Islamic Republic of Afghanistan’s 
Controls Over the Contract Management Process for U.S. Direct Assistance Need 
Improvement,” February 26, 2015

The DoD OIG determined that the MoI and MoD did not have effective controls 
over the contract management process for U.S. direct funding provided to 
sustain the ANDSF.  The MoD and MoI IGs did not adequately oversee the 
contract management process.  In addition, CSTC-A officials did not hold the 
ministries accountable for establishing effective controls and did not enforce 
the requirements within the commitment letters.

Report No. DODIG-2014-102, “The Government of Islamic Republic of Afghanistan 
Needs to Provide Better Accountability and Transparency Over Direct 
Contributions,” August 29, 2014

The DoD OIG determined that GIRoA ministries lacked basic internal controls to 
provide reasonable assurance over U.S. direct funding.  The DoD OIG found that 
the Afghan Ministry of Finance was not able to provide current cash balances, 
support for how currency exchange gains were used, or provide support for 
pension or police cooperative association withholdings from Afghan National 
Security Forces salaries.  MoD and MoI officials did not have controls in place 
over the payroll process to ensure ASFF direct funding was used as intended, 
salaries were paid appropriately, and payroll payments were accurate.  In 
addition, MoD and MoI officials spent $82.7 million in ASFF direct contribution 
funds for unauthorized expenditures in Solar Year 1392.
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SIGAR
Report No. SIGAR-15-14-SP, “Direct Assistance:  Review of Processes and Controls 
Used By CSTC-A, State, and USAID [United States Agency for International 
Development],” October 23, 2014

SIGAR determined that CSTC-A officials instituted a number of controls to 
record financial transactions.  However, CSTC-A officials did not institute 
other controls, such as completing a comprehensive assessment of ministerial 
financial management capacity and internal control systems; requiring the 
Afghan ministries to maintain accounting records in accordance with generally 
accepted accounting principles; and establishing a formal monitoring and 
evaluation plan for its direct assistance funds.

Report No. SIGAR 14-12-SP, “Comprehensive Risk Assessments of MoD and MoI 
Financial Management Capacity Could Improve Oversight of Over $4 Billion in 
Direct Assistance Funding,” December 3, 2013

SIGAR performed an assessment of CSTC-A’s Capability Milestone rating system 
used to assess Afghan ministries’ financial management capacity and ability 
to manage and execute direct assistance funding.  The Capability Milestone 
rating system is subjective, cannot be compared over time, and only focuses 
on the capacity and controls of individual offices within the Afghan ministries.  
This did not enable CSTC-A officials to determine the core functional capacity 
across each ministry.  While standard operating procedures require financial 
risk assessments of Afghan budget requirements, CSTC-A officials only 
performed limited assessments, and the findings are not incorporated in their 
budget processes.  

Report No. SIGAR Audit 14-1-AR, “Afghan National Police Fuel Program:  Concerted 
Efforts Needed to Strengthen Oversight of U.S. Funds,” October 2, 2013

SIGAR determined that U.S. Central Command Joint Theater Support Contracting 
Command and CSTC-A officials had limited oversight of fuel purchases for the 
Afghan National Police.  From October 2011 through December 2012, CSTC-A 
officials provided $26.8 million in U.S. direct funding to the MoI for the Afghan 
National Police fuel purchases; however, CSTC-A officials did not have sufficient 
support for risk assessments to determine the MoI’s capacity to manage U.S. 
direct funding.  Further, CSTC-A officials did not provide sufficient data to 
support the Afghan National Police FY 2013 fuel budget estimates.  SIGAR 
determined that CSTC-A officials had overestimated the fuel budget request by 
over $94 million.  The lack of internal controls and the ongoing risks identified 
in the Afghan National Police fuel process places U.S. direct funding at an 
increased risk of fraud, waste, and abuse.
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Report No. SIGAR Audit 13-4, “Afghan National Army:  Controls Over Fuel For 
Vehicles, Generators, and Power Plants Need Strengthening To Prevent Fraud, 
Waste, and Abuse” January 24, 2013

SIGAR determined that CSTC-A officials lacked sufficient accountability in the 
process used to order, receive, and pay for petroleum, oil, and lubricants for 
Afghan National Army vehicles, generators, and power plants.  In addition, 
processes for price approval, ordering, receipt, delivery, and payment of fuel 
included major vulnerabilities, and estimates for funding were based on 
unsupported data.  As a result, the lack of accountability increases the risk that 
U.S. funds and fuel will be stolen, and CSTC-A officials based estimates for fund 
purchases of Afghan National Army petroleum, oil, and lubricants between FYs 
2014 and 2018 on questionable calculations.
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Appendix C

Status of Recommendations
Since 2015, the DoD OIG issued seven reports related to the CSTC-A management 
and oversight of U.S. direct funding provided to the MoD and MoI.  In the seven 
reports, the DoD OIG made 41 recommendations to CSTC-A officials to address 
weaknesses in management and oversight of U.S. direct funding provided 
to the MoD and MoI for various commodities.  Of the 41 recommendations, 
35 recommendations are considered resolved and closed, and 6 recommendations 
are considered resolved but remain open until we verify that the proposed 
corrective actions are completed.  

The following categories are used to describe agency management’s comments to 
individual recommendations.

• Closed – The DoD OIG has verified that the agreed upon corrective actions 
were implemented.

• Resolved – Management agreed to implement the recommendation or has 
proposed actions that will address the underlying finding that generated 
the recommendation.

• Unresolved – Management has not agreed to implement the 
recommendation or has not proposed actions that will address the 
recommendations.
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

DODIG-2015-082 - The Government of Islamic Republic of Afghanistan’s Controls Over the Contract Management Process for U.S. Direct Assistance Need Improvement

1 1 Commander, Combined 
Security Transition 
Command-Afghanistan

Use the ministerial advisory contract to place subject matter experts within the ministries to 
develop and increase the capacity to independently develop, award, execute, and monitor 
contracts funded with U.S. direct assistance to sustain the Afghan National Security Forces.

Closed

DODIG-2015-107 - Challenges Exist for Asset Accountability and Maintenance and Sustainment of Vehicles within the Afghan National Security Forces

2 A.1 Commander, Combined 
Security Transition 
Command-Afghanistan

Instruct the Security Assistance Office to reconcile information in Operation Verification of 
Reliable Logistics Oversight Database against information in the Security Cooperation Information 
Portal to ensure vehicle information is accurate and complete.

Resolved

3 A.2 Commander, Combined 
Security Transition 
Command-Afghanistan

Assess the accuracy of property transfer records after the Security Assistance office 
completes its reconciliation and take the necessary steps to maintain the completeness and 
accuracy of these records.

Resolved

4 A.3 Commander, Combined 
Security Transition 
Command-Afghanistan

Add language to the next Ministry of Interior commitment letter that will help DoD and 
Coalition forces enforce accountability and transparency of vehicles provided to the Ministry 
of Interior.

Closed

5 A.4 Commander, Combined 
Security Transition 
Command-Afghanistan

Enforce consequences by withholding funding if the Ministries of Defense and Interior do not 
follow the requirement outlined in the new commitment letters.

Closed

6 A.5 Commander, Combined 
Security Transition 
Command-Afghanistan

Leverage the commitment letters to ensure the Ministry of Defense and Ministry of Interior 
work with the national and individual corps level to reconcile their property books to produce a 
complete and accurate set of property books.

Closed

7 A.6 Commander, Combined 
Security Transition 
Command-Afghanistan

Obtain a complete inventory of vehicles received by the Afghan National Security Force and 
reconcile this list to help identify any missing records in the Security Cooperation Portal.

Resolved

8 A.7 Commander, Combined 
Security Transition 
Command-Afghanistan

Advise Ministry of Defense and Ministry of Interior officials to maintain consolidated property 
book records for all vehicles received from DoD and Coalition forces.

Resolved
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

9 A.8 Commander, Combined 
Security Transition 
Command-Afghanistan

Advise Ministry of Interior and Ministry of Defense officials to follow its certification process 
to ensure Ministry of Interior and Ministry of Defense only remove verified lost or destroyed 
vehicles from Ministry of Interior and Ministry of Defense property books.

Closed

10 B.1 Deputy Chief of Staff-Support Work with the Ministry of Interior to determine whether Afghan National Police should continue 
to utilize a contract approach for vehicle maintenance and sustainment, or implement a phased 
approach to slowly remove the Afghan National Policy from the current contract, allowing 
enough time to train the number of mechanics and supply chain logisticians required to sustain 
the Afghan National Police fleet of vehicles.

Closed

11 B.2 Deputy Chief of Staff-Support Advise the Ministry of Interior and Ministry of Defense officials to establish a program to offer 
incentives to become mechanics and supply chain specialists expressing the importance that 
sustaining the Afghan National Security Forces vehicle fleet has on its ability to defend their 
country.

Closed

12 B.3 Deputy Chief of Staff-Support Examine Automotive Management Services training of Afghan National Police in supply-chain 
management and determine whether it is feasible to implement similar training for the Afghan 
National Army to help ensure it progresses in building its supply chain management capability to 
a sustainable level.

Closed

13 B.4 Deputy Chief of Staff-Support Provide replacement vehicles and replacement spare parts only when Afghan National Security 
Forces can justify the requirement.

Closed

14 B.5 Deputy Chief of Staff-Support Enforce consequences in the commitment letters such as withholding funds if the Ministry of 
Defense continue the practice of requesting unjustified replacement vehicles and spare parts; 
and stripping removable parts prior to delivering the vehicles to the contractor for repair.

Closed

DODIG-2015-108 - Assessment of U.S. and Coalition Efforts to Develop the Sufficiency of Afghan National Security Forces’ Policies, Processes, and 
Procedures for the Management and Accountability of Class III (Fuel) and V (Ammunition)

15 1.a.1 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

Advise and assist the Ministry of Defense Assistant Minister of Defense, Acquisition, Technology, 
& Logistics, Afghan National Army General Staff G4, and Afghan National Army unit logisticians 
to enforce fuel and ammunition consumption reporting policy to ensure that future fuel and 
ammunition orders are based on valid consumption reports and operational requirements.

Closed
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

16 1.a.2 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

Advise and assist the Ministry of Defense Assistant Minister of Defense, Acquisition, Technology, 
& Logistics, Afghan National Army General Staff G4, and Afghan National Army unit logisticians 
to develop unit logistics operating procedures describing individual responsibilities and tasks for 
all Afghan National Army personnel responsible for the management and accountability of fuel 
and ammunition.

Closed

17 1.b Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

Advise and assist the Assistant Minister of Defense, Acquisition, Technology, and Logistics, and 
the Afghan National Army General Staff G4 to ensure Afghan National Army unit logisticians 
assume responsibility for the management and accountability of consumption reporting.

Closed

18 2.a.1 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with Deputy Chief of Staff Security Assistance/Essential Function 2 Lead, advise 
and assist the Ministry of Defense and Afghan National Army logisticians to develop internal 
controls to ensure ordering, receipt, delivery, distribution, and storage of fuel and ammunition in 
accordance with established Afghan National Army policy and procedures.

Closed

19 2.a.2 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with Deputy Chief of Staff Security Assistance/Essential Function 2 Lead, advise 
and assist the Ministry of Defense and Afghan National Army logisticians to develop a Ministerial 
Internal Control Program, to include a fully-implemented Organization Inspection Program, which 
provides oversight for the management and accountability of fuel and ammunition.

Closed

20 2.a.3 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with Deputy Chief of Staff Security Assistance/Essential Function 2 Lead, 
advise and assist the Ministry of Defense and Afghan National Army logisticians to improve the 
independence of Ministry of Defense/Afghan National Army oversight teams that verify the 
accuracy of fuel and ammunition deliveries through representation by personnel outside the 
Afghan National Army Corps logistics chain of command.

Closed

21 2.b Commander, Combined 
Security Transition 
Command-Afghanistan

In coordination with Deputy Chief of Staff Support, Resolute Support/Essential Function 5 Lead, 
advise and assist the Ministry of Defense/Afghan National Army to ensure that internal controls 
contained in the Administrative Procedures for Bulk Fuel Management Transition document are 
implemented and enforced.

Closed

22 3 Deputy Chief of Staff 
Operations, Resolute 
Support/Essential Function 4 
(EF 4) Lead

Advise and assist the Ministry of Defense and Afghan National Army Training and Education 
Command to increase officer, noncommissioned officer, and soldier training through increases 
attendance at the Afghan National Army Combat Service Support School, from Afghan 
National Army Training and Education Command-sponsored mobile training teams, or other 
decentralized training.

Closed
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

23 4 Deputy Chief of Staff Security 
Assistance, Resolute Support/ 
Essential Function 1 Lead

In coordination with the Commander, Combined Security Transition Command-Afghanistan, 
ensure advise and assist efforts include the development of a mature Ministry of Defense 
contract oversight capability.

Closed

24 5.a Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

Advise and assist the Ministry of Interior Deputy Minister for Support and the Afghan National 
Police logisticians to enforce fuel and ammunition consumption reporting policies to ensure 
that future fuel and ammunition orders are based on valid consumption reports and operational 
requirements.

Closed

25 5.b Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

Advise and assist the Ministry of Interior Deputy Minister for Support and the Afghan 
National Police logisticians to develop unit logistics operating procedures describing individual 
responsibilities and tasks for all Afghan National Police personnel responsible for the 
management and accountability of fuel and ammunition.

Closed

26 6.a.1 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with the Deputy Chief of Staff Support, Resolute Support/Essential Function 
2 Lead, advise and assist the Ministry of Interior/Afghan National Police to approve the updated 
fuel policy and implement included internal controls regarding ordering, receipt, delivery, 
distribution, and storage of fuel and ammunition.

Closed

27 6.a.2 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with the Deputy Chief of Staff Support, Resolute Support/Essential Function 2 
Lead, advise and assist the Ministry of Interior/Afghan National Police to increase the frequency 
of Afghan National Police unit inspection visits by Ministry of Interior/Afghan National Police 
Logistics oversight teams that review fuel and ammunition accountability.

Closed

28 6.a.3 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with the Deputy Chief of Staff Support, Resolute Support/Essential Function 2 
Lead, advise and assist the Ministry of Interior/Afghan National Police to establish and implement 
procedures that ensure contractor deliveries are monitored from the time fuel enters the system 
through delivery.

Closed

29 6.a.4 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 5 Lead

In coordination with the Deputy Chief of Staff Support, Resolute Support/Essential Function 
2 Lead, advise and assist the Ministry of Interior/Afghan National Police to establish and 
implement procedures that ensure vendors do not deliver quantities of fuel that exceed unit 
storage capability.

Closed
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

30 6.b Commander, Combined 
Security Transition 
Command-Afghanistan

In coordination with the Deputy Chief of Staff Support, Resolute Support/Essential Function 5 
Lead, advise and assist the Ministry of Interior/Afghan National Policy to ensure that internal 
controls contained in the Bilateral Financial Commitment Letter to the Ministry of Interior are 
implemented and enforced.

Closed

31 7 Deputy Chief of Staff Support, 
Resolute Support/Essential 
Function 1 Lead

In coordination with the Commander, Combined Security Transition Command-Afghanistan, 
ensure advise and assist efforts to develop a mature Ministry of Interior bulk fuel contract 
oversight capability.

Closed

DODIG-2016-040 - Controls Over Ministry of Interior Fuel Contracts Could Be Improved

32 1.a Commander, Combined 
Security Transition 
Command-Afghanistan

In conjunction with the Commander, United States Forces-Afghanistan, issue guidance 
establishing specific oversight responsibilities for the Afghan Ministry of Interior fuel contracts 
for each essential function and identify:  (1) a Combined Security Transition Command-
Afghanistan or Resolute Support official to determine the adequacy of Afghan National Police 
fuel consumption data; and (2) a Combined Security Transition Command-Afghanistan official 
to impose the consequences outlined in the commitment letter agreements when Ministry of 
Interior does not fulfill its requirements.

Closed

33 1.b Commander, Combined 
Security Transition 
Command-Afghanistan

In conjunction with the Commander, United States Forces-Afghanistan, develop reliable methods 
to determine whether the reported Afghan Ministry of Interior fuel consumption data have been 
accurately documented so that there is reasonable assurance that future contract fuel allocation 
rates are fair and meet Afghan requirements.

Closed

34 1.c Commander, Combined 
Security Transition 
Command-Afghanistan

In conjunction with the Commander, United States Forces-Afghanistan, include in the Fiscal 
Year 1395 Commitment Letter improved reporting requirements designed to specify adequate 
documentation of the Afghan Ministry of Interior fuel consumption and provide clearer 
consequences for Ministry of Interior’s noncompliance that Combined Security Transition 
Command-Afghanistan would be willing to impose.

Closed

DODIG-2017-027 -  The Combined Security Transition Command-Afghanistan Needs to Strengthen the Controls Over U.S. Direct Assistance Funding

35 1.a Commander, Combined 
Security Transition 
Command-Afghanistan

Assist the Ministry of Interior with centralizing its procurement process to eliminate provincial 
leaders’ ability to enter into informal agreement with contractors.

Closed
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Status of Recommendations

Recommendation 
Number in Report

Recommendation 
Directed To Recommendation Text Status

36 1.b Commander, Combined 
Security Transition 
Command-Afghanistan

Include in the FY 1396 commitment letters the requirement for the ministry Inspector General to 
conduct risk-based audits that identify high-risk areas within the procurement and contracting 
processes of the ministries.

Closed

37 1.c Commander, Combined 
Security Transition 
Command-Afghanistan

Formalize and document policies and procedures regarding the roles and responsibilities for 
determination and enforcement of commitment letter penalties.

Closed

DODIG-2017-041 - Combined Security Transition Command – Afghanistan Improved Controls Over U.S. – Funded Ministry of Defense Fuel Contracts,  
but Further Improvements are Needed

38 1.a Commanding General, 
Combined Security Transition 
Command–Afghanistan

Require future Ministry of Defense fuel contracts to include provisions for periodic, unannounced 
inspections to validate fuel deliveries.

Closed

39 1.b Commanding General, 
Combined Security Transition 
Command–Afghanistan

Direct the Essential Function 1 Audit division to conduct an assessment of the current General 
Staff, Inspector General and General Staff, Chief of Logistics consumption report verification 
processes to determine its adequacy.

Closed

DODIG-2017-122 - CSTC-A oversight for Ammunition Provided to Afghan National Defense and Security Forces

40 1.a Commanding General, 
Combined Security Transition 
Command–Afghanistan

Develop and document a long-term strategy for improving ministries’ ammunition reporting 
that includes:  clearly defined roles and responsibilities for the personnel involved in providing 
oversight of ammunition, criteria to evaluate the ministries’ compliance with ammunition 
commitment letter requirements, and procedures to review the Ministry Inspectors General 
inspection results when assessing the accuracy of ammunition reports.

Resolved

41 1.b Commanding General, 
Combined Security Transition 
Command–Afghanistan

Include in the FY 1397 Commitment Letters consequences for ministries’ noncompliance that 
would not impact operational readiness and the Combined Security Transition Command-
Afghanistan would be willing to enforce.

Resolved
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Appendix D

Management Comments to the Finding
The Deputy Assistant Secretary of Defense (Afghanistan, Pakistan, and Central 
Asia), responding for the Under Secretary of Defense for Policy, included technical 
comments on the report from CSTC-A officials.  We reviewed, summarized, 
evaluated, and responded to the technical comments from CSTC-A.

Combined Security Transition Command-Afghanistan 
CSTC-A officials requested that the audit team add time periods to better reflect 
that the challenges discussed from our previous seven reports were in the past.  

Our Response
We disagree that time periods of our previous reports should be added to the 
discussions of the challenges in additional places.  The audit report explicitly 
outlines that we summarized the systemic challenges associated with CSTC-A’s 
management and oversight of U.S direct funding provided to the GIRoA identified 
in seven previous DoD OIG oversight reports and provides the time periods for 
issuance of those reports.  In addition, in several different places, the report 
outlines a list of the seven reports clearly stating that we reviewed seven reports 
issued by the DoD OIG from February 2015 to September 2017.

Combined Security Transition Command-Afghanistan 
CSTC-A officials requested that the audit team reconsider the statement, “CSTC-A 
officials did not consistently establish realistic and achievable conditions within 
the commitment letters for the ministries.”  Specifically, CSTC-A officials stated that 
“realistic and achievable” are subjective metrics, and the report did not adequately 
capture the intent and use of Commitment Letters.  CSTC-A officials explained 
that the conditions set forth in the commitment letters were intended to influence 
effective leadership and promote effective and sustainable operations.  CSTC-A 
officials further explained that each commitment letter identified conditions under 
which CSTC-A will provide funding to the GIRoA.  Finally, CSTC-A officials noted 
that the Commanding General, CSTC-A, conducts monthly meetings to assess 
progress of the commitment letters.

Our Response
We considered but did not revise the requested statement.  We agree that the 
conditions mutually agreed upon by CSTC-A and GIRoA and outlined in the 
commitment letters were meant to influence effective leadership, promote 
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sustainable operations, and identify conditions under which CSTC-A will provide 
funding to GIRoA.  However, we disagree that “realistic and achievable” are 
subjective metrics.  CSTC-A and GIRoA continued to agree on conditions that the 
Afghans are unable to meet, which demonstrates that those conditions were not 
realistic or achievable.  If CSTC-A and GIRoA agreed to conditions that the Afghans 
could actually accomplish, the conditions would be considered realistic and 
achievable and could better influence effective leadership and promote sustainable 
operations.  Even in the CSTC-A monthly report assessments of the MoD and 
MoI progress, CSTC-A officials noted that the Afghan personnel continued to not 
accomplish the commitment letter conditions in many of the areas we reported 
as systemic issues.  We commend CSTC-A for setting the conditions, in part, to 
influence effective leadership and to promote effective and sustainable operations. 
However, if the Afghans do not have the skill set or operational structure to 
accomplish the established conditions, the conditions are not realistic or achievable. 

Combined Security Transition Command-Afghanistan 
CSTC-A officials acknowledged that there were challenges with MoD and MoI 
management of fuel.  CSTC-A officials explained that a third-party oversight 
contract of ANDSF fuel handling and storage was awarded in September 2017.  
According to CSTC-A officials, the contract will provide independent quality 
assurance testing of petroleum products delivered and site surveys of ANDSF 
facilities to assess fuel-related infrastructure.  Furthermore, CSTC-A officials 
explained that CSTC-A has engaged in multiple General Officer-level ministerial 
forums within the MoD and MoI to address capacity building and accountability 
efforts.  In addition, CSTC-A officials admitted that the MoD and MoI are 
making progress towards effective fuel management, but still have significant 
improvements to make.  CSTC-A officials stated that fuel reporting remains a 
significant weakness in the ANDSF, and that CSTC-A’s efforts remain focused 
on these issues to improve the current status of the consumption and monthly 
fuel orders.  CSTC-A officials concluded that even though the MoI failed to make 
timely payments to fuel vendors, did not keep fuels orders at or below authorized 
allocations, and did not validate fuel consumption reports, the MoI is making 
progress in its ability to manage fuel.

Our Response
We agree with CSTC-A officials, as stated in our report, that GIRoA had significant 
impairments related to fuel reporting and validation of fuel consumption reports; 
however, improvements identified by CSTC-A officials do not directly influence 
effective leadership and promote sustainable operations related to MoD and MoI 
fuel management capabilities.  In August 2017, CSTC-A officials, in coordination 
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with Regional Contract Center–Afghanistan, awarded fuel contracts for the 
ANDSF that are managed by the U.S. Government, not by MoD and MoI officials.  
This action by CSTC-A officials negatively impacts CSTC-A’s ability to assist the 
Afghans in developing the capability to award and manage their own fuel contracts.  

Furthermore, a contract for third-party verification of ANDSF fuel handling and 
storage, also awarded by Regional Contract Center–Afghanistan in September 
2017, did not result in the MoD and MoI having sufficient fiscal controls over 
fuel management to manage fuel independently.  Because the third-party fuel 
handling and storage contract was awarded and managed by the U.S. Government, 
MoD and MoI officials’ ability to improve their fuel management independently 
was limited.  The third-party fuel oversight contract may not result in effective 
management of the ANDSF fuel requirements.  The U.S. government issued a third-
party contract and would need to perform its own quality assurance testing, again 
directly impacting the development of the MoD and MoI officials’ ability to manage 
their own fuel.

Finally, the multiple MoD and MoI General Officer-level committees CSTC-A officials 
established to oversee fuel management do not address the controls to oversee fuel 
delivery and fuel consumption by the Afghan National Army.  The committees do 
not address controls as they relate to overestimation of fuel requirements without 
analyses of fuel consumption data, increase in value of fuel contracts without 
justification, and improper monitoring of fuel contractor performance.
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Management Comments

Office of the Assistant Secretary of Defense (Asian and 
Pacific Security Affairs) Comments
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Acronyms and Abbreviations

Acronyms and Abbreviations
Acronym Definition

ANDSF Afghan National Defense and Security Forces

ASFF Afghan Security Forces Fund

CSTC-A Combined Security Transition Command-Afghanistan

GIRoA Government of the Islamic Republic of Afghanistan

MoD Ministry of Defense

MoI Ministry of Interior
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U.S. Department of Defense

The Whistleblower Protection Ombudsman’s role is to educate agency 
employees about prohibitions on retaliation and employees’ rights and 

remedies available for reprisal. The DoD Hotline Director is the designated 
ombudsman. For more information, please visit the Whistleblower webpage at 

www.dodig.mil/Components/Administrative-Investigations/DoD-Hotline/.

For more information about DoD OIG 
reports or activities, please contact us:

Congressional Liaison 
703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

DoD OIG Mailing Lists 
www.dodig.mil/Mailing-Lists/

Twitter 
www.twitter.com/DoD_IG

DoD Hotline 
www.dodig.mil/hotline
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