
 

 

 

 
 
 
 
March 30, 2015   
 
MEMORANDUM FOR: JOHN T. EDGAR 

VICE PRESIDENT, INFORMATION TECHNOLOGY 
 
MICHAEL J. AMATO 
VICE PRESIDENT, ENGINEERING SYSTEMS 

 
 
     
 

FROM:    Kimberly F. Benoit 
Deputy Assistant Inspector General 
   for Technology, Investment and Cost 

 
SUBJECT:  Management Alert – Retail Systems Software Application 

Requirements (Report Number IT-MA-15-002) 
 
This management alert presents the results of our review of the U.S. Postal Service’s 
Retail Systems Software Application Requirements (Project Number 15TG003IT000). 
 
We appreciate the cooperation and courtesies provided by your staff. If you have any 
questions or need additional information, please contact Aron Alexander, director, 
Information Technology, or me at 703-248-2100. 
 
Attachment 
 
cc: Corporate Audit and Response Management 
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This report has not yet been reviewed for release under FOIA or the Privacy Act. 
Distribution should be limited to those within the Postal Service with a need to 
know. 

 

Introduction 
 
We are issuing this management alert to provide U.S. Postal Service management with 
insight into issues discovered during our self-initiated review of Retail Systems Software 
Application Requirements (Project Number 15TG003IT000). Since the Postal Service 
started the next Retail Systems Software (RSS) deployment phase in February 2015, 
we are notifying management of our findings so they can take timely action to ensure 
future testing of the application is more comprehensive. Our objective is to determine 
whether the Postal Service performed proper testing of the RSS application to ensure 
compliance with defined system requirements. 
 
RSS is the common platform the Postal Service is developing to reduce the number of 
vendors involved in its retail solutions and lower operational and maintenance costs. 
RSS will replace current software applications that support the full-service Point of 
Service (POS), Self-Service Kiosks (SSK), and Contract Access Retail System (CARS) 
retail locations, as well as the Integrated Retail Terminal and other manual processes. 
RSS is based on a commercial off-the-shelf software package and will only replace the 
software – the hardware will remain the same. The Postal Service will use RSS at all 
existing and new retail locations (full-service, self-service, and other alternative retailers 
that sell postal products and services).  
 
RSS consists of three components that support each retail location type: POS, SSK, 
and CARS; and management is developing each component separately. As of 
December 2014, the Postal Service has tested the POS full-service component and 
deployed it to 396 of the 700 planned pilot sites. The Postal Service plans to deploy the 
full-service POS component nationally to 17,219 sites between February and December 
2015. The second component, SSK, is in the development phase and has not been 
tested yet and the third component, CARS, is in the planning activities stage.  
 
In August 2013, the Postal Service’s Information Technology (IT) organization required 
use of the Agile Scrum1 method for all new technology and application development 
efforts. The Postal Service is developing RSS based on the Technology Solutions Life 
Cycle (TSLC)2 methodology, which leverages Agile Scrum to standardize development 
and testing processes for all applications prior to deployment into the production 
environment. In October 2013, Postal Service IT and Engineering executive 
management acquired testing responsibilities for RSS. There are two primary groups 
responsible for testing the functional requirements associated with RSS – the St. Louis 

                                            
1
 The Agile approach is a software development methodology that breaks a release into smaller shorter cycles of 1 to 

6 weeks called Sprints. Scrum is a project management methodology that facilitates agile software development and 
enables the creation of self-organizing agile teams. 
2
 TSLC is the Postal Service’s systems development life cycle methodology used to develop and implement 

technology solutions such as software development.  
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IT Solutions Center conducts System Integration Test (SIT)3 testing and Engineering 
Delivery and Retail Systems conducts Customer Acceptance Test (CAT)4 testing. 
 
Development of System Integration Test and Customer Acceptance Test Testing 
 
The RSS, SIT, and CAT teams did not follow and were not aware of the TSLC Agile 
Scrum process and Handbook AS-8055 requirements for planning and testing the 
application. These policies require the SIT and CAT teams to follow the TSLC Agile 
Scrum process when creating their formalized testing documentation.  
 
For example, the SIT team did not: 
  
 Develop sprint SIT scripts6 that included documented test scenarios outlining input 

data, sequence of test steps, and expected output values. 
 

 Validate its sprint test results to user stories7 to ensure all documented requirements 
were met. 

 
In addition, the CAT team did not develop a sprint CAT strategy8 to provide overall 
system development guidance for the project.  
 
These issues occurred because management did not provide training and instructions 
to develop SIT and CAT testing that aligns with the TSLC Agile Scrum process and 
Handbook AS-805 policy requirements. We note, however, that some documentation 
existed to support completed testing. Without consistency in the development of SIT 
and CAT testing, the application may not be fully vetted, creating the risk of system 
failure, impacting productivity, or resulting in financial loss to the Postal Service.  
 
  

                                            
3
 The SIT process validates the technology solution and determines whether its features conform to technology 

solution design specifications and requirements. SIT occurs before the software is released to CAT. 
4
 The CAT process validates the technology solution for the business owner (customer) and determines whether its 

components conform to the approved technology solution requirements prior to deployment. 
5
 Handbook AS-805, Information Security, Section 8-1, Policy, requires that information resources be developed 

under the TSLC or other approved system development life cycle methodology. 
6
 Sprint SIT scripts are documented test scenarios that outline input data, sequence of test steps, and expected 

output values, which could be on screens, in reports, etcetera. Once test scenarios have been developed, the SIT 
team will walk through all scenarios to ensure that requirements are thoroughly tested. 
7
 A user story is a document that relays what functionality the system needs based on business requirements. 

8
 The Sprint CAT Strategy is created in the early phases of system development and supports the project’s 

generation-developing documentation and guidance. 
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Recommendations 
 
We recommend the vice president, Information Technology, direct the manager, St. 
Louis Information Technology Solutions Center, to:  
 
1. Implement and provide training and instructions to the Retail Systems Software 

System Integration Test (SIT) team on the Technology Solutions Life Cycle Agile 
Scrum testing process, as well as the requirements in Handbook AS-805, 
Information Security, to ensure the team follows the process when developing SIT 
testing. 

 
We recommend the vice president, Engineering Systems, direct the manager, Delivery 
and Retail Technology, to:  
 
2. Implement and provide training and instructions to the Retail Systems Software 

Customer Acceptance Test (CAT) team on the Technology Solutions Life Cycle 
Agile Scrum testing process, as well as the requirements in Handbook AS-805, 
Information Security, to ensure the team follows the process when developing CAT 
testing. 
 

Management’s Comments 
 
Management agreed with our findings and recommendations. In response to both 
recomendations, management will provide the RSS, SIT, and CAT teams with training  
and instructions on the TSLC Agile Scrum testing process and Handbook AS-805, 
Information Security, requirements. Management’s target implementation date is April 
30, 2015. See Appendix A for management’s comments, in their entirety. 
 
Evaluation of Management’s Comments 
 
The U.S. Postal Service Office of Inspector General (OIG) considers management’s 
comments responsive to the recommendations and corrective actions should resolve 
the issues identified in the report.  
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Appendix A. Management’s Comments 
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