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FROM THE  
INSPECTOR GENERAL
I am pleased to present the U.S. Department of Commerce Office of Inspector General’s 
(OIG’s) Semiannual Report to Congress for the 6 months ending September 30, 2020.

This report summarizes work that we initiated and completed during this semiannual 
period on a number of critical Departmental activities. Over the past 6 months, 
our office issued 30 products related to our audit, evaluation, and inspection work. 
These products addressed programs and personnel associated with the U.S. Census 
Bureau, International Trade Administration (ITA), National Oceanic and Atmospheric 
Administration (NOAA), United States Patent and Trademark Office (USPTO), and 
the Department itself. This report also describes our investigative activities addressing 
programs and personnel associated with the Bureau of Industry and Security (BIS), 
Census Bureau, NOAA, USPTO, and the Department itself.

The Constitutionally-mandated decennial census—which determines not only 
apportionment of Congressional seats, but also the distribution of trillions of dollars in 
federal funds—has been a major focus of our oversight efforts. Starting shortly after the 
conclusion of the last decennial census, our oversight of the 2020 Census has included 
a wide range of engagements, including audits, evaluations, investigations, and responses 
to Congressional inquiries. Our efforts have addressed the full breadth of decennial 
operations, including work on issues such as recruiting/hiring, background checks, testing, 
cybersecurity, budget, contracts, benchmarks, address lists, nonresponse followup 
(NRFU), schedule, and general operations.

The basic task of the decennial census—i.e., counting each person in the country, once 
and in the right place—has been complicated by the pandemic caused by the coronavirus 
known as COVID-19. The Census Bureau changed the timeline for decennial operations 
multiple times, starting with a delay announced in March 2020, and subsequent court 
rulings resulted in several date changes for the end of data collection. Ultimately, the 
Census Bureau concluded data collection on October 15, 2020.

Our oversight encompassed audits of major operations, including address canvassing and 
peak operations, and evaluations of the Census Bureau’s information technology (IT) 
security. In addition, our office released a series of management alerts and census alerts: 
short reports designed to provide critical information in a timely fashion to the Census 
Bureau to allow for prompt corrective action. Our office has also bolstered technological 
and human resource allocations to ensure timely processing of the exponential increase in 
hotline complaints received by OIG during decennial census operations.

We thank Secretary Ross, senior officials throughout the Department, and members of 
Congress and their staffs for their support of our work and for their receptiveness to our 
recommendations to improve Departmental programs and operations.

PEGGY E. GUSTAFSON
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DEPARTMENT-WIDE MANAGEMENT

The U.S. Department of Commerce's mission is to create the 
conditions for economic growth and opportunity.

The Department promotes job creation and economic growth by 
ensuring fair and reciprocal trade, providing the data necessary to 
support commerce and Constitutional democracy, and fostering 
innovation by setting standards and conducting foundational research 
and development.
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COMPLETED WORKS (BY OVERSIGHT AREA) 

During this reporting period, our office completed 30 products related to our audit, evaluation, and 
inspection work.

REQUEST FOR INFORMATION TO DEPUTY SECRETARY KAREN DUNN KELLEY 
FROM THE INSPECTOR GENERAL (OIG-20-024-M)

On March 27, 2020, President Trump signed into law the “Coronavirus Aid, Relief, and Economic 
Security Act” or the “CARES Act,” Public Law No. 116-136. The CARES Act provides assistance for 
individuals, families, and businesses affected by the 2020 coronavirus pandemic.

On April 3, 2020, the Inspector General (the IG) issued a memorandum to the Deputy Secretary of 
Commerce about Department bureaus and their CARES Act-associated spending plans. It was our 
office’s understanding that Department bureaus receiving CARES Act funds were required to submit 
spending plans to the Department’s Chief Financial Officer by April 3, 2020. Those specific bureaus 
were the

• Minority Business Development Agency (MBDA),

• U.S. Economic Development Administration (EDA),

• National Institute of Standards and Technology (NIST), and

• NOAA.

To assist OIG in its oversight of the Department and, more specifically, spending associated with 
the CARES Act, the IG requested that the Department provide the spending plans for MBDA, EDA, 
NIST, and NOAA to our office by April 6, 2020.

The Department requested an extension to the April 6, 2020, deadline, and subsequently provided 
the requested documents on May 5, 2020. As of September 30, 2020, our examination and review 
of the Department’s spending plans was ongoing.

TOP OVERSIGHT CHALLENGES FACING THE DEPARTMENT OF COMMERCE TO 
ENSURING THAT PANDEMIC FUNDS ARE TIMELY AND APPROPRIATELY SPENT 
(OIG-20-026-M)

In this memorandum, we leveraged key insights from our longstanding body of work to bolster the 
Department’s oversight of CARES Act grantees and contractors. Our office has published several 
audit reports identifying areas for improvement and fraud prevention within the Department’s 
grant and contract programs. Based on these reports, we identified initial areas of concern that the 
Department should consider as it implements the provisions included in the CARES Act.

Department-Wide Management
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Specifically, the challenges facing the agencies at the Department include the following:

• Addressing ongoing disaster relief fund oversight challenges facing EDA and NOAA 
Fisheries

• Developing and maintaining a competent acquisition and grants workforce to support the 
implementation and oversight of CARES Act funds

• Improving processes to award and monitor contracts and grants

• Improving control of contract and grant file management

• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that 
need to be distributed quickly

THE DEPARTMENT NEEDS TO IMPROVE OVERSIGHT PRACTICES TO CLOSE 
OUT CONTRACT FILES BY COMPLYING WITH FEDERAL REGULATIONS AND 
DEPARTMENTAL REQUIREMENTS (OIG-20-028-A)

This report combined and summarized separate audits of NIST, NOAA, and the U.S. Census 
Bureau (the Bureau). Our objective was to determine whether NIST, NOAA, and Bureau 
contracting personnel administered contract closeout procedures in accordance with federal and 
Departmental regulations.

Overall, we found that contracting personnel did not comply with at least one or more of the 
key Federal Acquisition Regulation (FAR), Commerce Acquisition Manual (CAM), and Departmental 
contract closeout requirements. Based on our review, the total expended dollar value of contracts 
that did not fully comply with the closeout requirements was approximately $391.3 million.

Specifically, we found the following:

• Contracts were not closed within required time frames.

• Contract files lacked evidence that key contract closeout steps were completed, resulting 
in approximately $288.5 million that could not be verified.

• NOAA and Bureau contract files were not always properly retained.

• NIST improperly paid a contractor.

• NIST technical points of contact (TPOCs) were not trained, certified, and appointed.

We recommended that the

• Office of Acquisition Management Acquisition Policy and Oversight Division Director 
enforces the CAM contract closeout annual reporting requirements and implements an 
oversight process for monitoring compliance with federal and Departmental closeout 
requirements.

• NIST Director of Office of Acquisition and Agreements Management establishes a periodic 
control to ensure that contracts are being closed timely and that closeout procedures are 
in compliance with federal and Departmental regulations.

• NOAA Director of Acquisition and Grants Office establishes a periodic control to ensure 
that contracts are being closed timely and that closeout procedures are in compliance with 
federal and Departmental regulations.

• Census Bureau Chief of Acquisition Division establishes a periodic control to ensure that 
contracts are being closed timely and that closeout procedures are in compliance with 
federal and Departmental regulations.

• NIST Director of Office of Acquisition and Agreements Management, NOAA Director 
of Acquisition and Grants Office, and Census Bureau Chief of Acquisition Division issue 
additional guidance and training on the contract closeout process to include clearly defining 
the requirements for adequate contract closeout file documentation.
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• NIST Acquisition Management Division Chief conducts research to determine why key 
personnel were replaced and supplemented without the proper approvals and ensures that 
the questioned labor costs are recovered in a timely manner. We also recommend that the 
Chief ensures that all contracting personnel enforce the contract terms and conditions for 
all labor hour contracts.

• NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition 
Division establish a periodic control to ensure that contracting officials follow records 
management requirements for contract files including, but not limited to, record retention 
and dispositioning procedures.

• NIST Acquisition Management Division Chief conducts research to determine why the 
improper payment occurred and ensures that future improper payments are identified and 
recovered in a timely manner.

• NIST Director of Office of Acquisition and Agreements Management ensures that  
(a) contracting officers appoint in writing properly trained and certified contracting officer 
representatives (CORs)/TPOCs prior to awarding contracts, and (b) all CORs/TPOCs 
meet their continuous learning requirements and are certified at the appropriate levels.

FY 2019 COMPLIANCE WITH IMPROPER PAYMENT REQUIREMENTS (OIG-20-029-I)

Our review objective was to determine the Department’s fiscal year (FY) 2019 compliance with 
the Improper Payments Information Act of 2002 (IPIA), as amended by the Improper Payments 
Elimination and Recovery Act of 2010 and the Improper Payments Elimination and Recovery 
Improvement Act of 2012. In determining compliance, we also evaluated the accuracy and 
completeness of the Department’s improper payment reporting in the FY 2019 Agency Financial 
Report (AFR) and its performance in reducing and recapturing improper payments.

Based on our review, we concluded that the Department complied with IPIA compliance 
criteria. Additionally, our review did not identify any significant issues regarding the accuracy 
or completeness of the improper payment reporting data described in the FY 2019 AFR or the 
Department’s performance in reducing or recapturing improper payments. However, Departmental 
management informed us of three items that were not included in the data presented in the FY 2019 
AFR, and identified corrective actions taken to prevent this type of oversight in the future. We will 
review these corrective actions as part of our FY 2020 compliance review.

MANAGEMENT ALERT: TOP OVERSIGHT CHALLENGES FACING THE 
DEPARTMENT OF COMMERCE TO ENSURING THAT PANDEMIC FUNDS ARE 
TIMELY AND APPROPRIATELY SPENT (OIG-20-031-M)

On June 18, 2020, we issued a management alert to the Deputy Secretary of Commerce regarding 
“Top Oversight Challenges Facing the Department of Commerce to Ensuring That Pandemic 
Funds Are Timely and Appropriately Spent.” This management alert reflected information that was 
provided in our May 11, 2020, response to a request from the Council of the Inspectors General on 
Integrity and Efficiency (CIGIE).

In our management alert, we leveraged key insights from our longstanding body of work to 
bolster the Department’s oversight of CARES Act grantees and contractors. Our office has 
published several audit reports identifying areas for improvement and fraud prevention within the 
Department’s grant and contract programs. Based on these reports, we identified initial areas 
of concern that the Department should consider as it implements the provisions included in the 
CARES Act.

We found that challenges facing the agencies at the Department included the following:

• Addressing ongoing disaster relief fund oversight challenges facing EDA and NOAA Fisheries.

• Developing and maintaining a competent acquisition and grants workforce to support the 
implementation and oversight of CARES Act funds.

Department-Wide Management
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• Improving processes to award and monitor contracts and grants.

• Improving control of contract and grant file management.

• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that 
need to be distributed quickly.

THE DEPARTMENT IS ACTIVELY PREVENTING OIG FROM COMPLETING AN 
EVALUATION (OIG-20-033-M)

On July 1, 2020, the IG issued a memorandum to Secretary Wilbur Ross expressing her deep 
concern that the Department was failing to identify specific privileges and provide privilege markings 
to one of our evaluations, while claiming amorphous and generalized privileges, which effectively 
prevented us from publicly releasing an evaluation that was otherwise ready for release.

On September 6, 2019, NOAA issued an unsigned statement (Statement) that rebuked the NOAA 
National Weather Service’s (NWS’s) Birmingham, Alabama, office (NWS Birmingham) for a September 
1, 2019, tweet about Hurricane Dorian. On September 7, 2019, the IG issued a memorandum to the 
acting head of NOAA to notify him that our office was examining the circumstances surrounding the 
unsigned Statement and instituting a preservation hold on relevant documents.

To conclude this work, on June 26, 2020, our office issued to Secretary Ross our final report 
Evaluation of NOAA’s September 6, 2019, Statement About Hurricane Dorian Forecasts (OIG-20-032-I). 
When we transmitted the final report to Secretary Ross, we understood, based on our October 30, 
2019, agreement with NOAA, that the Department and its interagency stakeholders would identify 
potentially privileged material in the report, as the Department acknowledged that it would do within 
48 hours. If specific privilege claims were timely made, it would be foreseeable that some limited 
information should be redacted from the final report prior to being posted on OIG’s public website.

As a result of subsequent actions and refusal by Departmental staff to identify specific privilege 
claims, our office’s oversight mission and ability to post the full evaluation report on our public 
website—as required by Section 8M of the Inspector General Act of 1978, as amended (IG Act)—
had been halted.

In order to address this impasse, the IG requested in this July 1, 2020, memorandum that Secretary 
Ross direct his staff to provide formal privilege markings to the report and its appendixes; that is, 
if the Department or any equity holder in the matter intended on asserting such privilege. In the 
alternative, the IG requested that Secretary Ross confirm that the Department sought no privilege 
redactions and consequentially acknowledge that the report would be posted without redaction for 
privilege, without objection from the Department. The IG requested to receive this information no 
later than 3:00 p.m. (EST) on July 9, 2020.

REQUEST FOR INFORMATION TO DEPUTY SECRETARY KAREN DUNN KELLEY 
FROM THE INSPECTOR GENERAL RE: PHASED REOPENING OF DEPARTMENT 
OFFICES (OIG-20-035-M)

On July 14, 2020, the IG issued a memorandum to the Deputy Secretary of Commerce about the 
Department’s initiation of Phase 1 of the three-phased framework set forth in Guidelines for Opening 
Up America Again, promulgated by the White House and the Centers for Disease Control and 
Prevention (CDC), and referenced in Office of Management and Budget (OMB) Memorandum M-20-
23, 'Aligning Federal Agency Operations with the National Guidelines for Opening Up America Again.'

To assist in our oversight of the Department, the IG requested that the following information be 
transmitted to our office by July 28, 2020:

• Baseline metrics used and methodology supporting those metrics to inform decisions 
regarding office and facility reopenings, including the number of employees who contract 
the coronavirus.
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• Compliance framework for phased reopening—for example, how the Department will 
assess adherence to occupancy limits, mask wearing, social distancing, disinfecting, and other 
measures described in the Handbook for Reopening the Herbert C. Hoover Building (HCHB).

• Actions the Department has taken to ensure employee access to appropriate resources, 
including reliable coronavirus tests, personal protective equipment, hand sanitizer, soap 
and warm water, workplace dividers, and disinfectant.

• Departmental protocols for when an employee tests positive for coronavirus.

• A description of inter-agency and inter-Department cooperation—for example, with the 
CDC and the Occupational Safety and Health Administration to ensure that reopening 
plans are consistent with public health and worker safety guidelines.

IG LETTERS TO CHAIRMAN GERALD CONNOLLY RE: THE RETURN OF 
EMPLOYEES TO FEDERAL OFFICES IN THE WAKE OF THE CORONAVIRUS 
PANDEMIC (OIG-20-036-M, OIG-20-043-M)

On July 15, 2020, the IG responded to a letter from Chairman Gerald E. Connolly of the House 
Committee on Oversight and Reform, Subcommittee on Government Operations, requesting 
that the IG examine the plans and procedures of the Department for returning employees to 
federal offices in the wake of the COVID-19 pandemic, and Chairman Connolly’s staff’s follow-up 
communication of July 9, 2020, requesting acknowledgment of receipt and a timeframe for response.

In response to Chairman Connolly, our office sent a memorandum to the Department on July 14, 
2020, requesting information on its approach to managing the workforce during the COVID-19 
pandemic. (See previously summarized memorandum OIG-20-035-M on pages 6–7 for additional 
details regarding this request to the Department.) The IG requested that the Department respond 
to our memorandum by July 28, 2020, and stated that the response would be forwarded to 
Chairman Connolly. In addition, the IG stated that our office would evaluate the Department’s 
response and determine any appropriate follow-up action, including requesting clarification or 
additional information.

On August, 21, 2020, the IG sent a follow-up letter to Chairman Connolly, which included the 
Department’s July 28, 2020, response. In reviewing the Department’s response, we believed that 
our questions were adequately addressed. Our follow-up letter to Chairman Connolly noted that 
we will continue to monitor the Department’s ongoing planning and actions, including monitoring 
hotline intake, observing Departmental planning meetings, and the regular meetings the IG conducts 
with the Deputy Secretary of Commerce.

FLEET PROGRAM IS NOT MANAGED IN ACCORDANCE WITH FLEET 
MANAGEMENT REQUIREMENTS (OIG-20-037-A)

The objective of our audit was to determine whether the Department’s fleet program operates 
in accordance with applicable federal fleet requirements for vehicle operations, acquisitions, and 
utilization.

We found that the Department is not operating its fleet program in accordance with federal fleet 
requirements. Specifically, we identified issues in the following areas:

• Operations—The Department’s fleet inventory data is unreliable due to inaccuracies and 
incompleteness.

• Acquisitions—The Department’s Personal Property Management Manual (PPMM) lacks 
commercial lease guidance for the Office of the Secretary, which did not document 
justifications for vehicle specifications or upgrades.

• Utilization—The Department does not consistently document vehicle usage, conduct 
comprehensive utilization reviews, and determine its optimal fleet inventory.

Department-Wide Management
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In addition, we discussed an issue with data errors in the Federal Government Motor Vehicle 
Registration System.

We recommended that the Chief Financial Officer and Assistant Secretary for Administration do 
the following:

• Periodically review and ensure all bureau vehicle information is complete and accurate in 
the Department’s fleet management information system.

• Update the PPMM to include guidance for Office of the Secretary commercial leasing. The 
Department should ensure other PPMM requirements do not similarly exclude the Office 
of the Secretary.

• Document justifications for mission-essential vehicle specifications when not obtaining 
leased vehicles through the U.S. General Services Administration (GSA).

• Update policies and procedures to include requirements for bureaus to maintain adequate 
documentation of vehicle usage.

• Provide refresher training to fleet managers to ensure they are aware of all federal and 
updated Departmental fleet management requirements.

• Direct Departmental/bureau fleet managers to perform and document an annual analysis of 
fleet utilization in accordance with Departmental policy and Congressional direction.

• Perform a vehicle allocation methodology (VAM) study at least every 5 years, to produce a 
profile of its optimal fleet inventory, and periodically monitor results between VAM studies.

REQUEST FOR INFORMATION AND NOTICE OF INTERVIEW TO SECRETARY 
WILBUR ROSS FROM THE INSPECTOR GENERAL RE: 2020 CENSUS SCHEDULE 
(OIG-20-038-M)

On August 13, 2020, the IG issued a memorandum to Secretary Wilbur Ross about the potential 
impact that 2020 Census schedule changes could have on the completeness and accuracy of the 
2020 Census.

On August 3, 2020, the Census Bureau released a statement from Director Dillingham noting 
that the Bureau would “accelerate the completion of data collection and apportionment counts” 
for the 2020 Census, ending field data collection and self-response options by September 30, 
2020. Prior to that, and due to the COVID-19 pandemic, Secretary Ross and Director Dillingham 
issued a joint statement on April 13, 2020, declaring that as part of a statutory relief plan, “[t]he 
Census Bureau would extend the window for field data collection and self-response to October 
31, 2020” and requested a 120-day delay in the deadline set by statute for reporting apportionment 
and redistricting counts to no later than April 30, 2021, and July 31, 2021, respectively. Prior to 
any impact caused by COVID-19, field data collection and self-response options were originally 
scheduled to end on July 31, 2020.

To assist our ongoing oversight of the 2020 Census, the IG requested that Secretary Ross provide all 
of the following documents or communications, including but not limited to email, instant messages, 
and text messages:

• Discussing or referring in any manner to the decision to accelerate the 2020 Census 
schedule as described in the August 3, 2020, press release.

• Detailing the persons involved, and their respective involvement, in the decision to 
accelerate the 2020 Census schedule.

• Detailing the reasons for the decision to accelerate the 2020 Census schedule.

Additionally, our office notified Secretary Ross that OIG would like to interview him concerning these 
and other matters relevant to the 2020 Census. Such other matters could include any threats to the 
integrity of Census IT systems, and any interactions with the Bureau’s or the Department’s staff.



9

NOTICE OF INTERVIEW TO DEPUTY SECRETARY KAREN DUNN KELLEY FROM 
THE OFFICE OF INSPECTOR GENERAL RE: 2020 CENSUS SCHEDULE  
(OIG-20-049-M)

On September 18, 2020, the Counsel to the IG issued a notice of interview memorandum to the 
Deputy Secretary of Commerce regarding our office’s inquiry into several matters relevant to the 
2020 Census, including, but not limited to, the acceleration of the 2020 Census schedule announced 
on August 3, 2020. Our office stated that we would like to interview the Deputy Secretary 
concerning these and other matters relevant to the 2020 Census.

MANAGEMENT ALERT: ENTERPRISE SERVICES DID NOT PERFORM ADEQUATE 
CONTRACT OVERSIGHT TO PREVENT DELAYS AND ERRORS IN PROCESSING 
OF EMPLOYEES’ PAY, PARS, AND BENEFITS (OIG-20-051-M)

On September 24, 2020, we issued a management alert to the Department’s Chief Financial Officer 
and Assistant Secretary for Administration regarding the Office of the Secretary’s Enterprise 
Services (ES) contract oversight of the Accenture Federal Services, LLC (Accenture), blanket 
purchase agreement DOCSS130116BU0004 and subsequent call orders. The contract is for 
providing human resources (HR) support through the ES HR Service Center program. Our audit 
objective was to determine whether ES effectively and efficiently managed contractor performance 
in accordance with federal regulations and Department policy. The audit was conducted, in part, in 
response to multiple allegations made to the OIG Hotline.

We found that the Office of the Secretary’s ES had not provided effective oversight of the 
processing of employees’ pay, personnel action requests (PARs), and benefits performed by 
Accenture, under blanket purchase agreement DOCSS130116BU0004. We reviewed 12 hotline 
complaints that were filed about ES in 2019, and we determined that Accenture did not resolve 
delays and errors in processing of employees’ pay, PARs, and benefits in a timely manner.

In our management alert, we emphasized that preventing delays and errors in the processing of 
payroll, PARs, and benefits is crucial to minimize the risk that employees will experience loss of pay 
and benefits, delayed personnel actions, or other financial hardships. To address these issues, ES 
should do the following:

• Enforce the contractual requirements outlined in the service-level agreement on the timely 
resolution of incidents and service requests.

• Enforce the contractual requirements outlined in the statement of work to require 
Accenture to provide qualified and trained staff to timely and adequately process 
employees’ pay, PARs, and benefits.

• Utilize an issue tracking system that accurately tracks and monitors service and support 
tickets issued in response to delays and errors with the processing of employees’ pay, 
PARs, and benefits.

REVIEWS OF SINGLE AUDITS

Uniform Guidance (2 C.F.R. Part 200) requires colleges, universities, and non-profit organizations 
that expend $750,000 or more a year in federal awards to obtain an annual independent financial 
audit, referred to as a “single audit.” We conduct desk reviews on a judgmental sample of single 
audit reporting packages for which the Department is the oversight agency. During a desk review, 
we examine the audit reporting package, which includes financial statements, federal award 
expenditures, and auditors’ reports, but not the underlying auditors’ audit documentation, to 
determine whether it meets Uniform Guidance, Generally Accepted Government Auditing Standards 
(GAGAS), and American Institute of Certified Public Accountants (AICPA) audit standards.

Department-Wide Management
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During this period, we conducted desk reviews of 14 single audit reporting packages. The audits 
were conducted by 14 different independent public accounting firms and covered $32 million in 
total federal expenditures, including $14 million in Department direct expenditures. Twelve audit 
reporting packages (86 percent) fully met federal reporting requirements.

Two audit packages did not meet all of those requirements. Deficiencies included a Standard Form - 
Single Audit Collection (SF-SAC) that did not accurately show expenditures as direct funding; and in 
another instance neither the audit Schedule of Expenditures of Federal Awards nor the SF-SAC included 
the correct Catalog of Federal Domestic Assistance number disclosing that the Department did not 
provide funds to the entity so was not the oversight agency. For errors that potentially impacted the 
reliability of the audit reporting packages, we contacted the auditors and awardees for explanations 
of each of the potential errors. The auditors and awardees provided adequate explanations or 
additional information to demonstrate compliance with federal reporting requirements. We issued 
a letter to each auditor and awardee informing them of the results of our review and the actions 
needed to improve the quality and reliability of future audits. We also provided copies of the letters 
to each awardee’s other federal funding agencies for their use in monitoring and oversight.

UNIVERSITY OF VIRGINIA SETTLED CLAIMS RELATING TO FAILURE TO 
PROPERLY CREDIT SAVINGS FROM REBATES AND DISCOUNTS OBTAINED 
WHEN USING FEDERAL FUNDS

Between 2010 and 2017, multiple Department bureaus awarded approximately $6.9 million in grants 
and assistance to the University of Virginia (UVA). Federal regulations require that, on an annual 
basis, rebates and discounts obtained when making purchases using federal funds must be accounted 
for and subtracted from claims made by a university against federal award funds (2 C.F.R. Part 220 
(Cost Principles for Educational Institutions)). During this time period, UVA was alleged to have failed 
to account for and credit or repay these savings to the Department and other U.S. government 
agencies. To settle the allegations that UVA’s failure to properly credit such savings violated the False 
Claims Act (31 U.S.C. §§ 3729–3733), on June 26, 2020, UVA entered into a settlement agreement 
with the U.S. government. As part of the settlement agreement, UVA agreed to pay $1 million 
to the U.S. government in exchange for release from any civil or administrative monetary claims 
relating to the covered conduct.

Our office investigated this matter jointly with the U.S. Army Criminal Investigation Command, 
Major Procurement Fraud Unit, and the OIGs for the U.S. Department of Health and Human 
Services, National Aeronautics and Space Administration (NASA), National Science Foundation, 
U.S. Department of Education, and the U.S. Department of Energy. Settlement funds were 
disbursed as a global settlement to the U.S. Department of the Treasury rather than to individual 
agencies in this case.

FIRST ANTITRUST CHARGES FILED AGAINST SENIOR LEADERS AT MAJOR 
CHICKEN PRODUCERS

Four executives were indicted on June 3, 2020, by a federal grand jury in the U.S. District Court 
in Denver, Colorado, for their role in a conspiracy to fix prices and rig bids for broiler chickens. 
A fifth individual was charged by criminal complaint on September 23, 2020. Each individual was 
charged with one count of 15 U.S.C. § 1, the Sherman Act. The offense charged carries a statutory 
maximum penalty of 10 years in prison and a $1 million fine. The maximum fine may be increased 
to twice the gain derived from the crime or twice the loss suffered by victims if either amount is 
greater than $1 million. The investigation is ongoing and additional indictments were expected as of 
the end of the semiannual report period.
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BUREAU OF INDUSTRY  
AND SECURITY

The Bureau of Industry and Security’s mission is to 
advance U.S. national security, foreign policy, and economic 
objectives by ensuring an effective export control and 
treaty compliance system and promoting continued U.S. 
strategic technology leadership.
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BIS EMPLOYEE COMMITTED TRAVEL AND TIMECARD FRAUD TO VISIT A 
PERSONAL ACQUAINTANCE AND MISUSED A GOVERNMENT VEHICLE

On September 8, 2017, our office opened an investigation into anonymous allegations a BIS Office 
of Export Enforcement employee regularly traveled on government orders to a particular location 
for personal reasons. Our investigation confirmed the BIS employee conducted two trips where 
he visited a personal acquaintance, but no work was conducted. We identified an additional nearly 
40 trips by the employee to this same location over an approximately 2-year period, where the 
purpose of the travel could not be adequately explained. In addition, our investigation revealed the 
BIS employee misused a government vehicle to transport a dog while on government orders and a 
personal boat and trailer. The cognizant United States Attorney’s Office declined prosecution of the 
employee due to the case not meeting their threshold for monetary loss to the government. On 
September 26, 2019, we submitted our investigation to BIS for administrative action. In September 
2020, a Proposal for Removal was presented to the employee, at which time the employee, who was 
retirement eligible, promptly retired the same day.

Bureau of Industry and Security
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U.S. CENSUS BUREAU

The U.S. Census Bureau’s mission is to serve as the nation’s 
leading provider of quality data about its people and economy.
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MANAGEMENT ALERT: THE CENSUS BUREAU HAS NOT ADJUDICATED 
HUNDREDS OF INDIVIDUALS IDENTIFIED AS HIGHEST-RISK IN OPM 
BACKGROUND INVESTIGATIONS (OIG-20-023-M)

On April 30, 2020, we issued a management alert to the Director of the Census Bureau regarding 
the Bureau’s backlog of unadjudicated U.S. Office of Personnel Management (OPM) background 
investigations. During our evaluation of the Bureau’s 2020 address canvassing operation—
including the hiring of adequate staff who received timely background check processing—we 
were informed by the Department’s Office of Security (OSY) that more than 10,000 closed OPM 
investigations, some dating back to October 2014, have not received post-employment adjudication. 
Of these, more than 700 of the individuals have been deemed the highest risk, and nearly 300 of 
these individuals were employed by the Bureau in FY 2019. By failing to adjudicate background 
investigations with potentially serious suitability issues, the Bureau increases the risk to the public, 
as well as Bureau systems and facilities.

In our management alert, we proposed that timely adjudication is vital to the Bureau’s ability to take 
appropriate action to remove unsuitable staff. To address the potential impact on Bureau programs, 
the Bureau should do the following:

• Ensure that background investigations are properly and timely adjudicated.

• Implement requirements to improve governance over background checks.

• Coordinate resources to manage the workload of adjudications.

• Take appropriate actions to remove unsuitable staff.

2020 CENSUS: THE BUREAU CAN IMPROVE OVERSIGHT OF TIME-AND-
MATERIALS DELIVERY ORDERS ON THE INTEGRATED COMMUNICATIONS 
CONTRACT (OIG-20-025-A)

Our audit objectives were to determine whether the Bureau is (1) administering time-and-materials 
(T&M) and labor-hour delivery orders in accordance with FAR and CAM requirements and  
(2) effectively monitoring the contract to ensure schedules are met. If schedules were not met, we 
would have determined if the Bureau was taking appropriate actions to mitigate the impact of delays.

Regarding our first objective, we found that the Bureau did not follow the FAR and CAM. Specifically,

• a contractor surveillance plan was not prepared; and

• required documentation was not obtained before paying the contractor’s T&M vouchers.

We also noted a separate matter for the Bureau’s attention with respect to the evaluation of the 
contractor’s accounting system.

Regarding our second objective, we found that the Bureau has implemented controls to monitor 
contractor performance and schedules.

We recommended that the Acquisition Division Chief of the Census Bureau do the following:

• Develop a contractor surveillance plan for Bureau staff to follow for all applicable 
contracting actions.

• Require contracting officers to obtain the FAR-required supporting documentation from 
the contractor to meet the contract requirements and before authorizing payment of T&M 
vouchers.
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REQUEST FOR INFORMATION TO CENSUS BUREAU DIRECTOR STEVEN 
DILLINGHAM FROM THE INSPECTOR GENERAL (OIG-20-034-M)

On July 7, 2020, the IG issued a memorandum to the Director of the Census Bureau regarding 
the hire of two new staff: Nathaniel Cogley, PhD, as the Deputy Director for Policy, and Adam 
Korzeniewski, as the Senior Advisor to the Deputy Director for Policy.

To assist our ongoing oversight of the decennial census, the IG requested that the following 
information be transmitted to our office by July 20, 2020:

• Position descriptions for each of the new positions—i.e., the Deputy Director for Policy and 
the Senior Advisor to the Deputy Director for Policy.

• Compensation for each of the positions.

• Any analyses, studies, memorandums, justifications, correspondence, plans, budgets, or 
similar documents that relate to the creation of these two new positions at the Bureau.

• Any analyses, studies, memorandums, justifications, correspondence, plans, budgets, or 
similar documents that relate to expectations, objectives, or goals associated with or related 
to the new positions.

• Resumes for Dr. Cogley and Mr. Korzeniewski and any assessment, analysis, 
correspondence, or similar documents setting forth their suitability for the new positions.

• Any correspondence or other documentation regarding the recruitment, interviewing, 
evaluation, and hiring of Dr. Cogley and Mr. Korzeniewski.

• Any agreements, contracts, letters of understanding, waivers, or similar documents related 
to Dr. Cogley’s and Mr. Korzeniewski’s employment by the Bureau.

• Any financial or other disclosures made by Dr. Cogley and Mr. Korzeniewski, including, but 
not limited to, Office of Government Ethics Forms 450 and 278.

REQUEST FOR INFORMATION AND NOTICE OF INTERVIEW TO CENSUS 
BUREAU DIRECTOR STEVEN DILLINGHAM FROM THE INSPECTOR GENERAL 
RE: 2020 CENSUS SCHEDULE (OIG-20-039-M)

On August 13, 2020, the IG issued a memorandum to the Director of the Census Bureau about the 
potential impact that 2020 Census schedule changes could have on the completeness and accuracy of 
the 2020 Census.

On August 3, 2020, the Bureau released a statement from the Director noting that the Bureau would 
“accelerate the completion of data collection and apportionment counts” for the 2020 Census, 
ending field data collection and self-response options by September 30, 2020. Prior to that, due to 
the COVID-19 pandemic, Secretary Wilbur Ross and Director Dillingham issued a joint statement on 
April 13, 2020, declaring that as part of a statutory relief plan, “[t]he Census Bureau would extend 
the window for field data collection and self-response to October 31, 2020” and requested a 120-day 
delay in the deadline set by statute for reporting apportionment and redistricting counts to no later 
than April 30, 2021, and July 31, 2021, respectively. Prior to any impact caused by COVID-19, field 
data collection and self-response options were originally scheduled to end on July 31, 2020.

To assist our ongoing oversight of the 2020 Census, the IG requested that Director Dillingham 
provide all of the following documents or communications, including but not limited to email, instant 
messages, and text messages:

• Discussing or referring in any manner to the decision to accelerate the 2020 Census 
schedule as described in the August 3, 2020, press release.

• Detailing the persons involved, and their respective involvement, in the decision to 
accelerate the 2020 Census schedule.

• Detailing the reasons for the decision to accelerate the 2020 Census schedule.
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Additionally, our office notified Director Dillingham that OIG would like to interview him 
concerning these and other matters relevant to the 2020 Census. Such other matters could include 
any threats to the integrity of Census IT systems, and any interactions with the Bureau’s or the 
Department’s staff.

MANAGEMENT ALERT: THE CENSUS BUREAU CANNOT ACCOUNT FOR THE 
RETURN OF ALL DEVICES USED DURING 2020 DECENNIAL CENSUS FIELD 
OPERATIONS (OIG-20-040-M)

On August 13, 2020, we issued a management alert to the Director of the Census Bureau regarding 
the Bureau’s oversight of laptop computers used during the 2020 Decennial Census in-field address 
canvassing operation. During our evaluation, we found that the Bureau was unaware that more than 
a dozen laptop computers—which may contain Title 13 protected data—were lost, missing, or 
stolen (LMS).

In our management alert, we noted that the Bureau was unaware of LMS laptop computers by the 
end of the in-field address canvassing operation due to (1) inadequate communication among Bureau 
employees, the contractor, and subcontractor staff and (2) noncompliance with certain contract 
terms and processes. Specifically, we found the following:

• More than a dozen laptop computers—which may have contained Title 13 protected data—
were not correctly identified as LMS in the contractor’s asset management system. For 
some of these laptops, the Bureau did not know the devices were LMS.

• The in-field address canvassing operation officially ended on October 11, 2019, but the 
Bureau was not aware until early April 2020—after our office began its evaluation—that 
several laptop computers were not returned.

• Even though the laptop computers that were used for address canvassing were encrypted 
and enrolled in a mobile device management solution, the Bureau cannot confirm that 
remote wipe commands sent to these LMS laptop computers successfully removed census 
data from the devices.

The Bureau did not provide effective oversight of the return of laptop computers used for in-field 
address canvassing and could not be certain that Title 13 protected data was removed from all LMS 
laptops. In addition to the laptop computers we detected during our review, which was limited in 
scope, there could have been more devices that were used for in-field address canvassing and other 
decennial census field operations that were not returned and not properly identified as LMS in the 
asset management system. The Bureau on its own identified 70 LMS laptops; however, it had not 
fully reconciled the laptop computers used in address canvassing.

The Bureau must improve its oversight of equipment containing protected data to ensure devices 
used in the NRFU operation—which includes about 585,000 smartphones and tablets—are 
adequately tracked and the data is safeguarded against unauthorized disclosure.

2020 CENSUS ALERT: THE CENSUS BUREAU FACES CHALLENGES IN 
ACCELERATING HIRING AND MINIMIZING ATTRITION RATES FOR 
ABBREVIATED 2020 CENSUS FIELD OPERATIONS (OIG-20-041-M)

On August 18, 2020, we issued a 2020 Census alert memorandum to the Director of the Census 
Bureau regarding our concerns about hiring and retaining sufficient numbers of field employees 
during the shortened NRFU operation. This issue had come up in our previous work, where it was 
reported that the Bureau has had difficulties ensuring it can expeditiously hire employees.

In our alert memorandum, we noted that Bureau management stated that their target number of 
enumerators, needed by the end of August 2020 to complete NRFU production, was just above 

U.S. Census Bureau
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300,000. As of August 17, 2020, the Bureau had just under 220,000 enumerators trained and ready 
to start working on the NRFU operation underway—this represented approximately 73 percent of 
the estimated number of enumerators needed to complete NRFU production. However, 132 out 
of 248 total area census offices (ACOs) were less than 75 percent toward reaching their estimated 
goals; of those 132 ACOs at less than 75 percent, 37 were less than 50 percent toward reaching 
their goal.

After the Bureau announced the September 30 deadline (i.e., 4 weeks earlier than expected), 
Bureau personnel acknowledged to us there are challenges with hiring the number of enumerators 
needed to conduct NRFU. Specifically, ACOs experienced the following:

• No-shows for training

• Pandemic-related issues

• Background-check-related issues

To address these priorities, hiring and retaining sufficient enumerators is vital because enumerators 
represent a final opportunity for the Bureau to reach households who have not responded, including 
historically hard-to-count communities.

REQUEST FOR INFORMATION TO CENSUS BUREAU DIRECTOR STEVEN 
DILLINGHAM FROM THE INSPECTOR GENERAL RE: THE HIRING OF A NEW 
DEPUTY DIRECTOR FOR DATA  (OIG-20-042-M)

On August 19, 2020, the IG issued a memorandum to the Director of the Census Bureau about the 
hiring of Benjamin A. Overholt, PhD, as the Deputy Director for Data. The Director announced 
that Dr. Overholt “will support the Census Bureau in ensuring the 2020 Census data products are 
of the highest quality.”

To assist our office with our ongoing oversight of the decennial census, the IG requested that the 
Bureau transmit the following information to our office by September 2, 2020:

• Position description for the new position—i.e., the Deputy Director for Data.

• Compensation for the position.

• Any analyses, studies, memorandums, justifications, correspondence, plans, budgets, or 
similar documents that relate to the creation of this position at the Bureau.

• Any analyses, studies, memorandums, justifications, correspondence, plans, budgets, or 
similar documents that relate to expectations, objectives, or goals associated with or related 
to the new position.

• Resume for Dr. Overholt and any assessment, analysis, correspondence, or similar 
documents setting forth suitability for the new position.

• Any correspondence or other documentation regarding the recruitment, interviewing, 
evaluation, and hiring of Dr. Overholt.

• Any agreements, contracts, letters of understanding, waivers, or similar documents related 
to Dr. Overholt’s employment by the Bureau.

• Any financial or other disclosures made by Dr. Overholt, including, but not limited to, Office 
of Government Ethics Forms 450 and 278.

2020 CENSUS ALERT: THE CENSUS BUREAU MAY NOT ACCURATELY COUNT 
COLLEGE AND UNIVERSITY STUDENTS LIVING OFF-CAMPUS DURING THE 
2020 CENSUS (OIG-20-044-M)

On August 27, 2020, we issued a 2020 Census alert memorandum to the Director of the Census 
Bureau regarding our concerns about the accuracy and use of data collected from enumerating 
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college and university students living in off-campus housing. Delays and changes to 2020 Census 
operations as a result of the COVID-19 pandemic have presented further risks to an accurate and 
timely count of this portion of the population.

In our review, we did not identify any significant issues with the enumeration of college students 
living on-campus. However, we found that the Bureau has been undercounting off-campus student 
households. Additionally, the Bureau’s efforts to collect data on off-campus students from college 
and university administrators will not mitigate the risk of an inaccurate count, because the Bureau 
does not have a final plan in place to use these off-campus student data. Furthermore, we stated that 
any finalized plans will need to consider the completeness and usability of off-campus student data.

2020 CENSUS ALERT: THE CENSUS BUREAU FACES CHALLENGES IN ENSURING 
EMPLOYEE HEALTH SAFETY DURING 2020 CENSUS FIELD OPERATIONS  
(OIG-20-046-M)

On September 8, 2020, we issued a 2020 Census alert memorandum to the Director of the 
Census Bureau regarding our concerns about the Bureau’s inconsistent implementation of safety 
procedures to prevent the spread of COVID-19 as it completes its 2020 Census operations. 
Based on the number and consistency of COVID-19-related hotline complaints that our office had 
received, we were concerned that the Bureau is not fully complying with key elements of its own 
COVID-19 safety requirements—or operating fully in line with recommended guidance provided by 
the Department, OPM, CDC, and the U.S. Department of Labor—and not holding its managers, 
employees, and contractors fully accountable for noncompliance, thereby putting their health at risk.

In our alert memorandum, we noted that between March 9 and August 21, 2020, OIG received 
multiple hotline complaints from 26 different Bureau locations in multiple states, alleging 76 
instances of violations related to the Bureau’s COVID-19 safety protocol. These included at least 
one of the following allegations: that Bureau employees (a) did not follow proper protocol when 
staff were exposed to office colleagues who tested positive for the virus; (b) did not follow social 
distancing recommendations; and/or (c) did not properly implement the mandate to wear masks or 
facial coverings, even when supplied by the Bureau.

The nature of 2020 Census operations requires contact with the U.S. public. The Bureau has 
assured the public that its staff will exercise great caution by prioritizing health and safety when 
interacting with the public. However, the Bureau must ensure that protocols, such as wearing face 
masks and social distancing, are practiced throughout all Bureau facilities. The Bureau—which has a 
responsibility to provide safe workplaces for employees to perform their jobs—cannot execute the 
2020 Census effectively without sufficient staff. Growing and evolving challenges stemming from the 
COVID-19 pandemic present critical workforce safety issues for the Bureau to assess and address as 
it seeks to continue operations.

2020 CENSUS ALERT: DELAYS TO RESOLVING ALERTS LIMIT THE BUREAU’S 
ABILITY TO MAINTAIN OR IMPROVE THE QUALITY OF 2020 CENSUS DATA  
(OIG-20-048-M)

On September 17, 2020, we issued a 2020 Census alert memorandum to the Director of the Census 
Bureau regarding our concerns—about ACO supervisors failing to respond to NRFU operational 
control system (OCS) alerts within required time frames—that require immediate attention. 
Without ACO supervisors taking timely action, enumerators may not follow procedures and, as a 
result, their actions could negatively impact data quality.

In our alert memorandum, we referenced our review which indicated that ACO supervisors are 
not resolving alerts within the 3-day time frame established to minimize the number of enumerator 
actions that do not follow procedures. In our review of 3,079,343 alerts generated from August 
9–27, 2020, (i.e., the first 19 days of all ACOs starting NRFU) we found the following:

U.S. Census Bureau
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• At least 365,440 alerts (11.9 percent) were not resolved within 3 days, including at least 
167,888 (5.5 percent) that were still unresolved as of August 31, 2020.

• There were 191,089 stale alerts triggered. Of those—even with an additional day to resolve 
these alerts—Bureau employees did not resolve at least 87,557 (or 45.8 percent) within  
3 days. As of August 31, 2020, at least 54,404 stale alerts (28.5 percent of all stale alerts) 
were still unresolved.

OCS alerts are a significant tool for supervisory monitoring of enumerator performance. If 
supervisors fail to resolve alerts and correct enumerator behavior, then the enumerator can 
continue to make mistakes or, worse, purposely falsify data. Likewise, managers play a critical role 
in ensuring that supervisors are addressing alerts in a timely manner. If the Bureau does not take 
timely corrective action to resolve the issues that underlie these alerts, then it cannot ensure the 
quality of decennial census data.

THE ACCELERATION OF THE CENSUS SCHEDULE INCREASES THE RISKS TO A 
COMPLETE AND ACCURATE 2020 CENSUS (OIG-20-050-M)

On September 18, 2020, the IG issued a management alert to the Secretary of Commerce 
regarding the Census Bureau’s press release on August 3, 2020, which announced a decision “to 
accelerate” the 2020 Census. Following this announced schedule acceleration, our office received 
several Congressional inquiries expressing concern about the expedited schedule. News articles 
also highlighted these changes, as did former Directors of the Census Bureau in a joint statement.

In response, beginning on August 12, 2020, we issued requests for information and notices of 
interviews to several Department officials.

In our review of the circumstances surrounding the accelerated 2020 Census schedule, we found 
the following:

• The decision to accelerate the Census schedule was not made by the Bureau.

• The accelerated schedule increases the risks to obtaining a complete and accurate 2020 
Census.

The COVID-19 pandemic prevented the Bureau from implementing its decade of planning for 
the 2020 Census. An April 2020 extension to the 2020 Census schedule acknowledged these 
realities and attempted to mitigate for lost time. However, we found that when that schedule was 
subsequently accelerated in August 2020, the decision came from outside the Bureau and further 
increased the risks to the accuracy and completeness of the 2020 Census.

2020 CENSUS ALERT: THE CENSUS BUREAU’S PROGRAM TO PROVIDE AWARDS 
TO NONRESPONSE FOLLOWUP ENUMERATORS AND FIELD SUPERVISORS MAY 
REQUIRE ADDITIONAL QUALITY ASSURANCE OF CASES TO ENSURE DATA 
ACCURACY (OIG-20-052-M)

On September 28, 2020, we issued a 2020 Census alert memorandum to the Director of the 
Census Bureau regarding our concern about the NRFU operation employee awards program that 
requires attention. Delays and changes to 2020 Census operations as a result of the COVID-19 
pandemic have presented risks to an accurate and timely count of the population.

Enumerating nonresponsive households months later than originally scheduled—and scheduling 
completion of that work by September 30, 2020—prompted the Bureau to incentivize increased 
enumeration production by granting monetary awards to certain temporary employees. The 
program calculates awards based on the number of completed cases per hour and hours worked per 
week, regardless of whether the work was completed accurately. Awards on this basis may reward 
employees producing errors in completed cases—whether intentional or accidental—and lead to an 
increased number of reinterviews than would otherwise be required to ensure data quality.
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While the Bureau has a quality control process to rework cases producing erroneous results, 
monetary awards are issued—and not revoked—regardless of enumerator errors. If interviews 
are found to have unintentional errors or, worse, have been falsified, those cases are subject to 
reinterview. However, Bureau management informed us that, if an enumerator receives an award 
but the work performed is later found to be either inaccurate or falsified, the Bureau will not 
require that the award be returned. Further, the Bureau stated that it does not consider NRFU 
reinterview results before issuing an award, even if such results are available before an award is paid. 
Therefore, the Bureau risks incentivizing production at the expense of accuracy.

NIGERIAN MAN SENTENCED TO 3 YEARS IN PRISON FOR COMPUTER 
HACKING SCHEME THAT TARGETED GOVERNMENT EMPLOYEES

In our March 2020 Semiannual Report to Congress, we reported a Nigerian national was extradited 
from Canada and pled guilty for his alleged role in a scheme that defrauded vendors of office 
products—valued at nearly $1 million—by “phishing” email login information from government 
employees, including from the Census Bureau. On September 23, 2020, the subject was sentenced 
to 36 months in prison, 24 months of supervised release, and $68,618.41 in restitution.

FOUR ARMED SECURITY GUARDS ARRESTED AND DEBARRED FOR 
EXTORTING MONEY IN EXCHANGE FOR PASSING FIREARMS  
QUALIFICATION SCORES

On December 8, 2016, our office opened an investigation into whistleblower reprisals allegations 
that a Census Bureau employee was fired for reporting timecard fraud. Our investigative activities 
revealed an extortion scheme in which four armed security guards contracted by NOAA extorted 
money from other armed security guards at NOAA and the Bureau in exchange for passing 
firearms qualification scores. The four security guards were arrested and two were convicted. On 
July 15, 2020, one guard was debarred for 3 years.

U.S. Census Bureau
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U.S. ECONOMIC  
DEVELOPMENT ADMINISTRATION

The U.S. Economic Development Administration’s mission is to 
lead the federal economic development agenda by promoting innovation 
and competitiveness, preparing American regions for growth and success 
in the worldwide economy. Its investment policy is designed to establish 
a foundation for sustainable job growth and the building of durable 
regional economies throughout the United States. This foundation builds 
on two key economic drivers: innovation and regional collaboration.
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QUALITY CONTROL REVIEW OF THE AUDIT OF LONG ISLAND DEVELOPMENT 
CORPORATION AS OF AND FOR THE YEAR ENDED SEPTEMBER 30, 2018 
(OIG-20-QCR-3)

We initiated a quality control review (QCR) of the audit of Long Island Development Corporation 
as of and for the year ended September 30, 2018. The audit was performed by Trachtenberg & 
Pauker, LLP. On our behalf, McBride, Lock & Associates, LLC performed this QCR to determine 
whether the audit report complied with reporting requirements of the Single Audit Act of 1984, 
as amended in 1996. The single audit was performed using generally accepted auditing standards 
published by AICPA and GAGAS issued by the U.S. Government Accountability Office.

The QCR identified issues related to deficiencies in Notes to the Schedule of Federal Expenditures 
and the Schedule of Findings and Questioned Costs.

QUALITY CONTROL REVIEW OF THE AUDIT OF THE NORTHWEST 
PENNSYLVANIA REGIONAL PLANNING & DEVELOPMENT COMMISSION AS OF 
AND FOR THE YEAR ENDED JUNE 30, 2018 (OIG-20-QCR-4)

We initiated a QCR of the audit of the Northwest Pennsylvania Regional Planning & Development 
Commission as of and for the year ended June 30, 2018. The single audit was performed by 
Maloney, Reed, Scarpitti & Company, LLP. On our behalf, McBride, Lock & Associates, LLC 
performed this QCR to determine whether the audit report complied with the reporting 
requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed 
using generally accepted auditing standards published by AICPA and GAGAS issued by the U.S. 
Government Accountability Office.

The QCR concluded that, after correction of the item discussed below, the single audit met audit 
standards.

The QCR identified that the Economic Adjustment Assistance award document was not included in 
the audit workpapers and was not available for the audit. Therefore, there was no assurance that all 
direct and material compliance requirements were considered by the audit or met by the grantee. 
The audit did not mention the missing grant award documents. In addition, the audit provided 
an appropriate analysis on the loan portfolio summary activity pertaining to the compliance 
summary; however, the grant budget and grant agreement specify the purpose or use of funds more 
specifically than the compliance supplement. Furthermore, the QCR noted that the documentation 
of the internal control review, risk assessment, and compliance testing of the loan processes and 
loan portfolio could be improved. Maloney, Reed, Scarpitti & Company, LLP reviewed and provided 
responses to the McBride, Lock & Associates, LLC review for the issues identified in the report. 
Maloney, Reed, Scarpitti & Company, LLP agreed with the review, and while it believes the original 
review of the grant award was sufficient for the audit engagement, it was able to obtain the original 
award documents and better document the review of the loan portfolios.

U.S. Economic Development Administration
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INTERNATIONAL TRADE 
ADMINISTRATION

The International Trade Administration's mission is to create 
prosperity by strengthening the international competitiveness of U.S. 
industry, promoting trade and investment, and ensuring fair trade and 
compliance with trade laws and agreements. 
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IG LETTER TO SENATORS MORAN AND SHAHEEN RE: ITA AND DEPARTMENT 
BUDGETARY FORMULATION AND EXECUTION PROCESSES (OIG-20-027-M)

On May 27, 2020, the IG responded to a letter from Chairman Jerry Moran and Vice Chairwoman 
Jeanne Shaheen of the United States Senate Committee on Appropriations, Subcommittee on 
Commerce, Justice, Science and Related Agencies, requesting that our office conduct a formal 
inquiry of the ITA’s and the Department’s budgetary formulation and execution processes.

To respond to the Committee’s questions, our office developed the following objectives for this 
evaluation:

• To determine whether ITA reduced Global Markets (GM) staffing levels and reinvested 
funds intended for personnel expenses to other priorities not included in the ITA FY 2019 
President’s budget request.

• To determine whether GM could support inconsistencies in reported staffing positions 
as shown on the FYs 2018 and 2019 spend plans and the FY 2020 Congressional Budget 
Justification.

Our evaluation included reviewing submitted reports, conducting interviews, and analyzing relevant 
laws and regulations. We conducted our review from September 2019 through March 2020.

We found the following:

• ITA reduced both GM staffing levels and funding for personnel expenses during FY 2019.

• ITA could not support GM reports.

The IG agreed that proper budget formulation and execution are necessary for GM to accomplish 
its programmatic objectives and goals with accountability to Congress and other stakeholders.

International Trade Administration
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NATIONAL OCEANIC AND  
ATMOSPHERIC ADMINISTRATION

The National Oceanic and Atmospheric Administration’s 
mission is to understand and predict changes in climate, weather, 
oceans, and coasts, to share that knowledge and information with 
others, and to conserve and manage coastal and marine ecosystems 
and resources.
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EVALUATION OF NOAA’S SEPTEMBER 6, 2019, STATEMENT ABOUT HURRICANE 
DORIAN FORECAST (OIG-20-032-I)

On Friday, September 6, 2019—the day Hurricane Dorian made landfall in the United States as a 
Category 1 hurricane—NOAA issued an unsigned statement (Statement) in response to a request 
by the White House then-acting chief of staff to Secretary Ross. The Statement rebuked NOAA 
NWS Birmingham for a September 1, 2019, tweet that advised that “Alabama will NOT see any 
impacts from #Dorian” after the White House then-acting chief of staff requested a “correction 
or an explanation or both” of this NWS Birmingham tweet. This raised the possibility of political 
interference in the Department’s and NOAA’s handling of events that began on September 1, 2019.

On September 7, 2019, the IG issued a memorandum to the acting head of NOAA to notify him 
that our office was going to examine the circumstances surrounding the Statement and instituting a 
preservation hold on relevant documents. There was significant internal and public backlash against 
the Statement, resulting in multiple complaints to our office from the public as well as Congressional 
inquiries. Among the complaints was that the Statement violated NOAA’s Scientific Integrity Policy; 
NOAA had since conducted an inquiry to determine whether its Scientific Integrity Policy had been 
violated.

Our June 26, 2020, report presented our findings as a detailed chronology and analysis of the events 
leading up to the Statement, the issuance of the Statement, and the aftermath of the Statement. Our 
objective was to examine the circumstances surrounding the Statement, providing an independent 
account of the events that transpired in the interest of transparency and good government.

Our conclusions, in brief, were the following:

• The Department led a flawed process that discounted NOAA participation.

• The Department required NOAA to issue a Statement that did not further NOAA’s or 
NWS’s interests.

• The Department failed to account for the public safety intent of the NWS Birmingham 
tweet and the distinction between physical science and social science messaging.

• One NOAA employee deleted relevant text messages, and the Department’s federal 
records guidance is outdated.

THE JOINT POLAR SATELLITE SYSTEM: COST GROWTH AND SCHEDULE 
DELAY OF A KEY INSTRUMENT ACQUISITION HIGHLIGHT THE NEED FOR 
CLOSER ATTENTION TO CONTRACTOR OVERSIGHT (OIG-20-047-A)

Our objective was to assess the cost, schedule, and technical performance of the Joint Polar Satellite 
System (JPSS) Program’s acquisition and development effort for selected instruments.

We found the following:

• The JPSS Program exceeded contract definitization timelines and conducted late and 
abbreviated baseline reviews.

• JPSS-2 Cross-track Infrared Sounder quality assurance did not adequately integrate 
contract risks into its surveillance activities.

• Award-fee determinations did not motivate the contractor toward exceptional 
performance.

In addition, as a part of one of these findings, we identified $14,354,642 in potential funds that could 
be put to better use.

National Oceanic and Atmospheric Administration
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We recommended that the NOAA Deputy Under Secretary for Operations do the following:

• Require that programs notify the Joint Agency Program Management Council before 
NOAA-funded NASA contracts exceed definitization timelines.

• Require a Joint Agency Program Management Council assessment before an Integrated 
Baseline Review requirement is removed, abridged, or its timing adjusted, for NOAA-
funded NASA contracts or major contract modifications requiring earned value 
management.

We recommended that the NOAA Assistant Administrator for Satellite and Information Services do 
the following:

• Ensure the JPSS Program adequately incorporates contract risks and executes prevention-
focused surveillance as part of its quality assurance activities.

We recommended that the NOAA Assistant Administrator for Satellite and Information Services 
coordinate with the Director of the NASA Goddard Space Flight Center to do the following:

• Conduct a joint review of contractor performance evaluation practices and determine 
whether changes could more effectively motivate contractors to achieve desired outcomes 
for ongoing and future contract negotiations on NOAA-funded projects.

• Establish a working definition of “significant” cost overrun to help inform strategies that 
progressively motivate contractors to improve before accumulating excessive cost and 
schedule performance deficits, for ongoing and future NOAA-funded NASA contracts.

QUALITY CONTROL REVIEW OF THE AUDIT OF NORTHEASTERN REGIONAL 
ASSOCIATION OF COASTAL OCEAN OBSERVING SYSTEMS AS OF AND FOR 
THE YEAR ENDED SEPTEMBER 30, 2018 (OIG-20-QCR-1)

We initiated a QCR of the audit of Northeastern Regional Association of Coastal Ocean Observing 
Systems as of and for the year ended September 30, 2018. The single audit was performed by 
Hession & Pare, P.C. On our behalf, McBride, Lock & Associates, LLC, performed this QCR to 
determine whether the audit report complied with reporting requirements of the Single Audit Act 
of 1984, as amended in 1996. The single audit was performed using generally accepted auditing 
standards published by the AICPA and GAGAS issued by the U.S. Government Accountability Office. 

The QCR identified an issue related to certain audit testing of allowable costs and activities.

QUALITY CONTROL REVIEW OF THE AUDIT OF AMERICAN RIVERS, INC., AS 
OF AND FOR THE YEAR ENDED JUNE 30, 2018 (OIG-20-QCR-2)

We initiated a QCR of the audit of American Rivers, Inc., as of and for the year ended June 30, 2018. 
The audit was performed by Tate & Tryon, P.C. On our behalf, McBride, Lock & Associates, LLC, 
performed this QCR to determine whether the audit report complied with reporting requirements 
of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally 
accepted auditing standards published by AICPA and GAGAS issued by the U.S. Government 
Accountability Office.

The QCR identified no deficiencies related to the audit report.

CONSULTING FIRM REIMBURSES NATIONAL FISH AND WILDLIFE  
FOUNDATION FOR FRAUDULENTLY MISCHARGED LABOR HOURS AFTER  
JOINT DOC-DOI INVESTIGATION

Our office opened a criminal investigation into a government consulting firm based on allegations of 
grant fraud related to NOAA. This investigation into mischarged labor hours did not uncover any 
criminal activity or monetary loss to NOAA; however, our investigative efforts led us to suspect a 
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U.S. Department of the Interior equity—i.e., the National Fish and Wildlife Foundation (NFWF)—
had instead been fraudulently misbilled. Together, our office and the U.S. Department of the Interior 
OIG jointly investigated the fraudulently misbilled hours. Through the joint investigative efforts, 
we found that the consulting firm had previously self-identified this issue and believed they had 
fixed it (having written off 561.75 misbilled labor hours). However, after a careful re-examination of 
their claims at investigators’ behest, the consulting firm admitted to miscalculating the appropriate 
reimbursement and to inadvertently misbilling NFWF when they should have billed NOAA. In an 
effort to redress this, the consulting firm agreed to write off 383 additional labor hours, resulting in 
a $44,332.94 reimbursement for NFWF.

ANCHORAGE WOMAN SUSPENDED FROM FEDERAL GOVERNMENT 
CONTRACTING AFTER BEING CHARGED WITH EMBEZZLING FEDERAL GRANT 
FUNDS IN ALASKA

On June 24, 2020, an Anchorage woman was federally charged with embezzling approximately 
$174,290 from the Alaska Native Harbor Seal Commission (ANHSC), which was primarily funded 
from federal grants issued by NOAA, with additional federal grant funds provided by the Bureau of 
Indian Affairs. The subject allegedly used (1) the ANHSC credit card to make unauthorized personal 
purchases, and (2) the ANHSC checking account to make unauthorized cash withdrawals, issue 
unauthorized checks, and make unauthorized debit card purchases with tribal funds.

On September 4, 2020, the subject was suspended from federal government contracting and from 
directly or indirectly receiving benefits of federal assistance programs by the Department. At 
arraignment, the subject pleaded not guilty to one count of embezzlement from an Indian Tribal 
organization (18 U.S.C. § 1163) and two counts of embezzlement from an organization receiving 
federal funds (18 U.S.C. § 666(a)(1)). The trial is set to take place on October 26, 2020.

FORMER CONTRACTOR INDICTED IN U.S. DISTRICT COURT

On July 21, 2020, a former contractor was indicted in the U.S. District Court for the Eastern 
District of Washington on three counts of 18 U.S.C. § 1343 (Wire Fraud), one count of 18 U.S.C. § 
287 (False, Fictitious, or Fraudulent Claims), one count of 18 U.S.C. § 1028A (Aggravated Identity 
Theft), one count of 18 U.S.C. § 912 (False Personation of Officer or Employee of the United 
States), one count of 18 U.S.C. § 641 (Theft of Government Property), and one count of 18 U.S.C. 
§ 495 (Falsification and Forgery of Government Documents) to include 18 U.S.C. § 981 (a)(1)(C) 
and 28 U.S.C. § 2461(c) (Forfeiture Allegations). The subject, despite knowing he was debarred 
and disqualified from receiving federal government contracts, intentionally engaged in a scheme 
to defraud using interstate wires and through the making and presentation of false and fraudulent 
claims for payment. The subject received dozens of federal government contracts and hundreds 
of thousands of dollars through his scheme, including a contract to perform janitorial services at 
the Yakima Training Center for the U.S. Army in the Eastern District of Washington. This is a joint 
investigation among the Defense Criminal Investigative Service, our office, and multiple other federal 
agencies. Efforts to determine any financial loss or fraud with regards to NOAA contracts by the 
subject are ongoing. A jury trial is set to take place on November 16, 2020.

FOUR ARMED SECURITY GUARDS ARRESTED AND DEBARRED FOR 
EXTORTING MONEY IN EXCHANGE FOR PASSING FIREARMS  
QUALIFICATION SCORES

On December 8, 2016, our office opened an investigation into whistleblower reprisals allegations 
that a Census Bureau employee was fired for reporting timecard fraud. Our investigative activities 
revealed an extortion scheme in which four armed security guards contracted by NOAA extorted 
money from other armed security guards at NOAA and the Bureau in exchange for passing 
firearms qualification scores. The four security guards were arrested and two were convicted. On 
July 15, 2020, one guard was debarred for 3 years.
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REQUEST FOR INFORMATION PURSUANT TO THE INSPECTOR GENERAL ACT OF 
1978, AS AMENDED (OIG-19-025-M)

UNITED STATES PATENT AND  
TRADEMARK OFFICE

The mission of the United States Patent and Trademark Office is 
to foster innovation, competitiveness, and economic growth, domestically 
and abroad, by providing high quality and timely examination of patent 
and trademark applications, guiding domestic and international intellectual 
property policy, and delivering intellectual property information and 
education worldwide. 
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DEFICIENCIES IN USPTO’S BACKUP AND RESTORATION PROCESS COULD 
DELAY RECOVERY OF CRITICAL APPLICATIONS IN THE EVENT OF A SYSTEM 
FAILURE AND ADVERSELY AFFECT ITS MISSION (OIG-20-030-A)

Our objective was to determine whether USPTO had adequate data recovery and contingency 
plans in place to ensure operational availability of the Patent Capture and Application Processing 
System (PCAPS).

We found that

• USPTO has no assurance that it can restore critical applications in the event of system 
failure, and

• USPTO’s continued delay in updating legacy systems rendered a $4 million-per-year 
alternate processing site inadequate and impractical.

We recommended that the Under Secretary of Commerce for Intellectual Property and Director 
of USPTO direct the Chief Information Officer to do the following:

• Implement recommendations outlined in NIST Special Publication 800-34 to ensure that 
all contingency planning documentation contains the necessary components, including, but 
not limited to, recovery objectives.

• Establish a documented process that ensures contingency plan testing includes functional 
testing that entails simulations of actual system disruption or failure, and that all required 
participants are involved with contingency plan testing.

• Ensure that appropriate backup logs are delivered to the Chief Information Officer 
Command Center and backup failures are flagged for review while also establishing a 
process to alert appropriate personnel who can promptly rectify any failures.

• Make a determination whether the $4 million in potential monetary benefits that we 
identified in this report that is currently allocated for the Boyers alternate site can be 
used more efficiently.

• Establish a detailed plan for the replacement of legacy systems and software applications, 
including milestones and deadlines, and enforce the plan in a manner that holds 
appropriate personnel accountable.

USPTO NEEDS TO IMPROVE ITS SMALL BUSINESS CONTRACTING PRACTICES 
(OIG-20-045-A)

We contracted with Booth Management Consulting, LLC (BMC)—an independent firm—to 
perform this audit of USPTO’s small business utilization. The objectives were to determine 
whether USPTO (1) achieved its small business utilization goals, (2) contracting officials provided 
small businesses with adequate contract award opportunities, and (3) took appropriate actions to 
ensure contracting officials met small business contracting goals.

Our office oversaw the progress of this audit to ensure that BMC performed the audit in 
accordance with GAGAS and contract terms. However, BMC is solely responsible for their report 
and conclusions expressed in it. As stated in their report, BMC concluded that USPTO did not do 
the following:

• Meet its small business utilization goals.

• Provide small businesses with adequate contract award opportunities.

• Take appropriate actions to meet small business contracting goals.
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BMC recommended that the Under Secretary of Commerce for Intellectual Property and Director of 
USPTO direct the Director of the Office of Procurement to ensure that the following occurred:

• Contract specialists verify small business eligibility prior to awarding small business contracts.

• Contract specialists perform and appropriately document small business set-aside reviews.

• Historically Underutilized Business Zones small business consideration is included in its 
annual acquisition forecasting activities and marketing efforts to maximize contracting 
opportunities.

• The Office of Procurement uses the Forecasting and Advanced Acquisition Planning System 
and establishes clear lines of communication between the Office of Procurement, small 
business specialists, and contracting specialists for all procurement requests.

NON-LAWYER PATENT LAW FIRM OWNER DEBARRED AFTER PLEADING 
GUILTY TO BAIT ADVERTISING

On July 17, 2020, we closed an investigation into allegations of fraud in connection to the submission 
of documentation before USPTO. The joint investigation with the Colorado Bureau of Investigation 
established the non-lawyer owner of Intelligent Patent Services, LLC, misrepresented his own 
experience and unlawfully used the identities of four individuals in an attempt to mislead potential 
customers, gain a benefit for himself, and unlawfully submit patent applications before USPTO. The 
subject pled guilty to one count of bait advertising. The subject was sentenced to unsupervised 
probation for 1 year, 150 community service hours, and ordered to pay $5,303.50 in assessed fines 
and costs ($4,975.00 was the actual restitution). In July 2020, the individual was debarred by the 
Department for 3 years.
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WORK IN  
PROGRESS 

WORK IN PROGRESS (BY OVERSIGHT AREA)

During this reporting period, 24 OIG audit, evaluation, and inspection projects were initiated or 
underway. 

Department-wide BIS Census USPTONOAAITAFirstNetEDA

1

6

4

2
1

3

4

1

3

DEPARTMENT-WIDE

Audit of Enterprise Services Performance in Managing and Overseeing Accenture 
Blanket Purchase Agreement No. DOCSS130116BU0004 and Subsequent Call Orders
To determine whether ES effectively and efficiently managed contractor performance of the 
Accenture blanket purchase agreement DOCSS130116BU0004 and subsequent call orders in 
accordance with federal regulations and Department policy.

FY 2020 Department of Commerce Consolidated Financial Statements Audit  
(will result in 2 separate reports)
To monitor the independent public accounting firm contracted to determine whether the financial 
statements are presented fairly, in all material respects, in accordance with generally accepted 
accounting principles; to consider the Department’s internal control over financial reporting and 
test compliance with certain provisions of laws, regulations, contracts, and grant agreements that 
could have a direct and material effect on the financial statements.

Audit of FY 2020 Federal Information Security Modernization Act (FISMA) 
Compliance
To assess the effectiveness of the Department’s information security program and practices.

Audit of the Department’s Compliance with the Geospatial Data Act of 2018
To review the Department’s compliance with the (1) standards for geospatial data, including metadata 
for geospatial data established under section 757 of the Geospatial Data Act (Pub. L. No. 115-254) 
(GDA); (2) requirements under subsection 759(a) of the GDA; and (3) limitation on the use of federal 
funds under section 759A of the GDA.
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BUREAU OF INDUSTRY AND SECURITY

Audit of BIS and ITA Processes and Procedures for Reviewing and Adjudicating Section 
232 Exclusion Requests
To determine whether (1) BIS and ITA adhere to the processes and procedures in place to review 
Section 232 product exclusion requests, and (2) exclusion request decisions are reached in a 
consistent and transparent manner.

U.S. CENSUS BUREAU

Evaluation of the U.S. Census Bureau’s 2020 Census Address Canvassing Operation
To determine whether the Bureau implemented an effective strategy for completing the 2020 
Census address canvassing operation and producing a complete and accurate address list.

Audit of the U.S. Census Bureau’s IT Security Measures Supporting the 2020 Census
To determine the effectiveness of security measures for select IT systems that support the 2020 
Census.

Evaluation of 2020 Census Peak Operations
To conduct a series of reviews to determine whether the Bureau’s planning and execution of 2020 
Census peak operations successfully reduces risk to decennial census data quality and costs.

U.S. ECONOMIC DEVELOPMENT ADMINISTRATION

Audit of EDA’s Disaster Relief Grants Award Administrative Process and  
Oversight Efforts
To determine whether EDA’s grants process for awarding disaster relief funds appropriated by the 
Bipartisan Budget Act of 2018 is adequate.

Evaluation of EDA’s Plan for Implementing CARES Act Funding
To determine (1) what steps EDA took in implementing the CARES Act, (2) challenges EDA faced 
during implementation, and (3) EDA’s ongoing efforts in awarding funds under the CARES Act.

FIRST RESPONDER NETWORK AUTHORITY

Audit of FirstNet’s Subcontract Oversight
To determine whether the First Responder Network Authority’s (FirstNet Authority’s) actions for 
overseeing AT&T’s subcontract management of the Nationwide Public Safety Broadband Network 
(NPSBN) contract are sufficient to meet federal laws, regulations, and contract provisions.

Audit of FirstNet Authority’s Reinvestment Process
To determine whether FirstNet Authority’s process for reinvesting fee payments is effective and 
consistent with established practices, procedures, and regulations.

Evaluation of the Nationwide Public Safety Broadband Network’s Security 
Architecture and Risk
To assess the NPSBN’s security risks resulting from its security architecture.

INTERNATIONAL TRADE ADMINISTRATION

Evaluation of the 2018 U.S. & Foreign Commercial Service Officer Promotion Process
To determine whether the United States & Foreign Commercial Service, which is part of ITA’s GM 
business unit, adhered to applicable laws, regulations, and policies when conducting the 2018 officer 
promotion process.

Work in Progress
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NATIONAL OCEANIC AND ATMOSPHERIC ADMINISTRATION

Evaluation of NOAA’s Ship Fleet Requirements Management Processes
To determine the adequacy of NOAA’s ship fleet requirements management processes.

Audit of the Western Pacific Sustainable Fisheries Fund Grants to the Western Pacific 
Regional Fishery Management Council
To determine whether the Council (1) claimed allowable, allocable, and reasonable costs under the 
grant awards, and (2) received the goods and services paid for by the grant awards; to determine 
whether NOAA provided adequate oversight and monitoring.

Audit of Geostationary Operational Environmental Satellite–R Series (GOES-R) 
Program Progress in Achieving Launch Readiness for the GOES-T Mission
To assess the program’s progress in achieving launch readiness for the GOES-T mission.

Evaluation of NOAA’s Implementation of CARES Act Funding
To determine (1) what steps NOAA took in implementing the requirements for awarding funds, 
(2) challenges NOAA faced during implementation, and (3) NOAA’s current status in processing 
applications and award funds under the CARES Act.

UNITED STATES PATENT AND TRADEMARK OFFICE

Audit of USPTO’s Oversight of the Systems Development and Integration Next 
Generation Contracts
To determine whether USPTO provided adequate oversight of Software Development and 
Integration–Next Generation contracts.

Evaluation of the Patent Term Adjustment (PTA) and Patent Term Extension (PTE) 
Processes
To determine whether USPTO (1) calculates and awards PTA and PTE in compliance with relevant 
statutes, regulations, and case law; (2) has adequate internal controls to ensure the proper 
calculation and award of PTA and PTE; and (3) uses valid and reliable data to calculate PTA and PTE.

Evaluation of the Patent Trial and Appeal Board (PTAB) Operations
To (1) assess PTAB’s processes; (2) identify risk areas within PTAB; and (3) identify any internal and 
external challenges PTAB faces, and the significance and impacts of these challenges.

Audit of USPTO FY 2020 Financial Statements (will result in 2 separate reports)
To monitor the independent public accounting firm contracted to determine whether the financial 
statements are presented fairly, in all material respects, in accordance with generally accepted 
accounting principles; to consider USPTO’s internal control over financial reporting and test 
compliance with certain provisions of laws, regulations, and contracts that could have a direct and 
material effect on the financial statements.

Audit of USPTO’s Efforts to Improve the Accuracy of the Trademark Register
To determine whether USPTO’s trademark registration process is effective in preventing fraudulent 
or inaccurate registrations.

Audit of USPTO’s Efforts to Retire Patent Legacy Systems
To assess (1) the cost, schedule, and capabilities of select patent legacy systems and (2) ongoing 
activities to transition from the legacy systems to next generation systems.
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STATISTICAL DATA

The IG Act requires us to present the statistical data contained in the following:

TABLES PAGE(S)

1. Office of Investigations Statistical Highlights for This Period 39
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6-c.  Other Public Reports 45

7. Summary of Unimplemented and Unresolved Recommendations  
by Operating Unit

46–47

7-a.  Unimplemented Recommendations from Audit, Evaluation,  
and Inspection Reports

48

7-b.  Unresolved FY 2020 Recommendations from Audit, Evaluation,  
and Inspection Reports

63

7-c.  Reports for Which Management Took Longer Than 60 Days  
to Respond

65

8. Reports on Investigations Concerning Senior Government Employees 66

9. Descriptions of Instances of Whistleblower Retaliation 67

10. Description of Closed and Non-Public Inspections, Evaluations, Audits,  
and Certain Investigations

68

10-a. Description of Closed and Non-Public Inspections, Evaluations, and Audits 69

10-b. Description of Certain Closed and Non-Public Investigations 70
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TABLE 1. OFFICE OF INVESTIGATIONS STATISTICAL HIGHLIGHTS FOR  
THIS PERIOD

Investigative activities cover investigations opened and closed by OIG; arrests by OIG agents; 
indictments and other criminal charges filed against individuals or entities as a result of OIG 
investigations; convictions secured at trial or by guilty plea as a result of OIG investigations; and fines, 
restitution, and all other forms of financial recoveries achieved by OIG as a result of investigative 
action. Fines and other financial recoveries refer only to agreements that a judge accepted.

Allegations processed presents the number of complaints from employees, stakeholders, and 
the general public that were handled by our Compliance and Ethics unit. Of these, some resulted in 
the opening of investigations; others were referred to bureaus for internal administrative follow-up. 
Others were unrelated to Departmental activities or did not provide sufficient information for any 
investigative follow-up and were not accepted for investigation or referral.

Allegations Received

Total hotline contacts 1,152

Contacts related to Departmental programs 937

Number of hotline referrals to Departmental management 476

Investigative Caseload

Investigations opened this period 31

Investigations closed/completed this period 16

Investigations in progress as of September 30, 2020 81a

Reports

Total number of investigative reports issued during the reporting period 1

Prosecutive Actions and Monetary Results

Total number of individuals or entities referred to the U.S. Department of Justice  11
for criminal prosecution 

Total number of entities referred to state/local prosecuting authorities 1

Indictments/Informations 6

Convictions 0

Monetary recoveries (Fines, Restitution, Settlements, Judgments, and Administrative Remedies) $1,113,051b

Administrative Actions

Suspension/Debarment actions 3

Disciplinary actions 1c

a This figure excludes 59 investigations consisting of 19 pending prosecution or completion of judicial proceedings, 4 pending 
agency action, 18 preliminary investigations, and 18 requests for assistance.
b This figure includes fines, restitutions, and recoveries in cases worked independently by our office, as well as our participation 
in multiagency investigations.
c This figure includes action taken with regards to a joint investigation where funds were recovered.

Statistical Data
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TABLE 2. RESOLUTION AND FOLLOW-UP

The IG Act requires us to present in this report information concerning reports issued before the 
beginning of the reporting period (April 1, 2020) for which no management decision had been made 
by the end of the period (September 30, 2020). No reports remain unresolved for more than  
6 months for this reporting period.

Audit resolution is the process by which the Department of Commerce reaches an effective 
management decision in response to audit, inspection, and evaluation reports. Management 
decision refers to management’s evaluation of the findings and recommendations included in the 
report and the issuance of a final decision by management concerning its response.

Department Administrative Order (DAO) 213-5, Audit and Evaluation Resolution and Follow-up, 
provides procedures for management to request a modification to an approved action plan or for 
a financial assistance recipient to appeal an audit resolution determination. The following table 
summarizes modification and appeal activity during the reporting period.

Report Category Modifications Appeals

Actions pending (April 1, 2020) 6 2

Submissions 6 2

Decisions 9 0

Actions pending (September 30, 2020) 3 4
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TABLE 3. AUDIT AND INSPECTION STATISTICAL HIGHLIGHTS FOR THIS PERIOD 

Audits comply with standards established by the Comptroller General of the United States for 
audits of federal establishments, organizations, programs, activities, and functions.

Inspections include evaluations, inquiries, and similar types of reviews that do not constitute an 
audit or a criminal investigation.

Questioned costsa $296,254,315

Value of audit recommendations that funds be put to better useb $18,354,642

Total potential monetary benefits $314,608,957

Value of audit recommendations agreed to by managementc $8,110,587

a Questioned cost: This is a cost questioned by OIG because of (1) an alleged violation of a provision of a law, regulation, 
contract, grant, cooperative agreement, or other agreement or document governing the expenditure of funds; (2) a finding 
that, at the time of the audit, such cost is not supported by adequate documentation; or (3) a finding that an expenditure of 
funds for the intended purpose is unnecessary or unreasonable.
b Value of audit recommendations that funds be put to better use: This results from an OIG recommendation that 
funds could be used more efficiently if Department management took action to implement and complete the recommendation. 
Such actions may include (1) reductions in outlays; (2) deobligation of funds from programs or operations; (3) withdrawal of 
interest subsidy costs on loans or loan guarantees, insurance, or bonds; (4) costs not incurred by implementing recommended 
improvements related to the Department, a contractor, or a grantee; (5) avoidance of unnecessary expenditures identified in 
pre-award reviews of contracts or grant agreements; or (6) any other savings specifically identified.
c Value of audit recommendations agreed to by management: This is the sum of (1) disallowed costs and (2) funds 
to be put to better use that are agreed to by management during resolution. Disallowed costs are the amount of costs that 
were questioned by the auditors or the agency action official and subsequently determined—during audit resolution or 
negotiations by a contracting officer—not to be charged to the government.

Statistical Data
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TABLE 4. REPORTS WITH QUESTIONED COSTS

See table 3 for a definition of “questioned cost.” An unsupported cost is a cost that is not 
supported by adequate documentation at the time of the review. Questioned costs include 
unsupported costs.

Report Category Number
Questioned 

Costs ($)
Unsupported 

Costs ($)

A. Reports for which no management decision had been 
made by the beginning of the reporting period

0 0 0

B. Reports issued during the reporting period 2 296,254,315 296,157,490

Total reports (A+B) requiring a management decision during 
the period

2 296,254,315 296,157,490

C. Reports for which a management decision was made 
during the reporting perioda

2 296,254,315 296,157,490

i. Value of disallowed costs 4,110,587 4,110,587

ii. Value of costs not disallowed 292,143,728 292,046,903

D. Reports for which no management decision had been 
made by the end of the reporting period

0 0 0

a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 
original recommendations.

TABLE 5. REPORTS WITH RECOMMENDATIONS THAT FUNDS BE PUT TO  
BETTER USE 

See table 3 for a definition of “recommendations that funds be put to better use.”

Report Category Number Value ($)

A. Reports for which no management decision had been made by the 
beginning of the reporting period

0 0

B. Reports issued during the reporting period 2 18,354,642

Total reports (A+B) requiring a management decision during the period 2 18,354,642

C. Reports for which a management decision was made during the  
reporting perioda

1 4,000,000

i. Value of recommendations agreed to by management 4,000,000

ii. Value of recommendations not agreed to by management 0

D. Reports for which no management decision had been made by the end 
of the reporting period

1 14,354,642

a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 
original recommendations.
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TABLES 6, 6-A, 6-B, AND 6-C. REPORT TYPES FOR THIS PERIOD 

Performance audits provide findings or conclusions based on an evaluation of sufficient, 
appropriate evidence against criteria. Performance audits provide objective analysis to assist 
management and those charged with governance and oversight in using the information to improve 
program performance and operations, reduce costs, facilitate decision making by parties with 
responsibility to oversee or initiate corrective action, and contribute to public accountability.

Inspections include evaluations, inquiries, and similar types of reviews that do not constitute 
an audit or investigation. An inspection is defined as a process that evaluates, reviews, studies, 
or analyzes the programs and activities of a department or agency to provide information to 
managers for decision making; makes recommendations for improvements to programs, policies, or 
procedures; and identifies where administrative action may be necessary.

Financial statement audits are primarily to provide an opinion about whether an entity’s 
financial statements are presented fairly in all material respects in conformity with an applicable 
financial reporting framework. Reporting on financial statement audits performed in accordance 
with GAGAS also includes reports on internal control over financial reporting and on compliance 
with provisions of laws, regulations, contracts, and grant agreements that have a material effect on 
the financial statements.

Other public reports from this period are comprised of correspondence. Management alerts 
and census alerts are memorandums that our office issues as an interim mechanism for alerting the 
Secretary of Commerce, Department heads, Congress, and other officials of significant preliminary 
findings or matters requiring urgent attention.

TABLE 6. SUMMARY OF REPORT TYPES FOR THIS PERIOD 

Type Number of Reports Table Number

Performance audits 6 Table 6-a

Inspections/Evaluations 2 Table 6-b

Other public reports 22 Table 6-c

Total 30

Statistical Data
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TABLE 6-A. PERFORMANCE AUDITS 

Report Title
Report  

Number
Date 

Issued

Funds to Be 
Put to  

Better Use  
($)a

Amount 
Questioned

($)

Amount 
Unsupported

($)

U.S. Census Bureau

2020 Census: The Bureau Can 
Improve Oversight of Time-and-
Materials Delivery Orders on the 
Integrated Communications Contract

OIG-20-025-A 04.30.2020 0 7,702,880 7,702,880

National Oceanic and Atmospheric Administration

The Joint Polar Satellite System: Cost 
Growth and Schedule Delay of a 
Key Instrument Acquisition Highlight 
the Need for Closer Attention to 
Contractor Oversight

OIG-20-047-A 09.10.2020 14,354,642 0 0

Office of the Secretary

The Department Needs to Improve 
Oversight Practices to Close Out 
Contract Files by Complying with 
Federal Regulations and Departmental 
Requirements

OIG-20-028-A 06.02.2020 0 288,551,435 288,551,435

Fleet Program is Not Managed in 
Accordance with Fleet Management 
Requirements

OIG-20-037-A 07.20.2020 0 0 0

United States Patent and Trademark Office

Deficiencies in USPTO’s Backup and 
Restoration Process Could Delay 
Recovery of Critical Applications in the 
Event of a System Failure and Adversely 
Affect Its Mission

OIG-20-030-A 06.16.2020 4,000,000 0 0

USPTO Needs to Improve Its Small 
Business Contracting Practices

OIG-20-045-A 09.01.2020 0 0 0

TABLE 6-B. INSPECTIONS/EVALUATIONS

Report Title
Report  

Number
Date 

Issued

Funds to Be 
Put to  

Better Use  
($)

Amount 
Questioned

($)

Amount 
Unsupported

($)

National Oceanic and Atmospheric Administration

Evaluation of NOAA’s September 6, 
2019, Statement About Hurricane 
Dorian Forecasts

OIG-20-032-I 06.26.2020 0 0 0

Office of the Secretary

Fiscal Year 2019 Compliance with 
Improper Payment Requirements

OIG-20-029-I 06.15.2020 0 0 0
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TABLE 6-C. OTHER PUBLIC REPORTS

Report Title Report Number Date Issued

Management Alert: The Census Bureau Has Not Adjudicated Hundreds of 
Individuals Identified as Highest-Risk in OPM Background Investigations

OIG-20-023-M 04.30.2020

Request for Information to Deputy Secretary Karen Dunn Kelley from the 
Inspector General

OIG-20-024-M 04.03.2020

Top Oversight Challenges Facing the Department of Commerce to Ensuring That 
Pandemic Funds Are Timely and Appropriately Spent

OIG-20-026-M 05.11.2020

IG Letter to Senators Moran and Shaheen re: ITA and Department Budgetary 
Formulation and Execution Processes

OIG-20-027-M 05.27.2020

Management Alert: Top Oversight Challenges Facing the Department of 
Commerce to Ensuring That Pandemic Funds Are Timely and Appropriately Spent

OIG-20-031-M 06.18.2020

The Department Is Actively Preventing OIG from Completing an Evaluation OIG-20-033-M 07.01.2020

Request for Information to Census Bureau Director Steven Dillingham from the 
Inspector General

OIG-20-034-M 07.07.2020

Request for Information to Deputy Secretary Karen Dunn Kelley from the 
Inspector General re: Phased Reopening of Department Offices

OIG-20-035-M 07.14.2020

IG Letters to Chairman Gerald Connolly RE: The Return of Employees to Federal 
Office in the Wake of the Coronavirus Pandemic

OIG-20-036-M 07.15.2020

Request for Information and Notice of Interview to Secretary Wilbur Ross from 
the Inspector General re: 2020 Census Schedule

OIG-20-038-M 08.13.2020

Request for Information and Notice of Interview to Census Bureau Director 
Steven Dillingham from the Inspector General re: 2020 Census Schedule

OIG-20-039-M 08.13.2020

Management Alert: The Census Bureau Cannot Account for the Return of All 
Devices Used During 2020 Decennial Census Field Operations

OIG-20-040-M 08.13.2020

2020 Census Alert: The Census Bureau Faces Challenges in Accelerating Hiring 
and Minimizing Attrition Rates for Abbreviated 2020 Census Field Operations

OIG-20-041-M 08.18.2020

Request for Information to Census Bureau Director Steven Dillingham from the 
Inspector General re: the Hiring of a New Deputy Director for Data

OIG-20-042-M 08.19.2020

IG Follow-up Letter to Chairman Gerald Connolly re: the Return of Employees to 
Federal Offices in the Wake of the Coronavirus Pandemic 08.21.2020

OIG-20-043-M 08.21.2020

2020 Census Alert: The Census Bureau May Not Accurately Count College and 
University Students Living Off-Campus During the 2020 Census

OIG-20-044-M 08.27.2020

2020 Census Alert: The Census Bureau Faces Challenges in Ensuring Employee 
Health Safety During 2020 Census Field Operations

OIG-20-046-M 09.08.2020

2020 Census Alert: Delays to Resolving Alerts Limit the Bureau’s Ability to 
Maintain or Improve the Quality of 2020 Census Data

OIG-20-048-M 09.17.2020

Notice of Interview to Deputy Secretary Karen Dunn Kelley from the Office of 
Inspector General re: 2020 Census Schedule

OIG-20-049-M 09.18.2020

The Acceleration of the Census Schedule Increases the Risks to a Complete and 
Accurate 2020 Census

OIG-20-050-M 09.18.2020

Management Alert: Enterprise Services Did Not Perform Adequate Contract 
Oversight to Prevent Delays and Errors in Processing of Employees’ Pay, PARs, 
and Benefits

OIG-20-051-M 09.24.2020

2020 Census Alert: The Census Bureau’s Program to Provide Awards to 
Nonresponse Followup Enumerators and Field Supervisors May Require 
Additional Quality Assurance of Cases to Ensure Data Accuracy

OIG-20-052-M 09.28.2020

Statistical Data
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TABLES 7, 7-A, 7-B, AND 7-C. UNIMPLEMENTED AND UNRESOLVED 
RECOMMENDATIONS BY OPERATING UNIT

All tables concerning unimplemented or unresolved recommendations do not include 
recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits 
(such as financial statement audits), or (c) those addressed to specific non-federal entities in 
connection with audits of financial assistance awards.

Recommendations from all performance audit, evaluation, and inspection reports issued prior to  
FY 2016 have been implemented.

Resolved but unimplemented recommendations are those for which (a) the operating unit(s) 
agreed to OIG recommendations and (b) OIG approved the action plan. Columns 2 through 5 of 
table 7 provide details on resolved but unimplemented recommendations.

Unresolved recommendations include those with no approved action plan as of September 30, 
2020, or those for which the action plans are not due until after September 30, 2020. Columns 6 
through 7 of table 7 provide details on “unresolved” recommendations.

Table 7-a provides details on FY 2016–2020 performance audit, evaluation, or inspection reports 
that have resolved but unimplemented recommendations. When issued, these 90 reports had 425 
total recommendations. As of September 30, 2020,

• 27 of the 90 reports (30 percent) had resolved but unimplemented recommendations;

• 98 of 425 total recommendations (23 percent) were resolved but unimplemented; and

• 4 of these resolved but unimplemented recommendations had potential monetary benefits 
of $311,274,047.

Table 7-b provides details on three FY 2020 performance audit reports with 16 unresolved 
recommendations.

Table 7-c provides details on performance audit, evaluation, or inspection reports for which 
management took longer than 60 days to respond.
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TABLE 7. SUMMARY OF UNIMPLEMENTED AND UNRESOLVED RECOMMENDATIONS BY  
OPERATING UNIT

Operating Unit

FY 2016–2017 
Unimplemented 
Recs (Resolved)

Potential 
Monetary 
Benefits of  

FY 2016–2017 
Unimplemented 

Recs

FY 2018–2020 
Unimplemented 
Recs (Resolved)

Potential 
Monetary 
Benefits of  

FY 2018–2020 
Unimplemented 

Recs

Unresolved  
FY 2020 

Recs

Potential 
Monetary 
Benefits of 
Unresolved  

FY 2020 Recs

Bureau of Economic 
Analysis

0 0 0 0 0 0

Bureau of Industry and 
Security

0 0 3 0 0 0

U.S. Census Bureau 1 0 29 $7,702,880 0 0

U.S. Economic 
Development 
Administration

2 $3,124,732 2 0 0 0

First Responder 
Network Authority

0 0 3 0 0 0

International Trade 
Administration

0 0 0 0 0 0

Minority Business 
Development Agency

0 0 0 0 0 0

National Institute 
of Standards and 
Technology

0 0 0 0 0 0

National Oceanic 
and Atmospheric 
Administration 

3 0 14 $11,895,000 5 $14,354,642

National Technical 
Information Service 

0 0 0 0 0 0

National 
Telecommunications 
and Information 
Administration 

0 0 0 0 0 0

Office of the Secretary 5 0 28 0 7 0

United States Patent 
and Trademark Office

0 0 22 0 5 0

TOTAL 11 $3,124,732 87 $19,597,880 16 $14,354,642

Statistical Data
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TABLE 7-A. UNIMPLEMENTED RECOMMENDATIONS FROM AUDIT, EVALUATION, AND  
INSPECTION REPORTS

Table 7-a does not include recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits 
(such as financial statement audits), or (c) those addressed to specific non-federal entities in connection with audits of financial 
assistance awards.

Recommendations from all performance audit, evaluation, and inspection reports issued prior to FY 2016 have been implemented.

• FY 2016: OIG issued 26 reports with a total of 109 recommendations. As of September 30, 2020, 9 recommendations 
(8 percent of FY 2016 recommendations) were resolved but unimplemented. There are no unimplemented 
recommendations with potential monetary benefits.

• FY 2017: OIG issued 20 reports with a total of 88 recommendations. As of September 30, 2020, 2 recommendations 
(2 percent of FY 2017 recommendations) were resolved but unimplemented. One unimplemented recommendation 
has potential monetary benefits of $3,124,732 in funds to be put to better use.

• FY 2018: OIG issued 14 reports with a total of 85 recommendations. As of September 30, 2020, 11 recommendations 
(13 percent of FY 2018 recommendations) were resolved but unimplemented. There are no unimplemented 
recommendations with potential monetary benefits.

• FY 2019: OIG issued 12 reports with a total of 79 recommendations. As of September 30, 2020, 33 recommendations 
(42 percent of FY 2019 recommendations) were resolved but unimplemented. There are no unimplemented 
recommendations with potential monetary benefits.

• FY 2020: OIG issued 16 reports with a total of 76 recommendations. As of September 30, 2020, OIG had 
approved action plans for 13 of these reports with 60 recommendations. With regard to these recommendations, 
43 recommendations (72 percent) were resolved but unimplemented. Two unimplemented recommendation has 
potential monetary benefits of $296,254,315 in questioned costs. One unimplemented recommendation has potential 
monetary benefits of $11,895,000 in funds to be put to better use.

The remaining 3 unresolved reports and their 16 recommendations are listed under table 7-b.

Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

04.18.2016 OIG-16-025, The Census Working Capital Fund 
Lacks Transparency

6 1 0

Objective(s)
The objective of this audit was to evaluate the budgetary controls over the Bureau’s working capital fund.

Finding(s)
We found that the Bureau (1) could not provide support for its overhead rates, (2) lacks monitoring procedures to ensure working capital fund 
transparency and compliance with statutes, (3) may have used FY 2010 funds to improperly augment a survey sponsor’s FY 2009 appropriation, 
(4) has not prepared the required financial reports for the working capital fund, and (5) lacks controls necessary to ensure that excess funds are 
returned to reimbursable survey sponsors promptly.

Unimplemented Recommendation(s)
Recommendation 2: We recommend that the Director of the Census Bureau obtain an opinion from the Department of Commerce Office of 
the General Counsel to determine whether funds from the Improving Operational Efficiency program, carried over in FY 2010 and FY 2011, are 
considered earned income and were carried over in compliance with appropriations laws (and, in addition, notify the Department’s Chief Financial 
Officer and Assistant Secretary for Administration of the results—and, if noncompliance is noted, develop controls to track the original period of 
availability of Improving Operational Efficiency program funds).
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

04.26.2016 OIG-16-026, The Joint Polar Satellite System: 
Further Planning and Executive Decisions Are Needed 
to Establish a Long-term, Robust Program

9 2 0

Objective(s)
Our objectives for this evaluation were to (1) determine the progress of Polar Follow-On (PFO) planning, (2) monitor ongoing JPSS acquisition and 
development (i.e., JPSS-1 and JPSS-2 missions), and (3) assess the potential for data gaps.

Finding(s)
We found that (1) PFO plans needed further development to support the establishment of program cost, schedule, and performance baselines,  
(2) satellite and ground system development challenges posed risk to JPSS-1 launch schedule, and (3) the potential for data gaps requires 
leadership’s sustained attention.

Unimplemented Recommendation(s)
Recommendation 8: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
NOAA Deputy Under Secretary for Operations incorporate NOAA’s robust architecture criteria into formal NOAA policy.
Recommendation 9: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
NOAA Deputy Under Secretary for Operations include new satellite technology insertion as part of NOAA’s strategic and tactical plans.

08.04.2016 OIG-16-040, Review of IT Security Policies, 
Procedures, Practices, and Capabilities in Accordance 
with the Cybersecurity Act of 2015

5 5 0

Objective(s)
The objective of this audit was to examine the IT security policies, procedures, practices, and capabilities—as defined in the Cybersecurity Act of 
2015—for national security and personally identifiable information systems.

Finding(s)
The findings of this report are For Official Use Only, and not included in this publicly released Semiannual Report to Congress.

Unimplemented Recommendation(s)
The recommendations of this report are For Official Use Only, and are not included in this publicly released Semiannual Report to Congress.

08.26.2016 OIG-16-043, Successful Cyber Attack  
Highlights Longstanding Deficiencies in NOAA’s  
IT Security Program

8 1 0

Objective(s)
We conducted this audit to (1) determine the significant factors that contributed to the successful cyber attack on NOAA information systems and 
(2) evaluate NOAA’s handling of the detection, analysis, eradication, and reporting of the attack, as well as recovery from it.

Finding(s)
We found that (1) deficiencies in risk management left an application exposed to attack, (2) web application vulnerability assessments were 
not conducted routinely and missed hundreds of high-risk vulnerabilities, (3) deferred implementation of multifactor authentication allowed 
unauthorized access to additional systems, and (4) inadequate firewall management practices prolonged the disruption of disseminating weather 
satellite data.

Unimplemented Recommendation(s)
Recommendation 8: We recommend that NOAA’s Chief Information Officer ensure that adequate measures are taken to implement 
mechanisms for multifactor authentication in a timely manner for all applicable users and applications.

Statistical Data
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

04.27.2017 OIG-17-023, EDA Can Strengthen Its Policies and 
Procedures for Monitoring ULOs

2 2 $3,124,732 
Funds to Be Put 
to Better Use

Objective(s)
Our objective was to evaluate the effectiveness of EDA obligation and deobligation practices as well as review policies and procedures that were 
implemented since the June 2013 audit report number OIG-13-026-A, Monitoring of Obligation Balances Needs Strengthening.

Finding(s)
We found that EDA has generally achieved the intent of our recommendations by reducing its unliquidated obligation (ULO) balance by 
approximately $500 million since our last review. However, EDA has not established any bureau-specific deobligation policies and procedures as 
required by Departmental policy.

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 1)
Recommendation 1: We recommend the Assistant Secretary for Economic Development instruct the Director of EDA’s Budget and Finance 
Division to follow up on the nine obligations identified in this report to ensure that, if no longer needed, appropriate action is taken.  
Potential monetary benefits: $3,124,732 funds to be put to better use.
Recommendation 2: We recommend the Assistant Secretary for Economic Development instruct the Director of EDA’s Budget and Finance 
Division to develop and implement bureau-specific policies and procedures for conducting timely obligation reviews of all open balances.

02.27.2018 OIG-18-015, 2020 Census: The Bureau’s 
Background Check Office Is Not Fully Prepared for the 
2020 Census

6 1 0

Objective(s)
Our objectives were to (1) assess the Bureau’s internal policies and procedures for conducting background checks on temporary employees, as well 
as any other Census Bureau employees; and (2) determine whether the Bureau has a plan in place to conduct background checks for temporary 
employees who will be hired during the 2020 Census tests and decennial field operations that will occur as part of the actual decennial enumeration.

Finding(s)
We found that the Bureau has developed policies and procedures for conducting background checks on temporary employees, but quality 
assurance weaknesses jeopardize the effectiveness of those procedures.

Unimplemented Recommendation(s)
Recommendation 6: We recommend that the Director of the U.S. Census Bureau verify the obligation of appropriated funds for background checks 
and determine whether they have been apportioned and allotted correctly.

04.30.2018 OIG-18-018, 2020 Census: The Number and 
Location of Area Census Offices May Not Reflect 
NRFU Workload Demands and Will Not Result in 
Projected Cost Savings

3 3 0

Objective(s)
Our objectives of this audit were to evaluate (1) the criteria and process for determining the number and locations of field offices; (2) the Bureau’s 
plans for reducing costs associated with the fewer number of field offices as part of reengineered field operations; and (3) the planned process for 
collaboration between the Bureau and GSA for implementing the ACO leasing program.

Finding(s)
We found that, while the Bureau developed a model for determining the number of ACOs, only six of the seven required criteria were defined, 
allowing us to test the Bureau’s compliance with them. We also found that, although the estimated workload totals and staffing ratios informing 
the model changed, the number of ACOs required for field operations remained the same. In addition, several risks currently jeopardize ACO 
space acquisition, requiring enhanced risk planning to address cost and schedule implications, and the Bureau’s initial “cost avoidance” estimates 
associated with the ACO space acquisition program are unsupported and unlikely to be realized.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Director of the U.S. Census Bureau assess the impact the increased NRFU workload totals 
and enumerator ratios will have on the NRFU operation and document, monitor, and periodically validate the assumptions for ACO planning 
throughout the remaining 2020 Census planning activities.
Recommendation 2: We recommend that the Director of the U.S. Census Bureau (a) reassess ACO space acquisition risk register items’ cost 
and schedule impacts and risk ratings, and create contingency plans to effectively address risks and (b) formalize the roles and responsibilities of 
GSA and Bureau personnel tasked with ACO space acquisition activities.
Recommendation 3: We recommend that the Director of the U.S. Census Bureau (a) ensure cost reduction estimates are reasonable and 
supportable and (b) identify and include potential cost overruns related to space acquisition activities as part of any contingency funding for the 
2020 Census.
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

07.09.2018 OIG-18-021, Polar Follow-On: NOAA Must Maintain 
Cost Efficiencies and Refine Launch Strategy for JPSS-3 
and JPSS-4 Missions

7 4 0

Objective(s)
Our primary objective was to assess the PFO program baselines established in December 2016.

Finding(s)
We found that (1) PFO missions’ system design depends on maturing the JPSS-2 technical baseline and completing plans for a flexible launch strategy; 
(2) NOAA has not provided detailed polar satellite system development costs to Congress; and (3) NOAA has identified potential future satellite 
systems and continues to plan its next-generation space architecture, but goals and timelines for technology insertion are uncertain.

Unimplemented Recommendation(s)
Recommendation 2: In order to retain flexibility in the launch strategies for JPSS-3 and JPSS-4, we recommend that the Assistant Administrator 
for Satellite and Information Services ensures that the JPSS program completes storage plans and cost analyses for instruments and integrated 
satellites.
Recommendation 3: We recommend that the Assistant Administrator for Satellite and Information Services ensures that National Environmental 
Satellite, Data, and Information Service (NESDIS) completes policy and plans that will guide polar satellite launch decisions.
Recommendation 6: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere ensures that NOAA provides Congress 
with satellite system estimated costs in accordance with requirements for its major satellite programs specified in annual appropriations laws.
Recommendation 7: We recommend that the NOAA Deputy Under Secretary for Operations ensures NESDIS defines goals and timelines for the 
completion of satellite technology insertion efforts—including the Earth Observing Nanosatellite-Microwave—in order to reduce risk associated 
with future polar satellite system architectures.

08.02.2018 OIG-18-024, The Joint Polar Satellite System: 
Program Must Use Realistic Schedules to Avoid 
Recurrence of Ground Project Delays and Additional 
Cost Increases

10 3 0

Objective(s)
Our objective was to assess the cost, schedule, and technical performance of selected components of the JPSS Program.

Finding(s)
We found that (1) the ground system upgrade presented technical challenges and took longer to complete than planned and (2) the JPSS Program 
can improve its management of the ground system cost-plus-award-fee contract.

Unimplemented Recommendation(s)
Recommendation 2: We recommend that the Assistant Administrator for Satellite and Information Services ensure that appropriate analyses are 
conducted to support decisions for omitting or tailoring project life-cycle reviews (e.g., requirements and design reviews).
Recommendation 7: In order to improve the management of the JPSS Common Ground System cost-plus-award-fee contract and put remaining 
award fees to better use, we recommend the NOAA Deputy Under Secretary for Operations and the Assistant Administrator for Satellite and 
Information Services ensure that the ground system contract’s performance evaluation plan is revised to incorporate best practices for the use of 
performance factors and to clarify the award fee determination process.
Recommendation 8: In order to improve the management of the JPSS Common Ground System cost-plus-award-fee contract and put remaining 
award fees to better use, we recommend the NOAA Deputy Under Secretary for Operations and the Assistant Administrator for Satellite and 
Information Services ensure that emphasis items (focus areas) provided to the contractor prior to each award period are clear, prioritized, and 
aligned with performance criteria.

Statistical Data
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

10.30.2018 OIG-19-002, The Census Bureau Must Improve Its 
Implementation of the Risk Management Framework

7 7 0

Objective(s)
Our objective was to determine whether the risk management framework methodology adopted by the Census Bureau presents an accurate 
picture of cybersecurity risks, including risks associated with common controls, to Bureau management.

Finding(s)
We found that the Bureau did not follow its risk management framework process. Specifically, we found that (1) the Bureau had not continuously 
monitored critical security controls and failed to document the resulting risks, (2) authorizing officials lacked information about significant 
cybersecurity risks, and (3) the Bureau did not effectively manage common controls.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Bureau’s Chief Information Officer update the Bureau’s Risk Management Framework 
Methodology to include additional procedures that leverage automated reporting, to ensure that deviations from continuous monitoring plans are 
reported more timely to senior management designated as the authorizing official and to IT security management.
Recommendation 2: We recommend that the Bureau’s Chief Information Officer ensure that management is informed when risks are omitted 
from Risk Management Program System (RMPS) reports.
Recommendation 3: We recommend that the Bureau’s Chief Information Officer develop both manual and automated procedures to help ensure 
that complete descriptions of system security controls are entered into RMPS, reviewed, and approved as part of the system authorization process.
Recommendation 4: We recommend that the Bureau’s Chief Information Officer ensure that assessment procedures include provisions (both 
manual and automated) for quality control associated with the validation of security control assessments.
Recommendation 5: We recommend that the Bureau’s Chief Information Officer develop a strategy for periodically verifying the accuracy of 
common control inheritance within RMPS.
Recommendation 6: We recommend that the Bureau’s Chief Information Officer ensure greater rigor in assessment of common control 
requirements, to include assessing the relationship between the security service provided by the common control requirement and the information 
system receiving the service.
Recommendation 7: We recommend that the Bureau’s Chief Information Officer clearly document the rationale for common control decisions 
within RMPS.

02.06.2019 OIG-19-008, 2020 Census: Issues Observed During 
the 2018 End-to-End Census Test’s Address Canvassing 
Operation Indicate Risk to Address List Quality

6 3 0

Objective(s)
Our audit objectives were to (1) assess the performance of in-field address canvassing operations and (2) determine whether in-office address 
canvassing correctly identified blocks for the in-field address canvassing operation.

Finding(s)
We found (1) in-office address canvassing did not correctly identify blocks for in-field address canvassing at the Providence test site; (2) resolution 
of alerts indicating potential instances of low quality and fraud/abuse was sometimes untimely or non-existent; (3) the Bureau's ability to inform the 
2020 Census address canvassing operation using the 2018 End-to-End Census Test faces some limitations; and (4) the Bureau is unsure of whether 
26 Listers who updated addresses were qualified. In addition—and as part of our fieldwork—we conducted on-site observations of Listers during 
the test and observed instances of some Listers’ noncompliance with procedures.

Unimplemented Recommendation(s)
Recommendation 1: We recommend the Director of the U.S. Census Bureau evaluate how the number of incorrectly categorized passive blocks 
will affect census quality and how those errors may affect demographic groups.
Recommendation 3: We recommend the Director of the U.S. Census Bureau include a nationally representative statistical sample of passive 
blocks in the 2020 Census in-field operation and report the estimated number of missed households.
Recommendation 5: We recommend the Director of the U.S. Census Bureau assess the risks to the 2020 Census that have arisen as a result of 
the limitations identified during the 2018 End-to-End Census Test’s address canvassing operation.
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations

Potential Monetary 
Benefits of 

Unimplemented 
Recommendations

03.13.2019 OIG-19-012, USPTO Needs to Improve 
Management over the Implementation of the 
Trademark Next Generation System

6 6 0

Objective(s)
Our audit objective was to determine whether USPTO provided effective oversight of Trademark Next Generation (TMNG) implementation.

Finding(s)
Overall, we found USPTO did not provide effective oversight of TMNG implementation. Specifically, we found (1) USPTO investment board 
members did not exercise adequate oversight to correct or terminate underperforming TMNG investments; (2) weaknesses exist in the 
Capital Planning and Investment Control (CPIC) process; and (3) USPTO provided ineffective project management and oversight for the TMNG 
examination tool.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO ensure the CPIC 
Review Board (CRB) adheres to the requirements in the CPIC policies and procedures. Specifically, if an investment is identified by the CRB as 
not meeting expectations as it pertains to schedule, budget, or other factors, ensure that the CRB alerts the IT Investment Review Board with 
recommendations for appropriate action.
Recommendation 2: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO update IT 
CPIC policies and procedures to establish (a) an attendance requirement for CPIC meetings; (b) that all relevant information is presented to the 
boards to ensure greater transparency of significant issues; (c) the steps and actions the boards can take when an IT investment is not meeting 
expectations; and (d) the threshold criteria that the investment boards should use when determining whether to take remedial action.
Recommendation 3: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO strengthen 
USPTO’s IT investment management by ensuring all pending TMNG investments and future IT investments have a complete cost estimate prior to 
the boards’ recommendation and the Chief Information Officer’s approval.
Recommendation 4: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO improve 
USPTO’s CPIC process by ensuring CPIC oversight functions are able to verify and ascertain whether completed IT investments were obtained in 
the most cost-effective way possible.
Recommendation 5: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO continue to 
address outstanding TMNG development issues using the Path Forward Team.
Recommendation 6: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO develop 
improvement plans to mitigate risk of significant, recurring problems with TMNG activities that are covered in the TechStat sessions.

06.13.2019 OIG-19-014, Inadequate Management of  
Active Directory Puts USPTO’s Mission at Significant 
Cyber Risk

8 2 0

Objective(s)
Our objective was to determine whether USPTO has adequately managed its Active Directory to protect mission critical systems and data.

Finding(s)
We found that USPTO (1) inadequately managed its Active Directory, and (2) poorly protected its critical IT assets hosting Active Directory.

Unimplemented Recommendation(s)
Recommendation 4: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Chief 
Information Officer to ensure Personal Identity Verification card technology compatibility with on-going and future system development for USPTO 
next-generation applications, and switch Personal Identity Verification enforcement to a per-user basis, when technically feasible.
Recommendation 7: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Chief 
Information Officer to work with USPTO contracting officers to ensure effective government oversight of contractors performing vulnerability 
assessment scans.

Statistical Data
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Date 
Report 
Issued

OIG Report No. 
and Title

Total 
Recommendations 

Made
Unimplemented 

Recommendations
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06.19.2019 OIG-19-015, The Census Bureau Must Correct 
Fundamental Cloud Security Deficiencies in Order to 
Better Safeguard the 2020 Decennial Census

8 8 0

Objective(s)
Our audit objective was to determine the effectiveness of security processes and controls for select cloud-based IT systems supporting the 2020 
Census.

Finding(s)
We found that (1) unsecured GovCloud root user keys caused severe risks to 2020 Census cloud environments, (2) unimplemented security 
baselines that document system settings and configurations left critical systems vulnerable, and (3) basic security practices were not fully 
implemented to protect Title 13 data hosted in the cloud.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Chief Information Officer of the U.S. Census Bureau manage the GovCloud root user account 
according to federal and Departmental requirements. This must include a standardized, documented process to disable the use of all GovCloud 
root user accounts during the environment creation process for any new GovCloud environments.
Recommendation 2: We recommend that the Chief Information Officer of the U.S. Census Bureau assess all Amazon Web Services user 
accounts in accordance with NIST account management requirements and conduct periodic reviews as part of Office of Information Security 
assessments.
Recommendation 3: We recommend that the Chief Information Officer of the U.S. Census Bureau reassess, implement, and continuously 
monitor security baselines within all cloud environments.
Recommendation 4: We recommend that the Chief Information Officer of the U.S. Census Bureau perform technical assessments to validate 
implementation of security baselines as part of the Bureau’s cloud systems’ initial and ongoing assessments.
Recommendation 5: We recommend that the Chief Information Officer of the U.S. Census Bureau track all Title 13 data that is stored and 
processed in Bureau cloud environments. This must include coordination between cloud administrators, operational staff, and Office of Information 
Security personnel.
Recommendation 6: We recommend that the Chief Information Officer of the U.S. Census Bureau expedite the implementation of the backup 
solution in progress and ensure it is followed in accordance with NIST guidance.
Recommendation 7: We recommend that the Chief Information Officer of the U.S. Census Bureau formally document and ensure the 
implementation of controls compensating for lack of disaster recovery planning or engage in disaster recovery planning if the Bureau is unable to 
meet its obligation to compensate for the lack of disaster recovery planning.
Recommendation 8: We recommend that the Chief Information Officer of the U.S. Census Bureau develop and approve an exit strategy for all 
Bureau cloud systems, which includes details for completely and securely removing data from the cloud service provider.
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08.12.2019 OIG-19-022, Geostationary Operational 
Environmental Satellite–R Series: Program Success 
Requires Added Attention to Oversight, Risk 
Management, Requirements, and the Life-Cycle Cost 
Estimate

11 4 0

Objective(s)
Our primary objective was to assess the adequacy of the GOES-R program’s satellite development and testing, and the transition of launched 
satellites into operations. Our second objective was to monitor the program’s progress on contracting actions and changes to minimize cost 
increases.

Finding(s)
For our first objective, we identified inadequacies in the development, testing, and operations of the satellites. For our second objective, we 
found that the program’s life-cycle cost will increase due to the complexities of its ground system technical refresh. Specifically, we identified 
(1) Advanced Baseline Imager issues highlight the need for increased oversight in technical, programmatic, and contractual areas; (2) GOES-R 
series magnetometers are less accurate than the previous series, revealing opportunity for NOAA to refine its threshold requirement; (3) the 
GOES-R program did not identify and manage risk to the availability of GOES-East and GOES-West orbital positions; and (4) ground system server 
replacement will increase the program’s life-cycle cost and presents risk management challenges.

Unimplemented Recommendation(s)
Recommendation 3: We recommend that the Assistant Administrator for Satellite and Information Services ensure the GOES-R program 
updates reliability analyses for Advanced Baseline Imager, the satellite, and constellation, specifically given the unique conditions of the hardware on 
GOES-16 and GOES-17 and any design changes for GOES-T and GOES-U.
Recommendation 5: We recommend that the Deputy Under Secretary for Operations ensure that NOAA conducts analysis to determine 
distinct geomagnetic field measurement accuracy threshold and objective requirement specifications and ensure appropriately supported 
requirements are reflected in GOES-R program documents.
Recommendation 6: We recommend that the Deputy Under Secretary for Operations ensure the NOAA Space Weather Prediction Center 
updates its geomagnetic field observation accuracy requirement validation documentation.
Recommendation 7: We recommend that the Deputy Under Secretary for Operations ensure NOAA assesses whether GOES are the optimal 
satellites to achieve geomagnetic field observation requirements, using an analysis of alternatives or similar cost-benefit approach.

09.30.2019 OIG-19-026, The Department Needs to Improve 
Its Capability to Effectively Share Cyber Threat 
Information

4 4 0

Objective(s)
Our objective was to determine the capabilities and practices of the Department to carry out cybersecurity information sharing.

Finding(s)
We found (1) the Department lacked an internal automated sharing capability; (2) the Commerce Threat Intelligence Portal (CTIP) application was 
not accessible by all bureaus; and (3) the Department lacked adequate information sharing policies, procedures, and training.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Chief Information Officer finalize CTIP licensing and interconnection agreements and utilize the CTIP 
Application Programming Interface to automate Department bureaus’ ingestion of cyber threat information.
Recommendation 2: We recommend that the Chief Information Officer ensure that all Department bureaus have access to CTIP.
Recommendation 3: We recommend that the Chief Information Officer ensure information sharing policies and procedures are compliant with the 
applicable documents that were created by the U.S. Department of Homeland Security, U.S. Department of Justice, U.S. Department of Defense, and 
the Office of the Director of National Intelligence.
Recommendation 4: We recommend that the Chief Information Officer complete a comprehensive CTIP user guide and make it available to all 
Department bureaus.
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10.29.2019 OIG-20-004, Audit of the Department's Digital 
Accountability and Transparency Act of 2014 
Submission for the First Quarter of FY 2019

4 4 0

Objective(s)
The audit objectives were to assess the (1) completeness, accuracy, timeliness, and quality of the Department’s FY 2019, first quarter financial 
and award data (Files A, B, C, D1, and D2) submitted for publication on USASpending.gov; and (2) Department’s implementation and use of the 
government-wide financial data standards established by OMB and the U.S. Department of the Treasury. We contracted with KPMG, LLP, an 
independent accounting firm, to conduct this audit. Our office oversaw KPMG’s audit; however, KPMG is solely responsible for the report and the 
conclusions expressed in it.

Finding(s)
For objective 1, KPMG determined the Department submitted data of a higher quality. However, the Department did not submit certain data 
completely or accurately. Overall, for the 350 sampled transactions, KPMG tested 15,087 individual data elements and identified 2,163 errors, 
which resulted in the following error rates: completeness 3.46 percent, accuracy 10.29 percent, and timeliness 0 percent. Of the 2,163 errors 
identified, 765 were attributable to the Department, which resulted in the following error rates: completeness 0.81 percent, accuracy 4.74 
percent, and timeliness 0 percent. The remaining 1,398 exceptions were attributable to third parties external to the Department. For objective 
2, KPMG determined that the Department implemented and used the government-wide financial data standards established by OMB and the U.S. 
Department of the Treasury under the Digital Accountability and Transparency Act of 2014 (DATA Act).

Unimplemented Recommendation(s)
Recommendation 1: KPMG recommends that Department management configure Grants Online to allow the modification number to properly 
interface with Financial Assistance Broker System.
Recommendation 2: KPMG recommends that Department management evaluate the effectiveness of the automated logic test reports implemented 
in June 2019 to the Federal Procurement Data System-Next Generation data error checking system to determine if they are improving the quality of 
the DATA Act data elements, or if additional actions are needed.
Recommendation 3: KPMG recommends that Department management configure Budget Accounting Purchase System to record the Parent Award 
ID Number associated with contracts.
Recommendation 4: KPMG recommends that Department management evaluate the changes implemented in June 2019 to the contract writing 
system that maximize the number of data elements that are shared between the contract writing system and Federal Procurement Data System-Next 
Generation, to determine if they are improving the quality of the DATA Act data elements or if additional actions are needed.

11.12.2019 OIG-20-006, NOAA's Office of Marine and Aviation 
Operations Needs to Improve the Planning and 
Governing of Its Ship Fleet Recapitalization Effort

7 3 $11,895,000 
Funds to Be Put 
to Better Use

Objective(s)
Our objective was to determine whether the NOAA Office of Marine and Aviation Operations (OMAO) performed effective acquisition planning 
for its construction of new ships.

Finding(s)
We found that (1) schedule slippages have delayed ship construction and increased costs; (2) NOAA’s ship fleet acquisition planning was not 
effectively governed; and (3) OMAO did not provide adequate oversight of fleet recapitalization funds.

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 1)
Recommendation 1: We recommend that the Director of NOAA Corps and OMAO develop a detailed contingency plan to reduce the risks 
associated with delays. The plan should address (a) capability and capacity gaps and (b) the cost of maintaining aging ships and utilizing alternatives.  
Potential monetary benefits: $11,895,000 funds to be put to better use.
Recommendation 3: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere and Assistant Secretary of Commerce 
for Oceans and Atmosphere and Deputy NOAA Administrator develop a detailed plan of program governance, which (a) delineates how OMAO will 
comply with applicable acquisition requirements, (b) clearly defines roles and responsibilities, (c) identifies stakeholder communication needs, and  
(d) defines a formal evaluation, approval, and decision follow-up process.
Recommendation 6: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere and Assistant Secretary of Commerce 
for Oceans and Atmosphere and Deputy NOAA Administrator provide a reconciliation report of the $3,387,714 unsupported costs to OIG.
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01.27.2020 OIG-20-014, EDA Should Develop a Workforce  
Plan and Improve its Hiring Accountability to 
Successfully Award and Administer the Disaster 
Supplemental Funds Appropriated by the Bipartisan 
Budget Act of 2018

2 2 0

Objective(s)
Our audit objective was to determine whether EDA’s workforce planning process for awarding and administering the Disaster Supplemental funds 
was adequate and effective.

Finding(s)
We found that (1) EDA has not developed and implemented a comprehensive workforce plan to meet the current and future needs of the 
organization and (2) EDA’s recruitment efforts are significantly behind its established milestones to ensure that EDA has adequate staff available to 
handle the increased workload.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that EDA’s Assistant Secretary of Commerce for Economic Development direct appropriate EDA staff to 
develop and implement a comprehensive workforce plan to (a) determine optimal staffing levels needed (both at headquarters and in the affected 
regions), and (b) identify any potential staffing shortfalls or gaps.
Recommendation 2: We recommend that EDA’s Assistant Secretary of Commerce for Economic Development direct appropriate EDA staff to 
develop and implement specific accountability metrics, in conjunction with Human Capital Client Services as applicable, including (a) transparent 
milestones, which can be used to measure the actual progress of the job opportunity announcements throughout the hiring process, and  
(b) performance metrics and training guidelines to ensure EDA staff are fully trained on the job opportunity announcement processing requirements.

01.30.2020 OIG-20-015, NTIA and FirstNet Should Improve 
Controls to Strengthen the Fee Collection Process

3 3 0

Objective(s)
Our objectives were to determine whether FirstNet Authority’s processes for setting, collecting, and managing fees, and National 
Telecommunications and Information Administration’s (NTIA’s) processes for reviewing and approving the fees, are consistent with legislative and 
contractual requirements.

Finding(s)
We found that (1) the NTIA and FirstNet Authority National Telecommunications and Information Administration and First Responder Network Authority 
Standard Operating Procedures for Fee Review is incomplete and (2) FirstNet Authority received approximately $830,000 in interagency services 
without a signed agreement.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the NTIA Assistant Secretary for Communications and Information develop comprehensive procedures 
for reviewing and reconciling FirstNet Authority fee proposal data.

Recommendation 2: We recommend that the NTIA Assistant Secretary for Communications and Information coordinate with FirstNet Authority's 
Office of the Chief Financial Officer to develop procedures for the transfer of funds out of the suspense account.
Recommendation 3: We recommend the FirstNet Authority Chief Executive Officer coordinate with NIST and other appropriate parties to 
develop controls to ensure FirstNet Authority and NIST meet the requirements of the Department’s Agreements Handbook.

Statistical Data
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01.30.2020 OIG-20-016, 2020 Census: Some Decennial Census 
Data Quality Assurance Methods Were Not Tested or 
Did Not Work as Intended During the 2018 End-to-
End Census Test

5 4 0

Objective(s)
Our objectives were to determine whether (1) the test included data quality components identified as success criteria in the test plan, (2) the 
Bureau designed the test to inform the 2020 Census, (3) NRFU systems are included in the test and function as designed, and (4) the Bureau 
performed non-ID processing and unduplicated responses in a timely manner to reduce the NRFU operation’s workload.

Finding(s)
We found that (1) the Bureau has not fully tested some activities designed to ensure the quality of 2020 Census respondent data; (2) the Bureau’s 
reengineered approach to NRFU closeout has not been adequately tested; (3) potentially unqualified field staff completed cases during NRFU; and 
(4) unresolved NRFU alerts may not help the Bureau maintain or improve the quality of decennial census data.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Director of the U.S. Census Bureau develop a strategy to immediately address quality assurance 
issues that may occur during the early stages of the self-response and NRFU operations.
Recommendation 2: We recommend that the Director of the U.S. Census Bureau determine the optimal time during NRFU to begin closeout 
procedures and ensure that systems support those procedures prior to the 2020 Census.
Recommendation 4: We recommend that the Director of the U.S. Census Bureau monitor the resolution of alerts at a national level to identify 
whether alerts are (a) resolved timely and (b) functioning correctly during the operation.
Recommendation 5: We recommend that the Director of the U.S. Census Bureau develop a strategy to remedy alert issues and communicate 
appropriate procedures and instructions to field staff if monitoring efforts identify issues.
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02.11.2020 OIG-20-018, Failures in the Department’s Security 
Program Resulted in Exposure of Sensitive Trade 
Information to Unvetted Foreign Nationals

12 12 0

Objective(s)
Our audit objectives were to determine whether the (1) processes used to vet contract staff given administrative access to the Enterprise Web 
Solutions (EWS) system are adequate; (2) Department followed a sufficient process to identify the impact level of the EWS system; (3) Office of the 
Chief Information Officer (OCIO) took appropriate actions to protect the information on the EWS system after it was granted an authorization 
to operate in 2018; and (4) contract used to procure EWS services and systems complied with Department acquisition regulations. Because of the 
serious nature of the cybersecurity issues identified, we determined that this audit report would address the first three objectives, while a separate, 
follow-on audit may address the fourth.

Finding(s)
We found that (1) the Department exposed sensitive data to unvetted foreign nationals working outside the United States; (2) unauthorized 
foreign nationals accessed and modified the EWS system after their contract had been terminated; (3) the Department mishandled the response to 
unauthorized access by foreign nationals; and (4) the Department failed to account for sensitive data on its systems.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Deputy Secretary of Commerce ensure that OCIO implements additional checks into contract 
policies and procedures to ensure all access to Department systems and data is properly vetted by the Department’s OSY.
Recommendation 2: We recommend that the Deputy Secretary of Commerce ensure that OCIO conducts a thorough review of the contractor 
and subcontractor access granted to all Department systems and ensures this access is limited and appropriate based upon the purpose of the system, 
data contained on the system, and the contractor’s level of required duties.
Recommendation 3: We recommend that the Deputy Secretary of Commerce ensure that OCIO establishes and implements a process that ensures 
the information system security officer(s) or other assigned system staff regularly validate that user access to Department systems is appropriate.
Recommendation 4: We recommend that the Deputy Secretary of Commerce ensure that OCIO fully documents its rationale, based upon the 
outcome of the Department’s investigation, for not reporting the exposure of sensitive data from the former Secretary’s briefing book as a major 
incident, as defined by OMB guidance.
Recommendation 5: We recommend that the Deputy Secretary of Commerce ensure that OSY investigate the Department’s mishandling of 
sensitive briefing book data in accordance with its security policies.
Recommendation 6: We recommend that the Deputy Secretary of Commerce ensure that OCIO establishes and follows clear procedures when 
revoking access to Department systems, a process that should include the system owner, information system security officer, and CORs, when 
appropriate.
Recommendation 7: We recommend that the Deputy Secretary of Commerce ensure that OCIO reviews and revises incident response procedures 
so that appropriate communication protocols are established and enforced to ensure timely and accurate information sharing.
Recommendation 8: We recommend that the Deputy Secretary of Commerce ensure that OCIO identifies staff with incident response and system 
recovery roles and ensure that they have regular training regarding their responsibilities, the role of the Enterprise Security Operations Center, and 
the use of system backups.
Recommendation 9: We recommend that the Deputy Secretary of Commerce ensure that OCIO includes an additional step to review the 
completed task when revoking system access, with a requirement for assignment of an individual responsible for ensuring all access has been removed.

Recommendation 10: We recommend that the Deputy Secretary of Commerce ensure that OCIO reviews and revises the process used for system 
impact analysis to ensure that it is sufficiently rigorous and has adequate checks to ensure the process produces accurate results.
Recommendation 11: We recommend that the Deputy Secretary of Commerce ensure that OCIO reassess all Office of the Secretary systems to 
ensure that the designated impact level analyses are accurate and appropriate to protect Department systems.
Recommendation 12: We recommend that the Deputy Secretary of Commerce ensure that OCIO determines if any systems outside of the 
Office of the Secretary produce data for the Secretary’s briefing book and, if systems are identified, determines if these systems have accurate and 
appropriate system impact levels.
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03.02.2020 OIG-20-019, Lack of Defined Processes and 
Procedures Impede Efforts to Monitor End-Use  
Check Performance

3 3 0

Objective(s)
Our objective was to assess the effectiveness of BIS’ efforts to ensure foreign end users are suitable to receive and use controlled U.S. exports in 
accordance with the Export Administration Regulations. As a result of audit planning, we decided to focus on assessing BIS’ plan to target end-use 
checks (EUCs). Specifically, we sought to identify whether BIS had criteria to target EUCs and assess how well it adhered to them in FYs 2015–2017.

Finding(s)
We found that (1) BIS is unable to adequately determine whether EUCs met its targeting criteria and (2) BIS did not fully screen export transactions 
that used the Strategic Trade Authorization license exception.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Under Secretary of Commerce for Industry and Security develop standard operating procedures for 
staff responsible for selecting and reviewing EUCs to ensure that (a) data are entered accurately, consistently, completely, and in a timely manner, and 
(b) EUCs are selected per targeting criteria.
Recommendation 2: We recommend that the Under Secretary of Commerce for Industry and Security develop a process that ensures that 
reasons for selecting EUCs align with the criteria and that the reasons are recorded consistently and accurately in the Investigative Management 
System Redesign.
Recommendation 3: We recommend that the Under Secretary of Commerce for Industry and Security develop a contingency plan to (a) conduct 
enhanced monitoring of certain export filings, should Automated Export System controls fail in the future, and (b) reinforce guidance for screening 
export transactions that used the Strategic Trade Authorization license exception whose consignees were associated with ineligible countries.

03.24.2020 OIG-20-021, The Joint Polar Satellite System: 
Program Can Increase the Likelihood of Mission 
Success by Further Applying NASA Processes to Its 
Spacecraft Development Efforts

3 2 0

Objective(s)
Our objective was to assess the cost, schedule, and technical performance of the JPSS Program’s spacecraft acquisition and development efforts. 
Specifically, we sought to (1) determine the extent to which cost and schedule changed from the original JPSS Program baselines, and (2) identify 
changes and challenges to the JPSS Program’s technical baseline.

Finding(s)
We found that (1) the JPSS Program can reduce risk by implementing a more comprehensive methodology for field programmable gate array 
(FPGA) development; (2) the JPSS Program can further reduce risk to FPGAs by applying NASA guidance for software development; and (3) metrics 
related to payload interface electronics development have improved, but the JPSS Program needs additional measures to understand and track 
FPGA development progress.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the NOAA Assistant Administrator for Satellite and Information Services direct the JPSS Program 
to review Goddard Space Flight Center methodology for FPGA development and determine necessary actions to reduce the risk of its FPGA 
developments.
Recommendation 2: We recommend that the NOAA Assistant Administrator for Satellite and Information Services direct the JPSS Program to 
determine the extent to which it can apply NASA software requirements and guidance to FPGA developments in order to reduce mission risk.
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03.24.2020 OIG-20-022, 2020 Census: The Census Bureau's 
Oversight of Contractor Performance During the 2018 
End-to-End Test's Census Questionnaire Assistance 
Operation Was Deficient in Some Areas and Did Not 
Implement Some Lessons Learned for the Operation

3 1 0

Objective(s)
Our audit objectives were to determine how previous internal assessments informed the operation, how the Census Questionnaire Assistance 
contract was planned, and how its costs were managed.

Finding(s)
We found that (1) the Bureau did not fully implement high-impact lessons learned from the 2017 Census Test and (2) the Bureau’s oversight of the 
Census Questionnaire Assistance contractor’s performance was deficient in some areas.

Unimplemented Recommendation(s)
Recommendation 3: We recommend that the Director of the U.S. Census Bureau develop a process to verify the accuracy of the contractor’s daily 
operational reports. 

04.30.2020 OIG-20-025, 2020 Census: The Bureau Can 
Improve Oversight of Time-and-Materials Delivery 
Orders on the Integrated Communications Contract

2 2 $7,702,880 
Questioned Costs

Objective(s)
Our audit objectives were to determine whether the Bureau is (1) administering T&M and labor-hour delivery orders in accordance with FAR and 
CAM requirements and (2) effectively monitoring the contract to ensure schedules are met. If schedules were not met, we would determine if the 
Bureau is taking appropriate actions to mitigate the impact of delays.

Finding(s)
Regarding our first objective, we found that the Bureau did not follow the FAR and CAM. Specifically, (1) a contractor surveillance plan was not 
prepared and (2) required documentation was not obtained before paying the contractor’s T&M vouchers. Regarding our second objective, we 
found that the Bureau has implemented controls to monitor contractor performance and schedules.

Unimplemented Recommendation(s) (potential monetary benefits for unimplemented recommendation 2)
Recommendation 1: We recommend that the Acquisition Division Chief of the U.S. Census Bureau develop a contractor surveillance plan for 
Bureau staff to follow for all applicable contracting actions.
Recommendation 2: We recommend that the Acquisition Division Chief of the U.S. Census Bureau require contracting officers to obtain the FAR-
required supporting documentation from the contractor to meet the contract requirements and before authorizing payment of T&M vouchers.  
Potential monetary benefits: $7,702,880 questioned costs.
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06.02.2020 OIG-20-028, The Department Needs to  
Improve Oversight Practices to Close Out Contract 
Files by Complying with Federal Regulations and 
Departmental Requirements

9 8 0

Objective(s)
Our objective was to determine whether NIST, NOAA, and Census Bureau contracting personnel administered contract closeout procedures in 
accordance with federal and Departmental regulations.

Finding(s)
We found that (1) contracts were not closed within required time frames; (2) contract files lacked evidence that key contract closeout steps were 
completed, resulting in approximately $288.5 million that could not be verified; (3) NOAA and Bureau contract files were not always properly 
retained; (4) NIST improperly paid a contractor; and (5) NIST TPOCs were not trained, certified, and appointed.

Unimplemented Recommendation(s)
Recommendation 1: We recommend that the Office of Acquisition Management Acquisition Policy and Oversight Division Director enforce the 
CAM contract closeout annual reporting requirements and implement an oversight process for monitoring compliance with federal and Departmental 
closeout requirements.
Recommendation 2: We recommend that the NIST Director of Office of Acquisition and Agreements Management establish a periodic control to 
ensure that contracts are being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.
Recommendation 3: We recommend that the NOAA Director of Acquisition and Grants Office establish a periodic control to ensure that 
contracts are being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.
Recommendation 4: We recommend that the Census Bureau Chief of Acquisition Division establish a periodic control to ensure that contracts are 
being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.
Recommendation 5: We recommend that the NIST Director of Office of Acquisition and Agreements Management, NOAA Director of Acquisition 
and Grants Office, and Census Bureau Chief of Acquisition Division issue additional guidance and training on the contract closeout process to include 
clearly defining the requirements for adequate contract closeout file documentation.
Recommendation 7: We recommend that the NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division 
establish a periodic control to ensure that contracting officials follow records management requirements for contract files including, but not limited to, 
record retention and dispositioning procedures.
Recommendation 8: We recommend that the NIST Acquisition Management Division Chief conduct research to determine why the improper 
payment occurred and ensure that future improper payments are identified and recovered in a timely manner.
Recommendation 9: We recommend that the NIST Director of Office of Acquisition and Agreements Management ensure that (a) contracting 
officers appoint in writing properly trained and certified CORs/TPOCs prior to awarding contracts, and (b) all CORs/TPOCs meet their continuous 
learning requirements and are certified at the appropriate levels.

06.16.2020 OIG-20-030, Deficiencies in USPTO’s Backup and 
Restoration Process Could Delay Recovery of Critical 
Applications in the Event of a System Failure and 
Adversely Affect Its Mission

5 1 0

Objective(s)
Our objective was to determine whether USPTO has adequate data recovery and contingency plans in place to ensure operational availability  
of PCAPS.

Finding(s)
We found that (1) USPTO has no assurance that it can restore critical applications in the event of system failure and (2) USPTO’s continued delay in 
updating legacy systems rendered a $4 million-per-year alternate processing site inadequate and impractical.

Unimplemented Recommendation(s)
Recommendation 5: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
Trademark Office direct the Chief Information Officer establish a detailed plan for the replacement of legacy systems and software applications, 
including milestones and deadlines, and enforce the plan in a manner that holds appropriate personnel accountable.
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TABLE 7-B. UNRESOLVED FY 2020 RECOMMENDATIONS FROM AUDIT, EVALUATION, AND 
INSPECTION REPORTS

Table 7-b includes audit, evaluation, and inspection reports with unresolved recommendations (i.e., OIG has not yet 
approved auditees’ action plans). Either OIG is reviewing an action plan submitted or the action plan is not due until after 
September 30, 2020.

The three reports listed have a total of 16 unresolved recommendations.

Summaries of these reports appear in pages 7–8, 27–28, and 31–32.
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07.20.2020 OIG-20-037, Fleet Program is Not Managed in 

Accordance with Fleet Management Requirements
7 OIG Received 

Action Plan on 
09.22.2020 and 
OIG Reviewing 
Action Plan as 
of 09.30.2020

0

Unresolved Recommendation(s)
Recommendation 1: We recommend that the Chief Financial Officer and Assistant Secretary for Administration periodically review and ensure 
all bureau vehicle information is complete and accurate in the Department’s fleet management information system.
Recommendation 2: We recommend that the Chief Financial Officer and Assistant Secretary for Administration update the PPMM to include 
guidance for Office of the Secretary commercial leasing. The Department should ensure other PPMM requirements do not similarly exclude the 
Office of the Secretary.
Recommendation 3: We recommend that the Chief Financial Officer and Assistant Secretary for Administration document justifications for 
mission-essential vehicle specifications when not obtaining leased vehicles through GSA.
Recommendation 4: We recommend that the Chief Financial Officer and Assistant Secretary for Administration update policies and procedures 
to include requirements for bureaus to maintain adequate documentation of vehicle usage.
Recommendation 5: We recommend that the Chief Financial Officer and Assistant Secretary for Administration provide refresher training to 
fleet managers to ensure they are aware of all federal and updated Departmental fleet management requirements.
Recommendation 6: We recommend that the Chief Financial Officer and Assistant Secretary for Administration direct Departmental/bureau 
fleet managers to perform and document an annual analysis of fleet utilization in accordance with Departmental policy and Congressional direction.
Recommendation 7: We recommend that the Chief Financial Officer and Assistant Secretary for Administration perform a VAM study at least 
every 5 years, to produce a profile of its optimal fleet inventory, and periodically monitor results between VAM studies.

09.01.2020 OIG-20-045, USPTO Needs to Improve Its Small Business 
Contracting Practices

4 Action Plan 
Due 11.01.2020

0

Unresolved Recommendation(s)
Recommendation 1: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
Trademark Office direct the Director of the Office of Procurement to ensure that contract specialists verify small business eligibility prior to 
awarding small business contracts.
Recommendation 2: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
Trademark Office direct the Director of the Office of Procurement to ensure that contract specialists perform and appropriately document small 
business set-aside reviews.
Recommendation 3: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent 
and Trademark Office direct the Director of the Office of Procurement to ensure that Historically Underutilized Business Zones small business 
consideration is included in its annual acquisition forecasting activities and marketing efforts to maximize contracting opportunities.
Recommendation 4: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
Trademark Office direct the Director of the Office of Procurement to ensure that the Office of Procurement uses the Forecasting and Advanced 
Acquisition Planning System and establishes clear lines of communication between the Office of Procurement, small business specialists, and 
contracting specialists for all procurement requests.
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Date  
Report  
Issued

OIG Report No.  
and Title

Total  
Recommendations  

Made Reason

Potential Monetary  
Benefits of  
Unresolved  

Recommendations
09.10.2020 OIG-20-047, The Joint Polar Satellite System:  

Cost Growth and Schedule Delay of a Key Instrument 
Acquisition Highlight the Need for Closer Attention to 
Contractor Oversight

5 Action Plan 
Due 11.10.2020

$14,354,642  
Funds to Be Put to 

Better Use

Unresolved Recommendation(s) (potential monetary benefits for unresolved recommendation 5)
Recommendation 1: We recommend that the NOAA Deputy Undersecretary for Operations require programs notify the Joint Agency Program 
Management Council before NOAA-funded NASA contracts exceed definitization timelines.
Recommendation 2: We recommend that the NOAA Deputy Undersecretary for Operations require a Joint Agency Program Management 
Council assessment before an Integrated Baseline Review requirement is removed, abridged, or its timing adjusted, for NOAA-funded NASA 
contracts or major contract modifications requiring earned value management.
Recommendation 3: We recommend that the NOAA Assistant Administrator for Satellite and Information Services ensure the JPSS Program 
adequately incorporates contract risks and executes prevention-focused surveillance as part of its quality assurance activities.
Recommendation 4: We recommend that the NOAA Assistant Administrator for Satellite and Information Services coordinate with the 
Director of the NASA Goddard Space Flight Center to conduct a joint review of contractor performance evaluation practices and determine 
whether changes could more effectively motivate contractors to achieve desired outcomes for ongoing and future contract negotiations on NOAA-
funded projects.
Recommendation 5: We recommend that the NOAA Assistant Administrator for Satellite and Information Services coordinate with the 
Director of the NASA Goddard Space Flight Center to establish a working definition of “significant” cost overrun to help inform strategies that 
progressively motivate contractors to improve before accumulating excessive cost and schedule performance deficits, for ongoing and future 
NOAA-funded NASA contracts. 
Potential monetary benefits: $14,354,642 funds to be put to better use.
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TABLE 7-C. REPORTS FOR WHICH MANAGEMENT TOOK LONGER THAN 60 
DAYS TO RESPOND

There were 0 instances before and during this semiannual period of an operating unit within the 
Department taking longer than 60 days to provide an establishment comment that addressed the 
recommendations of a report. 
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TABLE 8. REPORTS ON INVESTIGATIONS CONCERNING SENIOR  
GOVERNMENT EMPLOYEES

There were no instances of reports on investigations concerning senior government employees 
during this semiannual period.
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TABLE 9. DESCRIPTIONS OF INSTANCES OF WHISTLEBLOWER RETALIATION

There were no instances of confirmed whistleblower retaliation during this semiannual period.

Statistical Data



68 Office of Inspector General  |  Semiannual Report to Congress  |  September 2020

TABLE 10. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, 
EVALUATIONS, AUDITS, AND CERTAIN INVESTIGATIONS

OIG is required to describe both (a) any inspection, evaluation, and audit conducted that is closed 
and not disclosed to the public and (b) any investigation conducted involving a senior government 
employee that is closed and not disclosed to the public (see tables 10-a and 10-b, respectively).
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TABLE 10-A. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, 
EVALUATIONS, AND AUDITS

During this semiannual period, we issued one product that was not disclosed to the public.

Date 
Product 
Issued Title Narrative Description
07.22.2020 Audit of FirstNet Authority’s 

Contract Oversight
On December 2, 2019, we initiated an audit of FirstNet Authority’s 
oversight of the NPSBN contract. Our objective was to determine 
whether FirstNet Authority’s actions for overseeing the NPSBN 
contract requirements related to network hardening and resiliency 
are sufficient to meet its program mission. To accomplish our 
objective, we interviewed FirstNet Authority staff and reviewed 
documentation to support established FirstNet Authority 
processes.

Based on our review, we concluded that we are not able to 
complete further audit work due to a new FirstNet Authority 
process, which requires time for implementation. On July 22, 2020, 
we issued a memorandum to advise FirstNet of our decision to 
close out our audit. The memorandum also noted that we plan to 
continue our oversight of security processes in the future.

Statistical Data
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TABLE 10-B. DESCRIPTION OF CERTAIN CLOSED AND NON-PUBLIC 
INVESTIGATIONS

OIG Case No.
Narrative Description for Closed Cases of Investigations Involving  

Senior Government Employees Not Disclosed to Public
19-0425 On April 2, 2020, our office closed an investigation into an allegation that a NOAA 

employee participated on a market research team for a bidding company with whom he 
already began employment negotiations. The allegations were not substantiated and the 
investigation was closed without further action.

18-1001 On May 11, 2020, our office closed an investigation into allegations of abuse of authority 
and false statements by a senior USPTO employee. Our office did not develop any evidence 
to substantiate the allegations, and the investigation was closed without further action.

19-0373 On June 29, 2020, our office closed an investigation into allegations of time and 
attendance fraud and conflict of interest related to a political appointee assigned to ITA. 
Our investigation did not uncover any evidence of criminal activity in connection with the 
complaint, and the case was closed without further action.

19-0857 On July 8, 2020 our office closed an investigation regarding whistleblower reprisal 
against a USPTO PTAB employee. While the complainant’s disclosure to our office 
was a protected disclosure, the evidence revealed the subject did not have knowledge 
of the disclosure prior to issuing a Notice of Removal to the complainant, and there 
was sufficient evidence to conclude the disclosure was not a contributing factor in 
the complainant’s proposed removal. The agency met the rebuttal standard under the 
Whistleblower Protection Act of 1989. Additionally, we established the denial of the 
complainant’s participation in an agency-wide mentorship program was not retaliation, 
as the acting official did not have knowledge of the complainant’s disclosure. We 
discovered evidence the agency would have taken the same personnel action even if 
the whistleblower had never made a protected disclosure. The case was closed with no 
further action.
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REPORTING  
REQUIREMENTS

The IG Act specifies reporting requirements for semiannual reports. The requirements are listed 
below and indexed to the applicable pages of this report.

SECTION TOPIC PAGE(S)

4(a)(2) Review of Legislation and Regulations 73

5(a)(1) Significant Problems, Abuses, and Deficiencies 2–32

5(a)(2) Significant Recommendations for Corrective Action 2–32

5(a)(3) Prior Significant Recommendations Unimplemented 73

5(a)(4) Matters Referred to Prosecutorial Authorities 39

5(a)(5) and 6(c)(2) Information or Assistance Refused 73

5(a)(6) Listing of Audit, Inspection, and Evaluation Reports 43–45

5(a)(7) Summary of Significant Reports 2–32

5(a)(8) Reports with Questioned Costs 42

5(a)(9) Reports with Funds to Be Put to Better Use 42

5(a)(10) Prior Reports with Unimplemented and/or Unresolved 
Recommendations

46–64, 73

5(a)(11) Significant Revised Management Decisions 74

5(a)(12) Significant Management Decisions with Which OIG Disagreed 74

5(a)(13) Department Compliance with the Federal Financial Management 
Improvement Act

74

5(a)(14) and 5(a)(15) Results of Peer Review 74

5(a)(16) Peer Reviews Conducted by OIG 74

5(a)(17) Investigative Reports Issued and Referrals for Criminal Prosecution 
and Indictments

39

5(a)(18) Description of Metrics Used for Determining the Data in 5(a)(17) 75

5(a)(19) Reports on Investigations Concerning Senior Government Employees 66

5(a)(20) Description of Whistleblower Retaliation Instances 67

5(a)(21) Description of Establishment Interference Attempts N/A

5(a)(22) Description of Closed and Non-Public Inspections, Evaluations, 
Audits, and Certain Investigations

68–70

The following section includes information required under the IG Act that is not otherwise 
addressed in this report, along with supplemental information on select reporting topics: 
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SECTION 4(A)(2): REVIEW OF LEGISLATION AND REGULATIONS

This section requires the IG of each agency to review existing and proposed legislation and 
regulations relating to that agency’s programs and operations. Based on this review, the IG is 
required to make recommendations concerning the impact of such legislation or regulations on 
(1) the economy and efficiency of the management of programs and operations administered or 
financed by the agency or (2) the prevention and detection of fraud and abuse in those programs and 
operations. Some of OIG’s audits examine compliance with existing laws, regulations, and other legal 
requirements. OIG’s reports of such audits describe findings and include recommendations on any 
action necessary to address such findings. OIG is also a participant in CIGIE and its regular review 
of legislative and regulatory items that affect the inspector general community at large and individual 
departments. Further, during this reporting period, OIG reviewed legislation and regulation—
including, but not limited to—S. 4049, National Defense Authorization Act for Fiscal Year 2021, 
S. 3994, Securing Inspector General Independence Act of 2020, H.R. 6395, William M. (Mac) 
Thornberry National Defense Authorization Act for Fiscal Year 2021, H.R. 7395, Whistleblower 
Protection Improvement Act of 2020, Amendment to Rules Committee Print 116-57 (Porter 
Amendment to the NDAA for Fiscal Year 2021), H.R. 4382, Integrity Committee Transparency 
Act of 2019, S. 4104, Stopping Improper Payments to Deceased People Act, and relevant Federal 
Acquisition Regulation cases.

SECTION 5(A)(3): PRIOR SIGNIFICANT RECOMMENDATIONS UNIMPLEMENTED

This section requires identification of each significant recommendation described in previous 
semiannual reports for which corrective action has not been completed. Section 5(b) requires that 
the Secretary transmit to Congress statistical tables showing the number and value of audit reports 
for which no final action has been taken, plus an explanation of why recommended action has not 
occurred, except when the management decision was made within the preceding year. Information 
on the status of any audit recommendations can be obtained through OIG upon request.

SECTIONS 5(A)(5) AND 6(C)(2): INFORMATION OR ASSISTANCE REFUSED

These sections require a summary of each report to the Secretary when access, information, or 
assistance has been unreasonably refused or not provided. There were no reports to the Secretary 
during this semiannual period.

SECTION 5(A)(10): PRIOR REPORTS WITH UNIMPLEMENTED AND/OR 
UNRESOLVED RECOMMENDATIONS

This section requires (1) a summary of each audit, inspection, and evaluation report issued before 
the beginning of the reporting period for which no management decision has been made by the end 
of the reporting period (including the date and title of each such report); (2) an explanation of why 
a decision has not been made; and (3) a statement concerning the desired timetable for delivering 
a decision on each such report. There are no audit, inspection, and/or evaluation reports that are 
more than 6 months old for which no management decision has been made.

This section also requires a summary of each audit, inspection, and evaluation report issued before 
the beginning of the reporting period (1) for which there was no comment returned within  
60 days of providing the report to the establishment and (2) for which there are any outstanding 
unimplemented OIG recommendations, including the aggregate potential cost savings of such 
recommendations. Please see table 7-C, “Reports for Which Management Took Longer Than  
60 Days to Respond,” for summaries of zero instances before and during this semiannual period of 
an operating unit within the Department taking longer than 60 days to provide an establishment 
comment that addressed the recommendations of a report (as required by DAO 213-5).

Reporting Requirements
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SECTION 5(A)(11): SIGNIFICANT REVISED MANAGEMENT DECISIONS

This section requires an explanation of the reasons for any significant revision to a management 
decision made during the reporting period. DAO 213-5, Audit and Evaluation Resolution and Follow-up, 
provides procedures for revising a management decision. During this semiannual period, there were 
no significant revised management decisions.

SECTION 5(A)(12): SIGNIFICANT MANAGEMENT DECISIONS WITH WHICH  
OIG DISAGREED

This section requires information concerning any significant management decision with which the 
IG disagrees. DAO 213-5 provides procedures for elevating unresolved audit recommendations 
to higher levels of Department and OIG management, including their consideration by an agency 
resolution council. During this period, no audit issues were referred.

SECTION 5(A)(13): DEPARTMENT COMPLIANCE WITH THE FEDERAL 
FINANCIAL MANAGEMENT IMPROVEMENT ACT

The Department is in compliance with the Federal Financial Management Improvement Act.

SECTION 5(A)(14) AND 5(A)(15): RESULTS OF PEER REVIEW 

On March 15, 2018, our Office of Audit and Evaluation (OAE) received official notification of its 
peer review of its audit operations by the OIG for NASA. NASA OIG’s System Review Report of 
our audit operations is available on our website. We received a pass rating, the highest available 
rating. We received three recommendations: (1) to update OIG’s OAE Audit Directives of 2014 
(Audit Directives 2014) to include GAGAS requirements for an annual analysis and summarization of 
results of OIG’s monitoring process, and ensure that this update includes policies and procedure 
to address this requirement timely; (2) to provide additional guidance to ensure that audit teams 
consistently hold and document the results of meetings to discuss fraud risks and the procedures 
performed during fraud risk assessments; and (3) for supervisors to provide additional guidance 
to all OIG OAE staff to ensure that all audit file work papers are completed and reviewed prior 
to report issuance. We are have implemented procedures for the first two recommendations 
and are in the process of updating all OAE policies—including implementing all of NASA OIG’s 
recommendations for process and policy improvements. We anticipate issuing the revised policy by 
December 31, 2020.

On May 30, 2019, our OAE received official notification of its peer review of its inspection and 
evaluation operations by the OIGs of GSA and the Federal Deposit Insurance Corporation (FDIC), 
conducted in accordance with CIGIE Inspection and Evaluation Committee guidance. GSA-FDIC 
OIG assessed the extent to which our office met seven required CIGIE Quality Standards for 
Inspection and Evaluation standards. GSA-FDIC OIG determined that our policies and procedures 
generally met the seven standards. We received one recommendation for when we review and 
revise our Audit Directives 2014: the revision should include policies and procedures for safeguarding 
confidential information and ensuring that inspection and evaluation work is CIGIE Blue Book 
compliant prior to the reporting stage. We are in the process of updating all OAE policies, 
including implementing GSA-FDIC OIG’s recommendation for process and policy improvements. 
We anticipate issuing the revised policy by December 31, 2020.

SECTION 5(A)(16): PEER REVIEWS CONDUCTED BY OIG

During this period, no peer reviews were conducted by OIG.
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SECTION 5(A)(18): DESCRIPTION OF METRICS USED FOR DETERMINING THE 
DATA IN 5(A)(17)

The metrics used for the statistical data referenced in table 1, Office of Investigations Statistical 
Highlights for This Period, include the following: ensure data input is completed accurately; obtain 
data extraction via reports generated in our case management system; and complete quality 
assurance with supporting documentation in the case files and discussions with individual 
investigative personnel.

Reporting Requirements
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ACRONYMS AND ABBREVIATIONS

Accenture Accenture Federal 
Services, LLC

ACO area census office

AFR Agency Financial Report

AICPA American Institute 
of Certified Public 
Accountants

ANHSC Alaska Native Harbor Seal 
Commission

BIS Bureau of Industry and 
Security

BMC Booth Management 
Consulting, LLC

Bureau U.S. Census Bureau

C.F.R. Code of Federal 
Regulations

CAM Commerce Acquisition 
Manual

CARES Act Coronavirus Aid, Relief, 
and Economic Security Act

CDC Centers for Disease 
Control and Prevention

CIGIE Council of the Inspectors 
General on Integrity and 
Efficiency

COR contracting officer 
representative

COVID-19 coronavirus 2019

CPIC Capital Planning and 
Investment Control

CRB CPIC Review Board

CTIP Commerce Threat 
Intelligence Portal

DAO Department 
Administrative Order

DATA Act Digital Accountability and 
Transparency Act of 2014

Department U.S. Department of 
Commerce

EDA U.S. Economic 
Development 
Administration

ES Enterprise Services

EUC end-use check

EWS Enterprise Web Solutions

FAR Federal Acquisition 
Regulation

FDIC Federal Deposit Insurance 
Corporation

FirstNet 
Authority

First Responder Network 
Authority

FISMA Federal Information 
Security Modernization Act

FPGA field programmable gate 
array

FY fiscal year

GAGAS Generally Accepted 
Government Auditing 
Standards

GDA Geospatial Data Act

GM Global Markets

GOES Geostationary Operational 
Environmental Satellite

GSA U.S. General Services 
Administration

HR human resources

IG Inspector General

IG Act Inspector General Act of 
1978, as amended
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IPIA Improper Payments 
Information Act of 2002

IT information technology

ITA International Trade 
Administration

JPSS Joint Polar Satellite System

LMS lost, missing, or stolen

MBDA Minority Business 
Development Agency

NASA National Aeronautics and 
Space Administration

NESDIS National Environmental 
Satellite, Data, and 
Information Service

NFWF National Fish and Wildlife 
Foundation

NIST National Institute of 
Standards and Technology

NOAA National Oceanic 
and Atmospheric 
Administration

NPSBN Nationwide Public Safety 
Broadband Network

NRFU nonresponse followup

NTIA National 
Telecommunications and 
Information Administration

NWS National Weather Service

NWS 
Birmingham

NOAA NWS’s Birmingham, 
Alabama, office

OAE Office of Audit and 
Evaluation

OCIO Office of the Chief 
Information Officer

OCS operational control system

OIG Office of Inspector General

OMAO Office of Marine and 
Aviation Operations

OMB Office of Management and 
Budget

OPM U.S. Office of Personnel 
Management

OSY Office of Security

PARs personnel action requests

PCAPS Patent Capture and 
Application Processing 
System

PFO Polar Follow-On

PPMM Personal Property 
Management Manual

PTA Patent Term Adjustment

PTAB Patent Trial and Appeal 
Board

PTE Patent Term Extension

QCR quality control review

RMPS Risk Management Program 
System

SF-SAC Standard Form - Single 
Audit Collection

Statement NOAA unsigned 
statement from  
September 6, 2019

T&M time-and-materials

TMNG Trademark Next 
Generation

TPOC technical point of contact

U.S. United States

U.S.C. United States Code

ULO unliquidated obligation

USPTO United States Patent and 
Trademark Office

UVA University of Virginia

VAM vehicle allocation 
methodology

Acronyms and Abbreviations
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	On March 27, 2020, President Trump signed into law the “Coronavirus Aid, Relief, and Economic Security Act” or the “CARES Act,” Public Law No. 116-136. The CARES Act provides assistance for individuals, families, and businesses affected by the 2020 coronavirus pandemic.On April 3, 2020, the Inspector General (the IG) issued a memorandum to the Deputy Secretary of Commerce about Department bureaus and their CARES Act-associated spending plans. It was our office’s understanding that Department bureaus receivi
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	TOP OVERSIGHT CHALLENGES FACING THE DEPARTMENT OF COMMERCE TO ENSURING THAT PANDEMIC FUNDS ARE TIMELY AND APPROPRIATELY SPENT (OIG-20-026-M)
	In this memorandum, we leveraged key insights from our longstanding body of work to bolster the Department’s oversight of CARES Act grantees and contractors. Our office has published several audit reports identifying areas for improvement and fraud prevention within the Department’s grant and contract programs. Based on these reports, we identified initial areas of concern that the Department should consider as it implements the provisions included in the CARES Act.
	In this memorandum, we leveraged key insights from our longstanding body of work to bolster the Department’s oversight of CARES Act grantees and contractors. Our office has published several audit reports identifying areas for improvement and fraud prevention within the Department’s grant and contract programs. Based on these reports, we identified initial areas of concern that the Department should consider as it implements the provisions included in the CARES Act.

	Specifically, the challenges facing the agencies at the Department include the following:• Addressing ongoing disaster relief fund oversight challenges facing EDA and NOAA Fisheries• Developing and maintaining a competent acquisition and grants workforce to support the implementation and oversight of CARES Act funds• Improving processes to award and monitor contracts and grants• Improving control of contract and grant file management• Mitigating the risk of fraud, waste, and abuse created by the significant
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	THE DEPARTMENT NEEDS TO IMPROVE OVERSIGHT PRACTICES TO CLOSE OUT CONTRACT FILES BY COMPLYING WITH FEDERAL REGULATIONS AND DEPARTMENTAL REQUIREMENTS (OIG-20-028-A)
	This report combined and summarized separate audits of NIST, NOAA, and the U.S. Census Bureau (the Bureau). Our objective was to determine whether NIST, NOAA, and Bureau contracting personnel administered contract closeout procedures in accordance with federal and Departmental regulations.Overall, we found that contracting personnel did not comply with at least one or more of the key Federal Acquisition Regulation (FAR), Commerce Acquisition Manual (CAM), and Departmental contract closeout requirements. Bas
	This report combined and summarized separate audits of NIST, NOAA, and the U.S. Census Bureau (the Bureau). Our objective was to determine whether NIST, NOAA, and Bureau contracting personnel administered contract closeout procedures in accordance with federal and Departmental regulations.Overall, we found that contracting personnel did not comply with at least one or more of the key Federal Acquisition Regulation (FAR), Commerce Acquisition Manual (CAM), and Departmental contract closeout requirements. Bas

	• NIST Acquisition Management Division Chief conducts research to determine why key personnel were replaced and supplemented without the proper approvals and ensures that the questioned labor costs are recovered in a timely manner. We also recommend that the Chief ensures that all contracting personnel enforce the contract terms and conditions for all labor hour contracts.• NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division establish a periodic control to ensure t
	• NIST Acquisition Management Division Chief conducts research to determine why key personnel were replaced and supplemented without the proper approvals and ensures that the questioned labor costs are recovered in a timely manner. We also recommend that the Chief ensures that all contracting personnel enforce the contract terms and conditions for all labor hour contracts.• NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division establish a periodic control to ensure t
	• NIST Acquisition Management Division Chief conducts research to determine why key personnel were replaced and supplemented without the proper approvals and ensures that the questioned labor costs are recovered in a timely manner. We also recommend that the Chief ensures that all contracting personnel enforce the contract terms and conditions for all labor hour contracts.• NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division establish a periodic control to ensure t
	• NIST Acquisition Management Division Chief conducts research to determine why key personnel were replaced and supplemented without the proper approvals and ensures that the questioned labor costs are recovered in a timely manner. We also recommend that the Chief ensures that all contracting personnel enforce the contract terms and conditions for all labor hour contracts.• NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division establish a periodic control to ensure t



	FY 2019 COMPLIANCE WITH IMPROPER PAYMENT REQUIREMENTS (OIG-20-029-I)
	Our review objective was to determine the Department’s fiscal year (FY) 2019 compliance with the Improper Payments Information Act of 2002 (IPIA), as amended by the Improper Payments Elimination and Recovery Act of 2010 and the Improper Payments Elimination and Recovery Improvement Act of 2012. In determining compliance, we also evaluated the accuracy and completeness of the Department’s improper payment reporting in the FY 2019 Agency Financial Report (AFR) and its performance in reducing and recapturing i
	Our review objective was to determine the Department’s fiscal year (FY) 2019 compliance with the Improper Payments Information Act of 2002 (IPIA), as amended by the Improper Payments Elimination and Recovery Act of 2010 and the Improper Payments Elimination and Recovery Improvement Act of 2012. In determining compliance, we also evaluated the accuracy and completeness of the Department’s improper payment reporting in the FY 2019 Agency Financial Report (AFR) and its performance in reducing and recapturing i

	MANAGEMENT ALERT: TOP OVERSIGHT CHALLENGES FACING THE DEPARTMENT OF COMMERCE TO ENSURING THAT PANDEMIC FUNDS ARE TIMELY AND APPROPRIATELY SPENT (OIG-20-031-M)
	On June 18, 2020, we issued a management alert to the Deputy Secretary of Commerce regarding “Top Oversight Challenges Facing the Department of Commerce to Ensuring That Pandemic Funds Are Timely and Appropriately Spent.” This management alert reflected information that was provided in our May 11, 2020, response to a request from the Council of the Inspectors General on Integrity and Efficiency (CIGIE).In our management alert, we leveraged key insights from our longstanding body of work to bolster the Depar
	On June 18, 2020, we issued a management alert to the Deputy Secretary of Commerce regarding “Top Oversight Challenges Facing the Department of Commerce to Ensuring That Pandemic Funds Are Timely and Appropriately Spent.” This management alert reflected information that was provided in our May 11, 2020, response to a request from the Council of the Inspectors General on Integrity and Efficiency (CIGIE).In our management alert, we leveraged key insights from our longstanding body of work to bolster the Depar

	• Improving processes to award and monitor contracts and grants.• Improving control of contract and grant file management.• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that need to be distributed quickly.
	• Improving processes to award and monitor contracts and grants.• Improving control of contract and grant file management.• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that need to be distributed quickly.
	• Improving processes to award and monitor contracts and grants.• Improving control of contract and grant file management.• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that need to be distributed quickly.
	• Improving processes to award and monitor contracts and grants.• Improving control of contract and grant file management.• Mitigating the risk of fraud, waste, and abuse created by the significant influx of funds that need to be distributed quickly.



	THE DEPARTMENT IS ACTIVELY PREVENTING OIG FROM COMPLETING AN EVALUATION (OIG-20-033-M)
	On July 1, 2020, the IG issued a memorandum to Secretary Wilbur Ross expressing her deep 
	On July 1, 2020, the IG issued a memorandum to Secretary Wilbur Ross expressing her deep 
	concern that the Department was failing to identify specific privileges and provide privilege markings 
	to one of our evaluations, while claiming amorphous and generalized privileges, which effectively 
	prevented us from publicly releasing an evaluation that was otherwise ready for release.

	On September 6, 2019, NOAA issued an unsigned statement (Statement) that rebuked the NOAA 
	On September 6, 2019, NOAA issued an unsigned statement (Statement) that rebuked the NOAA 
	National Weather Service’s (NWS’s) Birmingham, Alabama, office (NWS Birmingham) for a September 
	1, 2019, tweet about Hurricane Dorian. On September 7, 2019, the IG issued a memorandum to the 
	acting head of NOAA to notify him that our office was examining the circumstances surrounding the 
	unsigned Statement and instituting a preservation hold on relevant documents.

	To conclude this work, on June 26, 2020, our office issued to Secretary Ross our final report 
	To conclude this work, on June 26, 2020, our office issued to Secretary Ross our final report 
	Evaluation of NOAA’s September 6, 2019, Statement About Hurricane Dorian Forecasts
	 (OIG-20-032-I). 
	When we transmitted the final report to Secretary Ross, we understood, based on our October 30, 
	2019, agreement with NOAA, that the Department and its interagency stakeholders would identify 
	potentially privileged material in the report, as the Department acknowledged that it would do within 
	48 hours. If specific privilege claims were timely made, it would be foreseeable that some limited 
	information should be redacted from the final report prior to being posted on OIG’s public website.

	As a result of subsequent actions and refusal by Departmental staff to identify specific privilege 
	As a result of subsequent actions and refusal by Departmental staff to identify specific privilege 
	claims, our office’s oversight mission and ability to post the full evaluation report on our public 
	website—as required by Section 8M of the Inspector General Act of 1978, as amended (IG Act)—
	had been halted.

	In order to address this impasse, the IG requested in this July 1, 2020, memorandum that Secretary 
	In order to address this impasse, the IG requested in this July 1, 2020, memorandum that Secretary 
	Ross direct his staff to provide formal privilege markings to the report and its appendixes; that is, 
	if the Department or any equity holder in the matter intended on asserting such privilege. In the 
	alternative, the IG requested that Secretary Ross confirm that the Department sought no privilege 
	redactions and consequentially acknowledge that the report would be posted without redaction for 
	privilege, without objection from the Department. The IG requested to receive this information no 
	later than 3:00 p.m. (EST) on July 9, 2020.

	REQUEST FOR INFORMATION TO DEPUTY SECRETARY KAREN DUNN KELLEY FROM THE INSPECTOR GENERAL RE: PHASED REOPENING OF DEPARTMENT OFFICES (OIG-20-035-M)
	On July 14, 2020, the IG issued a memorandum to the Deputy Secretary of Commerce about the Department’s initiation of Phase 1 of the three-phased framework set forth in Guidelines for Opening Up America Again, promulgated by the White House and the Centers for Disease Control and Prevention (CDC), and referenced in Office of Management and Budget (OMB) Memorandum M-20-23, 'Aligning Federal Agency Operations with the National Guidelines for Opening Up America Again.'To assist in our oversight of the Departme
	On July 14, 2020, the IG issued a memorandum to the Deputy Secretary of Commerce about the Department’s initiation of Phase 1 of the three-phased framework set forth in Guidelines for Opening Up America Again, promulgated by the White House and the Centers for Disease Control and Prevention (CDC), and referenced in Office of Management and Budget (OMB) Memorandum M-20-23, 'Aligning Federal Agency Operations with the National Guidelines for Opening Up America Again.'To assist in our oversight of the Departme

	• Compliance framework for phased reopening—for example, how the Department will assess adherence to occupancy limits, mask wearing, social distancing, disinfecting, and other measures described in the Handbook for Reopening the Herbert C. Hoover Building (HCHB).• Actions the Department has taken to ensure employee access to appropriate resources, including reliable coronavirus tests, personal protective equipment, hand sanitizer, soap and warm water, workplace dividers, and disinfectant.• Departmental prot
	• Compliance framework for phased reopening—for example, how the Department will assess adherence to occupancy limits, mask wearing, social distancing, disinfecting, and other measures described in the Handbook for Reopening the Herbert C. Hoover Building (HCHB).• Actions the Department has taken to ensure employee access to appropriate resources, including reliable coronavirus tests, personal protective equipment, hand sanitizer, soap and warm water, workplace dividers, and disinfectant.• Departmental prot
	• Compliance framework for phased reopening—for example, how the Department will assess adherence to occupancy limits, mask wearing, social distancing, disinfecting, and other measures described in the Handbook for Reopening the Herbert C. Hoover Building (HCHB).• Actions the Department has taken to ensure employee access to appropriate resources, including reliable coronavirus tests, personal protective equipment, hand sanitizer, soap and warm water, workplace dividers, and disinfectant.• Departmental prot
	• Compliance framework for phased reopening—for example, how the Department will assess adherence to occupancy limits, mask wearing, social distancing, disinfecting, and other measures described in the Handbook for Reopening the Herbert C. Hoover Building (HCHB).• Actions the Department has taken to ensure employee access to appropriate resources, including reliable coronavirus tests, personal protective equipment, hand sanitizer, soap and warm water, workplace dividers, and disinfectant.• Departmental prot



	IG LETTERS TO CHAIRMAN GERALD CONNOLLY RE: THE RETURN OF EMPLOYEES TO FEDERAL OFFICES IN THE WAKE OF THE CORONAVIRUS PANDEMIC (OIG-20-036-M, OIG-20-043-M)
	On July 15, 2020, the IG responded to a letter from Chairman Gerald E. Connolly of the House 
	On July 15, 2020, the IG responded to a letter from Chairman Gerald E. Connolly of the House 
	Committee on Oversight and Reform, Subcommittee on Government Operations, requesting 
	that the IG examine the plans and procedures of the Department for returning employees to 
	federal offices in the wake of the COVID-19 pandemic, and Chairman Connolly’s staff’s follow-up 
	communication of July 9, 2020, requesting acknowledgment of receipt and a timeframe for response.

	In response to Chairman Connolly, our office sent a memorandum to the Department on July 14, 
	In response to Chairman Connolly, our office sent a memorandum to the Department on July 14, 
	2020, requesting information on its approach to managing the workforce during the COVID-19 
	pandemic. (See previously summarized memorandum OIG-20-035-M on pages 6–7 for additional 
	details regarding this request to the Department.) The IG requested that the Department respond 
	to our memorandum by July 28, 2020, and stated that the response would be forwarded to 
	Chairman Connolly. In addition, the IG stated that our office would evaluate the Department’s 
	response and determine any appropriate follow-up action, including requesting clarification or 
	additional information.

	On August, 21, 2020, the IG sent a follow-up letter to Chairman Connolly, which included the 
	On August, 21, 2020, the IG sent a follow-up letter to Chairman Connolly, which included the 
	Department’s July 28, 2020, response. In reviewing the Department’s response, we believed that 
	our questions were adequately addressed. Our follow-up letter to Chairman Connolly noted that 
	we will continue to monitor the Department’s ongoing planning and actions, including monitoring 
	hotline intake, observing Departmental planning meetings, and the regular meetings the IG conducts 
	with the Deputy Secretary of Commerce.

	FLEET PROGRAM IS NOT MANAGED IN ACCORDANCE WITH FLEET MANAGEMENT REQUIREMENTS (OIG-20-037-A)
	The objective of our audit was to determine whether the Department’s fleet program operates 
	The objective of our audit was to determine whether the Department’s fleet program operates 
	in accordance with applicable federal fleet requirements for vehicle operations, acquisitions, and 
	utilization.

	We found that the Department is not operating its fleet program in accordance with federal fleet 
	We found that the Department is not operating its fleet program in accordance with federal fleet 
	requirements. Specifically, we identified issues in the following areas:

	• 
	• 
	• 
	• 

	Operations
	Operations
	—The Department’s fleet inventory data is unreliable due to inaccuracies and 
	incompleteness.


	• 
	• 
	• 

	Acquisitions
	Acquisitions
	—The Department’s 
	Personal Property Management Manual
	 (
	PPMM
	) lacks 
	commercial lease guidance for the Office of the Secretary, which did not document 
	justifications for vehicle specifications or upgrades.


	• 
	• 
	• 

	Utilization
	Utilization
	—The Department does not consistently document vehicle usage, conduct 
	comprehensive utilization reviews, and determine its optimal fleet inventory.



	In addition, we discussed an issue with data errors in the Federal Government Motor Vehicle 
	In addition, we discussed an issue with data errors in the Federal Government Motor Vehicle 
	Registration System.

	We recommended that the Chief Financial Officer and Assistant Secretary for Administration do 
	We recommended that the Chief Financial Officer and Assistant Secretary for Administration do 
	the following:

	• 
	• 
	• 
	• 

	Periodically review and ensure all bureau vehicle information is complete and accurate in 
	Periodically review and ensure all bureau vehicle information is complete and accurate in 
	the Department’s fleet management information system.


	• 
	• 
	• 

	Update the 
	Update the 
	PPMM
	 to include guidance for Office of the Secretary commercial leasing. The 
	Department should ensure other 
	PPMM
	 requirements do not similarly exclude the Office 
	of the Secretary.


	• 
	• 
	• 

	Document justifications for mission-essential vehicle specifications when not obtaining 
	Document justifications for mission-essential vehicle specifications when not obtaining 
	leased vehicles through the U.S. General Services Administration (GSA).


	• 
	• 
	• 

	Update policies and procedures to include requirements for bureaus to maintain adequate 
	Update policies and procedures to include requirements for bureaus to maintain adequate 
	documentation of vehicle usage.


	• 
	• 
	• 

	Provide refresher training to fleet managers to ensure they are aware of all federal and 
	Provide refresher training to fleet managers to ensure they are aware of all federal and 
	updated Departmental fleet management requirements.


	• 
	• 
	• 

	Direct Departmental/bureau fleet managers to perform and document an annual analysis of 
	Direct Departmental/bureau fleet managers to perform and document an annual analysis of 
	fleet utilization in accordance with Departmental policy and Congressional direction.


	• 
	• 
	• 

	Perform a vehicle allocation methodology (VAM) study at least every 5 years, to produce a 
	Perform a vehicle allocation methodology (VAM) study at least every 5 years, to produce a 
	profile of its optimal fleet inventory, and periodically monitor results between VAM studies.



	REQUEST FOR INFORMATION AND NOTICE OF INTERVIEW TO SECRETARY WILBUR ROSS FROM THE INSPECTOR GENERAL RE: 2020 CENSUS SCHEDULE (OIG-20-038-M)
	On August 13, 2020, the IG issued a memorandum to Secretary Wilbur Ross about the potential 
	On August 13, 2020, the IG issued a memorandum to Secretary Wilbur Ross about the potential 
	impact that 2020 Census schedule changes could have on the completeness and accuracy of the 
	2020 Census.

	On August 3, 2020, the Census Bureau released a statement from Director Dillingham noting 
	On August 3, 2020, the Census Bureau released a statement from Director Dillingham noting 
	that the Bureau would “accelerate the completion of data collection and apportionment counts” 
	for the 2020 Census, ending field data collection and self-response options by September 30, 
	2020. Prior to that, and due to the COVID-19 pandemic, Secretary Ross and Director Dillingham 
	issued a joint statement on April 13, 2020, declaring that as part of a statutory relief plan, “[t]he 
	Census Bureau would extend the window for field data collection and self-response to October 
	31, 2020” and requested a 120-day delay in the deadline set by statute for reporting apportionment 
	and redistricting counts to no later than April 30, 2021, and July 31, 2021, respectively. Prior to 
	any impact caused by COVID-19, field data collection and self-response options were originally 
	scheduled to end on July 31, 2020.

	To assist our ongoing oversight of the 2020 Census, the IG requested that Secretary Ross provide all 
	To assist our ongoing oversight of the 2020 Census, the IG requested that Secretary Ross provide all 
	of the following documents or communications, including but not limited to email, instant messages, 
	and text messages:

	• 
	• 
	• 
	• 

	Discussing or referring in any manner to the decision to accelerate the 2020 Census 
	Discussing or referring in any manner to the decision to accelerate the 2020 Census 
	schedule as described in the August 3, 2020, press release.


	• 
	• 
	• 

	Detailing the persons involved, and their respective involvement, in the decision to 
	Detailing the persons involved, and their respective involvement, in the decision to 
	accelerate the 2020 Census schedule.


	• 
	• 
	• 

	Detailing the reasons for the decision to accelerate the 2020 Census schedule.
	Detailing the reasons for the decision to accelerate the 2020 Census schedule.



	Additionally, our office notified Secretary Ross that OIG would like to interview him concerning these 
	Additionally, our office notified Secretary Ross that OIG would like to interview him concerning these 
	and other matters relevant to the 2020 Census. Such other matters could include any threats to the 
	integrity of Census IT systems, and any interactions with the Bureau’s or the Department’s staff.

	NOTICE OF INTERVIEW TO DEPUTY SECRETARY KAREN DUNN KELLEY FROM THE OFFICE OF INSPECTOR GENERAL RE: 2020 CENSUS SCHEDULE  (OIG-20-049-M)
	On September 18, 2020, the Counsel to the IG issued a notice of interview memorandum to the 
	On September 18, 2020, the Counsel to the IG issued a notice of interview memorandum to the 
	Deputy Secretary of Commerce regarding our office’s inquiry into several matters relevant to the 
	2020 Census, including, but not limited to, the acceleration of the 2020 Census schedule announced 
	on August 3, 2020. Our office stated that we would like to interview the Deputy Secretary 
	concerning these and other matters relevant to the 2020 Census.

	MANAGEMENT ALERT: ENTERPRISE SERVICES DID NOT PERFORM ADEQUATE CONTRACT OVERSIGHT TO PREVENT DELAYS AND ERRORS IN PROCESSING OF EMPLOYEES’ PAY, PARS, AND BENEFITS (OIG-20-051-M)
	On September 24, 2020, we issued a management alert to the Department’s Chief Financial Officer and Assistant Secretary for Administration regarding the Office of the Secretary’s Enterprise Services (ES) contract oversight of the Accenture Federal Services, LLC (Accenture), blanket purchase agreement DOCSS130116BU0004 and subsequent call orders. The contract is for providing human resources (HR) support through the ES HR Service Center program. Our audit objective was to determine whether ES effectively and
	On September 24, 2020, we issued a management alert to the Department’s Chief Financial Officer and Assistant Secretary for Administration regarding the Office of the Secretary’s Enterprise Services (ES) contract oversight of the Accenture Federal Services, LLC (Accenture), blanket purchase agreement DOCSS130116BU0004 and subsequent call orders. The contract is for providing human resources (HR) support through the ES HR Service Center program. Our audit objective was to determine whether ES effectively and

	REVIEWS OF SINGLE AUDITS
	Uniform Guidance (2 C.F.R. Part 200) requires colleges, universities, and non-profit organizations that expend $750,000 or more a year in federal awards to obtain an annual independent financial audit, referred to as a “single audit.” We conduct desk reviews on a judgmental sample of single audit reporting packages for which the Department is the oversight agency. During a desk review, we examine the audit reporting package, which includes financial statements, federal award expenditures, and auditors’ repo
	Uniform Guidance (2 C.F.R. Part 200) requires colleges, universities, and non-profit organizations that expend $750,000 or more a year in federal awards to obtain an annual independent financial audit, referred to as a “single audit.” We conduct desk reviews on a judgmental sample of single audit reporting packages for which the Department is the oversight agency. During a desk review, we examine the audit reporting package, which includes financial statements, federal award expenditures, and auditors’ repo

	During this period, we conducted desk reviews of 14 single audit reporting packages. The audits were conducted by 14 different independent public accounting firms and covered $32 million in total federal expenditures, including $14 million in Department direct expenditures. Twelve audit reporting packages (86 percent) fully met federal reporting requirements.Two audit packages did not meet all of those requirements. Deficiencies included a Standard Form - Single Audit Collection (SF-SAC) that did not accura
	During this period, we conducted desk reviews of 14 single audit reporting packages. The audits were conducted by 14 different independent public accounting firms and covered $32 million in total federal expenditures, including $14 million in Department direct expenditures. Twelve audit reporting packages (86 percent) fully met federal reporting requirements.Two audit packages did not meet all of those requirements. Deficiencies included a Standard Form - Single Audit Collection (SF-SAC) that did not accura

	UNIVERSITY OF VIRGINIA SETTLED CLAIMS RELATING TO FAILURE TO PROPERLY CREDIT SAVINGS FROM REBATES AND DISCOUNTS OBTAINED WHEN USING FEDERAL FUNDS
	Between 2010 and 2017, multiple Department bureaus awarded approximately $6.9 million in grants and assistance to the University of Virginia (UVA). Federal regulations require that, on an annual basis, rebates and discounts obtained when making purchases using federal funds must be accounted for and subtracted from claims made by a university against federal award funds (2 C.F.R. Part 220 (Cost Principles for Educational Institutions)). During this time period, UVA was alleged to have failed to account for 
	Between 2010 and 2017, multiple Department bureaus awarded approximately $6.9 million in grants and assistance to the University of Virginia (UVA). Federal regulations require that, on an annual basis, rebates and discounts obtained when making purchases using federal funds must be accounted for and subtracted from claims made by a university against federal award funds (2 C.F.R. Part 220 (Cost Principles for Educational Institutions)). During this time period, UVA was alleged to have failed to account for 

	FIRST ANTITRUST CHARGES FILED AGAINST SENIOR LEADERS AT MAJOR CHICKEN PRODUCERS
	FIRST ANTITRUST CHARGES FILED AGAINST SENIOR LEADERS AT MAJOR CHICKEN PRODUCERS

	Four executives were indicted on June 3, 2020, by a federal grand jury in the U.S. District Court in Denver, Colorado, for their role in a conspiracy to fix prices and rig bids for broiler chickens. A fifth individual was charged by criminal complaint on September 23, 2020. Each individual was charged with one count of 15 U.S.C. § 1, the Sherman Act. The offense charged carries a statutory maximum penalty of 10 years in prison and a $1 million fine. The maximum fine may be increased to twice the gain derive
	Four executives were indicted on June 3, 2020, by a federal grand jury in the U.S. District Court in Denver, Colorado, for their role in a conspiracy to fix prices and rig bids for broiler chickens. A fifth individual was charged by criminal complaint on September 23, 2020. Each individual was charged with one count of 15 U.S.C. § 1, the Sherman Act. The offense charged carries a statutory maximum penalty of 10 years in prison and a $1 million fine. The maximum fine may be increased to twice the gain derive
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	BUREAU OF INDUSTRY  AND SECURITY

	The Bureau of Industry and Security’s mission is to advance U.S. national security, foreign policy, and economic objectives by ensuring an effective export control and treaty compliance system and promoting continued U.S. strategic technology leadership.
	The Bureau of Industry and Security’s mission is to advance U.S. national security, foreign policy, and economic objectives by ensuring an effective export control and treaty compliance system and promoting continued U.S. strategic technology leadership.

	BIS EMPLOYEE COMMITTED TRAVEL AND TIMECARD FRAUD TO VISIT A PERSONAL ACQUAINTANCE AND MISUSED A GOVERNMENT VEHICLE
	On September 8, 2017, our office opened an investigation into anonymous allegations a BIS Office of Export Enforcement employee regularly traveled on government orders to a particular location for personal reasons. Our investigation confirmed the BIS employee conducted two trips where he visited a personal acquaintance, but no work was conducted. We identified an additional nearly 40 trips by the employee to this same location over an approximately 2-year period, where the purpose of the travel could not be
	On September 8, 2017, our office opened an investigation into anonymous allegations a BIS Office of Export Enforcement employee regularly traveled on government orders to a particular location for personal reasons. Our investigation confirmed the BIS employee conducted two trips where he visited a personal acquaintance, but no work was conducted. We identified an additional nearly 40 trips by the employee to this same location over an approximately 2-year period, where the purpose of the travel could not be

	U.S. CENSUS BUREAU
	U.S. CENSUS BUREAU

	The U.S. Census Bureau’s mission is to serve as the nation’s leading provider of quality data about its people and economy.
	The U.S. Census Bureau’s mission is to serve as the nation’s leading provider of quality data about its people and economy.

	MANAGEMENT ALERT: THE CENSUS BUREAU HAS NOT ADJUDICATED HUNDREDS OF INDIVIDUALS IDENTIFIED AS HIGHEST-RISK IN OPM BACKGROUND INVESTIGATIONS (OIG-20-023-M)
	On April 30, 2020, we issued a management alert to the Director of the Census Bureau regarding 
	On April 30, 2020, we issued a management alert to the Director of the Census Bureau regarding 
	the Bureau’s backlog of unadjudicated U.S. Office of Personnel Management (OPM) background 
	investigations. During our evaluation of the Bureau’s 2020 address canvassing operation—
	including the hiring of adequate staff who received timely background check processing—we 
	were informed by the Department’s Office of Security (OSY) that more than 10,000 closed OPM 
	investigations, some dating back to October 2014, have not received post-employment adjudication. 
	Of these, more than 700 of the individuals have been deemed the highest risk, and nearly 300 of 
	these individuals were employed by the Bureau in FY 2019. By failing to adjudicate background 
	investigations with potentially serious suitability issues, the Bureau increases the risk to the public, 
	as well as Bureau systems and facilities.

	In our management alert, we proposed that timely adjudication is vital to the Bureau’s ability to take 
	In our management alert, we proposed that timely adjudication is vital to the Bureau’s ability to take 
	appropriate action to remove unsuitable staff. To address the potential impact on Bureau programs, 
	the Bureau should do the following:

	• 
	• 
	• 
	• 

	Ensure that background investigations are properly and timely adjudicated.
	Ensure that background investigations are properly and timely adjudicated.


	• 
	• 
	• 

	Implement requirements to improve governance over background checks.
	Implement requirements to improve governance over background checks.


	• 
	• 
	• 

	Coordinate resources to manage the workload of adjudications.
	Coordinate resources to manage the workload of adjudications.


	• 
	• 
	• 

	Take appropriate actions to remove unsuitable staff.
	Take appropriate actions to remove unsuitable staff.



	2020 CENSUS: THE BUREAU CAN IMPROVE OVERSIGHT OF TIME-AND-MATERIALS DELIVERY ORDERS ON THE INTEGRATED COMMUNICATIONS CONTRACT (OIG-20-025-A)
	Our audit objectives were to determine whether the Bureau is (1) administering time-and-materials 
	Our audit objectives were to determine whether the Bureau is (1) administering time-and-materials 
	(T&M) and labor-hour delivery orders in accordance with FAR and 
	CAM
	 requirements and 
	 
	(2) effectively monitoring the contract to ensure schedules are met. If schedules were not met, we 
	would have determined if the Bureau was taking appropriate actions to mitigate the impact of delays.

	Regarding our first objective, we found that the Bureau did not follow the FAR and 
	Regarding our first objective, we found that the Bureau did not follow the FAR and 
	CAM
	. Specifically,

	• 
	• 
	• 
	• 

	a contractor surveillance plan was not prepared; and
	a contractor surveillance plan was not prepared; and


	• 
	• 
	• 

	required documentation was not obtained before paying the contractor’s T&M vouchers.
	required documentation was not obtained before paying the contractor’s T&M vouchers.



	We also noted a separate matter for the Bureau’s attention with respect to the evaluation of the 
	We also noted a separate matter for the Bureau’s attention with respect to the evaluation of the 
	contractor’s accounting system.

	Regarding our second objective, we found that the Bureau has implemented controls to monitor 
	Regarding our second objective, we found that the Bureau has implemented controls to monitor 
	contractor performance and schedules.

	We recommended that the Acquisition Division Chief of the Census Bureau do the following:
	We recommended that the Acquisition Division Chief of the Census Bureau do the following:

	• 
	• 
	• 
	• 

	Develop a contractor surveillance plan for Bureau staff to follow for all applicable 
	Develop a contractor surveillance plan for Bureau staff to follow for all applicable 
	contracting actions.


	• 
	• 
	• 

	Require contracting officers to obtain the FAR-required supporting documentation from 
	Require contracting officers to obtain the FAR-required supporting documentation from 
	the contractor to meet the contract requirements and before authorizing payment of T&M 
	vouchers.



	REQUEST FOR INFORMATION TO CENSUS BUREAU DIRECTOR STEVEN DILLINGHAM FROM THE INSPECTOR GENERAL (OIG-20-034-M)
	On July 7, 2020, the IG issued a memorandum to the Director of the Census Bureau regarding the hire of two new staff: Nathaniel Cogley, PhD, as the Deputy Director for Policy, and Adam Korzeniewski, as the Senior Advisor to the Deputy Director for Policy.To assist our ongoing oversight of the decennial census, the IG requested that the following information be transmitted to our office by July 20, 2020:• Position descriptions for each of the new positions—i.e., the Deputy Director for Policy and the Senior 
	REQUEST FOR INFORMATION AND NOTICE OF INTERVIEW TO CENSUS BUREAU DIRECTOR STEVEN DILLINGHAM FROM THE INSPECTOR GENERAL RE: 2020 CENSUS SCHEDULE (OIG-20-039-M)
	On August 13, 2020, the IG issued a memorandum to the Director of the Census Bureau about the potential impact that 2020 Census schedule changes could have on the completeness and accuracy of the 2020 Census.On August 3, 2020, the Bureau released a statement from the Director noting that the Bureau would “accelerate the completion of data collection and apportionment counts” for the 2020 Census, ending field data collection and self-response options by September 30, 2020. Prior to that, due to the COVID-19 
	Additionally, our office notified Director Dillingham that OIG would like to interview him concerning these and other matters relevant to the 2020 Census. Such other matters could include any threats to the integrity of Census IT systems, and any interactions with the Bureau’s or the Department’s staff.
	Additionally, our office notified Director Dillingham that OIG would like to interview him concerning these and other matters relevant to the 2020 Census. Such other matters could include any threats to the integrity of Census IT systems, and any interactions with the Bureau’s or the Department’s staff.
	MANAGEMENT ALERT: THE CENSUS BUREAU CANNOT ACCOUNT FOR THE RETURN OF ALL DEVICES USED DURING 2020 DECENNIAL CENSUS FIELD OPERATIONS (OIG-20-040-M)
	On August 13, 2020, we issued a management alert to the Director of the Census Bureau regarding the Bureau’s oversight of laptop computers used during the 2020 Decennial Census in-field address canvassing operation. During our evaluation, we found that the Bureau was unaware that more than a dozen laptop computers—which may contain Title 13 protected data—were lost, missing, or stolen (LMS).In our management alert, we noted that the Bureau was unaware of LMS laptop computers by the end of the in-field addre
	2020 CENSUS ALERT: THE CENSUS BUREAU FACES CHALLENGES IN ACCELERATING HIRING AND MINIMIZING ATTRITION RATES FOR ABBREVIATED 2020 CENSUS FIELD OPERATIONS (OIG-20-041-M)
	On August 18, 2020, we issued a 2020 Census alert memorandum to the Director of the Census Bureau regarding our concerns about hiring and retaining sufficient numbers of field employees during the shortened NRFU operation. This issue had come up in our previous work, where it was reported that the Bureau has had difficulties ensuring it can expeditiously hire employees.In our alert memorandum, we noted that Bureau management stated that their target number of enumerators, needed by the end of August 2020 to

	300,000. As of August 17, 2020, the Bureau had just under 220,000 enumerators trained and ready to start working on the NRFU operation underway—this represented approximately 73 percent of the estimated number of enumerators needed to complete NRFU production. However, 132 out of 248 total area census offices (ACOs) were less than 75 percent toward reaching their estimated goals; of those 132 ACOs at less than 75 percent, 37 were less than 50 percent toward reaching their goal.After the Bureau announced the
	300,000. As of August 17, 2020, the Bureau had just under 220,000 enumerators trained and ready to start working on the NRFU operation underway—this represented approximately 73 percent of the estimated number of enumerators needed to complete NRFU production. However, 132 out of 248 total area census offices (ACOs) were less than 75 percent toward reaching their estimated goals; of those 132 ACOs at less than 75 percent, 37 were less than 50 percent toward reaching their goal.After the Bureau announced the
	REQUEST FOR INFORMATION TO CENSUS BUREAU DIRECTOR STEVEN DILLINGHAM FROM THE INSPECTOR GENERAL RE: THE HIRING OF A NEW DEPUTY DIRECTOR FOR DATA  (OIG-20-042-M)
	On August 19, 2020, the IG issued a memorandum to the Director of the Census Bureau about the hiring of Benjamin A. Overholt, PhD, as the Deputy Director for Data. The Director announced that Dr. Overholt “will support the Census Bureau in ensuring the 2020 Census data products are of the highest quality.”To assist our office with our ongoing oversight of the decennial census, the IG requested that the Bureau transmit the following information to our office by September 2, 2020:• Position description for th
	2020 CENSUS ALERT: THE CENSUS BUREAU MAY NOT ACCURATELY COUNT COLLEGE AND UNIVERSITY STUDENTS LIVING OFF-CAMPUS DURING THE 2020 CENSUS (OIG-20-044-M)
	On August 27, 2020, we issued a 2020 Census alert memorandum to the Director of the Census Bureau regarding our concerns about the accuracy and use of data collected from enumerating 

	college and university students living in off-campus housing. Delays and changes to 2020 Census operations as a result of the COVID-19 pandemic have presented further risks to an accurate and timely count of this portion of the population.In our review, we did not identify any significant issues with the enumeration of college students living on-campus. However, we found that the Bureau has been undercounting off-campus student households. Additionally, the Bureau’s efforts to collect data on off-campus stu
	college and university students living in off-campus housing. Delays and changes to 2020 Census operations as a result of the COVID-19 pandemic have presented further risks to an accurate and timely count of this portion of the population.In our review, we did not identify any significant issues with the enumeration of college students living on-campus. However, we found that the Bureau has been undercounting off-campus student households. Additionally, the Bureau’s efforts to collect data on off-campus stu
	2020 CENSUS ALERT: THE CENSUS BUREAU FACES CHALLENGES IN ENSURING EMPLOYEE HEALTH SAFETY DURING 2020 CENSUS FIELD OPERATIONS  (OIG-20-046-M)
	On September 8, 2020, we issued a 2020 Census alert memorandum to the Director of the Census Bureau regarding our concerns about the Bureau’s inconsistent implementation of safety procedures to prevent the spread of COVID-19 as it completes its 2020 Census operations. Based on the number and consistency of COVID-19-related hotline complaints that our office had received, we were concerned that the Bureau is not fully complying with key elements of its own COVID-19 safety requirements—or operating fully in l
	2020 CENSUS ALERT: DELAYS TO RESOLVING ALERTS LIMIT THE BUREAU’S ABILITY TO MAINTAIN OR IMPROVE THE QUALITY OF 2020 CENSUS DATA  (OIG-20-048-M)
	On September 17, 2020, we issued a 2020 Census alert memorandum to the Director of the Census Bureau regarding our concerns—about ACO supervisors failing to respond to NRFU operational control system (OCS) alerts within required time frames—that require immediate attention. Without ACO supervisors taking timely action, enumerators may not follow procedures and, as a result, their actions could negatively impact data quality.In our alert memorandum, we referenced our review which indicated that ACO superviso

	• At least 365,440 alerts (11.9 percent) were not resolved within 3 days, including at least 167,888 (5.5 percent) that were still unresolved as of August 31, 2020.• There were 191,089 stale alerts triggered. Of those—even with an additional day to resolve these alerts—Bureau employees did not resolve at least 87,557 (or 45.8 percent) within  3 days. As of August 31, 2020, at least 54,404 stale alerts (28.5 percent of all stale alerts) were still unresolved.OCS alerts are a significant tool for supervisory 
	• At least 365,440 alerts (11.9 percent) were not resolved within 3 days, including at least 167,888 (5.5 percent) that were still unresolved as of August 31, 2020.• There were 191,089 stale alerts triggered. Of those—even with an additional day to resolve these alerts—Bureau employees did not resolve at least 87,557 (or 45.8 percent) within  3 days. As of August 31, 2020, at least 54,404 stale alerts (28.5 percent of all stale alerts) were still unresolved.OCS alerts are a significant tool for supervisory 
	• At least 365,440 alerts (11.9 percent) were not resolved within 3 days, including at least 167,888 (5.5 percent) that were still unresolved as of August 31, 2020.• There were 191,089 stale alerts triggered. Of those—even with an additional day to resolve these alerts—Bureau employees did not resolve at least 87,557 (or 45.8 percent) within  3 days. As of August 31, 2020, at least 54,404 stale alerts (28.5 percent of all stale alerts) were still unresolved.OCS alerts are a significant tool for supervisory 
	• At least 365,440 alerts (11.9 percent) were not resolved within 3 days, including at least 167,888 (5.5 percent) that were still unresolved as of August 31, 2020.• There were 191,089 stale alerts triggered. Of those—even with an additional day to resolve these alerts—Bureau employees did not resolve at least 87,557 (or 45.8 percent) within  3 days. As of August 31, 2020, at least 54,404 stale alerts (28.5 percent of all stale alerts) were still unresolved.OCS alerts are a significant tool for supervisory 



	THE ACCELERATION OF THE CENSUS SCHEDULE INCREASES THE RISKS TO A COMPLETE AND ACCURATE 2020 CENSUS (OIG-20-050-M)
	On September 18, 2020, the IG issued a management alert to the Secretary of Commerce regarding the Census Bureau’s press release on August 3, 2020, which announced a decision “to accelerate” the 2020 Census. Following this announced schedule acceleration, our office received several Congressional inquiries expressing concern about the expedited schedule. News articles also highlighted these changes, as did former Directors of the Census Bureau in a joint statement.
	In response, beginning on August 12, 2020, we issued requests for information and notices of interviews to several Department officials.
	In our review of the circumstances surrounding the accelerated 2020 Census schedule, we found the following:
	• 
	• 
	• 
	• 

	The decision to accelerate the Census schedule was not made by the Bureau.
	The decision to accelerate the Census schedule was not made by the Bureau.


	• 
	• 
	• 

	The accelerated schedule increases the risks to obtaining a complete and accurate 2020 
	The accelerated schedule increases the risks to obtaining a complete and accurate 2020 
	Census.



	The COVID-19 pandemic prevented the Bureau from implementing its decade of planning for 
	The COVID-19 pandemic prevented the Bureau from implementing its decade of planning for 
	the 2020 Census. An April 2020 extension to the 2020 Census schedule acknowledged these 
	realities and attempted to mitigate for lost time. However, we found that when that schedule was 
	subsequently accelerated in August 2020, the decision came from outside the Bureau and further 
	increased the risks to the accuracy and completeness of the 2020 Census.

	2020 CENSUS ALERT: THE CENSUS BUREAU’S PROGRAM TO PROVIDE AWARDS TO NONRESPONSE FOLLOWUP ENUMERATORS AND FIELD SUPERVISORS MAY REQUIRE ADDITIONAL QUALITY ASSURANCE OF CASES TO ENSURE DATA ACCURACY (OIG-20-052-M)
	On September 28, 2020, we issued a 2020 Census alert memorandum to the Director of the 
	On September 28, 2020, we issued a 2020 Census alert memorandum to the Director of the 
	Census Bureau regarding our concern about the NRFU operation employee awards program that 
	requires attention. Delays and changes to 2020 Census operations as a result of the COVID-19 
	pandemic have presented risks to an accurate and timely count of the population.

	Enumerating nonresponsive households months later than originally scheduled—and scheduling 
	Enumerating nonresponsive households months later than originally scheduled—and scheduling 
	completion of that work by September 30, 2020—prompted the Bureau to incentivize increased 
	enumeration production by granting monetary awards to certain temporary employees. The 
	program calculates awards based on the number of completed cases per hour and hours worked per 
	week, regardless of whether the work was completed accurately. Awards on this basis may reward 
	employees producing errors in completed cases—whether intentional or accidental—and lead to an 
	increased number of reinterviews than would otherwise be required to ensure data quality.

	While the Bureau has a quality control process to rework cases producing erroneous results, monetary awards are issued—and not revoked—regardless of enumerator errors. If interviews are found to have unintentional errors or, worse, have been falsified, those cases are subject to reinterview. However, Bureau management informed us that, if an enumerator receives an award but the work performed is later found to be either inaccurate or falsified, the Bureau will not require that the award be returned. Further
	While the Bureau has a quality control process to rework cases producing erroneous results, monetary awards are issued—and not revoked—regardless of enumerator errors. If interviews are found to have unintentional errors or, worse, have been falsified, those cases are subject to reinterview. However, Bureau management informed us that, if an enumerator receives an award but the work performed is later found to be either inaccurate or falsified, the Bureau will not require that the award be returned. Further
	NIGERIAN MAN SENTENCED TO 3 YEARS IN PRISON FOR COMPUTER HACKING SCHEME THAT TARGETED GOVERNMENT EMPLOYEES
	In our March 2020 Semiannual Report to Congress, we reported a Nigerian national was extradited from Canada and pled guilty for his alleged role in a scheme that defrauded vendors of office products—valued at nearly $1 million—by “phishing” email login information from government employees, including from the Census Bureau. On September 23, 2020, the subject was sentenced to 36 months in prison, 24 months of supervised release, and $68,618.41 in restitution.
	FOUR ARMED SECURITY GUARDS ARRESTED AND DEBARRED FOR EXTORTING MONEY IN EXCHANGE FOR PASSING FIREARMS  QUALIFICATION SCORES
	On December 8, 2016, our office opened an investigation into whistleblower reprisals allegations that a Census Bureau employee was fired for reporting timecard fraud. Our investigative activities revealed an extortion scheme in which four armed security guards contracted by NOAA extorted money from other armed security guards at NOAA and the Bureau in exchange for passing firearms qualification scores. The four security guards were arrested and two were convicted. On July 15, 2020, one guard was debarred fo

	U.S. ECONOMIC  DEVELOPMENT ADMINISTRATION
	U.S. ECONOMIC  DEVELOPMENT ADMINISTRATION

	The U.S. Economic Development Administration’s mission is to lead the federal economic development agenda by promoting innovation and competitiveness, preparing American regions for growth and success in the worldwide economy. Its investment policy is designed to establish a foundation for sustainable job growth and the building of durable regional economies throughout the United States. This foundation builds on two key economic drivers: innovation and regional collaboration.
	The U.S. Economic Development Administration’s mission is to lead the federal economic development agenda by promoting innovation and competitiveness, preparing American regions for growth and success in the worldwide economy. Its investment policy is designed to establish a foundation for sustainable job growth and the building of durable regional economies throughout the United States. This foundation builds on two key economic drivers: innovation and regional collaboration.

	QUALITY CONTROL REVIEW OF THE AUDIT OF LONG ISLAND DEVELOPMENT CORPORATION AS OF AND FOR THE YEAR ENDED SEPTEMBER 30, 2018 (OIG-20-QCR-3)
	We initiated a quality control review (QCR) of the audit of Long Island Development Corporation as of and for the year ended September 30, 2018. The audit was performed by Trachtenberg & Pauker, LLP. On our behalf, McBride, Lock & Associates, LLC performed this QCR to determine whether the audit report complied with reporting requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally accepted auditing standards published by AICPA and GAGAS issued by the 
	We initiated a quality control review (QCR) of the audit of Long Island Development Corporation as of and for the year ended September 30, 2018. The audit was performed by Trachtenberg & Pauker, LLP. On our behalf, McBride, Lock & Associates, LLC performed this QCR to determine whether the audit report complied with reporting requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally accepted auditing standards published by AICPA and GAGAS issued by the 
	QUALITY CONTROL REVIEW OF THE AUDIT OF THE NORTHWEST PENNSYLVANIA REGIONAL PLANNING & DEVELOPMENT COMMISSION AS OF AND FOR THE YEAR ENDED JUNE 30, 2018 (OIG-20-QCR-4)
	We initiated a QCR of the audit of the Northwest Pennsylvania Regional Planning & Development Commission as of and for the year ended June 30, 2018. The single audit was performed by Maloney, Reed, Scarpitti & Company, LLP. On our behalf, McBride, Lock & Associates, LLC performed this QCR to determine whether the audit report complied with the reporting requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally accepted auditing standards published by AI

	INTERNATIONAL TRADE ADMINISTRATION
	INTERNATIONAL TRADE ADMINISTRATION

	The International Trade Administration's mission is to create prosperity by strengthening the international competitiveness of U.S. industry, promoting trade and investment, and ensuring fair trade and compliance with trade laws and agreements. 
	The International Trade Administration's mission is to create prosperity by strengthening the international competitiveness of U.S. industry, promoting trade and investment, and ensuring fair trade and compliance with trade laws and agreements. 

	IG LETTER TO SENATORS MORAN AND SHAHEEN RE: ITA AND DEPARTMENT BUDGETARY FORMULATION AND EXECUTION PROCESSES (OIG-20-027-M)
	On May 27, 2020, the IG responded to a letter from Chairman Jerry Moran and Vice Chairwoman Jeanne Shaheen of the United States Senate Committee on Appropriations, Subcommittee on Commerce, Justice, Science and Related Agencies, requesting that our office conduct a formal inquiry of the ITA’s and the Department’s budgetary formulation and execution processes.To respond to the Committee’s questions, our office developed the following objectives for this evaluation:• To determine whether ITA reduced Global Ma
	NATIONAL OCEANIC AND  ATMOSPHERIC ADMINISTRATION
	NATIONAL OCEANIC AND  ATMOSPHERIC ADMINISTRATION

	The National Oceanic and Atmospheric Administration’s mission is to understand and predict changes in climate, weather, oceans, and coasts, to share that knowledge and information with others, and to conserve and manage coastal and marine ecosystems and resources.
	The National Oceanic and Atmospheric Administration’s mission is to understand and predict changes in climate, weather, oceans, and coasts, to share that knowledge and information with others, and to conserve and manage coastal and marine ecosystems and resources.

	Figure
	EVALUATION OF NOAA’S SEPTEMBER 6, 2019, STATEMENT ABOUT HURRICANE DORIAN FORECAST (OIG-20-032-I)
	On Friday, September 6, 2019—the day Hurricane Dorian made landfall in the United States as a Category 1 hurricane—NOAA issued an unsigned statement (Statement) in response to a request by the White House then-acting chief of staff to Secretary Ross. The Statement rebuked NOAA NWS Birmingham for a September 1, 2019, tweet that advised that “Alabama will NOT see any impacts from #Dorian” after the White House then-acting chief of staff requested a “correction or an explanation or both” of this NWS Birmingham
	THE JOINT POLAR SATELLITE SYSTEM: COST GROWTH AND SCHEDULE DELAY OF A KEY INSTRUMENT ACQUISITION HIGHLIGHT THE NEED FOR CLOSER ATTENTION TO CONTRACTOR OVERSIGHT (OIG-20-047-A)
	Our objective was to assess the cost, schedule, and technical performance of the Joint Polar Satellite System (JPSS) Program’s acquisition and development effort for selected instruments.We found the following:• The JPSS Program exceeded contract definitization timelines and conducted late and abbreviated baseline reviews.• JPSS-2 Cross-track Infrared Sounder quality assurance did not adequately integrate contract risks into its surveillance activities.• Award-fee determinations did not motivate the contrac
	We recommended that the NOAA Deputy Under Secretary for Operations do the following:• Require that programs notify the Joint Agency Program Management Council before NOAA-funded NASA contracts exceed definitization timelines.• Require a Joint Agency Program Management Council assessment before an Integrated Baseline Review requirement is removed, abridged, or its timing adjusted, for NOAA-funded NASA contracts or major contract modifications requiring earned value management.We recommended that the NOAA Ass
	We recommended that the NOAA Deputy Under Secretary for Operations do the following:• Require that programs notify the Joint Agency Program Management Council before NOAA-funded NASA contracts exceed definitization timelines.• Require a Joint Agency Program Management Council assessment before an Integrated Baseline Review requirement is removed, abridged, or its timing adjusted, for NOAA-funded NASA contracts or major contract modifications requiring earned value management.We recommended that the NOAA Ass
	QUALITY CONTROL REVIEW OF THE AUDIT OF NORTHEASTERN REGIONAL ASSOCIATION OF COASTAL OCEAN OBSERVING SYSTEMS AS OF AND FOR THE YEAR ENDED SEPTEMBER 30, 2018 (OIG-20-QCR-1)
	We initiated a QCR of the audit of Northeastern Regional Association of Coastal Ocean Observing Systems as of and for the year ended September 30, 2018. The single audit was performed by Hession & Pare, P.C. On our behalf, McBride, Lock & Associates, LLC, performed this QCR to determine whether the audit report complied with reporting requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally accepted auditing standards published by the AICPA and GAGAS i
	QUALITY CONTROL REVIEW OF THE AUDIT OF AMERICAN RIVERS, INC., AS OF AND FOR THE YEAR ENDED JUNE 30, 2018 (OIG-20-QCR-2)
	We initiated a QCR of the audit of American Rivers, Inc., as of and for the year ended June 30, 2018. The audit was performed by Tate & Tryon, P.C. On our behalf, McBride, Lock & Associates, LLC, performed this QCR to determine whether the audit report complied with reporting requirements of the Single Audit Act of 1984, as amended in 1996. The single audit was performed using generally accepted auditing standards published by AICPA and GAGAS issued by the U.S. Government Accountability Office.The QCR ident
	CONSULTING FIRM REIMBURSES NATIONAL FISH AND WILDLIFE  FOUNDATION FOR FRAUDULENTLY MISCHARGED LABOR HOURS AFTER  JOINT DOC-DOI INVESTIGATION
	Our office opened a criminal investigation into a government consulting firm based on allegations of grant fraud related to NOAA. This investigation into mischarged labor hours did not uncover any criminal activity or monetary loss to NOAA; however, our investigative efforts led us to suspect a 

	U.S. Department of the Interior equity—i.e., the National Fish and Wildlife Foundation (NFWF)—
	U.S. Department of the Interior equity—i.e., the National Fish and Wildlife Foundation (NFWF)—
	had instead been fraudulently misbilled. Together, our office and the U.S. Department of the Interior 
	OIG jointly investigated the fraudulently misbilled hours. Through the joint investigative efforts, 
	we found that the consulting firm had previously self-identified this issue and believed they had 
	fixed it (having written off 561.75 misbilled labor hours). However, after a careful re-examination of 
	their claims at investigators’ behest, the consulting firm admitted to miscalculating the appropriate 
	reimbursement and to inadvertently misbilling NFWF when they should have billed NOAA. In an 
	effort to redress this, the consulting firm agreed to write off 383 additional labor hours, resulting in 
	a $44,332.94 reimbursement for NFWF.

	ANCHORAGE WOMAN SUSPENDED FROM FEDERAL GOVERNMENT CONTRACTING AFTER BEING CHARGED WITH EMBEZZLING FEDERAL GRANT FUNDS IN ALASKA
	On June 24, 2020, an Anchorage woman was federally charged with embezzling approximately 
	On June 24, 2020, an Anchorage woman was federally charged with embezzling approximately 
	$174,290 from the Alaska Native Harbor Seal Commission (ANHSC), which was primarily funded 
	from federal grants issued by NOAA, with additional federal grant funds provided by the Bureau of 
	Indian Affairs. The subject allegedly used (1) the ANHSC credit card to make unauthorized personal 
	purchases, and (2) the ANHSC checking account to make unauthorized cash withdrawals, issue 
	unauthorized checks, and make unauthorized debit card purchases with tribal funds.

	On September 4, 2020, the subject was suspended from federal government contracting and from 
	On September 4, 2020, the subject was suspended from federal government contracting and from 
	directly or indirectly receiving benefits of federal assistance programs by the Department. At 
	arraignment, the subject pleaded not guilty to one count of embezzlement from an Indian Tribal 
	organization (18 U.S.C. § 1163) and two counts of embezzlement from an organization receiving 
	federal funds (18 U.S.C. § 666(a)(1)). The trial is set to take place on October 26, 2020.

	FORMER CONTRACTOR INDICTED IN U.S. DISTRICT COURT
	On July 21, 2020, a former contractor was indicted in the U.S. District Court for the Eastern 
	On July 21, 2020, a former contractor was indicted in the U.S. District Court for the Eastern 
	District of Washington on three counts of 18 U.S.C. § 1343 (Wire Fraud), one count of 18 U.S.C. § 
	287 (False, Fictitious, or Fraudulent Claims), one count of 18 U.S.C. § 1028A (Aggravated Identity 
	Theft), one count of 18 U.S.C. § 912 (False Personation of Officer or Employee of the United 
	States), one count of 18 U.S.C. § 641 (Theft of Government Property), and one count of 18 U.S.C. 
	§ 495 (Falsification and Forgery of Government Documents) to include 18 U.S.C. § 981 (a)(1)(C) 
	and 28 U.S.C. § 2461(c) (Forfeiture Allegations). The subject, despite knowing he was debarred 
	and disqualified from receiving federal government contracts, intentionally engaged in a scheme 
	to defraud using interstate wires and through the making and presentation of false and fraudulent 
	claims for payment. The subject received dozens of federal government contracts and hundreds 
	of thousands of dollars through his scheme, including a contract to perform janitorial services at 
	the Yakima Training Center for the U.S. Army in the Eastern District of Washington. This is a joint 
	investigation among the Defense Criminal Investigative Service, our office, and multiple other federal 
	agencies. Efforts to determine any financial loss or fraud with regards to NOAA contracts by the 
	subject are ongoing. A jury trial is set to take place on November 16, 2020.

	FOUR ARMED SECURITY GUARDS ARRESTED AND DEBARRED FOR EXTORTING MONEY IN EXCHANGE FOR PASSING FIREARMS  QUALIFICATION SCORES
	On December 8, 2016, our office opened an investigation into whistleblower reprisals allegations 
	On December 8, 2016, our office opened an investigation into whistleblower reprisals allegations 
	that a Census Bureau employee was fired for reporting timecard fraud. Our investigative activities 
	revealed an extortion scheme in which four armed security guards contracted by NOAA extorted 
	money from other armed security guards at NOAA and the Bureau in exchange for passing 
	firearms qualification scores. The four security guards were arrested and two were convicted. On 
	July 15, 2020, one guard was debarred for 3 years.

	REQUEST FOR INFORMATION PURSUANT TO THE INSPECTOR GENERAL ACT OF 1978, AS AMENDED (OIG-19-025-M)UNITED STATES PATENT AND  TRADEMARK OFFICE
	The mission of the United States Patent and Trademark Office is to foster innovation, competitiveness, and economic growth, domestically and abroad, by providing high quality and timely examination of patent and trademark applications, guiding domestic and international intellectual property policy, and delivering intellectual property information and education worldwide. 
	The mission of the United States Patent and Trademark Office is to foster innovation, competitiveness, and economic growth, domestically and abroad, by providing high quality and timely examination of patent and trademark applications, guiding domestic and international intellectual property policy, and delivering intellectual property information and education worldwide. 

	DEFICIENCIES IN USPTO’S BACKUP AND RESTORATION PROCESS COULD DELAY RECOVERY OF CRITICAL APPLICATIONS IN THE EVENT OF A SYSTEM FAILURE AND ADVERSELY AFFECT ITS MISSION (OIG-20-030-A)
	Our objective was to determine whether USPTO had adequate data recovery and contingency plans in place to ensure operational availability of the Patent Capture and Application Processing System (PCAPS).We found that• USPTO has no assurance that it can restore critical applications in the event of system failure, and• USPTO’s continued delay in updating legacy systems rendered a $4 million-per-year alternate processing site inadequate and impractical.We recommended that the Under Secretary of Commerce for In
	USPTO NEEDS TO IMPROVE ITS SMALL BUSINESS CONTRACTING PRACTICES (OIG-20-045-A)
	We contracted with Booth Management Consulting, LLC (BMC)—an independent firm—to perform this audit of USPTO’s small business utilization. The objectives were to determine whether USPTO (1) achieved its small business utilization goals, (2) contracting officials provided small businesses with adequate contract award opportunities, and (3) took appropriate actions to ensure contracting officials met small business contracting goals.Our office oversaw the progress of this audit to ensure that BMC performed th
	BMC recommended that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Director of the Office of Procurement to ensure that the following occurred:• Contract specialists verify small business eligibility prior to awarding small business contracts.• Contract specialists perform and appropriately document small business set-aside reviews.• Historically Underutilized Business Zones small business consideration is included in its annual acquisition forecasting activities
	BMC recommended that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Director of the Office of Procurement to ensure that the following occurred:• Contract specialists verify small business eligibility prior to awarding small business contracts.• Contract specialists perform and appropriately document small business set-aside reviews.• Historically Underutilized Business Zones small business consideration is included in its annual acquisition forecasting activities
	NON-LAWYER PATENT LAW FIRM OWNER DEBARRED AFTER PLEADING GUILTY TO BAIT ADVERTISING
	On July 17, 2020, we closed an investigation into allegations of fraud in connection to the submission of documentation before USPTO. The joint investigation with the Colorado Bureau of Investigation established the non-lawyer owner of Intelligent Patent Services, LLC, misrepresented his own experience and unlawfully used the identities of four individuals in an attempt to mislead potential customers, gain a benefit for himself, and unlawfully submit patent applications before USPTO. The subject pled guilty
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	WORK IN  PROGRESS 
	WORK IN PROGRESS (BY OVERSIGHT AREA)
	During this reporting period, 24 OIG audit, evaluation, and inspection projects were initiated or underway. 
	1
	1

	DEPARTMENT-WIDE
	Audit of Enterprise Services Performance in Managing and Overseeing Accenture Blanket Purchase Agreement No. DOCSS130116BU0004 and Subsequent Call OrdersTo determine whether ES effectively and efficiently managed contractor performance of the Accenture blanket purchase agreement DOCSS130116BU0004 and subsequent call orders in accordance with federal regulations and Department policy.FY 2020 Department of Commerce Consolidated Financial Statements Audit  (will result in 2 separate reports)To monitor the inde
	BUREAU OF INDUSTRY AND SECURITY
	Audit of BIS and ITA Processes and Procedures for Reviewing and Adjudicating Section 232 Exclusion RequestsTo determine whether (1) BIS and ITA adhere to the processes and procedures in place to review Section 232 product exclusion requests, and (2) exclusion request decisions are reached in a consistent and transparent manner.
	U.S. CENSUS BUREAU
	Evaluation of the U.S. Census Bureau’s 2020 Census Address Canvassing OperationTo determine whether the Bureau implemented an effective strategy for completing the 2020 Census address canvassing operation and producing a complete and accurate address list.Audit of the U.S. Census Bureau’s IT Security Measures Supporting the 2020 CensusTo determine the effectiveness of security measures for select IT systems that support the 2020 Census.Evaluation of 2020 Census Peak OperationsTo conduct a series of reviews 
	U.S. ECONOMIC DEVELOPMENT ADMINISTRATION
	Audit of EDA’s Disaster Relief Grants Award Administrative Process and  Oversight EffortsTo determine whether EDA’s grants process for awarding disaster relief funds appropriated by the Bipartisan Budget Act of 2018 is adequate.Evaluation of EDA’s Plan for Implementing CARES Act FundingTo determine (1) what steps EDA took in implementing the CARES Act, (2) challenges EDA faced during implementation, and (3) EDA’s ongoing efforts in awarding funds under the CARES Act.
	FIRST RESPONDER NETWORK AUTHORITY
	Audit of FirstNet’s Subcontract OversightTo determine whether the First Responder Network Authority’s (FirstNet Authority’s) actions for overseeing AT&T’s subcontract management of the Nationwide Public Safety Broadband Network (NPSBN) contract are sufficient to meet federal laws, regulations, and contract provisions.Audit of FirstNet Authority’s Reinvestment ProcessTo determine whether FirstNet Authority’s process for reinvesting fee payments is effective and consistent with established practices, procedur
	INTERNATIONAL TRADE ADMINISTRATION
	Evaluation of the 2018 U.S. & Foreign Commercial Service Officer Promotion ProcessTo determine whether the United States & Foreign Commercial Service, which is part of ITA’s GM business unit, adhered to applicable laws, regulations, and policies when conducting the 2018 officer promotion process.
	NATIONAL OCEANIC AND ATMOSPHERIC ADMINISTRATION
	Evaluation of NOAA’s Ship Fleet Requirements Management ProcessesTo determine the adequacy of NOAA’s ship fleet requirements management processes.Audit of the Western Pacific Sustainable Fisheries Fund Grants to the Western Pacific Regional Fishery Management CouncilTo determine whether the Council (1) claimed allowable, allocable, and reasonable costs under the grant awards, and (2) received the goods and services paid for by the grant awards; to determine whether NOAA provided adequate oversight and monit
	UNITED STATES PATENT AND TRADEMARK OFFICE
	Audit of USPTO’s Oversight of the Systems Development and Integration Next Generation ContractsTo determine whether USPTO provided adequate oversight of Software Development and Integration–Next Generation contracts.Evaluation of the Patent Term Adjustment (PTA) and Patent Term Extension (PTE) ProcessesTo determine whether USPTO (1) calculates and awards PTA and PTE in compliance with relevant statutes, regulations, and case law; (2) has adequate internal controls to ensure the proper calculation and award 
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	The IG Act requires us to present the statistical data contained in the following:
	The IG Act requires us to present the statistical data contained in the following:
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	TABLE 1. OFFICE OF INVESTIGATIONS STATISTICAL HIGHLIGHTS FOR  THIS PERIOD
	Investigative activities cover investigations opened and closed by OIG; arrests by OIG agents; indictments and other criminal charges filed against individuals or entities as a result of OIG investigations; convictions secured at trial or by guilty plea as a result of OIG investigations; and fines, restitution, and all other forms of financial recoveries achieved by OIG as a result of investigative action. Fines and other financial recoveries refer only to agreements that a judge accepted.Allegations proces
	TABLE 2. RESOLUTION AND FOLLOW-UP
	The IG Act requires us to present in this report information concerning reports issued before the beginning of the reporting period (April 1, 2020) for which no management decision had been made by the end of the period (September 30, 2020). No reports remain unresolved for more than  6 months for this reporting period.Audit resolution is the process by which the Department of Commerce reaches an effective management decision in response to audit, inspection, and evaluation reports. Management decision refe
	Report Category
	Report Category
	Report Category
	Report Category
	Report Category
	Report Category


	Modifications
	Modifications
	Modifications


	Appeals
	Appeals
	Appeals



	Actions pending (April 1, 2020)
	Actions pending (April 1, 2020)
	Actions pending (April 1, 2020)
	Actions pending (April 1, 2020)


	6
	6
	6


	2
	2
	2



	Submissions
	Submissions
	Submissions
	Submissions


	6
	6
	6


	2
	2
	2



	Decisions
	Decisions
	Decisions
	Decisions


	9
	9
	9


	0
	0
	0



	Actions pending (September 30, 2020)
	Actions pending (September 30, 2020)
	Actions pending (September 30, 2020)
	Actions pending (September 30, 2020)


	3
	3
	3


	4
	4
	4





	TABLE 3. AUDIT AND INSPECTION STATISTICAL HIGHLIGHTS FOR THIS PERIOD 
	Audits comply with standards established by the Comptroller General of the United States for audits of federal establishments, organizations, programs, activities, and functions.Inspections include evaluations, inquiries, and similar types of reviews that do not constitute an audit or a criminal investigation.
	Questioned costs
	Questioned costs
	Questioned costs
	Questioned costs
	Questioned costs
	Questioned costs
	a


	$296,254,315
	$296,254,315
	$296,254,315



	Value of audit recommendations that funds be put to better use
	Value of audit recommendations that funds be put to better use
	Value of audit recommendations that funds be put to better use
	Value of audit recommendations that funds be put to better use
	b


	$18,354,642
	$18,354,642
	$18,354,642



	Total potential monetary benefits
	Total potential monetary benefits
	Total potential monetary benefits
	Total potential monetary benefits


	$314,608,957
	$314,608,957
	$314,608,957



	Value of audit recommendations agreed to by management
	Value of audit recommendations agreed to by management
	Value of audit recommendations agreed to by management
	Value of audit recommendations agreed to by management
	c


	$8,110,587
	$8,110,587
	$8,110,587





	a Questioned cost: This is a cost questioned by OIG because of (1) an alleged violation of a provision of a law, regulation, contract, grant, cooperative agreement, or other agreement or document governing the expenditure of funds; (2) a finding that, at the time of the audit, such cost is not supported by adequate documentation; or (3) a finding that an expenditure of funds for the intended purpose is unnecessary or unreasonable.b Value of audit recommendations that funds be put to better use: This results
	a Questioned cost: This is a cost questioned by OIG because of (1) an alleged violation of a provision of a law, regulation, contract, grant, cooperative agreement, or other agreement or document governing the expenditure of funds; (2) a finding that, at the time of the audit, such cost is not supported by adequate documentation; or (3) a finding that an expenditure of funds for the intended purpose is unnecessary or unreasonable.b Value of audit recommendations that funds be put to better use: This results

	TABLE 4. REPORTS WITH QUESTIONED COSTS
	See table 3 for a definition of “questioned cost.” An unsupported cost is a cost that is not supported by adequate documentation at the time of the review. Questioned costs include unsupported costs.
	Report Category
	Report Category
	Report Category
	Report Category
	Report Category
	Report Category


	Number
	Number
	Number


	Questioned
	Questioned
	Questioned
	 
	Costs ($)


	Unsupported
	Unsupported
	Unsupported
	 
	Costs ($)



	A. Reports for which no management decision had been 
	A. Reports for which no management decision had been 
	A. Reports for which no management decision had been 
	A. Reports for which no management decision had been 
	made by the beginning of the reporting period


	0
	0
	0


	0
	0
	0


	0
	0
	0



	B. Reports issued during the reporting period
	B. Reports issued during the reporting period
	B. Reports issued during the reporting period
	B. Reports issued during the reporting period


	2
	2
	2


	296,254,315
	296,254,315
	296,254,315


	296,157,490
	296,157,490
	296,157,490



	Total reports (A+B) requiring a management decision during 
	Total reports (A+B) requiring a management decision during 
	Total reports (A+B) requiring a management decision during 
	Total reports (A+B) requiring a management decision during 
	the period


	2
	2
	2


	296,254,315
	296,254,315
	296,254,315


	296,157,490
	296,157,490
	296,157,490



	C. Reports for which a management decision was made 
	C. Reports for which a management decision was made 
	C. Reports for which a management decision was made 
	C. Reports for which a management decision was made 
	during the reporting period
	a


	2
	2
	2


	296,254,315
	296,254,315
	296,254,315


	296,157,490
	296,157,490
	296,157,490



	i. Value of disallowed costs
	i. Value of disallowed costs
	i. Value of disallowed costs
	i. Value of disallowed costs


	4,110,587
	4,110,587
	4,110,587


	4,110,587
	4,110,587
	4,110,587



	ii. Value of costs not disallowed
	ii. Value of costs not disallowed
	ii. Value of costs not disallowed
	ii. Value of costs not disallowed


	292,143,728
	292,143,728
	292,143,728


	292,046,903
	292,046,903
	292,046,903



	D. Reports for which no management decision had been 
	D. Reports for which no management decision had been 
	D. Reports for which no management decision had been 
	D. Reports for which no management decision had been 
	made by the end of the reporting period


	0
	0
	0


	0
	0
	0


	0
	0
	0





	original recommendations.
	TABLE 5. REPORTS WITH RECOMMENDATIONS THAT FUNDS BE PUT TO  BETTER USE 
	See table 3 for a definition of “recommendations that funds be put to better use.”
	a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 
	a In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the 

	Report Category
	Report Category
	Report Category
	Report Category
	Report Category
	Report Category


	Number
	Number
	Number


	Value ($)
	Value ($)
	Value ($)



	A. Reports for which no management decision had been made by the 
	A. Reports for which no management decision had been made by the 
	A. Reports for which no management decision had been made by the 
	A. Reports for which no management decision had been made by the 
	beginning of the reporting period


	0
	0
	0


	0
	0
	0



	B. Reports issued during the reporting period
	B. Reports issued during the reporting period
	B. Reports issued during the reporting period
	B. Reports issued during the reporting period


	2
	2
	2


	18,354,642
	18,354,642
	18,354,642



	Total reports (A+B) requiring a management decision during the period
	Total reports (A+B) requiring a management decision during the period
	Total reports (A+B) requiring a management decision during the period
	Total reports (A+B) requiring a management decision during the period


	2
	2
	2


	18,354,642
	18,354,642
	18,354,642



	C. Reports for which a management decision was made during the 
	C. Reports for which a management decision was made during the 
	C. Reports for which a management decision was made during the 
	C. Reports for which a management decision was made during the 
	 
	reporting period
	a


	1
	1
	1


	4,000,000
	4,000,000
	4,000,000



	i. Value of recommendations agreed to by management
	i. Value of recommendations agreed to by management
	i. Value of recommendations agreed to by management
	i. Value of recommendations agreed to by management


	4,000,000
	4,000,000
	4,000,000



	ii. Value of recommendations not agreed to by management
	ii. Value of recommendations not agreed to by management
	ii. Value of recommendations not agreed to by management
	ii. Value of recommendations not agreed to by management


	0
	0
	0



	D. Reports for which no management decision had been made by the end 
	D. Reports for which no management decision had been made by the end 
	D. Reports for which no management decision had been made by the end 
	D. Reports for which no management decision had been made by the end 
	of the reporting period


	1
	1
	1


	14,354,642
	14,354,642
	14,354,642





	In category C, lines i and ii do not always equal the total in line C because resolution may result in values greater than the original recommendations.
	a 

	TABLES 6, 6-A, 6-B, AND 6-C. REPORT TYPES FOR THIS PERIOD 
	Performance audits provide findings or conclusions based on an evaluation of sufficient, appropriate evidence against criteria. Performance audits provide objective analysis to assist management and those charged with governance and oversight in using the information to improve program performance and operations, reduce costs, facilitate decision making by parties with responsibility to oversee or initiate corrective action, and contribute to public accountability.Inspections include evaluations, inquiries,
	TABLE 6. SUMMARY OF REPORT TYPES FOR THIS PERIOD 
	Type
	Type
	Type
	Type
	Type
	Type


	Number of Reports
	Number of Reports
	Number of Reports


	Table Number
	Table Number
	Table Number



	Performance audits
	Performance audits
	Performance audits
	Performance audits


	6
	6
	6


	Table 6-a
	Table 6-a
	Table 6-a



	Inspections/Evaluations
	Inspections/Evaluations
	Inspections/Evaluations
	Inspections/Evaluations


	2
	2
	2


	Table 6-b
	Table 6-b
	Table 6-b



	Other public reports
	Other public reports
	Other public reports
	Other public reports


	22
	22
	22


	Table 6-c
	Table 6-c
	Table 6-c



	Total
	Total
	Total
	Total


	30
	30
	30





	TABLE 6-A. PERFORMANCE AUDITS 
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title


	Report 
	Report 
	Report 
	 
	Number


	Date
	Date
	Date
	 
	Issued


	Funds to Be 
	Funds to Be 
	Funds to Be 
	Put to 
	 
	Better Use 
	 
	($)
	a


	Amount 
	Amount 
	Amount 
	Questioned

	($)
	($)


	Amount 
	Amount 
	Amount 
	Unsupported

	($)
	($)



	U.S. Census Bureau
	U.S. Census Bureau
	U.S. Census Bureau
	U.S. Census Bureau



	2020 Census: The Bureau Can 
	2020 Census: The Bureau Can 
	2020 Census: The Bureau Can 
	2020 Census: The Bureau Can 
	Improve Oversight of Time-and-
	Materials Delivery Orders on the 
	Integrated Communications Contract


	OIG-20-025-A
	OIG-20-025-A
	OIG-20-025-A


	04.30.2020
	04.30.2020
	04.30.2020


	0
	0
	0


	7,702,880
	7,702,880
	7,702,880


	7,702,880
	7,702,880
	7,702,880



	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration



	The Joint Polar Satellite System: Cost 
	The Joint Polar Satellite System: Cost 
	The Joint Polar Satellite System: Cost 
	The Joint Polar Satellite System: Cost 
	Growth and Schedule Delay of a 
	Key Instrument Acquisition Highlight 
	the Need for Closer Attention to 
	Contractor Oversight


	OIG-20-047-A
	OIG-20-047-A
	OIG-20-047-A


	09.10.2020
	09.10.2020
	09.10.2020


	14,354,642
	14,354,642
	14,354,642


	0
	0
	0


	0
	0
	0



	Office of the Secretary
	Office of the Secretary
	Office of the Secretary
	Office of the Secretary



	The Department Needs to Improve 
	The Department Needs to Improve 
	The Department Needs to Improve 
	The Department Needs to Improve 
	Oversight Practices to Close Out 
	Contract Files by Complying with 
	Federal Regulations and Departmental 
	Requirements


	OIG-20-028-A
	OIG-20-028-A
	OIG-20-028-A


	06.02.2020
	06.02.2020
	06.02.2020


	0
	0
	0


	288,551,435
	288,551,435
	288,551,435


	288,551,435
	288,551,435
	288,551,435



	Fleet Program is Not Managed in 
	Fleet Program is Not Managed in 
	Fleet Program is Not Managed in 
	Fleet Program is Not Managed in 
	Accordance with Fleet Management 
	Requirements


	OIG-20-037-A
	OIG-20-037-A
	OIG-20-037-A


	07.20.2020
	07.20.2020
	07.20.2020


	0
	0
	0


	0
	0
	0


	0
	0
	0



	United States Patent and Trademark Office
	United States Patent and Trademark Office
	United States Patent and Trademark Office
	United States Patent and Trademark Office



	Deficiencies in USPTO’s Backup and 
	Deficiencies in USPTO’s Backup and 
	Deficiencies in USPTO’s Backup and 
	Deficiencies in USPTO’s Backup and 
	Restoration Process Could Delay 
	Recovery of Critical Applications in the 
	Event of a System Failure and Adversely 
	Affect Its Mission


	OIG-20-030-A
	OIG-20-030-A
	OIG-20-030-A


	06.16.2020
	06.16.2020
	06.16.2020


	4,000,000
	4,000,000
	4,000,000


	0
	0
	0


	0
	0
	0



	USPTO Needs to Improve Its Small 
	USPTO Needs to Improve Its Small 
	USPTO Needs to Improve Its Small 
	USPTO Needs to Improve Its Small 
	Business Contracting Practices


	OIG-20-045-A
	OIG-20-045-A
	OIG-20-045-A


	09.01.2020
	09.01.2020
	09.01.2020


	0
	0
	0


	0
	0
	0


	0
	0
	0





	TABLE 6-B. INSPECTIONS/EVALUATIONS
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title


	Report 
	Report 
	Report 
	 
	Number


	Date
	Date
	Date
	 
	Issued


	Funds to Be 
	Funds to Be 
	Funds to Be 
	Put to 
	 
	Better Use 
	 
	($)


	Amount 
	Amount 
	Amount 
	Questioned

	($)
	($)


	Amount 
	Amount 
	Amount 
	Unsupported

	($)
	($)



	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration
	National Oceanic and Atmospheric Administration



	Evaluation of NOAA’s September 6, 
	Evaluation of NOAA’s September 6, 
	Evaluation of NOAA’s September 6, 
	Evaluation of NOAA’s September 6, 
	2019, Statement About Hurricane 
	Dorian Forecasts


	OIG-20-032-I
	OIG-20-032-I
	OIG-20-032-I


	06.26.2020
	06.26.2020
	06.26.2020


	0
	0
	0


	0
	0
	0


	0
	0
	0



	Office of the Secretary
	Office of the Secretary
	Office of the Secretary
	Office of the Secretary



	Fiscal Year 2019 Compliance with 
	Fiscal Year 2019 Compliance with 
	Fiscal Year 2019 Compliance with 
	Fiscal Year 2019 Compliance with 
	Improper Payment Requirements


	OIG-20-029-I
	OIG-20-029-I
	OIG-20-029-I


	06.15.2020
	06.15.2020
	06.15.2020


	0
	0
	0


	0
	0
	0


	0
	0
	0





	TABLE 6-C. OTHER PUBLIC REPORTS
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title
	Report Title


	Report Number
	Report Number
	Report Number


	Date Issued
	Date Issued
	Date Issued



	Management Alert: The Census Bureau Has Not Adjudicated Hundreds of 
	Management Alert: The Census Bureau Has Not Adjudicated Hundreds of 
	Management Alert: The Census Bureau Has Not Adjudicated Hundreds of 
	Management Alert: The Census Bureau Has Not Adjudicated Hundreds of 
	Individuals Identified as Highest-Risk in OPM Background Investigations


	OIG-20-023-M
	OIG-20-023-M
	OIG-20-023-M


	04.30.2020
	04.30.2020
	04.30.2020



	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Inspector General


	OIG-20-024-M
	OIG-20-024-M
	OIG-20-024-M


	04.03.2020
	04.03.2020
	04.03.2020



	Top Oversight Challenges Facing the Department of Commerce to Ensuring That 
	Top Oversight Challenges Facing the Department of Commerce to Ensuring That 
	Top Oversight Challenges Facing the Department of Commerce to Ensuring That 
	Top Oversight Challenges Facing the Department of Commerce to Ensuring That 
	Pandemic Funds Are Timely and Appropriately Spent


	OIG-20-026-M
	OIG-20-026-M
	OIG-20-026-M


	05.11.2020
	05.11.2020
	05.11.2020



	IG Letter to Senators Moran and Shaheen re: ITA and Department Budgetary 
	IG Letter to Senators Moran and Shaheen re: ITA and Department Budgetary 
	IG Letter to Senators Moran and Shaheen re: ITA and Department Budgetary 
	IG Letter to Senators Moran and Shaheen re: ITA and Department Budgetary 
	Formulation and Execution Processes


	OIG-20-027-M
	OIG-20-027-M
	OIG-20-027-M


	05.27.2020
	05.27.2020
	05.27.2020



	Management Alert: Top Oversight Challenges Facing the Department of 
	Management Alert: Top Oversight Challenges Facing the Department of 
	Management Alert: Top Oversight Challenges Facing the Department of 
	Management Alert: Top Oversight Challenges Facing the Department of 
	Commerce to Ensuring That Pandemic Funds Are Timely and Appropriately Spent


	OIG-20-031-M
	OIG-20-031-M
	OIG-20-031-M


	06.18.2020
	06.18.2020
	06.18.2020



	The Department Is Actively Preventing OIG from Completing an Evaluation
	The Department Is Actively Preventing OIG from Completing an Evaluation
	The Department Is Actively Preventing OIG from Completing an Evaluation
	The Department Is Actively Preventing OIG from Completing an Evaluation


	OIG-20-033-M
	OIG-20-033-M
	OIG-20-033-M


	07.01.2020
	07.01.2020
	07.01.2020



	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Inspector General


	OIG-20-034-M
	OIG-20-034-M
	OIG-20-034-M


	07.07.2020
	07.07.2020
	07.07.2020



	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Request for Information to Deputy Secretary Karen Dunn Kelley from the 
	Inspector General re: Phased Reopening of Department Offices


	OIG-20-035-M
	OIG-20-035-M
	OIG-20-035-M


	07.14.2020
	07.14.2020
	07.14.2020



	IG Letters to Chairman Gerald Connolly RE: The Return of Employees to Federal 
	IG Letters to Chairman Gerald Connolly RE: The Return of Employees to Federal 
	IG Letters to Chairman Gerald Connolly RE: The Return of Employees to Federal 
	IG Letters to Chairman Gerald Connolly RE: The Return of Employees to Federal 
	Office in the Wake of the Coronavirus Pandemic


	OIG-20-036-M
	OIG-20-036-M
	OIG-20-036-M


	07.15.2020
	07.15.2020
	07.15.2020



	Request for Information and Notice of Interview to Secretary Wilbur Ross from 
	Request for Information and Notice of Interview to Secretary Wilbur Ross from 
	Request for Information and Notice of Interview to Secretary Wilbur Ross from 
	Request for Information and Notice of Interview to Secretary Wilbur Ross from 
	the Inspector General re: 2020 Census Schedule


	OIG-20-038-M
	OIG-20-038-M
	OIG-20-038-M


	08.13.2020
	08.13.2020
	08.13.2020



	Request for Information and Notice of Interview to Census Bureau Director 
	Request for Information and Notice of Interview to Census Bureau Director 
	Request for Information and Notice of Interview to Census Bureau Director 
	Request for Information and Notice of Interview to Census Bureau Director 
	Steven Dillingham from the Inspector General re: 2020 Census Schedule


	OIG-20-039-M
	OIG-20-039-M
	OIG-20-039-M


	08.13.2020
	08.13.2020
	08.13.2020



	Management Alert: The Census Bureau Cannot Account for the Return of All 
	Management Alert: The Census Bureau Cannot Account for the Return of All 
	Management Alert: The Census Bureau Cannot Account for the Return of All 
	Management Alert: The Census Bureau Cannot Account for the Return of All 
	Devices Used During 2020 Decennial Census Field Operations


	OIG-20-040-M
	OIG-20-040-M
	OIG-20-040-M


	08.13.2020
	08.13.2020
	08.13.2020



	2020 Census Alert: The Census Bureau Faces Challenges in Accelerating Hiring 
	2020 Census Alert: The Census Bureau Faces Challenges in Accelerating Hiring 
	2020 Census Alert: The Census Bureau Faces Challenges in Accelerating Hiring 
	2020 Census Alert: The Census Bureau Faces Challenges in Accelerating Hiring 
	and Minimizing Attrition Rates for Abbreviated 2020 Census Field Operations


	OIG-20-041-M
	OIG-20-041-M
	OIG-20-041-M


	08.18.2020
	08.18.2020
	08.18.2020



	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Request for Information to Census Bureau Director Steven Dillingham from the 
	Inspector General re: the Hiring of a New Deputy Director for Data


	OIG-20-042-M
	OIG-20-042-M
	OIG-20-042-M


	08.19.2020
	08.19.2020
	08.19.2020



	IG Follow-up Letter to Chairman Gerald Connolly re: the Return of Employees to 
	IG Follow-up Letter to Chairman Gerald Connolly re: the Return of Employees to 
	IG Follow-up Letter to Chairman Gerald Connolly re: the Return of Employees to 
	IG Follow-up Letter to Chairman Gerald Connolly re: the Return of Employees to 
	Federal Offices in the Wake of the Coronavirus Pandemic 08.21.2020


	OIG-20-043-M
	OIG-20-043-M
	OIG-20-043-M


	08.21.2020
	08.21.2020
	08.21.2020



	2020 Census Alert: The Census Bureau May Not Accurately Count College and 
	2020 Census Alert: The Census Bureau May Not Accurately Count College and 
	2020 Census Alert: The Census Bureau May Not Accurately Count College and 
	2020 Census Alert: The Census Bureau May Not Accurately Count College and 
	University Students Living Off-Campus During the 2020 Census


	OIG-20-044-M
	OIG-20-044-M
	OIG-20-044-M


	08.27.2020
	08.27.2020
	08.27.2020



	2020 Census Alert: The Census Bureau Faces Challenges in Ensuring Employee 
	2020 Census Alert: The Census Bureau Faces Challenges in Ensuring Employee 
	2020 Census Alert: The Census Bureau Faces Challenges in Ensuring Employee 
	2020 Census Alert: The Census Bureau Faces Challenges in Ensuring Employee 
	Health Safety During 2020 Census Field Operations


	OIG-20-046-M
	OIG-20-046-M
	OIG-20-046-M


	09.08.2020
	09.08.2020
	09.08.2020



	2020 Census Alert: Delays to Resolving Alerts Limit the Bureau’s Ability to 
	2020 Census Alert: Delays to Resolving Alerts Limit the Bureau’s Ability to 
	2020 Census Alert: Delays to Resolving Alerts Limit the Bureau’s Ability to 
	2020 Census Alert: Delays to Resolving Alerts Limit the Bureau’s Ability to 
	Maintain or Improve the Quality of 2020 Census Data


	OIG-20-048-M
	OIG-20-048-M
	OIG-20-048-M


	09.17.2020
	09.17.2020
	09.17.2020



	Notice of Interview to Deputy Secretary Karen Dunn Kelley from the Office of 
	Notice of Interview to Deputy Secretary Karen Dunn Kelley from the Office of 
	Notice of Interview to Deputy Secretary Karen Dunn Kelley from the Office of 
	Notice of Interview to Deputy Secretary Karen Dunn Kelley from the Office of 
	Inspector General re: 2020 Census Schedule


	OIG-20-049-M
	OIG-20-049-M
	OIG-20-049-M


	09.18.2020
	09.18.2020
	09.18.2020



	The Acceleration of the Census Schedule Increases the Risks to a Complete and 
	The Acceleration of the Census Schedule Increases the Risks to a Complete and 
	The Acceleration of the Census Schedule Increases the Risks to a Complete and 
	The Acceleration of the Census Schedule Increases the Risks to a Complete and 
	Accurate 2020 Census


	OIG-20-050-M
	OIG-20-050-M
	OIG-20-050-M


	09.18.2020
	09.18.2020
	09.18.2020



	Management Alert: Enterprise Services Did Not Perform Adequate Contract 
	Management Alert: Enterprise Services Did Not Perform Adequate Contract 
	Management Alert: Enterprise Services Did Not Perform Adequate Contract 
	Management Alert: Enterprise Services Did Not Perform Adequate Contract 
	Oversight to Prevent Delays and Errors in Processing of Employees’ Pay, PARs, 
	and Benefits


	OIG-20-051-M
	OIG-20-051-M
	OIG-20-051-M


	09.24.2020
	09.24.2020
	09.24.2020



	2020 Census Alert: The Census Bureau’s Program to Provide Awards to 
	2020 Census Alert: The Census Bureau’s Program to Provide Awards to 
	2020 Census Alert: The Census Bureau’s Program to Provide Awards to 
	2020 Census Alert: The Census Bureau’s Program to Provide Awards to 
	Nonresponse Followup Enumerators and Field Supervisors May Require 
	Additional Quality Assurance of Cases to Ensure Data Accuracy


	OIG-20-052-M
	OIG-20-052-M
	OIG-20-052-M


	09.28.2020
	09.28.2020
	09.28.2020





	TABLES 7, 7-A, 7-B, AND 7-C. UNIMPLEMENTED AND UNRESOLVED RECOMMENDATIONS BY OPERATING UNIT
	All tables concerning unimplemented or unresolved recommendations do not include recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits (such as financial statement audits), or (c) those addressed to specific non-federal entities in connection with audits of financial assistance awards.Recommendations from all performance audit, evaluation, and inspection reports issued prior to  FY 2016 have been implemented.Resolved but unimplemented recommendations are those for 
	All tables concerning unimplemented or unresolved recommendations do not include recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits (such as financial statement audits), or (c) those addressed to specific non-federal entities in connection with audits of financial assistance awards.Recommendations from all performance audit, evaluation, and inspection reports issued prior to  FY 2016 have been implemented.Resolved but unimplemented recommendations are those for 

	TABLE 7. SUMMARY OF UNIMPLEMENTED AND UNRESOLVED RECOMMENDATIONS BY  OPERATING UNIT
	Operating Unit
	Operating Unit
	Operating Unit
	Operating Unit
	Operating Unit
	Operating Unit


	FY 2016–2017 
	FY 2016–2017 
	FY 2016–2017 
	Unimplemented 
	Recs (Resolved)


	Potential 
	Potential 
	Potential 
	Monetary 
	Benefits of 
	 
	FY 2016–2017 
	Unimplemented 
	Recs


	FY 2018–2020 
	FY 2018–2020 
	FY 2018–2020 
	Unimplemented 
	Recs (Resolved)


	Potential 
	Potential 
	Potential 
	Monetary 
	Benefits of 
	 
	FY 2018–2020 
	Unimplemented 
	Recs


	Unresolved  
	Unresolved  
	Unresolved  
	FY 2020 
	Recs


	Potential 
	Potential 
	Potential 
	Monetary 
	Benefits of 
	Unresolved 
	 
	FY 2020 Recs



	Bureau of Economic 
	Bureau of Economic 
	Bureau of Economic 
	Bureau of Economic 
	Analysis


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	Bureau of Industry and 
	Bureau of Industry and 
	Bureau of Industry and 
	Bureau of Industry and 
	Security


	0
	0
	0


	0
	0
	0


	3
	3
	3


	0
	0
	0


	0
	0
	0


	0
	0
	0



	U.S. Census Bureau
	U.S. Census Bureau
	U.S. Census Bureau
	U.S. Census Bureau


	1
	1
	1


	0
	0
	0


	29
	29
	29


	$7,702,880
	$7,702,880
	$7,702,880


	0
	0
	0


	0
	0
	0



	U.S. Economic 
	U.S. Economic 
	U.S. Economic 
	U.S. Economic 
	Development 
	Administration


	2
	2
	2


	$3,124,732
	$3,124,732
	$3,124,732


	2
	2
	2


	0
	0
	0


	0
	0
	0


	0
	0
	0



	First Responder 
	First Responder 
	First Responder 
	First Responder 
	Network Authority


	0
	0
	0


	0
	0
	0


	3
	3
	3


	0
	0
	0


	0
	0
	0


	0
	0
	0



	International Trade 
	International Trade 
	International Trade 
	International Trade 
	Administration


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	Minority Business 
	Minority Business 
	Minority Business 
	Minority Business 
	Development Agency


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	National Institute 
	National Institute 
	National Institute 
	National Institute 
	of Standards and 
	Technology


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	National Oceanic 
	National Oceanic 
	National Oceanic 
	National Oceanic 
	and Atmospheric 
	Administration 


	3
	3
	3


	0
	0
	0


	14
	14
	14


	$11,895,000
	$11,895,000
	$11,895,000


	5
	5
	5


	$14,354,642
	$14,354,642
	$14,354,642



	National Technical 
	National Technical 
	National Technical 
	National Technical 
	Information Service 


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	National 
	National 
	National 
	National 
	Telecommunications 
	and Information 
	Administration 


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0


	0
	0
	0



	Office of the Secretary 
	Office of the Secretary 
	Office of the Secretary 
	Office of the Secretary 


	5
	5
	5


	0
	0
	0


	28
	28
	28


	0
	0
	0


	7
	7
	7


	0
	0
	0



	United States Patent 
	United States Patent 
	United States Patent 
	United States Patent 
	and Trademark Office


	0
	0
	0


	0
	0
	0


	22
	22
	22


	0
	0
	0


	5
	5
	5


	0
	0
	0



	TOTAL
	TOTAL
	TOTAL
	TOTAL


	11
	11
	11


	$3,124,732
	$3,124,732
	$3,124,732


	87
	87
	87


	$19,597,880
	$19,597,880
	$19,597,880


	16
	16
	16


	$14,354,642
	$14,354,642
	$14,354,642





	TABLE 7-A. UNIMPLEMENTED RECOMMENDATIONS FROM AUDIT, EVALUATION, AND  INSPECTION REPORTS
	Table 7-a does not include recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits 
	Table 7-a does not include recommendations from (a) classified or sensitive nonpublic reports, (b) recurring, annual audits 
	(such as financial statement audits), or (c) those addressed to specific non-federal entities in connection with audits of financial 
	assistance awards.

	Recommendations from all performance audit, evaluation, and inspection reports issued prior to FY 2016 have been implemented.
	Recommendations from all performance audit, evaluation, and inspection reports issued prior to FY 2016 have been implemented.

	• 
	• 
	• 
	• 

	FY 2016: OIG issued 26 reports with a total of 109 recommendations. As of September 30, 2020, 9 recommendations (8 percent of FY 2016 recommendations) were resolved but unimplemented. There are no unimplemented recommendations with potential monetary benefits.

	• 
	• 
	• 

	FY 2017: OIG issued 20 reports with a total of 88 recommendations. As of September 30, 2020, 2 recommendations (2 percent of FY 2017 recommendations) were resolved but unimplemented. One unimplemented recommendation has potential monetary benefits of $3,124,732 in funds to be put to better use.

	• 
	• 
	• 

	FY 2018: OIG issued 14 reports with a total of 85 recommendations. As of September 30, 2020, 11 recommendations (13 percent of FY 2018 recommendations) were resolved but unimplemented. There are no unimplemented recommendations with potential monetary benefits.

	• 
	• 
	• 

	FY 2019: OIG issued 12 reports with a total of 79 recommendations. As of September 30, 2020, 33 recommendations (42 percent of FY 2019 recommendations) were resolved but unimplemented. There are no unimplemented recommendations with potential monetary benefits.

	• 
	• 
	• 

	FY 2020: OIG issued 16 reports with a total of 76 recommendations. As of September 30, 2020, OIG had approved action plans for 13 of these reports with 60 recommendations. With regard to these recommendations, 43 recommendations (72 percent) were resolved but unimplemented. Two unimplemented recommendation has potential monetary benefits of $296,254,315 in questioned costs. One unimplemented recommendation has potential monetary benefits of $11,895,000 in funds to be put to better use.


	The remaining 3 unresolved reports and their 16 recommendations are listed under table 7-b.
	Date 
	Date 
	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	04.18.2016
	04.18.2016
	04.18.2016
	04.18.2016


	OIG-16-025, 
	OIG-16-025, 
	OIG-16-025, 
	The Census Working Capital Fund 
	Lacks Transparency


	6
	6
	6


	1
	1
	1


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	The objective of this audit was to evaluate the budgetary controls over the Bureau’s working capital fund
	The objective of this audit was to evaluate the budgetary controls over the Bureau’s working capital fund
	.

	Finding
	Finding
	(s)

	We 
	We 
	found that the Bureau (1) could not provide support for its overhead rates, (2) lacks monitoring procedures to ensure working capital fund 
	transparency and compliance with statutes, (3) may have used FY 2010 funds to improperly augment a survey sponsor’s FY 2009 appropriation, 
	(4) has not prepared the required financial reports for the working capital fund, and (5) lacks controls necessary to ensure that excess funds are 
	returned to reimbursable survey sponsors promptly.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 2
	: We recommend that the Director of the Census Bureau obtain an opinion from the Department of Commerce Office of 
	the General Counsel to determine whether funds from the Improving Operational Efficiency program, carried over in FY 2010 and FY 2011, are 
	considered earned income and were carried over in compliance with appropriations laws (and, in addition, notify the Department’s Chief Financial 
	Officer and Assistant Secretary for Administration of the results—and, if noncompliance is noted, develop controls to track the original period of 
	availability of Improving Operational Efficiency program funds).



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	04.26.2016
	04.26.2016
	04.26.2016
	04.26.2016


	OIG-16-026, 
	OIG-16-026, 
	OIG-16-026, 
	The Joint Polar Satellite System: 
	Further Planning and Executive Decisions Are Needed 
	to Establish a Long-term, Robust Program


	9
	9
	9


	2
	2
	2


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objectives for this evaluation were to (1) determine the progress of Polar Follow-On (PFO) planning, (2) monitor ongoing JPSS acquisition and 
	development (i.e., JPSS-1 and JPSS-2 missions), and (3) assess the potential for data gaps.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) PFO plans needed further development to support the establishment of program cost, schedule, and performance baselines, 
	 
	(2) satellite and ground system development challenges posed risk to JPSS-1 launch schedule, and (3) the potential for data gaps requires 
	leadership’s sustained attention.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 8
	: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
	NOAA Deputy Under Secretary for Operations incorporate NOAA’s robust architecture criteria into formal NOAA policy.

	Recommendation
	Recommendation
	 9
	: In order to guide and sustain the implementation of NOAA polar satellite observing systems, we recommend that the 
	NOAA Deputy Under Secretary for Operations include new satellite technology insertion as part of NOAA’s strategic and tactical plans.



	08.04.2016
	08.04.2016
	08.04.2016
	08.04.2016


	OIG-16-040, 
	OIG-16-040, 
	OIG-16-040, 
	Review of IT Security Policies, 
	Procedures, Practices, and Capabilities in Accordance 
	with the Cybersecurity Act of 2015


	5
	5
	5


	5
	5
	5


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	The
	The
	 objective of this audit was to examine the IT security policies, procedures, practices, and capabilities—as defined in the Cybersecurity Act of 
	2015—for national security and personally identifiable information systems.

	Finding
	Finding
	(s)

	The
	The
	 findings of this report are For Official Use Only, and not included in this publicly released 
	Semiannual Report to Congress
	.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	The
	The
	 recommendations of this report are For Official Use Only, and are not included in this publicly released 
	Semiannual Report to Congress
	.



	08.26.2016
	08.26.2016
	08.26.2016
	08.26.2016


	OIG-16-043, 
	OIG-16-043, 
	OIG-16-043, 
	Successful Cyber Attack 
	 
	Highlights Longstanding Deficiencies in NOAA’s 
	 
	IT Security Program


	8
	8
	8


	1
	1
	1


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	We
	We
	 conducted this audit to (1) determine the significant factors that contributed to the successful cyber attack on NOAA information systems and 
	(2) evaluate NOAA’s handling of the detection, analysis, eradication, and reporting of the attack, as well as recovery from it.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) deficiencies in risk management left an application exposed to attack, (2) web application vulnerability assessments were 
	not conducted routinely and missed hundreds of high-risk vulnerabilities, (3) deferred implementation of multifactor authentication allowed 
	unauthorized access to additional systems, and (4) inadequate firewall management practices prolonged the disruption of disseminating weather 
	satellite data.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 8
	: We recommend that NOAA’s Chief Information Officer ensure that adequate measures are taken to implement 
	mechanisms for multifactor authentication in a timely manner for all applicable users and applications.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	04.27.2017
	04.27.2017
	04.27.2017
	04.27.2017


	OIG-17-023, 
	OIG-17-023, 
	OIG-17-023, 
	EDA Can Strengthen Its Policies and 
	Procedures for Monitoring ULOs


	2
	2
	2


	2
	2
	2


	$3,124,732
	$3,124,732
	$3,124,732
	 
	Funds to Be Put
	 
	to Better Use



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to evaluate the effectiveness of EDA obligation and deobligation practices as well as review policies and procedures that were 
	implemented since the June 2013 audit report number OIG-13-026-A, 
	Monitoring of Obligation Balances Needs Strengthening
	.

	Finding
	Finding
	(s)

	We
	We
	 found that EDA has generally achieved the intent of our recommendations by reducing its unliquidated obligation (ULO) balance by 
	approximately $500 million since our last review. However, EDA has not established any bureau-specific deobligation policies and procedures as 
	required by Departmental policy.

	Unimplemented
	Unimplemented
	 Recommendation(s) (potential monetary benefits for unimplemented recommendation 1)

	Recommendation
	Recommendation
	 1
	: We recommend the Assistant Secretary for Economic Development instruct the Director of EDA’s Budget and Finance 
	Division to follow up on the nine obligations identified in this report to ensure that, if no longer needed, appropriate action is taken. 
	 
	Potential monetary benefits: $3,124,732 funds to be put to better use.

	Recommendation
	Recommendation
	 2
	: We recommend the Assistant Secretary for Economic Development instruct the Director of EDA’s Budget and Finance 
	Division to develop and implement bureau-specific policies and procedures for conducting timely obligation reviews of all open balances.



	02.27.2018
	02.27.2018
	02.27.2018
	02.27.2018


	OIG-18-015, 
	OIG-18-015, 
	OIG-18-015, 
	2020 Census: The Bureau’s 
	Background Check Office Is Not Fully Prepared for the 
	2020 Census


	6
	6
	6


	1
	1
	1


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objectives were to (1) assess the Bureau’s internal policies and procedures for conducting background checks on temporary employees, as well 
	as any other Census Bureau employees; and (2) determine whether the Bureau has a plan in place to conduct background checks for temporary 
	employees who will be hired during the 2020 Census tests and decennial field operations that will occur as part of the actual decennial enumeration.

	Finding
	Finding
	(s)

	We
	We
	 found that the Bureau has developed policies and procedures for conducting background checks on temporary employees, but quality 
	assurance weaknesses jeopardize the effectiveness of those procedures.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 6
	: We recommend that the Director of the U.S. Census Bureau verify the obligation of appropriated funds for background checks 
	and determine whether they have been apportioned and allotted correctly.



	04.30.2018
	04.30.2018
	04.30.2018
	04.30.2018


	OIG-18-018, 
	OIG-18-018, 
	OIG-18-018, 
	2020 Census: The Number and 
	Location of Area Census Offices May Not Reflect 
	NRFU Workload Demands and Will Not Result in 
	Projected Cost Savings


	3
	3
	3


	3
	3
	3


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objectives of this audit were to evaluate (1) the criteria and process for determining the number and locations of field offices; (2) the Bureau’s 
	plans for reducing costs associated with the fewer number of field offices as part of reengineered field operations; and (3) the planned process for 
	collaboration between the Bureau and GSA for implementing the ACO leasing program.

	Finding
	Finding
	(s)

	We
	We
	 found that, while the Bureau developed a model for determining the number of ACOs, only six of the seven required criteria were defined, 
	allowing us to test the Bureau’s compliance with them. We also found that, although the estimated workload totals and staffing ratios informing 
	the model changed, the number of ACOs required for field operations remained the same. In addition, several risks currently jeopardize ACO 
	space acquisition, requiring enhanced risk planning to address cost and schedule implications, and the Bureau’s initial “cost avoidance” estimates 
	associated with the ACO space acquisition program are unsupported and unlikely to be realized.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Director of the U.S. Census Bureau assess the impact the increased NRFU workload totals 
	and enumerator ratios will have on the NRFU operation and document, monitor, and periodically validate the assumptions for ACO planning 
	throughout the remaining 2020 Census planning activities.

	Recommendation
	Recommendation
	 2
	: We recommend that the Director of the U.S. Census Bureau (a) reassess ACO space acquisition risk register items’ cost 
	and schedule impacts and risk ratings, and create contingency plans to effectively address risks and (b) formalize the roles and responsibilities of 
	GSA and Bureau personnel tasked with ACO space acquisition activities.

	Recommendation
	Recommendation
	 3
	: We recommend that the Director of the U.S. Census Bureau (a) ensure cost reduction estimates are reasonable and 
	supportable and (b) identify and include potential cost overruns related to space acquisition activities as part of any contingency funding for the 
	2020 Census.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	07.09.2018
	07.09.2018
	07.09.2018
	07.09.2018


	OIG-18-021, 
	OIG-18-021, 
	OIG-18-021, 
	Polar Follow-On: NOAA Must Maintain 
	Cost Efficiencies and Refine Launch Strategy for JPSS-3 
	and JPSS-4 Missions


	7
	7
	7


	4
	4
	4


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 primary objective was to assess the PFO program baselines established in December 2016.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) PFO missions’ system design depends on maturing the JPSS-2 technical baseline and completing plans for a flexible launch strategy; 
	(2) NOAA has not provided detailed polar satellite system development costs to Congress; and (3) NOAA has identified potential future satellite 
	systems and continues to plan its next-generation space architecture, but goals and timelines for technology insertion are uncertain.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 2
	: In order to retain flexibility in the launch strategies for JPSS-3 and JPSS-4, we recommend that the Assistant Administrator 
	for Satellite and Information Services ensures that the JPSS program completes storage plans and cost analyses for instruments and integrated 
	satellites.

	Recommendation
	Recommendation
	 3
	: We recommend that the Assistant Administrator for Satellite and Information Services ensures that National Environmental 
	Satellite, Data, and Information Service (NESDIS) completes policy and plans that will guide polar satellite launch decisions.

	Recommendation
	Recommendation
	 6
	: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere ensures that NOAA provides Congress 
	with satellite system estimated costs in accordance with requirements for its major satellite programs specified in annual appropriations laws.

	Recommendation
	Recommendation
	 7
	: We recommend that the NOAA Deputy Under Secretary for Operations ensures NESDIS defines goals and timelines for the 
	completion of satellite technology insertion efforts—including the Earth Observing Nanosatellite-Microwave—in order to reduce risk associated 
	with future polar satellite system architectures.



	08.02.2018
	08.02.2018
	08.02.2018
	08.02.2018


	OIG-18-024, 
	OIG-18-024, 
	OIG-18-024, 
	The Joint Polar Satellite System: 
	Program Must Use Realistic Schedules to Avoid 
	Recurrence of Ground Project Delays and Additional 
	Cost Increases


	10
	10
	10


	3
	3
	3


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to assess the cost, schedule, and technical performance of selected components of the JPSS Program.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the ground system upgrade presented technical challenges and took longer to complete than planned and (2) the JPSS Program 
	can improve its management of the ground system cost-plus-award-fee contract.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 2
	: We recommend that the Assistant Administrator for Satellite and Information Services ensure that appropriate analyses are 
	conducted to support decisions for omitting or tailoring project life-cycle reviews (e.g., requirements and design reviews).

	Recommendation
	Recommendation
	 7
	: In order to improve the management of the JPSS Common Ground System cost-plus-award-fee contract and put remaining 
	award fees to better use, we recommend the NOAA Deputy Under Secretary for Operations and the Assistant Administrator for Satellite and 
	Information Services ensure that the ground system contract’s performance evaluation plan is revised to incorporate best practices for the use of 
	performance factors and to clarify the award fee determination process.

	Recommendation
	Recommendation
	 8
	: In order to improve the management of the JPSS Common Ground System cost-plus-award-fee contract and put remaining 
	award fees to better use, we recommend the NOAA Deputy Under Secretary for Operations and the Assistant Administrator for Satellite and 
	Information Services ensure that emphasis items (focus areas) provided to the contractor prior to each award period are clear, prioritized, and 
	aligned with performance criteria.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	10.30.2018
	10.30.2018
	10.30.2018
	10.30.2018


	OIG-19-002, 
	OIG-19-002, 
	OIG-19-002, 
	The Census Bureau Must Improve Its 
	Implementation of the Risk Management Framework


	7
	7
	7


	7
	7
	7


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine whether the risk management framework methodology adopted by the Census Bureau presents an accurate 
	picture of cybersecurity risks, including risks associated with common controls, to Bureau management.

	Finding
	Finding
	(s)

	We
	We
	 found that the Bureau did not follow its risk management framework process. Specifically, we found that (1) the Bureau had not continuously 
	monitored critical security controls and failed to document the resulting risks, (2) authorizing officials lacked information about significant 
	cybersecurity risks, and (3) the Bureau did not effectively manage common controls.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Bureau’s Chief Information Officer update the Bureau’s Risk Management Framework 
	Methodology to include additional procedures that leverage automated reporting, to ensure that deviations from continuous monitoring plans are 
	reported more timely to senior management designated as the authorizing official and to IT security management.

	Recommendation
	Recommendation
	 2
	: We recommend that the Bureau’s Chief Information Officer ensure that management is informed when risks are omitted 
	from Risk Management Program System (RMPS) reports.

	Recommendation
	Recommendation
	 3
	: We recommend that the Bureau’s Chief Information Officer develop both manual and automated procedures to help ensure 
	that complete descriptions of system security controls are entered into RMPS, reviewed, and approved as part of the system authorization process.

	Recommendation
	Recommendation
	 4
	: We recommend that the Bureau’s Chief Information Officer ensure that assessment procedures include provisions (both 
	manual and automated) for quality control associated with the validation of security control assessments.

	Recommendation
	Recommendation
	 5
	: We recommend that the Bureau’s Chief Information Officer develop a strategy for periodically verifying the accuracy of 
	common control inheritance within RMPS.

	Recommendation
	Recommendation
	 6
	: We recommend that the Bureau’s Chief Information Officer ensure greater rigor in assessment of common control 
	requirements, to include assessing the relationship between the security service provided by the common control requirement and the information 
	system receiving the service.

	Recommendation
	Recommendation
	 7
	: We recommend that the Bureau’s Chief Information Officer clearly document the rationale for common control decisions 
	within RMPS.



	02.06.2019
	02.06.2019
	02.06.2019
	02.06.2019


	OIG-19-008, 
	OIG-19-008, 
	OIG-19-008, 
	2020 Census: Issues Observed During 
	the 2018 End-to-End Census Test’s Address Canvassing 
	Operation Indicate Risk to Address List Quality


	6
	6
	6


	3
	3
	3


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objectives were to (1) assess the performance of in-field address canvassing operations and (2) determine whether in-office address 
	canvassing correctly identified blocks for the in-field address canvassing operation.

	Finding
	Finding
	(s)

	We
	We
	 found (1) in-office address canvassing did not correctly identify blocks for in-field address canvassing at the Providence test site; (2) resolution 
	of alerts indicating potential instances of low quality and fraud/abuse was sometimes untimely or non-existent; (3) the Bureau's ability to inform the 
	2020 Census address canvassing operation using the 2018 End-to-End Census Test faces some limitations; and (4) the Bureau is unsure of whether 
	26 Listers who updated addresses were qualified. In addition—and as part of our fieldwork—we conducted on-site observations of Listers during 
	the test and observed instances of some Listers’ noncompliance with procedures.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend the Director of the U.S. Census Bureau evaluate how the number of incorrectly categorized passive blocks 
	will affect census quality and how those errors may affect demographic groups.

	Recommendation
	Recommendation
	 3
	: We recommend the Director of the U.S. Census Bureau include a nationally representative statistical sample of passive 
	blocks in the 2020 Census in-field operation and report the estimated number of missed households.

	Recommendation
	Recommendation
	 5
	: We recommend the Director of the U.S. Census Bureau assess the risks to the 2020 Census that have arisen as a result of 
	the limitations identified during the 2018 End-to-End Census Test’s address canvassing operation.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	03.13.2019
	03.13.2019
	03.13.2019
	03.13.2019


	OIG-19-012, 
	OIG-19-012, 
	OIG-19-012, 
	USPTO Needs to Improve 
	Management over the Implementation of the 
	Trademark Next Generation System


	6
	6
	6


	6
	6
	6


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objective was to determine whether USPTO provided effective oversight of Trademark Next Generation (TMNG) implementation.

	Finding
	Finding
	(s)

	Overall,
	Overall,
	 we found USPTO did not provide effective oversight of TMNG implementation. Specifically, we found (1) USPTO investment board 
	members did not exercise adequate oversight to correct or terminate underperforming TMNG investments; (2) weaknesses exist in the 
	Capital Planning and Investment Control (CPIC) process; and (3) USPTO provided ineffective project management and oversight for the TMNG 
	examination tool.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO ensure the CPIC 
	Review Board (CRB) adheres to the requirements in the CPIC policies and procedures. Specifically, if an investment is identified by the CRB as 
	not meeting expectations as it pertains to schedule, budget, or other factors, ensure that the CRB alerts the IT Investment Review Board with 
	recommendations for appropriate action.

	Recommendation
	Recommendation
	 2
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO update IT 
	CPIC policies and procedures to establish (a) an attendance requirement for CPIC meetings; (b) that all relevant information is presented to the 
	boards to ensure greater transparency of significant issues; (c) the steps and actions the boards can take when an IT investment is not meeting 
	expectations; and (d) the threshold criteria that the investment boards should use when determining whether to take remedial action.

	Recommendation
	Recommendation
	 3
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO strengthen 
	USPTO’s IT investment management by ensuring all pending TMNG investments and future IT investments have a complete cost estimate prior to 
	the boards’ recommendation and the Chief Information Officer’s approval.

	Recommendation
	Recommendation
	 4
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO improve 
	USPTO’s CPIC process by ensuring CPIC oversight functions are able to verify and ascertain whether completed IT investments were obtained in 
	the most cost-effective way possible.

	Recommendation
	Recommendation
	 5
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO continue to 
	address outstanding TMNG development issues using the Path Forward Team.

	Recommendation
	Recommendation
	 6
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO develop 
	improvement plans to mitigate risk of significant, recurring problems with TMNG activities that are covered in the TechStat sessions.



	06.13.2019
	06.13.2019
	06.13.2019
	06.13.2019


	OIG-19-014, 
	OIG-19-014, 
	OIG-19-014, 
	Inadequate Management of 
	 
	Active Directory Puts USPTO’s Mission at Significant 
	Cyber Risk


	8
	8
	8


	2
	2
	2


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine whether USPTO has adequately managed its Active Directory to protect mission critical systems and data.

	Finding
	Finding
	(s)

	We
	We
	 found that USPTO (1) inadequately managed its Active Directory, and (2) poorly protected its critical IT assets hosting Active Directory.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 4
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Chief 
	Information Officer to ensure Personal Identity Verification card technology compatibility with on-going and future system development for USPTO 
	next-generation applications, and switch Personal Identity Verification enforcement to a per-user basis, when technically feasible.

	Recommendation
	Recommendation
	 7
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of USPTO direct the Chief 
	Information Officer to work with USPTO contracting officers to ensure effective government oversight of contractors performing vulnerability 
	assessment scans.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	06.19.2019
	06.19.2019
	06.19.2019
	06.19.2019


	OIG-19-015, 
	OIG-19-015, 
	OIG-19-015, 
	The Census Bureau Must Correct 
	Fundamental Cloud Security Deficiencies in Order to 
	Better Safeguard the 2020 Decennial Census


	8
	8
	8


	8
	8
	8


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objective was to determine the effectiveness of security processes and controls for select cloud-based IT systems supporting the 2020 
	Census.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) unsecured GovCloud root user keys caused severe risks to 2020 Census cloud environments, (2) unimplemented security 
	baselines that document system settings and configurations left critical systems vulnerable, and (3) basic security practices were not fully 
	implemented to protect Title 13 data hosted in the cloud.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Chief Information Officer of the U.S. Census Bureau manage the GovCloud root user account 
	according to federal and Departmental requirements. This must include a standardized, documented process to disable the use of all GovCloud 
	root user accounts during the environment creation process for any new GovCloud environments.

	Recommendation
	Recommendation
	 2
	: We recommend that the Chief Information Officer of the U.S. Census Bureau assess all Amazon Web Services user 
	accounts in accordance with NIST account management requirements and conduct periodic reviews as part of Office of Information Security 
	assessments.

	Recommendation
	Recommendation
	 3
	: We recommend that the Chief Information Officer of the U.S. Census Bureau reassess, implement, and continuously 
	monitor security baselines within all cloud environments.

	Recommendation
	Recommendation
	 4
	: We recommend that the Chief Information Officer of the U.S. Census Bureau perform technical assessments to validate 
	implementation of security baselines as part of the Bureau’s cloud systems’ initial and ongoing assessments.

	Recommendation
	Recommendation
	 5
	: We recommend that the Chief Information Officer of the U.S. Census Bureau track all Title 13 data that is stored and 
	processed in Bureau cloud environments. This must include coordination between cloud administrators, operational staff, and Office of Information 
	Security personnel.

	Recommendation
	Recommendation
	 6
	: We recommend that the Chief Information Officer of the U.S. Census Bureau expedite the implementation of the backup 
	solution in progress and ensure it is followed in accordance with NIST guidance.

	Recommendation
	Recommendation
	 7
	: We recommend that the Chief Information Officer of the U.S. Census Bureau formally document and ensure the 
	implementation of controls compensating for lack of disaster recovery planning or engage in disaster recovery planning if the Bureau is unable to 
	meet its obligation to compensate for the lack of disaster recovery planning.

	Recommendation
	Recommendation
	 8
	: We recommend that the Chief Information Officer of the U.S. Census Bureau develop and approve an exit strategy for all 
	Bureau cloud systems, which includes details for completely and securely removing data from the cloud service provider.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	08.12.2019
	08.12.2019
	08.12.2019
	08.12.2019


	OIG-19-022, 
	OIG-19-022, 
	OIG-19-022, 
	Geostationary Operational 
	Environmental Satellite–R Series: Program Success 
	Requires Added Attention to Oversight, Risk 
	Management, Requirements, and the Life-Cycle Cost 
	Estimate


	11
	11
	11


	4
	4
	4


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 primary objective was to assess the adequacy of the GOES-R program’s satellite development and testing, and the transition of launched 
	satellites into operations. Our second objective was to monitor the program’s progress on contracting actions and changes to minimize cost 
	increases.

	Finding
	Finding
	(s)

	For
	For
	 our first objective, we identified inadequacies in the development, testing, and operations of the satellites. For our second objective, we 
	found that the program’s life-cycle cost will increase due to the complexities of its ground system technical refresh. Specifically, we identified 
	(1) Advanced Baseline Imager issues highlight the need for increased oversight in technical, programmatic, and contractual areas; (2) GOES-R 
	series magnetometers are less accurate than the previous series, revealing opportunity for NOAA to refine its threshold requirement; (3) the 
	GOES-R program did not identify and manage risk to the availability of GOES-East and GOES-West orbital positions; and (4) ground system server 
	replacement will increase the program’s life-cycle cost and presents risk management challenges.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 3
	: We recommend that the Assistant Administrator for Satellite and Information Services ensure the GOES-R program 
	updates reliability analyses for Advanced Baseline Imager, the satellite, and constellation, specifically given the unique conditions of the hardware on 
	GOES-16 and GOES-17 and any design changes for GOES-T and GOES-U.

	Recommendation
	Recommendation
	 5
	: We recommend that the Deputy Under Secretary for Operations ensure that NOAA conducts analysis to determine 
	distinct geomagnetic field measurement accuracy threshold and objective requirement specifications and ensure appropriately supported 
	requirements are reflected in GOES-R program documents.

	Recommendation
	Recommendation
	 6
	: We recommend that the Deputy Under Secretary for Operations ensure the NOAA Space Weather Prediction Center 
	updates its geomagnetic field observation accuracy requirement validation documentation.

	Recommendation
	Recommendation
	 7
	: We recommend that the Deputy Under Secretary for Operations ensure NOAA assesses whether GOES are the optimal 
	satellites to achieve geomagnetic field observation requirements, using an analysis of alternatives or similar cost-benefit approach.



	09.30.2019
	09.30.2019
	09.30.2019
	09.30.2019


	OIG-19-026, 
	OIG-19-026, 
	OIG-19-026, 
	The Department Needs to Improve 
	Its Capability to Effectively Share Cyber Threat 
	Information


	4
	4
	4


	4
	4
	4


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine the capabilities and practices of the Department to carry out cybersecurity information sharing.

	Finding
	Finding
	(s)

	We
	We
	 found (1) the Department lacked an internal automated sharing capability; (2) the Commerce Threat Intelligence Portal (CTIP) application was 
	not accessible by all bureaus; and (3) the Department lacked adequate information sharing policies, procedures, and training.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Chief Information Officer finalize CTIP licensing and interconnection agreements and utilize the CTIP 
	Application Programming Interface to automate Department bureaus’ ingestion of cyber threat information.

	Recommendation
	Recommendation
	 2
	: We recommend that the Chief Information Officer ensure that all Department bureaus have access to CTIP.

	Recommendation
	Recommendation
	 3
	: We recommend that the Chief Information Officer ensure information sharing policies and procedures are compliant with the 
	applicable documents that were created by the U.S. Department of Homeland Security, U.S. Department of Justice, U.S. Department of Defense, and 
	the Office of the Director of National Intelligence.

	Recommendation
	Recommendation
	 4
	: We recommend that the Chief Information Officer complete a comprehensive CTIP user guide and make it available to all 
	Department bureaus.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	10.29.2019
	10.29.2019
	10.29.2019
	10.29.2019


	OIG-20-004, 
	OIG-20-004, 
	OIG-20-004, 
	Audit of the Department's Digital 
	Accountability and Transparency Act of 2014 
	Submission for the First Quarter of FY 2019


	4
	4
	4


	4
	4
	4


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	The
	The
	 audit objectives were to assess the (1) completeness, accuracy, timeliness, and quality of the Department’s FY 2019, first quarter financial 
	and award data (Files A, B, C, D1, and D2) submitted for publication on USASpending.gov; and (2) Department’s implementation and use of the 
	government-wide financial data standards established by OMB and the U.S. Department of the Treasury. We contracted with KPMG, LLP, an 
	independent accounting firm, to conduct this audit. Our office oversaw KPMG’s audit; however, KPMG is solely responsible for the report and the 
	conclusions expressed in it.

	Finding
	Finding
	(s)

	For
	For
	 objective 1, KPMG determined the Department submitted data of a higher quality. However, the Department did not submit certain data 
	completely or accurately. Overall, for the 350 sampled transactions, KPMG tested 15,087 individual data elements and identified 2,163 errors, 
	which resulted in the following error rates: completeness 3.46 percent, accuracy 10.29 percent, and timeliness 0 percent. Of the 2,163 errors 
	identified, 765 were attributable to the Department, which resulted in the following error rates: completeness 0.81 percent, accuracy 4.74 
	percent, and timeliness 0 percent. The remaining 1,398 exceptions were attributable to third parties external to the Department. For objective 
	2, KPMG determined that the Department implemented and used the government-wide financial data standards established by OMB and the U.S. 
	Department of the Treasury under the Digital Accountability and Transparency Act of 2014 (DATA Act).

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: KPMG recommends that Department management configure Grants Online to allow the modification number to properly 
	interface with Financial Assistance Broker System.

	Recommendation
	Recommendation
	 2
	: KPMG recommends that Department management evaluate the effectiveness of the automated logic test reports implemented 
	in June 2019 to the Federal Procurement Data System-Next Generation data error checking system to determine if they are improving the quality of 
	the DATA Act data elements, or if additional actions are needed.

	Recommendation
	Recommendation
	 3
	: KPMG recommends that Department management configure Budget Accounting Purchase System to record the Parent Award 
	ID Number associated with contracts.

	Recommendation
	Recommendation
	 4
	: KPMG recommends that Department management evaluate the changes implemented in June 2019 to the contract writing 
	system that maximize the number of data elements that are shared between the contract writing system and Federal Procurement Data System-Next 
	Generation, to determine if they are improving the quality of the DATA Act data elements or if additional actions are needed.



	11.12.2019
	11.12.2019
	11.12.2019
	11.12.2019


	OIG-20-006, 
	OIG-20-006, 
	OIG-20-006, 
	NOAA's Office of Marine and Aviation 
	Operations Needs to Improve the Planning and 
	Governing of Its Ship Fleet Recapitalization Effort


	7
	7
	7


	3
	3
	3


	$11,895,000
	$11,895,000
	$11,895,000
	 
	Funds to Be Put
	 
	to Better Use



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine whether the NOAA Office of Marine and Aviation Operations (OMAO) performed effective acquisition planning 
	for its construction of new ships.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) schedule slippages have delayed ship construction and increased costs; (2) NOAA’s ship fleet acquisition planning was not 
	effectively governed; and (3) OMAO did not provide adequate oversight of fleet recapitalization funds.

	Unimplemented
	Unimplemented
	 Recommendation(s) (potential monetary benefits for unimplemented recommendation 1)

	Recommendation
	Recommendation
	 1
	: We recommend that the Director of NOAA Corps and OMAO develop a detailed contingency plan to reduce the risks 
	associated with delays. The plan should address (a) capability and capacity gaps and (b) the cost of maintaining aging ships and utilizing alternatives. 
	 
	Potential monetary benefits: $11,895,000 funds to be put to better use.

	Recommendation
	Recommendation
	 3
	: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere and Assistant Secretary of Commerce 
	for Oceans and Atmosphere and Deputy NOAA Administrator develop a detailed plan of program governance, which (a) delineates how OMAO will 
	comply with applicable acquisition requirements, (b) clearly defines roles and responsibilities, (c) identifies stakeholder communication needs, and 
	 
	(d) defines a formal evaluation, approval, and decision follow-up process.

	Recommendation
	Recommendation
	 6
	: We recommend that the Under Secretary of Commerce for Oceans and Atmosphere and Assistant Secretary of Commerce 
	for Oceans and Atmosphere and Deputy NOAA Administrator provide a reconciliation report of the $3,387,714 unsupported costs to OIG.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	01.27.2020
	01.27.2020
	01.27.2020
	01.27.2020


	OIG-20-014, 
	OIG-20-014, 
	OIG-20-014, 
	EDA Should Develop a Workforce 
	 
	Plan and Improve its Hiring Accountability to 
	Successfully Award and Administer the Disaster 
	Supplemental Funds Appropriated by the Bipartisan 
	Budget Act of 2018


	2
	2
	2


	2
	2
	2


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objective was to determine whether EDA’s workforce planning process for awarding and administering the Disaster Supplemental funds 
	was adequate and effective.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) EDA has not developed and implemented a comprehensive workforce plan to meet the current and future needs of the 
	organization and (2) EDA’s recruitment efforts are significantly behind its established milestones to ensure that EDA has adequate staff available to 
	handle the increased workload.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that EDA’s Assistant Secretary of Commerce for Economic Development direct appropriate EDA staff to 
	develop and implement a comprehensive workforce plan to (a) determine optimal staffing levels needed (both at headquarters and in the affected 
	regions), and (b) identify any potential staffing shortfalls or gaps.

	Recommendation
	Recommendation
	 2
	: We recommend that EDA’s Assistant Secretary of Commerce for Economic Development direct appropriate EDA staff to 
	develop and implement specific accountability metrics, in conjunction with Human Capital Client Services as applicable, including (a) transparent 
	milestones, which can be used to measure the actual progress of the job opportunity announcements throughout the hiring process, and 
	 
	(b) performance metrics and training guidelines to ensure EDA staff are fully trained on the job opportunity announcement processing requirements.



	01.30.2020
	01.30.2020
	01.30.2020
	01.30.2020


	OIG-20-015, 
	OIG-20-015, 
	OIG-20-015, 
	NTIA and FirstNet Should Improve 
	Controls to Strengthen the Fee Collection Process


	3
	3
	3


	3
	3
	3


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objectives were to determine whether FirstNet Authority’s processes for setting, collecting, and managing fees, and National 
	Telecommunications and Information Administration’s (NTIA’s) processes for reviewing and approving the fees, are consistent with legislative and 
	contractual requirements.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the NTIA and FirstNet Authority 
	National Telecommunications and Information Administration and First Responder Network Authority 
	Standard Operating Procedures for Fee Review
	 is incomplete and (2) FirstNet Authority received approximately $830,000 in interagency services 
	without a signed agreement.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the NTIA Assistant Secretary for Communications and Information develop comprehensive procedures 
	for reviewing and reconciling FirstNet Authority fee proposal data.

	Recommendation
	Recommendation
	 2
	: We recommend that the NTIA Assistant Secretary for Communications and Information coordinate with FirstNet Authority's 
	Office of the Chief Financial Officer to develop procedures for the transfer of funds out of the suspense account.

	Recommendation
	Recommendation
	 3
	: We recommend the FirstNet Authority Chief Executive Officer coordinate with NIST and other appropriate parties to 
	develop controls to ensure FirstNet Authority and NIST meet the requirements of the Department’s 
	Agreements Handbook
	.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	01.30.2020
	01.30.2020
	01.30.2020
	01.30.2020


	OIG-20-016, 
	OIG-20-016, 
	OIG-20-016, 
	2020 Census: Some Decennial Census 
	Data Quality Assurance Methods Were Not Tested or 
	Did Not Work as Intended During the 2018 End-to-
	End Census Test


	5
	5
	5


	4
	4
	4


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objectives were to determine whether (1) the test included data quality components identified as success criteria in the test plan, (2) the 
	Bureau designed the test to inform the 2020 Census, (3) NRFU systems are included in the test and function as designed, and (4) the Bureau 
	performed non-ID processing and unduplicated responses in a timely manner to reduce the NRFU operation’s workload.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the Bureau has not fully tested some activities designed to ensure the quality of 2020 Census respondent data; (2) the Bureau’s 
	reengineered approach to NRFU closeout has not been adequately tested; (3) potentially unqualified field staff completed cases during NRFU; and 
	(4) unresolved NRFU alerts may not help the Bureau maintain or improve the quality of decennial census data.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Director of the U.S. Census Bureau develop a strategy to immediately address quality assurance 
	issues that may occur during the early stages of the self-response and NRFU operations.

	Recommendation
	Recommendation
	 2
	: We recommend that the Director of the U.S. Census Bureau determine the optimal time during NRFU to begin closeout 
	procedures and ensure that systems support those procedures prior to the 2020 Census.

	Recommendation
	Recommendation
	 4
	: We recommend that the Director of the U.S. Census Bureau monitor the resolution of alerts at a national level to identify 
	whether alerts are (a) resolved timely and (b) functioning correctly during the operation.

	Recommendation
	Recommendation
	 5
	: We recommend that the Director of the U.S. Census Bureau develop a strategy to remedy alert issues and communicate 
	appropriate procedures and instructions to field staff if monitoring efforts identify issues.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	02.11.2020
	02.11.2020
	02.11.2020
	02.11.2020


	OIG-20-018, 
	OIG-20-018, 
	OIG-20-018, 
	Failures in the Department’s Security 
	Program Resulted in Exposure of Sensitive Trade 
	Information to Unvetted Foreign Nationals


	12
	12
	12


	12
	12
	12


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objectives were to determine whether the (1) processes used to vet contract staff given administrative access to the Enterprise Web 
	Solutions (EWS) system are adequate; (2) Department followed a sufficient process to identify the impact level of the EWS system; (3) Office of the 
	Chief Information Officer (OCIO) took appropriate actions to protect the information on the EWS system after it was granted an authorization 
	to operate in 2018; and (4) contract used to procure EWS services and systems complied with Department acquisition regulations. Because of the 
	serious nature of the cybersecurity issues identified, we determined that this audit report would address the first three objectives, while a separate, 
	follow-on audit may address the fourth.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the Department exposed sensitive data to unvetted foreign nationals working outside the United States; (2) unauthorized 
	foreign nationals accessed and modified the EWS system after their contract had been terminated; (3) the Department mishandled the response to 
	unauthorized access by foreign nationals; and (4) the Department failed to account for sensitive data on its systems.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO implements additional checks into contract 
	policies and procedures to ensure all access to Department systems and data is properly vetted by the Department’s OSY.

	Recommendation
	Recommendation
	 2
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO conducts a thorough review of the contractor 
	and subcontractor access granted to all Department systems and ensures this access is limited and appropriate based upon the purpose of the system, 
	data contained on the system, and the contractor’s level of required duties.

	Recommendation
	Recommendation
	 3
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO establishes and implements a process that ensures 
	the information system security officer(s) or other assigned system staff regularly validate that user access to Department systems is appropriate.

	Recommendation
	Recommendation
	 4
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO fully documents its rationale, based upon the 
	outcome of the Department’s investigation, for not reporting the exposure of sensitive data from the former Secretary’s briefing book as a major 
	incident, as defined by OMB guidance.

	Recommendation
	Recommendation
	 5
	: We recommend that the Deputy Secretary of Commerce ensure that OSY investigate the Department’s mishandling of 
	sensitive briefing book data in accordance with its security policies.

	Recommendation
	Recommendation
	 6
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO establishes and follows clear procedures when 
	revoking access to Department systems, a process that should include the system owner, information system security officer, and CORs, when 
	appropriate.

	Recommendation
	Recommendation
	 7
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO reviews and revises incident response procedures 
	so that appropriate communication protocols are established and enforced to ensure timely and accurate information sharing.

	Recommendation
	Recommendation
	 8
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO identifies staff with incident response and system 
	recovery roles and ensure that they have regular training regarding their responsibilities, the role of the Enterprise Security Operations Center, and 
	the use of system backups.

	Recommendation
	Recommendation
	 9
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO includes an additional step to review the 
	completed task when revoking system access, with a requirement for assignment of an individual responsible for ensuring all access has been removed.

	Recommendation
	Recommendation
	 10
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO reviews and revises the process used for system 
	impact analysis to ensure that it is sufficiently rigorous and has adequate checks to ensure the process produces accurate results.

	Recommendation
	Recommendation
	 11
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO reassess all Office of the Secretary systems to 
	ensure that the designated impact level analyses are accurate and appropriate to protect Department systems.

	Recommendation
	Recommendation
	 12
	: We recommend that the Deputy Secretary of Commerce ensure that OCIO determines if any systems outside of the 
	Office of the Secretary produce data for the Secretary’s briefing book and, if systems are identified, determines if these systems have accurate and 
	appropriate system impact levels.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	03.02.2020
	03.02.2020
	03.02.2020
	03.02.2020


	OIG-20-019, 
	OIG-20-019, 
	OIG-20-019, 
	Lack of Defined Processes and 
	Procedures Impede Efforts to Monitor End-Use 
	 
	Check Performance


	3
	3
	3


	3
	3
	3


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to assess the effectiveness of BIS’ efforts to ensure foreign end users are suitable to receive and use controlled U.S. exports in 
	accordance with the Export Administration Regulations. As a result of audit planning, we decided to focus on assessing BIS’ plan to target end-use 
	checks (EUCs). Specifically, we sought to identify whether BIS had criteria to target EUCs and assess how well it adhered to them in FYs 2015–2017.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) BIS is unable to adequately determine whether EUCs met its targeting criteria and (2) BIS did not fully screen export transactions 
	that used the Strategic Trade Authorization license exception.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Under Secretary of Commerce for Industry and Security develop standard operating procedures for 
	staff responsible for selecting and reviewing EUCs to ensure that (a) data are entered accurately, consistently, completely, and in a timely manner, and 
	(b) EUCs are selected per targeting criteria.

	Recommendation
	Recommendation
	 2
	: We recommend that the Under Secretary of Commerce for Industry and Security develop a process that ensures that 
	reasons for selecting EUCs align with the criteria and that the reasons are recorded consistently and accurately in the Investigative Management 
	System Redesign.

	Recommendation
	Recommendation
	 3
	: We recommend that the Under Secretary of Commerce for Industry and Security develop a contingency plan to (a) conduct 
	enhanced monitoring of certain export filings, should Automated Export System controls fail in the future, and (b) reinforce guidance for screening 
	export transactions that used the Strategic Trade Authorization license exception whose consignees were associated with ineligible countries.



	03.24.2020
	03.24.2020
	03.24.2020
	03.24.2020


	OIG-20-021, 
	OIG-20-021, 
	OIG-20-021, 
	The Joint Polar Satellite System: 
	Program Can Increase the Likelihood of Mission 
	Success by Further Applying NASA Processes to Its 
	Spacecraft Development Efforts


	3
	3
	3


	2
	2
	2


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to assess the cost, schedule, and technical performance of the JPSS Program’s spacecraft acquisition and development efforts. 
	Specifically, we sought to (1) determine the extent to which cost and schedule changed from the original JPSS Program baselines, and (2) identify 
	changes and challenges to the JPSS Program’s technical baseline.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the JPSS Program can reduce risk by implementing a more comprehensive methodology for field programmable gate array 
	(FPGA) development; (2) the JPSS Program can further reduce risk to FPGAs by applying NASA guidance for software development; and (3) metrics 
	related to payload interface electronics development have improved, but the JPSS Program needs additional measures to understand and track 
	FPGA development progress.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the NOAA Assistant Administrator for Satellite and Information Services direct the JPSS Program 
	to review Goddard Space Flight Center methodology for FPGA development and determine necessary actions to reduce the risk of its FPGA 
	developments.

	Recommendation
	Recommendation
	 2
	: We recommend that the NOAA Assistant Administrator for Satellite and Information Services direct the JPSS Program to 
	determine the extent to which it can apply NASA software requirements and guidance to FPGA developments in order to reduce mission risk.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	03.24.2020
	03.24.2020
	03.24.2020
	03.24.2020


	OIG-20-022, 
	OIG-20-022, 
	OIG-20-022, 
	2020 Census: The Census Bureau's 
	Oversight of Contractor Performance During the 2018 
	End-to-End Test's Census Questionnaire Assistance 
	Operation Was Deficient in Some Areas and Did Not 
	Implement Some Lessons Learned for the Operation


	3
	3
	3


	1
	1
	1


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objectives were to determine how previous internal assessments informed the operation, how the Census Questionnaire Assistance 
	contract was planned, and how its costs were managed.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) the Bureau did not fully implement high-impact lessons learned from the 2017 Census Test and (2) the Bureau’s oversight of the 
	Census Questionnaire Assistance contractor’s performance was deficient in some areas.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 3
	: We recommend that the Director of the U.S. Census Bureau develop a process to verify the accuracy of the contractor’s daily 
	operational reports. 



	04.30.2020
	04.30.2020
	04.30.2020
	04.30.2020


	OIG-20-025, 
	OIG-20-025, 
	OIG-20-025, 
	2020 Census: The Bureau Can 
	Improve Oversight of Time-and-Materials Delivery 
	Orders on the Integrated Communications Contract


	2
	2
	2


	2
	2
	2


	$7,702,880
	$7,702,880
	$7,702,880
	 
	Questioned Costs



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 audit objectives were to determine whether the Bureau is (1) administering T&M and labor-hour delivery orders in accordance with FAR and 
	CAM
	 requirements and (2) effectively monitoring the contract to ensure schedules are met. If schedules were not met, we would determine if the 
	Bureau is taking appropriate actions to mitigate the impact of delays.

	Finding
	Finding
	(s)

	Regarding
	Regarding
	 our first objective, we found that the Bureau did not follow the FAR and 
	CAM
	. Specifically, (1) a contractor surveillance plan was not 
	prepared and (2) required documentation was not obtained before paying the contractor’s T&M vouchers. Regarding our second objective, we 
	found that the Bureau has implemented controls to monitor contractor performance and schedules.

	Unimplemented
	Unimplemented
	 Recommendation(s) (potential monetary benefits for unimplemented recommendation 2)

	Recommendation
	Recommendation
	 1
	: We recommend that the Acquisition Division Chief of the U.S. Census Bureau develop a contractor surveillance plan for 
	Bureau staff to follow for all applicable contracting actions.

	Recommendation
	Recommendation
	 2
	: We recommend that the Acquisition Division Chief of the U.S. Census Bureau require contracting officers to obtain the FAR-
	required supporting documentation from the contractor to meet the contract requirements and before authorizing payment of T&M vouchers. 
	 
	Potential monetary benefits: $7,702,880 questioned costs.



	Date 
	Date 
	Date 
	Date 
	Report 
	Issued


	OIG Report No.
	OIG Report No.
	OIG Report No.
	 
	and Title


	Total 
	Total 
	Total 
	Recommendations 
	Made


	Unimplemented
	Unimplemented
	Unimplemented
	 
	Recommendations


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	Benefits of 
	Unimplemented 
	Recommendations



	06.02.2020
	06.02.2020
	06.02.2020
	06.02.2020


	OIG-20-028, 
	OIG-20-028, 
	OIG-20-028, 
	The Department Needs to 
	 
	Improve Oversight Practices to Close Out Contract 
	Files by Complying with Federal Regulations and 
	Departmental Requirements


	9
	9
	9


	8
	8
	8


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine whether NIST, NOAA, and Census Bureau contracting personnel administered contract closeout procedures in 
	accordance with federal and Departmental regulations.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) contracts were not closed within required time frames; (2) contract files lacked evidence that key contract closeout steps were 
	completed, resulting in approximately $288.5 million that could not be verified; (3) NOAA and Bureau contract files were not always properly 
	retained; (4) NIST improperly paid a contractor; and (5) NIST TPOCs were not trained, certified, and appointed.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Office of Acquisition Management Acquisition Policy and Oversight Division Director enforce the 
	CAM
	 contract closeout annual reporting requirements and implement an oversight process for monitoring compliance with federal and Departmental 
	closeout requirements.

	Recommendation
	Recommendation
	 2
	: We recommend that the NIST Director of Office of Acquisition and Agreements Management establish a periodic control to 
	ensure that contracts are being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.

	Recommendation
	Recommendation
	 3
	: We recommend that the NOAA Director of Acquisition and Grants Office establish a periodic control to ensure that 
	contracts are being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.

	Recommendation
	Recommendation
	 4
	: We recommend that the Census Bureau Chief of Acquisition Division establish a periodic control to ensure that contracts are 
	being closed timely and that closeout procedures are in compliance with federal and Departmental regulations.

	Recommendation
	Recommendation
	 5
	: We recommend that the NIST Director of Office of Acquisition and Agreements Management, NOAA Director of Acquisition 
	and Grants Office, and Census Bureau Chief of Acquisition Division issue additional guidance and training on the contract closeout process to include 
	clearly defining the requirements for adequate contract closeout file documentation.

	Recommendation
	Recommendation
	 7
	: We recommend that the NOAA Director of Acquisition and Grants Office and Census Bureau Chief of Acquisition Division 
	establish a periodic control to ensure that contracting officials follow records management requirements for contract files including, but not limited to, 
	record retention and dispositioning procedures.

	Recommendation
	Recommendation
	 8
	: We recommend that the NIST Acquisition Management Division Chief conduct research to determine why the improper 
	payment occurred and ensure that future improper payments are identified and recovered in a timely manner.

	Recommendation
	Recommendation
	 9
	: We recommend that the NIST Director of Office of Acquisition and Agreements Management ensure that (a) contracting 
	officers appoint in writing properly trained and certified CORs/TPOCs prior to awarding contracts, and (b) all CORs/TPOCs meet their continuous 
	learning requirements and are certified at the appropriate levels.



	06.16.2020
	06.16.2020
	06.16.2020
	06.16.2020


	OIG-20-030, 
	OIG-20-030, 
	OIG-20-030, 
	Deficiencies in USPTO’s Backup and 
	Restoration Process Could Delay Recovery of Critical 
	Applications in the Event of a System Failure and 
	Adversely Affect Its Mission


	5
	5
	5


	1
	1
	1


	0
	0
	0



	Objective(s)
	Objective(s)
	Objective(s)
	Objective(s)

	Our
	Our
	 objective was to determine whether USPTO has adequate data recovery and contingency plans in place to ensure operational availability 
	 
	of PCAPS.

	Finding
	Finding
	(s)

	We
	We
	 found that (1) USPTO has no assurance that it can restore critical applications in the event of system failure and (2) USPTO’s continued delay in 
	updating legacy systems rendered a $4 million-per-year alternate processing site inadequate and impractical.

	Unimplemented
	Unimplemented
	 Recommendation(s)

	Recommendation
	Recommendation
	 5
	: We recommend that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
	Trademark Office direct the Chief Information Officer establish a detailed plan for the replacement of legacy systems and software applications, 
	including milestones and deadlines, and enforce the plan in a manner that holds appropriate personnel accountable.





	TABLE 7-B. UNRESOLVED FY 2020 RECOMMENDATIONS FROM AUDIT, EVALUATION, AND INSPECTION REPORTS
	Tab
	Tab
	le 
	7-b includes audit, evaluation, and inspection reports with unresolved recommendations (i.e., OIG has not yet 
	approved auditees’ action plans). Either OIG is reviewing an action plan submitted or the action plan is not due until after 
	September 30, 2020.

	The
	The
	 three reports listed have a total of 16 unresolved recommendations.

	Summaries of these reports appear in pages 7–8, 27–28, and 31–32.
	Summaries of these reports appear in pages 7–8, 27–28, and 31–32.

	Date 
	Date 
	Date 
	Date 
	Date 
	Date 
	 
	Report 
	 
	Issued


	OIG Report No. 
	OIG Report No. 
	OIG Report No. 
	 
	and Title


	Total 
	Total 
	Total 
	 
	Recommendations 
	 
	Made


	Reason
	Reason
	Reason


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	 
	Benefits of 
	 
	Unresolved 
	 
	Recommendations



	07.20.2020
	07.20.2020
	07.20.2020
	07.20.2020


	OIG-20-037, 
	OIG-20-037, 
	OIG-20-037, 
	Fleet Program is Not Managed in 
	Accordance with Fleet Management Requirements


	7
	7
	7


	OIG Received 
	OIG Received 
	OIG Received 
	Action Plan on 
	09.22.2020 and 
	OIG Reviewing 
	Action Plan as 
	of 09.30.2020


	0
	0
	0



	Unresolved Recommendation(s)
	Unresolved Recommendation(s)
	Unresolved Recommendation(s)
	Unresolved Recommendation(s)

	Recommendation
	Recommendation
	 1
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration periodically review and ensure 
	all bureau vehicle information is complete and accurate in the Department’s fleet management information system.

	Recommendation
	Recommendation
	 2
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration update the 
	PPMM
	 to include 
	guidance for Office of the Secretary commercial leasing. The Department should ensure other 
	PPMM
	 requirements do not similarly exclude the 
	Office of the Secretary.

	Recommendation
	Recommendation
	 3
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration document justifications for 
	mission-essential vehicle specifications when not obtaining leased vehicles through GSA.

	Recommendation
	Recommendation
	 4
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration update policies and procedures 
	to include requirements for bureaus to maintain adequate documentation of vehicle usage.

	Recommendation
	Recommendation
	 5
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration provide refresher training to 
	fleet managers to ensure they are aware of all federal and updated Departmental fleet management requirements.

	Recommendation
	Recommendation
	 6
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration direct Departmental/bureau 
	fleet managers to perform and document an annual analysis of fleet utilization in accordance with Departmental policy and Congressional direction.

	Recommendation
	Recommendation
	 7
	: We recommend that the Chief Financial Officer and Assistant Secretary for Administration perform a VAM study at least 
	every 5 years, to produce a profile of its optimal fleet inventory, and periodically monitor results between VAM studies.



	09.01.2020
	09.01.2020
	09.01.2020
	09.01.2020


	OIG-20-045, 
	OIG-20-045, 
	OIG-20-045, 
	USPTO Needs to Improve Its Small Business 
	Contracting Practices


	4
	4
	4


	Action Plan 
	Action Plan 
	Action Plan 
	Due 11.01.2020


	0
	0
	0



	Unresolved Recommendation(s)
	Unresolved Recommendation(s)
	Unresolved Recommendation(s)
	Unresolved Recommendation(s)

	Recommendation
	Recommendation
	 1
	: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
	Trademark Office direct the Director of the Office of Procurement to ensure that contract specialists verify small business eligibility prior to 
	awarding small business contracts.

	Recommendation
	Recommendation
	 2
	: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
	Trademark Office direct the Director of the Office of Procurement to ensure that contract specialists perform and appropriately document small 
	business set-aside reviews.

	Recommendation
	Recommendation
	 3
	: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent 
	and Trademark Office direct the Director of the Office of Procurement to ensure that Historically Underutilized Business Zones small business 
	consideration is included in its annual acquisition forecasting activities and marketing efforts to maximize contracting opportunities.

	Recommendation
	Recommendation
	 4
	: BMC recommends that the Under Secretary of Commerce for Intellectual Property and Director of the U.S. Patent and 
	Trademark Office direct the Director of the Office of Procurement to ensure that the Office of Procurement uses the Forecasting and Advanced 
	Acquisition Planning System and establishes clear lines of communication between the Office of Procurement, small business specialists, and 
	contracting specialists for all procurement requests.



	Date 
	Date 
	Date 
	Date 
	 
	Report 
	 
	Issued


	OIG Report No. 
	OIG Report No. 
	OIG Report No. 
	 
	and Title


	Total 
	Total 
	Total 
	 
	Recommendations 
	 
	Made


	Reason
	Reason
	Reason


	Potential Monetary 
	Potential Monetary 
	Potential Monetary 
	 
	Benefits of 
	 
	Unresolved 
	 
	Recommendations



	09.10.2020
	09.10.2020
	09.10.2020
	09.10.2020


	OIG-20-047, 
	OIG-20-047, 
	OIG-20-047, 
	The Joint Polar Satellite System: 
	 
	Cost Growth and Schedule Delay of a Key Instrument 
	Acquisition Highlight the Need for Closer Attention to 
	Contractor Oversight


	5
	5
	5


	Action Plan 
	Action Plan 
	Action Plan 
	Due 11.10.2020


	$14,354,642 
	$14,354,642 
	$14,354,642 
	 
	Funds to Be Put to 
	Better Use



	Unresolved Recommendation(s) (potential monetary benefits for unresolved recommendation 5)
	Unresolved Recommendation(s) (potential monetary benefits for unresolved recommendation 5)
	Unresolved Recommendation(s) (potential monetary benefits for unresolved recommendation 5)
	Unresolved Recommendation(s) (potential monetary benefits for unresolved recommendation 5)

	Recommendation
	Recommendation
	 1
	: We recommend that the NOAA Deputy Undersecretary for Operations require programs notify the Joint Agency Program 
	Management Council before NOAA-funded NASA contracts exceed definitization timelines.

	Recommendation
	Recommendation
	 2
	: We recommend that the NOAA Deputy Undersecretary for Operations require a Joint Agency Program Management 
	Council assessment before an Integrated Baseline Review requirement is removed, abridged, or its timing adjusted, for NOAA-funded NASA 
	contracts or major contract modifications requiring earned value management.

	Recommendation
	Recommendation
	 3
	: We recommend that the NOAA Assistant Administrator for Satellite and Information Services ensure the JPSS Program 
	adequately incorporates contract risks and executes prevention-focused surveillance as part of its quality assurance activities.

	Recommendation
	Recommendation
	 4
	: We recommend that the NOAA Assistant Administrator for Satellite and Information Services coordinate with the 
	Director of the NASA Goddard Space Flight Center to conduct a joint review of contractor performance evaluation practices and determine 
	whether changes could more effectively motivate contractors to achieve desired outcomes for ongoing and future contract negotiations on NOAA-
	funded projects.

	Recommendation
	Recommendation
	 5
	: We recommend that the NOAA Assistant Administrator for Satellite and Information Services coordinate with the 
	Director of the NASA Goddard Space Flight Center to establish a working definition of “significant” cost overrun to help inform strategies that 
	progressively motivate contractors to improve before accumulating excessive cost and schedule performance deficits, for ongoing and future 
	NOAA-funded NASA contracts.
	 
	Potential monetary benefits: $14,354,642 funds to be put to better use.





	TABLE 7-C. REPORTS FOR WHICH MANAGEMENT TOOK LONGER THAN 60 DAYS TO RESPOND
	There were 0 instances before and during this semiannual period of an operating unit within the 
	There were 0 instances before and during this semiannual period of an operating unit within the 
	Department taking longer than 60 days to provide an establishment comment that addressed the 
	recommendations of a report. 

	TABLE 8. REPORTS ON INVESTIGATIONS CONCERNING SENIOR  GOVERNMENT EMPLOYEES
	There were no instances of reports on investigations concerning senior government employees 
	There were no instances of reports on investigations concerning senior government employees 
	during this semiannual period.

	TABLE 9. DESCRIPTIONS OF INSTANCES OF WHISTLEBLOWER RETALIATION
	There were no instances of confirmed whistleblower retaliation during this semiannual period.
	There were no instances of confirmed whistleblower retaliation during this semiannual period.

	TABLE 10. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, EVALUATIONS, AUDITS, AND CERTAIN INVESTIGATIONS
	OIG is required to describe both (a) any inspection, evaluation, and audit conducted that is closed 
	OIG is required to describe both (a) any inspection, evaluation, and audit conducted that is closed 
	and not disclosed to the public and (b) any investigation conducted involving a senior government 
	employee that is closed and not disclosed to the public (see tables 10-a and 10-b, respectively).

	TABLE 10-A. DESCRIPTION OF CLOSED AND NON-PUBLIC INSPECTIONS, EVALUATIONS, AND AUDITS
	During this semiannual period, we issued one product that was not disclosed to the public.
	During this semiannual period, we issued one product that was not disclosed to the public.

	Date 
	Date 
	Date 
	Date 
	Date 
	Date 
	Product 
	Issued


	Title
	Title
	Title


	Narrative Description
	Narrative Description
	Narrative Description



	07.22.2020
	07.22.2020
	07.22.2020
	07.22.2020


	Audit of FirstNet Authority’s 
	Audit of FirstNet Authority’s 
	Audit of FirstNet Authority’s 
	Contract Oversight


	On December 2, 2019, we initiated an audit of FirstNet Authority’s 
	On December 2, 2019, we initiated an audit of FirstNet Authority’s 
	On December 2, 2019, we initiated an audit of FirstNet Authority’s 
	oversight of the NPSBN contract. Our objective was to determine 
	whether FirstNet Authority’s actions for overseeing the NPSBN 
	contract requirements related to network hardening and resiliency 
	are sufficient to meet its program mission. To accomplish our 
	objective, we interviewed FirstNet Authority staff and reviewed 
	documentation to support established FirstNet Authority 
	processes.

	Based on our review, we concluded that we are not able to 
	Based on our review, we concluded that we are not able to 
	complete further audit work due to a new FirstNet Authority 
	process, which requires time for implementation. On July 22, 2020, 
	we issued a memorandum to advise FirstNet of our decision to 
	close out our audit. The memorandum also noted that we plan to 
	continue our oversight of security processes in the future.





	TABLE 10-B. DESCRIPTION OF CERTAIN CLOSED AND NON-PUBLIC INVESTIGATIONS
	OIG Case No.
	OIG Case No.
	OIG Case No.
	OIG Case No.
	OIG Case No.
	OIG Case No.


	Narrative Description for Closed Cases of Investigations Involving 
	Narrative Description for Closed Cases of Investigations Involving 
	Narrative Description for Closed Cases of Investigations Involving 
	 
	Senior Government Employees Not Disclosed to Public



	19-0425
	19-0425
	19-0425
	19-0425


	On April 2, 2020, our office closed an investigation into an allegation that a NOAA 
	On April 2, 2020, our office closed an investigation into an allegation that a NOAA 
	On April 2, 2020, our office closed an investigation into an allegation that a NOAA 
	employee participated on a market research team for a bidding company with whom he 
	already began employment negotiations. The allegations were not substantiated and the 
	investigation was closed without further action.



	18-1001
	18-1001
	18-1001
	18-1001


	On May 11, 2020, our office closed an investigation into allegations of abuse of authority 
	On May 11, 2020, our office closed an investigation into allegations of abuse of authority 
	On May 11, 2020, our office closed an investigation into allegations of abuse of authority 
	and false statements by a senior USPTO employee. Our office did not develop any evidence 
	to substantiate the allegations, and the investigation was closed without further action.



	19-0373
	19-0373
	19-0373
	19-0373


	On June 29, 2020, our office closed an investigation into allegations of time and 
	On June 29, 2020, our office closed an investigation into allegations of time and 
	On June 29, 2020, our office closed an investigation into allegations of time and 
	attendance fraud and conflict of interest related to a political appointee assigned to ITA. 
	Our investigation did not uncover any evidence of criminal activity in connection with the 
	complaint, and the case was closed without further action.



	19-0857
	19-0857
	19-0857
	19-0857


	On July 8, 2020 our office closed an investigation regarding whistleblower reprisal 
	On July 8, 2020 our office closed an investigation regarding whistleblower reprisal 
	On July 8, 2020 our office closed an investigation regarding whistleblower reprisal 
	against a USPTO PTAB employee. While the complainant’s disclosure to our office 
	was a protected disclosure, the evidence revealed the subject did not have knowledge 
	of the disclosure prior to issuing a Notice of Removal to the complainant, and there 
	was sufficient evidence to conclude the disclosure was not a contributing factor in 
	the complainant’s proposed removal. The agency met the rebuttal standard under the 
	Whistleblower Protection Act of 1989. Additionally, we established the denial of the 
	complainant’s participation in an agency-wide mentorship program was not retaliation, 
	as the acting official did not have knowledge of the complainant’s disclosure. We 
	discovered evidence the agency would have taken the same personnel action even if 
	the whistleblower had never made a protected disclosure. The case was closed with no 
	further action.
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	The following section includes information required under the IG Act that is not otherwise addressed in this report, along with supplemental information on select reporting topics: 
	SECTION 4(A)(2): REVIEW OF LEGISLATION AND REGULATIONS
	This section requires the IG of each agency to review existing and proposed legislation and 
	This section requires the IG of each agency to review existing and proposed legislation and 
	regulations relating to that agency’s programs and operations. Based on this review, the IG is 
	required to make recommendations concerning the impact of such legislation or regulations on 
	(1) the economy and efficiency of the management of programs and operations administered or 
	financed by the agency or (2) the prevention and detection of fraud and abuse in those programs and 
	operations. Some of OIG’s audits examine compliance with existing laws, regulations, and other legal 
	requirements. OIG’s reports of such audits describe findings and include recommendations on any 
	action necessary to address such findings. OIG is also a participant in CIGIE and its regular review 
	of legislative and regulatory items that affect the inspector general community at large and individual 
	departments. Further, during this reporting period, OIG reviewed legislation and regulation—
	including, but not limited to—S. 4049, National Defense Authorization Act for Fiscal Year 2021, 
	S. 3994, Securing Inspector General Independence Act of 2020, H.R. 6395, William M. (Mac) 
	Thornberry National Defense Authorization Act for Fiscal Year 2021, H.R. 7395, Whistleblower 
	Protection Improvement Act of 2020, Amendment to Rules Committee Print 116-57 (Porter 
	Amendment to the NDAA for Fiscal Year 2021), H.R. 4382, Integrity Committee Transparency 
	Act of 2019, S. 4104, Stopping Improper Payments to Deceased People Act, and relevant Federal 
	Acquisition Regulation cases.

	SECTION 5(A)(3): PRIOR SIGNIFICANT RECOMMENDATIONS UNIMPLEMENTED
	This section requires identification of each significant recommendation described in previous 
	This section requires identification of each significant recommendation described in previous 
	semiannual reports for which corrective action has not been completed. Section 5(b) requires that 
	the Secretary transmit to Congress statistical tables showing the number and value of audit reports 
	for which no final action has been taken, plus an explanation of why recommended action has not 
	occurred, except when the management decision was made within the preceding year. Information 
	on the status of any audit recommendations can be obtained through OIG upon request.

	SECTIONS 5(A)(5) AND 6(C)(2): INFORMATION OR ASSISTANCE REFUSED
	These sections require a summary of each report to the Secretary when access, information, or 
	These sections require a summary of each report to the Secretary when access, information, or 
	assistance has been unreasonably refused or not provided. There were no reports to the Secretary 
	during this semiannual period.

	SECTION 5(A)(10): PRIOR REPORTS WITH UNIMPLEMENTED AND/OR UNRESOLVED RECOMMENDATIONS
	This section requires (1) a summary of each audit, inspection, and evaluation report issued before 
	This section requires (1) a summary of each audit, inspection, and evaluation report issued before 
	the beginning of the reporting period for which no management decision has been made by the end 
	of the reporting period (including the date and title of each such report); (2) an explanation of why 
	a decision has not been made; and (3) a statement concerning the desired timetable for delivering 
	a decision on each such report. There are no audit, inspection, and/or evaluation reports that are 
	more than 6 months old for which no management decision has been made.

	This section also requires a summary of each audit, inspection, and evaluation report issued before 
	This section also requires a summary of each audit, inspection, and evaluation report issued before 
	the beginning of the reporting period (1) for which there was no comment returned within 
	 
	60 days of providing the report to the establishment and (2) for which there are any outstanding 
	unimplemented OIG recommendations, including the aggregate potential cost savings of such 
	recommendations. Please see table 7-C, “Reports for Which Management Took Longer Than 
	 
	60 Days to Respond,” for summaries of zero instances before and during this semiannual period of 
	an operating unit within the Department taking longer than 60 days to provide an establishment 
	comment that addressed the recommendations of a report (as required by DAO 213-5).

	SECTION 5(A)(11): SIGNIFICANT REVISED MANAGEMENT DECISIONS
	This section requires an explanation of the reasons for any significant revision to a management decision made during the reporting period. DAO 213-5, Audit and Evaluation Resolution and Follow-up, provides procedures for revising a management decision. During this semiannual period, there were no significant revised management decisions.
	SECTION 5(A)(12): SIGNIFICANT MANAGEMENT DECISIONS WITH WHICH  OIG DISAGREED
	This section requires information concerning any significant management decision with which the IG disagrees. DAO 213-5 provides procedures for elevating unresolved audit recommendations to higher levels of Department and OIG management, including their consideration by an agency resolution council. During this period, no audit issues were referred.
	SECTION 5(A)(13): DEPARTMENT COMPLIANCE WITH THE FEDERAL FINANCIAL MANAGEMENT IMPROVEMENT ACT
	The Department is in compliance with the Federal Financial Management Improvement Act.
	SECTION 5(A)(14) AND 5(A)(15): RESULTS OF PEER REVIEW 
	On March 15, 2018, our Office of Audit and Evaluation (OAE) received official notification of its peer review of its audit operations by the OIG for NASA. NASA OIG’s System Review Report of our audit operations is available on our website. We received a pass rating, the highest available rating. We received three recommendations: (1) to update OIG’s OAE Audit Directives of 2014 (Audit Directives 2014) to include GAGAS requirements for an annual analysis and summarization of results of OIG’s monitoring proce
	Inspection and Evaluation standards. GSA-FDIC OIG determined that our policies and procedures generally met the seven standards. We received one recommendation for when we review and revise our Audit Directives 2014: the revision should include policies and procedures for safeguarding confidential information and ensuring that inspection and evaluation work is CIGIE Blue Book compliant prior to the reporting stage. We are in the process of updating all OAE policies, including implementing GSA-FDIC OIG’s rec
	Inspection and Evaluation standards. GSA-FDIC OIG determined that our policies and procedures generally met the seven standards. We received one recommendation for when we review and revise our Audit Directives 2014: the revision should include policies and procedures for safeguarding confidential information and ensuring that inspection and evaluation work is CIGIE Blue Book compliant prior to the reporting stage. We are in the process of updating all OAE policies, including implementing GSA-FDIC OIG’s rec
	SECTION 5(A)(16): PEER REVIEWS CONDUCTED BY OIG
	During this period, no peer reviews were conducted by OIG.

	SECTION 5(A)(18): DESCRIPTION OF METRICS USED FOR DETERMINING THE DATA IN 5(A)(17)
	The metrics used for the statistical data referenced in table 1, 
	The metrics used for the statistical data referenced in table 1, 
	Office of Investigations Statistical 
	Highlights for This Period
	, include the following: ensure data input is completed accurately; obtain 
	data extraction via reports generated in our case management system; and complete quality 
	assurance with supporting documentation in the case files and discussions with individual 
	investigative personnel.
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